Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: Sierra Leone – Smallholder Commercialisation and Agribusiness Development Project (SCADeP)- P153437

Project Implementation agency: Ministry of Agriculture, Forestry and Food Security

Date of the Procurement Plan: February 16, 2018

Period covered by this Procurement Plan: **January -December 2018**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in *National* ***Public Procurement Act 2004***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *NOT APPLICABLE*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *NOT APPLICABLE*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***. *NOT APPLICABLE*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

PROCUREMENT PLAN **Sierra Leone : Smallholder Commercialization and Agribusiness Development Project**

General Information

Country: Sierra Leone

Bank's Approval Date of the Original Procurement Plan: 2018-04-10

Revised Plan Date(s): (comma delineated, leave blank if non 2019-09-12

Project ID: P153437

GPN Date:

Project Name: Smallholder Commercialization and Agribusiness Development Project

Loan / Credit No: IDA / 57670

Executing Agency(ies) Ministry of Agriculture and Food Security

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MAFS-73199-CW-RFQ / Construction of SLeCAD headquarter building in Freetown	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	153,762.22	Signed							2018-11-17								2019-01-12		2019-07-11	
SL-MAFS-48928-CW-RFQ / Rehabilitation of Laboratory and Office building and Construction of training facility (including water system for nursery and drying floor at Pendembu)	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Under Implementation							2018-11-19								2019-01-14		2019-07-13	
SL-MAFS-48897-CW-RFQ / Construction of Experimental Building, Including fence and water well in Bombali	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2018-11-14								2019-01-09		2019-07-08	
SL-MAFS-48900-CW-RFQ / Construction of Green House and rehabilitation of nursery infrastructure at Kpuwabu	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Under Implementation							2018-12-01								2019-01-26		2019-07-25	
SL-MAFS-46930-CW-RFQ / Rehabilitate vet clinic at Tower hill.	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2018-11-28								2019-01-23		2019-07-22	
SL-MAFS-39295-CW-RFQ / Construction of poultry buildings (X3) and bore hole for Teko Research Center, SLARI	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2018-11-28								2019-01-23		2019-07-22	
SL-MAFS-48876-CW-RFB / Spot improvement including construction of small bridges and culverts in eight (8) Districts in Sierra Leone.	IDA / 57670	Market Access Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2018-11-30		2018-12-05				2019-01-16		2019-02-15		2019-03-22		2019-09-18	
SL-MAFS-91279-CW-RFB / Rehabilitation of 142Km of feeder roads in six distrcits (Bonthe, Port Loko, Kailahun, Moyamba, Tonkolili, and Kono) in Sierra Leone (six lots)	IDA / 57670	Market Access Improvement	Post	Request for Bids	Open - National	Single Stage - One Envelope		4,707,309.85	0.00	Under Implementation					2018-12-19		2018-12-24				2019-02-04		2019-03-06		2019-04-10		2019-10-07	

GOODS																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MAFS-63652-GO-DIR / Procurement of oil palm seedlings for research and community nursery at Pendembu	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Prior	Direct Selection	Direct			15,000.00	0.00	Pending Implementation					2018-06-08		2018-06-13								2018-07-18		2019-01-14	
SL-MAFS-49243-GO-RFQ / Procurement of Generators for NaFFSL and SLeCAD	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-48920-GO-RFQ / Procurement of PPEs and safeguards equipment and provision of Assorted engineering tools (GPS, Measuring wheel and tape, etc) for MAFFS	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,000.00	0.00	Canceled							2018-11-05								2018-12-31		2019-06-29	
SL-MAFS-49260-GO-RFQ / Procurement of Veterinary drugs and vaccines (poultry) for Pendembu	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	7,000.00	Signed							2018-11-19								2019-01-14		2019-07-13	
SL-MAFS-49255-GO-RFQ / Procurement of poultry housing equipment and clinical equipment for Pendembu	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,000.00	32,101.20	Signed							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-49278-GO-RFQ / Procurement of Rice Milling Machines, Threshers and Stitching Machines for selected ABCs/FBOs	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	0.00	Canceled							2018-12-03								2019-01-28		2019-07-27	
SL-MAFS-46937-GO-RFQ / Procurement of quality control and grading equipment (moisture meter, Moisture tester, weighing scales, Pollinating Bags, Grading Scale etc)	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-49249-GO-RFQ / Procurement of laboratory equipment- Pendembu	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	45,438.88	Under Implementation							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-49274-GO-RFQ / Procurement of Parboiling Equipment for selected ABCs/FBOs	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-91289-GO-RFQ / Procurement of (i) computers (4) for workstation for improvement of data processing and uploading to the server, (ii) 32 tablets for data collection from the field and 9iii) software to upgrade server capacity for PEMSD, MAF	IDA / 57670	Market Access Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	28,230.52	Under Implementation							2018-12-29								2019-02-23		2019-08-22	

SL-MAFS-49282-GO-RFQ / Procurement of Argo-Chemicals (Pesticides and fertilizer, Urea, KCL) for Kenema Forestry and Tree Crops Research Center	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	12,598.71	Signed							2018-06-05								2018-07-31		2019-01-27	
SL-MAFS-106936-GO-DIR / Procurement of 650 Mt of Certified Seed Rice from four identified rice seed growers in three different countries	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Prior	Direct Selection	Direct			1,481,930.00	0.00	Pending Implementation					2019-03-20		2019-03-25								2019-04-29		2019-10-26	
SL-MAFS-108330-GO-DIR / Procurement of 50Mt GBS 9 Certified Seed Rice ,150MT OM-6976 Certified Seed Rice and 25MT GBS 9 Foundation Seed Rice from Vietnam	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Prior	Direct Selection	Direct			480,882.00	0.00	Under Implementation					2019-04-03		2019-04-08								2019-05-13		2019-11-09	
SL-MAFS-108331-GO-DIR / Procurement of 225MT NERICA L19 Certified Seed Rice and 50MT NERICA L19 Foundation from Burkina Faso	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Prior	Direct Selection	Direct			625,000.00	0.00	Under Review					2019-04-03		2019-04-08								2019-05-13		2019-11-09	
SL-MAFS-108332-GO-DIR / Procurement of 200 MT FARO Certified Rice Seed from Nigeria	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Prior	Direct Selection	Direct			360,000.00	0.00	Under Implementation					2019-04-03		2019-04-08								2019-05-13		2019-11-09	
SL-MAFS-108368-GO-RFQ / Procurement of 40 MT of Urea and 75 MT of MPK 15:15:15 for foundation seed for Ministry of Agriculture and Forestry	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,000.00	90,747.08	Signed							2019-04-15								2019-06-10		2019-12-07	
SL-MAFS-110338-GO-DIR / Procurement of 25Mt Certified seed rice Nerica L 19	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Prior	Direct Selection	Direct			45,000.00	0.00	Under Implementation					2019-04-15		2019-04-20								2019-05-25		2019-11-21	
SL-MAFS-113070-GO-RFQ / Procurement of assorted communications equipment	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation							2019-06-05								2019-07-31		2020-01-27	
SL-MAFS-113072-GO-RFQ / Procurement of quality control and grading equipment based on the capacity building assessment report ready for training	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-06-19								2019-08-14		2020-02-10	
SL-MAFS-129817-GO-RFQ / Procurement of Computers and Accessories, Printers, Photocopiers Machines, Scanners and Heavy Duty Machine	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		95,000.00	0.00	Pending Implementation							2019-09-28								2019-11-23		2020-05-21	
SL-MAFS-133857-GO-RFQ / Procurement of office furniture for MAF and MoTI	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-10-16								2019-12-11		2020-06-08	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MAFS-38589-NC-RFQ / Website Development, Hosting and Management	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	16,330.82	Signed							2018-11-28								2019-01-23		2019-07-22	
SL-MAFS-38591-NC-RFQ / Produce IEC activities- Printing of IEC Materials, Jingles, Vignette, T-Shirts, stickers, hand bands, flyers, banners, brochures,2019 Calendars and Diaries	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Under Implementation							2018-12-05								2019-01-30		2019-07-29	
SL-MAFS-38592-NC-RFQ / Printing of quarterly SCADeP- News Letters	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	0.00	Under Implementation							2019-02-20								2019-04-17		2019-10-14	
SL-MAFS-113062-NC-RFQ / Development of Web-based Electronic Dashboard Platform	IDA / 57670	Market Access Improvement	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation							2019-05-19								2019-07-14		2020-01-10	
SL-MAFS-113069-NC-RFQ / Production and printing of GIS maps of SCADeP supported Agribusinesses and SMEs and FBOs	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation							2019-05-22								2019-07-17		2020-01-13	
SL-MAFS-130059-NC-RFQ / Develop a portal hosted locally on a server to capture data on Trade Information, agri-business, related trade statistics, and to disseminate same to exporters, Investors and researchers	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Pending Implementation							2019-09-23								2019-11-18		2020-05-16	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MAFS-46903-CS-QCBS / Consulting services for the monitoring and supervision of works for selected feeder roads (300km) using Traditional contracts with two (2) years community based maintenance in Sierra Leone .	IDA / 57670	Market Access Improvement	Prior	Quality And Cost-Based Selection	Open - International		1,338,000.00	0.00	Under Review	2018-07-02		2018-07-23		2018-09-05				2018-10-03		2018-11-02		2018-12-07		2019-01-11		2020-01-11	
SL-MAFS-39259-CS-CQS / Consultancy Services for the Preparation of the National Agribusiness Development Strategy	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Canceled	2018-09-14		2018-10-05		2018-11-18								2018-12-18		2019-01-22		2019-07-21	

SL-MAFS-46900-CS-QCBS / Consulting services for the monitoring and supervision of works for selected feeder roads (200km) using Output and Performance-based Road Contract (OPRC).	IDA / 57670	Market Access Improvement	Prior	Quality And Cost-Based Selection	Open - International		1,125,000.00	0.00	Under Review	2018-08-31		2018-09-21		2018-11-04				2018-12-02		2019-01-01		2019-02-05		2019-03-12		2020-03-11	
SL-MAFS-73206-CS-CQS / Consultancy Services to undertake Capacity needs Assessment of Grantees of the SLADF	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Consultant Qualification Selection	Open - National		60,000.00	0.00	Under Review	2018-08-31		2018-09-21		2018-11-04								2018-12-04		2019-01-08		2019-07-07	
SL-MAFS-73210-CS-CQS / Technical Audit of the Feeder Roads Component of the Smallholder Commercialization and Agribusiness Development Project (SCADeP)	IDA / 57670	Market Access Improvement	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Canceled	2018-09-14		2018-10-05		2018-11-18								2018-12-18		2019-01-22		2019-07-21	
SL-MAFS-46925-CS-CQS / Consulting services to review and update National Rural Feeder Roads Policy, including alternative revenue sources for RMFA.	IDA / 57670	Market Access Improvement	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Canceled	2018-11-22		2018-12-13		2019-01-26								2019-02-25		2019-04-01		2019-09-28	
SL-MAFS-46921-CS-CQS / Consultancy services to establish Asset Management Systems at SLRA, including trainng and installation of equipment and software .	IDA / 57670	Market Access Improvement	Post	Consultant Qualification Selection	Open - National		295,000.00	0.00	Canceled	2018-11-30		2018-12-21		2019-02-03								2019-03-05		2019-04-09		2019-10-06	
SL-MAFS-80463-CS-CQS / Consultancy Services to undertake an institutional diagnostic of the Ministry of Agriculture and Forestry (MAF).	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Consultant Qualification Selection	Open - National		94,000.00	0.00	Pending Implementation	2018-11-15		2018-12-06		2019-01-19								2019-02-18		2019-03-25		2019-09-21	
SL-MAFS-91284-CS-QCBS / Consulting Services for Contract Monitoring and Supervision of Rehabilitation of 142Km of Feeder Roads in Six (6) Districts (Bonthe, Port Loko, Kailahun, Moyamba, Tonkolili and Kono) in Sierra Leone	IDA / 57670	Market Access Improvement	Post	Quality And Cost-Based Selection	Open - National		350,000.00	0.00	Under Implementation	2018-12-19		2019-01-09		2019-02-22				2019-03-22		2019-04-21		2019-05-26		2019-06-30		2020-06-29	
SL-MAFS-97039-CS-LCS / Consulting Services to conduct Financial Audit for FY 2018 for SCADeP	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Least Cost Selection	Open - National		30,000.00	0.00	Under Implementation	2019-02-04		2019-02-25		2019-04-10				2019-05-08		2019-06-07		2019-07-12		2019-08-16		2020-02-12	
SL-MAFS-113058-CS-CQS / Consultancy services to develop and establish Electronic Input Voucher Platform	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Under Implementation	2019-05-14		2019-06-04		2019-07-18								2019-08-17		2019-09-21		2020-03-19	

SL-MAFS-121003-CS-QCBS / CONSULTING SERVICES FOR FEASIBILITY STUDIES, PREPARATION OF CONCEPTUAL DESIGNS, PROCUREMENT SUPPORT, MONITORING AND SUPERVISION SERVICES FOR CONSTRUCTION OF 7 BRIDGES IN SIERRA LEONE USING DESIGN, BUILD TRANSFER (DBT) CONTRACTING	IDA / 57670	Market Access Improvement	Post	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Under Implementation	2019-06-26		2019-07-17		2019-08-30				2019-09-27		2019-10-27		2019-12-01		2020-01-05		2021-01-04	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SL-MAFS-46945-CS-INDV / Consultancy services to conduct value chain development studies (horticulture).	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Individual Consultant Selection	Limited		45,000.00	0.00	Under Implementation	2018-10-01		2018-10-06		2018-10-27		2018-12-01		2019-05-30	
SL-MAFS-39249-CS-INDV / Consulting services to review CAP 185 and harmonization of existing regulations with other producing countries and adopting international best practice for SLPMB	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Individual Consultant Selection	Limited		12,000.00	0.00	Under Review	2018-07-16		2018-07-21		2018-08-11		2018-09-15		2019-03-14	
SL-MAFS-46710-CS-INDV / Consulting services to undertake evaluation of business plans prepared by the FBOs/SMEs.	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2018-05-31		2018-06-05		2018-06-26		2018-07-31		2019-01-27	
SL-MAFS-39262-CS-LCS / Consulting Services to Conduct Financial Audit for FY 2017 for SCADeP	IDA / 57670	Project Management, Monitoring and Evaluation	Prior	Direct Selection	Direct		30,000.00	0.00	Canceled	2018-05-30		2018-06-09				2018-08-13		2019-02-09	
SL-MAFS-39251-CS-INDV / Consulting Services to conduct training of Quality Control Unit staff for SLPMB	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Under Implementation	2018-08-30		2018-09-04		2018-09-25		2018-10-30		2019-04-28	
SL-MAFS-48929-CS-INDV / Consulting Services to Assess safagurads status of approved ASMG FBOs and SMEs and prepare ESMPs as required	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Under Review	2018-09-28		2018-10-03		2018-10-24		2018-11-28		2019-05-27	
SL-MAFS-48893-CS-INDV / Consultancy services to undertake hydrologic studies for positioning of water wells.	IDA / 57670	Market Access Improvement	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Canceled	2018-05-31		2018-06-05		2018-06-26		2018-07-31		2019-01-27	
SL-MAFS-49231-CS-INDV / Consulting service for the design and supervision of construction of NaFFSLoffice Building	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2018-11-30		2018-12-05		2018-12-26		2019-01-30		2019-07-29	

SL-MAFS-39280-CS-INDV / Consulting services to review Apex Bank's structure and instruments for agriculture financing	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2018-06-01		2018-06-06		2018-06-27		2018-08-01		2019-01-28	
SL-MAFS-39219-CS-INDV / Consulting services to conduct hydrological and hydraulic studies to determine water quality,availability and reliability for construction of water wells for supported FBOs	IDA / 57670	Market Access Improvement	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-07-02		2018-07-07		2018-07-28		2018-09-01		2019-02-28	
SL-MAFS-39293-CS-CDS / Consulting services for Technical Assistance to establish elite cocoa clones or Kenema Forestry and Tree Crops Research Cente	IDA / 57670	Capacity Building support for state and non-state institutions and producer organizations	Prior	Direct Selection	Direct		47,000.00	0.00	Canceled	2018-11-19		2018-11-29				2019-02-02		2019-08-01	
SL-MAFS-46929-CS-INDV / Consultancy services for TA to establish an AMIS.	IDA / 57670	Market Access Improvement	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Canceled	2018-11-28		2018-12-03		2018-12-24		2019-01-28		2019-07-27	
SL-MAFS-46947-CS-INDV / Consulting Services to Establish Social Accountability Framework	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-11-26		2018-12-01		2018-12-22		2019-01-26		2019-07-25	
SL-MAFS-46722-CS-INDV / Consultancy services for TA to establish Input voucher scheme and training of agro-input dealers	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-11-29		2018-12-04		2018-12-25		2019-01-29		2019-07-28	
SL-MAFS-46720-CS-INDV / Consulting services to develop training modules and train FBOs/SMEs	IDA / 57670	Support to agribusiness-farmer linkages and SMEs along selected agricultural value chains	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2018-11-30		2018-12-05		2018-12-26		2019-01-30		2019-07-29	
SL-MAFS-46927-CS-INDV / Consulting services to review the road maintenance plan of local councils and build their capacity to prepare a four year plan.	IDA / 57670	Market Access Improvement	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2018-11-30		2018-12-05		2018-12-26		2019-01-30		2019-07-29	
SL-MAFS-133853-CS-INDV / Consulting Services to set up Web based,Management Information System, (MIS) develop a user manual and train key staff on how to use the MIS .	IDA / 57670	Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2019-10-02		2019-11-20		2019-12-11		2020-01-15		2020-07-13	