Public Disclosure Authorized
Public Disclosure Copy

Implementation Status & Results
Vietnam
Clean Production & Energy Efficiency (P116846)

Operation Name: Clean Production & Energy Efficiency (P116846) | Project Stage: Implementation | Seq.No: 1 | Status: ARCHIVED | Archive Date: 05-Feb-2012

Country: Vietnam | Approval FY: 2012

Product Line: Global Environment Project | Region: EAST ASIA AND PACIFIC | Lending Instrument: Specific Investment Loan

Implementing Agency(ies): Ministry of Industry and Trade

Key Dates

Board Approval Date	05-Jul-2011	Original Closing Date		Planned Mid Term Review Date	21-Apr-2014	Last Archived ISR Date	
Effectiveness Date		Revised Closing Date		Actual Mid Term Review Date			

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The project development objective is to strengthen the capacity of the Socialist Republic of Vietnam and other key stakeholders for the effective delivery of the national energy efficiency program in key industrial sectors, thereby improving energy efficiency and reducing associated greenhouse gas emissions.

Has the Project Development Objective been changed since Board Approval of the Project?

○ Yes ◉ No

Component(s)

Component Name	Component Cost
Energy Efficiency Action Plans for Key Industrial Sectors	1.68
Development of Energy Service Providers	0.49
Capacity Building for Program Management, and Monitoring and Evaluation	0.20

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of GEO		Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		Low

Implementation Status Overview

The project became effective with the signing of the GEF Grant Agreement on October 21, 2011. Therefore, the project is in too early a stage to report progress.

Locations

No Location data has been entered

Public Disclosure Copy

Results

Global Environmental Objective Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Energy efficiency action plans in key industry sectors adopted and launched	☐	Number	Value	0.00	0.00	4.00
			Date	05-Jul-2011		30-Jun-2016
			Comments			
Energy service providers trained on and applied advanced energy efficiency concepts	☐	Number	Value	0.00	0.00	15.00
			Date	05-Jul-2011	08-Dec-2011	30-Jun-2016
			Comments	Number of energy service providers		
Voluntary program for energy efficiency in pilot enterprises established	☐	Number	Value	0.00	0.00	5.00
			Date	05-Jul-2011	08-Dec-2011	31-Oct-2015
			Comments	Number of pilot enterprises		
Energy savings achieved	☐	Number	Value	0.00	0.00	360.40
			Date	05-Jul-2011	08-Dec-2011	30-Jun-2016
			Comments	thousand toe		
CO2 emission reductions associated with energy savings achieved	☐	Number	Value	0.00	0.00	1253.90
			Date	05-Jul-2011	08-Dec-2011	30-Jun-2016
			Comments	Thousand tCO2		Thousand tCO2

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Assessment of energy efficiency situation and potential in key industry sectors accomplished	☐	Number	Value	0.00	0.00	4.00
			Date	05-Jul-2011	08-Dec-2011	31-Oct-2014
			Comments	Number of industry sector reports		
Target-setting methodology and mechanism of voluntary agreement developed	☐	Number	Value	0.00	0.00	1.00
			Date	05-Jul-2011	08-Dec-2011	31-Oct-2013
			Comments	Number of TA reports		
Survey of energy service providers, evaluation of funding mechanisms, and development of training program and in-depth guidelines for energy service industry completed	☐	Number	Value	0.00	0.00	4.00
			Date	05-Jul-2011	08-Dec-2011	31-Oct-2014
			Comments	Number of TA reports		

Public Disclosure Copy

Data on Financial Performance (as of 00000000)

Public Disclosure Copy

Financial Agreement(s) Key Dates

	Loan No.					

Disbursements (in Millions)

	Loan No.		Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
				0.00	0.00	0.00	0.00	0.00	

Disbursement Graph

Public Disclosure Copy

Key Decisions Regarding Implementation

No key decisions at this stage.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.