Public Disclosure Authorized

Public Disclosure Authorized

Yunnan Early Childhood Education Innovation(P152860)
Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007]: Revision 2 of Updated Procurement Plan, March 2017]*
2. **Date of General Procurement Notice**: August 9, 2016
3. **Period covered by this procurement plan**: *The procurement period of project covers from 2016 to December 2017*

II. Goods, Works and Consulting services.

Prior Review Thresholds: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Procurement Guidelines:

Expenditure Category	Contract Value Threshold (US$)	Procurement Method	Prior Review Threshold (US$)
1. Civil works	≥40,000,000	ICB	All
	<40,000,000	NCB	All contracts ≥USD 15 million
	<200,000	Shopping	
2. Goods	≥10,000,000	ICB	All
	<10,000,000	NCB	All contracts ≥USD 4 million
	<100,000	Shopping	
3. Consultant services	≥300,000	QCBS/QBS	All contracts ≥USD 2 million
	<300,000	CQS	
		Consultants: Individuals	≥USD 400,000

Notes:
ICB: International Competitive Bidding
NCB: National Competitive Bidding
DC: Direct Contracting
QCBS: Quality- and Cost-Based Selection
QBS: Quality-Based Selection
CQS: Selection Based on the Consultants' Qualifications
SSS: Single Source Selection
IC: Individual Consultant selection procedure
NA: Not Applicable

PROCUREMENT PLAN **China : Yunnan Early Childhood Education Innovation Project (YECEIP)**

General Information

Country: China

Project ID: P152860

Project Name: Yunnan Early Childhood Education Innovation Project (YECEIP)

Loan / Credit No: IBRD / 86710

Executing Agency(ies): Yunnan Provincial Department of Education

Banks Approval Date of the Original Procurement Plan: 2016-09-12

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-12-05

GPN Date: 2016-08-09

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQGC-5 / Building Works of First Kindergarten in Xichou County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,837,800.00	1,534,050.79	Signed					2017-04-08	2016-12-07	2017-04-13				2017-05-25	2017-01-10	2017-06-24	2017-01-11	2017-07-29	2017-03-20	2018-01-25	
XQGC-4 / Buildings Works of Zhanyi Second Kindergarten, Zhuajiawan Kindergarten and Three Kindergartens Affiliated To Village Elementary School	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,066,400.00	4,239,177.20	Signed					2017-04-29	2017-03-16	2017-05-04				2017-06-15	2017-05-08	2017-07-15	2017-07-10	2017-08-19	2017-08-31	2018-02-15	
XQGC-7 / Building Works of Qingyuan Kindergarten in Jianshui County		Component 1: Increasing access to ECE programs	Prior	Request for Bids	Open - National	Single Stage - One Envelope		243.00	0.00	Canceled					2016-09-19		2016-09-24				2016-11-05		2016-12-05		2017-01-09		2017-07-08	
XQGC-7A / Building works of Qingyuan kindergarten in jianshui county .		Component 1: Increasing access to ECE programs	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,430,000.00	0.00	Canceled					2016-09-30	2016-09-29	2016-10-10				2016-11-21	2016-11-17	2016-12-21		2017-01-25		2017-07-24	
XQGC-7A / Building works of Qingyuan kindergarten in JianShui county		Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,430,000.00	1,548,674.19	Signed					2016-12-08	2016-09-29	2016-12-13				2017-01-24	2016-11-17	2017-02-23	2016-11-18	2017-03-30	2016-12-17	2017-09-26	
XQGC-1 / Buildings Works for Nanzhao Kindergarten and Wuyin Kindergarten in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		3,269,000.00	2,741,403.55	Signed					2017-03-06	2017-02-15	2017-03-11				2017-04-22	2017-03-21	2017-05-22	2017-04-20	2017-06-26	2017-05-23	2017-12-23	
XQGC-6 / Buildings Works of Baihetan Kindergarten, Qiaojiaying Kindergarten and Chongxi Town Kindergarten in Qiaojia County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		6,085,000.00	0.00	Pending Implementation					2017-12-11		2017-12-16				2018-01-27		2018-02-26		2018-04-02		2018-09-29	
XQGC-2 / Building Works of Shangjie Kindergarten in Yangbi Autonomous County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		2,721,200.00	0.00	Pending Implementation					2017-10-30		2017-11-04				2017-12-16		2018-01-15		2018-02-19		2018-08-18	
XQGC-3 / Buildings Works of Second Kindergarten and Cibi Lake Kindergarten in Eryuan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,828,200.00	4,629,927.61	Signed					2017-04-03	2017-05-27	2017-04-08				2017-05-20	2017-06-27	2017-06-19	2017-06-28	2017-07-24	2017-08-01	2018-01-20	
XQGC-8 / Building Works of Preschool Education Experimental Demonstration Center in Yunnan Normal University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		7,795,600.00	0.00	Pending Implementation					2017-12-25		2017-12-30				2018-02-10		2018-03-12		2018-04-16		2018-10-13	
XQGC-9 / Building Works of Kindergarten and Exceptional Child Early Education and Rehabilitation Center of Kunming University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		12,378,100.00	0.00	Pending Implementation					2017-11-01		2017-11-06				2017-12-18		2018-01-17		2018-02-21		2018-08-20	
XQGC-10 / The Experimental Kindergarten and Preschool Education Center Affiliated to Zhaotong University	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		5,285,000.00	0.00	Pending Implementation					2018-04-30		2018-05-05				2018-06-16		2018-07-16		2018-08-20		2019-02-16	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQHW-1 / Procurement of the books for the three Kindergartens affiliated to village primary school and the rural preschool and the parents reading impact evaluation project in Zhanyi District.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Quotations	Open - National	Single Stage - One Envelope		63,000.00	57,305.94	Signed							2017-09-06								2017-11-01	2017-09-05	2018-04-30	
XQHW-4 / Procurement of equipment for outdoor activities and desktop toys for nursery classes in rural communities in Qiaojia County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		73,000.00	0.00	Pending Implementation					2018-01-30		2018-02-28				2018-04-11		2018-05-11		2018-06-15		2018-12-12	
XQHW-5 / Kitchen equipment procurement for nursery classes in rural communities in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		51,000.00	0.00	Pending Implementation					2018-01-31		2018-02-28				2018-04-11		2018-05-11		2018-06-15		2018-12-12	
XQHW-6 / Procurement of teaching tools and toys for nursery classes in rural communities in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation					2018-01-31		2018-02-28				2018-04-11		2018-05-11		2018-06-15		2018-12-12	

XQHW-7 / Electrical equipment procurement for nursery classes in rural communities in Weishan County	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Request for Bids	Open - National	Single Stage - One Envelope		49,000.00	0.00	Pending Implementation					2018-01-31		2018-02-28				2018-03-19		2018-04-18		2018-05-23		2018-11-19	
XQHW-8 / Procurement of teaching tools and toys for the No.1 Kindergarten and rural pre-school classes in Xichou County.	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open - National	Single Stage - One Envelope		211,600.00	0.00	Pending Implementation					2018-01-31		2018-02-28				2018-04-11		2018-05-11		2018-06-15		2018-12-12	
XQHW-9 / Procurement of books for the No.1 Kindergarten and rural pre-school classes in Xichou County	IBRD / 86710	Component 2: Improving ECE Quality	Post	Request for Bids	Open - National	Single Stage - One Envelope		26,300.00	0.00	Pending Implementation					2018-01-31		2018-02-28				2018-04-11		2018-05-11		2018-06-15		2018-12-12	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQZX-1 / Select to hire project monitoring and evaluation agency	IBRD / 86710	Component 4: Project management, monitoring and evaluation	Post	Consultant Qualification Selection	Open - National		290,000.00	293,394.05	Signed	2017-04-10	2017-03-16	2017-05-01		2017-06-14	2017-05-27							2017-07-14	2017-07-20	2017-08-18	2017-08-24	2018-02-14	
XQZX-2 / The monitoring and evaluation of ethnic minority development plan (EMDP) , which is only applicable to Weishan county within the scope of the project.	IBRD / 86710	Component 4: Project management, monitoring and evaluation	Post	Consultant Qualification Selection	Open - National		100,000.00	97,508.19	Signed	2017-04-10	2017-03-31	2017-05-01		2017-06-14	2017-05-27							2017-07-14	2017-07-20	2017-08-18	2017-08-25	2018-02-14	
XQZX-3 / In-service training services for Kindergarten personnel of project counties .	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International		1,615,000.00	0.00	Under Implementation	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18								2017-11-17		2017-12-22		2018-06-20	
XQZX-4 / In-service training services for preschool Child-care,primary care doctor,chef and logistics for the project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International		640,600.00	0.00	Under Implementation	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18				2017-11-15		2017-12-15		2018-01-19		2018-02-23		2019-02-23	
XQZX-5 / Training services for preschool management personnel of project counties	IBRD / 86710	Component 2: Improving ECE Quality	Post	Fixed Budget Selection	Open - International		1,498,500.00	0.00	Under Implementation	2017-08-14	2017-09-21	2017-09-04	2017-10-17	2017-10-18				2017-11-15		2017-12-15		2018-01-19		2018-02-23		2019-02-23	
XQZX-6 / procurement of NGO to provide preschool training in Weishan rural area	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Under Implementation	2017-08-21	2017-08-16	2017-09-11		2017-10-25	2017-10-16							2017-11-24		2017-12-29		2018-06-27	
XQZX-7 / procurement of NGO to provide preschool training in Qiaojia rural area	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2017-08-28	2017-08-16	2017-09-18		2017-11-01	2017-10-16							2017-12-01		2018-01-05		2018-07-04	
XQZX-8 / Consulting service on the publicity and popularization of scientific parenting knowledge in society	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Pending Implementation	2017-12-29		2018-01-19		2018-03-04								2018-04-03		2018-05-08		2018-11-04	
XQZX-9 / Consulting service on guiding opinions for the construction of early education institutions for children aged 0-3	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Consultant Qualification Selection	Open - National		180,000.00	0.00	Pending Implementation	2017-12-29		2018-01-19		2018-03-04								2018-04-03		2018-05-08		2018-11-04	
XQZX-14 / Teacher language training and South Asian and Southeast Asian decision-makers training in early childhood education	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National		290,000.00	0.00	Pending Implementation	2017-12-25		2018-01-31		2018-04-29								2018-05-29		2018-07-03		2018-12-30	
XQZX-11 / Training for teachers and administrators of inclusive kindergartens at Kunming University	IBRD / 86710	Component 2: Improving ECE Quality	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Pending Implementation	2017-12-31		2018-01-21		2018-03-30								2018-04-29		2018-06-03		2018-11-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
XQZX-15 / Hire the teacher of the rural ECE class-1 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-16 / Hire the teacher of the rural ECE class-2 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-17 / Hire the teacher of the rural ECE class-3 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-18 / Hire the teacher of the rural ECE class-4 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	

XQZX-19 / Hire the teacher of the rural ECE class-5 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-20 / Hire the teacher of the rural ECE class-6 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-21 / Hire the teacher of the rural ECE class7 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-22 / Hire the teacher of the rural ECE class-8 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-23 / Hire the teacher of the rural ECE class-9 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-24 / Hire the teacher of the rural ECE class-10 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-25 / Hire the teacher of the rural ECE class-11 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-26 / Hire the teacher of the rural ECE class-12 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-27 / Hire the teacher of the rural ECE class-13 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-28 / Hire the teacher of the rural ECE class-14 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-29 / Hire the teacher of the rural ECE class-15 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-30 / Hire the teacher of the rural ECE class-16 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-31 / Hire the teacher of the rural ECE class-17 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-32 / Hire the teacher of the rural ECE class-18 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-33 / Hire the teacher of the rural ECE class-19 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-34 / Hire the teacher of the rural ECE class-20 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-35 / Hire the teacher of the rural ECE class-21 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-36 / Hire the teacher of the rural ECE class-22 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-37 / Hire the teacher of the rural ECE class-23 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-38 / Hire the teacher of the rural ECE class-24 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-39 / Hire the teacher of the rural ECE class-25 in Weishan county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		16,000.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-40 / Hire the teacher of the rural ECE class-1 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		18,600.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-41 / Hire the teacher of the rural ECE class-2 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		18,600.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-42 / Hire the teacher of the rural ECE class-3 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		18,600.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-43 / Hire the teacher of the rural ECE class-4 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		18,600.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	
XQZX-44 / Hire the teacher of the rural ECE class-5 in Qiaojia county.	IBRD / 86710	Component 1: Increasing access to ECE programs	Post	Direct Selection	Direct		18,600.00	0.00	Pending Implementation	2017-12-25		2018-01-04				2018-03-10		2018-09-06	

XQZX-10 / Consulting service on early childhood education policy research of Yunnan Province	IBRD / 86710	Component 3: Creating an ECE enabling environment	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2017-12-25		2018-02-12		2018-03-05		2018-04-09		2018-10-06	