Public Disclosure Authorized

Since this project is closing on 15, Jan 2018. There is no relevant to upload Summary of PP in the system.

Public Disclosure Authorized

PROCUREMENT PLAN **Nepal : Integrated Platform for Gender Based Violence Prevention and Response in Nepal**

General Information

Country: Nepal
Bank's Approval Date of the Original Procurement Plan: 2017-11-06
Revised Plan Date(s): (comma delineated, leave blank if non 2021-04-27
Project ID: P155096
GPN Date:
Project Name: Integrated Platform for Gender Based Violence Prevention and Response in Nepal
Loan / Credit No: TF / A2451
Executing Agency(ies National Women Commission

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contra Comple
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-34273-GO-DIR / EPABX machine and Headphones	TF / A2451		Post	Direct Selection	Direct			2,885.00	0.00	Canceled					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-34275-GO-DIR / Nepal Telecom PRI line,Ncell SIP Link,Interface devices to connect PRI line and SIP connection,App store	TF / A2451		Post	Direct Selection	Direct			14,423.00	0.00	Canceled					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-38202-GO-RFQ / Procurement of Furniture and Fixture	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2017-12-01								2018-01-26		2018-07-25	
NP-NWC-38364-GO-RFQ / Hoarding Board for visibility materials	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,704.00	4,382.48	Completed							2017-12-22								2018-02-16	2018-12-14	2018-08-15	2019-01-13
NP-NWC-68006-GO-RFQ / Laptops and Multimedia Projector	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	11,923.14	Completed							2018-07-22	2017-06-12							2018-09-16	2017-06-26	2019-03-15	2017-07-11
NP-NWC-229428-GO-RFQ / Procurement of Laptop-8 , Printer-3, Color Printer-1, Desktop Computer-5 and A3 Color Printer Machine-1	TF / A2451	Project Management and NWC Capacity Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,000.00	0.00	Pending Implementation							2021-04-30								2021-05-28		2021-06-27	
NP-NWC-229432-GO-RFQ / Procurement of Air condition-4, Projector-1 and Meeting Sound System	TF / A2451	Project Management and NWC Capacity Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,000.00	0.00	Pending Implementation							2021-05-01								2021-05-29		2021-06-28	
NP-NWC-229435-GO-RFQ / Procurement of Furniture and Furnishing (Round Table-1, Simple Almirah-5, Sofa set-5, Chairs-80, Table-4, File Rack-5)	TF / A2451	Project Management and NWC Capacity Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,000.00	0.00	Pending Implementation							2021-05-03								2021-05-31		2021-06-30	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-38203-NC-RFQ / Media Mobilization of Radio and Newspaper and printing materials for hard Launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2017-12-01								2018-01-26		2018-07-25	
NP-NWC-38206-NC-RFQ / Advertisement through TV/Broadcast TV PSA/TV Scrolling after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38209-NC-RFQ / Advertisement through Radio after hard launch/after January 2018	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,705.00	3,565.76	Completed							2018-01-12								2018-03-09	2018-01-12	2018-09-05	2018-02-11
NP-NWC-38210-NC-RFQ / Advertisement through daily newspaper after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,823.00	0.00	Canceled							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38214-NC-RFQ / Toll free SMS short Codes	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38215-NC-DIR / Toll free telephone hunting lines	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
NP-NWC-38216-NC-DIR / Blog and advocacy through online	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,911.00	0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
NP-NWC-38217-NC-DIR / Facebook Boosting	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		970.00	0.00	Canceled							2018-01-19								2018-03-16		2018-09-12	

NP-NWC-38212-NC-RFQ / Procurement of wall painting for visibility and awareness of helpline	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,882.00	0.00	Canceled							2018-01-15								2018-03-12		2018-09-08	
NP-NWC-86568-NC-DIR / Partner organisation to provide skill development and capacity building training to GBV victims for economic empowerment	TF / A2451		Post	Direct Selection	Direct			15,000.00	13,172.71	Completed					2018-11-12	2018-12-11	2018-11-17	2018-12-12							2018-12-22	2019-01-29	2019-06-20	2019-04-11
NP-NWC-86569-NC-RFQ / Design for IEC and Visibility materials (Factsheet,Bulletin,Annual report and other printing materials)	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	4,341.57	Completed							2018-11-17	2018-11-29							2019-01-12	2018-12-06	2019-07-11	2018-12-12
NP-NWC-86570-NC-DIR / National level partner organisation to provide Legal aid service for 77 districts	TF / A2451		Post	Direct Selection	Direct			4,000.00	3,512.16	Completed					2018-11-12	2018-11-19	2018-11-17	2018-11-20							2018-12-22	2018-11-30	2019-06-20	2019-04-29
NP-NWC-87723-NC-DIR / National level partner organisation to provide Legal aid service for 10 districts	TF / A2451		Post	Direct Selection	Direct			2,000.00	1,746.88	Completed					2018-11-22	2018-11-19	2018-11-23	2018-11-20							2018-11-30	2018-11-30	2019-05-29	2019-04-29
NP-NWC-140655-NC-DIR / Nepal Bar Association has 89 branches and provides legal aid for the survivors of GBV.	TF / A2451		Post	Direct Selection	Direct			4,000.00	3,301.69	Completed					2019-10-16	2019-10-16	2019-10-21	2019-11-18							2019-11-25	2019-12-01	2020-05-23	2020-07-15
NP-NWC-142130-NC-DIR / Organizations is required to provide psycho social counseling and psychiatric services to the survivors of violence.	TF / A2451		Post	Direct Selection	Direct			17,000.00	13,890.89	Completed					2019-10-23	2019-10-13	2019-10-28	2019-10-14							2019-12-02	2019-11-01	2020-05-30	2020-07-15
NP-NWC-142120-NC-DIR / This partner organization is required to provide rescue and rehabilitation to the children affected by violence.	TF / A2451		Post	Direct Selection	Direct			25,000.00	19,728.57	Completed					2019-10-24	2019-10-13	2019-10-29	2019-10-14							2019-12-03	2019-11-01	2020-05-31	2020-07-15
NP-NWC-142126-NC-DIR / This organizations is required to provide shelter services to the survivors of violence.	TF / A2451		Post	Direct Selection	Direct			23,000.00	19,533.49	Completed					2019-10-23	2019-10-13	2019-10-28	2019-10-14							2019-12-02	2019-11-01	2020-05-30	2020-07-15
NP-NWC-142122-NC-DIR / Partner Organization to provide legal services to Helpline Clients.	TF / A2451		Post	Direct Selection	Direct			13,000.00	9,708.57	Completed					2019-10-23	2019-10-13	2019-10-28	2019-10-14							2019-12-02	2019-11-01	2020-05-30	2020-07-15
NP-NWC-182097-NC-DIR / Partner Organization to provide Rescue and Rehabilitation to the Children Affected by Violence	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			17,000.00	14,186.55	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-20	2021-01-15	
NP-NWC-182099-NC-DIR / Partner Organization to provide Legal Aid Services to Helpline Clients	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			9,000.00	7,020.74	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-16	2021-01-15	
NP-NWC-182101-NC-DIR / Partner Organization to provide Shelter Services to the Survivors (women) of Violence	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			17,000.00	14,169.68	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-16	2021-01-15	
NP-NWC-182103-NC-DIR / Partner Organization to provide Psycho social Counseling Services to Helpline Clients	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			12,000.00	10,015.25	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-16	2021-01-15	
NP-NWC-182108-NC-DIR / Partner Organization having wide geographical working area throughout the country for providing legal aid for the survivors of GBV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			10,000.00	4,189.59	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-16	2021-01-15	
NP-NWC-87725-NC-DIR / National level partner organisation to provide Shelter (Rehabilitation), Psycho social and Mental aid Services for the Survivors of GBV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Direct Selection	Direct			10,000.00	4,185.52	Signed					2020-06-30	2020-06-30	2020-06-30	2020-06-30							2020-07-16	2020-07-16	2021-01-15	
NP-NWC-182118-NC-RFQ / Production and Transmission of Good Practices of SAMBODHAN (IPGBVPR) in Radio/FM and TV	TF / A2451	Preventing GBV through public dialogues and awareness campaigns across Nepal	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2020-09-04								2020-10-01		2021-01-01	
NP-NWC-81521-NC-RFQ / Security Guard	TF / A2451	Project Management and NWC Capacity Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Pending Implementation							2018-10-16								2018-12-11		2019-06-09	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-69701-CS-INDV / Project Management Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,351.99	Completed	2018-08-01	2018-09-26	2018-08-06		2018-08-27	2018-10-26	2018-10-01	2018-11-01	2019-03-30	2019-04-30
NP-NWC-69703-CS-INDV / M & E Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Canceled	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-69706-CS-INDV / Strategy Consultant- Developing NWC's institutional development	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,351.99	Completed	2018-08-01	2018-09-26	2018-08-06		2018-08-27	2018-10-26	2018-10-01	2018-11-01	2019-03-30	2019-01-31
NP-NWC-68019-CS-INDV / Procurement Specialist	TF / A2451		Prior	Individual Consultant Selection	Direct		6,000.00	0.00	Under Implementation	2018-08-01	2019-02-12	2018-08-11	2018-10-16	2018-09-01	2019-05-06	2018-10-06		2019-04-04	
NP-NWC-81520-CS-INDV / Communication and Outreach Specialist	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	4,386.35	Completed	2018-10-11	2018-09-26	2018-10-16	2018-10-02	2018-11-06	2018-10-26	2018-12-11	2018-11-01	2019-06-09	2019-01-31
NP-NWC-111915-CS-INDV / Procurement Specialist with sound knowledge of World Bank's rules and regulation is required for preparation and update of the Procurement Plan.	TF / A2451		Post	Individual Consultant Selection	Limited		6,000.00	4,110.47	Completed	2019-06-07	2019-12-20	2019-06-12	2019-12-22	2019-07-03	2020-01-25	2019-08-07	2019-12-26	2020-02-03	2020-06-25
NP-NWC-182112-CS-CDS / Upgradation and Maintenance of Case Management System (existing Helpline Operating Software)	TF / A2451	Project Management and NWC Capacity Development	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2020-06-30		2020-07-01				2020-07-16		2021-01-15	
NP-NWC-69702-CS-INDV / Financial Management Specialist	TF / A2451	Project Management and NWC Capacity Development	Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	