Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: *Guinea-Bissau; Guinea-Bissau Strengthening Maternal and Child Health Service Delivery; P163954.*

Project Implementation agency: *Ministry of Public Health*

Date of the Procurement Plan: *April 11, 2019*

Period covered by this Procurement Plan: *April 2019 – December 2019*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *Public Contracts Code - Decree-Law Number 2/2012 of 20 August 2012*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second-Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *Not Applicable*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

Other Relevant Procurement Information.

PROCUREMENT PLAN

Guinea-Bissau : Guinea-Bissau Strengthening Maternal and Child Health Service Delivery

General Information

Country: Guinea-Bissau

Bank's Approval Date of the Original Procurement Plan: 2019-05-06

Revised Plan Date(s): (comma delineated, leave blank if non 2019-11-18

Project ID: P163954

GPN Date: 2019-06-13

Project Name: Guinea-Bissau Strengthening Maternal and Child Health Service Delivery

Loan / Credit No: IDA / D3280

Executing Agency(ies) MINISTERE DE LA SANTE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GW-MS-108828-GO-RFQ / Achat d' equipements pour les archives centrales du Ministère de la santé	IDA / D3280	1. Institutional Strengthening of MINSAP	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		50,000.00	0.00	En attente d'exécution							2019-10-26								2019-12-21		2020-06-18	
GW-MS-108832-GO-RFQ / Achat equipements pour laboratoire santé humaine	IDA / D3280	2 - Health Workforce Development	A posteriori	Demande de prix	Limited	Single Stage - One Envelope		30,000.00	0.00	En attente d'exécution							2019-08-04								2019-09-29		2020-03-27	
GW-MS-108840-GO-RFQ / Achat d' equipement medical pour la maison des femmes	IDA / D3280	3. Performance-Based financing to deliver a package of essential maternal and child health and community health services	A posteriori	Demande de prix	Open - International	Single Stage - One Envelope		100,000.00	0.00	En attente d'exécution							2019-10-05								2019-11-30		2020-05-28	
GW-MS-108829-GO-RFB / Achat d' equipements didactiques et informatiques pour les postes des écoles publics	IDA / D3280	1. Institutional Strengthening of MINSAP	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		400,000.00	0.00	En attente d'exécution					2019-06-25		2019-06-30				2019-08-11		2019-09-10		2019-10-15		2020-04-12	
GW-MS-108839-GO-RFB / Achat equipement pour centres de santé y compris consommables de laboratoires	IDA / D3280	1. Institutional Strengthening of MINSAP	A posteriori	Appel d'offres	Open - International	Single Stage - One Envelope		1,000,000.00	0.00	En attente d'exécution					2019-07-30		2019-08-04				2019-09-15		2019-10-15		2019-11-19		2020-05-17	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GW-MS-108846-CS-QCBS / Gestion des paiements effectués pour les travailleurs de santé communautaire	IDA / D3280	2 - Health Workforce Development	A priori	Sélection fondée sur la qualité et le coût	Open - International		786,000.00	0.00	En attente d'exécution	2019-11-04		2019-11-25		2020-01-08				2020-02-05		2020-03-06		2020-04-10		2020-05-15		2021-05-15	
GW-MS-108842-CS-QCBS / Assistance technique pour les résultats basés sur le financement	IDA / D3280	1. Institutional Strengthening of MINSAP	A posteriori	Sélection fondée sur la qualité et le coût	Open - International		300,000.00	0.00	En attente d'exécution	2019-11-19		2019-12-10		2020-01-23				2020-02-20		2020-03-21		2020-04-25		2020-05-30		2021-05-30	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual