Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: [*Afghanistan***] [***WEE-RDP***] [***P-164443***]**

Project Implementation agency: [*Ministry of Rural Rehabilitation and Development/ WEE-RDP***]**

Date of the Procurement Plan: [*31 August, 2018***]**

Period covered by this Procurement Plan: **[***01 July, 2018 - 31 December, 2019***]**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***"Not Applicable",*** such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***. ***Not Applicable***

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; ***Not Applicable for WEE-RDP Goods Packages.***

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables] ***"Not Applicable"***

Other Relevant Procurement Information.

The project will have main procurement as the facilitating partner to for the CDD. All those packages will be added to the STEP.

The project will be having community procurement the manual for the community procurement is under revision once it is finalized it will be followed for all the community procurement.

PROCUREMENT PLAN

Afghanistan : Women's Economic Empowerment Rural Development Project

General Information

Country: Afghanistan

Bank's Approval Date of the Original Procurement Plan: 2018-09-09

Revised Plan Date(s): (comma delineated, leave blank if not 2019-11-20

Project ID: P164443

GPN Date:

Project Name: Women's Economic Empowerment Rural Development Project

Loan / Credit No: / , IDA / D3840, TF / A8443

Executing Agency(ies) MRRD_Women's Empowerment Rural Development Project

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MRRD/WEE-RDP-82435-CW-RFB / Extension of Building in Kabul Regional Office	TF / A8443	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2019-02-01		2019-02-06				2020-04-16		2020-05-16		2020-06-20		2020-12-17	
AF-MRRD/WEE-RDP-93270-CW-RFQ / Extension of Building in Kandahar Regional Office	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-02-20								2019-04-17		2019-10-14	
AF-MRRD/WEE-RDP-93269-CW-RFQ / Extension of Building in Khost Provincial Office	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-02-20								2019-04-17		2019-10-14	
AF-MRRD/WEE-RDP-93271-CW-RFQ / Extension of Building for Herat Regional Office	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-02-20								2019-04-17		2019-10-14	
AF-MRRD/WEE-RDP-135233-CW-RFQ / Procurement of construction of Bathrooms for Paktia (District Office)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,188.00	0.00	Pending Implementation							2019-10-17								2019-12-12		2020-06-09	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MRRD/WEE-RDP-76549-GO-RFQ / stationery for VSLAs	/	Community Mobilization and Institution Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,400.00	0.00	Canceled							2019-09-19								2019-11-14		2020-05-12	
AF-MRRD/WEE-RDP-76559-GO-RFQ / procurement of furniture for WEERDP	/	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Pending Implementation							2019-04-08								2019-06-03		2019-11-30	
AF-MRRD/WEE-RDP-76558-GO-RFQ / Purchasing of E-attendance	/	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,450.00	0.00	Canceled							2019-01-24								2019-03-21		2019-09-17	
AF-MRRD/WEE-RDP-76543-GO-RFB / procurement of stationery for SHGs for CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,000.00	0.00	Under Implementation					2018-12-20		2018-12-25				2019-02-05		2019-03-07		2019-04-11		2019-10-08	

AF-MRRD/WEE-RDP-89363-GO-RFB / Procurement of Book of records for SHGs for CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,000.00	0.00	Under Implementation					2019-01-01		2019-01-06				2019-02-17		2019-03-19		2019-04-23		2019-10-20	
AF-MRRD/WEE-RDP-76466-GO-RFQ / Product promotion, labeling and printing for EGs	/	Enterprise Development and Market Linkages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		49,000.00	0.00	Canceled							2019-02-01								2019-03-29		2019-09-25	
AF-MRRD/WEE-RDP-86497-GO-RFQ / Procurement of printing materials for training unit (Brouchures, IMF Booklet, Posters and Manuals).	IDA / D3840	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled							2019-01-12								2019-03-09		2019-09-05	
AF-MRRD/WEE-RDP-77349-GO-RFQ / Printing and designing of posters for ESS	/	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2019-01-10								2019-03-07		2019-09-03	
AF-MRRD/WEE-RDP-76472-GO-RFQ / Product Packaging	/	Enterprise Development and Market Linkages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		49,000.00	0.00	Canceled							2019-02-07								2019-04-04		2019-10-01	
AF-MRRD/WEE-RDP-76554-GO-RFB / Signs boards for VSLAs	/	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		77,600.00	0.00	Canceled					2019-01-25		2019-01-30				2019-03-13		2019-04-12		2019-05-17		2019-11-13	
AF-MRRD/WEE-RDP-76546-GO-RFB / Provision of saving boxes for SGs CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation					2018-12-08		2018-12-13				2019-01-24		2019-02-23		2019-03-30		2019-09-26	
AF-MRRD/WEE-RDP-76555-GO-RFB / Providing digital technology/smart phones for and tablets for VSLAs	/	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Canceled					2019-01-31		2019-02-05				2019-03-19		2019-04-18		2019-05-23		2019-11-19	
AF-MRRD/WEE-RDP-76548-GO-RFB / Provision of safe for VSLAs CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Under Implementation					2019-06-17		2019-06-22				2019-08-03		2019-09-02		2019-10-07		2020-04-04	
AF-MRRD/WEE-RDP-105234-GO-RFB / Procurement of Laptops, Desktop, Printer, Scanner and HDD	IDA / D3840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		170,000.00	0.00	Pending Implementation					2019-03-25		2019-03-30				2019-05-11		2019-06-10		2019-07-15		2019-09-15	
AF-MRRD/WEE-RDP-125679-GO-RFB / Procurement of saving boxes for VSLAs CMID Unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		110,000.00	0.00	Under Implementation					2019-07-31		2019-08-05				2019-09-16		2019-10-16		2019-11-20		2020-05-18	
AF-MRRD/WEE-RDP-126123-GO-RFB / Procurement of Book of Records for SHGs (2nd package)	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		65,000.00	0.00	Under Implementation					2019-08-03		2019-08-08				2019-09-19		2019-10-19		2019-11-23		2020-05-21	
AF-MRRD/WEE-RDP-128601-GO-RFQ / Procurement of Chairs for Balkh PO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		600.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128603-GO-RFQ / Procurement of Furniture for Khost RO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,600.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	

AF-MRRD/WEE-RDP-128604-GO-RFQ / Procurement of Furniture for Kanadahar RO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,750.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128606-GO-RFQ / Furniture for Balk	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,700.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128608-GO-RFQ / Furniture for Kunduz RFQ	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,300.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128610-GO-RFQ / Furniture for central zone	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,400.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128611-GO-RFQ / Furniture for Balkh RO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,480.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128612-GO-RFQ / Furniture for PMO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,830.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128616-GO-RFQ / Procurement of Power inverter for PMO IT Unit	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,250.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128618-GO-RFQ / Power Inventor for MIS Dept	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,650.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128619-GO-RFQ / Desktop Computer for central zone	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,400.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128620-GO-RFQ / Procurement of Laptop ,Scanner and copier	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,900.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128622-GO-RFQ / Desktop computers and printers for Kandahar RO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,430.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128623-GO-RFQ / Desktop computers and printers for Herat RO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,670.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128625-GO-RFQ / IT Equipment	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128626-GO-RFQ / Procurement of Container for HERAT PO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128628-GO-RFQ / Procurement of Conex for Bagrami District office	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,850.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	

AF-MRRD/WEE-RDP-128631-GO-RFQ / Container for HR dept	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,350.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-128659-GO-RFQ / Procurement of Couch Chairs and Office desk for central zone/PMO	TF / A8443	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,040.00	0.00	Pending Implementation							2019-08-27								2019-10-22		2020-04-19	
AF-MRRD/WEE-RDP-135222-GO-RFQ / Procurement of furniture forHerat regional Office (Herat, Ghor, Badghis and Farah Provinces)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,375.00	0.00	Pending Implementation							2019-10-06								2019-12-01		2020-05-29	
AF-MRRD/WEE-RDP-135224-GO-RFQ / Procurement of furniture for Khost regional office (Paktia, Ghazni and Paktika provinces)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementation							2019-10-06								2019-12-01		2020-05-29	
AF-MRRD/WEE-RDP-135225-GO-RFQ / Procurement of furniture for Nangarhar regional office (Laghman, Kunar, Noristan and NGR Provinces)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,375.00	0.00	Pending Implementation							2019-10-06								2019-12-01		2020-05-29	
AF-MRRD/WEE-RDP-135226-GO-RFQ / Procurement of furniture for PMO (for PMO all units)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,250.00	0.00	Pending Implementation							2019-10-06								2019-12-01		2020-05-29	
AF-MRRD/WEE-RDP-138259-GO-RFQ / Procurement of furniture for Kabul Regional office (District offices for, Logar Kapisa Wadrak Bamyan and Daikondi Provinces)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,200.00	0.00	Pending Implementation							2019-10-17								2019-12-12		2020-06-09	
AF-MRRD/WEE-RDP-138347-GO-RFQ / Procurement of wireless system (Access point, Cables, Antenna, and installation) for PMO and Kabul regional Office	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,200.00	0.00	Pending Implementation							2019-10-17								2019-12-12		2020-06-09	
AF-MRRD/WEE-RDP-76547-GO-RFQ / Provision of stationary for SHGs	TF / A8443	Community Mobilization and Institution Development	Post	Request for Quotations	Open - National	Single Stage - One Envelope		145,000.00	0.00	Canceled							2019-02-11								2019-04-08		2019-10-05	
AF-MRRD/WEE-RDP-138436-GO-RFB / Procurement of stationeries for SHGs CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		145,000.00	0.00	Pending Implementation					2019-10-03		2019-10-08				2019-11-19		2019-12-19		2020-01-23		2020-07-21	
AF-MRRD/WEE-RDP-139037-GO-RFQ / Procurement of P2P devices for connecting wireless connection	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Pending Implementation							2019-10-24								2019-12-19		2020-06-16	
AF-MRRD/WEE-RDP-139039-GO-RFQ / Procurement of work stations for WEERDP staff	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,300.00	0.00	Pending Implementation							2019-10-24								2019-12-19		2020-06-16	

AF-MRRD/WEE-RDP-139043-GO-RFQ / Procurement of tag machines for PMO and ROs	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	0.00	Pending Implementation							2019-10-24								2019-12-19		2020-06-16	
AF-MRRD/WEE-RDP-139046-GO-RFQ / Procurement of Furniture for Deputy Minister office	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Pending Implementation							2019-10-24								2019-12-19		2020-06-16	
AF-MRRD/WEE-RDP-135335-GO-RFQ / Procurement of Connex containers for 3 PMOs (BLk, KDR and HRT)	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Pending Implementation							2019-12-06								2020-01-31		2020-07-29	
AF-MRRD/WEE-RDP-139041-GO-RFQ / Procurement of UPS for PMO and Regional Offices	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-12-06								2020-01-31		2020-07-29	
AF-MRRD/WEE-RDP-135313-GO-RFQ / Procurement IT equipment for PMO and Region Offices	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-12-20								2020-02-14		2020-08-12	
AF-MRRD/WEE-RDP-139044-GO-RFQ / Procurement of Solar for Regional Offices	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2019-12-06								2020-01-31		2020-07-29	
AF-MRRD/WEE-RDP-135332-GO-RFQ / Procurement of Office Appliances for PMO and Regional Offices	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2019-12-06								2020-01-31		2020-07-29	
AF-MRRD/WEE-RDP-138429-GO-RFB / Procurement of Stationary for CMID unit	TF / A8443	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Pending Implementation					2019-12-15		2019-12-20				2020-01-31		2020-03-01		2020-04-05		2020-10-02	
AF-MRRD/WEE-RDP-145010-GO-RFB / Establishing and Renovating Women Markets in 6 Regions	TF / A8443	Enterprise Development and Market Linkages	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2019-12-01		2019-12-06				2020-01-17		2020-02-16		2020-03-22		2020-09-18	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MRRD/WEE-RDP-82439-NC-RFQ / Purchasing of Quick Book Software for Finance and Budget Unit staff, 13 users (5 PMO and 8 for Regional staff), it included relevant training as well based on the listed requirements.	IDA / D3840	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,500.00	0.00	Under Implementation							2018-10-28								2018-12-23		2019-02-15	
AF-MRRD/WEE-RDP-76435-NC-RFB / Facilitation Partner for South East Region- Ghazni (Ghazni Town) - Paktika (Sharana) 195 CDCs	/	Community Mobilization and Institution Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		682,500.00	0.00	Canceled					2018-09-15		2018-09-20				2018-11-01		2018-12-01		2019-01-05		2019-07-04	

AF-MRRD/WEE-RDP-76440-NC-RFB / Facilitation Partner for North West Region- Faryab (Bilcheragh & Maimana) -Sar-e-Pul (Sar-e-Pul & Gosfandi) - Jawzjan (Faryab & Shibirghan)- Samangan (Hazrat-e-Sultan & Aybak) 573 CDCs	/	Community Mobilization and Institution Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,005,500.00	0.00	Canceled					2018-09-17		2018-09-22				2018-11-03		2018-12-03		2019-01-07		2019-07-06	
AF-MRRD/WEE-RDP-76433-NC-RFB / Facilitation Partner for Central Region- Wardak (Maydan Shar) - Logar (khoshi and Pule Alam) and Daikundi (Kiti and Nilli) 357 CDCs	/	Community Mobilization and Institution Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,249,500.00	0.00	Canceled					2018-09-15		2018-09-20				2018-11-01		2018-12-01		2019-01-05		2019-07-04	
AF-MRRD/WEE-RDP-76437-NC-RFB / Facilitation Partner for West Region - Badghis (Qala-e-Naw & Jawand) - Farah (Farah) - Ghoor (Chakhcharan) 493 CDCs	/	Community Mobilization and Institution Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,725,500.00	0.00	Canceled					2018-09-15		2018-09-20				2018-11-01		2018-12-01		2019-01-05		2019-07-04	
AF-MRRD/WEE-RDP-76443-NC-RFB / Facilitation Partner for East Region - Laghman (Mihtarlam & Qarghaee) - Kunar (Asad Abad & Narang wa badil) - Nuristan (Patun & Wama) 422 CDCs	/	Community Mobilization and Institution Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,477,000.00	0.00	Canceled					2018-09-15		2018-09-20				2018-11-01		2018-12-01		2019-01-05		2019-07-04	
AF-MRRD/WEE-RDP-76439-NC-RFB / Facilitation Partner for North East Region- Badakhshan (Faiz Abad & Daraim) - Takhar (Baharak & Taloqan)- Kunduz (Kundoz and Ali Abad)- Baghlan (Pule Khumri and Baghlan Jadid) 952 CDCs	IDA / D3840	Community Mobilization and Institution Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,332,000.00	0.00	Canceled					2018-09-22		2018-09-27				2018-11-08		2018-12-08		2019-01-12		2019-07-11	
AF-MRRD/WEE-RDP-76436-NC-RFB / Facilitation Partner for South West Region- Helmand (Nawae Barekzai and Lashkargah), Nimroz (Zaranj and Charburjak), Zabul (Qalat) and Urozgan (Trin Kot) 709 CDCs	/	Community Mobilization and Institution Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,481,500.00	0.00	Canceled					2018-09-24		2018-09-29				2018-11-10		2018-12-10		2019-01-14		2019-07-13	
AF-MRRD/WEE-RDP-86496-NC-RFQ / Procurement of IMF (Islamic Micro Finance) indroid application for training unit.	IDA / D3840	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,300.00	0.00	Canceled							2018-11-17								2019-01-12		2019-07-11	
AF-MRRD/WEE-RDP-86499-NC-RFQ / Procurement for translation of training manual from Dari to English and Pashto for training unit.	IDA / D3840	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Canceled							2019-01-12								2019-03-09		2019-09-05	
AF-MRRD/WEE-RDP-76474-NC-RFQ / Symposium for women economic empowerment	/	Enterprise Development and Market Linkages	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled							2019-02-21								2019-04-18		2019-10-15	

AF-MRRD/WEE-RDP-93339-NC-RFQ / Hiring of Support Staff for 7 regions	IDA / D3840	Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation						2019-08-20								2019-10-15		2020-10-15	
AF-MRRD/WEE-RDP-125841-NC-RFB / Provision of Training Facilities (lunch, Refreshment and Stationary) for Herat Region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		197,500.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-125843-NC-RFB / Provision of Training Facilities (Lunch, Refreshment and Stationary) for Nangarhar Region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		130,000.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-125847-NC-RFB / Provision of Facilities for Training (Lunch, Refreshment and Stationary) Kabul Region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-125849-NC-RFB / Provision of Facilities for Training (Lunch, Refreshment and Stationary) for Kandahar region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-125850-NC-RFB / Provision of Facilities for Training (Lunch, Refreshment and Stationary) for Balkh Region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		71,000.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-125852-NC-RFB / Provision of Facilities for Training (Lunch, Refreshment and Stationary) for Khost Region	IDA / D3840	Community Mobilization and Institution Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		206,000.00	0.00	Pending Implementation				2019-08-20		2019-08-25				2019-10-06		2019-11-05		2019-12-10		2021-06-10	
AF-MRRD/WEE-RDP-145012-NC-RFQ / Translation of Operation Manual	TF / A8443	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation						2019-12-06								2020-01-31		2020-07-29	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MRRD/WEE-RDP-76482-CS-CQS / Impact assessment of AREDP	/	Project Management	Post	Consultant Qualification Selection	Open - National		180,000.00	0.00	Under Implementation	2018-09-01		2018-09-22		2018-11-05								2018-12-05		2019-01-09		2019-07-08	
AF-MRRD/WEE-RDP-87599-CS-FBS / Hiring of FP for Central Region: Wardak (Maydan Shahr 36 CDCs) Logar (Khoshi 54 and Pol-i-Alam 165 CDCs) Total CDCs 255	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		892,500.00	0.00	Under Implementation	2018-11-25		2018-12-16		2019-01-29				2019-02-26		2019-03-28		2019-05-02		2019-06-06		2020-06-05	

AF-MRRD/WEE-RDP-87600-CS-FBS / Hiring of FP for central region: Dai Kondi (Nili 41 CDCs) and (Kiti 62 CDCs) Total CDCs 103	IDA / D3840	Community Mobilization and Institution Development	Post	Fixed Budget Selection	Open - International		360,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87602-CS-FBS / Hiring of FP for South West region: Helmand province (Nawa-e-barakzai 153 CDCs) and lashkargah 113 CDCs) Total CDCs 266	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		931,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87603-CS-FBS / Hiring of FP for South West region: Province Nimroz (Zaranj 125 CDCs) and (Chahar Burjak 41 CDCs) Total CDCs 166	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		581,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87604-CS-FBS / Hiring of FP for South West region: Province Zabul (Qalat 137 CDCs) Province Uruzgan (Tarin Kowt 141 CDCs) Total CDCs 278	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		973,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87605-CS-FBS / Hiring of FP for South East region: Province Ghazni (Ghazni Town 127 CDCs) Province Paktika (Sharana 69 CDCs) Total CDCs 196	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		686,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87606-CS-FBS / Hiring of FP for North East region: Province Badakhshan (Darayim 80 CDCs and Fayazbad 116 CDCs) Total CDCs 196	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		686,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87607-CS-FBS / Hiring of FP for North East region: Province Takhar (Baharak 77 CDCs and Taluqan 231 CDCs) Total CDCs 308	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		1,078,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87609-CS-FBS / Hiring of FP for FP for North East region: Province Kunduz (Ali Abad 52 CDCs and Kunduz 151 CDCs) Total CDCs 213	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		745,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87610-CS-FBS / Hiring of FP for North East region: Province Baghlan (Puli-e-Khumri 69 CDCs and Baghlan-e-Jadid 166 CDCs) Total CDCs 235	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		822,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87611-CS-FBS / Hiring of FP for North Wet region: Province Jawzjan (Fayzabad 50 CDCs and Shibirghan 95 CDCs) Province Faryab (Bilichiragh 48 CDCs and Maymana 64 CDCs) Total CDCs 257	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		899,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	

AF-MRRD/WEE-RDP-87636-CS-FBS / Hiring of FP for North West region: Province Samangan (Hazrat-i-sultan 42 CDCs and Aybak 89 CDCs) Province Sar-e-Pul (Sarepul 124 CDCs and Gasfandi 61 CDCs) Total CDCs 316	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		1,106,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87638-CS-FBS / Hiring of FP for East region: province Laghman (Mihtarlam 154 CDCs and Qarghayi 108 CDCs) Total CDCs 262	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		917,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87639-CS-FBS / Hiring of FP for East region: Province Konar (Asad Abad 37 CDCs and Narang wa badil 43 CDCs) Province Nuristan (patun 39 and Wama 41 CDCs) Total CDCs 160	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		560,000.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87640-CS-FBS / Hiring of FP for West region: Province Ghor (Chakharan 235 CDCs) Total CDCs 235	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		822,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-87641-CS-FBS / Hiring of FP for West region: Province Badghis (Qala-e-Naw 67 CDCs and Jawand 88 CDCs) province Farah (Farah 104 CDCs) Total CDCs	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		906,500.00	0.00	Under Implementation	2018-11-26		2018-12-17		2019-01-30				2019-02-27		2019-03-29		2019-05-03		2019-06-07		2020-06-06	
AF-MRRD/WEE-RDP-86488-CS-FBS / Facilitation Partner for South East Region- Ghazni (Ghazni Town) - Paktika (Sharana) 195 CDCs	IDA / D3840	Community Mobilization and Institution Development	Prior	Fixed Budget Selection	Open - International		682,500.00	0.00	Canceled	2018-10-22		2018-11-12		2018-12-26				2019-01-23		2019-02-22		2019-03-29		2019-05-03		2020-05-02	
AF-MRRD/WEE-RDP-76452-CS-QCBS / Business Development Training Packages for EGs	/	Enterprise Development and Market Linkages	Post	Quality And Cost-Based Selection	Open - National		25,000.00	0.00	Canceled	2019-01-06		2019-01-27		2019-03-12				2019-04-09		2019-05-09		2019-06-13		2019-07-18		2020-07-17	
AF-MRRD/WEE-RDP-76450-CS-QCBS / Technical Training to EGs on specific value chain	/	Enterprise Development and Market Linkages	Post	Quality And Cost-Based Selection	Open - National		40,000.00	0.00	Canceled	2018-10-28		2018-11-18		2019-01-01				2019-01-29		2019-02-28		2019-04-04		2019-05-09		2020-05-08	
AF-MRRD/WEE-RDP-90162-CS-CQS / Business linkages established for EGs EDML unit	TF / A8443	Enterprise Development and Market Linkages	Post	Consultant Qualification Selection	Open - National		120,000.00	0.00	Pending Implementation	2019-07-30		2019-08-20		2019-10-03								2019-11-02		2019-12-07		2020-06-04	
AF-MRRD/WEE-RDP-90165-CS-CQS / Hiring of consultant for Independent verification of EGs and PAs for common assets support EDML unit	TF / A8443	Enterprise Development and Market Linkages	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Pending Implementation	2019-08-14		2019-09-04		2019-10-18								2019-11-17		2019-12-22		2020-06-19	

AF-MRRD/WEE-RDP-76453-CS-QCBS / Business Linkages Established for EGs	/	Enterprise Development and Market Linkages	Post	Quality And Cost-Based Selection	Open - National		700,000.00	0.00	Canceled	2019-01-12		2019-02-02		2019-03-18				2019-04-15		2019-05-15		2019-06-19		2019-07-24		2020-07-23	
AF-MRRD/WEE-RDP-76488-CS-CQS / Developing of training manual	/	Project Management	Post	Consultant Qualification Selection	Open - National		15,000.00	0.00	Canceled	2019-02-12		2019-03-05		2019-04-18								2019-05-18		2019-06-22		2019-12-19	
AF-MRRD/WEE-RDP-76477-CS-QCBS / Process monitoring by third party	/	Project Management	Post	Quality And Cost-Based Selection	Open - National		70,000.00	0.00	Canceled	2019-02-02		2019-02-23		2019-04-08				2019-05-06		2019-06-05		2019-07-10		2019-08-14		2020-08-13	
AF-MRRD/WEE-RDP-124516-CS-CQS / Qualitative Diagnostic of Rural Women's Social and Economic Empowerment in Afghanistan	IDA / D3840	Project Management	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2019-07-31		2019-08-21		2019-10-04								2019-11-03		2019-12-08		2020-03-07	
AF-MRRD/WEE-RDP-76449-CS-QCBS / Hiring of consultant for Value Chain Studies and Market Assessment EDML unit	TF / A8443	Enterprise Development and Market Linkages	Post	Quality And Cost-Based Selection	Open - National		350,000.00	0.00	Pending Implementation	2020-05-15		2020-06-05		2020-07-19				2020-08-16		2020-09-15		2020-10-20		2020-11-24		2021-11-24	
AF-MRRD/WEE-RDP-90147-CS-CQS / Business development training packages to EGs and PAs	TF / A8443	Enterprise Development and Market Linkages	Post	Consultant Qualification Selection	Open - National		6,000.00	0.00	Pending Implementation	2020-05-01		2020-05-22		2020-07-05								2020-08-04		2020-09-08		2021-03-07	
AF-MRRD/WEE-RDP-90173-CS-CQS / Technical training to EGs and on specific value chain EDML unit	TF / A8443	Enterprise Development and Market Linkages	Post	Consultant Qualification Selection	Open - National		25,000.00	0.00	Pending Implementation	2020-05-01		2020-05-22		2020-07-05								2020-08-04		2020-09-08		2021-03-07	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AF-MRRD/WEE-RDP-86498-CS-INDV / Hiring of international individual consultant (Management Information System MIS Consultant) for One (01) Year.	IDA / D3840	Project Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Canceled	2018-12-03		2019-01-21		2019-02-11		2019-03-18		2019-09-14	
AF-MRRD/WEE-RDP-76541-CS-INDV / Developing Website for WEE-RDP for 18 months	/	Project Management	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2019-03-03		2019-04-21		2019-05-12		2019-06-16		2019-12-13	
AF-MRRD/WEE-RDP-93835-CS-INDV / Program Advisor (international)	IDA / D3840	Project Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Under Implementation	2019-01-05		2019-03-08		2019-03-29		2019-05-03		2020-05-03	