Public Disclosure Authorized

Reintegration of Ex-combatants Project (P160272)

AFRICA WEST | Central African Republic | Social Sustainability and Inclusion Global Practice |
IBRD/IDA | Investment Project Financing | FY 2017 | Seq No: 8 | ARCHIVED on 29-Jun-2021 | ISR46956 |

Implementing Agencies: Ministère de l'Economie, du Plan et de la Coopération, DDRR Project Implementation Unit

Key Dates

Key Project Dates

Bank Approval Date: 13-Apr-2017
Effectiveness Date: 21-Dec-2017
Planned Mid Term Review Date: 16-Sep-2019
Actual Mid-Term Review Date: 19-Jul-2019
Original Closing Date: 31-Dec-2020
Revised Closing Date: 30-Jun-2022

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to support the social and economic reintegration of demobilized ex-combatants and improve access to socio-economic infrastructure and economic opportunities for host communities.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components Table

Name
Social and Economic Reintegration Support:(Cost $13600000.00 M)
Support to At-Risk/Vulnerable Individuals and Host Communities:(Cost $12000000.00 M)
Project Management:(Cost $4400000.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	Moderately Satisfactory	Moderately Satisfactory
Overall Implementation Progress (IP)	Moderately Satisfactory	Moderately Satisfactory
Overall Risk Rating	Substantial	Substantial

Implementation Status and Key Decisions

The two components of the projects, namely community rehabilitation and socio-economic reintegration of ex-combatants, are not being executed at the same speed. The latter depends very much on progress in the implementation of the peace agreement, notably on the National Disarmament, Demobilization, Reintegration and Repatriation (DDRR) program. Therefore, the government and the armed groups must do their best to accelerate the disarmament of ex-combatants at large scale so that they can benefit from this project before its closure in June 2022.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	High	High
Macroeconomic	High	High	High
Sector Strategies and Policies	Substantial	Substantial	Substantial
Technical Design of Project or Program	Moderate	Moderate	Moderate
Institutional Capacity for Implementation and Sustainability	High	Substantial	Substantial
Fiduciary	Substantial	Moderate	Moderate
Environment and Social	Moderate	Moderate	Moderate
Stakeholders	Substantial	Substantial	Substantial
Other	High	High	High
Overall	High	Substantial	Substantial

Results

PDO Indicators by Objectives / Outcomes

Social and Economic Reintegration Support to Ex-Combatants

►Number of demobilized ex-combatants who have undergone socioeconomic reintegration (disaggregated by age, sex and armed group affiliation) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	494.00	759.00	4,000.00
Date	13-Apr-2017	25-Nov-2020	21-Jun-2021	30-Jun-2022
Comments:	Number of direct project beneficiaries who are ex-combatants that receive social and economic reintegration support through the project.			

►Number of ex-combatants who were received by the PREC for vocational trainings as part of the socio-economic reintegration package (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	886.00	797.00	4,000.00
Date	01-May-2017	25-Nov-2020	21-Jun-2021	30-Jun-2022

Of which women (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target

Value	0.00	16.00	40.00	500.00
Date	01-May-2017	14-Aug-2020	21-Jun-2021	30-Jun-2022

►Percentage of demobilized ex-combatants availing income generation opportunities (disaggregated by age, sex, and type of economic activity) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	29.00	20.00	75.00
Date	13-Apr-2017	14-Aug-2020	21-Jun-2021	30-Jun-2022

►Percentage of total project beneficiaries who report acceptance to return of demobilized ex-combatants (disaggregated by returnees vis-a-vis local communities) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	85.00	65.00
Date	13-Apr-2017	13-Aug-2018	21-Jun-2021	30-Jun-2022

►Percentage of host community members who report social acceptance of ex-combatants (disaggregated by age and sex) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	85.00	70.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022

Support to At-Risk, Vulnerable Individuals and Host Communities

►Number of planned small-scale socioeconomic infrastructure sub-projects successfully completed (construction or rehabilitation) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	36.00	56.00	76.00
Date	13-Apr-2017	14-Aug-2020	21-Jun-2021	30-Jun-2022

►Number of beneficiaries in target communities with improved access to socioeconomic infrastructure (disaggregated by sex) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	5,000.00	436.00	30,000.00
Date	13-Apr-2017	14-Aug-2020	21-Jun-2021	30-Jun-2022
Comments:	Number of beneficiaries reported in sub-project proposals and verified by the DDRR-PIU, IP and Local Authority in charge that are estimated to benefit from the socio-economic infrastructure rehabilitation/construction projects, reported once the work is completed.			

►Percentage of total beneficiaries in local communities reporting higher security and reconciliation (disaggregated by age, sex and armed groups affiliation) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	89.00	80.00
Date	13-Apr-2017	13-Aug-2018	23-Sep-2020	30-Jun-2022
Comments:	This indicator will measure feeling of greater security among project beneficiairies, including community members and ex-combatants.			

Intermediate Results Indicators by Components

Social and Economic Reintegration Support to Ex-Combatants

►Percentage of ex-combatants who successfully completed orientation, counseling and skills training (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	34.00	34.00	90.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022

►Percentage of identified eligible former combatants who received specialized support (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022
Comments:	This indicator will measure the percentage of those ex-combatants who are identified as vulnerable and who received specialized support.			

►Percentage of ex-combatants who received, from those who requested, additional drop-in reintegration support (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022
Comments:	This indicator will measure the delivery of the follow-up reintegration support in the 24 months following orientation, counseling and skills training.			

►Percentage of targeted former combatants reporting satisfaction with services provided by this program (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	95.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022

►Percentage of ex-combatants who are satisfied with the start-up reintegration support (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	34.00	34.00	90.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022
Comments:	This sub-component will measure the usefulness of the contents and efficiency in the distribution/delivery of the start-up kits to the ex-combatants.			

►Number ex-combatants who received reintegration start-up support (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	282.00	282.00	4,000.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022

Support to At-Risk, Vulnerable Individuals and Host Communities

►Number of host community members participating in community-based decision making/participatory planning exercises (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	420.00	420.00	2,500.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022
Comments:	This indicator will track the number of community members participating in consultation, decision-making or participatory planning activities under project activiteis described in Component 2.			

►Number of host community members participating in capacity building activities (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	840.00	840.00	6,000.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022
Comments:	This indicator will track the number of people participating in capacity building activities under Component 2.			

►Number of host community members, including at-risk/vulnerable peoples, who completed skills training related to the construction, rehabilitation and maintenance of infrastructures (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5,200.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022

►Number of members of host communities, including at-risk and vulnerable peoples, employed and paid by the project (disaggregated by age and sex) (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5,200.00
Date	13-Apr-2017	13-Aug-2018	13-Aug-2018	30-Jun-2022

►Number of host communities (local committees/community councils) members trained in conflict mediation, social cohesion and technical aspects related to the maintenance of infrastructures (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	840.00	840.00	1,012.00
Date	13-Apr-2017	14-Aug-2020	14-Aug-2020	30-Jun-2022

►Number of youth-at-risk who received basic and vocational trainings (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1,000.00
Date	14-Aug-2020	14-Aug-2020	14-Aug-2020	30-Jun-2022

Performance-Based Conditions

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P160272	IDA-D1800	Effective	USD	30.00	30.00	0.00	15.00	16.22	48%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P160272	IDA-D1800	Effective	13-Apr-2017	22-Jun-2017	21-Dec-2017	31-Dec-2020	30-Jun-2022

Cumulative Disbursements



PBC Disbursement

PBC ID	PBC Type	Description	Coc	PBC Amount	Achievement Status	Disbursed amount in Coc	Disbursement % for PBC

Restructuring History

Level 2 Approved on 26-Oct-2018 ,Level 2 Approved on 08-Oct-2020 ,Level Approved on 15-Oct-2020

Related Project(s)

There are no related projects.