Public Disclosure Authorized

Public Disclosure Authorized

**Appendix to Annex 3**

## Procurement Plan

## I. General

### 1. Project Information

Country : India
Borrower : Government of India
Project Name : National Hydrology Project
Loan Credit No. :

### 2. Bank's Approval Date of the Procurement Plan :

### 3. Date of General Procurement Notice :

### 4. Period Covered by this procurement plan : 18 months

## II. Goods, Works, and Non-Consulting Services

**Thresholds for Method of Procurement for procurement of goods, works and non-consulting services**

**Procurement of Goods, Information technology and non consultancy services:**

| Method of Procurement | Thresholds for Methods |
|---|---|
| International Competitive Bidding (ICB) | > US Dollars 3 million |
| Limited Competitive Bidding (LIB) | Must meet the requirements as per Para 3.2 of the Procurement Guidelines, and with prior agreement in PP with the Bank |
| National Competitive Bidding (NCB) | > USD 100,000 and up to USD 3 million |
| Shopping | Up to USD 100,000 (INR 6.5 m) |
| Direct | Must meet the requirements as per Para 3.7 of the Procurement Guidelines, and with prior agreement in PP with the Bank |
| Framework Agreement | Must meet the requirements as per Para 3.6 of the Procurement Guidelines, and with prior agreement in PP with the Bank |

**Procurement of Works:**

| Method of Procurement | Thresholds for Methods |
|---|---|
| International Competitive Bidding (ICB) | > US Dollars 40 million |
| National Competitive Bidding (NCB) | > USD 100,000 and up to USD 40 million |
| Comparison of three quotations / Shopping | Up to USD 100,000 (INR 6.5 m) |
| Force Account | Must meet the requirements as per Para 3.9 of the Procurement Guidelines, and with prior agreement in PP with the Bank |

**Prior Review Thresholds: T**he following would be subject to Prior review of the Bank regardless of the Method of selection:

(a) **Works**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 10 million
(b) **Goods**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 2 million; and

***The Prior Review Thresholds will be reviewed and updated during the implementation of the project, and modified based on the risk assessment***.

1. **In the case of contracts subject to prior review,** Project Implementing Entity shall seek the Bank's no objection **before granting/agreeing to** (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services or consulting services, other significant changes to the terms and conditions of such that the contract,; (c) any variation order or amendment (except in cases of extreme urgency) which singly or combined with all variation orders or amendments previously issued, increase the original contract amount by more than 15 percent; or (d) the proposed termination of the contract..

A copy of all amendments to the contract shall be furnished to the Bank for its record.

**2. Prequalification**

Not Applicable

**Domestic Preference:** The provision of domestic preference is applicable in the evaluation of Goods only.

**3. Reference to Procurement Manual**

The procurement manual for the project is presently under preparation. SBDs agreed between the Project and Bank will be used for all works, goods, and non consultancy procurements.

**4. Any Other Special Procurement Arrangements**

The National bidding method for procurement and goods and works according to the above value thresholds will be conducted in accordance with paragraphs 3.3 and 3.4 of the Bank's Procurement Guidelines and the following provisions:

(a) Only the model bidding documents for NCB agreed with the GOI task force (and as amended for time to time) shall be used for bidding.

(b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated

national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.

(c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.

(d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).

(e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.

(f) Rate contracts entered into by the DGS&D will not be acceptable as a substitute for NCB procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts will be acceptable, however, for any procurement under the shopping procedures.

(g) Two or three envelope system will not be used (except when using the e-procurement system assessed and agreed by the Bank).

(h) No negotiations are conducted even with the lowest evaluated responsive bidders.

5. The bid evaluation will be carried out according to the agreed timeline in the Procurement Activity Schedule.

## III. Selection of Consultants

### 1. Methods and Prior Review Threshold

**Procurement methods of procurement of Consultants' Services (Firms)**

| **Method of Procurement** | **Thresholds for Methods** |
|---|---|
| Quality and Cost Based Selection (QCBS) | |
| Quality Based Selection (QBS) | Must meet the requirements as per Para 3..2 to 3.4 of the Consultant Guidelines |
| Selection based on a Fixed Budget (FBS) | Must meet the requirements as per Para 3.5 of the Consultant Guidelines, |
| Selection Based on Least Cost Basis (LCS) | Must meet the requirements as per Para 3.6 of the Consultant Guidelines, |
| Selection based on Consultant's Qualification (CQ) | Estimated not to exceed USD 300,000, and must meet the requirements as per Para 3.7 of the Consultant Guidelines. |

| | |
|---|---|
| Single Source Selection (SSS) | Must meet the requirements as per Para 3.8 to 3.11 of the Consultant Guidelines, and with prior agreement in PP with the Bank. |

**Procurement methods for Selection of Individual Consultants (IC)**

| Method of Procurement | Thresholds for Methods |
|---|---|
| Competitive Selection | Must meet the requirements of Section V, Para 5.1 to 5.5 of the Consultant Guidelines. |
| Single Source Selection (SSS) | Must meet the requirements of Section V, Para 5.6 of the Consultant Guidelines and with prior agreement in PP with the Bank |

***Shall meet the requirements as stated in Consultant Guidelines**

## Prior Review Thresholds:

(a). **Consulting Firm**: First procurement under the project irrespective of value and all procurements estimated to cost more than USD 1 million.
(b). **Individual Consultant**: all procurements estimated to cost more than USD 0.3 million

Terms of Reference (ToR) for all consultant contracts shall be furnished to the Bank for its prior review and No Objection.

**Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.**

1. In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. The Request for Expression of Interest for consultancy services estimated to cost above USD 300,000 equivalent per contract for firms shall be advertised in UNDB online and World Bank external Website and in accordance with other provisions of Para 2.5 of the Consultant Guidelines

4. **Any other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]

## I. Implementing Agency Capacity Building Activities with Time Schedule

| No | Expected Outcome/Activity Description | Estimated Duration | Date |
|---|---|---|---|
| 1. | ASCI training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement – multiple trainings | 2 weeks | Continuous |
| 2. | Contract management training – multiple trainings | 2 weeks | Continuous |
| 3. | Customized training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement – multiple trainings | 1 week | Continuous |

**PROCUREMENT PLAN** **India : National Hydrology Project**

**General Information**

**Country:** India

**Banks Approval Date of the Original Procurement Plan:** 2017-09-13

**Revised Plan Date(s): (comma delineated, leave blank if none)** 2018-04-12

**Project ID:** P152698

**GPN Date:**

**Project Name:** National Hydrology Project

**Loan / Credit No:** IBRD / 87250

**Executing Agency(ies)** Ministry of Water Resources RD-GR, National Institute of Hydrology, Roorkee, Sikkim - NHP, West Bengal (Ground Water), Andhra Pradesh (Ground Water), Madhya Pradesh - NHP, Bhakra Beas Management Board, Himachal Pradesh - NHP, Damodar Valley Corporation, Kerala (Surface Water), Kerala (Ground Water), Telengana (Surface Water), Odisha (Gro

**WORKS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-MADHYA PRADESH-18230-CW-RFQ / Benchmark and RL surveys | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,230.77 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-11-11 | | 2018-05-10 | |
| IN-MADHYA PRADESH-18234-CW-RFQ / River Cross section Survey at Existing GD sites | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-11-11 | | 2018-05-10 | |
| IN-DVC-19989-CW-RFB / Construction of hydrological data center of DVC | IBRD / 87250 | Water Resources Monitoring System | Prior | Request for Bids | Open - National | Single Stage - Two Envelope | | 347,753.00 | 0.00 | Pending Implementation | | | | | 2017-07-10 | | 2017-07-15 | | | | 2017-08-26 | | 2017-11-08 | | 2017-12-13 | | 2019-06-11 | |
| IN-DVC-20023-CW-RFB / Construction of water Quality Lab | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 461,538.00 | 0.00 | Pending Implementation | | | | | 2017-11-30 | | 2017-12-05 | | | | 2018-01-16 | | 2018-03-31 | | 2018-05-05 | | 2019-11-01 | |
| IN-HIMACHAL PRADESH-20159-CW-RFQ / Renovation and allied works for SDC Mandi | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,076.00 | 0.00 | Under Implementation | | | | | | | 2017-08-10 | 2018-04-02 | | | | | | | 2017-11-28 | | 2018-05-27 | |
| IN-HIMACHAL PRADESH-20392-CW-RFQ / Site Store | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 26,923.00 | 0.00 | Pending Implementation | | | | | | | 2017-10-12 | | | | | | | | 2018-01-17 | | 2018-07-16 | |
| IN-ANDHRA PRADESH SW-22044-CW-RFB / Rennovation and repairs of Data Centers | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 84,615.38 | 0.00 | Pending Implementation | | | | | 2017-10-31 | | 2017-11-05 | | | | 2017-12-17 | | 2018-01-16 | | 2018-02-20 | | 2018-08-19 | |
| IN-TELENGANA GW-23242-CW-RFB / (i)Protection works (126) for piezometers drilled under HP-II in Southern Telangana Region and (ii)Rejuvenation of existing piezometers (86) for effective water level measurements in piezometers constructed during HP I & II. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 90,770.00 | 0.00 | Under Implementation | | | | | | | 2017-10-02 | 2017-12-24 | | | | | | | 2017-11-26 | | 2018-02-24 | |
| IN-TELENGANA GW-23262-CW-RFQ / Civil Works for Purpose Driven Studies | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-05 | | | | | | | | 2018-03-19 | | 2018-05-18 | |
| IN-GUJARAT SW-23692-CW-RFB / Civil Work for Sub divisio / Section Offices. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Limited | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | 2017-10-01 | | 2017-10-15 | | | | 2017-10-30 | | 2017-11-15 | | 2017-12-30 | | 2018-06-30 | |
| IN-ODISHA (GW)-23843-CW-RFQ / Renovation/Repair of existing divisional data centre | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 16,923.07 | 0.00 | Pending Implementation | | | | | | | 2017-10-05 | | | | | | | | 2017-11-30 | | 2018-03-31 | |
| IN-TELENGANA GW-24093-CW-RFQ / (i) Protection works (98) for Peizometers drilled under HP-II covering Cluster of Eastern Telangana and (ii) Rejuvenation of existing piezometers (205) for effective water level measurements in piezometers constructed during HP I & II. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 91,850.00 | 0.00 | Under Implementation | | | | | | | 2017-09-30 | 2017-12-24 | | | | | | | 2017-11-25 | | 2018-02-23 | |
| IN-TELENGANA GW-24096-CW-RFQ / (i) Protection works (76) for Peizometers drilled under HP-II covering Cluster of Northern Telangana and (ii) Rejuvenation of existing piezometers (135) for effective water level measurements in piezometers constructed during HP I & II. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 67,550.00 | 0.00 | Under Implementation | | | | | | | 2017-09-30 | 2017-12-24 | | | | | | | 2017-11-25 | | 2018-02-23 | |
| IN-KARNATAKA SW-26473-CW-RFQ / Up gradation of State Data Center:- Repair & Renovation of office and other allied works | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 68,184.62 | 0.00 | Pending Implementation | | | | | | | 2017-08-29 | | | | | | | | 2017-09-15 | | 2017-11-14 | |
| IN-ASSAM -28007-CW-RFQ / Renovation and construction of Divisional Data Centre | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 49,231.00 | 0.00 | Under Implementation | | | | | | | 2017-10-14 | | | | | | | | 2017-12-09 | | 2018-06-07 | |
| IN-MOWR RD-GR-28188-CW-RFQ / Refurbishing NPMU Office Wood Work | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,384.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-20 | | | | | | | | 2017-11-01 | | 2018-02-09 | |
| IN-CHHATTISGARH SW-29222-CW-RFQ / Renovation of Sub divisional Data Center & office building 2 nos. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 32,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-11-11 | | | | | | | | 2018-01-06 | | 2018-07-05 | |
| IN-KERALA SW-29241-CW-RFQ / NHP- Discharge Measurement Equipment - installation of Cableways in 7 river gauge locations | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 60,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-25 | | | | | | | | 2018-01-13 | | 2018-03-14 | |
| IN-GUJARAT GW-25106-CW-RFB / Improvement of Existing Piezometers- 526 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 80,769.23 | 0.00 | Pending Implementation | | | | | 2017-10-01 | | 2017-10-06 | | | | 2017-11-10 | | 2017-11-27 | | 2018-01-01 | | 2018-06-30 | |
| IN-MADHYA PRADESH-18431-CW-RFB / Civil Works for Regional Data Centre-Hoshangabad | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 92,307.69 | 0.00 | Pending Implementation | | | | | 2017-09-20 | | 2017-09-25 | | | | 2017-11-06 | | 2018-01-19 | | 2018-02-23 | | 2018-08-22 | |
| IN-CGWB-32465-CW-RFB / Construction of 60 nos Piezometers- Tamilnadu and Puducherry. | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 649,254.00 | 0.00 | Pending Implementation | | | | | 2018-01-01 | | 2018-01-06 | | | | 2018-02-17 | | 2018-05-02 | | 2018-06-06 | | 2018-12-03 | |
| IN-MAHARASHTRA SW-33224-CW-RFQ / Renovation & furnishing of existing Water Quality Labs at Nashik & Aurangabad in Godavari basin of Marathwada region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 22,769.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33225-CW-RFQ / Renovation and furnishing of existing Water Quality Labs at Pune and Kolhapur in Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,230.77 | 0.00 | Pending Implementation | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33226-CW-RFQ / Renovation and furnishing of existing Water Quality Lab at Thane in West flowing rivers in Konkan basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33227-CW-RFQ / Renovation & furnishing of existing Water Quality Labs at Nagpur in Godavari basin of Vidharbha region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,815.38 | 0.00 | Pending Implementation | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33234-CW-RFQ / Establishment and Furnishing of New Water Quality Level II Lab For Tapi Basin at Jalgaon. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 53,846.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33257-CW-RFQ / River Cross Section Survey for rivers on South of Panchganga river of Krishna Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 16,923.08 | 0.00 | Pending Implementation | | | | | | | 2018-03-31 | | | | | | | | 2018-05-26 | | 2018-11-22 | |
| IN-MAHARASHTRA SW-33259-CW-RFQ / Renovation & furnishing of Divisional Data Center of Amravati Division. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,923.08 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-MAHARASHTRA SW-33262-CW-RFQ / Renovation of Sub Divisional Data Center of Akola Sub Division under H P Division, Amaravati. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 5,384.62 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33264-CW-RFQ / Renovation of Sub Divisional Data Center of Jalgaon Sub Division under H P Division, Amaravati. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 5,384.62 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33265-CW-RFQ / Renovation of Sub Divisional Data Center of Dhule Sub Division under H P Division, Amaravati. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 5,384.62 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33267-CW-RFQ / Renovation & furnishing of Divisional & Sub-Divisional Data Centers of Aurangabad Division. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33268-CW-RFQ / Renovation and furnishing of divisional and sub-divisional data centres under Nagpur Division | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33270-CW-RFQ / Renovation and furnishing of divisional data centre of Pune Division. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,230.77 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33273-CW-RFQ / Renovation and furnishing of sub-divisional data centres under Pune Division. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 21,538.46 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33277-CW-RFQ / Renovation and furnishing of Divisional and Sub-divisional Data centre of Thane Division. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-03-17 | | 2018-09-13 | |
| IN-MAHARASHTRA SW-33365-CW-RFB / Renovation of Jalvidnyan Bhavan, Nashik for State Water Data Center & Training Center. | IBRD / 87250 | Institutional Capacity Enhancement Water Resources Operations and Planning System Water Resources Monitoring System Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 307,692.31 | 0.00 | Pending Implementation | | | | | 2017-12-26 | | 2017-12-31 | | | | 2018-02-11 | | 2018-03-13 | | 2018-04-17 | | 2018-10-14 | |
| IN-WEST BENGAL GW-37311-CW-RFQ / DRILLING AND INSTALLATION OF 18 NEW NESTED (3 WELLS PER NEST) GW MONITORING WELLS IN THREE MULTI-LAYERED AQUIFERS AND CONSTRUCTION OF 18 PROTECTION WORKS FOR DWLR IN NINE COASTAL BLOCKS OF PURBA MEDINIPUR DISTRICT, WEST BENGAL | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 94,166.33 | 0.00 | Pending Implementation | | | | | | | 2017-11-27 | | | | | | | | 2017-12-25 | | 2018-01-09 | |
| IN-WEST BENGAL GW-37344-CW-RFQ / Protection Works for 5 Automatic Weather Station (AWS) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 11,551.88 | 0.00 | Pending Implementation | | | | | | | 2017-11-29 | | | | | | | | 2017-12-27 | | 2018-01-11 | |
| IN-WEST BENGAL GW-37349-CW-RFQ / Protection Works for 5 Automatic Raingauge Station (ARS) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 5,390.88 | 0.00 | Pending Implementation | | | | | | | 2017-11-28 | | | | | | | | 2017-12-26 | | 2018-01-10 | |
| IN-WEST BENGAL GW-37354-CW-RFB / Protection Works for 5 Automatic Water Level recorde (AWLR) & Velocity Sensor (VS) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 6,161.00 | 0.00 | Pending Implementation | | | | | 2017-11-24 | | 2017-11-29 | | | | 2017-12-06 | | 2017-12-27 | | 2018-01-10 | | 2018-01-25 | |
| IN-TELENGANA SW-38228-CW RFB / Civil Works for Construction of Regional Data Center | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 115,384.61 | 0.00 | Pending Implementation | | | | | 2017-12-20 | | 2017-12-25 | | | | 2018-02-05 | | 2018-03-07 | | 2018-04-11 | | 2018-10-08 | |
| IN-KERALA SW-29250-CW-RFQ / NHP - Rennovation of Knowledge Centres- Upgradation of Training Centre, Thrissur 2017-18 | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 84,615.39 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-02-20 | | 2018-05-21 | |
| IN-WEST BENGAL SW-38559-CW-RFB / Construction of State Data Center at Kolkata | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 328,358.00 | 0.00 | Under Implementation | | | | | 2017-12-18 | 2018-03-08 | 2017-12-20 | 2018-03-10 | | | 2018-01-22 | | 2018-02-08 | | 2018-03-04 | | 2019-03-04 | |
| IN-KERALA SW-39093-CW-RFQ / NHP-Shifting of River gauge station at Cheruthuruthy to Vazhalikkavu Check dam under Hydrology Section, Wadakkanchery | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-03-31 | |
| IN-KERALA SW-39107-CW-RFQ / NHP- Construction of steps for river gauge station at Vettilappara - | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 246.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-22 | | | | | | | | 2018-02-16 | | 2018-03-18 | |
| IN-KERALA SW-39108-CW-RFQ / NHP- Protection of Kurumali River Gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,400.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-18 | | | | | | | | 2018-02-12 | | 2018-03-29 | |
| IN-KERALA SW-39111-CW-RFQ / NHP- Protection of Aloor River Gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 4,892.31 | 0.00 | Pending Implementation | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-03-16 | |
| IN-KERALA SW-39132-CW-RFQ / NHP- Protection work for installation of Bank Operated Cable Way at Karikkadavu river gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 7,535.63 | 0.00 | Pending Implementation | | | | | | | 2017-12-29 | | | | | | | | 2018-02-09 | | 2018-03-26 | |
| IN-CGWB-39815-CW-RFB / Procurement of DWLR with Water quality probes and with Telemetry (Supply, installation, real-time data acquisition & maintenance) | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 266,155.00 | 0.00 | Pending Implementation | | | | | 2018-04-16 | | 2018-04-21 | | | | 2018-06-02 | | 2018-08-15 | | 2018-09-19 | | 2019-03-18 | |
| IN-TELENGANA SW-39866-CW RFB / Infrastructure _Works - Interior Works for State & Regional Data Centers | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 92,307.69 | 0.00 | Pending Implementation | | | | | 2017-12-20 | | 2017-12-25 | | | | 2018-02-05 | | 2018-03-07 | | 2018-04-11 | | 2018-10-08 | |
| IN-WEST BENGAL GW-37305-CW-RFQ / CONSTRUCTION OF 25 NOS PROTECTION WORKS FOR DWLR AT 25 NOS EXISTING GROUNDWATER MONITORING WELLS IN WEST BENGAL | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,822.18 | 0.00 | Pending Implementation | | | | | | | 2017-12-17 | | | | | | | | 2018-01-14 | | 2018-02-28 | |
| IN-WEST BENGAL GW-37300-CW-RFQ / DRILLING AND INSTALLATION OF 20 NOS GROUNDWATER MONITORING WELLS AND CONSTRUCTION OF 20 NOS. PROTECTION WORKS FOR DWLR TELEMETRY SYSTEM IN WEATHERED ZONE OF HARD ROCK AREAS OF PURULIA DISTRICT, WEST BENGAL | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,376.73 | 0.00 | Pending Implementation | | | | | | | 2017-12-17 | | | | | | | | 2018-01-10 | | 2018-02-24 | |
| IN-WEST BENGAL SW-38561-CW-RFB / Construction of Control Room for SCADA of Tilpara Barrage | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 89,552.00 | 0.00 | Under Implementation | | | | | | | 2018-01-31 | 2018-03-10 | | | | | | | 2018-03-21 | | 2018-09-17 | |
| IN-WEST BENGAL SW-38558-CW-RFB / Construction of Control Room for SCADA of Durgapur Barrage | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 89,552.00 | 0.00 | Under Implementation | | | | | | | 2018-01-17 | 2018-03-08 | | | | | | | 2018-03-09 | | 2018-09-05 | |
| IN-MANIPUR -41468-CW-RFB / Construction of state hydrological data centre at water resources department campus, lamphel, Manipur | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 1,011,978.20 | 0.00 | Pending Implementation | | | | | 2017-12-30 | | 2018-01-04 | | | | 2018-02-05 | | 2018-02-13 | | 2018-02-19 | | 2019-08-21 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-ASSAM -44713-CW-RFB / Construction of State Data Centre | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 307,692.00 | 0.00 | Under Implementation | | | | | 2018-01-19 | | 2018-01-24 | | | | 2018-03-07 | | 2018-05-20 | | 2018-06-24 | | 2018-12-21 | |
| IN-SOI-44988-CW-DIR / Establishment of production facility for 1:25k geodatabase processing. Work involves civil and electrical renovation in existing building. Work being executed through CPWD as per WB guidelines at NGDC/ DMC, Dehradun. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 186,153.85 | 0.00 | Pending Implementation | | | | | 2018-02-09 | | 2018-02-14 | | | | 2018-03-07 | | 2018-03-12 | | 2018-03-20 | | 2018-03-31 | |
| IN-SOI-44996-CW-DIR / Establishment of production facility for 1:25k geodatabase processing. Work involves civil and electrical renovation in existing building. Work being executed through CPWD as per WB guideline at GISTC/ UK&WUP GDC, Dehradun. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 204,615.39 | 0.00 | Pending Implementation | | | | | 2018-02-09 | | 2018-02-14 | | | | 2018-03-07 | | 2018-03-12 | | 2018-03-20 | | 2018-03-31 | |
| IN-SOI-45002-CW-DIR / Establishment of production facility for 0.5m DEM data processing. Work involves civil and electrical renovation in existing building. Work being executed through CPWD as per WB guidelines at G&RB office of Survey of India in Dehradun. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 307,692.31 | 0.00 | Pending Implementation | | | | | 2018-02-09 | | 2018-02-14 | | | | 2018-03-07 | | 2018-03-12 | | 2018-03-20 | | 2018-03-31 | |
| IN-TAMIL NADU -46686-CW-RFQ / Improvements to Data Centre in Ground Water Division and Sub-Divisional Data Centre at Salem Ground Water sub division, Ground water circle office & Division campus at Thanjavur District. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9,231.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-12 | | | | | | | | 2018-04-02 | | 2018-05-31 | |
| IN-TAMIL NADU -46681-CW-RFQ / Repairs and Renovation works to Regional and Division Data Processing Centres at Thallakulam in Madurai District & Data Processing Centres at Paramakudi Ground Water Subdivision office in Ramanathapuram District. . | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-01 | | | | | | | | 2018-03-15 | | 2018-05-14 | |
| IN-TAMIL NADU -46688-CW-RFQ / Improvements to Data Processing Centre at Ground Water Divisions at Tharamani, Cuddalore and Vellore. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-31 | | | | | | | | 2018-03-15 | | 2018-06-18 | |
| IN-KERALA SW-39133-CW-RFQ / NHP- Fencing of Kunnamangalam rain gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,723.08 | 0.00 | Pending Implementation | | | | | | | 2018-01-29 | | | | | | | | 2018-03-01 | | 2018-03-22 | |
| IN-KERALA SW-39109-CW-RFQ / NHP- Renovation of Vanimel River Gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 707.70 | 0.00 | Pending Implementation | | | | | | | 2018-01-29 | | | | | | | | 2018-03-01 | | 2018-03-22 | |
| IN-KERALA SW-39110-CW-RFQ / NHP: Civil works at Kaithapram River gauge station for upgrading to RTDAS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,015.38 | 0.00 | Pending Implementation | | | | | | | 2018-01-29 | | | | | | | | 2018-03-01 | | 2018-03-22 | |
| IN-KERALA SW-39112-CW-RFQ / Fencing work of Chooral rain Gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,153.85 | 0.00 | Pending Implementation | | | | | | | 2018-02-05 | | | | | | | | 2018-03-08 | | 2018-03-23 | |
| IN-KERALA SW-39113-CW-RFQ / NHP - Fencing of Thillenkeri rain gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,461.54 | 0.00 | Pending Implementation | | | | | | | 2018-02-05 | | | | | | | | 2018-03-08 | | 2018-03-23 | |
| IN-KERALA SW-39114-CW-RFQ / NHP - Fencing work of Payyavoor rain gauge station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,153.85 | 0.00 | Pending Implementation | | | | | | | 2018-02-07 | | | | | | | | 2018-03-10 | | 2018-03-25 | |
| IN-TAMIL NADU -46834-CW-RFQ / Improvements to TAWS station at Upper Anicut in Trichy Ooty and Valparai in Coimbatore District. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 954.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-12 | | | | | | | | 2018-04-02 | | 2018-05-31 | |
| IN-JHARKHAND -47260-CW-RFB / construction of piezometers in different districts of jharkhand | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 93,333.84 | 0.00 | Pending Implementation | | | | | 2018-03-14 | | 2018-03-16 | | | | 2018-04-13 | | 2018-05-11 | | 2018-05-23 | | 2018-11-19 | |
| IN-TAMIL NADU -46732-CW-RFQ / Improvements to the Standard Rainguage Stations at Sivagangai taluk Office in Sivagangai and at Karaikudi taluk Office in Sivagangai District. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 154.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-31 | | | | | | | | 2018-03-15 | | 2018-05-14 | |
| IN-TAMIL NADU -46744-CW-RFQ / Improvements to the Standard Rainguage Stations at Poonimangadu and Dharanivaraghapuram in Thiruvallur, Palur and Thirukoilur in Cuddalore and Villupuram | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 385.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-30 | | | | | | | | 2018-03-13 | | 2018-05-14 | |
| IN-SOI-23030-CW-RFB / Lidar Survey- Acquisition and processing including setting up o geospatial data production centre | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 4,492,307.69 | 0.00 | Canceled | | | | | 2017-11-01 | | 2017-11-06 | | | | 2017-12-18 | | 2018-01-17 | | 2018-02-21 | | 2018-08-20 | |
| IN-UTTAR PRADESH SW-50743 CW-RFB / Supply, Installation, Testing, Commissioning, Training, Dissemination, Operation and maintenance of SCADA System at Okhla Barrage and Head Regulator of Agra Canal, New Delhi | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 615,300.00 | 0.00 | Under Implementation | | | | | 2018-02-23 | 2018-02-20 | 2018-02-23 | | | | 2018-03-17 | | 2018-04-30 | | 2018-05-25 | | 2026-02-24 | |
| IN-PUNJAB -54238-CW-RFQ / RESTORATION OF 700 No. GROUND WATER OBSERVATION WELLS ALREADY INSTALLED IN PUNJAB STATE UNDER WORLD BANK AIDED HYDROLOGY PROJECT PHASE - II. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 81,676.92 | 0.00 | Pending Implementation | | | | | | | 2018-03-25 | | | | | | | | 2018-05-20 | | 2018-11-16 | |
| IN-HIMACHAL PRADESH-54274 CW-RFB / Deep piezometers (civil work) with DWLR with ODEX Method (44 nos.) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 146,154.00 | 0.00 | Pending Implementation | | | | | 2018-03-19 | | 2018-03-19 | | | | 2018-04-20 | | 2018-07-20 | | 2018-08-18 | | 2019-08-18 | |
| IN-HIMACHAL PRADESH-54493 CW-RFB / Supply of G&D Bank Operated Cable-way (BOC) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 92,308.00 | 0.00 | Under Implementation | | | | | 2018-03-22 | 2018-03-22 | 2018-03-27 | 2018-04-02 | | | 2018-05-08 | | 2018-08-07 | | 2018-09-11 | | 2019-09-11 | |
| IN-HIMACHAL PRADESH-54498 CW-RFB / Construction of 12 nos. of deep/shallow wells (Observation Wells ) by Rotary Drilling Method. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 92,308.00 | 0.00 | Pending Implementation | | | | | 2018-03-29 | | 2018-04-03 | | | | 2018-05-15 | | 2018-08-14 | | 2018-09-18 | | 2019-03-17 | |
| IN-HIMACHAL PRADESH-20162 CW-RFQ / Providing and Fixing of Staff Gauge , Gauge Plate in various G&D Sites in HP.(Activities of similar nature have been clubbed) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 34,230.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-12 | | | | | | | | 2018-07-31 | | 2019-01-27 | |

**GOODS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-NIH ROORKEE-16148-GO-RFB / Desktop Computers (20), Workstation (1), Digital Photocopier (1), Blade Server (2) Projector (1) | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 77,000.00 | 0.00 | Under Implementation | | | | | | | 2017-10-03 | | | | | | | | 2017-11-28 | | 2018-03-15 | |
| IN-SIKKIM -16384-GO-RFQ / Procurement of 4 Computers, Printers and 2 Laptops (IT Equipment) to set up SPMU Office as approved in the AWP 2016-2017 and 2017-18. The WID are 728, 729, 2734, 2735 and 2736. | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,200.00 | 7,248.69 | Completed | | | | | | | 2017-06-10 | 2017-06-10 | | | | | | | 2017-06-23 | 2017-06-22 | 2017-06-28 | 2017-06-27 |
| 17335-GO-RFB / PROCUREMENT OF MANUAL OBSERVATION INSTRUMENTS (Portable Current Meter & Eco Sounder & GPS) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 13,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-09-13 | | | | | | | | 2017-10-16 | | 2017-10-26 | |
| IN-WEST BENGAL-GW-17345-GO-RFB / PROCUREMENT OF WATER QUALITY TESTING INSTRUMENTS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 16,230.77 | 0.00 | Pending Implementation | | | | | | | 2017-09-13 | | | | | | | | 2017-10-16 | | 2017-10-26 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-WEST BENGAL GW-17346-GO-RFB / PROCUREMENT OF IT EQUIPMENTS (Computers & Laptop with Software & Peripherals) FOR HYDRO INFORMATICS CENTRE | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 22,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-09-13 | | | | | | | | 2017-10-16 | | 2017-10-26 | |
| IN-WEST BENGAL GW-17349-GO-RFB / PROCUREMENT OF IT EQUIPMENTS LCD (Projector and Screen/LED TV & Photocopier) FOR HYDRO INFORMATICS CENTRE | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.31 | 0.00 | Pending Implementation | | | | | | | 2017-09-13 | | | | | | | | 2017-10-16 | | 2017-10-26 | |
| IN-SIKKIM -17740-GO-RFQ / Procurement of Office Furniture / Furnishing as per AWP 2016-17 vide UID No 131. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,000.00 | 2,350.56 | Completed | | | | | | | 2017-06-12 | 2017-06-12 | | | | | | | 2017-06-24 | 2017-06-29 | 2017-06-29 | 2017-06-30 |
| IN-ANDHRA PRADESH GW-18140-GO-RFQ / Procurement of Air Conditioners for State and District Data Centers | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,231.00 | 0.00 | Pending Implementation | | | | | | | 2017-06-15 | | | | | | | | 2017-06-15 | | 2017-06-15 | |
| IN-ANDHRA PRADESH GW-18141-GO-RFQ / Procurement of Ground Water Monitoring Equipment | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 46,154.00 | 0.00 | Pending Implementation | | | | | | | 2017-06-15 | | | | | | | | 2017-06-15 | | 2017-06-15 | |
| IN-ANDHRA PRADESH GW-18149-GO-RFQ / Procurement of DGPS | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 46,154.00 | 0.00 | Pending Implementation | | | | | | | 2017-06-15 | | | | | | | | 2017-06-28 | | 2017-07-27 | |
| IN-MADHYA PRADESH-18239-GO-RFQ / Procurement of Total Station(01 No.),Auto Levels(03 no.) and Hand held GPS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 17,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-08-26 | | | | | | | | 2017-10-21 | | 2018-04-19 | |
| IN-MADHYA PRADESH-18427-GO-RFQ / Procurement of Discharge measuring instruments for new basins | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 16,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-09-03 | | | | | | | | 2017-10-29 | | 2018-04-27 | |
| IN-MADHYA PRADESH-18428-GO-RFQ / Procurement of Bridge outfits for flow measurement | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-10-04 | | | | | | | | 2017-11-29 | | 2018-05-28 | |
| IN-MADHYA PRADESH-18597-GO-RFQ / Procurement of Water Quality Lab Equipment-Flame Photometer(1No.),UV Spectrophotmeter(2No.),COD Digester(1No.),Hot Air Oven(1No.) & Deionizer(3No.) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 56,815.38 | 0.00 | Pending Implementation | | | | | | | 2017-08-31 | | | | | | | | 2017-10-26 | | 2018-04-24 | |
| IN-MADHYA PRADESH-18610-GO-RFQ / Procurement of Field Survey Equipments Theodolite (3No.) and Diffrential GPS(1 No.) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,153.84 | 0.00 | Pending Implementation | | | | | | | 2017-08-04 | | | | | | | | 2017-09-29 | | 2018-03-28 | |
| IN-BBMB-18706-GO-RFQ / Procurement of Articulating Pickup vehicle (Multi utility) | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 18,600.00 | 0.00 | Pending Implementation | | | | | | | 2017-08-11 | | | | | | | | 2017-10-29 | | 2018-01-27 | |
| IN-MADHYA PRADESH-19071-GO-RFQ / Furnishing Divisional / Sub Divisional with Non ITC equipment | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,153.84 | 0.00 | Pending Implementation | | | | | | | 2017-10-05 | | | | | | | | 2017-11-30 | | 2018-05-29 | |
| IN-MOWR RD-GR-19666-GO-RFQ / IT Equipment for National Project Management Unit | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 41,538.00 | 0.00 | Pending Implementation | | | | | | | 2017-07-09 | | | | | | | | 2017-08-16 | | 2017-11-04 | |
| IN-HIMACHAL PRADESH-19979-GO-RFQ / supply of ground water sampling pump | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,077.00 | 0.00 | Pending Implementation | | | | | | | 2017-08-15 | | | | | | | | 2017-12-18 | | 2018-06-16 | |
| IN-DVC-19985-GO-RFQ / Procurement of IT hardware & software | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 8,262.00 | 0.00 | Pending Implementation | | | | | | | 2017-07-15 | | | | | | | | 2017-09-09 | | 2018-03-08 | |
| IN-HIMACHAL PRADESH-20070-GO-RFQ / supply of bore hole camera | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 5,769.00 | 0.00 | Pending Implementation | | | | | | | 2017-08-15 | | | | | | | | 2017-12-18 | | 2018-06-16 | |
| IN-HIMACHAL PRADESH-20073-GO-RFQ / supply of total station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,385.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-12-20 | | 2018-06-18 | |
| IN-KERALA SW-20846-GO-RFQ / Procurement of bridge outfit - 10 Nos (2016-17 and 2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-11-17 | | | | | | | | 2018-01-05 | | 2018-02-04 | |
| IN-KERALA GW-20103-GO-RFQ / Computer Purchase | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 23,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-07-30 | | | | | | | | 2017-09-24 | | 2018-03-23 | |
| IN-HIMACHAL PRADESH-20120-GO-RFQ / Supply of Auto level | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 2,307.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-12-20 | | 2018-06-18 | |
| IN-TELENGANA SW-20126-GO-RFQ / Procurement of Survey Instruments like Total Station, Auto Levels and GPS Hand sets | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,307.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-06 | | | | | | | | 2017-11-01 | | 2018-04-30 | |
| IN-TELENGANA SW-20131-GO-RFQ / Procurement of office furniture for Central Data center and Regional Data Center | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,077.00 | 0.00 | Pending Implementation | | | | | | | 2017-10-08 | | | | | | | | 2017-12-03 | | 2018-06-01 | |
| IN-HIMACHAL PRADESH-20136-GO-RFQ / Supply of Computers along with software and accessories | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 4,923.00 | 0.00 | Pending Implementation | | | | | | | 2017-07-19 | | | | | | | | 2017-09-13 | | 2018-03-12 | |
| IN-KERALA SW-20141-GO-RFQ / Current Meter with accessories Digital type - 9 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 27,692.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-02 | | | | | | | | 2018-01-11 | | 2018-02-10 | |
| IN-KERALA SW-20143-GO-RFQ / NHP- Procurement of Staff Gauge and Auto graphic Water Level recorder. Staff Gauge in 44 River Gauge Stations. Each station require Staff Gauge of different length of 1m, 1.5m and 2 m. AWLR - 1 No | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-11-02 | | | | | | | | 2017-12-28 | | 2018-01-27 | |
| IN-HIMACHAL PRADESH-20157-GO-RFQ / Procurement of Water Quality Equipment & accessories for existing lab | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 7,692.00 | 0.00 | Under Implementation | | | | | | | 2017-08-08 | 2018-03-15 | | | | | | | 2017-11-27 | | 2018-05-26 | |
| IN-ODISHA (GW)-21788-GO-RFQ / Procurement of Desktop Computer with OS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 16,153.84 | 0.00 | Pending Implementation | | | | | | | 2017-09-28 | | | | | | | | 2017-11-23 | | 2018-03-31 | |
| IN-TELENGANA SW-20163-GO-RFQ / Purchase of Computers with software | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 16,984.61 | 0.00 | Pending Implementation | | | | | | | 2017-09-20 | | | | | | | | 2017-11-15 | | 2018-05-14 | |
| IN-HIMACHAL PRADESH-20296-GO-RFQ / computer/laptop/printers etc. for state (FY:2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,462.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-16 | | | | | | | | 2018-03-06 | | 2018-09-02 | |
| IN-HIMACHAL PRADESH-20297-GO-RFQ / Non ITC Equipments ( UPS 5Kw 1 no. & 1Kw 10 nos. , colored photocopier 2nos. scanner 6 nos. etc.) FY:2017-18 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,462.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-12-20 | | 2018-06-18 | |
| IN-HIMACHAL PRADESH-20377-GO-RFQ / Information Brochure (FY:2017-18) | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,077.00 | 0.00 | Pending Implementation | | | | | | | 2018-03-20 | | | | | | | | 2018-05-15 | | 2018-11-11 | |
| IN-HIMACHAL PRADESH-20381-GO-RFQ / ADCP above 25 meter | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 76,923.00 | 0.00 | Pending Implementation | | | | | 2017-11-15 | | 2017-11-20 | | | | 2018-01-01 | | 2018-01-31 | | 2018-03-07 | | 2018-09-03 | |
| IN-HIMACHAL PRADESH-20382-GO-RFQ / ADCP Crane mounted vehicle | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 26,154.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-02-23 | | 2018-08-22 | |
| IN-HIMACHAL PRADESH-20384-GO-RFQ / Procurement of Water Quality Equipment / Accessories (FY:2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 16,308.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-20 | | | | | | | | 2018-04-18 | | 2018-10-15 | |
| IN-HIMACHAL PRADESH-20389-GO-RFQ / Supply of Discharge measurement equipment & accessories (FY:2107-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,077.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-25 | | | | | | | | 2018-01-12 | | 2018-07-11 | |
| IN-KERALA SW-20508-GO-RFQ / Procurement of Computers, printers and UPS (2016-17) and 2017-18 Computers - 31 Nos Work station -2 nos A4 printers-25 nos and UPS | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 35,230.77 | 0.00 | Pending Implementation | | | | | | | 2017-11-13 | | | | | | | | 2018-01-22 | | 2018-03-08 | |
| IN-RAJASTHAN -21107-GO-RFQ / Manual Rain Gauge equipment with measuring glass. 45 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,077.00 | 0.00 | Under Implementation | | | | | | | 2017-07-20 | 2017-11-14 | | | | | | | 2017-08-10 | | 2017-09-09 | |
| IN-JHARKHAND -21432-GO-RFQ / Purchase of computers, printer,scanner,laptop with AMC. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,276.92 | 0.00 | Pending Implementation | | | | | | | 2017-09-20 | | | | | | | | 2017-11-08 | | 2017-12-23 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-APSW-21435-GO-RFQ / Purchase of ICT Equipments, Cloud Computing & Training equipments etc - Lumpsum Provision under shopping for the FY 2017-18 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-10-21 | | | | | | | | 2017-12-16 | | 2018-06-14 | |
| IN-JHARKHAND -21445-GO-RFQ / Resistivitymeter | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 24,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-09-26 | | | | | | | | 2017-11-14 | | 2017-12-29 | |
| IN-SOI-21535-GO-RFB / Survey Instruments for Geoid modelling | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 76,923.08 | 0.00 | Pending Implementation | | | | | 2017-09-01 | | 2017-09-06 | | | | 2017-10-18 | | 2017-11-17 | | 2017-12-22 | | 2018-06-20 | |
| IN-SOI-21601-GO-RFB / Two vehicles for PDO | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-04-29 | |
| IN-SOI-21608-GO-RFB / Workstations and Laptops for PDO | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 61,569.23 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-04-29 | |
| IN-SOI-21678-GO-RFQ / Furniture for PDO | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 37,507.69 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-04-29 | |
| IN-ANDHRA PRADESH SW-21930-GO-RFQ / Purchase of Non ICT equipment for WQ labs & Data Centers | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 24,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-15 | | 2018-07-14 | |
| IN-ANDHRA PRADESH GW-18144-GO-RFQ / Procurement of Geo-Physical survey equipment for field surveys | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-25 | | | | | | | | 2017-11-18 | | 2017-12-19 | |
| IN-ODISHA (GW)-21932-GO-RFQ / laptop with OS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-09-02 | | | | | | | | 2017-10-28 | | 2018-03-31 | |
| IN-ANDHRA PRADESH SW-21936-GO-RFQ / ADCP Carrying Vehicles and Other inspection Vehicles | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 107,692.31 | 0.00 | Pending Implementation | | | | | | | 2017-12-26 | | | | | | | | 2018-02-20 | | 2018-08-19 | |
| IN-ODISHA (GW)-21937-GO-RFQ / printer | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 4,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-09-02 | | | | | | | | 2017-10-28 | | 2018-03-31 | |
| IN-ANDHRA PRADESH SW-21938-GO-RFQ / Current Meter with accessories | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 11,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-12-16 | | | | | | | | 2018-02-10 | | 2018-08-09 | |
| IN-ANDHRA PRADESH SW-21943-GO-RFQ / Procurement of Total Stations | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 27,692.30 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-01-30 | | 2018-07-29 | |
| IN-ANDHRA PRADESH SW-21946-GO-RFQ / Procurement of Softwares | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,384.61 | 0.00 | Pending Implementation | | | | | | | 2017-11-05 | | | | | | | | 2017-12-31 | | 2018-06-29 | |
| IN-ODISHA (GW)-21941-GO-RFQ / power supply & on-line UPS for data centre | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9,230.76 | 0.00 | Pending Implementation | | | | | | | 2017-09-02 | | | | | | | | 2017-10-28 | | 2018-03-31 | |
| IN-ODISHA (GW)-21962-GO-RFQ / training equipment/LCD projector & screen | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-09-04 | | | | | | | | 2017-10-30 | | 2018-03-31 | |
| IN-ODISHA (GW)-21973-GO-RFQ / microsoft office(multi user lic.) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-03-31 | |
| IN-ODISHA (GW)-21977-GO-RFQ / antivirus | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-03-31 | |
| IN-GUJARAT SW-22075-GO-RFQ / Air conditioner-2 Nos. for GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-09-06 | | | | | | | | 2017-11-13 | | 2018-01-11 | |
| IN-SOI-22160-GO-RFQ / Printing Consumables | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-09-06 | | | | | | | | 2017-11-01 | | 2018-04-30 | |
| IN-SOI-22165-GO-RFB / Setting up of Geospatial Data Production Centres- all hardwares including servers, storage, workstations, firewall, ext HDD, related s/w, and Non-IT infrastructures including electrification, networking, partioning,DG sets, UPS etc at multiple locations | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,153,846.15 | 0.00 | Pending Implementation | | | | | 2017-11-01 | | 2017-11-06 | | | | 2017-12-18 | | 2018-01-17 | | 2018-02-21 | | 2018-08-20 | |
| IN-SOI-22187-GO-RFQ / Scanners & Plotters | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 72,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-31 | | 2018-04-29 | |
| IN-JHARKHAND -22182-GO-RFQ / Establishment of SPMU IT infrastructure, furniture etc | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-10-17 | | 2017-12-01 | |
| IN-ODISHA (GW)-22530-GO-RFQ / Handheld GPS units | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-08-25 | | | | | | | | 2017-10-20 | | 2018-03-31 | |
| IN-ODISHA (GW)-22548-GO-RFQ / GW Monitoring Equipment Kit ( WL indicator, measuring tape, Stop watch) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-08-25 | | | | | | | | 2017-10-20 | | 2018-03-31 | |
| IN-GUJARAT SW-22865-GO-RFQ / PH Analyzer Micro Processor based -3 nos. for GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-09-11 | | | | | | | | 2017-11-17 | | 2018-01-15 | |
| IN-GUJARAT SW-22875-GO-RFQ / EC-TDS Analyzer Micro Processor based - 3 nos for GERI. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-09-11 | | | | | | | | 2017-11-17 | | 2018-01-15 | |
| IN-GUJARAT SW-22877-GO-RFQ / Turbidimeter -3 nos for GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-09-11 | | | | | | | | 2017-11-17 | | 2018-01-15 | |
| IN-GUJARAT SW-22878-GO-RFQ / U V Spectro Photometer-1 no for GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-09-11 | | | | | | | | 2017-11-17 | | 2018-01-15 | |
| IN-SOI-22995-GO-RFQ / Setting up of Production facility- Conference room, electrification, partitioning, computer table, chairs etc | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-09-06 | | | | | | | | 2017-11-01 | | 2018-04-30 | |
| IN-SOI-23002-GO-RFB / Setting up of Production facility at multiple locations- Conference room, office furniture and other petty items etc | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 186,153.85 | 0.00 | Pending Implementation | | | | | 2017-11-01 | | 2017-11-06 | | | | 2017-12-18 | | 2018-01-17 | | 2018-02-21 | | 2018-08-20 | |
| IN-SOI-23006-GO-RFB / Scanners and Plotters - three for multiple locations | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 158,461.54 | 0.00 | Pending Implementation | | | | | 2017-11-01 | | 2017-11-06 | | | | 2017-12-18 | | 2018-01-17 | | 2018-02-21 | | 2018-08-20 | |
| IN-SOI-23021-GO-RFB / Additional Hardware and Software for updation | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 278,461.54 | 0.00 | Pending Implementation | | | | | 2017-11-01 | | 2017-11-06 | | | | 2017-12-18 | | 2018-01-17 | | 2018-02-21 | | 2018-08-20 | |
| IN-SOI-23215-GO-RFB / Procurement of Vehicles at multiple locations | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 153,846.15 | 0.00 | Pending Implementation | | | | | 2017-09-01 | | 2017-09-06 | | | | 2017-10-18 | | 2017-11-17 | | 2017-12-22 | | 2018-06-20 | |
| IN-TELENGANA GW-23217-GO-RFQ / Procurement of Borehole Logging Equipment with AMC Support | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 76,923.07 | 0.00 | Under Implementation | | | | | | | 2017-09-11 | 2017-12-23 | | | | | | | 2017-11-10 | | 2018-01-09 | |
| IN-GUJARAT SW-23216-GO-RFQ / Flame Photometer -1 no. for W.Q. lab GERI. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-02-07 | | 2018-03-05 | |
| IN-GUJARAT SW-23218-GO-RFQ / Ion meter -1 no. for W. Q. lab GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-02-07 | | 2018-03-05 | |
| IN-GUJARAT SW-23219-GO-RFB / Procurement of office furniture for Water Quality lab GERI | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Limited | Single Stage - One Envelope | | 14,182.15 | 0.00 | Pending Implementation | | | | | 2017-08-16 | | 2017-09-01 | | | | 2017-09-22 | | 2017-10-07 | | 2017-11-07 | | 2018-03-15 | |
| IN-TELENGANA GW-23260-GO-RFQ / To create resource material (Annual Reports, pamphlets, Brochure, posters, audio visuals, documentaries etc.,)on water conservation & management awareness creation to water users (IEC) & Resource material for PDS & DSS | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 17,538.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-03 | | | | | | | | 2018-03-18 | | 2018-04-17 | |
| IN-TELENGANA GW-23278-GO-RFQ / Procurement and Installation of ACs (10) for SDC and Conference Hall | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,308.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-01-10 | | 2018-02-09 | |
| IN-SIKKIM -18127-GO-DIR / Procurement of 2 vehicles vide PID 82 of Procurement Plan 2017-18. by direct contracting of Mahindra Bolero, a time tested and suitable for Hilly terrain condition of Sikkim. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Direct Selection | Direct | | | 24,615.00 | 24,176.32 | Under Implementation | | | | | 2017-08-03 | 2017-07-28 | 2017-08-04 | 2017-08-04 | | | | | | | 2017-08-19 | | 2017-10-03 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-GUJARAT SW-23676-GO-RFQ / GPS Hand held Type2 - 2 nos. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-10-15 | | | | | | | | 2017-12-10 | | 2018-01-31 | |
| IN-SOI-23693-GO-RFQ / Scanner, Plotter, Printer etc for PDO | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 46,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-11-06 | | | | | | | | 2018-01-01 | | 2018-06-30 | |
| IN-ODISHA (GW)-23848-GO-RFQ / cost of infrastructure and furnishing of spmu | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.30 | 0.00 | Pending Implementation | | | | | | | 2017-10-08 | | | | | | | | 2017-12-03 | | 2018-03-31 | |
| IN-TELENGANA GW-24074-GO-RFQ / Basic Field equipment for field officers for Strengthening Manual Observations - 32units (Each unit Consists of WL Indicators -2, Geological Survey Kits-2, Infiltrometre-1, 100m Mesuring Tapes-5, 50m Measuring Tapes-5, Dumpy Level -1) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 69,615.00 | 0.00 | Under Implementation | | | | | | | 2017-09-21 | 2017-12-20 | | | | | | | 2017-11-16 | | 2017-12-16 | |
| IN-GUJARAT GW-24238-GO-RFQ / Analytical Digital Balance 3 nos for WQ lab. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,923.08 | 0.00 | Pending Implementation | | | | | | | 2017-08-29 | | | | | | | | 2017-10-25 | | 2017-11-17 | |
| IN-GUJARAT GW-24242-GO-RFQ / Manual Ground Water Level Indicator - 10 nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-08-28 | | | | | | | | 2017-10-06 | | 2017-11-02 | |
| IN-GUJARAT GW-24245-GO-RFQ / Resistivity Meter (Terameter Multi Electrode) - 1 No. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 38,461.54 | 0.00 | Pending Implementation | | | | | | | 2017-11-03 | | | | | | | | 2017-12-28 | | 2018-01-28 | |
| IN-GUJARAT GW-24253-GO-RFQ / Deep Resistivity Meter - 1 no. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-09-08 | | | | | | | | 2017-10-26 | | 2017-11-09 | |
| IN-GUJARAT GW-24255-GO-RFQ / Borehole Camera - 1 no | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9,230.77 | 0.00 | Pending Implementation | | | | | | | 2017-09-22 | | | | | | | | 2017-11-27 | | 2017-12-27 | |
| IN-GUJARAT GW-24268-GO-RFQ / Laptop - 3 nos.(Through GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-18 | | | | | | | | 2017-10-27 | | 2017-11-27 | |
| IN-GUJARAT SW-24269-GO-RFB / Procurement of ADCP - 3 nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 115,384.62 | 0.00 | Pending Implementation | | | | | 2017-09-01 | | 2017-09-06 | | | | 2017-10-18 | | 2017-12-31 | | 2018-02-04 | | 2018-08-03 | |
| IN-GUJARAT GW-24273-GO-RFQ / Desktop Computers - 10 nos. (Through GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 11,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-09-19 | | | | | | | | 2017-11-07 | | 2017-11-27 | |
| IN-GUJARAT GW-24276-GO-RFQ / Workstations - 2 nos (Through GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,153.85 | 0.00 | Pending Implementation | | | | | | | 2017-09-28 | | | | | | | | 2017-11-23 | | 2017-12-23 | |
| IN-GUJARAT GW-24281-GO-RFQ / Tablet - 14 nos.,Through Government E Market(GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-10-03 | | | | | | | | 2017-11-13 | | 2017-11-28 | |
| IN-GUJARAT GW-24283-GO-RFQ / Portable External Hard Disk - 6 nos. (Through GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 923.08 | 0.00 | Pending Implementation | | | | | | | 2017-09-18 | | | | | | | | 2017-10-31 | | 2017-11-27 | |
| IN-TELENGANASW-24378-GO-RFQ / Current Meters with accessories | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,123.07 | 0.00 | Pending Implementation | | | | | | | 2017-10-15 | | | | | | | | 2017-12-10 | | 2018-06-08 | |
| IN-TELENGANASW-24379-GO-RFQ / Boats with outboard engines | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 38,461.53 | 0.00 | Pending Implementation | | | | | | | 2017-12-13 | | | | | | | | 2018-02-07 | | 2018-08-06 | |
| IN-TELENGANA SW-24381-GO-RFQ / Bridge outfits | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,076.92 | 0.00 | Pending Implementation | | | | | | | 2018-02-17 | | | | | | | | 2018-04-14 | | 2018-10-11 | |
| IN-TELENGANA SW-24387-GO-RFQ / Water Quality Field Kit | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,076.92 | 0.00 | Pending Implementation | | | | | | | 2018-02-11 | | | | | | | | 2018-04-08 | | 2018-10-05 | |
| IN-TELENGANA SW-24389-GO-RFQ / Surveying Instruments - Differential GPS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,076.92 | 0.00 | Pending Implementation | | | | | | | 2018-02-21 | | | | | | | | 2018-04-18 | | 2018-10-15 | |
| IN-TELENGANA SW-24397-GO-RFQ / Power supply & Online UPS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 8,507.69 | 0.00 | Pending Implementation | | | | | | | 2017-10-28 | | | | | | | | 2017-12-23 | | 2018-06-21 | |
| IN-GUJARAT GW-24517-GO-RFQ / Procurement of B/W Printers - 10 nos. And Colour Printer A3 Size - 1 no. (Through GEM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 4,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-09-19 | | | | | | | | 2017-11-07 | | 2017-11-27 | |
| IN-GUJARAT GW-24520-GO-RFQ / Multi function of Colour Printer cum Scanner cum Copier of A3 Size - 1 no. And Copier Machine - 1 no. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.31 | 0.00 | Pending Implementation | | | | | | | 2017-10-03 | | | | | | | | 2017-11-21 | | 2017-12-12 | |
| IN-NAGALAND -26244-GO-RFQ / IT Equipment and Accesories | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 6,615.00 | 0.00 | Pending Implementation | | | | | | | 2017-08-26 | | | | | | | | 2017-08-30 | | 2017-09-04 | |
| IN-KARNATAKA SW-26380-GO-RFQ / Procurement of Computers(18 nos) through GEM Portal | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 22,430.77 | 0.00 | Pending Implementation | | | | | | | 2017-08-29 | | | | | | | | 2017-08-29 | | 2017-08-29 | |
| IN-KARNATAKA SW-26472-GO-RFQ / Procurement of Laptops | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9,230.77 | 0.00 | Pending Implementation | | | | | | | 2017-08-29 | | | | | | | | 2017-08-29 | | 2017-08-29 | |
| IN-NAGALAND -26982-GO-RFQ / Purchase of Vehicle | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 24,615.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-05 | | | | | | | | 2017-09-09 | | 2017-09-14 | |
| IN-MEGHALAYA -27690-GO-RFQ / Procurement of 2 laptops | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,769.00 | 0.00 | Pending Implementation | | | | | | | 2017-09-16 | | | | | | | | 2017-11-11 | | 2018-05-10 | |
| IN-CHHATTISGARH GW-28951-GO-DIR / Procurement of colour printer. | IBRD / 87250 | Water Resources Monitoring System | Post | Direct Selection | Direct | | | 769.23 | 0.00 | Pending Implementation | | | | | 2017-09-18 | | 2017-09-23 | | | | | | | | 2017-10-28 | | 2018-04-26 | |
| IN-CHHATTISGARH GW-28952-GO-DIR / Procurement of A4 printer. | IBRD / 87250 | Water Resources Monitoring System | Post | Direct Selection | Direct | | | 1,692.30 | 0.00 | Pending Implementation | | | | | 2017-09-18 | | 2017-09-23 | | | | | | | | 2017-10-28 | | 2018-04-26 | |
| IN-CHHATTISGARH GW-28954-GO-DIR / Procurement of Digital Copier Multifunctional. | IBRD / 87250 | Water Resources Monitoring System | Post | Direct Selection | Direct | | | 3,076.92 | 0.00 | Pending Implementation | | | | | 2017-09-18 | | 2017-09-23 | | | | | | | | 2017-10-28 | | 2018-04-26 | |
| IN-CHHATTISGARH GW-28960-GO-DIR / Procurement of Tablet computer. | IBRD / 87250 | Water Resources Monitoring System | Post | Direct Selection | Direct | | | 384.61 | 0.00 | Pending Implementation | | | | | 2017-09-18 | | 2017-09-23 | | | | | | | | 2017-10-28 | | 2018-04-26 | |
| IN-KERALA SW-29067-GO-RFQ / Procurement of Echo sounder - 1 No | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,461.54 | 0.00 | Pending Implementation | | | | | | | 2017-11-03 | | | | | | | | 2017-12-29 | | 2018-01-28 | |
| IN-KERALA SW-29071-GO-RFQ / NHP- Procurement of Water Quality Lab Equipment for Level I Lab 2017-18. Procurement of p H Analyser-1No, EC-TDS Analyser 1No and Ion Analyser-1 No for Level II Lab. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-15 | | 2018-02-14 | |
| IN-KERALA SW-29073-GO-RFQ / NHP- Procurement of Total Station - 2 nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 27,692.31 | 0.00 | Pending Implementation | | | | | | | 2017-10-30 | | | | | | | | 2018-01-10 | | 2018-02-09 | |
| IN-KERALA SW-29081-GO-RFQ / NHP- Procurement of Automatic Level - 3 Nos (2016-17 and 2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,246.15 | 0.00 | Pending Implementation | | | | | | | 2017-11-10 | | | | | | | | 2017-12-29 | | 2018-01-28 | |
| IN-CHHATTISGARH SW-29146-GO-RFQ / Procurement of Standard Raingauge. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 4,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-CHHATTISGARH SW-29149-GO-DIR / Procurement of Airconditioners. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 11,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-CHHATTISGARH SW-29152-GO-DIR / Procurement of Online UPS 15 KVA. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-CHHATTISGARH SW-29206-GO-RFQ / Procurement 0f floor scrubber machine. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 3,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-KERALA SW-29209-GO-RFQ / NHP- Procurement of Differential GPS - 2 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-10-30 | | | | | | | | 2018-01-10 | | 2018-02-09 | |
| IN-KERALA SW-29211-GO-RFQ / NHP - Procurement of Data base server and accessories for WRIS and RTDAS and other IT equipment 2017-18 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,076.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-22 | | 2018-02-21 | |
| IN-KERALA SW-29213-GO-RFQ / NHP - Procurement of data from various offices for the development of WRIS. 2017-18 | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-01-30 | | 2018-07-29 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-CHHATTISGARH SW-29216-GO-DIR / Procurement of LCD Projetor. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,538.46 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-CHHATTISGARH SW-29219-GO-DIR / Procurement of 1 no Vehicle. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-10-11 | | | | | | | | 2017-12-06 | | 2018-06-04 | |
| IN-KERALA SW-29223-GO-RFQ / NHP - Procurement of furniture for Training centre 2017-18. This work will be started after completing 80 percentage of renovation work | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 7,692.31 | 0.00 | Pending Implementation | | | | | | | 2018-03-19 | | | | | | | | 2018-05-14 | | 2018-06-13 | |
| IN-KERALA SW-29228-GO-RFQ / NHP - Purchase of vehicle for SPMU - 1 No | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-11-16 | | | | | | | | 2018-01-11 | | 2018-02-10 | |
| IN-KERALA SW-29244-GO-RFQ / NHP- Procurement of Water Quality Lab Equipment for level I Labs 2016-17 and 2017-18. Procurement of Analytical Balance-5 Nos, WQ Analyser-5Nos, p H Analyser-1 No, EC-TDS Analyser-1 No, Distillation Apparatus- 1No, DO measuring equipment- 1No for Level | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,615.40 | 0.00 | Pending Implementation | | | | | | | 2017-11-05 | | | | | | | | 2018-01-14 | | 2018-02-13 | |
| IN-KERALA SW-29249-GO-RFQ / NHP - Procurement of furniture for regional data centre, divisional data centre, sub divisional data centres and field offices | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,461.54 | 0.00 | Pending Implementation | | | | | | | 2017-11-27 | | | | | | | | 2018-02-05 | | 2018-03-07 | |
| IN-TAMIL NADU -29283-GO-RFQ / Package I Water Quality Equipment | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 60,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-10-03 | | | | | | | | 2017-11-28 | | 2017-12-27 | |
| IN-JHARKHAND -21804-GO-RFQ / Purchase of DGPS (1 numbers). | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 35,384.61 | 0.00 | Pending Implementation | | | | | | | 2017-10-11 | | | | | | | | 2017-11-30 | | 2018-01-14 | |
| IN-JHARKHAND -21443-GO-RFQ / Purchase of GPS (10 nos) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-10-11 | | | | | | | | 2017-11-30 | | 2018-01-14 | |
| IN-SOI-29487-GO-RFQ / Workstations | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 49,261.54 | 0.00 | Pending Implementation | | | | | | | 2017-10-11 | | | | | | | | 2017-12-07 | | 2018-06-05 | |
| IN-TAMIL NADU -29575-GO-RFQ / Pacakge IV DWLR Telemetry, DWLR Telemetry with water quality prob | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 55,385.00 | 0.00 | Pending Implementation | | | | | | | 2017-10-03 | | | | | | | | 2017-11-28 | | 2017-12-27 | |
| IN-NIH ROORKEE-30957-GO-RFB / Gas Chromatograph Mass Spectrometer 01, Dedicated Auto Titrator 01, TOC Analyser 01 | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 276,923.00 | 0.00 | Under Implementation | | | | | 2017-10-27 | 2017-11-27 | 2017-11-01 | | | | 2017-12-13 | | 2018-02-25 | | 2018-04-01 | | 2018-09-28 | |
| IN-NIH ROORKEE-30965-GO-RFB / Element Analyser (Dual Carbon C 13 Isotope analyser) 01, Tritium Enrichment unit 01, Normal Scintillation Counter 01, Liquid Nitrogen Plant 01. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 215,385.00 | 0.00 | Under Implementation | | | | | 2017-10-27 | 2017-11-28 | 2017-11-01 | | | | 2017-12-13 | | 2018-02-25 | | 2018-04-01 | | 2018-09-28 | |
| IN-CWPRS-31044-GO-RFQ / Procurement of 16 nos. of LaserJet Multi-function Printers through Government e Market (GeM) | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,692.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-CWPRS-31046-GO-RFQ / Procurement of 26 nos. of Personal Computers (i-7 & i-5) through Government e Market (GeM) | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 25,385.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-11 | | | | | | | | 2018-01-06 | | 2018-07-05 | |
| IN-CWPRS-31047-GO-RFQ / Procurement of Multi Media LED Projector- 1 No. through Government e Market(GeM) | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,308.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-15 | | | | | | | | 2018-01-10 | | 2018-07-09 | |
| IN-CWPRS-31049-GO-RFQ / Procurement of 14 nos. of Inverter Split Air Conditioners (2T & 1.5T) through Government e Market(GeM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,046.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-11 | | | | | | | | 2018-01-06 | | 2018-07-05 | |
| IN-CWPRS-31050-GO-RFQ / Procurement of Refrigerator ( 2 Door/300 Liters) -1 through Government e Market(GeM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 462.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-11 | | | | | | | | 2018-01-06 | | 2018-07-05 | |
| IN-CHHATTISGARH GW-31279-GO-RFQ / procurement of NON IT Equipment ( Airconditoner & Refrigerator ) for Divisional data center under PP 2017-18 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,307.70 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-15 | | 2018-07-14 | |
| IN-CHHATTISGARH GW-31280-GO-RFQ / Procurement of online UPS 15 KVA UNDER PP 2017-18 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 5,384.60 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-15 | | 2018-07-14 | |
| IN-CHHATTISGARH GW-31282-GO-RFQ / Procurement of Vehicle under PP 2017-18 | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,307.70 | 0.00 | Pending Implementation | | | | | | | 2017-11-20 | | | | | | | | 2018-01-15 | | 2018-07-14 | |
| IN-CWPRS-31378-GO-RFQ / Procurement of Office Furniture( 10 various types of Items) through Government e Market (GeM) | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,000.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-11 | | | | | | | | 2018-01-06 | | 2018-07-05 | |
| IN-GUJARAT GW-25110-GO-RFB / Procurement of Telemetry Digital Water Level Recorder - 526 Nos . | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 930,615.38 | 0.00 | Pending Implementation | | | | | 2017-10-01 | | 2017-10-06 | | | | 2017-11-10 | | 2017-11-27 | | 2018-01-01 | | 2018-06-30 | |
| IN-KERALA SW-31525-GO-RFQ / Procurement of Journals | IBRD / 87250 | Water Resources Information Systems | Post | Direct Selection | Direct | | | 769.23 | 0.00 | Pending Implementation | | | | | 2017-10-25 | | 2017-10-30 | | | | | | | | 2017-12-04 | | 2018-01-03 | |
| IN-MADHYA PRADESH-18280-GO-RFQ / Procurement of IT equipment- work stations(06),Desktop computer(14),Printers(14),UPS(14),Scanners(05)Laptop(05),External Hard Disks(03) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 35,492.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-04 | | | | | | | | 2017-12-30 | | 2018-06-28 | |
| IN-MADHYA PRADESH-29271-GO-DIR / Purchase of Computers with Software(16Nos) and Printers(16 Nos.)-GW (Through GeM) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,384.62 | 0.00 | Pending Implementation | | | | | | | 2017-10-28 | | | | | | | | 2017-12-23 | | 2018-06-21 | |
| IN-WEST BENGAL GW-31748-GO-RFQ / PROCUREMENT OF REAL-TIME HYDRO-METEOROLOGICAL AND HYDROLOGICAL INSTRUMENTS (Current Meter, Eco-Sounder and Resistivity Meter) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 15,993.36 | 0.00 | Pending Implementation | | | | | | | 2017-10-18 | | | | | | | | 2017-11-07 | | 2017-12-07 | |
| IN-WEST BENGAL GW-31752-GO-RFQ / PROCUREMENT OF WATER QUALITY TESTING INSTRUMENTS (UV Spectrophotometer) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 8,458.03 | 0.00 | Pending Implementation | | | | | | | 2017-10-18 | | | | | | | | 2017-11-10 | | 2017-12-10 | |
| IN-MAHARASHTRA SW-33198-GO-RFQ / Up gradation & Renovation of Existing Real Time Data Acquisition System (RTDAS) for Tapi Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,385.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-05 | | | | | | | | 2018-01-30 | | 2018-07-29 | |
| IN-MAHARASHTRA SW-33201-GO-RFB / Upgradation & Renovation of Existing Real Time Data Acquisition System (RTDAS) for Godavari Basin in Marathwada Region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 267,769.23 | 0.00 | Pending Implementation | | | | | 2017-12-25 | | 2017-12-30 | | | | 2018-02-10 | | 2018-03-12 | | 2018-04-16 | | 2018-10-13 | |
| IN-MAHARASHTRA SW-33206-GO-RFQ / Upgradation & Renovation of Existing Real Time Data Acquisition System (RTDAS) system for Godavari River Basin In Vidharbha Region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-27 | | | | | | | | 2018-04-24 | | 2018-10-21 | |
| IN-MAHARASHTRA SW-33205-GO-RFB / Expansion of existing Real Time Data Acquisition System (RTDAS) established in HP II for remaining area of South of Panchganga in Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Monitoring System<br>Water Resources Information Systems<br>Water Resources Operations and Planning System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,336,046.15 | 0.00 | Pending Implementation | | | | | 2018-02-22 | | 2018-02-27 | | | | 2018-04-10 | | 2018-05-10 | | 2018-06-14 | | 2018-12-11 | |

| | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| IN-MAHARASHTRA SW-33208-GO-RFB / Real Time Data Acquisition System (RTDAS) with Civil Work for West flowing rivers in Kokan Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 407,446.15 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33209-GO-RFB / SCADA system for reservoir operation of Waghur Barrage in Tapi basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 308,153.85 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33212-GO-RFB / Procurement of 4 no. of River Surveyor Instrument (Acoustic Doppler Current Profiler) for 4 basins. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 156,984.62 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33220-GO-RFQ / Special 5 Vans to all Basins for lowering ADCP For Discharge Measurements over the Bridge. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 136,154.00 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33221-GO-RFQ / Procurement of Portable Water Quality Sondes for Water Quality Labs in the State. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 73,846.15 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33229-GO-RFQ / Providing & supplying consumables (Chemicals & Glasswares) for Water Quality Lab at Jalgaon in Tapi basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 4,615.00 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33230-GO-RFQ / Providing & supplying consumables (Chemicals & Glasswares) for Water Quality Labs at Nashik and Aurangabad in Godavari basin of Marathwada region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,461.54 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33231-GO-RFQ / Providing and supplying consumables (Chemicals & Glasswares) for Water Quality Lab at Nagpur in Godawari basin of Vidharbh region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33232-GO-RFQ / Providing and supplying consumables (Chemicals & Glasswares) for Water Quality Labs at Pune and Kolhapur in Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33233-GO-RFQ / Providing and supplying consumables (Chemicals and Glasswares) for Water Quality Lab at Thane in West flowing rivers of Konkan basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,769.23 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33240-GO-RFQ / Procurement of equipment for existing Water Quality Labs at Nashik and Aurangabad in Godavari basin of Marathwada region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 66,153.85 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33241-GO-RFQ / Procurement of equipment for existing Water Quality Lab at Nagpur in Godawari basin Vidharbh region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 52,307.69 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33242-GO-RFQ / Procurement of equipment for existing Water Quality Lab at Pune and Kolhapur in Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 41,538.46 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33243-GO-RFQ / Procurement of equipment for existing Water Quality Lab at Thane in West flowing rivers of Konkan basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,000.00 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33248-GO-RFQ / Procurement and fixing of existing manual hydromet observation network equipment in Tapi basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 29,230.77 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33250-GO-RFQ / Procurement & fixing of existing manual hydromet observation network equipment in Godavari Basin of Marathwada Region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 26,153.85 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33251-GO-RFQ / Procurement and fixing of existing manual hydro met observation network equipment in Godavari basin of Vidharbha Region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 147,692.31 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33252-GO-RFQ / Procurement and fixing of existing manual hydromet observation network equipment in Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 7,692.31 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33253-GO-RFQ / Procurement and fixing of existing manual hydromet observation network equipment for west flowing rivers in Kokan basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,446.15 | 0.00 | Pending Implementation |
| IN-HARYANA -33274-GO-RFQ / Purchase of ADCP | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 153,846.15 | 0.00 | Pending Implementation |
| IN-HARYANA -33278-GO-RFB / SCADA system for Barrages | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 153,846.15 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33280-GO-RFQ / Integration of Existing RTDAS system for Tapi basin in regional & State data centres including Divisional & Sub Divisional Data Center. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,230.77 | 0.00 | Pending Implementation |
| IN-HARYANA -33281-GO-RFQ / Procurement of ACs | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 3,846.15 | 0.00 | Pending Implementation |
| IN-MAHARASHTRA SW-33284-GO-RFQ / Integration of Existing RTDAS system for Godavari basin in Marathwada region in regional & state data centres. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 72,307.69 | 0.00 | Pending Implementation |

| | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-MAHARASHTRA SW-33208 | | | | | 2017-12-25 | | 2017-12-30 | | | | 2018-02-10 | | 2018-03-12 | | 2018-04-16 | | 2018-10-13 | |
| IN-MAHARASHTRA SW-33209 | | | | | 2018-03-19 | | 2018-03-24 | | | | 2018-05-05 | | 2018-06-04 | | 2018-07-09 | | 2019-01-05 | |
| IN-MAHARASHTRA SW-33212 | | | | | 2017-11-30 | | 2017-12-05 | | | | 2018-01-16 | | 2018-02-15 | | 2018-03-22 | | 2018-09-18 | |
| IN-MAHARASHTRA SW-33220 | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33221 | | | | | | | 2018-03-05 | | | | | | | | 2018-04-30 | | 2018-10-27 | |
| IN-MAHARASHTRA SW-33229 | | | | | | | 2018-03-20 | | | | | | | | 2018-05-15 | | 2018-11-11 | |
| IN-MAHARASHTRA SW-33230 | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33231 | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33232 | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33233 | | | | | | | 2018-01-05 | | | | | | | | 2018-03-02 | | 2018-08-29 | |
| IN-MAHARASHTRA SW-33240 | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-08-13 | |
| IN-MAHARASHTRA SW-33241 | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-08-13 | |
| IN-MAHARASHTRA SW-33242 | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-08-13 | |
| IN-MAHARASHTRA SW-33243 | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2018-08-13 | |
| IN-MAHARASHTRA SW-33248 | | | | | | | 2017-11-25 | | | | | | | | 2018-01-20 | | 2018-07-19 | |
| IN-MAHARASHTRA SW-33250 | | | | | | | 2017-11-25 | | | | | | | | 2018-01-20 | | 2018-07-19 | |
| IN-MAHARASHTRA SW-33251 | | | | | | | 2017-11-25 | | | | | | | | 2018-01-20 | | 2018-07-19 | |
| IN-MAHARASHTRA SW-33252 | | | | | | | 2017-11-25 | | | | | | | | 2018-01-20 | | 2018-07-19 | |
| IN-MAHARASHTRA SW-33253 | | | | | | | 2017-11-25 | | | | | | | | 2018-01-20 | | 2018-07-19 | |
| IN-HARYANA -33274 | | | | | 2017-12-01 | | 2017-12-06 | | | | 2018-01-17 | | 2018-04-01 | | 2018-05-06 | | 2018-11-02 | |
| IN-HARYANA -33278 | | | | | 2017-11-20 | | 2017-11-25 | | | | 2018-01-06 | | 2018-03-21 | | 2018-04-25 | | 2018-10-22 | |
| IN-MAHARASHTRA SW-33280 | | | | | | | 2018-03-24 | | | | | | | | 2018-05-19 | | 2018-11-15 | |
| IN-HARYANA -33281 | | | | | 2018-02-20 | | 2018-02-25 | | | | 2018-04-08 | | 2018-06-21 | | 2018-07-26 | | 2019-01-22 | |
| IN-MAHARASHTRA SW-33284 | | | | | | | 2018-03-24 | | | | | | | | 2018-05-19 | | 2018-11-15 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-MAHARASHTRA SW-33287-GO-RFQ / Integration of Existing RTDAS system for Godavari basin in Vidharbha region in regional & state data centres. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 41,538.46 | 0.00 | Pending Implementation | | | | | | | 2018-03-24 | | | | | | | | 2018-05-19 | | 2018-11-15 | |
| IN-MAHARASHTRA SW-33341-GO-RFB / Upgradation of existing hydrology project web site with State level portal for RTDAS and development of state chapter of India-WRIS. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 384,615.38 | 0.00 | Pending Implementation | | | | | 2018-02-12 | | 2018-02-17 | | | | 2018-03-31 | | 2018-04-30 | | 2018-06-04 | | 2018-12-01 | |
| IN-HARYANA -33337-GO-RFB / Purchase of Vehicle Mounted Crane | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 23,076.92 | 0.00 | Pending Implementation | | | | | 2018-03-15 | | 2018-03-20 | | | | 2018-05-01 | | 2018-07-14 | | 2018-08-18 | | 2019-02-14 | |
| IN-MAHARASHTRA SW-33345-GO-RFQ / Providing Video Conferencing facility at Jalvidnyan Bhavan, Nashik, and field offices under Hydrology Project. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 92,307.69 | 0.00 | Pending Implementation | | | | | | | 2017-12-23 | | | | | | | | 2018-02-17 | | 2018-08-16 | |
| IN-HARYANA -33357-GO-RFQ / Training equipment / LCD projector and screen | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 2,307.69 | 0.00 | Pending Implementation | | | | | 2018-02-20 | | 2018-02-25 | | | | 2018-04-08 | | 2018-06-21 | | 2018-07-26 | | 2019-01-22 | |
| IN-HARYANA -33361-GO-RFB / Servers | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 15,384.61 | 0.00 | Pending Implementation | | | | | 2017-12-18 | | 2017-12-23 | | | | 2018-02-03 | | 2018-04-18 | | 2018-05-23 | | 2018-11-19 | |
| IN-MAHARASHTRA SW-33362-GO-RFB / Development of Modern/Smart irrigation System of reservoir & canal operation based on real time information fo Tillari project. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 769,230.77 | 0.00 | Pending Implementation | | | | | 2018-03-19 | | 2018-03-24 | | | | 2018-05-05 | | 2018-06-04 | | 2018-07-09 | | 2019-01-05 | |
| IN-MAHARASHTRA SW-33458-GO-RFQ / Establishment of E class room with furnishing at Jalvidnyan Bhavan, Nashik. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 76,923.08 | 0.00 | Pending Implementation | | | | | | | 2018-05-24 | | | | | | | | 2018-07-19 | | 2019-01-15 | |
| IN-MAHARASHTRA SW-33463-GO-RFQ / Institutional Modernization Support, including IT systems & software. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 230,769.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-07 | | | | | | | | 2018-03-04 | | 2018-08-31 | |
| IN-MAHARASHTRA SW-33514-GO-RFB / Real Time Data Acquisition System (RTDAS) with Civil Work for Godavari Basin in Vidarbha Region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 153,846.15 | 0.00 | Pending Implementation | | | | | 2017-12-25 | | 2017-12-30 | | | | 2018-02-10 | | 2018-03-12 | | 2018-04-16 | | 2018-10-13 | |
| IN-MAHARASHTRA SW-23034-GO-DIR / Purchase of 2 vehicles in final phase through EGems ou of 6 as approval of 2 accorded by the Maharashtra state. 4 vehicles will be purchased through EGems after approval from Maharashtra state. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 73,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-10-26 | | | | | | | | 2017-10-26 | | 2018-03-31 | |
| IN-SIKKIM -35707-GO-RFQ / RFQ for one Total Station(UID 108) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-15 | | | | | | | | 2018-02-07 | | 2018-08-06 | |
| IN-SIKKIM -35726-GO-DIR / Request for quotations for 4 numbers of acoustic Doppler velocity meter ( Hand Held Current Meter) against UID 111 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-10 | | | | | | | | 2018-03-07 | | 2018-09-03 | |
| IN-TELENGANA GW-24071-GO-RFQ / Basic Field equipment for field officers for Strengthening Manual Observations (98 GPS - 3 Units for Each District Offices(31Districts) and 5 units for Head Office) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 37,700.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-08 | | | | | | | | 2018-01-20 | | 2018-02-20 | |
| IN-TELENGANA GW-24088-GO-DIR / Procurement of IT Equipment for Data Centres (Desktops, Printers, Laptops, HDDs, A0 Plotter etc) through GEM | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 83,385.00 | 0.00 | Under Implementation | | | | | | | 2017-12-09 | 2017-12-20 | | | | | | | 2018-01-27 | | 2018-02-26 | |
| IN-SIKKIM -36085-GO-DIR / Procurement of One vehicle vide UID 88 of Procurement Plan 2016-17. by direct contracting of Mahindra Bolero, a time tested and suitable for Hilly terrain condition of Sikkim | IBRD / 87250 | Institutional Capacity Enhancement | Post | Direct Selection | Direct | | | 11,962.00 | 0.00 | Pending Implementation | | | | | 2017-11-09 | | 2017-11-14 | | | | | | | | 2017-12-19 | | 2018-06-17 | |
| IN-JHARKHAND -36309-GO-RFQ / Purchase of computers,Laptop,Printer,Antiviru s | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,692.30 | 0.00 | Pending Implementation | | | | | | | 2018-01-14 | | | | | | | | 2018-03-11 | | 2018-04-08 | |
| IN-WEST BENGAL SW-36326-GO-RFQ / Procurement and installation of Photocopier and Printers for the State Project Management Unit of National Hydrology Project | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.31 | 25,355.32 | Signed | | | | | | | 2017-11-14 | 2017-10-18 | | | | | | | 2017-12-08 | 2017-12-27 | 2018-01-07 | |
| IN-WEST BENGAL SW-36330-GO-RFQ / Procurement and Installation of Desktop PC with peripherals for the State Project Management Unit of National Hydrology Project | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 7,692.31 | 19,082.30 | Signed | | | | | | | 2017-11-14 | 2017-10-16 | | | | | | | 2017-12-09 | 2017-12-12 | 2018-01-08 | |
| IN-PUNJAB -33503-GO-RFQ / Purchase of Renault Duster RXL MT 106Ps Petrol BS4 5 Seater for water resourcews bhawan mohali | IBRD / 87250 | Front End Fee | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,598.53 | 0.00 | Pending Implementation | | | | | | | 2017-11-19 | | | | | | | | 2017-11-21 | | 2018-01-10 | |
| IN-PUNJAB -32222-GO-RFB / Supply, Fixing and Placing of Office Furniture at State Data Centre, Water Resources Bhawan, Sector 68, S.A.S. Nagar (Mohali). | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 179,296.91 | 0.00 | Pending Implementation | | | | | 2017-10-18 | | 2017-10-25 | | | | 2017-11-27 | | 2017-12-26 | | 2018-01-30 | | 2018-07-27 | |
| IN-PUNJAB -32261-GO-RFB / Supply, Installation, Testing Commissioning and Maintenance of RTDAS for selected Rivers, Head Works and Dams for Surface Water sector in Punjab and Supply, Installation, Testing Commissioning and Maintenance of AWS under e-Procurement system. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 372,307.69 | 0.00 | Pending Implementation | | | | | 2017-12-14 | | 2017-12-21 | | | | 2018-01-25 | | 2018-02-23 | | 2018-03-30 | | 2018-09-26 | |
| IN-PUNJAB -32269-GO-RFB / Design, Supply, Installation, Testing And Commissioning Including Warranty and Maintenance of 50 Kw Grid Tied Roof Top Solar PV Plant At State Data Centre, Water Resources Bhawan, Sector 68, Mohali | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 51,615.38 | 0.00 | Pending Implementation | | | | | 2017-11-27 | | 2017-12-04 | | | | 2018-01-08 | | 2018-02-07 | | 2018-03-14 | | 2018-09-10 | |
| IN-UTTAR PRADESH GW-36938-GO-RFQ / Water Level Sounder, Hand held GPS, or alike devices | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 41,538.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-04 | | | | | | | | 2018-01-11 | | 2018-01-31 | |
| IN-UTTAR PRADESH GW-36953-GO-RFQ / Development/strengthening of IT infrastructure at field division leve | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 46,154.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-06 | | | | | | | | 2018-01-20 | | 2018-02-19 | |
| IN-CWPRS-31045-GO-RFQ / Procurement of 22 nos. of 1 KVA/400VAH Line Interactive Uninterruptible Power Supply through Government e Market(GeM) | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,385.00 | 0.00 | Under Implementation | | | | | | | 2017-11-21 | | | | | | | | 2018-01-16 | | 2018-07-15 | |
| IN-TELENGANA GW-37063-GO-RFB / WQ Lab Equipment Up gradation at Hyderabad and Karimnagar | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 123,100.00 | 0.00 | Pending Implementation | | | | | 2017-11-27 | | 2017-12-02 | | | | 2017-12-23 | | 2018-01-09 | | 2018-02-02 | | 2018-04-04 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-UTTAR PRADESH GW-37066-GO-DIR / Procurement of 4 no basic ArcGIS software | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-11 | | | | | | | | 2018-02-01 | | 2018-03-02 | |
| IN-UTTAR PRADESH GW-37068-GO-RFQ / Development of Ground Water Atlas of Uttar Pradesh ( Urban and Rural ) | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 7,692.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-03 | | | | | | | | 2018-02-24 | | 2018-03-26 | |
| IN-UTTAR PRADESH GW-37074-GO-RFQ / Development of mobile app for field/ Community based monitoring and dissemination | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,385.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-29 | | | | | | | | 2018-01-24 | | 2018-05-24 | |
| IN-UTTAR PRADESH GW-37081-GO-RFQ / Development of library and E-library | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 1,538.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-20 | | | | | | | | 2018-02-08 | | 2018-03-10 | |
| IN-UTTAR PRADESH GW-37154-GO-RFQ / "To prepare resource material ( Annual Reports,pamphlets,Brochure,posters, audio visuals,documentaries etc.,) on water conservation & management awareness creation to water users (information education & communication )" | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,846.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-29 | | | | | | | | 2018-02-19 | | 2018-03-06 | |
| IN-WEST BENGAL GW-37289-GO-RFQ / PROCUREMENT OF 20 DWLR /ABSOLUTE PRESSURE TYPE WITH TELEMETRY FOR NEW GROUNDWATER MONITORING WELLS IN WEATHERED ZONE OF HARD ROCK AREA, PURULIA DIST, WEST BENGAL | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 32,514.70 | 0.00 | Pending Implementation | | | | | | | 2017-11-27 | | | | | | | | 2017-12-25 | | 2018-01-09 | |
| IN-WEST BENGAL GW-37292-GO-RFQ / PROCUREMENT OF 25 NOS DWLR /ABSOLUTE PRESSURE TYPE WITH TELEMETRY FOR 25 NOS EXISTING GROUNDWATER MONITORING WELLS IN WEST BENGAL | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 40,643.37 | 0.00 | Pending Implementation | | | | | | | 2017-11-27 | | | | | | | | 2017-12-25 | | 2018-01-09 | |
| IN-WEST BENGAL GW-37369-GO-RFQ / Purchase of IT Equipment (Computers, workstations & Laptop with Software & Printer, Plotter & Photocopier) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 48,902.97 | 0.00 | Pending Implementation | | | | | | | 2017-11-27 | | | | | | | | 2017-12-19 | | 2017-12-26 | |
| IN-WEST BENGAL GW-37373-GO-RFQ / Procurement of two nos. Hand-held GPS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,078.18 | 0.00 | Pending Implementation | | | | | | | 2017-11-26 | | | | | | | | 2017-12-22 | | 2017-12-29 | |
| IN-PUNJAB -37524-GO-RFQ / procurement of A0 scanner for water resources bhawan mohali | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,617.87 | 0.00 | Pending Implementation | | | | | | | 2017-11-26 | | | | | | | | 2017-12-16 | | 2018-01-30 | |
| IN-SIKKIM -37684-GO-RFQ / Procurement of 5 nos. of Rain Gauge manual as per UID 107 | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-10 | | | | | | | | 2018-02-15 | | 2018-08-14 | |
| IN-HARYANA -33254-GO-RFB / Supply and installation of AWLR and Digital Rain Gauges(DRG) with Telemetry including civil works | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 975,384.61 | 0.00 | Pending Implementation | | | | | 2017-11-21 | | 2017-11-26 | | | | 2018-01-07 | | 2018-03-23 | | 2018-04-27 | | 2018-10-24 | |
| IN-DVC-38048-GO-RFQ / Procurement of 01 (one) no. Server for WaterWare Software under National Hydrology Project (NHP). | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 13,247.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-28 | | | | | | | | 2018-01-23 | | 2018-07-22 | |
| IN-KERALA SW-20115-GO-RFQ / Current Meter with accessories Cup Type- 46 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 26,461.54 | 0.00 | Pending Implementation | | | | | | | 2017-10-30 | | | | | | | | 2018-01-10 | | 2018-02-09 | |
| IN-KERALA SW-28944-GO-RFB / The Supply, Installation, Testing, Training, Commissioning, Operation and Maintenance of Hydrological Information System for Kerala State 2017-18.( Telecommunication system changed to INSAT as per the direction of NPMU) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 1,347,105.35 | 0.00 | Pending Implementation | | | | | 2017-10-28 | | 2017-11-18 | | | | 2017-12-16 | | 2018-01-13 | | 2018-02-17 | | 2019-02-17 | |
| IN-WEST BENGAL SW-38546-GO-RFB / Procurement of Discharge measuring Equipment (ADCP) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 97,015.00 | 0.00 | Under Implementation | | | | | 2017-12-06 | 2017-12-18 | 2017-12-06 | 2018-03-10 | | | 2017-12-27 | | 2018-01-07 | | 2018-01-30 | | 2018-05-30 | |
| IN-HARYANA -33286-GO-RFB / Purchase of Laptops, Computers with Software, Printer with Scanner and external hard disk 2 TB | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 17,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-12-17 | | | | | | | | 2018-02-11 | | 2018-08-10 | |
| IN-HARYANA -33355-GO-RFQ / Work stations | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,307.69 | 0.00 | Pending Implementation | | | | | | | 2018-03-05 | | | | | | | | 2018-04-30 | | 2018-10-27 | |
| IN-HIMACHAL PRADESH-20302-GO-RFQ / Procurement of GIS . | IBRD / 87250 | Water Resources Information Systems | Post | Direct Selection | Direct | | | 30,769.00 | 0.00 | Pending Implementation | | | | | 2018-05-24 | | 2018-05-29 | | | | | | | | 2018-07-19 | | 2018-10-11 | |
| IN-WEST BENGAL SW-39196-GO-RFQ / Procurement of ITC equipment | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 11,940.00 | 0.00 | Under Implementation | | | | | | | 2017-12-11 | 2017-12-07 | | | | | | | 2018-01-26 | | 2018-03-12 | |
| IN-CGWB-39830-GO-RFQ / Procurement of IT equipment-02 printer | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 770.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2017-12-13 | | 2017-12-14 | |
| IN-GOA -39865-GO-RFB / Supply, Installation, testing and commissioning of Real Time Data Acquisition System for Tillari Irrigation Canal System | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 1,080,000.00 | 0.00 | Pending Implementation | | | | | 2018-01-19 | | 2018-01-24 | | | | 2018-03-07 | | 2018-06-19 | | 2018-07-24 | | 2019-03-21 | |
| IN-WEST BENGAL GW-37356-GO-RFQ / Procurement of one ADCP | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 38,506.28 | 0.00 | Pending Implementation | | | | | | | 2018-02-05 | | | | | | | | 2018-03-05 | | 2018-03-20 | |
| IN-TELENGANA SW-39968-GO-RFQ / IT Equipment with Software - IT Equipment with Software, Computer&Laptops, Printers, Plotters & Scanners, Antivirus, Servers for Hosting Website | IBRD / 87250 | Water Resources Information Systems<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 62,215.38 | 0.00 | Pending Implementation | | | | | | | 2018-01-01 | | | | | | | | 2018-02-26 | | 2018-08-25 | |
| IN-TELENGANA SW-39969-GO-RFQ / Procurement of office furniture for Central Data Center & Regional Data Center | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 38,461.53 | 0.00 | Pending Implementation | | | | | | | 2017-12-23 | | | | | | | | 2018-02-17 | | 2018-08-16 | |
| IN-TELENGANA SW-39972-GO-RFB / Video Conference facility | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 100,000.00 | 0.00 | Pending Implementation | | | | | 2018-02-20 | | 2018-02-25 | | | | 2018-04-08 | | 2018-05-08 | | 2018-06-12 | | 2018-12-09 | |
| IN-TELENGANA SW-39974-GO-RFB / Hydrological Instruments (Sensors & Telemetry Systems) including DAS software | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 883,446.15 | 0.00 | Pending Implementation | | | | | 2017-12-30 | | 2018-01-04 | | | | 2018-02-15 | | 2018-03-17 | | 2018-04-21 | | 2018-10-18 | |
| IN-SOI-21533-GO-RFB / Gravimeters for Survey of India | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 745,384.62 | 0.00 | Pending Implementation | | | | | 2018-01-12 | | 2018-01-17 | | | | 2018-02-28 | | 2018-03-30 | | 2018-05-04 | | 2018-10-31 | |
| IN-RAJASTHAN -40331-GO-RFB / Procurement of IT equipments (laptops and desktop computers with software,printers,scanner,lsd projector,GPS handheld) for establishment of SPMU-NHP. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 43,385.00 | 0.00 | Pending Implementation | | | | | 2018-01-04 | | 2018-01-09 | | | | 2018-02-08 | | 2018-02-13 | | 2018-02-21 | | 2018-03-23 | |
| IN-RAJASTHAN -40425-GO-RFB / RTDAS for State of Rajasthan | IBRD / 87250 | Water Resources Monitoring System | Prior | Request for Bids | Open - National | Single Stage - Two Envelope | | 2,923,000.00 | 0.00 | Pending Implementation | | | | | 2018-01-04 | | 2018-01-09 | | | | 2018-02-20 | | 2018-04-20 | | 2018-05-25 | | 2019-02-19 | |
| IN-CHHATTISGARH SW-28469-GO-DIR / Procurement of 8 nos Desktop computer. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 9,864.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-25 | | | | | | | | 2018-02-19 | | 2018-08-18 | |
| IN-CHHATTISGARH SW-28850-GO-DIR / Procurement of 3 nos Laptop. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 2,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-26 | | | | | | | | 2018-02-20 | | 2018-08-19 | |
| IN-CHHATTISGARH SW-28851-GO-DIR / Procurement of 10 nos A4 printer. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 1,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-26 | | | | | | | | 2018-02-20 | | 2018-08-19 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-CHHATTISGARH SW-28853-GO-DIR / procurement of Digital copier multifunctional 1 no. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 3,076.92 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-12-26 |  |  |  |  |  |  |  | 2018-02-20 |  | 2018-08-19 |  |
| IN-CHHATTISGARH SW-28855-GO-DIR / Procurement of scanner. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 553.84 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-12-26 |  |  |  |  |  |  |  | 2018-02-20 |  | 2018-08-19 |  |
| IN-CHHATTISGARH SW-29221-GO-DIR / Procurement of ArC GIS software 1no. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 38,461.54 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-02-03 |  |  |  |  |  |  |  | 2018-03-31 |  | 2018-09-27 |  |
| IN-CWC-NHP-10546-GO-DIR / Extension/Up-gradation of eSWIS | IBRD / 87250 | Water Resources Information Systems | Prior | Direct Selection | Direct |  |  | 452,941.00 | 0.00 | Canceled |  |  |  |  | 2017-12-21 |  | 2017-12-21 |  |  |  |  |  |  |  | 2018-01-25 |  | 2018-07-24 |  |
| IN-DVC-38058-GO-RFB / Procurement of Automated Pipe Flow measurement sensors for drinking/ industrial water supply for 40 nos. of consumers with GSM telemetry. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 384,615.00 | 0.00 | Pending Implementation |  |  |  |  | 2018-02-01 |  | 2018-02-06 |  |  |  | 2018-03-20 |  | 2018-04-19 |  | 2018-05-24 |  | 2026-05-22 |  |
| IN-DVC-38032-GO-RFB / Supply, installation, testing, commissioning and maintenance of Real Time Data Acquisition System (RTDAS) of DVC under National Hydrology Project (NHP). | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 1,093,155.00 | 0.00 | Pending Implementation |  |  |  |  | 2018-01-10 |  | 2018-01-15 |  |  |  | 2018-02-26 |  | 2018-03-28 |  | 2018-05-02 |  | 2026-04-30 |  |
| IN-WEST BENGAL SW-38540-GO-RFB / Supply, Installation, Testing, Commissioning and Maintenance of Real Time Data Acquisition System for River Basins and Major Reservoirs in West Bengal | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope |  | 1,791,045.00 | 0.00 | Pending Implementation |  |  |  |  | 2017-12-26 |  | 2017-12-31 |  |  |  | 2018-02-02 |  | 2018-02-22 |  | 2018-03-20 |  | 2019-03-20 |  |
| IN-WEST BENGAL SW-38555-GO-RFB / Supply, installation, testing, commissioning, training and maintenance of Automatic Operation of Durgapur Barrage along with collection, storage and dissemination of data | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - Two Envelope |  | 447,761.00 | 0.00 | Pending Implementation |  |  |  |  | 2018-01-29 |  | 2018-02-03 |  |  |  | 2018-03-08 |  | 2018-03-26 |  | 2018-04-23 |  | 2019-04-23 |  |
| IN-SOI-23020-GO-DIR / Cost of Satellite imagery for updation of geodatabase | IBRD / 87250 | Water Resources Information Systems | Post | Direct Selection | Direct |  |  | 746,200.00 | 0.00 | Under Implementation |  |  |  |  | 2018-01-01 | 2018-01-03 | 2018-01-11 |  |  |  |  |  |  |  | 2018-02-15 |  | 2018-08-14 |  |
| IN-KARNATAKA SW-26476-GO-RFQ / Procurement of Bridge outfits-06 numbers for carrying out the current meter gauging . | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 9,230.77 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-08-29 |  |  |  |  |  |  |  | 2017-10-25 |  | 2018-01-07 |  |
| IN-KARNATAKA SW-26478-GO-RFQ / Procurement of Current Meter Gauging equipment with accessories. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 13,846.15 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-08-29 |  |  |  |  |  |  |  | 2017-10-18 |  | 2017-12-18 |  |
| IN-KARNATAKA SW-41966-GO-RFQ / Procurement of photocopiers for divisional and subdivisional data centes(A3.3.03.01) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 13,170.92 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-02 |  |  |  |  |  |  |  | 2018-01-02 |  | 2018-01-02 |  |
| IN-KARNATAKA SW 1970-GO-RFQ / Procurement of IT equipments(computers-13,laptop-03&printers-04) for KERS training center. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 15,269.10 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-02 |  |  |  |  |  |  |  | 2018-01-02 |  | 2018-01-02 |  |
| IN-KARNATAKA SW 1978-GO-RFQ / Procurement of vehicles for circle officers-2 nos | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 18,246.95 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-02 |  |  |  |  |  |  |  | 2018-01-02 |  | 2018-01-02 |  |
| IN-SIKKIM -42253-GO-RFQ / Procurement of 4 numbers of Hand held GPS UID 120 by RFQ since registration under eGeM is not possible due to Aadhar issues | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 1,846.15 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-08 |  |  |  |  |  |  |  | 2018-03-05 |  | 2018-09-01 |  |
| IN-NAGALAND -42428-GO-RFQ / purchase of two(2) nos of handheld GPS | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 1,666.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-04 |  |  |  |  |  |  |  | 2018-01-24 |  | 2018-01-31 |  |
| IN-KARNATAKA SW-42645-GO-RFQ / Procurement of Bolero Camper PS4WD (utility vehicle) for the vehicle mounted crane. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 18,510.58 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-06 |  |  |  |  |  |  |  | 2018-01-27 |  | 2018-07-26 |  |
| IN-KARNATAKA SW-42648-GO-RFQ / Procurement of UPS for divisional and subdivisional offices. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 16,153.85 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-06 |  |  |  |  |  |  |  | 2018-01-27 |  | 2018-07-26 |  |
| IN-CWPRS-43247-GO-RFQ / Steel tape (100 m)for water level measuring in borehole-1 No. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 615.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-20 |  |  |  |  |  |  |  | 2018-03-17 |  | 2018-09-13 |  |
| IN-CWPRS-44373-GO-RFQ / Glassware and Chemicals for Water Quality Lab | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 1,538.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-04-02 |  |  |  |  |  |  |  | 2018-05-28 |  | 2018-11-24 |  |
| IN-ASSAM -27692-GO-RFQ / Total Station | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 46,307.00 | 0.00 | Under Implementation |  |  |  |  |  |  | 2017-10-08 |  |  |  |  |  |  |  | 2017-12-03 |  | 2018-06-01 |  |
| IN-ASSAM -26120-GO-RFB / Silt Laboratory | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 11,923.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-10-09 |  |  |  |  |  |  |  | 2017-12-04 |  | 2018-06-02 |  |
| IN-ASSAM -27985-GO-RFQ / Procurement of GPS -Hand Held and Differential GPS | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 33,262.00 | 0.00 | Under Implementation |  |  |  |  |  |  | 2017-10-09 |  |  |  |  |  |  |  | 2017-12-04 |  | 2018-06-02 |  |
| IN-ASSAM -27990-GO-RFQ / Procurement of Flow Tracker | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 24,615.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-24 |  |  |  |  |  |  |  | 2018-03-21 |  | 2018-09-17 |  |
| IN-TELENGANA SW-44737-GO-RFB / Procurement of ADCP | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope |  | 25,000.00 | 0.00 | Pending Implementation |  |  |  |  | 2018-03-05 |  | 2018-03-10 |  |  |  | 2018-04-21 |  | 2018-05-21 |  | 2018-06-25 |  | 2018-12-22 |  |
| IN-KARNATAKA SW-26480-GO-RFQ / Procurement of hydro-meteorological instruments for FCS stations-manual | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 15,384.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-08-29 |  |  |  |  |  |  |  | 2017-11-09 |  | 2018-01-15 |  |
| IN-KARNATAKA SW-26479-GO-RFQ / Procurement of Standard Rain Gauges -manual | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 4,923.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-08-29 |  |  |  |  |  |  |  | 2017-11-07 |  | 2018-01-15 |  |
| IN-KARNATAKA SW-45012-GO-RFQ / Providing and supplying additional Hard Disks, RAM, Modems with the necessary server interface to the existing server and up gradation of Rainfall receiving applications. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 15,384.62 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-22 |  |  |  |  |  |  |  | 2018-02-12 |  | 2018-03-21 |  |
| IN-KERALA SW-20580-GO-RFQ / Procurement of Water Quality Sondes for PDS - 4 Nos | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 15,384.62 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-01-29 |  |  |  |  |  |  |  | 2018-03-26 |  | 2018-04-25 |  |
| IN-KERALA SW-31524-GO-RFQ / Procurement of Meteorological Equipment - SRG-28 Nos , FRP bottle-30 Nos, Measuring Jar - 44 Nos, Plastic Container- 30 Nos, Overflow Jar- 14 Nos, Pan Evaporimeter-1 No,Pan Evaporimeter measuring Jar-5 Nos, Stevenson Screen -Large-4 Nos& Small- 5 N | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 14,030.77 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2017-11-20 |  |  |  |  |  |  |  | 2018-01-29 |  | 2018-02-28 |  |
| IN-TAMIL NADU -46723-GO-RFQ / Providing furniture to Data processing centres in Ground Water Division office, Madurai , Tirunelveli and Ground Water Circle office, Madurai. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 6,154.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-02-01 |  |  |  |  |  |  |  | 2018-03-13 |  | 2018-05-12 |  |
| IN-TAMIL NADU -46726-GO-RFQ / Providing Furnitures to Data Processing Centres in Ground Water Division office at Thanjavur, Salem and Ground Water Circle office,Thanjavur. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 9,231.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-02-12 |  |  |  |  |  |  |  | 2018-04-02 |  | 2018-05-31 |  |
| IN-WEST BENGAL SW-38548-GO-RFB / Procurement of Survey Instruments (1 no. RTK-DGPS and 4 nos. GPS-Hand held) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 53,800.00 | 0.00 | Under Implementation |  |  |  |  |  |  | 2018-02-12 | 2018-03-08 |  |  |  |  |  |  | 2018-03-15 |  | 2018-05-14 |  |
| IN-NAGALAND -26984-GO-DIR / purchase of GIS software | IBRD / 87250 | Water Resources Monitoring System | Post | Direct Selection | Direct |  |  | 38,461.00 | 0.00 | Pending Implementation |  |  |  |  | 2017-09-04 |  | 2017-09-05 |  |  |  |  |  |  |  | 2017-09-08 |  | 2017-09-13 |  |
| IN-WEST BENGAL SW-48181-GO-RFQ / Procurement of Survey Instruments (2 nos. Total Station and 4 nos. Digital Level) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 23,100.00 | 0.00 | Under Implementation |  |  |  |  |  |  | 2018-02-12 | 2018-02-22 |  |  |  |  |  |  | 2018-03-15 |  | 2018-05-14 |  |
| IN-ASSAM -26226-GO-RFQ / Procurement of Laptops with software and Printer | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope |  | 6,000.00 | 0.00 | Under Implementation |  |  |  |  |  |  | 2017-09-21 | 2017-10-04 |  |  |  |  |  |  | 2017-11-03 |  | 2018-05-02 |  |
| IN-CWPRS-49185-GO-RFQ / Procurement of 3 Nos. of A3 size Monochrome LaserJet Multi-Function Printers through Government-E- Market | IBRD / 87250 | Water Resources Monitoring System<br>Water Resources Operations and Planning System | Post | Request for Quotations | Open - National | Single Stage - One Envelope |  | 3,692.00 | 0.00 | Pending Implementation |  |  |  |  |  |  | 2018-03-03 |  |  |  |  |  |  |  | 2018-04-28 |  | 2018-10-25 |  |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-TAMIL NADU -49552-GO-RFQ / Providing Furnitures to Data Processing Centres in Ground Water Division office,Cuddalore, Vellore,Chennai and Gauging Division office, Chennai. | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 12,308.00 | 0.00 | Pending Implementation | | | | | | | 2018-03-05 | | | | | | | | 2018-04-30 | | 2018-10-29 | |
| IN-TAMIL NADU -42599-GO-DIR / Procurement of field vehicles for data collection | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 19,385.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-16 | | | | | | | | 2018-03-13 | | 2018-05-14 | |
| IN-CWPRS-51670-GO-RFQ / Electronic Water Level Sounder-1 No. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,077.00 | 0.00 | Pending Implementation | | | | | | | 2018-03-20 | | | | | | | | 2018-05-15 | | 2018-11-11 | |
| IN-CWPRS-51704-GO-RFQ / Pen Type Coliform (Total and Fecal) Detection Unit | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 2,308.00 | 0.00 | Pending Implementation | | | | | | | 2019-01-02 | | | | | | | | 2019-02-27 | | 2019-08-26 | |
| IN-CWPRS-51699-GO-RFQ / Fuming Chamber | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,154.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51689-GO-RFQ / Fabrication of Environmental Chamber with automation and generator set. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 53,843.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51692-GO-RFQ / Water Quality Sensors with data logger | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 30,769.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51695-GO-RFQ / Standard Solutions for Water Quality Lab | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 3,077.00 | 0.00 | Pending Implementation | | | | | | | 2018-12-19 | | | | | | | | 2019-02-13 | | 2019-08-12 | |
| IN-CWPRS-51697-GO-RFQ / Laboratory Equipments ( Hot Plate,Muffle Furnance, Water Bath (20Litres),High Precession Balance, Water Demeneralizer/Distilled Water Production Systems ) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,385.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51705-GO-RFQ / Equipments for Audio Video studio(HD Camera with accessories-1 No.,Tripod -2 Nos., 50" LED TV with Speaker with Stand- 1No. , Head Phone-4 Nos., Mic Lavalier wireless 2 Nos.,Lights for field 3 Nos., Set of cables Audio/Video) | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,858.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51683-GO-RFQ / Ground water Level Sensor without Vent and With Vent tube | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,231.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-CWPRS-51707-GO-RFQ / S/I/T/C of Electromagnetic flow meters(4 Nos. of various sizes | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | 2018-05-05 | | | | | | | | 2018-06-30 | | 2018-12-27 | |
| IN-CWPRS-51720-GO-RFQ / Procurement of Battery Operated Fork Lift | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,076.00 | 0.00 | Pending Implementation | | | | | | | 2018-07-04 | | | | | | | | 2018-08-29 | | 2019-02-25 | |
| IN-CWPRS-51848-GO-RFQ / Procurement of Personal Computers (i-5 ) - 12 Nos. through Government E Market | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 9,231.00 | 0.00 | Pending Implementation | | | | | | | 2018-03-17 | | | | | | | | 2018-05-12 | | 2018-11-08 | |
| IN-ANDHRA PRADESH GW-53564-GO-RFQ / Procurement of Air Conditioners for District Data Centers | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 11,539.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-04 | | | | | | | | 2018-05-30 | | 2018-11-26 | |
| IN-KERALA SW-53800-GO-RFQ / Equipments for PDS study (Image Processing Study) CCD Camera - 1 No, RLS with integrated RLS data logger- 1 No Procurement of laser distance measuring equipment,Echosounder - 1 No | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 22,230.77 | 0.00 | Pending Implementation | | | | | | | 2018-03-18 | | | | | | | | 2018-05-02 | | 2018-06-01 | |
| IN-KERALA SW-53802-GO-RFQ / Water Quality Lab Equipment - Assessment of Water Quality status of Thrissur Corporation (PDS)- Pre programmed Spectrophometer- 1No, Dissolved oxygen meter - 1No | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,769.23 | 0.00 | Pending Implementation | | | | | | | 2018-03-19 | | | | | | | | 2018-05-03 | | 2018-06-02 | |
| IN-HIMACHAL PRADESH-20223-GO-RFQ / GPS Handheld (GPS of both the FY:2016-17 & FY 2017-18 have been clubbed) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 6,924.00 | 0.00 | Pending Implementation | | | | | | | 2018-04-02 | | | | | | | | 2018-06-21 | | 2018-07-30 | |
| IN-HIMACHAL PRADESH-30202-GO-RFB / Supply, Installation, Testing, Commissioning and Maintenance of RTDAS for selected Automatic Weather Stations Automatic Rain Gauges, AWLR (Radar type above 30m) sites in HP and integrate with Data Center (VSAT) located at Mandi, in Himachal Pradesh | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 667,385.00 | 0.00 | Under Implementation | | | | | 2018-03-28 | 2018-03-27 | 2018-03-28 | 2018-04-02 | | | 2018-05-19 | | 2018-08-17 | | 2018-09-24 | | 2019-09-24 | |
| IN-PUNJAB -54284-GO-RFB / Supply & Installation of Audio Video Instrument at Ground Floor Conference Hall and Video Conferencing Instrument at First Floor Committee Room. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Bids | Open - National | Single Stage - Two Envelope | | 69,230.00 | 0.00 | Pending Implementation | | | | | 2018-03-19 | | 2018-03-26 | | | | 2018-04-25 | | 2018-06-01 | | 2018-06-21 | | 2018-08-06 | |
| IN-PUNJAB -30139-GO-RFQ / Supply and Installation of Audio-Video Instrument at Ground Floor Conference Hall and Video Conferencing Instrument at First Floor Committee Room. | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 69,230.00 | 0.00 | Canceled | | | | | | | 2017-12-05 | | | | | | | | 2018-01-23 | | 2018-03-09 | |
| IN-HIMACHAL PRADESH-20391-GO-RFQ / G&D BOC | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 92,308.00 | 0.00 | Canceled | | | | | | | 2017-09-25 | | | | | | | | 2018-01-15 | | 2018-07-14 | |
| IN-HIMACHAL PRADESH-20217-GO-RFQ / Supply of AWLR Radar Type above 30 meters (FY:2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 55,385.00 | 0.00 | Canceled | | | | | | | 2017-08-15 | | | | | | | | 2017-11-20 | | 2018-05-19 | |
| IN-HIMACHAL PRADESH-20159-GO-RFQ / Supply of Auto Current Meters | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.00 | 0.00 | Pending Implementation | | | | | | | 2017-08-27 | | | | | | | | 2017-12-30 | | 2018-06-28 | |

## NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-BBMB-18692-NC-DIR / O&M of RTDSS Developed under HP-II by M/DHI on Mike Software | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Direct Selection | Direct | | | 77,400.00 | 0.00 | Pending Implementation | | | | | 2017-06-30 | | 2017-07-14 | | | | | | | | 2017-08-17 | | 2018-08-17 | |
| IN-TELENGANA SW-20164-NC-RFQ / Digitization of Historical Data | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-09-17 | | | | | | | | 2017-11-12 | | 2018-05-11 | |
| IN-HIMACHAL PRADESH-20303-NC-RFQ / Information Product | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,385.00 | 0.00 | Pending Implementation | | | | | | | 2018-03-20 | | | | | | | | 2018-05-15 | | 2018-11-11 | |
| IN-ANDHRA PRADESH SW-21933-NC-RFQ / Digitization / Scanning of Reports, Documents | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 14,230.76 | 0.00 | Pending Implementation | | | | | | | 2018-01-15 | | | | | | | | 2018-03-12 | | 2018-09-08 | |
| IN-ANDHRA PRADESH SW-21951-NC-RFQ / AMC contact for Existing Rain Gauge Stations | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 103,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-11-05 | | | | | | | | 2017-12-31 | | 2018-06-29 | |
| IN-ANDHRA PRADESH SW-21957-NC-RFQ / Printing & Publications | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 4,615.38 | 0.00 | Pending Implementation | | | | | | | 2017-10-21 | | | | | | | | 2017-12-16 | | 2018-06-14 | |
| IN-GUJARAT SW-24284-NC-RFB / Bathymatric Survey of Ukai Reservoir. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 38,461.54 | 0.00 | Pending Implementation | | | | | 2017-08-15 | | 2017-09-01 | | | | 2017-09-30 | | 2017-10-05 | | 2017-11-15 | | 2018-06-30 | |
| IN-TELENGANA SW-24399-NC-RFQ / Digitisation of Data | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 50,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-17 | | | | | | | | 2018-02-11 | | 2018-08-10 | |
| IN-MAHARASHTRA SW-32436-NC-RFQ / Digitize paper data, documents, design, drawing and scanned reports for Tapi basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2018-01-06 | | | | | | | | 2018-03-03 | | 2018-08-30 | |
| IN-MAHARASHTRA SW-32444-NC-RFQ / Digitize paper data, documents, design, drawing & scanned reports for Godawari basin of Marathwada region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 20,000.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-06 | | | | | | | | 2018-03-03 | | 2018-08-30 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-MAHARASHTRA SW-32448-NC-RFQ / Digitize paper data, documents, design drawings and scanned reports for Godawari basin of Vidharbha region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 18,461.54 | 0.00 | Pending Implementation | | | | | | | 2018-01-06 | | | | | | | | 2018-03-03 | | 2018-08-30 | |
| IN-MAHARASHTRA SW-32450-NC-RFQ / Digitize paper data, documents, design, drawings and scanned reports for Krishna basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 23,076.92 | 0.00 | Pending Implementation | | | | | | | 2018-01-06 | | | | | | | | 2018-03-03 | | 2018-08-30 | |
| IN-MAHARASHTRA SW-32453-NC-RFQ / Digitize paper data, documents, design, drawing and scanned reports for West Flowing Rivers of Konkan region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,384.62 | 0.00 | Pending Implementation | | | | | | | 2018-01-06 | | | | | | | | 2018-03-03 | | 2018-08-30 | |
| IN-MAHARASHTRA SW-33477-NC-RFQ / Hiring charges for vehicles during implementation of NHP for Amravati Division. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 53,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2018-02-03 | | 2018-08-02 | |
| IN-MAHARASHTRA SW-33479-NC-RFQ / Hiring charges for vehicles during Implementation of NHP for Godavari basin of Marathwada region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 123,076.92 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2018-02-03 | | 2018-08-02 | |
| IN-MAHARASHTRA SW-33482-NC-RFQ / Hiring charges for vehicles during implementation of NHP for Krishna Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 76,923.08 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2018-02-03 | | 2018-08-02 | |
| IN-MAHARASHTRA SW-33483-NC-RFQ / Hiring charges for vehicles during Implementation of NHP for Godavari basin for Vidharbha region. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 76,923.08 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2018-02-03 | | 2018-08-02 | |
| IN-MAHARASHTRA SW-33485-NC-RFQ / Hiring charges for vehicles during Implementation of NHP for West flowing rivers of Kokan basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 53,846.15 | 0.00 | Pending Implementation | | | | | | | 2017-12-09 | | | | | | | | 2018-02-03 | | 2018-08-02 | |
| IN-JHARKHAND -36311-NC-RFQ / Hiring of vehicles | IBRD / 87250 | Institutional Capacity Enhancement | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 14,769.23 | 0.00 | Pending Implementation | | | | | | | 2017-12-24 | | | | | | | | 2018-02-18 | | 2018-03-11 | |
| IN-DVC-38264-NC-RFQ / Pre Monsoon Survey of river cross-section to prepare Area-Elevation Chart for calculation of river discharge and gauge fixing on River Damodar and Barakar under NHP. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 2,685.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-30 | | | | | | | | 2018-01-25 | | 2018-07-24 | |
| IN-DVC-38266-NC-RFQ / River cross section survey from D/S of Konar & Tenughat Dam upto U/S of Panchet Dam and from D/S of Panchet Dam to Damodar Bridge on river Damodar. | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 12,769.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-30 | | | | | | | | 2018-01-25 | | 2018-04-25 | |
| IN-DVC-38267-NC-RFQ / Hiring of 3 nos Data Entry Operators | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 10,684.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-06 | | | | | | | | 2018-01-31 | | 2019-01-31 | |
| IN-DVC-38268-NC-RFQ / Sedimentation Survey of 4 nos. Reservoirs of DVC which are at Maithon, Panchet, Tilaiya & Konar | IBRD / 87250 | Water Resources Operations and Planning System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 92,308.00 | 0.00 | Pending Implementation | | | | | | | 2017-12-20 | | | | | | | | 2018-02-14 | | 2019-02-14 | |
| IN-DVC-38272-NC-RFQ / Operation and maintenance of Hydrological sites of DVC under National Hydrology Project (NHP | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 93,500.00 | 0.00 | Pending Implementation | | | | | | | 2017-11-30 | | | | | | | | 2018-01-25 | | 2020-01-25 | |
| IN-WEST BENGAL SW-38551-NC-RFB / Field Surveys related with Benchmark and RL Surveys | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 29,850.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-17 | | | | | | | | 2018-02-14 | | 2018-03-16 | |
| IN-WEST BENGAL SW-38552-NC-RFB / Field Surveys related with Bathymetric Survey of Dams / Rivers / Estuaries | IBRD / 87250 | Water Resources Monitoring System | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 29,850.00 | 0.00 | Pending Implementation | | | | | | | 2018-01-17 | | | | | | | | 2018-02-15 | | 2018-03-17 | |
| IN-WEST BENGAL SW-48187-NC-RFQ / Scanning Historical Reports, Documents and Maps | IBRD / 87250 | Water Resources Information Systems | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,769.00 | 0.00 | Pending Implementation | | | | | | | 2018-02-16 | | | | | | | | 2018-03-15 | | 2018-05-14 | |
| IN-SOI-51084-NC-RFB / Providing Services for Generation of GIS ready database for river basins/deltas covering area of approximately 803402 sq. kms. | IBRD / 87250 | Water Resources Information Systems | Prior | Request for Bids | Open - International | Single Stage - Two Envelope | | 4,307,692.31 | 0.00 | Under Implementation | | | | | 2018-03-12 | | 2018-04-06 | | | | 2018-05-21 | | 2018-08-03 | | 2018-09-07 | | 2020-02-29 | |
| IN-SOI-51103-NC-RFB / Provision of services for Acquisition, Processing and Delivery of DEM and Digital Ortho Image | IBRD / 87250 | Water Resources Information Systems | Prior | Request for Bids | Open - International | Single Stage - Two Envelope | | 12,807,692.30 | 0.00 | Under Implementation | | | | | 2018-03-12 | | 2018-04-11 | | | | 2018-05-26 | | 2018-09-08 | | 2018-10-13 | | 2019-08-09 | |

**CONSULTING FIRMS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-MOWR RD-GR-9255-CS-QCBS / Consultancy for Technical Assistance and Management Consultants (TAMC). | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Quality And Cost-Based Selection | Open - International | | 15,384,600.00 | 0.00 | Under Implementation | 2017-03-08 | | 2017-03-08 | | 2017-03-08 | | | | 2017-03-08 | | 2017-03-08 | | 2017-04-12 | | 2017-05-17 | | 2018-05-17 | |
| IN-HIMACHAL PRADESH-20293-CS-INDV / SCADA Automation of Tube-wells (FY:2017-18) | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 38,462.00 | 0.00 | Pending Implementation | 2017-12-15 | | 2018-01-05 | | 2018-02-18 | | | | | | | | 2018-03-20 | | 2018-04-24 | | 2018-10-21 | |
| IN-HIMACHAL PRADESH-20378-CS-INDV / DSS for Sub River Basin Giri River, Sal (Chamba) , Gaj and Banoor Khad (Kangra)Seer Khad & Dehra and Developing Water Storage Capacity of Seasonal Stream in Himachal Pradesh | IBRD / 87250 | Water Resources Operations and Planning System | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2017-12-11 | | 2018-01-01 | | 2018-02-14 | | | | 2018-03-14 | | 2018-04-13 | | 2018-05-18 | | 2018-06-22 | | 2019-06-22 | |
| IN-MEGHALAYA -20423-CS-CQS / Consultancy services for design of State Data Centre | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 16,000.00 | 0.00 | Pending Implementation | 2017-07-13 | | 2017-08-03 | | 2017-09-16 | | | | | | | | 2017-10-16 | | 2017-11-20 | | 2018-05-19 | |
| IN-SOI-21539-CS-QCBS / Consultant for setting up of H/w infrastructure for geospatial data production centres | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 46,153.84 | 0.00 | Pending Implementation | 2017-07-24 | | 2017-07-24 | | 2017-09-06 | | | | 2017-10-04 | | 2017-11-03 | | 2017-12-08 | | 2018-01-12 | | 2019-01-12 | |
| IN-SOI-21568-CS-QCBS / Procurement, Contract Management and Project Management Specialists | IBRD / 87250 | Institutional Capacity Enhancement | Post | Quality And Cost-Based Selection | Open - National | | 83,076.92 | 0.00 | Pending Implementation | 2017-11-01 | | 2017-11-22 | | 2018-01-05 | | | | 2018-02-02 | | 2018-03-04 | | 2018-04-08 | | 2018-05-13 | | 2019-05-13 | |
| IN-ANDHRA PRADESH SW-21934-CS-LCS / Consultancy Services for Hosting Website & Maintenance | IBRD / 87250 | Water Resources Information Systems | Post | Least Cost Selection | Open - National | | 92,307.69 | 0.00 | Pending Implementation | 2017-11-15 | | 2017-12-06 | | 2018-01-19 | | | | 2018-02-16 | | 2018-03-18 | | 2018-04-22 | | 2018-05-27 | | 2018-11-23 | |
| IN-ANDHRA PRADESH SW-22030-CS-QCBS / Development of IWRM & Decision support systems | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Quality And Cost-Based Selection | Open - National | | 615,384.61 | 0.00 | Pending Implementation | 2017-11-30 | | 2017-12-21 | | 2018-02-03 | | | | 2018-03-03 | | 2018-04-02 | | 2018-05-07 | | 2018-06-11 | | 2019-06-11 | |
| IN-ANDHRA PRADESH SW-22040-CS-CQS / River cross section surveys | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 107,076.92 | 0.00 | Pending Implementation | 2017-11-30 | | 2017-12-21 | | 2018-02-03 | | | | | | | | 2018-03-05 | | 2018-04-09 | | 2018-10-06 | |
| IN-SOI-23001-CS-QCBS / Hiring of technical resources for spatial data editing and processing and QA/QC -10m DTM | IBRD / 87250 | Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 44,046.15 | 0.00 | Pending Implementation | 2017-09-01 | | 2017-09-22 | | 2017-11-05 | | | | 2017-12-03 | | 2018-01-02 | | 2018-02-06 | | 2018-03-13 | | 2019-03-13 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-TELENGANA GW-23248-CS-QCBS / Consultancy Services for Study to delineate basin wise subsurface geometry in 3D using existing data and evaluation of aquifer characteristics in Telangana region to develop comprehensive ground water Atlas | IBRD / 87250 | Water Resources Operations and Planning System | Post | Quality And Cost-Based Selection | Open - National | | 738,460.00 | 0.00 | Pending Implementation | 2018-01-18 | | 2018-02-08 | | 2018-03-24 | | | | 2018-04-21 | | 2018-05-21 | | 2018-06-25 | | 2018-07-30 | | 2021-07-29 | |
| IN-SOI-23705-CS-QCBS / MIS assistant at PDO | IBRD / 87250 | Institutional Capacity Enhancement | Post | Quality And Cost-Based Selection | Open - National | | 38,461.54 | 0.00 | Pending Implementation | 2017-09-01 | | 2017-09-22 | | 2017-11-05 | | | | 2017-12-03 | | 2018-01-02 | | 2018-02-06 | | 2018-03-13 | | 2019-03-13 | |
| IN-SOI-23708-CS-QCBS / Hiring of Surveyors (high skilled/semi skilled) | IBRD / 87250 | Institutional Capacity Enhancement | Post | Quality And Cost-Based Selection | Open - National | | 280,000.00 | 0.00 | Pending Implementation | 2017-11-01 | | 2017-11-22 | | 2018-01-05 | | | | 2018-02-02 | | 2018-03-04 | | 2018-04-08 | | 2018-05-13 | | 2019-05-13 | |
| IN-ASSAM -24094-CS-CQS / Consultancy service for State Data Centre (3.5Lakh is approved in annual work plan for 2016-17) | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 23,076.00 | 0.00 | Pending Implementation | 2017-08-07 | | 2017-08-21 | | 2017-09-11 | | | | | | | | 2017-09-14 | | 2017-09-20 | | 2019-03-14 | |
| IN-TELENGANA SW-24402-CS-CQS / Website Development & Hosting | IBRD / 87250 | Water Resources Information Systems | Post | Consultant Qualification Selection | Open - National | | 21,753.84 | 0.00 | Pending Implementation | 2017-11-20 | | 2017-12-11 | | 2018-01-24 | | | | | | | | 2018-02-23 | | 2018-03-30 | | 2018-09-26 | |
| IN-TELENGANA SW-24426-CS-QCBS / IWRM for Godavari & Krishna Basin by developing River basin modeling (including supply of Hardware and Software), Development of Data Ware Housing and Data Mining of Hydrological data and Development | IBRD / 87250 | Water Resources Operations and Planning System | Post | Quality And Cost-Based Selection | Open - National | | 100,000.00 | 0.00 | Pending Implementation | 2018-01-10 | | 2018-01-31 | | 2018-03-16 | | | | 2018-04-13 | | 2018-05-13 | | 2018-06-17 | | 2018-07-22 | | 2019-07-22 | |
| IN-TELENGANA SW-25078-CS-CQS / Preparation of Master Plan of river basins on GIS Platform( including supply of Hardware and software) | IBRD / 87250 | Water Resources Operations and Planning System | Post | Consultant Qualification Selection | Open - National | | 30,769.23 | 0.00 | Pending Implementation | 2017-11-16 | | 2017-12-07 | | 2018-01-20 | | | | | | | | 2018-02-19 | | 2018-03-26 | | 2018-09-22 | |
| IN-TELENGANA SW-25088-CS-CQS / Development of Videos | IBRD / 87250 | Water Resources Information Systems | Post | Consultant Qualification Selection | Open - National | | 4,569.23 | 0.00 | Pending Implementation | 2018-01-27 | | 2018-02-17 | | 2018-04-02 | | | | | | | | 2018-05-02 | | 2018-06-06 | | 2018-12-03 | |
| IN-BIHAR/WRD/FMISC/NHP-SW/CS-CQS-01 / Planning, Designing and Architectural Layout of Water Knowledge Center, Bihar at Patna. | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 15,385.00 | 0.00 | Under Implementation | 2017-11-30 | 2017-03-06 | 2017-11-30 | | 2018-01-14 | | | | | | | | 2018-02-13 | | 2018-03-20 | | 2018-05-19 | |
| IN-MOWR RD-GR-31816-CS-QCBS / Consultancy services for hiring Technical Assistance and management Consultancy | IBRD / 87250 | Institutional Capacity Enhancement | Prior | Quality And Cost-Based Selection | Open - International | | 15,384,600.00 | 18,521,033.83 | Signed | 2017-10-12 | | 2017-10-12 | 2017-10-13 | 2017-10-12 | 2017-10-13 | | | 2017-10-12 | 2017-10-13 | 2017-10-12 | 2017-10-15 | 2017-10-12 | 2017-10-24 | 2017-10-12 | 2017-10-09 | 2018-10-12 | |
| IN-WEST BENGAL GW-32653-CS-QCBS / Web Hosting for NHP_WB(GW) | IBRD / 87250 | Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 7,599.27 | 0.00 | Pending Implementation | 2017-10-26 | | 2017-11-02 | | 2017-11-14 | | | | 2017-11-21 | | 2017-11-28 | | 2017-12-12 | | 2017-12-18 | | 2018-01-17 | |
| IN-MAHARASHTRA SW-33228-CS-QCBS / NABL Accreditation of Existing Water Quality Labs in State. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 61,538.46 | 0.00 | Pending Implementation | 2018-01-31 | | 2018-02-21 | | 2018-04-06 | | | | 2018-05-04 | | 2018-06-03 | | 2018-07-08 | | 2018-08-12 | | 2019-08-12 | |
| IN-MAHARASHTRA SW-33349-CS-QCBS / Development of Mobile Application for RTSF & ROS of Krishna & Bhima Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 30,769.23 | 0.00 | Pending Implementation | 2017-12-25 | | 2018-01-15 | | 2018-02-28 | | | | 2018-03-28 | | 2018-04-27 | | 2018-06-01 | | 2018-07-06 | | 2019-07-06 | |
| IN-MAHARASHTRA SW-33356-CS-QCBS / Comprehensive River Basin Planning for Water Management of Entire Godavari Basin in Marathwada Region with compatibility to proposed IWRM study up to Jayakwadi Dam. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 407,692.31 | 0.00 | Pending Implementation | 2018-02-26 | | 2018-03-19 | | 2018-05-02 | | | | 2018-05-30 | | 2018-06-29 | | 2018-08-03 | | 2018-09-07 | | 2019-09-07 | |
| IN-MAHARASHTRA SW-33358-CS-QCBS / River Basin planning for Water management for Godavari Basin in Vidharbha Region | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 584,615.38 | 0.00 | Pending Implementation | 2018-02-26 | | 2018-03-19 | | 2018-05-02 | | | | 2018-05-30 | | 2018-06-29 | | 2018-08-03 | | 2018-09-07 | | 2019-09-07 | |
| IN-MAHARASHTRA SW-33360-CS-QCBS / River Basin planning for Water management for Krishna Basin. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 230,769.23 | 0.00 | Pending Implementation | 2018-03-31 | | 2018-04-21 | | 2018-06-04 | | | | 2018-07-02 | | 2018-08-01 | | 2018-09-05 | | 2018-10-10 | | 2019-10-10 | |
| IN-MAHARASHTRA SW-33488-CS-QCBS / Up gradation of existing Web Portal for RTDAS & ROS. | IBRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Quality And Cost-Based Selection | Open - National | | 38,461.54 | 0.00 | Pending Implementation | 2018-01-01 | | 2018-01-22 | | 2018-03-07 | | | | 2018-04-04 | | 2018-05-04 | | 2018-06-08 | | 2018-07-13 | | 2019-07-13 | |
| IN-SIKKIM -18688-CS-CQS / Procurement of Architectural Consultant vide PID no:84 of PP 2016-17, is proposed in CQS method as advised by NPMU and WB Officials at Guwahati Workshop on 5-9th June. | IBRD / 87250 | Water Resources Monitoring System | Post | Consultant Qualification Selection | Open - National | | 30,769.00 | 0.00 | Under Implementation | 2017-08-03 | 2017-07-28 | 2017-09-08 | | 2017-09-22 | 2017-09-15 | | | | | | | 2017-09-26 | 2017-10-14 | 2017-10-12 | | 2018-02-09 | |
| IN-CWC-NHP-12586-CS-QCBS / To equip MoWR, RD&GR, CWC, CGWB and states with rational water-related assessment and planning at basin level, through the development and application for 3 basins in India (Godavari Basin, Krishna Basin and Mahanadi Basin). | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Quality And Cost-Based Selection | Open - International | | 7,253,731.00 | 0.00 | Canceled | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-21 | | | | 2018-01-18 | | 2018-02-17 | | 2018-03-24 | | 2018-04-28 | | 2019-04-28 | |
| IN-CWC-NHP-40711-CS-QCBS / Cost Estimate of IWRM Study of Krishna & Godavari River Basin for Package-I(Krishna & Godawari Basin) | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Quality And Cost-Based Selection | Open - International | | 6,000,000.00 | 0.00 | Under Implementation | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-22 | 2018-01-13 | | | 2018-01-19 | | 2018-02-18 | | 2018-03-25 | | 2018-04-29 | | 2019-04-29 | |
| IN-CWC-NHP-40721-CS-QCBS / Cost Estimate of IWRM Study of Krishna & Godavari River Basin for Package-II(Mahanadi Basin) | IBRD / 87250 | Water Resources Operations and Planning System | Prior | Quality And Cost-Based Selection | Open - International | | 4,000,000.00 | 0.00 | Under Implementation | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-21 | 2017-12-22 | 2018-01-13 | | | 2018-01-19 | | 2018-02-18 | | 2018-03-25 | | 2018-04-29 | | 2019-04-29 | |
| IN-DVC-38274-CS-QCBS / Inflow Forecasting system and Stream flow measurement for Damodar Basin upto outfall of Damodar River | IBRD / 87250 | Water Resources Operations and Planning System | Post | Quality And Cost-Based Selection | Open - National | | 384,615.00 | 0.00 | Pending Implementation | 2018-01-15 | | 2018-02-05 | | 2018-03-21 | | | | 2018-04-18 | | 2018-05-18 | | 2018-06-22 | | 2018-07-27 | | 2019-07-27 | |

**INDIVIDUAL CONSULTANTS**

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Process Status | Terms of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| IN-MOWR RD-GR-10073-CS-CDS / Hiring of Consultancy Firm for Developing and Managing MIS modules of NHP for 1 Year. | IBRD / 87250 | Institutional Capacity Enhancement | Prior | Direct Selection | Direct | | 62,200.00 | 0.00 | Under Implementation | 2017-03-14 | | 2017-03-24 | 2017-05-26 | | | 2017-05-28 | | 2017-11-24 | |
| IN-SOI-23210-CS-INDV / Consultant for Lidar Survey-Hiring of | IBRD / 87250 | Water Resources Information Systems | Post | Individual Consultant Selection | Limited | | 46,153.85 | 0.00 | Pending Implementation | 2017-12-01 | | 2017-12-06 | | 2017-12-27 | | 2018-01-31 | | 2018-07-30 | |
| IN-SOI-23212-CS-INDV / Consultant for Setting up of CORS-Hiring of | IBRD / 87250 | Water Resources Information Systems | Post | Individual Consultant Selection | Limited | | 46,153.85 | 0.00 | Pending Implementation | 2017-09-01 | | 2017-09-06 | | 2017-09-27 | | 2017-11-01 | | 2018-04-30 | |
| IN-TELENGANA SW-25075-CS-INDV / Impact Studies of watersheds on water availability in basins(including supply of the instrumentation ,Hardware and software) | IBRD / 87250 | Water Resources Operations and Planning System | Post | Individual Consultant Selection | Open | | 30,769.23 | 0.00 | Pending Implementation | 2017-12-19 | | 2018-02-06 | | 2018-02-27 | | 2018-04-03 | | 2018-09-30 | |
| IN-TELENGANA SW-25080-CS-INDV / Study of water resources in catchment of the cascade of tanks and its impact on individual tanks | IBRD / 87250 | Water Resources Operations and Planning System | Post | Individual Consultant Selection | Open | | 46,153.84 | 0.00 | Pending Implementation | 2018-01-22 | | 2018-03-12 | | 2018-04-02 | | 2018-05-07 | | 2018-11-03 | |
| IN-TELENGANA SW-25085-CS-INDV / Study on irrigation Planning of one major command integrating tanks in the command, conjunctive use of ground water and surface water | IBRD / 87250 | Water Resources Operations and Planning System | Post | Individual Consultant Selection | Open | | 7,692.30 | 0.00 | Pending Implementation | 2017-11-18 | | 2018-01-06 | | 2018-01-27 | | 2018-03-03 | | 2018-08-30 | |
| IN-BIHAR/WRD/FMISC/NHP-SW/CS-INDV-01 / Engagement of Senior Water Resources Expert / Embankment Specialist | IBRD / 87250 | Institutional Capacity Enhancement | Post | Individual Consultant Selection | Open | | 22,708.00 | 0.00 | Pending Implementation | 2017-11-30 | | 2018-01-24 | | 2018-02-14 | | 2018-03-21 | | 2020-03-20 | |

| | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| IN-BHAR/WRD/FMSEC/NHP-SWCS-INDV-02 / Engagement of Hydrologist | BRD / 87250 | Institutional Capacity Enhancement | Post | Individual Consultant Selection | Open | | 22,708.00 | 0.00 | Pending Implementation | 2017-11-30 | | 2018-01-24 | | 2018-03-14 | | 2018-03-21 | | 2020-03-20 | |
| IN-MAHARASHTRA SW-D3581-CS-INDV-02 / Hiring of an accorded to the sector who has executed RTSF & RGS for Krishna & Bhima basin in HP-II. | BRD / 87250 | Institutional Capacity Enhancement<br>Water Resources Operations and Planning System<br>Water Resources Monitoring System<br>Water Resources Information Systems | Post | Individual Consultant Selection | Direct | | 30,769.23 | 0.00 | Pending Implementation | 2017-10-26 | | 2017-10-26 | | 2017-10-26 | | 2017-10-26 | | 2017-10-26 | |
| IN-TELENGANA GW-38802-CS-CDS / Hiring technical and financial experts | BRD / 87250 | Institutional Capacity Enhancement | Post | Individual Consultant Selection | Limited | | 11,538.00 | 0.00 | Pending Implementation | 2017-12-15 | | 2017-12-20 | | 2017-12-27 | | 2018-01-10 | | 2018-05-10 | |
| IN-TELENGANA GW-38811-CS-CDS / Procurement of Services for Preparation of Planning for Macro and Architectural Plans for DDCs, SDC and Training cum Information Centres | BRD / 87250 | Water Resources Monitoring System | Post | Individual Consultant Selection | Limited | | 31,500.00 | 0.00 | Pending Implementation | 2018-01-25 | | 2018-01-30 | | 2018-02-06 | | 2018-02-28 | | 2018-06-28 | |
| IN-KERALA SW-32675-CS-CDS / Consultancy service for developing state WRIS | BRD / 87250 | Water Resources Information Systems | Post | Direct Selection | Direct | | 66,262.00 | 0.00 | Pending Implementation | 2017-10-28 | | 2017-12-07 | | | | 2018-02-10 | | 2019-05-06 | |
| IN-KERALA SW-39264-CS-CDS / RDS- Assessment of Water Quality status (Surface water) and evolving mitigation measures to improve the water quality in Thrissur Corporation | BRD / 87250 | Water Resources Operations and Planning System | Post | Direct Selection | Direct | | 7,682.31 | 0.00 | Pending Implementation | 2018-01-17 | | 2018-01-22 | | | | 2018-03-28 | | 2020-03-17 | |
| IN-GOA -38872-CS-INDV / Hiring of 2 Non Individual Consultants for operating Water Quality Laboratory established under HP II | BRD / 87250 | Institutional Capacity Enhancement | Post | Individual Consultant Selection | Open | | 23,000.00 | 0.00 | Pending Implementation | 2018-01-05 | | 2018-02-23 | | 2018-03-16 | | 2018-04-20 | | 2019-04-15 | |
| IN-ASSAM -44714-CS-INDV / System Administrator and other support staff. | BRD / 87250 | Institutional Capacity Enhancement | Post | Individual Consultant Selection | Open | | 15,385.00 | 0.00 | Pending Implementation | 2018-01-19 | | 2018-03-09 | | 2018-03-30 | | 2018-05-04 | | 2018-10-31 | |