Public Disclosure Authorized

Public Disclosure Authorized

Plan de Passation de marchés

I. Généralités

1. **L'information sur le projet** :

   Pays : Océan Indien ;

   Emprunteur : COMMISSION DE L'OCEAN INDIEN ;

   Nom de projet : P132123: First South West Indian Ocean Fisheries Governance and Shared Growth Project – SWIOFish1

   Numéro du Crédit : IDA-Grant Number H– 995-3A

   Agence d'exécution du Projet : COMMISSION DE L'OCEAN INDIEN

2. **Date d'approbation du Plan de passation de marchés par la Banque** : 30/11/2015 ; Révision : 02/12/2016 ;
3. **Date de notification du Plan Général de Passation de marchés** : N/A ;
4. **Période couverte par le Plan de Passation de marchés** : 01/01/2018 au 31/12/2018

II. Biens et Travaux et Services hors consultants

1. **Seuil de Revue préalable** : Les décisions de passation de marchés sujet aux revues préalables de la Banque comme indiqué dans le paragraphe 3.1 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) et sur la base de l'évaluation de la capacité de l'agence d'exécution :

	Méthode de Passation de marchés	Seuil de revue à priori	Commentaires
1.	AOI – Ouvert ou Restreint (Biens)	2 000 000	Les montants estimatifs des marchés prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	AON (Biens)	2 000 000	
3.	AOI (Travaux)	10 000 000	
4.	AON (Travaux)	10 000 000	
5.	AOI (Services)	2 000 000	
6.	UN -UNOPS (Biens)	2 000 000	
7.	ED (Biens/Travaux)	2 000 000	

2. **Pré-qualification** (selon les dispositions des paragraphes 6.19 à 6.24 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable.
3. **Procédures proposées pour les composantes CDD** (selon le paragraphe. 6.52 et 6.53 de la Section VI du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016)) : Non Applicable
4. Référence (s'il y en a) au Manuel d'exécution du projet / Manuel de Passation de marchés : Non Applicable
5. Tout autre arrangement spécial en passation de marchés : Non Applicable.

6. Allotissement de fournitures avec méthodes et calendrier :

[Enumérer d'abord les allotissements qui nécessitent la revue préalable de la Banque, ensuite les autres allotissements]

1	2	3	4		5	6	7	8	9
Réf. No	**Description Contrat**	**Coût estimatif**	**Approche/Méthode de sélection**		**Pré-qualification Oui / Non**	**Préférence nationale Oui / Non**	**Revue de la Banque (à priori / à posteriori)**	**Date prévue d'ouverture des soumissions**	**Commentaires**
06102-PY03-G001	Acquisition d'équipement des bureaux de la CPSOOI à Maputo (vidéoconférence)	15,000.00	Unitaire	Shopping	Non	Non	Postériori	09/05/2018	
06102-PY03-NC01	Atelier sur les pratiques optimales et les leçons d'expérience – Atelier de discussion sur des articles de publications scientifiques à Maurice (conférence package & impression)	15,000.00	Forfait	Shopping	Non	Non	Postériori	05/01/2018	
06102-PY03-NC02	Appui régional pour la mise en œuvre des résolutions de la CTOI et la conformité à ces résolutions (frais & conférence package & impression)	2,620.00	Forfait	Shopping	Non	Non	Postériori	12/03/2018	
06102-PY03-NC03	Réunion du Groupe spécial sur les conditions minimales d'accès (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postériori	20/01/2018	
06102-PY03-NC04	Programme régional d'observateurs (frais & conférence package & impression)	2,500.00	Forfait	Shopping	Non	Non	Postériori	10/08/2018	
06102-PY03-NC05	Atelier juridique pour l'établissement d'un protocole d'échange d'informations dans la région du sud-ouest de l'océan Indien (frais & conférence package & impression)	2,000.00	Forfait	Shopping	Non	Non	Postériori	12/03/2018	
06102-PY03-NC06	Réunion sur les procédures opérationnelles normalisées (frais & conférence package & impression)	3,500.00	Forfait	Shopping	Non	Non	Postériori	10/02/2018	

1	2	3	4		5	6	7	8	9
Réf. No	**Description Contrat**	**Coût estimatif**	**Approche/Méthode de sélection**		**Pré-qualification Oui / Non**	**Préférence nationale Oui / Non**	**Revue de la Banque (à priori / à posteriori)**	**Date prévue d'ouverture des soumissions**	**Commentaires**
06102-PY03-NC07	Atelier pour l'Afrique orientale, l'Afrique australe et l'océan Indien (AO-AA-OI) - SADC (conférence package)	10,000.00	Forfait	Shopping	Non	Non	Postériori	09/04/2018	
06102-PY03-NC08	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (frais & conférence package & impression)	10,400.00	Forfait	Shopping	Non	Non	Postériori	04/03/2018	
06102-PY03-NC09	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (frais & conférence package & impression)	10,840.00	Forfait	Shopping	Non	Non	Postériori	24/12/2017	
06102-PY03-NC10	Réunion du Comité scientifique de la CPSOOI (frais & conférence package & impression)	6,000.00	Forfait	Shopping	Non	Non	Postériori	08/01/2018	
06102-PY03-NC11	Réunion du Groupe de travail de la CPSOOI sur l'évaluation des stocks de poissons pélagiques (frais & conférence package & impression)	7,000.00	Forfait	Shopping	Non	Non	Postériori	08/09/2018	
06102-PY03-NC12	Formation à l'utilisation du logiciel « Système R » dédié à l'évaluation des stocks de poissons (frais & conférence package & impression)	6,500.00	Forfait	Shopping	Non	Non	Postériori	08/09/2018	

III. Sélection de consultants

1. **Seuil de Revue Préalable** : Décisions de sélection sujet à la revue préalable de la Banque comme indiqué dans le paragraphe 3 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016) :

	Méthode de sélection	Seuil de revue à priori	Commentaires
1.	Méthode compétitive (firmes)	1 000 000	Les montants estimatifs des contrats prévus sont au-dessous des seuils. Niveau de risque : « SUBSTANTIEL »
2.	Entente directe (firmes)	1 000 000	
3.	Méthode compétitive (Consultant individuel)	300 000	
4.	Entente directe (Consultant individuel)	300 000	

2. **Liste restreinte composée entièrement de consultants nationaux** : Liste restreinte de consultants pour prestations de services, estimés à moins de USD 150 000 par contrat, peut comporter entièrement des consultants nationaux selon les dispositions du paragraphe 7.25 de l'Annexe II du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (Juillet 2016).

3. **Tout autre arrangement spécial de Sélection de consultants** : Non applicable

4. Tâches de consultation avec des méthodes de sélection et calendrier

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
06102-PY03-C001	Consultance sur l'analyse coûts et bénéfices (SWIOFish 1 framework agreement merging with Fisheries Accord)	15,000.00	Forfait	Consultant Individuel	Postériori	09/08/2018	
06102-PY03-C002	Appui à l'institut KMFRI pour la mise en service de la base de données du projet SWIOFP	25,000.00	Forfait	Consultant Individuel	Postériori	09/08/2018	
06102-PY03-C003	Appui à l'élaboration résolutions de la CTOI	5,000.00	Forfait	Consultant Individuel	Postériori	12/02/2018	
06102-PY03-C004	Etude de consultant sur la contribution du secteur des pêches au PIB couvrant les secteurs primaire et secondaire dans les Etats membres de la CPSOOI	40,000.00	Forfait	Consultant Individuel	Postériori	30/03/2018	
06102-PY03-C005	Evénements commerciaux à Maurice (interprétation)	4,000.00	Forfait	Consultant Individuel	Postériori	08/02/2018	
06102-PY03-C006	Programme régional d'observateurs	35,000.00	Forfait	Consultant Individuel	Postériori	23/08/2018	
06102-PY03-C007	Session de la CPSOOI et réunion du Comité de pilotage régional de SWIO-Fish1 (interprétation)	6,000.00	Forfait	Consultant Individuel	Postériori	20/02/2018	
06102-PY03-C008	Réunion du Groupe de travail sur la collaboration et la coopération dans les pêcheries de thon (interprétation)	9,000.00	Forfait	Consultant Individuel	Postériori	11/01/2018	
06102-PY03-C009	Activité de consultant pour l'élaboration de lignes directrices relatives à l'évaluation de plans de gestion des pêcheries	40,000.00	Forfait	Consultant Individuel	Postériori	19/10/2018	
06102-PY03-C010	Rédacteur scientifique	20,000.00	Forfait	Consultant Individuel	Postériori	19/10/2018	

Réf. No.	Description des missions	Coût estimatif (en USD)	Approche/Méthode de sélection		Revue de la Banque (à priori / à posteriori)	Date prévue de soumission des propositions	Commentaires
06102-PY03-C011	Consultance (CPSOOI)/ NC	20,000.00	Forfait	Consultant Individuel	Postériori	09/082018	

IV. Activités de renforcement de capacités de l'Agence d'exécution avec calendrier

1. Dans cette section, les activités de renforcement de capacité acceptées (quelques articles pourraient être des recommandations de CPAR) sont énumérées avec le calendrier

No.	Résultats escomptés / Description de l'activité	Coût estimatif	Durée estimative	Date de début	Commentaires

PROCUREMENT PLAN **Africa : AFR RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1**

General Information

Country: Africa

Bank's Approval Date of the Original Procurement Plan: 2017-03-20

Revised Plan Date(s): (comma delineated, leave blank if non 2019-07-09

Project ID: P132123

GPN Date:

Project Name: AFR RI-South West Indian Ocean Fisheries Governance and Shared Growth Project 1

Loan / Credit No: IDA / 55460

Executing Agency(ies) Ministry of Sea, Interior Waters and Fisheries

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-54158-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Dondo in Sofala including 2 Water Borehole.	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-04-30		2018-05-05				2018-06-16		2018-07-16		2018-09-28		2019-05-26	
MZ-MMAIP-54176-CW-RFB / Construction of: Lot I_ Fish Market in the District of Pebane including a water Borehole Lot II_Extensionist House in the District of Chinde including a Water Borehole	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-04-30		2018-05-05				2018-06-16		2018-07-16		2018-09-28		2019-05-26	
MZ-MMAIP-54182-CW-RFB / Construction of a Fish Market and Extensionist House in the District of Mogincual in Nampula including 2 Water Boreholes	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-04-30		2018-05-05				2018-06-16		2018-07-16		2018-09-28		2019-05-26	
MZ-MMAIP-80407-CW-RFB / Construction of the CCP's headquarters in Matilde, District of Chinde in Zambézia.	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-20		2018-11-25				2019-01-06		2019-02-05		2019-04-05		2019-12-01	
MZ-MMAIP-80408-CW-RFB / Construction of CCP's Headquarter in Mogincual-Nampula	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-20		2018-11-25				2019-01-06		2019-02-05		2019-04-05		2019-12-01	
MZ-MMAIP-80409-CW-RFB / Construction of CCP's Headquarter at Praia Nova_Beira	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-20		2018-11-25				2019-01-06		2019-02-05		2019-04-05		2019-12-01	
MZ-MMAIP-104786-CW-RFB / Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-21		2019-03-26				2019-05-07		2019-06-06		2019-07-20		2020-10-12	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

MZ-MMAIP-9071-GO-RFQ / Motorcycles	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		80,578.53	Signed							2017-05-18								2017-09-15		2018-09-15	
MZ-MMAIP-9075-GO-RFB / Videoconference equipment	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		151,359.26	Signed					2017-05-31		2017-06-30				2017-08-11		2017-09-25		2017-11-19		2018-11-19	
MZ-MMAIP-9009-GO-RFQ / Office furniture	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,814.42	Signed							2017-09-20								2018-02-02		2018-05-03	
MZ-MMAIP-23325-GO-RFQ / Vessel Monitoring System (VMS) License	IDA / 55460		Post	Direct Selection	Direct			62,362.50	Under Implementation					2017-08-10		2017-08-20								2017-09-27		2018-09-27	
MZ-MMAIP-9015-GO-RFB / Computers equipment and software	IDA / 55460		Prior	Request for Bids	Open - National	Single Stage - One Envelope		453,867.44	Signed					2017-08-18		2017-09-15				2017-10-27		2017-12-03		2018-02-01		2018-04-02	
MZ-MMAIP-38450-GO-RFQ / Purchase of 2 Vehicles (4X4) _AQUACC	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		50,238.19	Signed							2017-12-06								2018-01-31		2018-04-01	
MZ-MMAIP-9073-GO-RFQ / Boat surveillance equipment for CCP	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-15								2018-07-13		2019-07-13	
MZ-MMAIP-9069-GO-RFQ / Fisheries sampling equipment	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		54,198.64	Signed							2017-12-22								2018-04-06		2018-06-05	
MZ-MMAIP-9074-GO-RFQ / Communication equipment	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-02-25								2018-05-11		2018-06-10	
MZ-MMAIP-9072-GO-RFQ / Navigation safety equipment for CCP	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-15								2018-07-13		2019-07-13	
MZ-MMAIP-9068-GO-RFQ / GPS equipment and Precision Equipment for DEPI & IIP	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-22								2018-07-05		2019-07-05	
MZ-MMAIP-9067-GO-RFQ / GIS software license and related hardware	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-23								2018-07-06		2018-09-04	
MZ-MMAIP-21863-GO-RFQ / Accounting and Procurement Software and technical assistandce	IDA / 55460		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-12-15								2018-02-09		2019-02-09	
MZ-MMAIP-9070-GO-RFQ / C0-management equipment	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		134,830.68	Signed							2017-12-12								2018-03-30		2018-05-29	
MZ-MMAIP-50584-GO-DIR / Laboratory Proficiency Tests (Chemistry)	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-02-28		2018-03-05								2018-05-18		2021-05-17	
MZ-MMAIP-22966-GO-DIR / Laboratory Proficiency Tests (Microbiology)	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-01-05		2018-01-10								2018-02-14		2020-02-22	
MZ-MMAIP-54131-GO-RFQ / Fish Inspection Laboratory Equipment	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-15								2018-07-19		2018-09-17	

MZ-MMAIP-54141-GO-RFQ / Laboratory Supplies for Fish Inspection Laboratory	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		82,773.69	Signed							2018-04-18								2018-07-22		2018-09-20	
MZ-MMAIP-54316-GO-DIR / Purchase of Marine Radio Acoustic Devices for IIP	IDA / 55460		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-03-21		2018-03-26								2018-06-08		2018-09-06	
MZ-MMAIP-54871-GO-RFQ / Purchase of 12 MFP Printers to support the Master Plan of Statistics.	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-04-01								2018-05-27		2018-07-26	
MZ-MMAIP-55963-GO-RFB / Purchase of 21 Motorbikes (15 with 2 wheels and 6 with 4 wheels).	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		193,626.04	Signed					2018-04-06		2018-04-11				2018-05-23		2018-06-22		2018-09-04		2018-12-03	
MZ-MMAIP-68587-GO-RFQ / Acquisition of one Drone	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-07-11		2018-07-16								2018-08-20		2018-10-19	
MZ-MMAIP-72305-GO-RFP / Laboratory supplies for fish inspection laboratories	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2018-08-13		2018-08-18				2018-09-29		2018-10-29		2019-01-11		2022-01-10	
MZ-MMAIP-73733-GO-RFB / Computer Equipment for 2018	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		358,746.25	Signed					2018-08-24		2018-08-29				2018-10-10		2018-11-09		2019-01-22		2019-03-23	
MZ-MMAIP-80400-GO-DIR / Acquisition of coastal patrol boats including training of officers in advanced surveillance.	IDA / 55460		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-11-16		2018-11-21								2019-02-03		2021-02-22	
MZ-MMAIP-80403-GO-RFB / Purchase of vehicles for land patrols	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-11-19		2018-11-24				2019-01-05		2019-02-04		2019-04-19		2019-07-18	
MZ-MMAIP-87186-GO-RFB / 4x4 Double cabin vehicles for inspection of fishing	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		223,224.75	Signed					2018-11-16		2018-11-21				2019-01-02		2019-02-01		2019-04-01		2019-06-30	
MZ-MMAIP-90271-GO-RFQ / Equipment for Fisheries Inspectors	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		64,260.83	Signed							2018-12-19								2019-03-24		2019-06-22	
MZ-MMAIP-100767-GO-RFQ / Acquisition of office furniture for new staff	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,233.41	Signed							2019-02-27								2019-04-24		2019-06-08	
MZ-MMAIP-80392-GO-RFB / 52 Bicycles and 68 Motorbikes	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-11-19		2018-11-24				2019-01-05		2019-02-04		2019-04-19		2019-07-18	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-9027-NC-DIR / vessels charter (shrimp firheries survey)	IDA / 55460		Post	Direct Selection	Direct			178,872.14	Signed					2017-03-24		2017-03-29								2017-06-12		2018-11-30	

MZ-MMAIP-22950-NC-DIR / Vessels charter (shrimp fisheries survey_2018)	IDA / 55460		Post	Direct Selection	Direct			192,860.17	Signed					2018-02-28		2018-03-05								2018-04-09		2018-05-09	
MZ-MMAIP-38556-NC-RFQ / Upgrading of MIMAIP Web Page	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		11,966.03	Signed							2017-12-12								2018-02-06		2018-04-07	
MZ-MMAIP-23391-NC-DIR / Laboratory volumetry equipment calibration	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2017-12-18		2017-12-28								2018-02-11		2020-02-19	
MZ-MMAIP-23390-NC-DIR / Mass Calibration of Laboratory Equipment	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2017-12-20		2017-12-30								2018-02-08		2020-02-16	
MZ-MMAIP-22951-NC-DIR / Vessels Charter (small pelagic_2017)	IDA / 55460		Post	Direct Selection	Direct			0.00	Pending Implementation					2017-12-18		2017-12-23								2018-01-27		2018-02-26	
MZ-MMAIP-22965-NC-DIR / Sample Testing in Reference Laboratories	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-01-22		2018-01-27								2018-03-03		2020-03-10	
MZ-MMAIP-50425-NC-DIR / Monitoring of Environmental Contaminants-Heavy Metals	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-02-28		2018-03-05								2018-05-18		2021-05-17	
MZ-MMAIP-50578-NC-DIR / Monitoring of Environmental Contaminants (Pesticides, Dioxins and Veterinary Waste)	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-02-28		2018-03-05								2018-05-18		2021-05-17	
MZ-MMAIP-53400-NC-RFQ / Communication and Imaging Services	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		88,117.70	Signed							2018-03-25								2018-06-28		2021-06-27	
MZ-MMAIP-66862-NC-RFB / Service Provider for IIP Fishery Inspection Laboratories	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-06-29		2018-07-04				2018-08-15		2018-09-14		2018-11-27		2021-11-26	
MZ-MMAIP-80389-NC-DIR / Vessel Charter (maritime ecosystem and environmental priority resources)	IDA / 55460		Post	Direct Selection	Direct			196,457.04	Signed					2018-11-09		2018-11-14								2019-01-27		2021-07-15	
MZ-MMAIP-80393-NC-DIR / Vessel Monitoring System (VMS) and AIS Licenses	IDA / 55460		Post	Direct Selection	Direct			0.00	Canceled					2018-11-15		2018-11-20								2019-01-18		2021-07-06	
MZ-MMAIP-80450-NC-RFB / Service Provider for Fish Inspection Laboratories	IDA / 55460		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-10-15		2018-10-20								2018-12-18		2021-06-05	
MZ-MMAIP-100605-NC-DIR / Carpenter for Construction of Wood Vessels	IDA / 55460		Post	Direct Selection	Direct			0.00	Pending Implementation					2019-02-18		2019-02-23								2019-04-23		2019-10-20	
MZ-MMAIP-102864-NC-RFQ / Translation services to Emakua, Sena and Chuabo for Mais Peixe Project	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,249.65	Signed							2019-03-06								2019-05-01		2020-04-25	

MZ-MMAIP-101703-NC-RFQ / Publicity and Visibility Including Video Production Services for the Program MAIS PEIXE	IDA / 55460		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-03-08		2019-03-13				2019-04-24		2019-05-24		2019-07-22		2019-08-15	
MZ-MMAIP-103291-NC-RFB / Hiring of Coastal Patrol Boat	IDA / 55460		Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-11		2019-03-16				2019-04-27		2019-05-27		2019-07-25		2019-08-18	
MZ-MMAIP-109945-NC-RFQ / Production of Video for MAIS PEXIE.	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		75,916.14	Signed							2019-04-17								2019-06-12		2021-06-01	
MZ-MMAIP-109954-NC-DIR / Publicity and Visibility actions using Community Radios.	IDA / 55460		Post	Direct Selection	Direct			63,585.47	Signed					2019-04-15		2019-04-20								2019-05-25		2021-05-14	
MZ-MMAIP-97463-NC-DIR / Service Provider for Processing Contracts at the Administrative Court	IDA / 55460		Post	Direct Selection	Direct			62,256.80	Signed					2019-02-01		2019-02-06								2019-03-13		2021-03-02	
MZ-MMAIP-111829-NC-RFQ / WEB Page for ADNAP	IDA / 55460		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-03								2019-06-21		2020-09-13	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-MMAIP-9021-CS-QCBS / Evaluation of PESPA implementation Plans	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		242,720.53	Signed	2017-03-24		2017-04-28		2017-06-30				2017-08-11		2017-09-10		2017-10-15		2017-11-28		2019-04-30	
MZ-MMAIP-9076-CS-QCBS / Elaboration of National Master Plan for infrastructure to support fisheries and aquaculture	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - International		736,073.96	Terminated	2017-04-30		2017-05-31		2017-08-29				2017-09-28		2017-11-07		2018-01-06		2018-02-25		2020-01-31	
MZ-MMAIP-9086-CS-QCBS / Study on facilitation of access to finance	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		60,411.67	Signed	2017-03-17		2017-04-07		2017-06-06				2017-07-06		2017-08-05		2017-10-04		2017-12-03		2019-07-03	
MZ-MMAIP-9084-CS-QCBS / Elaboration of Monitoring, Control and Surveillance Strategy for fisheries	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - National		448,108.90	Signed	2017-08-31		2017-09-24		2017-11-23				2017-12-24		2018-01-23		2018-03-08		2018-05-07		2019-11-23	
MZ-MMAIP-23156-CS-QCBS / Design and Establishment of an Integrated Fisheries Information System	IDA / 55460		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-11-30		2017-12-21		2018-02-03				2018-03-03		2018-04-02		2018-05-07		2018-07-20		2019-07-20	
MZ-MMAIP-26547-CS-CQS / Value Chain Analyses for Small Scale Fisheries	IDA / 55460		Post	Consultant Qualification Selection	Open - National		102,738.76	Signed	2017-09-15		2017-10-06		2017-11-19								2017-12-19		2018-01-23		2018-05-08	
MZ-MMAIP-22997-CS-CQS / Promotion of savings and revolving credit groups	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-08-18		2017-09-08		2017-10-22				2017-11-19		2017-12-19		2018-01-23		2018-04-07		2021-02-20	

MZ-MMAIP-44388-CS-QCBS / Feasibility Study for Construction of Landings	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - National		1,012,699.21	Signed	2018-01-25		2018-02-15		2018-03-31				2018-04-28		2018-05-28		2018-07-02		2018-09-14		2019-02-11	
MZ-MMAIP-50214-CS-QCBS / Architectural and Engineering Design of the Monitoring, Control and Surveillance (MCS) Regional Center.	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		72,004.74	Signed	2018-02-28		2018-03-07		2018-04-11				2018-05-09		2018-06-08		2018-07-13		2018-09-25		2019-03-24	
MZ-MMAIP-54074-CS-CQS / Capacity Building in Lucrativity	IDA / 55460		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-03-29		2018-04-19		2018-06-02								2018-07-02		2018-09-14		2021-09-13	
MZ-MMAIP-54194-CS-LCS / Works Supervision in the District of Mogincual	IDA / 55460		Post	Least Cost Selection	Open - National		51,411.72	Signed	2018-05-15		2018-06-05		2018-07-19				2018-08-16		2018-09-15		2018-10-20		2019-01-02		2020-08-29	
MZ-MMAIP-54205-CS-LCS / Supervision of Works in the District of Dondo	IDA / 55460		Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-05-15		2018-06-05		2018-07-19				2018-08-16		2018-09-15		2018-10-20		2019-01-02		2020-08-29	
MZ-MMAIP-54210-CS-LCS / Supervision of Works in the Districts of Chinde and Pebane	IDA / 55460		Post	Least Cost Selection	Open - National		55,742.35	Signed	2018-05-15		2018-06-05		2018-07-19				2018-08-16		2018-09-15		2018-10-20		2019-01-02		2020-08-29	
MZ-MMAIP-69073-CS-QCBS / Development and evaluation of management plans for various fisheries and assessment of the economic contribution of priority fisheries.	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2018-07-20		2018-08-03		2018-08-20				2018-09-17		2018-10-02		2018-11-05		2018-12-15		2019-04-14	
MZ-MMAIP-72313-CS-QCBS / Technical Assistance for the Restructuring of the Fisheries Development Fund (FFP)	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - International		849,625.00	Signed	2018-08-08		2018-08-29		2018-10-12				2018-11-09		2018-12-09		2019-01-13		2019-03-13		2021-03-12	
MZ-MMAIP-78165-CS-QCBS / Elaboration of the National Marine Spatial Plan	IDA / 55460		Prior	Quality And Cost-Based Selection	Open - International		3,528,987.50	Signed	2018-09-18		2018-10-09		2018-11-22				2018-12-20		2019-01-19		2019-02-23		2019-03-30		2021-03-29	
MZ-MMAIP-80388-CS-QCBS / Elaboration and Evaluation of Fishery Management Plans	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		344,836.00	Signed	2018-11-12		2018-12-03		2019-01-16				2019-02-13		2019-03-15		2019-04-19		2019-07-02		2019-10-30	
MZ-MMAIP-80391-CS-CQS / WEB-Based Integrated Statistical Fishery Management System	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		349,052.72	Signed	2018-11-14		2018-12-05		2019-01-18				2019-02-15		2019-03-17		2019-04-21		2019-07-04		2021-06-23	
MZ-MMAIP-80406-CS-QCBS / Supervision of Works_Construction of MCS Regional Center	IDA / 55460		Post	Quality And Cost-Based Selection	Open - National		0.00	Under Implementation	2018-10-12		2018-11-02		2018-12-16				2019-01-13		2019-02-12		2019-03-19		2019-06-01		2021-05-01	
MZ-MMAIP-80412-CS-LCS / Supervision of the construction of the CCP Headquarter in Chinde_Zambézia	IDA / 55460		Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-10-19		2018-11-09		2018-12-23				2019-01-20		2019-02-19		2019-03-26		2019-04-30		2020-12-20	

MZ-MMAIP-80414-CS-LCS / Supervision of the construction of the CCP Headquarter in Mogincual-Nampula.	IDA / 55460		Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-11-16		2018-12-07		2019-01-20				2019-02-17		2019-03-19		2019-04-23		2019-06-21		2021-02-10	
MZ-MMAIP-80415-CS-LCS / Supervision of the construction of the CCP Headquarter at Praia Nova-Beira	IDA / 55460		Post	Least Cost Selection	Open - National		0.00	Under Implementation	2018-11-20		2018-12-11		2019-01-24				2019-02-21		2019-03-23		2019-04-27		2019-06-25		2021-02-14	
MZ-MMAIP-84641-CS-CQS / Electronic registration and intelligent licensing of artisanal fisheries	IDA / 55460		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-12		2018-12-03		2019-01-16								2019-02-15		2019-04-30		2019-10-27	
MZ-MMAIP-119638-CS-CQS / Training in GIS and Ms Access	IDA / 55460		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-07-02		2019-07-23		2019-09-05								2019-10-05		2019-12-03		2020-02-01	

INDIVIDUAL CONSULTANTS