Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan**: January 10, 2017 (Original procurement plan).
2. **Date of General Procurement Notice**: NA
3. **Period covered by this procurement plan**: *18 months*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

	Procurement Method	Prior Review Threshold US$	Comments
1.	Goods	*Above US$ 4 million*	*All*
2.	Works	*Above US$ 15 million*	*All*
3.	Non-Consultant Services	*Above US$ 4 million*	*All*

2. **Prequalification**. NA.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** The Project Implementation Manual (PIM) makes reference to all applicable procurement guidelines and manuals including the Commune/Sangkat Fund PIM for small-scale infrastructure activities carried out by the sub-national levels (Commune/Sangkat), has been developed for this project.

4. **Any Other Special Procurement Arrangements**: 5 *packages (goods) would be financed under retroactive financing*

5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness.**

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated Cost US$ million**	**Packages**	**Domestic Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Comments**
	Community infrastructures	5.48	*60*	*No*	*Post*	procured by Communes/Sangkats individually for the whole life of the project

	Procurement of vehicles, office equipment, office furniture, motorcycles, etc.	0.92	*8*	*No*	*Post*	will be procured centrally at the beginning of project implementation (shopping method)

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Selection of Consulting firms	*Above US$ 2 million*	*All*
2.	Selection of Individual Consultant	*Above US$ 400,000*	*All*

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*300,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements: 11 individual consultants would be*** *financed through retroactive financing.*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	6	7
Ref. No.	**Description**	**Estimated Cost US$ million**	**Packages**	**Review by Bank (Prior / Post)**	**Comments**
	Producer Group Mobilization for Siem Reap (NGO package)	0.34	*1*	*Post*	*QCBS method*
	Self-help Group Mobilization for SRP (NGO)	*0.27*	*1*	*Post*	*QCBS method*
	Human Resources Development Services Provider (HRDSP) for Siem Reap (NGO/Firm)	*0.92*	*2*	*Post*	*QBS method*
	Consulting firms for baseline survey, impact survey, and final impact	*0.175*	*1*	*Post*	*CQS method*

	survey, and External financial auditing				
	Individual consultants for supporting the national level and sub-national level project entities (finance, procurement, infrastructure, community development, micro-finance experts, livelihood specialists, etc.)	*2.93*	*126*	*Post*	*Selection of individual consultant.*

PROCUREMENT PLAN **Cambodia : KH - Livelihood Enhancement and Association of the Poor Project (LEAP)**

General Information

Country: Cambodia

Bank's Approval Date of the Original Procurement Plan: 2017-06-12

Revised Plan Date(s): (comma delineated, leave blank if non 2019-07-07

Project ID: P153591

GPN Date:

Project Name: KH - Livelihood Enhancement and Association of the Poor Project (LEAP)

Loan / Credit No: IDA / 59600

Executing Agency(ies) Ministry of Interior

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOI-99874-CW-RFQ / Office Renovation at PCO-MOI	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-17		2019-05-17	
KH-MOI-99875-CW-CDD / The rehabilitation laterite road (Length 2400m, Width 4.00m, 0.15m thick) and Single Pipe Culvert Ø 1.0m (2 units) for Anlong Samnar, Chi Kraeng.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99886-CW-CDD / The rehabilitation laterite road (Length 1500m, Width 4.00m, 0.15m Thick) and Construction of Box Culver heigth 2m with Stop Log (1 unit) for Doun Kaev, Puok.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-08				2019-04-30		2019-05-07		2019-05-21		2019-08-19	
KH-MOI-99878-CW-CDD / The rehabilitation laterite road (Length 2419m, Width 3.50m, 0.15m thick) for Chi Kraeng, Chi Kraeng.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-08				2019-03-22		2019-03-29		2019-04-12		2019-07-11	
KH-MOI-99880-CW-CDD / The rehabilitation laterite road (Length 2090m, Width 4.00m, 0.15m thick) and Construction of Single Pipe Culvert Ø 0.6m (1 unit), Single Pipe Culvert Ø 0.8m (1 unit) and Single Pipe Culvert Ø 1.0m (1unit) for Dan Run, Soutr Nikom.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-08				2019-03-22		2019-03-29		2019-04-12		2019-07-11	
KH-MOI-99881-CW-CDD / The rehabilitation laterite road (Length 1550m, Width 4.00m, 0.15m thick), Single Pipe Culvert Ø 1.0m (1unit) and Construction of Double Pipe Culvert Ø 0.8m (5units), for Ballangk, Prasat Bakong.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-06				2019-04-17		2019-05-17		2019-06-21		2019-09-19	

KH-MOI-99887-CW-CDD / Construction of Box Culvert heigth 2m with stop Log (1unit), Box Culvert heigth 1.5m with stop Log (1unit) Pipe Culver Ø 0.8m with Stop Log (1unit) and Single Pipe Culvert Ø 0.8m (4 unit) for Sasar Sdam, Puok.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99888-CW-CDD / Construction of Reinforced Concrete Road (Lengh 260m, width 5.00m, 0.15m thick) for Kampong Thkov, Kralanh. Total: 0.260 km	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99890-CW-CDD / The rehabilitation ponds size (60mx30mx5m), (30mx25mx5m), (40mx20mx5m), (50mx50mx5m) for Slaeng Spean, Srei Snam. Total:4 Places	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-08				2019-03-22		2019-03-29		2019-04-12		2019-07-11	
KH-MOI-99891-CW-CDD / The rehabilitation laterite road (1.450km) and Single Pipe Culvert Ø 1.0m (3 units) for Svay Chek, Angkor Thum.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99892-CW-CDD / The rehabilitation laterite road (Length 2520m, Width 4.00m, 0.15 Thick) and Construction of Single Pipe Culvert Ø 1.0m (2 unit) for Leang Dai, Angkor Thum.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99893-CW-CDD / The rehabilitation laterite road (Length 1080m, Width 4.00m, 0.15m thick) and Construction of Single Pipe Culvert Ø 0.8m (1 unit) and Triple Pipe Culvert, Ø 1.0m (3 unit) for Ta Siem, Svay Leu.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-03-01		2019-03-08				2019-03-22		2019-03-29		2019-05-07		2019-08-05	
KH-MOI-99894-CW-CDD / Construction of Reinforced Concrete Road (Length 445m, Width 3.50m, 0.15m thick) for khnang Phnum, Svay Leu.	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-99889-CW-CDD / The rehabilitation laterite road (Length 2600m, Width 5.00m, 0.15m thick) for Klang Hay, Srei Snam. Total: 2.600 km	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	

KH-MOI-110144-CW-CDD / Construction: 1-Reinforcement concrete road:(L262m, w 2.6m, T 0.12m) ,Drainage system:(262m,0.6m), 2-Installation:(18 Sola street lighting and poles for 262m) and 3-Concrete bridge: (L206m, width1.50m, T0.07m) in Sangkat Srah Chak, Khan Daun Penh	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-110147-CW-CDD / Construction:1-Reinforcement concrete road, Drainage (L171m),Installation of Sola street lighting and poles(171m), 2-Reinforcement concrete road(147m),drainage(48m), Installation of Sola street lighting and poles (147m) in Sangkat Khmuonh, Khan Saen Sokh	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-110151-CW-CDD / Construction: 1-Reinforcement concrete road (340m) and drainage system:(448m), 2-Road (L130m) and drainage system (130m), 3-Road (120m) and drainage system:(250m), 4- Road (238m) and drainage system (238m) in Sangkat Trapeang Krasang, Khan Por Sen Chey	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-110153-CW-CDD / Construction:1- Reinforcement concrete road:(L353m, W 4m, T0.15m) and drainage system (L353m, 0.6m) and 2-Reinforcement concrete road (L357m, W 4m, T 0.15m) in Sangkat Dangkao, Khan Dangkao	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-04-30		2019-05-07				2019-05-21		2019-05-28		2019-06-11		2019-09-09	
KH-MOI-110154-CW-CDD / Construction of Reinforcement concrete road and Drainage System: 1-Road (100m) , 2-Road (171m), 3-Road (52m), 4-Road(88m) ,5- Road (90m), 6-Road (93m) and 7-Road (L128m) in Sangkat Prey Veaeng, Khan Dangkao	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-15		2019-05-22				2019-06-05		2019-06-12		2019-06-26		2019-09-24	
KH-MOI-110155-CW-CDD / Construction of reinforcement concrete: 1- Road (99m) ,1-Road(101m), 2-Road(60m), 3-Drainage system:(9m), 4-Installation of Sola street lighting and poles (120m),(439m),(439m) and (98m) in Sangkat Chrang Chamreas Ti Muoy,Khan Russey Keo	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-15		2019-05-22				2019-06-05		2019-06-12		2019-06-26		2019-09-24	

KH-MOI-110159-CW-CDD / Construction of reinforcement concrete road:(466m, width 5m, thickness 0.15m), 2-Road:(312m, width 4m, thickness 0.15m) and drainage system:(312m,cross section 0.6m) in Sangkat Kork Roka, Khan Preak Pnov	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-15		2019-05-22				2019-06-05		2019-06-12		2019-06-26		2019-09-24	
KH-MOI-110162-CW-CDD / Construction of reinforcement concrete:1- road:(L102m, width 2.5m, thickness 0.12m) and drainage system:(114m).2- road:(169m, width 3.5m, thickness 0.15m) and drainage system:(169m) in Sangkat Boeng Kak 1, Khan Tuol Kork	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-15		2019-05-22				2019-06-05		2019-06-12		2019-06-26		2019-09-24	
KH-MOI-110165-CW-CDD / Construction of reinforcement concrete road and and drainage system in Prey Spueu & Prey Sandaek, Sangkat Chaom Chau 2, Khan Por Sen Chey (663m) and drainage system (523m) in Sangkat Chaom Chau 2, Khan Por Sen Chey	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-30		2019-06-06				2019-06-20		2019-06-27		2019-07-11		2019-10-09	
KH-MOI-110168-CW-CDD / Construction of reinforcement concrete:1- road(158m) and drainage (138m), 2-Road and drainage system (77m),3-road(261m) and drainage (207m),4-Installation of Sola street lighting and poles(158m), (77m)and (261m) in Sangkat Chak Angrae Leu, Khan Mean Chey	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-30		2019-06-06				2019-06-20		2019-06-27		2019-07-11		2019-10-09	
KH-MOI-110173-CW-CDD / Construction of reinforcement concrete: 1- Road(110m, width 4m, thickness 0.15m), 2- Road(100m),2-Installation of Sola street lighting and poles (250m) in Khtor,Sangkat Preak Leap, Khan Chroy Changvar	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-30		2019-06-06				2019-06-20		2019-06-27		2019-07-11		2019-10-09	
KH-MOI-110174-CW-CDD / Construction of reinforcement concrete: 1- Road(124m), 2-Road (137m). 3- Road (117m). 4-Installation of Sola street lighting and poles (117m), and (139m) in Sangkat Chbar Ampov Ti Pir, Khan Chbar Ampov	IDA / 59600		Post	Community Driven Development	Open - National			0.00	Pending Implementation					2019-05-30		2019-06-06				2019-06-20		2019-06-27		2019-07-11		2019-10-09	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOI-14029-GO-RFQ / Office Furniture for National Level and Sub National Level	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-07-14								2017-09-03		2017-10-18	
KH-MOI-14017-GO-RFQ / Softwares (Accounting) for PCO-MOI 1 unit	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-07-31								2017-09-20		2017-11-19	
KH-MOI-26199-GO-RFB / Motorcycles plus helmets for National level and Sub-National (Total 133 Units)	IDA / 59600		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-10-02		2017-10-16				2017-11-15		2017-12-06		2018-01-03		2018-03-04	
KH-MOI-26827-GO-RFB / Lot1: Develop Management Information System (MIS) System Lot2: Server, Network, Tablet, website, etc.) Lot 3:MIS webside maintenance for PCO-MOI	IDA / 59600		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-01		2017-11-15				2017-12-15		2018-01-05		2018-02-02		2018-04-03	
KH-MOI-33988-GO-RFQ / 4 Laptop Computers for Management	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-05								2017-12-05		2017-12-20	
KH-MOI-34259-GO-RFB / Office Equipment for National and Sub National Leve	IDA / 59600		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-11-08		2017-11-13				2017-12-15		2018-01-14		2018-02-18		2018-04-19	
KH-MOI-36613-GO-UN / Lot1:Vehicles (Station Wagon) 3 units for -PCO-MOI and 1 units for MEF, Lot2:Vehicles (Pick up Cars) for 1units for GDA-MAFF, 3 units for Siem Reap and 2 units for PPM. The total Vehicles: 10 Units	IDA / 59600		Post	UN Agencies (Direct)	Direct			0.00	Pending Implementation					2017-11-17		2017-11-22								2017-12-25		2018-02-23	
KH-MOI-34266-GO-UN / Vehicles (Station Wagon) 3 units for -PCO-MOI and 1 units for MEF, Total Vehicles: 4 Units	IDA / 59600		Post	UN Agencies (Direct)	Direct			0.00	Canceled					2017-11-08		2017-11-13								2017-12-25		2018-02-23	
KH-MOI-11051-GO-RFB / Vehicles (Pick up Cars) for 1units for GDA-MAFF, 3 units for Siem Reap and 2 units for PPM. Total Vehicles: 6 Units	IDA / 59600		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-10-02		2017-10-16				2017-11-15		2017-12-15		2018-01-07		2018-05-07	
KH-MOI-99858-GO-RFQ / Total 7 Air Conditioners for PCO and MAFF	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-03		2019-04-17	
KH-MOI-99860-GO-RFQ / Office Furniture for MOI-PCO	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-03		2019-05-03	

KH-MOI-99861-GO-RFQ / Printing Material and Thumbprint pad for SHG/producer group/commune federation for 2019	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-03		2019-05-03	
KH-MOI-99863-GO-RFQ / Material for SHG/producer group/commune federation (Boxes for keeping documents and cash)	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-24		2019-05-24	
KH-MOI-99865-GO-RFQ / Equipment for Commune/Sangkat Investment Projects (SRP and PPCH)	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-03		2019-04-18	
KH-MOI-99868-GO-RFQ / 72 Tablets for MIS (3 MoI, 3 GDA, 3 PPCH, 3 Pro. S_Reap, 47 commune, 13 Sangkat)	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-06								2019-05-04		2019-06-03	
KH-MOI-99869-GO-RFQ / Printing Materials (Logos, Printed Folder, Factsheets, Newsletters, Brochures, Posters and Standing Poster)	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-06								2019-06-03		2019-06-24	
KH-MOI-99871-GO-RFQ / Printing Materials for SHG/producer group/commune federation for 2020	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-12-06								2020-01-04		2020-02-03	
KH-MOI-26829-GO-RFB / Material for SHG/Poducer group/commune federation(books keeping, cash book, pay and loan record book, SHG box for keeping docs. And Thumprint pad) for SRP	IDA / 59600		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-11-01		2017-11-15				2017-12-15		2018-01-05		2018-02-02		2018-04-03	
KH-MOI-121052-GO-RFQ / Procurement of supply Server and network for LEAP Project	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-10								2019-08-04		2019-09-03	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOI-99864-NC-RFQ / Develop Website for LEAP Projec	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-04-03		2019-05-03	
KH-MOI-99870-NC-RFQ / Four (4) Video Spots	IDA / 59600		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-06								2019-08-17		2019-10-16	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KH-MOI-39863-CS-CQS / Impact Survey (3nd year of the project/Mid-term review) (Local Firm) at PCO-MOI	IDA / 59600		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2020-01-02		2020-01-23		2020-03-07								2020-04-06		2020-05-11		2020-11-07	
KH-MOI-39867-CS-CQS / Final Impact Survey ((5th year of Project evaluation and completion report) (Local Firm) at PCO-MOI	IDA / 59600		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2022-01-03		2022-01-24		2022-03-09								2022-04-08		2022-05-13		2022-11-09	
KH-MOI-82848-CS-CQS / Development of Community Institutions of the Poor for 4 Districts (Angkor Thum, Kralanh, Pouk and Srei Snam District)	IDA / 59600		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-10-22		2018-11-12		2019-01-11								2019-02-10		2019-03-17		2022-11-30	
KH-MOI-82083-CS-CQS / Development of Community Institutions of the Poor for 5 Districts (Chi Kraeng, Prasat Bakong, Siem Reap, Soutr Nikom and Svay Leu District)	IDA / 59600		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-10-22		2018-11-12		2019-01-11								2019-02-10		2019-03-17		2022-12-05	
KH-MOI-70310-CS-QCBS / Human Resource Development Service Provider (HRDSP) for SRP and PPCH	IDA / 59600		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2018-12-14		2019-01-13		2019-02-26				2019-04-12		2019-05-12		2019-06-16		2019-07-21		2023-06-30	
KH-MOI-39858-CS-QCBS / Human Resources Development Services Provider(HRDSP) for PPM (NGO/Firm)	IDA / 59600		Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-12-29		2018-01-19		2018-03-04				2018-04-01		2018-05-01		2018-06-05		2018-07-10		2020-12-26	
KH-MOI-39860-CS-CQS / Baseline Survey (1st year)(Local Firm) at PCO-MOI	IDA / 59600		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-01-15		2018-02-05		2018-03-21								2018-04-20		2018-05-25		2018-11-21	
KH-MOI-39857-CS-QCBS / Human Resources Development Services Provider(HRDSP) for SRP (NGO/Firm)	IDA / 59600		Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2017-12-29		2018-01-19		2018-03-04				2018-04-01		2018-05-01		2018-06-05		2018-07-10		2020-12-26	

INDIVIDUAL CONSULTANTS