Public Disclosure Authorized

Public Disclosure Authorized

Myanmar: Modernization of Public Financial Management Project

Procurement Plan for FY 2017 – 2018

I. General

1. **Project information**:

Country: Myanmar

Borrower/Recipient: Ministry of Planning and Finance

Project Name: Modernization of Public Financial Management Project

Project ID No: P144952

Project Implementing Agencies: 1. Ministry of Planning and Finance, 2. Office of Auditor General of the Union

2. **Bank's approval date of the Procurement Plan**: XX May 2017
3. **Date of General Procurement Notice**: 27 Feb, 2014
4. **Period covered by this procurement plan**: 12 months (01 April 2017 to 31 March 2018)

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement and Guidelines Selection and Employment of Consultants

Type of Procurement	**Market Approaches Thresholds**				**Prior Review Threshold**
	International	**National-Open**	**National RFQ (Shopping)**	**Comments**	
Works (Including turnkey supply and installation of plant and equipment)	USD 3m and above	Less than US$3m	Less than US$1m	Recommended to advertise for 7 days for RFQ above USD 50,000.	US$ 2 mil.
Goods, information technology and non-consulting services	USD 1m and above	Less than US$1m	Less than US$0.5m	Recommended to advertise for 7 days for RFQ above USD 50,000.	US$ 1 mil.
Consultants (Firms)	USD 0.1m and above	Less than US$0.1m	Not applicable	CQS method may be used up to USD 500,000. Use of full RFP mandatory for CQS above USD 300,000. Limits on market approaches do not apply to individual consultants.	US$ 0.3 mil.
Consultant (Individuals)					US$ 0.2 mil.

2. Procurement of all contracts for Goods financed wholly or partially by the project will be carried out through the applicable procurement methods in accordance with the thresholds in the above table and as defined against each contract package in the procurement plan.

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Any Other Special Selection Arrangements: N/A

Procurement Packages with Methods and Time Schedule

Packages Covering All Implementation Agencies

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-MIAs-	**Contract (Description)**	**Estimated Cost Package (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/ Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
	Nil							

Sub Total US$ 0

Procurement Packages with Methods and Time Schedule
Internal Revenue Department (A)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-MIAs-	**Contract (Description)**	**Estimated Cost Package (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/ Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
ICB-IS301	Information Systems for Integrated Tax Administration System – COTS development/ customization, supply, and implementation (Software and Associated Hardware)	7,500,000	ICB IS2S	No	No	Prior	Jul-17	Internal Revenue Department

Sub Total US$ **7,500,000**

Procurement Packages with Methods and Time Schedule
Budget Department (B1)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-B1	**Contract (Description)**	**Estimated Cost Package (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
GS302	Books for Mini Library	1,000	Direct Contracting	No	No	Post	Oct-17	Budget Department (Package GS203 brought forward from PP No 3)
GS303	Lot 1: All-in-One Desktop Computer for Mini Library (5 nos) Lot 2: Notebook Computer (5 nos) Lot 3: Tablets for Mini-Library (10 nos)	23,000	Shopping	No	No	Post	Dec-17	Budget Department (Package GS202 brought forward from PP No 3 and merged)
GS304	Lot 1: High volume Scanner (11 nos) Lot 2: Motorized scanner (1 no)	155,000	Shopping Advertised	No	No	Post	Nov-17	Budget Department
GS305	Lot 1 - Copiers Item 1: Copier machine (8 nos) Item 2: Copier with Binder (4 nos) Item 3: Copy Printer A3 (1 no) Lot 2 – Duplicator machine (2 nos) Lot 3 – Printers Item 1 – Laser Printer (30 nos) Item 2 – Color Inkjet Printer (10 nos)	175,000	Shopping Advertised	No	No	Post	Oct-17	Budget Department

GS306	Office Furniture for Staff	50,000	Shopping	No	No	Post	Oct-17	Budget Department
GS307	Electrical Equipment Lot 1: Online UPS (3 nos) Lot 2: Ethernet Router (2 nos) Lot 3: CCTV Camera (5 nos)	40,000	Shopping	No	No	Post	Oct-17	Budget Department
GS308	Software for Office application	42,000	Shopping	No	No	Post	Oct-17	Budget Department

Sub Total US$ **486,000**

Procurement Packages with Methods and Time Schedule
Planning Department (B2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-B2-	**Contract (Description)**	**Estimated Cost (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
GS309	Data Communication Equipment: Lot 1: 3G Modems (122 nos) Lot 2: Switch 24 ports (5 nos)	6,000	Shopping	No	No	Post	Aug-17	Planning Dept Lot 1: States & Region Offices 36 nos, Self Admin zones & District offices 86 nos. (Package GS204 from PP No 3 brought forward)
GS310	Electrical Power Equipment: Lot 1: Electrical Transformer (1 no) Lot 2: Electrical Generator (1 no)	18,000	Shopping	No	No	Post	(O) Dec 15 (R) Dec-16 (R) Jul-17	Planning Department (Package GS205 brought forward from PP No 3)
GS311	Desktop Computers (130 nos)	275,000	Shopping Advertised	No	No	Post	Jul-17	Planning Department H.O. 50 nos, States & Region Offices 6 nos Self Admin zones & Distt offices 74 nos (Package GS207 brought forward from PP No 3 and merged)
GS312	Item 1: Laser Printer (50 nos) Item 2: Colour Copier (1 no) Item 3: Projector (1 no)	30,000	Shopping	No	No	Post	Oct-17	Planning Department
GS313	Air Conditioners (15 nos)	7,500	Shopping	No	No	Post	Oct-17	Planning Department
WS314	Renovation of Training Room	8,500	Shopping Works	No	No	Post	Sep-17	Planning Department

PAPRD								
GS315	Lot 1: Laptop Computers (25 nos) Lot 2: Server with software	94,000	Shopping	No	No	Post	Sep-17	PAPRD
GS316	Refurbishing of Training room (wall paper)	2,500	Shopping	No	No	Post	Sep-17	PAPRD
GS317	Drone (2 nos)	2,800	Shopping	No	No	Post	Nov-17	PAPRD
GS318	Furniture: Item 1: Table for teachers (2 nos) Item 2: Computer tables (25 nos) Item 3: Chair with arms (2 nos) Item 4: Chair w.o. arms (20 nos) Item 5: Wood file cabinet (2 nos)	5,000	Shopping	No	No	Post	Aug-18	PAPRD

Sub Total US$ **449,300**

Procurement Packages with Methods and Time Schedule

Treasury Department (C1)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-C1-	**Contract (Description)**	**Estimated Cost (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
WS319	Building Renovation for Training & Meeting rooms	15,000	Shopping Works	No	No	Post	Jul-17	Treasury Department (Package WS217 brought forward from PP No 3)
GS320	Air Conditioners (20 nos)	17,000	Shopping	No	No	Post	Aug-17	Treasury Department
GS321	Furniture Item 1: Steel Cabinet (20 nos) Item 2: File Shelf (10 nos) Item 3: Table (30 nos) Item 4: Chairs (40 nos) Item 5: Meeting table & chairs (2 sets)	31,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS322	Net Book/Laptop (10 nos)	10,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS323	Meeting room Conference system (2 sets)	15,000	Shopping	No	No	Post	Dec-17	Treasury Department
GS324	Generator Switch & accessories	8,000	Shopping	No	No	Post	May-16	Treasury Department
GS325	Server Room IT Equipment and Infrastructure (Supply of Hardware, Software, installation, configuration,	272,000	Shopping Advertised	No	No	Prior	Feb-17	Treasury Department Status: Bid advertised on 8 Feb 2017,

	commissioning, operational managed services. IT Equipment – Servers, SAS Storage, Switches, Network devices, Firewalls, Eqpt racks. Software – Windows Server software, Sharepoint, SQL/Database, Cloud, Enterprise Virtualization. Infrastructure – UPS, Automatic Voltage Stabilizer, Power Distbn utilities, Precision air conditioning, access Control, CCTV.)							Bids opening 21 Mar 2017 (Package GS239 brought forward from PP No 3)

Sub Total US$ 368,000

Procurement Packages with Methods and Time Schedule

Myanmar Economic Bank (C2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-C2-	**Contract (Description)**	**Estimated Cost (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
IS326	Core Banking Solution	5,000,000	ICB-IS2S	No	No	Prior	Jun-17	Status: Revised draft bid document submitted to WB on 3 Mar 2017 (Package IS218 brought forward from PP No 3)
GS327	Remote location Recovery Data Centre	2,140,000	ICB-IS1S	No	No	Prior	Dec-17	Myanmar Economic Bank
GS328	Air conditioners Lot 1: Stand type (4 nos) Lot 2: Split type (166 nos)	80,200	Shopping	No	No	Post	Oct-17	Myanmar Economic Bank
GS329	IT Equipment Lot 1: Desktop Computers (225 nos) Lot 2: Desktop Servers (75 nos) Lot 3: Laptop Computers (20 nos) Lot 4: Routers (75 nos) Lot 5: Online UPS (150 nos)	1,460,000	ICB	No	No	Prior	Jun-17	Myanmar Economic Bank (Package GS240 brought forward from PP No 3 and merged)
GS330	Furniture	5,000	Shopping	No	No	Post	Oct-17	Myanmar Economic Bank

Subtotal US$ **8,685,200**

Procurement Packages with Methods and Time Schedule

Joint Public Accounts Committee (D1)

1	2	3	4	5	6	7	8	9
Ref. No. MPRMp-D1-	**Contract (Description)**	**Estimated Cost (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
GS331	Furniture for Office	69,000	Shopping	No	No	Post	Sep-17	JPAC
GS332	IT Equipment Lot 1: Desktop Computers (25 nos) Lot 2: Laptop Computers (30 nos) Lot 3: Printers (Item 1: Colour printer Qty 5 nos; Item 2: Heavy duty printers Qty 2 nos; Item 3: Copier Qty 8 nos) Lot 4: Scanner (Qty 5 nos)	80,000	Shopping	No	No	Post	Jan-18	JPAC
GS333	Electronic Equipment: Item 1: Telephone (7 nos) Item 2: Headphones (25 nos) Item 3: 1TB Ext. Hard disk (5 nos) Item 4: Ext. CD/DVD Drive (2 nos) Item 5: Television set (3 nos)	4,000	Shopping	No	No	Post	May-17	JPAC
GS334	Reference Books for PAC	15,000	Direct Contracting (Several, each <$5000)	No	No	Post	May-17	JPAC
GS335	Diesel Electric Generator 150kVA for Data Centre	26,000	Shopping	No	No	Post	Nov-17	JPAC

GS336	**IT Infrastructure Upgrading of Hluttaw:** Network (Media converter, Fibre cabling, Firewall, VPN, SAN switch, LAN switch, Transceivers, Fbric-enables 48 port switch, PAC-Rack, Wireless AP) Equipment Racks Software (Resource management software, Analytical reporting software, Help Desk software, Data analysis software, Windows Server 2012 for Data Center, Microsoft Sharepoint (200 users), Microsoft SQL Server Database, Antivirus for Server, MS Exchange (200 users) Data Security System LAN Wiring for Pyithu PAC and Amyotha PAC Server (10G Transceiver, HP BL460c Gen9 Blade Server, Direct connect SAS Storage, HP 6Gb BL Switch, HP BLc VC Flex Module fiber connectors, 16 Port HP KVM IP switches) SAN Storage	275,000	Shopping Advertised	No	No	Post	Nov-17	
	Subtotal US$	**469,000**						

Procurement Packages with Methods and Time Schedule
Office of Auditor General (D2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-D2-	**Contract (Description)**	**Estimated Cost (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/ Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
GS337	Book drive scanner (1 no)	2,200	Direct Contracting	No	No	Post	Aug 17	OAG
GS338	Video camera (1 no)	2,000	Direct Contracting	No	No	Post	May 17	OAG
GS339	Digital Voice Recorder	1,500	Direct Contracting	No	No	Post	Jun 17	OAG
GS340	IT Equipment: Lot 1: Computers with Licensed software (100 nos) Lot 2: Multipurpose copiers (3 nos)	228,000	Shopping Advertised	No	No	Post	Jul-17	OAG
GS341	Office Furniture	61,300	Shopping	No	No	Post	May-17	OAG

Sub Total US$ 295,000

Procurement Packages with Methods and Time Schedule
Budget Department (E1) – Public Finance Management Academy

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-E1	**Contract (Description)**	**Estimated Cost Package (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
GS342	IT Equipment & Office Eqpt Lot 1: Desktop computers (50 nos) with MS Office software; Lot 2: Projectors (4 nos); Lot 3: Integrated copier Fax machine (4 nos) Lot 3: Multipurpose copier (2 nos)	100,000	Shopping Advertised	No	No	Post	Nov-17	Budget Dept Package GS232 of PP No 3 carried over & merged
GS343	Refurbishing of Class rooms for PFM Academy Lot 1: Remote building connection networking Lot 2: Refurbishing of rooms	85,000	Shopping	No	No	Post	Oct-17	Budget Dept Package GS233 of PP No 3 carried over
GS344	Acquisition of Reference materials - Books, Journals	10,000	Direct Contracting (Several, with each < $5000)	No	No	Post	Feb-18	Budget Dept Package GS234 of PP No 3 carried over
GS345	Video Conferencing System (1 set)	55,000	Shopping	No	No	Post	Dec-17	Budget Dept Package GS236 of PP No 3 carried over
GS346	Electrical Appliances Item 1: Refrigerator (2 no) Item 2: Water Cooler (1 no)	1,500	Shopping	No	No	Post	Dec-17	Budget Dept Package GS237 of PP No 3 carried over

GS347	Air Conditioners: Item 1: Stand type (5 nos) Item 2: Split type (10 nos)	7,500	Shopping	No	No	Post	Dec-17	Budget Dept
GS348	Electrical Transformer with accessories	20,000	Shopping	No	No	Post	Dec-17	Budget Dept
GS349	Audio system for Learning centre	50,000	Shopping	No	No	Post	Jan-18	Budget Dept
GS350	Furniture for Class rooms	50,000	Shopping	No	No	Post	Jan-18	Budget Dept
GS351	**ICT Server room and Infrastructure**: Class room ICT (Work station PCs & UPS, 40 sets; Cisco 48 port switch, LAN wiring, raised floor, Wifi AP) Server room ICT (Rack server, HP MSA 2040, Cisco core switches, Firewall, Precision Air Conditioning system, UPS, stabilizer, Camera monitoring system) Data Wiring	160,000	Shopping Advertised	No	No	Post	Dec-18	Budget Dept
	Sub Total US$	**539,000**						

Procurement Packages with Methods and Time Schedule

Budget Department (E2)

1	2	3	4	5	6	7	8	9
Ref. No. MPFMp-E2	**Contract (Description)**	**Estimated Cost Package (US$)**	**Procurement Method**	**Pre-qualification (yes/no)**	**Domestic Preference (yes/no)**	**Review by Bank (Prior/Post)**	**Expected Bid-Opening Date**	**Implementing and/or Beneficiary Unit/s**
	Nil							

Sub Total US$ 0

Total for Goods, IS, & Works Packages **US$ 18,791,500**

Consultancy Assignments with Selection Methods and Time Schedule

Ref. No. MPFMp-	Contract (Description)	Estimated Costs (US$)	Selection Method	Review by Bank (Prior/Post)	Expected Proposal Submission Date	Assignment Duration	Implementing Dept.
A-C301	International Lottery Advisor	145,000	Individual Consultant Selection	Prior	Jan-17	6 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C203. Interviews conducted on 27 Dec 2016. TER submitted to WB on 17 Feb 2017.
A-C302	International Audit Advisor – LTO (Additional)	347,000	Individual Consultant Selection	Prior	Jan-17	12 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C226. Interviews conducted on 14 Mar 2017.
A-C303	International Audit Advisor – MTO-1	347,000	Individual Consultant Selection	Prior	Mar-17	12 months	Internal Revenue Department Brought forward from earlier PP No 3, package ref A-C228. EOIs received up to 11 Mar 2017
A-C304	International Audit Advisor – MTO-1 (Additional)	347,000	Individual Consultant Selection	Prior	May-17	12 months	Internal Revenue Department
MIA-C305 to 310	National IT consultants to support IT Directorate (6 positions)	192,000	Individual Consultant Selection	Post	May-17	12 months (each)	IRD-1, PD-1, OAG-1, BD-2, MEB-1 Brought forward from earlier PP No 3, package ref MIA-C221 to C-225.
B2-C311	National Macroeconomic Consultant/Trainer)	40,000	Individual Consultant Selection	Post	May-17	12 months	Planning Department Brought forward from earlier PP No 3, package ref B2-C207
C2-C312	National Specialist on OTC System	6,000	Individual Consultant Selection	Post	Jul-17	6 months	Myanma Economic Bank Brought forward from earlier

							PP No 3, package ref B2-C213
C2-C313	National IT Specialist for CORE Bnking	30,000	Individual Consultant Selection	Post	May-17	12 months	Myanma Economic Bank
C2-C314	National Elec Power Specialist	30,000	Individual Consultant Selection	Post	May-17	12 months	Myanma Economic Bank
C2-C315	National Lawyer	2,000	Individual Consultant Selection	Post	May-17	1 month	Myanma Economic Bank
D1-C316	National Budget Expert on Strategic Plan	40,500	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee Brought forward from earlier PP No 3, package ref D1-C214
D1-C317	International Expert for Strategic Plan	200,000	Individual Consultant Selection	Prior	May-17	180 days over a period of 12 months	Joint Public Accounts Committee Brought forward from earlier PP No 3, package ref D1-C215
D1-C318	National Audit Expert on Strategic Plan	40,500	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C319	Support staff for Budget Expert	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C320	Support staff for Audit Expert	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
D1-C321	Support staff for Economist	15,000	Individual Consultant Selection	Post	May-17	12 months	Joint Public Accounts Committee
E1-C322	Consultancy services (firm) for Curriculum Development for PFM Academy	200,000	CQS	Post	May-17	3 months	Budget Department

Total for Consultants **US$ 2,012,000**
Total for Procurement Plan **US$ 20,803,500**

PROCUREMENT PLAN

Myanmar : Modernization of Public Finance Management

General Information

Country: Myanmar

Bank's Approval Date of the Original Procurement Plan: 2017-08-08

Revised Plan Date(s): (comma delineated, leave blank if non 2018-11-19

Project ID: P144952

GPN Date:

Project Name: Modernization of Public Finance Management

Loan / Credit No: TF / 17910, IDA / 54020

Executing Agency(ies) Office of the Auditor General of the Union, Ministry of Planning and Finance

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MPFMP-B2-WS314 / Renovation of Training Room	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,338.54	Completed							2017-11-19								2018-01-14		2018-07-13	
MPFMP-C1-WS319 / Building Renovation	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-08-16								2018-10-18		2019-04-16	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GS102 / Supply of IT Equipment	TF / 17910		Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,686,348.00	Completed																		
GS101 / Pre-Fabricated Data Centers	IDA / 54020		Prior	Request for Bids	Open - International	Single Stage - One Envelope		11,371,084.34	Signed																		
MPFMp-D1-GS 227 / Mini Data Centre and Infrastructure	IDA / 54020		Prior	Request for Quotations	Open - International			434,949.02	Signed																		
MPFMP-C2-IS326 / Core Banking Solution	IDA / 54020		Prior	Request for Proposals	Open - International	Multi Stage		0.00	Under Review					2017-04-21		2017-05-04				2017-07-20		2017-12-03		2018-01-29		2019-07-23	
MPFMP-C2-GS327 / Remote location Recovery Data Centre	IDA / 54020		Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,060,680.59	Under Implementation					2017-10-16		2017-10-21				2017-12-02		2018-01-01		2018-02-05		2018-08-04	
MPFMP-C2-GS329 / IT Equipment Lot 1: Desktop Computers (225nos) Lot 2: Desktop Servers (75 nos) Lot 3: Laptop Computers (20 nos) Lot 4: Routers (75 nos) Lot 5: Online UPS (150nos)	IDA / 54020		Prior	Request for Bids	Open - International	Single Stage - One Envelope		637,895.89	Signed					2017-10-10		2017-10-15				2017-11-26		2017-12-26		2018-01-30		2018-07-29	

MM-MOPF-31520-GO-RFP / Information Systems for Integrated Tax Administration System-COTS development/customization,supply and implementation (Software and Associated Hardware)	IDA / 54020		Prior	Request for Proposals	Open - International	Multi Stage		6,089,371.92	Under Implementation					2017-10-10		2017-10-15				2017-12-24		2018-04-07		2018-05-12		2019-11-03	
MPFMP-D2-GS 341 / Office Furniture	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		57,261.01	Completed							2017-07-15								2017-09-09		2018-03-08	
MPFMP-D2-GS 337 / Book Drive Scanner	IDA / 54020		Post	Direct Selection	Direct			1,941.18	Completed					2017-07-20		2017-07-25								2017-08-21		2018-02-22	
MPFMP-D2-GS 339 / Digital Voice Recorder	IDA / 54020		Post	Direct Selection	Direct			1,147.06	Completed					2017-07-21		2017-07-26								2017-07-31		2017-07-31	
MPFMP-B1-GS303 / Lot 1: All-in-One Desktop Computer for Mini Library (5 nos) Lot 2: Notebook Computer (7 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,961.18	Completed							2018-01-07								2018-03-04		2018-08-31	
MPFMP-B1-GS304 / Lot 1: High volume Scanner (11 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		133,869.86	Completed							2017-09-08								2017-12-29		2018-02-27	
MPFMP-B1-GS305 / Lot 1 - Copier machine (8 nos) Lot 2 – Duplicator machine (2 nos) Lot 3 – Printers Item 1 – Laser Printer (30 nos) Item 2 – Color Inkjet Printer (10 nos) Lot 4- Copy Printer A3 (1 no)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		83,693.68	Completed							2017-09-08								2017-12-29		2018-02-27	
MPFMP-B1-GS306 / Office Furniture for Staff	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		51,127.98	Completed							2018-01-01								2018-02-26		2018-08-25	
MPFMP-B1-GS307 / Electrical Equipment Lot 1: Online UPS Item 1: Online UPS 3 KVA (3 nos) Item 2: Online UPS 6 KVA (1 no) Lot 2: Ethernet Router (2 nos) Lot 3: CCTV Camera (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,780.81	Completed							2018-01-07								2018-03-04		2018-08-31	
MPFMP-B1-GS355 / Recorders - Voice (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,614.56	Completed							2018-01-07								2018-03-04		2018-08-31	
MPFMP-B1-GS356 / Paper Shredder (11 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,158.08	Completed							2018-01-09								2018-03-06		2018-09-02	
MPFMP-B1-GS357 / Water Cooler (15 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,642.05	Completed							2018-01-06								2018-03-03		2018-08-30	
MPFMP-B1-GS359 / Ceiling type air conditioner with accessories (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,898.58	Completed							2017-12-05								2018-01-30		2018-07-29	

MPFMP-B1-GS360 / Motorized Projection Screen (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		199.85	Completed							2017-12-05								2018-01-30		2018-07-29	
MPFMP-B2-GS310 / Electrical Power Equipment: Lot 1: Electrical Transformer (1 no) Lot 2: Electrical Generator (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
MPFMP-B2-GS311 / Desktop Computers (130 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		162,087.53	Completed							2017-11-17								2018-02-28		2018-03-30	
MPFMP-B2-GS312 / Item 1: Laser Printer (50 nos) Item 2: Colour Copier (1 no) Item 3: Projector (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		21,992.85	Completed							2017-08-05								2017-09-30		2018-03-29	
MPFMP-B2-GS313 / Air Conditioners (15 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,760.61	Completed							2017-08-30								2017-10-25		2018-04-23	
MPFMP-B2-GS316 / Refurbishing of Training room (wall partitions, false ceiling, wood file cabinets, wall paper, electrical re-wiring)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,456.30	Completed							2017-06-24								2017-08-19		2018-02-15	
MPFMP-B2-GS318 / Furniture: Item 1: Table for teachers (2 nos) Item 2: Computer tables (25 nos) Item 3: Chair w.o. arms (25 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,686.78	Completed							2017-08-16								2017-10-11		2018-04-09	
MPFMP-B2-GS352 / Projector, 1 no	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,514.54	Completed							2017-08-16								2017-10-11		2018-04-09	
MPFMP-B2-GS353 / Air-conditioners (3nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,442.25	Completed							2017-07-23								2017-09-17		2018-03-16	
MPFMP-B2-GS354 / Colour copier (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,219.97	Completed							2017-08-14								2017-10-09		2018-04-07	
MPFMP-C1-GS320 / Air Conditioners (20 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,887.37	Completed							2017-09-16								2017-11-11		2018-05-10	
MPFMP-C1-GS321 / Furniture Item 1: Steel Cabinet (20 nos) Item 2: File Shelf (10 nos) Item 3: Table (30 nos) Item 4: Chairs (40 nos) Item 5: Meeting table & chairs (2 sets)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		24,134.72	Completed							2017-09-29								2017-11-24		2018-05-23	
MPFMP-C1-GS322 / Net Book/Laptop (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,543.60	Completed							2018-01-10								2018-03-07		2018-09-03	
MPFMP-C1-GS324 / Generator Switch & accessories	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,068.22	Completed							2017-09-19								2017-11-14		2018-05-13	

MPFMP-C1-GS361 / Transformer with accessories (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-10								2018-03-07		2018-09-03	
MPFMP-C2-GS328 / Air conditioners Lot 1: Stand type (4 nos) Lot 2: Split type (166 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		65,879.83	Completed							2018-01-10								2018-03-07		2018-09-03	
MPFMP-C2-GS330 / Furniture	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,528.02	Completed							2018-01-10								2018-03-07		2018-09-03	
MPFMP-D1-GS331 / Furniture for Office	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		37,556.21	Completed							2017-09-20								2017-11-15		2018-05-14	
MPFMP-D1-GS332 / IT Equipment Lot 1: Desktop Computers (25 nos) Lot 2: Laptop Computers (30 nos) Lot 3: Printers (Item 1: Colour printer Qty 5 nos; Item 2: Heavy duty printers Qty 2 nos; Item 3: Copier Qty 8 nos) Lot 4: Scanner (Qty 5 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		97,709.34	Completed							2017-10-22								2017-12-17		2018-06-15	
MPFMP-D1-GS333 / Electronic Equipment: Item 1: Telephone (7 nos) Item 2: Headphones (25 nos) Item 3: 1TB Ext. Hard disk (5 nos) Item 4: Ext. CD/DVD Drive (2 nos) Item 5: Television set (3 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,912.05	Completed							2017-10-30								2017-12-25		2018-06-23	
MPFMP-D1-GS335 / Diesel Electric Generator 150kVA for Data Centre	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		26,315.06	Completed							2018-01-10								2018-03-07		2018-09-03	
MPFMP-D1-GS336 / IT Infrastructure Upgrading of Hluttaw: Lot1:LAN Network,Firewall,VPN,tool kit,wireless addition Lot2:Network Operations Centre Lot3:Software-MS Exchange(100 licenses),Photoshop Adobe Serial,Share Point Enhancement,PHP Runner Software License	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		196,914.17	Completed							2017-12-16								2018-02-10		2018-08-09	
MPFMP-E1-GS348 / Electrical Transformer with accessories	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
MPFMP-E1-GS349 / Audio system for Learning centre	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
MPFMP-E1-GS350 / Furniture for Class rooms	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-13								2018-03-10		2018-09-06	
MPFMP-D2-GS 362 / Website Upgrading	IDA / 54020		Post	Request for Proposals	Limited	Single Stage - One Envelope		0.00	Canceled					2017-08-22		2017-08-27				2017-10-08		2017-11-07		2017-12-12		2018-06-10	

MPFMP-B2-GS315 / Lot 1: Laptop Computers (25nos) Lot 2: Server with software & LAN	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		40,126.65	Completed							2018-01-09								2018-03-06		2018-09-02	
C1 GS 364 / HP BL 4 60 c Gen 9 Blade 4 sets & HPE Trans-receiver (1) set	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-07								2018-03-04		2018-04-04	
MPFMP-C1-GS325 / Server Room IT Equipment and Infrastructure	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		396,016.83	Completed							2017-02-08								2017-06-13		2017-12-10	
GS362R / Website Upgrading	IDA / 54020		Post	Direct Selection	Direct			1,022.15	Completed					2017-05-12		2017-05-17								2017-06-21		2017-12-18	
MPFMP-B1-GS401 / Item 1: Notebook Computer (10 nos) Item 2: Laptop (20 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		43,381.48	Completed							2018-06-06								2018-08-01		2019-01-28	
MPFMP-B1-GS403 / Water Cooler (8 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		821.50	Completed							2018-05-02								2018-06-15		2018-07-13	
MPFMP-B1-GS404 / Ceiling Type Aircon with Accessories (3 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,168.85	Completed							2018-05-07								2018-06-14		2018-06-29	
MPFMP-B2-GS406 / Fax Machine (28 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,558.60	Completed							2018-06-04								2018-07-16		2018-08-06	
MPFMP-B2-GS408 / Item 1: Colour Copier (1 no) Item 2: Printer (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,288.03	Completed							2018-06-04								2018-07-13		2018-08-13	
MPFMP-B2-GS409 / Measuring Instruments: Item 1: Specrta Distance Meter (4 nos) Item 2: Rebound Measuring Meter (1 no) Item 3: Profoscope Cover Meter (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,178.11	Completed							2018-06-16								2018-08-18		2019-02-14	
MPFMP-B2-GS410 / LAN Network	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		21,027.56	Completed							2018-06-04								2018-07-13		2018-08-10	
MPFMP-C1-GS412 / Recorder (9 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-02								2018-06-11		2018-07-09	
MPFMP-D1-GS414 / Item 1: Punch (300 sheets) (10 nos) Item 2: Stapler (300 sheets) (21 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,539.18	Completed							2018-05-02								2018-06-15		2018-07-06	
MPFMP-D1-GS415 / Trolley (6 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		498.98	Completed							2018-05-02								2018-06-15		2018-07-06	
MPFMP-D1-GS416 / Item 1: Flip Chart Dimension 1000x700 mm (10 nos) Item 2: Banner Stand (10 nos) Item 3: Magnetic Glass Marker Board Stand (1 nos) Item 4: Ibimatic/c150 Pro (Plastic Binding) (6 nos) Item 5: Collector (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,714.33	Completed							2018-05-02								2018-06-11		2018-07-02	

MPFMP-D1-GS417 / Item 1: CB 78-99 Acrylic Door Cupoard 78" K/D (20 nos) Item 2: 6 Door Locker (LK 09 DD) (10 nos) Item 3: Rack (Wood) (30 nos) Item 4: Metal Book Shelf (10 nos) Item 5: S-001 Book Shelf (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,171.74	Completed							2018-05-02								2018-06-11		2018-07-11	
MPFMP-D1-GS418 / Audio System (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,817.99	Completed							2018-06-04								2018-07-12		2018-07-26	
MPFMP-D1-GS419 / Item 1: Printer (Black/White) (10 nos) Item 2: Duplo DP-A 120 (2 nos) Item 3: Digital Multifunction Copier (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		20,858.80	Completed							2018-06-04								2018-07-16		2018-08-16	
MPFMP-D1-GS420 / Water Cooler (4 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		736.19	Completed							2018-05-02								2018-06-11		2018-07-02	
MPFMP-D1-GS421 / Item 1: Swivel Chair (6 nos) Item 2: Table for Advisor (6'x4') (6 nos) Item 3: Staff Table (10 nos) Item 4: Meeting Chair (20 nos) Item 5: Meeting Top Table (3'x9') (1 nos) Item 6: Meeting Chair Steel (40 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		10,039.02	Completed							2018-06-04								2018-07-12		2018-08-03	
MPFMP-D1-GS422 / HP Server and Storage (Specific Brand)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		70,709.87	Completed							2018-08-02								2018-09-21		2018-10-22	
MPFMP-D1-GS423 / Ramco Human Capital Management (HCM) (with License) (1 nos) (Specific Brand)	IDA / 54020		Post	Direct Selection	Direct			0.00	Canceled					2018-06-01		2018-06-04								2018-07-13		2018-08-10	
MPFMP-D1-GS424 / Vmware ESXi Version 6.5 (with License) (5 nos) (Specific Brand)	IDA / 54020		Post	Direct Selection	Direct			4,729.37	Completed					2018-06-01		2018-06-04								2018-07-20		2018-08-20	
MPFMP-D1-GS425 / Asset Management Software (with License)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,082.53	Completed							2018-06-04								2018-07-13		2018-08-10	
MPFMP-E1-GS426 / Sound System with Accessories (1 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,969.81	Completed							2018-06-04								2018-07-13		2018-08-10	
MPFMP-E1-GS427 / Training Table and Seat (100 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,798.18	Completed							2018-05-02								2018-06-11		2018-07-09	
MPFMP-B1-GS302 / Books for Mini Library	IDA / 54020		Post	Direct Selection	Direct			646.62	Completed					2018-07-01		2018-07-16								2018-08-30		2019-02-26	
MPFMP-B1-GS358 / Video Conference System (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		30,759.15	Completed							2018-06-30								2018-09-01		2019-02-28	

MPFMP-C1-GS323 / Meeting room Conference system (2 sets)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-07								2018-03-04		2018-08-31	
MPFMP-D1-GS334 / Reference Books for PAC	IDA / 54020		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-08-01		2018-08-16								2018-09-26		2018-10-24	
MPFMP-E1-GS343 / Refurbishing of Learning Center	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		46,573.32	Completed							2018-06-16								2018-08-18		2019-02-14	
MPFMP-E1-GS347 / Air Conditioners with accessories (6 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,305.24	Completed							2018-06-07								2018-08-09		2019-02-05	
MPFMP-C1-GS411 / Desktop (25 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		24,328.05	Completed							2018-06-04								2018-07-13		2018-08-10	
MPFMP-C1-GS413 / Item 1: Table (30 nos) Item 2: Armless Chair (30 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,300.48	Completed							2018-06-02								2018-07-12		2018-08-09	
MPFMP-D1-GS428 / Software for Human Capital Management (HCM) (with License) (1 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,674.73	Completed							2018-06-16								2018-08-11		2019-02-07	
MPFMP-D1-GS429 / Item 1: Book Shelf (Wooden) (7) nos Item 2: Cabinet with 3 sides of glasses (5) nos	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,338.66	Completed							2018-08-28								2018-09-20		2018-09-25	
MPFMP-D1-GS430 / CD Drive (5 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,878.00	Completed							2018-08-28								2018-09-21		2018-09-25	
MPFMP-C1-GS431 / Treasury Automation system application software - Financial Information Reporting Systems for Treasury (FIRST)	IDA / 54020		Prior	Direct Selection	Direct			0.00	Under Implementation					2018-09-17		2018-09-22								2018-11-26		2019-05-25	
MPFMP-B1-GS502 / UPS (30 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B1-GS504 / Supply and installation of air conditioners - Item 1: Ceiling type Air Conditioner with Accessories (8 nos) Item 2: Split type Air Conditioner with Accessories (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMPB1-GS505 / Supply of Computers - Item 1: Note Book Computer (5 nos) Item 2: Laptop Computers (20 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-04-28	
MPFMP-B1-GS506 / Office Furniture for Staff	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	

MPFMP-B1-GS507 / Voice Recorder (4GB) (7 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B1-GS508 / Supply of Office Equipment: Item 1: Collator Booklet System ((1 nos) Item 2: Collator (1 nos) Item 3: Digital Color Production Press with Perfect Binder (1 nos) Item 4: FKS Printbind (1 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-03-16		2019-06-14	
MPFMP-B1-GS509 / E-Book Reader (6 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B1-GS511 / Microsoft Exchange Software Licence for Mini Data Center (1 no)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-04-26	
MPFMP-B1-GS512 / SUpply of Vmware Sphere ESXi 6.5 Enterprise plus Software Licence (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-03-27	
MPFMP-B1-GS513 / WiFi Access Point (AP) with Accessories for H.O (4 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-04-26	
MPFMP-B1-GS514 / External Hard Disk Drive (5 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B1-GS515 / Supply and Installation of Raised Flooring & LAN Network for New Building	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-05-26	
MPFMP-B1-GS517 / Development & Supply of Application based on Share Point Software	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-08-24	
MPFMP-B1-GS518 / Reference Books for Mini Library	IDA / 54020		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-12-03		2018-12-08								2019-01-19		2019-03-20	
MPFMP-B1-GS519 / IT Equipment for Server Room (Rack Server, (OS + SQL License Version, 2016, Firewall), Rack for Servers/ref diagram, Online UPS,Management Switch, Stabilizer)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-02-06								2019-04-26		2019-08-24	

MPFMP-B1-GS520 / Refurbishing of the ICT Room (Raised Floor, Server Room Partation, Painting Wall, LAN Wiring, Door Access System, CCTV, Air Conditioner, Smoke and Fire Alarm, Built-in Computer Tables, Built-in Chair, Electrical System Re-Wiring)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-04-28	
MPFMP-B1-IS521 / Supply, installation, and support for Pension Management Information System	IDA / 54020		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation					2018-10-15		2018-10-30				2018-12-11		2019-01-25		2019-03-10		2019-09-06	
MPFMP-B2-GS524 / Office Table for Expert Room (4 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B2-GS527 / Supply of IT Equipment - Servers, Data Storage and Related Software and accessories	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-03-16		2019-07-14	
MPFMP-B2-GS529 / Supply & Installation of Air Conditioner (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B2-GS530 / Supply of Cameras - Item 1: CCTV Camera (2 nos) Item 1: Video Camera (5 nos) Item 2: Camera (9 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-04-28	
MPFMP-B2-GS531 / Risk Software (single user license) (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-04-26	
MPFMP-B2-GS532 / Project Progress Monitoring Application Software	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-25		2019-08-24	
MPFMP-B2-GS533 / Supply of Measuring Instruments: Item 1: Silver Schmidt (Rebound) (4 nos) Item 2: Pundit Pulse Echo (3 nos) Item 3: Profometer (3 nos) Item 4: Equotip Bambino 2 (4 nos) Item 5: Caliper (15 nos) Item 6: Distance Meter (11 nos) Item 7: Profoscope (5 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-03-13		2019-06-11	
MPFMP-B2-GS534 / Supply of IT Equipment: Lot 1: Desktop Computer (23 nos) Lot 2: Laptop Computer (15 nos) Lot 3: Tablet (10 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-04-28	
MPFMP-B2-GS535 / Cutting Machine (13 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-02-27	

MPFMP-B2-GS538 / Projector (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-C1-GS540 / Supply and Installation of Office LAN wiring and Raised Flooring for 2 Rooms	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-25		2019-03-27	
MPFMP-C1-GS541 / Supply of IT Equipment: Lot 1: Desktop Computer (50 nos) Lot 2: Laptop Computer (20 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-03-16		2019-06-14	
MPFMP-C1-GS543 / Office Equipment - Item 1: Paper Shredder (5 nos) Item 2: Binders (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-16		2019-02-20	
MPFMP-C1-GS544 / Office Furniture - Item 1: Arm less Chairs for Staff (50 nos) Item 2: Arm less Chairs for Meeting Room (25 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-09		2019-03-10	
MPFMP-C1-GS545 / Projector with Motorized Screen (3 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-12		2019-03-13	
MPFMP-C1-GS547 / Lot1: Item 1 - UPS(6nos), Item 2: Online UPS(1nos) Lot2: Finger Print-Time Attendance(1nos) Lot3:CCTV Camera(1set) Lot4:Recorder (4nos) Lot5:Hard Disk Drive(5nos) Lot6:7.1k NLSAS 3.5Hard Drive(15nos) Lot7:Wireless Access Point(2nos) Lot8:Half Rack(1nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-16		2019-03-17	
MPFMP-C2-GS549 / IT Equipment-Supply of Desktop Computers with licensed software (Quantity 541 nos)	IDA / 54020		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Review					2018-12-03		2018-12-21				2019-02-01		2019-03-18		2019-05-17		2019-08-15	
MPFMP-C2-GS550 / Supply of Routers (63 nos)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-08								2019-02-02		2019-08-01	
MPFMP-C2-GS553 / Network Switch (16 Ports) (45 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-12								2019-01-20		2019-03-21	
MPFMP-C2-GS554 / Supply and Installation of Air-conditioners (209 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-16								2018-12-28		2019-02-27	
MPFMP-C2-GS555 / Projector (14 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-09								2019-01-16		2019-03-17	

MPFMP-E1-GS557 / Supply of Laptop Computer (with suite of Microsoft Office software) (30 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-10		2019-05-11	
MPFMP-E1-GS558 / Multifunction Copier (B/W) (1 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-17		2019-05-18	
MPFMP-E1-GS559 / Supply and Installation of Air-conditioners - Item 1: Ceiling type Air Conditioner (2 nos) Item 2: Split type Air Conditioner (4 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-17		2019-04-19	
MPFMP-E1-GS560 / Portable Speaker (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-20		2019-04-21	
MPFMP-E1-GS561 / Appliance for PFM Academy Item 1: Refrigerator (1 nos) Item 2: Water Cooler (3 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-11								2019-02-17		2019-03-23	
MPFMP-E1-GS562 / Furniture for Classrooms of PFM Academy	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-17		2019-04-19	
MPFMP-E1-GS563 / Supply of Wifi Access Point (AP) with Accessories	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-10								2019-02-17		2019-03-20	
MPFMP-E1-GS565 / Furniture for PFM Academy	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-11								2019-03-15		2019-05-14	
MPFMP-E1-GS566 / Supply and Installation of Transformer and Accessories for PFM Academy	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-06-15	
MPFMP-E1-GS567 / Video Conferencing System and Accessories	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-02-22		2019-04-23	
MPFMP-E1-GS568 / Sound System with Accessories (2 sets)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-05-17	
MPFMP-E1-GS569 / Supply and Installation of Generator with Accessories	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-06-15	
MPFMP-E1-GS570 / CCTV Camera (2 sets)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-11								2019-03-20		2019-05-20	
MPFMP-E1-GS571 / Projector with Motorized Screen (7 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-05-19	

MPFMP-E1-GS572 / Supply of Photocopying Machines - Item 1: Multi-function Copier (Color) (1 nos) Item 2: Black and White Multi-function Copier (B/W) (2 nos) Item 3: Multi-function Copier with feeder (2 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-20		2019-06-18	
MPFMP-E1-GS573 / Electrical Appliance for the Office Item 1: Refrigerator (4 nos) Item 2: Water Cooler (12 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-13		2019-05-12	
MPFMP-E1-GS574 / Television sets for instructional purposes for PFM Academy Item 1: 32" LCD TV (5 nos) Item 2: 55" LED TV (4 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-05-16	
MPFMP-E1-GS575 / Office Equipment - Collator and Booklet System	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-17		2019-06-15	
MPFMP-E1-GS576 / Server Room IT Equipment for PFM Academy (Wifi AP,Rack Server,Rack, Switch, Storage Server,CORE Switch, PAC,UPS,Stabalizer, Fabric,KVM,Installation,Window Server 2016,Wiring Data,Installation, Symantec Endpoint Protection License)	IDA / 54020		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-10								2019-07-30		2019-09-28	
MPFMP-E1-GS577 / Supply & Installation of of Earthing materials & Landscaping materials and services for PFM Academy	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-07								2019-03-10		2019-06-08	
MPFMP-B1-GS501 / Paper Shredders (3 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-10								2019-01-28		2019-03-29	
MPFMP-B2-GS-309 / Data Communication Equipment: Lot 1: 3G Modems (122 nos) Lot 2: Switch 24 ports (5nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-07-31								2018-10-02		2019-03-31	
MPFMP-B2-GS407 / Books for Library	IDA / 54020		Post	Direct Selection	Direct			0.00	Pending Implementation					2018-12-05		2018-12-12								2019-02-04		2019-02-25	
MPFMP-E1-GS363 / Projector with motorized screen (1 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-18								2019-03-07		2019-05-06	
MPFMP-D1-GS578 / Video Conferencing System upgrade	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-06								2019-01-24		2019-04-24	

MPFMP-D1-GS579 / CCTV system	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-13								2019-01-31		2019-04-01	
MPFMP-D1-GS580 / Firewall for the JPAC IT Network System	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-20								2019-02-23		2019-05-24	
MPFMP-D1-GS581 / JPAC Network Operations Center Software Licenses	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-17								2019-02-04		2019-04-05	
MPFMP-D1-GS582 / Electricity Supply Voltage Stabilizer	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-27								2019-02-14		2019-04-15	
MPFMP-D1-GS583 / Compouters - Item 1 - Desktop Computers (7 nos) Item 2 - Laptop Computers (60 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-26								2019-02-13		2019-05-14	
MPFMP-D1-GS584 / IT Network Infrastructure for e-Parliament	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-05								2019-02-22		2019-05-23	
MPFMP-D1-GS585 / Websites for States and Regions Hluttaw Offices (4 websites & web pages)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-01								2019-02-18		2019-05-19	
MPFMP-D1-GS586 / Video Conferencing systems for States and Region offices of Hluttaw (4 sets)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-05								2019-02-22		2019-05-23	
MPFMP-D1-GS587 / IT Network equipment for creating Redundancy for MDC and networks and ISP	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-12								2019-03-17		2019-06-15	
MPFMP-D1-GS588 / IT Equipment for Redundancy in the System for Servers and Storage	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-12-23								2019-03-28		2019-06-26	
MPFMP-D1-GS589 / Software Licenses - Item 1: Share Point 2016 Enterprise CAL license (150 nos) Item 2: Share Point CAL Standard license (1000 nos) Item 3: WinSvr CAL 2016 OLP NL Gov User CAL (1000 nos) Item 4: Exchange Std CAL 2016 OLP NL Gov User CAL (196 nos)	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-21								2019-04-26		2019-07-25	
MPFMP-D2-GS 590 / High Speed Scanner	IDA / 54020		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-19								2019-01-14		2019-07-13	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
D2-C219 / Consultancy Services (firm) - Audit of Financial Statements for Project	TF / 17910		Prior	Consultant Qualification Selection	Open - International		61,193.14	Signed																		
C2-C003/ C2-C117 / Upgrading MEFs Operational system	IDA / 54020		Prior	Consultant Qualification Selection	Open - International		358,488.00	Signed																		
MPFMP-E1-C322 / Consultancy services (firm) for Curriculum Development for PFM Academy	IDA / 54020		Post	Consultant Qualification Selection	Open - International		104,768.17	Signed	2017-05-31		2017-06-21		2017-08-04								2017-09-03		2017-10-08		2018-04-06	
MPFMP-E1-C502 / Consultancy Services for Provision of Training Modules Delivery (Team of Trainers) for the PFM Academy	IDA / 54020		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-02-01		2019-02-22		2019-04-07								2019-06-06		2019-07-11		2020-07-05	

INDIVIDUAL CONSULTANTS