Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(*This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary*).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: May 28, 2012]: Updated Procurement Plan, Feb 22, 2017]*

2. **Date of General Procurement Notice**: February 15, 2011

3. **Period covered by this procurement plan**: *The procurement period of project covered from year July 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US$
1.	ICB and LIB (Goods)	*Above US$ 2.000,000*
2.	NCB (Goods)	*Above US$ 2,000,000*
3.	ICB (Works)	*Above US$ 10 million*
4.	NCB (Works)	*Above US$ 10 million*
5.	(Non-Consultant Services)	*Below US$ 2,000,000*
	[*Add other methods if necessary*]	

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued*

5. **Any Other Special Procurement Arrangements**: [*including advance procurement and retroactive financing, if applicable*]

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement)* -- *Refer Procurement Plan in STEP Portal***

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Consultancy Service (Firms)	Above US$ 10,000,000
3.	Consultancy – Individual Selection	Above US$ 300,000

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*500,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule :** *Refer Procurement Plan in STEP Portal*

PROCUREMENT PLAN India : Karnataka Watershed Development II

General Information

Country India

Region ID P132466

Project Name Karnataka Watershed Development II

Loan / Credit No IDA : D4670

Executing Agency(s) Watershed Development Department

Bank Approval Date of the Original Procurement Plan 2018-05-29

Revised Plan Bank(s) Issues delivered, Issue Mark if : 2019-02-04

ADM Data

Goods

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification or EOI	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents on Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation to award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
(G-IN-DIA-401417-RFB) - Supply of Bidding kit of development Micro-watershed, and 12 small micro watersheds in the Karnataka State under IDA credits of CG Mini per Sanksh (Jamkhandi Zone - 06 Lots)	Dca / CREW		Post	Request for Bids	Open - National	Single Stage - One Envelope		1.00	Executed											2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01
(G-IN-DIA-401417-RFB) - Upgrading of Micro-watershed Micro-Watershed Works in Mysore Zone(Lot 1 of 2000)	Dca / CREW		Post	Request for Bids	Open - National	Single Stage - One Envelope		1.00	Executed					2017-11-01	2017-11-01	2017-11-01	2017-11-01			2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01	2017-11-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing, Installation, commissioning and maintenance of Automatic rain gauge stations in Sankhina Cluster (Lot 1)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing, Installation, commissioning and maintenance of Automatic rain gauge stations in Sankhina Cluster (Lot 2)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing, Installation, commissioning and maintenance of Automatic rain gauge stations in Sankhina Cluster (Lot 3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing and Installation of Water level sensor, Field Data entry and Data Saving in Digital-Mode Cluster (Lot 1) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			700000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing and Installation of Water level sensor, Field Data entry and Saving in Digital-Mode Cluster (Lot 2) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Civil Works for Erection of Hydrometer and Equipment Providing and Installation of Water level sensor, Field Data entry and Saving in Digital-Mode Cluster (Lot 3) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Supply of Computer, Laptop and Printer (Lot 1) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Supply of Computer, Laptop and Printer (Lot 2) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Completed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Supply of Computer, Laptop and Printer (Lot 3) Sankhina Cluster (Lot1) (Lot1) (Lot2) (Lot3)	Dca / CREW		Post	Direct Selection	Direct			0.00000	Agreed					2018-01-01	2018-01-01									2018-01-01	2018-01-01	2018-01-01	2018-01-01
(G-IN-DIA-401417-RFB) - Providing Computer, printer and 3 phase UPS Unit to DO, Lot1 - 4000000.00 in Rs, CREW DC (Lot1)(Lot2) (Lot3)(Lot4)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		75.000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2018
(G-IN-DIA-401417-RFB) - Providing Microfiltration and 3 phase power, 4000000.00 in rds, CREW DC (Lot1)(Lot2) (Lot3)(Lot4)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		50.000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Providing Computer, printer and 3 phase UPS, Lot1 - 4000000.00 in rds, CREW DC (Lot1)(Lot2) (Lot3)(Lot4) (Lot5)(Lot6)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Providing Rain Gauge, Lot 1000 Lot, 4000000.00 in rds, CREW DC (Lot1)(Lot2) (Lot3)(Lot4) (Lot5)(Lot6)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.00000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Providing Water Level sensor, 4000000.00 in rds, CREW DC (Lot1)(Lot2) (Lot3)(Lot4) (Lot5)(Lot6)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.00000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Providing Data Logger, 4000000.00 in rds, CREW DC (Lot1)(Lot2) (Lot3)(Lot4) (Lot5)(Lot6)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00710	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Printing the glossary, (Lot 1) - 4000000.00(Rs)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00710	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Computer Lab(Lot 1) - 4000000.00(Rs)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		15.00000	Dropped							2018-01-01	2017							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Video(Lot 1) - 4000000.00(Rs)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.00000	Completed							2018-01-01	2017							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Construction of Quarantine (Lot 1)7 Sq.Km) - 4000000.00	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		2.00000	Agreed							2018-01-01	2018							2018-01-01	2017	2018-01-01	2017
(G-IN-DIA-401417-RFB) - Construction of Quality Control unit (6 square (Rs) - 4000000	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00000	Agreed							2018-01-01	2018							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Establishment of Organic Farming Demo Unit (Lot 1) 500 in Rs(Lot1 - 4000000.00 (Rs)(Lot2)(Lot3) (Lot4) - 4000	Dca / CREW		Post	Direct Selection	Direct			27.00000	Agreed					2018-01-01	2018	2018-01-01	2							2018-01-01	2	2018-01-01	2
(G-IN-DIA-401417-RFB) - Construction of check dam upto ground level at Hosur(Lot1) - 4000000.00(Rs) - 4000 Bangalore	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.00000	Completed							2018-01-01	2							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Construction of Check dam and construction of two (Nos) embankment at Hosur(Lot1) - 4000000.00(Rs) - Thavarekere Taluka Dist - 4000 Bangalore	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		20.000	Completed							2018-01-01	2							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Building of check dam and construction of two (Nos) Gabion Check dam (Nos) Kodiyanur Mini watershed Bangalore	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		40.000	Completed							2018-01-01	2							2018-01-01	2018	2018-01-01	2
(G-IN-DIA-401417-RFB) - Development of Monitoring Cutoff measurement device (Lot 1) 500 in Rs(Lot1 - 4000000.00 (Rs)(Lot2)(Lot3) (Lot4) - 4000 Bangalore	Dca / CREW		Post	Request for Proposals	Limited	Single Stage - One Envelope		0.00	Agreement signed					2018-01-01	2018	2018-01-01	2			2018-01-01	2	2018-01-01	2	2018-01-01	2018	2018-01-01	2018
(G-IN-DIA-401417-RFB) - Development of Monitoring Cutoff measurement device (Lot 2) 500 in Rs(Lot1 - 4000000.00 (Rs)(Lot2)(Lot3) (Lot4) - 4000 Bangalore	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Awaiting Agreement signed					2018-01-01	2018	2018-01-01	2							2018-01-01	2018	2018-01-01	2018

Works

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification or EOI	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents on Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation to award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
(W) - Procurement of Grounds Plan Aquaculture	Dca / CREW		Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	Executed																		
(G-IN-DIA-401417-RFB) - Buildings & High Rural Roads Construction Works Survey, (Rs 500) CREW CONSULTANCIES(Lot1)(Lot2)	Dca / CREW		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.00000	Agreed							2017-11-01	2							2017-11-01	2		

26-Medical(Co-Lab)Big Laptop (Pen Lab Computer) MB-Medical Lab Equipment 1 Unit Bengaluru	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		2,500.00	Completed								2025-06-12									2025-06-20		2025-06-12
26-Medical(Co-Lab)Big Laptop (Dedicated Computer) (For Analysis Lab Safety) MB-Medical Lab Equipment 1 Unit Bengaluru	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		1,00,000	Completed								2025-06-12									2025-06-20		2025-06-12
26-Medical(Co-Lab)Big Video Device for PHMRAC07 - Nova Medical Lab Equipment 1 Unit - 2024-2025 Bengaluru	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		1,50,000	Completed								2025-06-12									2025-06-20		2025-06-12
26-Medical(Co-Lab)Big Autoclaving of samples(Co-Lab Equipment-Medical Lab Equipment MB-Medical Lab Equipment 1 Unit Bengaluru	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		50,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment MB-Medical Lab Equipment MB-Co-Lab (2024-25-Medical-MB)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		50,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment MB-Co-Lab (2024-25-Medical-MB)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		107,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Camera - OEE Facilities Camera - MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		47,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations- Analysis Lab Bench Model 2070 - MB No. 6,007 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		1,10,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Power Plugs (2 pin sockets) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		4,20,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Power Plugs (3 pin sockets) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		500,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Type 2 water purifiers- Lab Equipment-Medical Lab Facilities Type 2 water purifiers (2,000 litre/hr) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		7,70,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Autoclave, High end autoclave - MB NO. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		4,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Hotplate & High Shelf - Equipment-Medical Lab Equipment Hotplate - Hotplate - MB-1102 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		48,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Fumes- Fumes (Co-Lab)-MB Facilities Fumes for Co-Lab MB 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		75,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Fumes-Fumes (Co-Lab)-MB Equipment Fumes Lamar Fumes MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		4,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big PH Functions- MB-Equipment-Medical Lab Equipment PH Functions MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		6,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big PH Functions-Co-Lab Equipment-Medical Lab Equipment PH Functions (Co-Lab) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		1,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Fumes- Fumes (Co-Lab)-MB Equipment Fumes Fumes (Co-Lab) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		50,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations- Equipment-Medical Lab Equipment Fumes Fumes MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		7,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Autoclaving of samples(Co-Lab Equipment-Medical Lab Equipment MB-Co-Lab (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		4,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Infusion mixer - Lab Equipment (2 pc) MB-Co-Lab (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		40,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Water quality analyzer MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		2,00,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations-Medical Lab Equipment Hot Air Oven (Memmert - MB No. 6,00 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		50,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations-Medical Lab Equipment MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		60,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Fumes-Fumes (Co-Lab)-MB Equipment Fumes Fumes (Co-Lab) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		60,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Supplied water - MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		47,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations-Medical Lab Equipment Light Meter - MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		500,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Fumes-Fumes (Co-Lab)-MB Equipment Fumes Fumes (Co-Lab) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		200,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment Water Bath (Co-Lab) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		50,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations- Equipment-Medical Lab Equipment Water Bath Shaker, MB No.1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		60,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Type 2 water purifiers- Lab Equipment-Medical Lab Facilities Type 2 water purifiers (water Strengthening of Lab Facilities- Lab Equipment-Medical Lab Equipment water purification system) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Open Tenders	Single Stage One Envelope		10,000,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations- Equipment-Medical Lab Equipment MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		500,000	Completed								2025-06-12									2025-06-21		2025-06-12
26-Medical(Co-Lab)Big Equipment for Plant Sci Service Operations- Centrifuge(medium gr size) MB No. 1,02,0 (2024-25-Medical-Bengaluru)	2024 - 2025			Non	Request for Quotation	Limited	Single Stage One Envelope		500,000	Completed								2025-06-12									2025-06-21		2025-06-12

26-Delhi-NHAI-Jaisalmer Equipment for Field Soil Survey Operations - Jaisalmer-Ramgarh Sector (W Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		50,000	Completed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-NHAI-Jaisalmer Equipment for Field Soil Survey Operations - Jaisalmer-Ramgarh Sector (W Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		1,200,000	Completed							2025-08-13								2025-08-15		2025-08-16	
26-Delhi-NHAI-Jaisalmer AC Furniture (400 Seaters) Tegarhat (sum Rs. Rs. 100-150) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		75000	Completed							2025-08-12								2025-08-14		2025-08-16	
26-Delhi-NHAI-Jaisalmer Equipment for Field Soil Survey Operations - Rajiv (good silver) (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		50000	Signed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer Equipment for Field Soil Survey Operations - Tadamalai (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		100,000	Completed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer Equipment for Field Soil Survey Operations - Tata Sector (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		50,000	Completed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer AC Furniture (400 Seaters) Jaisalmer (Rs. 100-150) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		400,000	Completed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer Survey - Field Soil Survey Operations (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		5,000,000	Completed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer Strengthening of Lab Facilities, Lab Equipment Procurement, Training Sun Sets (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		10,000	Completed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer Strengthening of Lab Facilities, Lab Equipment (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		175,000	Completed							2025-08-14								2025-08-16		2025-08-18	
26-Delhi-NHAI-Jaisalmer E-Analysis Strengthening of Lab Facilities (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Open - National	Single Stage One Envelope		15,000,000	Signed							2025-08-14								2025-08-16		2025-08-17	
26-Delhi-NHAI-Jaisalmer AC Furniture (Lab Facilities, Air conditioning (W. Rs) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		70,000	Completed							2025-08-14								2025-08-16		2025-08-18	
26-Delhi-NHAI-Jaisalmer AC Conditioning - Lab Facilities Lab (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		70,000	Completed							2025-08-14								2025-08-16		2025-08-18	
26-Delhi-NHAI-Jaisalmer AC Furniture(400 Facilities) Tegarhat (sum - Rs. 100-150) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		375,000	Completed							2025-08-14								2025-08-16		2025-08-18	
26-Delhi-NHAI-Jaisalmer AC Furniture (400 Seaters) Jaisalmer (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		500,000	Completed							2025-08-14								2025-08-16		2025-08-18	
26-Delhi-NHAI-Jaisalmer Survey Equipment (GPS, tablets) for NHAI under Lot-1 (Jaisalmer-Ramgarh Sector) (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Bids	Open - National	Single Stage One Envelope		50,000,000	Completed					2025-08-12		2025-08-14				2025-08-15		2025-08-19		2025-08-20		2025-08-22	
26-Delhi-NHAI-Jaisalmer Pledge, supply, installation, testing and commissioning of Electronic Toll Collection (ETC) System (equipment) (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Bids	Open - International	Single Stage One Envelope		1,000,000,000	Signed					2025-08-12		2025-08-14				2025-08-15		2025-08-19		2025-08-20		2025-08-22	
26-Delhi-NHAI-Jaisalmer Supply and installation of CCTV Analyser and TMS Software	Rice / GRUR		Free	Request for Bids	Open - National	Single Stage One Envelope		100,000,000	Signed					2025-08-12		2025-08-14				2025-08-15		2025-08-19		2025-08-20		2025-08-22	
26-Delhi-NHAI-Jaisalmer Survey Equipments (GPS, tablets) for NHAI under Lot-2 (Ramgarh-Tadamalai) (W. Sq. 1,000,000) (NHAI/RFP)	Rice / GRUR		Free	Request for Bids	Open - National	Single Stage One Envelope		50,000,000	Completed					2025-08-12		2025-08-14				2025-08-15		2025-08-19		2025-08-20		2025-08-22	
26-Delhi-JAIPUR-Jaisalmer Procurement of processed plots (residential, organic) (NPRA) (quantity 1,000) (JAIPUR/JAI)	Rice / GRUR		Paid	Direct Selection	Direct			38,000,000	Completed					2025-08-12		2025-08-14								2025-08-16		2025-08-17	
26-Delhi-JAIPUR-Jaisalmer Procurement of processed plots (commercial) (NPRA) (quantity 1) (JAIPUR/JAI) (JAIPUR/JAI)	Rice / GRUR		Paid	Direct Selection	Direct			20,000,000	Completed					2025-08-12		2025-08-14								2025-08-16		2025-08-17	
26-Delhi-JAMMU-Jaisalmer Purchase of Integrated Energy Facility (IEF) (Solar Power Plant) through RESCO (ex-works) (quantity 1) (NPRA) (JAMMU/JAI)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		50,000,000	Completed							2025-08-12								2025-08-16		2025-08-18	
26-Delhi-JAIPUR-Jaisalmer Survey Instruments (WPS, DGPS, Total Station) (NPRA)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Marine Geotechnical Training Centre (MGTC) Survey Vessel - (W. Sq.400)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Marine Geotechnical Training Centre (MGTC) Survey Vessel - Video Camera (400,1080p Lenfy) - (W. Sq. 100)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Survey Instruments (NPRA) Field Mobile Survey Equipment (Laptop, Printer, Scanner) - (W. Sq. 200)	Rice / GRUR		Free	Request for Quotations	Open - National	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Tablets, Mobiles for Tolwan in (quantity 100) - (W. Sq. 1,000)	Rice / GRUR		Free	Request for Quotations	Open - National	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Marine Geotechnical Training Centre (Radar Station) (W. Sq. 1,000)	Rice / GRUR		Free	Request for Quotations	Open - National	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Geophysical Studies (Pipe, Cable, other Equipments) (W. Sq.1,000) (JAIPUR/JAI) (JAIPUR/JAI)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Geophysical Studies (Drilling Rig) (W. Sq.1,000) (JAIPUR/JAI) (JAIPUR/JAI)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Equipment for Geophysical Studies (Geophysical Equipment and Consumed Tech) (NPRA) (Equipment Quantity 1 per Seam, 5-7 Labour) (W. 2000 Mp) - (W. Sq. 1000)	Rice / GRUR		Free	Direct Selection	Direct			4,000	Executed					2025-08-12		2025-08-14								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Rods, Elevators, Manuals and Sinker Fluid Sample Bottles (Equipment Manual (10 copies) per copy) - (W. Sq. 100)	Rice / GRUR		Free	Direct Selection	Direct			4,000	Executed					2025-08-12		2025-08-14								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Rods, Elevators, Manuals and Sinker Fluid Sample Bottles (Equipment Manual (10 copies) per copy) - (W. Sq. 100)	Rice / GRUR		Free	Direct Selection	Direct			4,000	Executed					2025-08-12		2025-08-14								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Rods, Elevators, Manuals and Sinker Fluid Sample Bottles (Equipment Manual - (W. Sq. 100)	Rice / GRUR		Free	Direct Selection	Direct			4,000	Executed					2025-08-12		2025-08-14								2025-08-14		2025-08-15	
26-Delhi-JAIPUR-Jaisalmer Survey - Pre-Analysis Lab Activity Video camera Cost - (NHAI/RFP) (Jaisalmer)	Rice / GRUR		Free	Request for Quotations	Limited	Single Stage One Envelope		4,000	Executed							2025-08-12								2025-08-14		2025-08-15	

(In Millions (mn.)) Laying Survey Instruments Period Model 3(R5) (R5 No. 1000) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Survey Instruments Motor Cycle Assessor (R5 No. 1 (PAL), 1000R5) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Syllacon cement(Cy) (Agriculture R5 No. 1000 (R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Syllacon cement(Cy) (Agriculture R5 No. 1000 (R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Tangmarg(R5 No. 1000 (R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Jal Bridge(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Bhoonar (Agriculture Eng. ancaiy) Physical Balance(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying S Analysis Strengthening of Lab Machine(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Water Level(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Water Resistor(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Water Level(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Hight Level(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Soil Phylimeter(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Portable Sandbox(R5 No. 1000)((R5R5)) (Ministry of Rural Development)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Procurement of Tablets (Ms Android software for Data-acquisition data management, Digital signature and Mobile Protocol(Quantity 50 in number)	2014 - 15R5			Non	Request for Quotations	Open - National	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Design, supply, installation, orientating, commissioning and training of Water Quality monitoring and maintenance of Laboratory(R5 No. Section Strategy(R5 No. 1000 (L 2000))	2014 - 15R5			Non	Request for Bids	Open - International	Single Stage - One Envelope			1000	Awarded						2015-06-22		2015-06-22			2015-06-22			2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Procure Water equipment & provide at 10 India (R5 No. 1000)	2014 - 15R5			Non	Request for Bids	Open - National	Single Stage - One Envelope			1000	Awarded						2015-06-22		2015-06-22			2015-06-22			2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Procure Lab Water Quality Analysis Building (R5 No. 1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Procure Lab Water Quality analysis Building (R5 No. 1000 (1000)) (Maharashtra)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Pumice Lab equipment with Sample Water(R5 No. 1000) (PAL Maharashtra)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water level indicator Field survey Water Level indicator (R5 No.1000) (PAL Maharashtra)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon (Varsity) equipment(R5 No. 1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis equipment (R5 Spectrophotometer(water quality analysis R5 No. 1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis equipment (R5 water with Metals, microbial, water quality analysis (R5 No.1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis equipment (R5 Conductivity meter (R5 1000) (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis Lab equipment (pH meter Hydrological studies R5 No.1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis Lab equipment (Power photometer(R5 No.1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis Lab equipment (Spectrometer(Turbidity) meter R5 No. 1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis Lab equipment (Blue glass(R5 No.1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Water quality analysis Lab equipment (Distillation unit(R5 No. 1000 (1000))	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Lab equipment(R5 Gold (1000) (Mecharage)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2014-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon (Varsity) Equipment(R5 (1000) (Mecharage)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2015-06-14	
(In Millions (mn.)) Laying Strengthening of Cole Pavilion Sub Regionaon Tangmarg(R5 (R5 (1000) (Mecharage)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2014-06-14	
(In Millions (mn.)) Laying Equipment for Field Soil Survey Operations(Elevation(R5 No. 1000) (1000) (Mecharage)	2014 - 15R5			Non	Request for Quotations	Limited	Single Stage - One Envelope			1000	Awarded								2015-06-22								2015-06-25		2014-06-14	

IN-WDD-7297-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer ID NO1154 UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7299-GO-RFQ / Equipment for Field Soil Survey Operations: Digital Altimeter ID NO 1156.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7301-GO-RFQ / Equipment for Field Soil Survey Operations: Compass ID NO 1157.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6915-GO-RFQ / Equipment for Field Soil Survey Operations - 10X lens ID No.1168G (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6918-GO-RFQ / Equipment for Field Soil Survey Operations - Combinational shovel ID No. 1168I (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6923-GO-RFQ / Equipment for Field Soil Survey Operations - Plastic bundle ID No. 1168N (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6924-GO-RFQ / Equipment for Field Soil Survey Operations - Hammer ID No. 1168O (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6778-GO-RFQ / Printers (Grey) - Water quality analysis: printer. ID No.2029 (UAS, Dharwad)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6912-GO-RFQ / Equipment for Field Soil Survey Operations - 2 mm sieve ID No.1168E (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7302-GO-RFQ / Equipment for Field Soil Survey Operations: Core Sampler for Bulk Density ID NO 1158.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7303-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld pH meterID NO 1159.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7304-GO-RFQ / Equipment for Field Soil Survey Operations:Portable/Handheld EC meter ID NO 1160.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7310-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel)ID NO.1168D.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7313-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve ID NO1168E.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7319-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens ID NO 1168G.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7321-GO-RFQ / Equipment for Field Soil Survey Operations Dagger . ID NO 1168H . UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7331-GO-RFQ / Equipment for Field Soil Survey Operations:Plastic bundle ID NO 1168N . UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7324-GO-RFQ / Equipment for Field Soil Survey Operations:Squeezing bottle ID NO 1168J. UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6925-GO-RFQ / Equipment for Field Soil Survey Operations - Voice recorder ID No. 1168S (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7356-GO-RFQ / Equipment for Field Soil Survey Operations: Voice Recorder ID NO.1168S.UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7357-GO-RFQ / Equipment for Field Soil Survey Operations Portable mikes/mega phone ID NO.1168R. UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7359-GO-RFQ / Equipment for Field Soil Survey Operations:Soil Hydromete.ID NO.r1168U. UAHS Shivamogga	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6937-GO-RFQ / Tablet device for NBSS&LUP - Socio-economic survey ID No.1260A (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-07-20								2017-09-14		2018-03-13	
IN-WDD-16110-GO-RFQ / Procurement of TABLETS for Socio Economic Survey	IDA / 56670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,260.82	Signed							2017-05-29								2017-07-24		2018-01-20	
IN-WDD-6195-GO-RFQ / Desktops & High End Desktops: 1) ID No.5082. 2) ID No-5008 3) ID No.-3027 4) ID No.-3012	IDA / 56670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-28								2017-05-23		2017-11-19	
IN-WDD-6221-GO-RFB / Design, supply, installation, networking, customization, development, testing, commissioning and maintenance of: b) Land Resource Portal (Annexure 102 ID 1054 to 1104)	IDA / 56670		Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2017-02-28		2017-03-05				2017-04-16		2017-05-16		2017-06-20		2017-12-17	
IN-WDD-7191-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel) - ID. No. 1168D (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7194-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample): ID. No. 1168F (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7203-GO-RFQ / Equipment for Field Soil Survey Operations: Spade: ID. No. 1168M (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7206-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID. No. 1168O (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7229-GO-RFQ / Equipment for Field Soil Survey Operations: Squeezing bottle: ID. No. 1168J (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7204-GO-RFQ / Equipment for Field Soil Survey Operations: Plastic bundle: ID. No. 1168N (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7237-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI : ID. No. 1168C (UAS, RAICHUR)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6941-GO-RFQ / Networking of computers - Field soil survey: Communication charges (mobile recharge, fax, internet) ID No. 1168Q (UASD)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7018-GO-RFQ / Equipment for Field Soil Survey Operations- Hammer ID NO 1168O (UAS BANGALORE)	IDA / 56670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	

IN-WDD-7025-GO-RFQ / Equipment for Field Soil Survey Operations- High speed stirrer- ID NO 1168T (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6996-GO-RFQ / Equipment for Field Soil Survey Operations- Measuring Tape (2mm steel) ID NO 1168D (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6839-GO-RFQ / Water quality analysis: Lab Equipments- Ion meter with Flouride electrode - Water quality analysis ID NO 2021 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6811-GO-RFQ / Lamination machine- GIS Facilities: Lamination machine (40 inches width) ID NO 1134C (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6999-GO-RFQ / Equipment for Field Soil Survey Operations- Polythene sheet (for sieving soilsample) ID NO 1168F(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7011-GO-RFQ / Equipment for Field Soil Survey Operations- Pickaxe ID NO 1168L (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7009-GO-RFQ / Equipment for Field Soil Survey Operations- Crow bar ID NO 1168K (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7007-GO-RFQ / Equipment for Field Soil Survey Operations- Squeezing bottle ID NO - 1168J(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7060-GO-RFQ / Tablet Device for NBSS&LUP: Socio-economic Survey ID No. 1260A (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7004-GO-RFQ / Equipment for Field Soil Survey Operations- Combinational shovel ID NO 1168I (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7014-GO-RFQ / Equipment for Field Soil Survey Operations- Spade ID NO 1168M (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7002-GO-RFQ / Equipment for Field Soil Survey Operations- Dagger ID NO 1168H (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6998-GO-RFQ / Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre : ID .No. : 1168Q (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6841-GO-RFQ / Water quality analysis: Lab Equipments- pH meter Hydrological studies -Model w/s ID NO 2023 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6844-GO-RFQ / Water quality analysis: Lab Equipments - Hot Plate -ID NO 2026(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6563-GO-RFQ / Printers (Color)- GIS Facilities: Printer A4 size color ID NO: 1125 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6842-GO-RFQ / Water quality analysis: Lab Equipments- Flame Photo meter ID NO 2024 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6840-GO-RFQ / Water quality analysis: Lab Equipments- Conductivity meter ID NO 2022 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6838-GO-RFQ / Water quality analysis: Lab Equipments- UV Spectrophotometer water quality analysis ID NO 2020 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6736-GO-RFQ / Networking of computers: Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre: ID No. 1168Q (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7141-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm Sieve - ID.No. 1168E (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7197-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger: ID. No. 1168H (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7199-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel: ID. No. 1168I (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7201-GO-RFQ / Equipment for Field Soil Survey Operations: Crow bar: ID. No. 1168K (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7202-GO-RFQ / Equipment for Field Soil Survey Operations: Pickaxe: ID. No.1168L (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7246-GO-RFQ / Networking of computers: GIS Facilities: Networking of computers - LAN: ID. No. 1119 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7195-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens: ID. No. 1168G (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7252-GO-RFQ / Scanners: GIS Facilities: Scanner A4 size ID NO.1122 UAHA Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-05-22								2017-07-17		2018-01-13	
IN-WDD-7187-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level, ID No. 1152 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6772-GO-RFQ / Printers (Grey) - GIS facilities: printer A3 size laser. ID No.1124 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6773-GO-RFQ / Printers (Grey) - GIS facilities: A4 size mono color. ID No.1126 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6776-GO-RFQ / Printers (Grey) - Soil analysis Lab facility: printers. ID No.1146 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7258-GO-RFQ / Lamination machine:GIS Facilities: Lamination machine (40 inches width)ID NO1134C.UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6771-GO-RFQ / Camera: GIS Facilities: Cameras: ID. No. 1147 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6927-GO-RFQ / Equipment for Field Soil Survey Operations - Portable mike/mega phone ID No.1168R (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	

IN-WDD-7325-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Crow bar ID NO 1168K.UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6606-GO-RFQ / Laptops (Notebook) : Computers: Soil Analysis lab facility : Laptops (Notebook) : Computers - ID No. 1149 (UAS DHARWAD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6774-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera: ID. No. 1148 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6610-GO-RFQ / Laptops (Notebook) : Computers: GIS Facilities: Laptops: ID No. 1134A (UAS DHARWAD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7269-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments EC Bridge ID NO 1151F UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6612-GO-RFQ / Laptops (Notebook) : Computers: Field Survey: Laptops: ID No. 1168B (UAS DHARWAD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6784-GO-RFQ / Scanners - GIS facilities: Scanner A0 size. ID No. 1120 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7267-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments pH meterID NO 1151E UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6753-GO-RFQ / Printers: Printers (Color): GIS Facilities: Printer A4 size colour: ID No. 1125 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6787-GO-RFQ / Scanners - GIS facilities: Scanner A3 size. ID No. 1121 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7323-GO-RFQ / Equipment for Field Soil Survey Operations Combinational shovel:ID NO 1168I . UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6788-GO-RFQ / Scanners - GIS facilities: Scanner A4 size. ID No. 1122 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6754-GO-RFQ / Printers: Printers (Color): Lab Equipments: Colour LaserJet Printer: ID No. 1151N (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6847-GO-RFQ / Camera - GIS Facilities: Cameras. ID No. 1147 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7326-GO-RFQ / Equipment for Field Soil Survey Operations. Pickaxe ID NO1168L.UAHS	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6438-GO-RFQ / Desktops & High End Desktop: Soil Analysis Lab facility: Desktop computers for data entry and processing - ID No. 1146 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6759-GO-RFQ / Printers: Printers (Grey): GIS Facilities: Printer A3 size laser: ID No. 1124 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6763-GO-RFQ / Xerox machine - Xerox machine High End automatic - ID No.1133 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7279-GO-RFQ / Type 2 water purification system:Strengthening of Lab Facilities: Type 2 water purification system ID NO 1151A .UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6566-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centers High End Desktops ID NO:1118 (UAS DHARWAD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6455-GO-RFQ / Laptops (Notebook) computers : GIS Facilities: Laptops - ID. NO. : 1134A (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6848-GO-RFQ / Camera - Soil Analysis Lab facility: Video camera. ID No. 1148 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7308-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart - ID NO1163.UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6457-GO-RFQ / Laptops (Notebook) computers : Soil Analysis Lab facility: Laptop notebook computer - ID. NO. : 1149 (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7372-GO-RFQ / All Furnitures:Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 Set) 1150 . ID NO.UAHS Shivamogga.	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7189-GO-RFQ / Equipment for Field Soil Survey Operations: Distance Calculator, ID No. 1153 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6777-GO-RFQ / Camera: Field Survey: Cameras: ID. No. 1166 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7256-GO-RFQ / Survey Instruments:Soild Analysis lab: Hand Held GPS ID NO. 1167 UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6458-GO-RFQ / Laptops (Notebook) computers : Field Survey: Laptops - ID. NO. : 1168B (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7309-GO-RFQ / Equipment for Field Soil Survey Operations: Havrer sack (Field kit bag) - LRI ID NO.1168C.UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7196-GO-RFQ / Equipment for Field Soil Survey Operations:Core Sampler for Bulk Density , ID No. 1158 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7193-GO-RFQ / Equipment for Field Soil Survey Operations: Compass, ID No. 1157 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6365-GO-RFQ / Desktops & High End Desktops -GIS Facilities on High end desktops Id no 1118 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-7250-GO-RFQ / Scanners: GIS Facilities: Scanner A0 size ID NO 1120.UAHA Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6785-GO-RFQ / Water Level Indicator: Field Survey: Water Level Indicator: ID.No. 1168A (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7208-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart , ID No. 1163 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	

IN-WDD-6853-GO-RFQ / Lamination machine - GIS Facilities: Lamination machine (40 inches width) ID No. 1134C (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6368-GO-RFQ / Desktops & High End Desktops-Soil Analysis Lab facility: Desktop computers for data entry and processing : ID no 1146(UAS Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-6370-GO-RFQ / Desktops & High End Desktops-Water quality analysis: Desktop ID No 2028- (UAS Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-7211-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI , ID No. 1168C (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6970-GO-RFQ / Water Quality Analysis: Lab Equipments: Hot Plate: ID.N0. 2026 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6854-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Infiltration meter - Lab Facilities ID No. 1139 (UAS, Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6374-GO-RFQ / Laptops (Notebook) computers-Field Survey: Laptops -ID no 1168B (UAS Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-6435-GO-RFQ / Desktops & High end Desktops: GIS facilities on 6 nodal centres: High end desktops- ID No. 1118 (UAHS Shivamogga)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7214-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel), ID No. 1168D (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6856-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Hydraulic conductivity apparatus ID No.1140 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6531-GO-RFQ / Networking of computers - GIS Facilities: Networking of computers - LAN at 5 centres - ID NO. 1119 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7216-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve, ID No. 1168E (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6971-GO-RFQ / Water Quality Analysis: Lab Equipments: Distillation unit: ID.N0. 2027 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6858-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Wet & Dry Seive Appartus ID No. 1142 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7254-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera ID NO1148 UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7218-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample), ID No. 1168F (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6537-GO-RFQ / Networking of computers - Field Soil Survey: Communication charges (mobile recharge, fax, internet) - ID NO. 1168Q (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6860-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Compressor ID No. 1143 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7221-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens, ID No. 1168G (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6972-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level: ID.No. 1152 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6541-GO-RFQ / Xerox machine - Xerox machine -High end automatic - ID NO. 1133 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6861-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - UV Spectrophotometer water quality analysis ID No.1151C (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7268-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments EC Bridge ID NO 1151F UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7223-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger, ID No. 1168H (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6547-GO-RFQ / Scanners - GIS Facilities: Scanner A0 size - ID NO.1120 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7253-GO-RFQ / Camera: GIS Facilities: Cameras ID NO 1147 UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6862-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Flame Photo meter ID No.1151D (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6553-GO-RFQ / Scanners- GIS Facilities: Scanner A3 size -1121(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6863-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - pH meter ID No.1151E (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7327-GO-RFQ / Equipment for Field Soil Survey Operations: Spade ID NO1168M.UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6556-GO-RFQ / Scanners- GIS Facilities: Scanner A4 size -1122 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7224-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel, ID No. 1168I (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6864-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - EC meter ID No.1151F (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6559-GO-RFQ / Laptops (Notebook) computers-GIS Facilities: Laptops 1134A(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	

IN-WDD-7225-GO-RFQ / Equipment for Field Soil Survey Operations: Squeezing bottle, ID No. 1168J (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6545-GO-RFQ / Printers (Grey) - GIS Facilities: Printer A4 size mono color - ID NO. 1126 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7226-GO-RFQ / Equipment for Field Soil Survey Operations: Crow bar, ID No. 1168K (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6462-GO-RFQ / Xerox machine Xerox machine -High end automatic : ID. NO. : 1133 (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6973-GO-RFQ / Equipment for Field Soil Survey Operations: Distance Calculator: ID.No. 1155 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7227-GO-RFQ / Equipment for Field Soil Survey Operations: Pickaxe, ID No. 1168L (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6864-GO-RFQ / Equipment for Field Soil Survey Operations-Distance Calculator -IDNO 1153 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6865-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Electronic balance 0.1g accuracy (Physical Balance) ID No. 1151G (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7228-GO-RFQ / Equipment for Field Soil Survey Operations: Spade, ID No. 1168M (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6569-GO-RFQ / Printers (Grey)Soil Analysis Lab facility: Printers- ID NO 1146(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6463-GO-RFQ / Printers : Printers (Color) :GIS Facilities: Printer A4 size color- ID. NO. : 1125 (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6975-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer: ID.No. 1154 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6867-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Electronic balance 0.001g accuracy (Chemical Balance) ID No. 1151H (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7230-GO-RFQ / Equipment for Field Soil Survey Operations: Plastic bundle, ID No. 1168N (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6699-GO-RFQ / Camera- GIS Facilities: Cameras ID NO 1147 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6465-GO-RFQ / Printers : Printers (Color) : Lab Equipments: Color Laserjet Printer - ID. NO. : 1151N (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6978-GO-RFQ / Equipment for Field Soil Survey Operations: Compass: ID.No. 1157 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6868-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Rotary shaker ID No. 1151J (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6806-GO-RFQ / Camera- Soil Analysis Lab facility: Video camera ID NO 1148 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6466-GO-RFQ / Printers (Grey) : GIS Facilities: Printer A3 size laser : - ID. NO. : 1124: (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7231-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer, ID No. 1168O (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6870-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Refrigerator 300 lt frost free ID No.1151K (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6761-GO-RFQ / Printers: Printers (Grey): GIS Facilities: Printer A4 size mono colour: ID No. 1126 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6807-GO-RFQ / Camera- Field Survey: Cameras ID NO 1166 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6437-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centres: High end desktops - ID No. 1118 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6872-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Hot air oven ID No.1151L (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6809-GO-RFQ / SURVEY INSTRUMENTS-Normal Hand Held GPS ID NO 1167A (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6766-GO-RFQ / Printers: Printers (Grey): Water Quality Analysis: Printers: ID No. 2029 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7236-GO-RFQ / Air Conditioning: GIS Facilities: Air conditioning ID No.1132 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6542-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: pH meter : ID. No. 1151E (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7240-GO-RFQ / All Furnitures: GIS Facilities: Computer furniture (at Rs. 5 lakhs) ID No. 1131 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6810-GO-RFQ / Water level indicator-Field Survey: Water level indicator ID NO 1168A(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6179-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Ground Water Level Recorder (Automatic) ID No.2097	IDA / 50670		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6546-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Electronic balance 0.001g accuracy Chemical Balance: ID. No. 1151H (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7244-GO-RFQ / All Furnitures: GIS Facilities: Light Table ID No. 1134D (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	

24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Water quality analyzer- 30 Nos (1241)/ Gmb- Bandhavyamaha	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 16:-		2022-04-04 17:-	
24-03-2022-(GO-2022)Building Pavement- 100 Partition Walls- Pavement Blocks- 30 Nos- 30 Nos (1242)- Bdpd/Ib/Gmb	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 18:-								2022-04-04 20:-		2022-04-05 00:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Gas plant- 30 No- 1(1243)/ (Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Gamma Photo meter- 100 Nos (1244)/ (Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Primary Drain - 100 Partition Walls- 100 Nos- Gama cam - 100 Nos (1245)/ (Bbmp)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building 3D Pavement- Soil Analyzer Soil Penetrometer- Soil Analyzer- 30 Nos- 30 Nos (1246)/ (Bbmp)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 18:-								2022-04-04 00:-		2022-04-05 04:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- pH meter- 30(30)/ (1247)/ (Gmb) (Bmbmc)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Step 2 (Gmb) (pH/Gmb) (1248) - Strengthening of Lab Facilities- Type 3- water purification system- 30 Nos (1248)/ (Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Procurement of pyrometer- glass aerodrome- pyrometer (1249)/ Quantity- 1 (1249)/ (1249)/(Bbmp)(Gmb)	Bbmp / Gmb/Ib			Non	Direct Selection	Direct				1000	Awarded						2022-03-24 18:-	2022-03-24 18:-								2022-04-04 20:-		2022-04-05 00:-	
24-03-2022-(GO-2022)Building Procurement of computers- Desktop computer- Laptop computer- Laptop- 30 No- 1(1250)/ (1250)/(Bbmp)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Open - Selection	Single Stage One Envelope			1000	Awarded							2022-03-24 18:-								2022-04-04 20:-		2022-04-05 00:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Gas Analyzer- 30 Nos (1251)/ (Gmb) (Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 18:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Water Table Finder- Metal- Gmb (1252)/ (Gmb)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 18:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Integrated Hydrological Assessment & Advanced Monitoring- Water Quality- Gmb	Bbmp / Gmb/Ib			Non	Request for Data	Open - Selection	Single Stage One Envelope			1000	Awarded						2022-03-24 17:-	2022-03-24 20:-				2022-03-24 17:-		2022-03-24 20:-			2022-04-04 00:-		2022-04-05 04:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Air Sledge- 30 Nos (1253)/ (Gmb) (Bmbmc)(Gmb)	Bbmp / Gmb/Ib			Non	Request for quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Water Level- 30 Nos (1254)/ (Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Multimeter- Gmb (1255)/ (Gmb)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Pressure gauge (Analyzer Sensitivity) for GMB Data through BBMP (gas analyzer, Quantity- 1 (1256)/ (1256)(Bmbmc)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 00:-		2022-04-05 04:-	
24-03-2022-(GO-2022)Building Pressure - 100 Partition Pavement 30 (sm) - 30 Nos (1257)/ (1257)(Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Water level indicator- Water Level Indicator- 30 Nos (1258)/ (Gmb) (Bmbmc)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Integrated Hydrological Assessment & Advanced Monitoring- Water Quality- Gmb (1259)/ (Gmb)	Bbmp / Gmb/Ib			Non	Request for Data	Open - Selection	Single Stage One Envelope			1000	Awarded						2022-03-24 17:-	2022-03-24 20:-				2022-03-24 17:-		2022-03-24 20:-			2022-04-04 00:-		2022-04-05 04:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Pressure calibrator 30 Nos (1260)/ (1260)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Pavement- Analyzer- 100 Partition- Instruction analyzer- 30 (1261)/ (1261) 30 No- 1(1261) (1261)- (1261)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Open - Selection	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Electronic balance- 30 (1262)/ (Gmb) (Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Pavement- 100 Partition- Pavement Blocks- 30 Nos- 30 Nos - 1(1263 (Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Sedimentation- Quality- Lab Bandhan- 30 (1264)/ (1264) (1264)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Soil Sampler- 30 Nos (1265)/ (1265)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Potassium Analyzer (1266)/ (1266) (Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Blk- 30 Nos- 30 Nos - 1(1267) (1267)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Integrated Hydrological Assessment & Advanced Monitoring- Soil Data- water meter	Bbmp / Gmb/Ib			Non	Request for Data	Open - Selection	Single Stage One Envelope			1000	Awarded						2022-03-24 17:-	2022-03-24 20:-				2022-03-24 17:-		2022-03-24 20:-			2022-04-04 00:-		2022-04-05 04:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Digital Altimeter- 30 Nos (1268)/ (1268)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Camera- 30 No - 1(1269)/ (1269)(Bmbmc)(Gmb) Bangalore	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Hydrology Lab Equipments- Hydrology- 30 No- 30 No - 1(1270)/ (1270)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Camera- Photo Camera- Camera- 30 No - 1(1271)/ (1271)(Analyzer Soil Quality) - Laptop- notebook computer- (1271)(Gmb) (1271)(Gmb) (1271)(Gmb)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Equipment for Field Soil Survey Operations- Compass- 30 No - 1(1272)/ (1272)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	
24-03-2022-(GO-2022)Building Strengthening of Lab Facilities- Lab Equipments- Spectrophotometer- water quality analyzer- 30 (1273)/ (1273) (1273)(Gmb) (1273)(Gmb)(Gmb)	Bbmp / Gmb/Ib			Non	Request for Quotations	Limited	Single Stage One Envelope			1000	Awarded							2022-03-24 17:-								2022-04-04 21:-		2022-04-05 01:-	

IN-WDD-7355-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID NO.1168O.UAHS	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6539-GO-RFQ / Lamination machine : GIS Facilities: Lamination machine (40 inches width): ID No: 1134C: (NBSSLUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-8560-GO-RFQ / Equipment for Field Soil Survey Operations- Abney Level -ID No 1152 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-03-04								2017-04-29		2017-10-26	
IN-WDD-6903-GO-RFQ / Equipment for Field Soil Survey Operations - Core Sampler for Bulk Density ID No.1158 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6710-GO-RFQ / Desktops & High End Desktops: Soil Analysis Lab Facility: Desktop computers for data entry and processing: ID.No. 1146 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7151-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: pH meter , ID No.1151E (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6614-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel): ID. No. 1168D (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7743-GO-DIR / Type 2 water purification system- Strengthening of Lab Facilities: Type 2 water purification system ID NO 1151A (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-25								2017-04-22		2017-10-19	
IN-WDD-6904-GO-RFQ / Equipment for Field Soil Survey Operations - Portable/Handheld pH meter ID No.1159 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7154-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: EC Bridge, ID No.1151F (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7293-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level ID NO1152. UAHS Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7745-GO-RFQ / Survey Instruments- Soild Analysis lab: Hand Held GPS -ID NO 1167(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-25								2017-04-22		2017-10-19	
IN-WDD-6588-GO-RFQ / Equipment for Field Soil Survey Operations: Core Sampler for Bulk Density : ID. No. 1158 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7156-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Electronic balance 0.1g accuracy (Physical Balance) , ID No.1151G (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6716-GO-RFQ / Laptops (Note Book) Computers: GIS Facilities: Laptops: ID. No. 1134A (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6905-GO-RFQ / Equipment for Field Soil Survey Operations - Portable/Handheld EC meter ID No.1160 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6831-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Rotary Shaker -ID NO 1151J (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7158-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Electronic balance 0.001g accuracy (Chemical Balance), ID No.1151H (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6599-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld EC meter : ID. No. 1160 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6596-GO-RFQ / Desktop and High end Desktops: Soil analysis lab facility: Desktop computer for data entry and processing - ID NO.1146 (UAS, DHARWAD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6832-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Refrigerator 300 lt frost free -ID NO 1151K (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7165-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Refrigerator 300 lt frost free , ID No.1151K (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6603-GO-RFQ / Equipment for Field Soil Survey Operations: Mechanised Auger : ID. No. 1161 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6906-GO-RFQ / Equipment for Field Soil Survey Operations - Mechanised Auger ID No.1161 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6833-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Hot Air Oven -ID NO 1151L-(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7166-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Hot Air Oven, ID No.1151L (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6604-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart : ID. No. 1163 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6834-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Hot Plate ID NO 1151M (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6908-GO-RFQ / Equipment for Field Soil Survey Operations - Munsell colour chart ID No.1163 (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7167-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Hot Plate , ID No.1151M (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6618-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve: ID. No. 1168E (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6835-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Water circulator & water softner ID NO 1136 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7170-GO-RFQ / N Analyzer: Strengthening of Lab Facilities: N Analyzer, ID No. 1151I (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6909-GO-RFQ / Equipment for Field Soil Survey Operations - Haver sack (Field kit bag) - LRI ID No.1168C (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	

IN-WDD-6727-GO-RFQ / Laptops (Note Book) Computers: Field Survey: Laptops: ID. No. 1168B (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7093-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera ID No.1148 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6621-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample): ID. No. 1168F (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6837-GO-RFQ / N Analyzer-Strengthening of Lab Facilities: N Analyzer ID NO 1151I (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7095-GO-RFQ / Camera: Field Survey: Cameras ID No.1166 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6845-GO-RFQ / Water quality analysis: Lab Equipments-Distillation unit-ID NO 2027(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6625-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens: ID. No. 1168G (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7066-GO-RFQ / Xerox machine : Xerox machine -High end automatic ID No.1133 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6701-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger: ID. No. 1168H (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7070-GO-RFQ / Printers (Color): GIS Facilities: Printer A4 size color ID No.1125 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6705-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel: ID. No. 1168I (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7080-GO-RFQ / Printers (Grey): GIS Facilities: Printer A4 size mono color ID No.1126 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6706-GO-RFQ / Equipment for Field Soil Survey Operations: Crow bar: ID. No. 1168K (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7086-GO-RFQ / Scanners: GIS Facilities: Scanner A0 size ID No.1120 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7089-GO-RFQ / Scanners: GIS Facilities: Scanner A3 size ID No.1121 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7090-GO-RFQ / Camera: GIS Facilities: Cameras ID No.1147 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7239-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning ID No.1151 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7116-GO-RFQ / Survey Instruments: Soild Analysis lab: Hand Held GPS , ID No. 1167 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7038-GO-RFQ / Laptops (Notebook) computers: 1) Field Survey: Laptops - ID No. 1168B 2) GIS Facilities: Laptops - ID No. 1134A 3) Soil Analysis Lab facility: Laptop notebook computer ID No. - 1149 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7013-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centres: High end desktops - ID No. 1118 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7026-GO-RFQ / Desktops & High End Desktops: Soil Analysis Lab facility: Desktop computers for data entry and processing - ID No. 1146 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-11701-GO-DIR / Purchase of temporary storage facility /SAN system for LRI data through DGS&D rate contract, Quantity-1. UHS, BAGALKOT.	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-04-13								2017-06-08		2017-12-05	
IN-WDD-11722-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UHS, BAGALKOT	IDA / 50670		Post	Direct Selection	Direct			0.00	Canceled					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-7062-GO-RFQ / Networking of computers: Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre ID No.1168Q (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6910-GO-RFQ / Equipment for Field Soil Survey Operations - Measuring Tape (2mm steel) ID No.1168D (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6913-GO-RFQ / Equipment for Field Soil Survey Operations - Polythene sheet (for sieving soilsample) ID No.1168F (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6712-GO-RFQ / Equipment for Field Soil Survey Operations: Spade: ID. No. 1168M NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6916-GO-RFQ / Equipment for Field Soil Survey Operations - Dagger ID No.1168H (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6714-GO-RFQ / Equipment for Field Soil Survey Operations: Plastic bundle: ID. No. 1168N (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6919-GO-RFQ / Equipment for Field Soil Survey Operations - Squeezing bottle ID No. 1168J (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6719-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID. No. 1168O (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6920-GO-RFQ / Equipment for Field Soil Survey Operations - Crow bar ID No. 1168K (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6722-GO-RFQ / Air Conditioning: GIS Facilities: Air conditioning: ID. No. 1132 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6921-GO-RFQ / Equipment for Field Soil Survey Operations - Pickaxe ID No.1168L (UASD)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6732-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning : ID. No. 1151 (NBSSLUP,BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	

28-Hvdrn-abcc-ccc-ability	Blue / 100%			Non	Report to Operations	Lapsed	High Stage On Storage			100	Elevated							2025-08-17									2027-04-01		2025-05-11
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Spark 32 Go, 14MM 110MM
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations Heavy Load (Field de-rugs) , Self 750 Go, 2.5MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , High Speed (Arctic 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Self Lightweight 500 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Heavy Tubing, 32 Go,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Air Conditioning , 100% Facilities Air conditioning 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Air Conditioning , 100% Analysis Self Air conditioning 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability All Furniture , 100% Facilities Computer Desks 32 Go, 2.5MM (Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture , 100% Facilities Ergonomic seats 32 Go, 14MM 110MM)
28-Hvdrn-abcc-ccc-ability All Furniture , 100% Facilities Ergonomic Desks Pro,14MM 110MM)
28-Hvdrn-abcc-ccc-ability All Furniture , Self Analysis Anti Fatigue(Facilities, office, Heavy Load) 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Networking & computing 100% Infrastructure Networking & computers , Lenovo 32 Go, 14MM 110MM)
28-Hvdrn-abcc-ccc-ability Strengthening of site facilities 32 monitor 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Camera , Field Safety Cameras 32 Go, 14MM 110MM, Microsoft
28-Hvdrn-abcc-ccc-ability Service Instruments , Stainless Steel Tubing Small 100% 32 Go,14MM 110 Formal Steel Small 100% 32 Go,14MM 110MM)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Spare Tools 32 Go, 14MM 110MM (Field Operations)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Tablet (Field Operations)(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Portable anthrolopy photo Kit 32 Go,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Air Conditioning , 100% Facilities Air conditioning 32 Go ,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Air Conditioning , 100% Analysis Self air conditioning 32 Go ,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Computer 32 Go ,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations/Rugged Ultrasonic 32 Go ,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment For Field Self Service Operations , Computer 32 Go ,14MM 110MM(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Heavy 40 MM 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Geosynthetics 40 MM 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Mineral valve (Heavy) 32 Go ,14MM 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Heavy Load (Field de-rugs) 750 32 Go ,14MM 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , 2.5 Heavy Tubing 32 Go ,14MM 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Zone Medium Serve (medium-High cost) estimate 32 Go, 14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Air Conditioning Self Analysis Self Air conditioning 32 Go, 14M 110M, 32GB(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability Equipment for Field Self Service Operations , Tablet 32gb 32 Go ,14M 110M 110M(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture 100% Facilities Computer Desks 32 Go ,14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture 100% Facilities Ergonomic Chairs(or a) 32 Go, 14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture 100% Facilities Ergonomic Desks 32 Go, 14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture Self Analysis Anti Fatigue(Facilities, office, Heavy Load) 32 Go,14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture 100% Facilities Apple Tablet 32 Go, 14M 110M, 32gb(Hydrnn-abcc-ccc-ability)
28-Hvdrn-abcc-ccc-ability All Furniture , Self , Analysis Anti Fatigue(Facilities, office, Heavy Load) 32 Go ,14M 110M 110M(Hydrnn-abcc-ccc-ability)

19.9999.0001.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0002.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0003.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0004.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0005.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0006.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0007.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0008.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0009.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0010.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0011.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0012.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0013.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0014.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0015.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0016.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0017.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0018.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0019.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0020.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0021.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0022.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0023.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0024.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0025.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0026.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0027.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0028.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0029.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0030.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0031.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0032.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0033.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0034.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0035.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0036.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0037.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0038.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0039.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0040.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0041.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0042.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0043.0000	Mrz / 1999		Neu	Regent Ist Spontan	Lentiol	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0044.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0045.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0046.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0047.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11
19.9999.0048.0000	Mrz / 1999		Neu	Regent Ist Spontan	Ogre - Neiman	Hugh Stagg Ste Meridge			GBP	Pound							2001-06-22								2017-11-06		2023-10-11

20.70.950.400.00.00.00 Image Analysis software (video calculation software) - Image Analysis software, 1 license, 0 - 10 sides per cell (50 - 2.5k) - 9000	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	
20.70.950.400.00.00.00 Ki 34.2000 - Single Stabilizer Tuning and Measurement Unit - Tuning Tuneable Resonant Stabilizer for 2000MHz to 3GHz (+/-1 GHz) (+/-	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Procurement of general-purpose laboratory equipment (GPLE) - Quantity 1 - Pcs. - Laboratoriumsmaten	Blue / 100%			Pass	Meet Selection	Meet				100%	Granted					2021-05-04		2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Purchase of temperature-controlled incubator (cooling for CO2 free, through 2000W non contact) - Quantity 1 - Pcs. - Brutkasten	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Procurement of general-purpose laboratory equipment (GPLE) - Quantity 1 - Pcs. - Laboratoriumsmaten	Blue / 100%			Pass	Meet Selection	Meet				100%	Granted					2021-05-04		2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Purchase of temperature-controlled incubator (cooling for CO2 free, through 2000W non contact) - Quantity 1 - Pcs. - Brutkasten	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Procurement of general-purpose laboratory equipment (GPLE) - Quantity 1 - Pcs. - Laboratoriumsmaten	Blue / 100%			Pass	Meet Selection	Meet				100%	Granted					2021-05-04		2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Purchase of temperature-controlled incubator (cooling for CO2 free, through 2000W non contact) - Quantity 1 - Pcs. - Brutkasten - Antibacterial	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Ki 34.2 - Calibration Socket Board Kit(0 MPC 32 Pc. (+/-0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - pH meter - Measuring range: pH Mode: pH, MV/Rel, Mode: ion, MV/Rel, Mode: temp, Resolution	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Water Quality Analysis - Lab Equipment - Photometer - Measuring range: Mode: MPC, Mode: Rel/Abs	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Laptop - Dell Vostro Computer Set (notebook) - Dell Vostro 3400 Laptop (Mr. Ma - case 1104) - 2020/07/30	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Networking of computers - Field Test Survey - Measuring equipment - Mobile analysis, Set - (mixer) - 20 tables per (no. 34 - 40 - 50 - 1000) - MBR, Mechanique	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Differential GPS - 2 pieces (+/- 0.5 -1.5%) - (+/- 0.5 -1.5%) - Kalibrierset - 20 - 2000	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Measuring equipment - Mobile Survey, pedologist - 20 - (mixer) - CMR Mechanique	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Measuring equipment - Mobile Survey, pedologist - 20 - (mixer) - CMR Mechanique	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Measuring equipment - Mobile Survey, pedologist - 20 - (mixer) - CMR Mechanique - 2020/08/31	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Measuring equipment - Mobile Survey, pedologist - 20 - (mixer) - CMR Mechanique	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Air Conditioning - 100 - Facilities - Air conditioning - Air Conditioning - 100 - (1000) - 2021/05/05	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Purchase of temperature-storage facility(2,000 - Lyoven for 100 sales through 2000MW non contact) - Quantity 1 - units - Kühlschrank	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Operations-Organizing - units - 20 - Set - (mixer) - CMR Mechanique - 2020/08/31	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Strengthening of Lab Facilities - Lab Equipment - Laboratory - Lab Equipment - (mixer) - CMR Mechanique - 2020/08/31 - 20 - (1) - (+/- 0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Strengthening of Lab Facilities - Lab Equipment - Laboratory - (mixer) - 20 - Set - (+/- 0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Strengthening of Lab Facilities - Lab Equipment - Laboratory - (mixer) - Kalibrierset - 20 - Set - (+/- 0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Strengthening of Lab Facilities - Lab Equipment - Laboratory - (mixer) - Kalibrierset - 20 - Set - (+/- 0.5 -1.5%) - Kalibrierset - 2020/08/31	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 LOD (Organic - 2000W) - LOD (Organic, 20 - Set - (+/- 0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Survey Instrument - 2000W - Survey - 20 - Set - (+/- 0.5 -1.5%) - Kalibrierset	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Marine Scientist Training Course - Hanging Rack - - 20 - Set - (mixer)	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment & Advanced Laboratory - Equipment & Advanced Laboratory - Assay Tubes for food analysis using	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Cover machine - Equipment - Cover Tripod machine - 20 - Set - (mixer) - 2020 - Mq - Mechanique - Mqq - Mqq - Copy/Pasteur - 20 - Pc. - Gemu - MMR	Blue / 100%			Pass	Request for Quotation	Letter	Single Image Per Meetings			100%	Granted							2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Equipment for Field Soil Survey Operations - Field survey software - 20 - Set - (mixer)	Blue / 100%			Pass	Meet Selection	Meet				100%	Granted					2021-05-04		2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Meter Software - 2000 - Mq - Software - Measuring Instrument - 20 - Pc. - (mixer)	Blue / 100%			Pass	Meet Selection	Meet				100%	Granted					2021-05-04		2021-05-04								2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Integrated Hydrological Procurement & Advanced Laboratory - Equipment & Advanced Laboratory - Assay Tubes - (mixer) - Digital - (mixer) - Partial Meter 10 Pc.-2020	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	
20.70.950.470.00.00.00 Integrated Hydrological Procurement & Advanced Laboratory - Equipment & Advanced Laboratory - Software - (mixer) - 2021-05-04	Blue / 100%			Pass	Request for Data	Open - Network	Single Image Per Meetings			100%	Granted					2021-05-04		2021-05-04				2021-05-04		2021-05-04		2021-11-04		2021-11-04	

IN-WDD-8616-GO-RFB / High-end Work Stations for: a) GIS facilities (5 units per Centre @2.25 lakhs per unit) (ID: 1117) b) WDD (5 units per @2.5 lakhs per unit) (ID:1219) - WDD c) WDD HQ (ID:5001A) d) Socioeconomic data storage-Server/Workstation	IDA / 50670		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-02-27		2017-03-04				2017-04-15		2017-05-15		2017-06-19		2017-12-16	
IN-WDD-6176-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Manual Water level Indicator, No. of Units (Quantity) - 1 ID No.1308	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6241-GO-RFQ / Vehicles: DWTC: Vehicle for Principal and Staff - ID No. 3026	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6245-GO-RFQ / Equipment for District Watershed Training Centre-Cross Staff (Wooden Head) - ID No. 3026	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6207-GO-RFQ / LCD Projector : WDD PTC: LCD Projector ID No.5016	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6247-GO-RFQ / Equipment for District Watershed Training Centre-Measuring Tape (30m each)- ID No. 3026	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-8552-GO-RFB / Uninterrupted Power Supply c) Id No. 1222-UPS 10 KVA, No. of Units(Quantity) - 3 - WDD	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-8554-GO-RFB / Uninterrupted Power Supply e) Id No. 1222B- UPS 1 KVA, No. of Units (Quantity) - 4 - WDD	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-8556-GO-RFB / Uninterrupted Power Supply f) Id No. 5004-UPS 3 KVA, No. of Units (Quantity) - 1 - WDD	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6210-GO-RFQ / Printer: DWTC: 1) Colour Printer with Fax, Scan, Copier ID No.3027 2) WDD PTC: Laser Printer A4 size grey ID No.5010 3) WDD HQ: Laser Printer A4 size grey ID No.5003 4) WDD M&E: Printer cum scanner ID No.3013 5) WDD: A3 laser printer colour ID No.1225	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-8551-GO-RFB / Uninterrupted Power Supply b) Soil Analysis lab facility - 20KVA UPS , No. of Units - 5 ID No.1151 B - WDD.	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6238-GO-RFQ / Survey Instruments: DWTC: 1) GPS Set (Advanced), Total Station Survey Instruments + Accessories, Dumpy Level, Video Camera with GPS facility - ID No. 3027 2) WDD M&E Cell: GPS Instruments, Camera ID No. 3015, 3016 3) WDD HQ- Hand Held GPS ID No. 5015B	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6367-GO-DIR / Other Software: WDD HQ: Softwares (Generic/Antivirus/Firewall/Customization) - ID No. 5005	IDA / 50670		Post	Direct Selection	Direct			0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6132-GO-RFB / Uninterrupted Power Supply a) ID No. 1130-UPS 20KVA 3 phase, Quantity No-5 - WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-7234-GO-RFQ / Equipment for Field Soil Survey Operations: High speed stirrer, ID No. 1168T (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7235-GO-RFQ / Equipment for Field Soil Survey Operations: Soil Hydrometer, ID No. 1168U (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7175-GO-RFQ / Water quality analysis: Lab Equipments: pH meter Hydrological studies -Model w/s, ID No. 2023(UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7176-GO-RFQ / Water quality analysis: Lab Equipments: Flame Photo meter, ID No. 2024 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7190-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer, ID No. 1154 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7185-GO-RFQ / Water quality analysis: Lab Equipments: Distillation unit, ID No. 2027 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7181-GO-RFQ / Water quality analysis: Lab Equipments: Nephelometer/Turbidity meter Water Quality analysis, ID No. 2025 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7182-GO-RFQ / Water quality analysis: Lab Equipments: Hot Plate, ID No. 2026 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7128-GO-RFQ / Survey Instruments: Normal Hand Held GPS, ID No.1167A (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7029-GO-RFQ / Desktops & High End Desktops: Water quality analysis: Desktop - ID No. 2028 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-05-04								2017-06-29		2017-12-26	
IN-WDD-7146-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Porosity Apparatus , ID No.1141 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7149-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Compressor, ID No.1143 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7174-GO-RFQ / Water quality analysis: Lab Equipments: Conductivity meter, ID No. 2022 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7233-GO-RFQ / Equipment for Field Soil Survey Operations: Portable mikes or mega phone ID No. 1168R (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7084-GO-RFQ / Printers (Grey): Water Quality analysis: Printer ID No. 2029 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7171-GO-RFQ / Water quality analysis: Lab Equipment's: UV Spectro photometer 1 per centre water quality analysis, ID No. 2020 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,234.90	Completed							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-7077-GO-RFQ / Printers (Grey): GIS Facilities: Printer A3 size laser ID No.1124 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,351.26	Completed							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6944-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Porosity Apparatus: ID.NO. 1141 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		49.46	Completed							2017-09-04								2017-10-30		2018-04-28	

10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1,767.61	Signed							2021-07-22									2017-08-07		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		765.01	Signed							2021-07-22									2017-08-06		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		756.07	Completed							2021-08-02									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		4,262.14	Completed							2021-07-22									2017-08-06		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		766.02	Signed							2021-07-22									2017-08-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		4,262.14	Completed							2021-07-17									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-22									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-22									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		30000	Completed							2021-07-22									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-22									2017-11-01		2022-05-18
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1500	Pending							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		1,767.61	Completed							2021-07-17									2017-11-01		2022-05-17
10.5555/2411.2411.2411	Jena / GERN		Free	Request for Quotation	Limited	Single Stage One Envelope		3,531.21	Signed							2021-07-17									2017-11-01		2022-05-17

IN-WDD-38751-GO-RFQ / Soil storage racks (Quantity No's - 20 @ 0.10 lakhs) - (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		70.41	Signed							2017-12-18								2018-02-12		2018-08-11	
IN-WDD-7251-GO-RFQ / Scanners:GIS Facilities: Scanner A3 size ID NO 1121. UAHA Shivamogga	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-10								2017-11-05		2018-05-04	
IN-WDD-41321-GO-RFQ / Work Station (quantity-2) : (UAS Dharwad)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,394.27	Completed							2018-01-04								2018-03-01		2018-08-28	
IN-WDD-41349-GO-RFQ / Mechanised Soil Auger (Quantity-2): WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-04								2018-03-01		2018-08-28	
IN-WDD-6945-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Wet & Dry Sieve Apparatus: ID.NO. 1142 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-7173-GO-RFQ / Water quality analysis: Lab Equipments: Ion meter with Flouride electrode - Water quality analysis, ID No. 2021 (UHS, BAGALKOT)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-05								2017-11-30		2018-05-29	
IN-WDD-6976-GO-RFQ / Equipment for Field Soil Survey Operations: Digital Altimeter: ID.No. 1156 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6565-GO-RFQ / Printers (Color) Lab Equipments: Color Laserjet Printer -ID NO - 1151N (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-07-18								2017-09-12		2018-03-11	
IN-WDD-6815-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Wet & Dry Seive Appartus -ID NO 1142 (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-04								2017-09-29		2018-03-28	
IN-WDD-6816-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-COMPRESSOR -ID NO 1143(UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
IN-WDD-7037-GO-RFQ / All Furnitures- GIS Facilities: Light Table ID NO 1134D (UAS BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
IN-WDD-6731-GO-RFQ / Tablet Device for NBSS & LUP: Socio-economic Survey: ID. No. 1260A: (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6217-GO-RFQ / Scanners: WDD PTC: 1) A4 Scanner - ID No. 5013 2) A3 Scanner ID No-1224 WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44777-GO-RFQ / Land Resource inventory and database: HK vision 2 MP Camera and accessories for field survey , ID No.2038 (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,370.88	Completed							2018-02-06								2018-04-03		2018-09-30	
IN-WDD-44783-GO-RFQ / Land Resource Inventory and GIS database: 20 KVA UPS, ID No. 1187 (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,494.95	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44789-GO-RFQ / Land resource inventory and database: Soil Moisture measurement setup: Theta probe system (Quantity-1 unit), ID No. 2093 (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,954.44	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44872-GO-RFQ / 5 KVA Servo Stabilizer for Pressure plate membrane apparatus: Strengthening lab facilities: Quantity-1 No. Cost Table ID: 1138, UASD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		211.28	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44942-GO-RFQ / Furniture (tables, chairs, almirahs, bookshelves) - 27 units - IISWC, Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		498.76	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44952-GO-RFQ / ROTARY SHAKER ANNEXURE ID 1151J, COST ID 1151J, UAHS SHIVAMOGGA.	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,529.49	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44975-GO-RFQ / Precision balance: strengthening lab facilities, Quantity-2 No. Cost Table ID: 1151H, UAS Dharwad	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		347.71	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44979-GO-RFQ / Radasrast data ID 1231, KSRSAC	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44991-GO-RFQ / Carto Start Sterio Data. ID 1229, KSRSAC	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		25,021.60	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44992-GO-RFQ / GPS e trex 30: Eqpt. for field soil survey operations, Quantity-8, Cost Table ID No. 1167A- UAS Dharwad	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,781.59	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44999-GO-RFQ / Mechanized Soil Augers: Eqpt. for field soil survey, Quantity-21 No. Cost table ID No.1161, UAS Dharwad	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,389.88	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45005-GO-RFQ / Trimble prism and pole for total station: consultancy for hydrological soil and crop monitoring, Quantity-1 No. cost Table ID No.2013, UASD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		414.99	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45031-GO-RFQ / Equipment for field verification for Hydrological aspects includes computer software for watersheds (GPRS Mother Board), ID-1246 Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,261.66	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45049-GO-RFQ / milk product machine (quantity-1)--KVAFSU	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,558.55	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45050-GO-RFQ / REFLECTOMETER FOR MILK ANALYSER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.04	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45051-GO-RFQ / ELECTRONIC WOOL SHEARER (QUANTITY-1)--KVAFSU	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		872.41	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45059-GO-RFQ / DIGITAL HANGING WEIGHING BALANCE (QUANTITY-1)--KVAFSU	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		222.56	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45060-GO-RFQ / 5HP CHAFF CUTTER (QUANTITY-1)--KVAFSU	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,929.96	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45066-GO-RFQ / EXECUTIVE TABLE/COMPUTER TABLE/CHAIR/SIDE TABLE/BOOK CASE, DRAWER UNIT/ETC (QUANTITY-14)--KVAFSU-Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,190.23	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45073-GO-RFQ / HP COLOR LASER JET PRO PRINT, SCAN, COPY AND FAX SPEED 16/4 PPM UPTO 20000 COPIES/MONTH, 600*600 DPI RESOLUTION, 3" TOUCH SCREEN DISPLAY USB & THERNET CONNECTIVITY (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		740.56	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45075-GO-RFQ / DIESEL GENERATOR 1.5KV (QUANTITY-1)--KVAFSU	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,192.30	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45077-GO-RFQ / BIO SAFETY CABINET (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,944.98	Signed							2018-01-27								2018-03-24		2018-09-20	

20.9999.2025.01.MPU - PERIODICAL PRIME STORYBOOK BROADCAST ON DEMAND, INC. (QUANTITY: 1,000,000) - PRIME STORYBOOK COMPUTING SYSTEM (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		12,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIME STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		10,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIME PRINTING MACHINE FOR OTHER PRIME STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		14,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PAPER MAKER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		15,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Lemon Juice Mixing Lab Testing Facility, Pri-Lemon Factory (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		20,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOK AND STORYBOOKS PAPER SLICING STRAWBERRY (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		30,000.00	Signed							2025-08-01 17									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME PAPER STORYBOOK STRAWBERRY (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		50,000.00	Signed							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME STORYBOOK STRAWBERRY BOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Open	National	Single Stage One Envelope		50,000.00	Signed							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - LIVE STORYBOOKS-LIVING LIVE BOOKS (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		700,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIME STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME PRINTING MACHINE (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME STORYBOOK PRIMEPRIMEPAPER BLOOM BOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		400,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME STORYBOOK PAPER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		2,000,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOK AND OTHER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,500,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRI MAPPER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		500,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOKS AND (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOK AND (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		600,000.00	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - CUTTING AND (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		750,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - CUTTING STRAWBERRY (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		750,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME STRAWBERRY PRIMEPRIMEPAPER STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		500,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - PRIMEPRIME STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		700,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - STRAWBERRY STORY (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - STORYBOOK TOUCHING STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOK AND OTHERS STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - BOOK AND STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		800,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - CHAPTER STORY SLAMMER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		400,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - STRAWB SLAMMERS CHAPTER (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,500,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - AND STORYBOOK (QUANTITY: 1,000,000) - Prime	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		600,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Pressure Regulator for Manufac of Pressure Vessel Gas Cylinder Pressure Vessel Capacity 1 L, 2L, 3000PSI, 3000PSI, 2L, 1L, 2000, Quantities	Mon / 08/05			Free	Direct Selection	Direct				1,000,000	Disqualified						2025-08-01 00	2025-08-01 00									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Computer (Quantity: 1) - Mr.Kaldin Mana	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		500,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Anti Hydrogenation Filter Element (Quantity: 1) - Mr.Kaldin Mana	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,700,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Equipment for Solid Certification for Hydrological Aspects for Construction (PPP) Phnomsoeuk, Mon Chey District, Mon Chey Municipality (Qty:1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		5,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Printer, A4 Mini (Color) HP 4ZB78E MFP Laser(Qty: 1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		170,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Camera, Digital Camera, HC 300 (Qty: 1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		300,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Projector, Beam, PP-1-Pro (Qty: 1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		700,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Computer Furniture Desk, Chair, Cabinet, Cupboard,Table,Sofa, 4K, 2TB,SSD, 16GB,DDR4, 4GB,DDR3, 2TB,SSD, 16GB,DDR4, 4GB,DDR3, (Qty:1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,700,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Project Design Office, Furniture, Desk, Chair, Cabinet & Release Note, 4K,1TB, (Qty:1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		600,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Furniture, Chair Storage Cabinet, Cupboard, Table, Desk Shelf Cupbo, Office Chair, 4K,1TB, (Qty: 1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		800,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Furniture, Desk phone, Chair, 4K,1TB, (Qty: 1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	
20.9999.2025.01.MPU - Furniture, Desk phone, Chair, 4K,1TB, (Qty:1), PO: 1000, (Total: 1000)- SMARTBUYER	Mon / 08/05			Free	Request for Quotation	Lapsed		Single Stage One Envelope		1,000,000	Disqualified							2025-08-01 03									2025-08-01 00		2025-08-01 00	

IN-WDD-45245-GO-RFQ / UpgradingStrengthening Lab Facilities: Aqua Fresh (RO water purifier), ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		184.09	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45246-GO-RFQ / UpgradingStrengthening Lab Facilities: Rocker Oil free vaccum pumps & Strrier Make MEMI, ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		684.79	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45248-GO-RFQ / UpgradingStrengthening Lab Facilities: Technico Laboratory Module, ID-1136, QTY-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,893.17	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45250-GO-RFQ / UpgradingStrengthening Lab Facilities: Titration Systems, ID-1136, Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,089.02	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45251-GO-RFQ / Project Camp Office Furniture: Farm table steam with wooden top, Qty-4, ID-1285 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		128.38	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45252-GO-RFQ / UpgradingStrengthening Lab Facilities: Progard TS2, ID-1136, Qty-2, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,443.93	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45253-GO-RFQ / UpgradingStrengthening Lab Facilities: Multi Slot Devicer, ID-1136, Qty-3, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,134.98	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45254-GO-RFQ / UpgradingStrengthening Lab Facilities: HI Speed Centrifuge with Angle Rotor Head, ID-1136. Qty-1 (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,514.90	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45255-GO-RFQ / Access Tubes for Soil Moisture Setup: Polycarbonate Access Tubes, ID-2104, Qty-20, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		817.57	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45257-GO-RFQ / UpgradingStrengthening Lab Facilities:All Quartz double Distillation Unit, ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,655.30	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45258-GO-RFQ / UpgradingStrengthening Lab Facilities: Split Tanks (3 Pieces) with Accessories, ID-1136, Qty-3, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,703.09	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45508-GO-RFQ / Static Pass box (Qty-6 KVAFSU, Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,148.21	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45515-GO-RFQ / Dynamic pass box (Qty-1-KVAFSU, Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,224.90	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45517-GO-RFQ / Trinocular Microscope (Qty-1-KVAFSU, Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,748.90	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45520-GO-RFQ / Laboratory wall table, shelf/lab chair, QTY-12 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,986.28	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45523-GO-RFQ / Milk Analyzer- QTY-1 (KVAFSU, Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,515.61	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45527-GO-RFQ / UPS (Quantity-5 set) - DATC Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,327.39	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45529-GO-RFQ / Electronic milk tester-QTY-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		748.89	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45533-GO-RFQ / Solar Water System (Quantity - 5 units) - DATC Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		863.65	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45531-GO-RFQ / Electronic plat form weighing balance- QTY-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,139.69	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45534-GO-RFQ / Electronic analytical weighing balance- QTY-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		855.88	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45537-GO-RFQ / Pipe line & other (Qty - 250 mts) DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,526.79	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45539-GO-RFQ / HP Desktop/DVD writer/Canon Multifunction 4750 printer-Qty-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,087.16	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45541-GO-RFQ / Solar Street Light (Qty - 4 Units) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		844.87	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45542-GO-RFQ / Batteries for 4 hour back up with sparekit- Qty-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		722.84	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45544-GO-RFQ / Aluminum Mosquito Window (Ventilator) (Qty - 34 Units) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,818.85	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45547-GO-RFQ / Aluminum Mosquito Window (Sliding) (Qty - 34 Units) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,701.49	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45545-GO-RFQ / Brooding, feeding and watering equipment for rural hatchery cum rearing unit - Qty-1 (KVAFSU - Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		345.92	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45549-GO-RFQ / 2.6 KV UPS (Qty - 2 Units) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,810.76	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45573-GO-RFQ / Pb box & stage box (Qty - 3) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		600.08	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45577-GO-RFQ / Mobile Animal lift cum travis-Qty-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,140.54	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45579-GO-RFQ / 5 KVA UPS, Qty: 2 nos - ID No. 1130 (NBSS&LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,126.94	Completed							2018-01-28								2018-04-01		2018-09-28	
IN-WDD-45589-GO-RFQ / 5 KVA UPS-Qty-01, ID No. 1151B (NBSS & LUP, BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,560.25	Completed							2018-01-29								2018-03-27		2018-09-23	
IN-WDD-45590-GO-RFQ / Server&Accessories, Tab - 12, ID No.1260A, Qty-04 (NBSS & LUP, BANGALORE)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,220.81	Completed							2018-01-29								2018-04-02		2018-09-29	
IN-WDD-45592-GO-RFQ / Officers table & others (Qty - 3 No), - DATC, VIJAYAPURA	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,261.92	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45593-GO-RFQ / Software - Tally ERP Accounting Software-Qty-01,ID No. 1127 (NBSS & LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		269.00	Completed							2018-01-29								2018-04-01		2018-09-28	
IN-WDD-45597-GO-RFQ / Field Survey: Cameras - Qty-06, ID No. 1166 (NBSS & LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,501.06	Completed							2018-01-29								2018-04-02		2018-09-29	
IN-WDD-45602-GO-RFQ / Field Survey: Cameras - Qty-02, ID No. 1260A (NBSS & LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		500.35	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45606-GO-RFQ / Channel gate & aluminum work (Qty - 8 No), DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1.16	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45611-GO-RFQ / GPS- Normal hand held GPS - Qty-08, ID No-1167 (NBSS & LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		919.97	Completed							2018-01-29								2018-04-01		2018-09-28	

19/03/2025,10:01:00 GMT+ Electronic portfolio in sliding (dp) (2 units) SGD0. Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Wheel & Tyre (with fix- pack) Scooter motor (dp) (2 lot, 4units) SINGAPORE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Foil & Sandwich (dp) - (10 units) Kembangan	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ air conditioned (dp) - (2 lot, 2unit) Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Manufacture of electronic frying of wonder foods (dp) (2 lot, 4unit) CHANGI	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cat Nutritious Bakes (dp) Cat various pumpe & Dryer Bake (dp) (2 lot, 2unit) Kembangan	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cat Nutritious Bakes (dp) Cat various pumpe (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cat Nutritious Bakes (dp) Cat Digital Printer (dp) (2 lot, 2unit) Kembangan	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Hot Plate Springroll (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Furniture: Adhesive Office Chairs, 50 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cleaning Supplies (dp) Cleaning Supplies (dp) Furniture: Office Chairs, 50 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cigarettes/Matches/Smoking Aid Products, 500 (dp) Cigarettes/Matches/Smoking Aid Products, 500 (dp) (2 lot, 2unit) Bedok	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 Pathway Legislation - Cat:SOS Pathway: 1-2 Speakers (dp) (2 lot, 2unit) Speakers: 2 lot - 2 lot: 20 unit MARINE	Blk 1 CBD		Free	Direct Selection	Wood			2000	Awarded						2025-03-28		2025-03-28									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Delta (dp) with 2025 Jacket Dem Speaker (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Direct Selection	Wood			2000	Awarded						2025-03-28		2025-03-28									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Equipment for Field Test Kit (dp) Equipment for Field Test Kit (dp) (2 lot, 2unit) Sembawang	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000	Awarded								2025-03-28									2027-03-28		2025-05-30
19/03/2025,10:01:00 GMT+ Computer Code and Power (Speaker) (2 lot, 2unit) Marsiling	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 Pathway Legislation - Cat:SOS Pathway: 1-2 Speakers (dp) (2 lot, 2unit) Speakers: 2 lot - 2 lot: 20 unit MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		10,000.00	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Plexiglass (dp) Plexiglass (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 CONSTRUCTION - Cat:FOUNDATION - Cat:FOUNDATION (dp) (2 lot, 2unit) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cleaning: 2025 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 100% Green Concrete 2025, 50 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2,000,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ air conditioning (dp) Air conditioner Digital Mercury Sphygmomanometer (dp) (2 lot, 2unit) Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		400,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Repair 2025 Polycarbon Fiber Bicycle Frame (dp) (2 lot, 2unit) Bedok	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		500,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Air Conditioning Split 1.0 Ton with Accessories Service (dp) (2 lot, 2unit) SINGAPORE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,500,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Air Conditioning Gas Replenishment (dp) (2 lot, 2unit) Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		500,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Building complete (quantity 1) (dp) (2 lot, 2unit) Bedok	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		75000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ CONSTRUCTION - Cat:FOUNDATION - Cat:FOUNDATION (dp) (2 lot, 2unit) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 CONSTRUCTION - Cat:CONSTRUCTION - Cat:CONSTRUCTION (dp) (2 lot, 2unit) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		500,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ 2025 TRANSPORT - Cat:TRANSPORT - Cat:TRANSPORT (dp) (2 lot, 2unit) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		1,000,000	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Furniture: Adhesive Office Chairs, 50 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Air Conditioning Split 1.0 Ton with Accessories (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000.00	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Laptop: 2025 Laptop Series Case 15, 2025 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Laptop: 2 Pac, 2025 (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		5000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Laptop: 2 Pac, 2025 (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		20,000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Cotton single pleats & Cover for Plant & Water pitcher - 1 Set (dp) (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000.00	Completed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Meal Ordering 2025 (dp) (2 lot, 2unit) MARINE	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		10,000	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Service sheet & Magnet Stands (dp) - 50 Set - (2 lot, 2unit) Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		7,000.00	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Moving (2 lot) 2 (2 units) (dp) - (2 lot, 2unit) Jurong	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		2000.00	Signed								2025-04-02									2025-05-30		2025-05-30
19/03/2025,10:01:00 GMT+ Scooter (dp) - (2 lot, 2unit) Tampines	Blk 1 CBD		Free	Request for Quotation	Lapsed	Single Stage - One Envelope		4,000.00	Signed								2025-04-02									2025-05-30		2025-05-30

IN-WDD-45070-GO-RFQ / Purchase of Laptop & Computers (QUANTITY-1 & 2)--KVAFSU -Bidar	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,752.81	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45556-GO-RFQ / Revolving chairs (Qty - 25 No) - DATC, Vijayapura	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,082.85	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-47759-GO-RFQ / 5 KVA UPS - ID-1187, Quantity-1 No. - (UAS Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		900.39	Signed							2018-02-11								2018-04-08		2018-10-05	
IN-WDD-48130-GO-DIR / Purchase of SAR Images (RADARSAT-II) under Sujala-3, KSRSAC.	IDA / 50670		Post	Direct Selection	Direct			34,134.64	Signed					2018-02-12		2018-02-17								2018-03-24		2018-09-20	
IN-WDD-38666-GO-RFQ / Desktop Computers (Quantity.- 6) - (NBSS&LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,710.91	Signed							2018-03-17								2018-05-12		2018-11-08	
IN-WDD-38683-GO-RFQ / Sieve Shaker - (NBSS&LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,557.70	Signed							2018-03-20								2018-05-15		2018-11-11	
IN-WDD-38681-GO-RFQ / Sonicator - (NBSS&LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,032.63	Signed							2018-03-20								2018-05-15		2018-11-11	
IN-WDD-51635-GO-RFQ / UV-VIS Spectrophotometer - IISWC Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,524.56	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51678-GO-RFQ / Split AC - IISWC Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,120.34	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51680-GO-RFQ / Digital camera - ICAR_IISWC Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		291.24	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51684-GO-RFQ / Desktop computers - 3 Nos - ICAR-IISWC Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,517.61	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51691-GO-RFQ / Office Furniture - chairs, tables - ICAR-IISWC, Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,754.69	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51694-GO-RFQ / Laboratory equipment - oven and pH meter - IISWC Ballari	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		808.95	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-53743-GO-RFQ / Weighing Balance for Animal- Qty-01 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		669.40	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53751-GO-RFQ / Air Conditioner- QTY-03 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,942.35	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53769-GO-RFQ / Cooling Centrifuge-Qty-01 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		4,605.94	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53771-GO-RFQ / Double distilled water unit-Qty-01 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		753.08	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53775-GO-RFQ / RO System as feed water for milli Q Water system-Qty1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		290.37	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53777-GO-RFQ / Geyser -QTY-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		189.97	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53784-GO-RFQ / LN2 Transport container-Qty-1 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,177.75	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-45151-GO-RFQ / 1186 - Server Rack & Accessories, Qty-1, (UAS, RAICHUR)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,970.96	Completed							2018-03-28								2018-05-23		2018-11-19	
IN-WDD-53762-GO-RFQ / Double Door Refrigerator-Qty-01 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		562.36	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53758-GO-RFQ / Single Door Refrigerator-Qty-01 (KVAFSU-Bidar)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		299.92	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-38677-GO-RFQ / Refrigerator - (NBSS&LUP, Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,361.60	Signed							2017-12-19								2018-02-13		2018-08-12	
IN-WDD-49445-GO-RFQ / Laptops (Quantity-2), Monitor (Quantity-3) Additional requirement - UAS Bangalore	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,859.51	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49447-GO-RFQ / Camera Additional requirement- Quantity-4, UAS Bangalore.	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,263.25	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49450-GO-RFQ / pH meter, EC Meter, Flame photometer, Spectro meter, additional requirement - UAS Bangalore	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,434.12	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49453-GO-RFQ / Mechanical stirrer, Micro Pipette, Digital Burette Additional requirement - UAS Bangalore	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		2,842.96	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49459-GO-RFQ / Glass double distillation unit Additional requirement.(UAS Bangalore)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		869.74	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49466-GO-RFQ / Power earth auger (UAS Bangalore) Additional requirement	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,171.48	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-38732-GO-RFQ / Handheld GPS (Quantity No's - 3 @ 0.20 lakhs) - (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		788.67	Signed							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-38753-GO-RFQ / Soil Sample Processing Set (Quantity No's - 1) - (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-38739-GO-RFQ / Camera (Quantity No's - 3 @ 0.50 lakhs) - (UHS, Bagalkot)	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		562.47	Signed							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-6211-GO-RFQ / Printer: WDD PTC: Laser Printer A4 size colour ID No.5009	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-41344-GO-RFQ / A-0 size plotter (Quantity-1): WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-41345-GO-RFQ / Computer Systems for DATC Vijayapura (Quantity-15): WDD	IDA / 50670		Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,063.49	Terminated							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-6213-GO-RFQ / Printer (Grey): WDD HQ: Laser Printer A4 size grey (ID No.5002), Quantity No.- 10- WDD.	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		5,942.84	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-6219-GO-RFQ / Camera: No.HQ - Handy Cam - ID No. 5015A (Quatity-2), Digital Camera Nodal officer & Documentation(Quantity-14) - ID-5015 - WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-49524-GO-RFQ / Desktop Computers - Section Officer (Quantity-6), Sector Heads (Quantity-10), Saturation Districts JDA's (Quantity-11) & Saturation Districts RSK's (Quantity-13) of Sujala-3 - WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		78,704.84	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-8553-GO-RFB / Uninterrupted Power Supply for 4) Id No. 1222A- UPS 3 KVA (Quantity- 2), & 2KVA UPS (Quantity-2) & 1KVA UPS (Quantity-9) - WDD	IDA / 50670		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,499.98	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-63383-GO-DIR / GIS Software upgradation (ArcGIS Software 10.0V to 10.3.1 or Latest) - Quantity-1 No. - Cost ID-1240- - KSRSAC	IDA / 50670		Post	Direct Selection	Direct			170,722.63	Signed					2018-05-18		2018-05-23								2018-06-27		2018-12-24	
IN-WDD-63388-GO-DIR / Radasrsat data ID 1231, KSRSAC	IDA / 50670		Post	Direct Selection	Direct			34,193.54	Completed					2018-05-18		2018-05-23								2018-06-27		2018-12-24	

[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Windows Server 2019 Datacenter, 32 GB RAM, 1 TB SSD, Intel Xeon E-2288G, 2GHz] Laptop: [Windows Server 2019 Datacenter, 32 GB RAM, 1 TB SSD, Intel Xeon E-2288G, 2GHz] Laptop: [windows2 compact 64 Ze-8.04, Quantity, 2 Pc., 9000]	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		1.0	Pugh Stage Pm Meetings																2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Server: [Mac Mini M2, 16GB, 1TB, macOS]	Mon – 18:00		Fun	Great Selection	Elliott			101.2667	Fitzgerald					2024-05-20		2024-05-22									2024-05-20		2024-05-22
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Systems and Measures of Tomorrow Number: 1 Product Name: Mac Mini Model: MGNT3LL/A SN: [redacted]	Mon – 18:00		Fun	Great Selection	Elliott			38.6111	Sigurd					2024-05-20		2024-05-22									2024-05-20		2024-05-22
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Mechanic computer, 1 TB SSD, 8000 RAM, Intel Xeon E-2288G, 3 GHZ] Laptop: [Windows Server 2019 Datacenter, 32 GB RAM, 1 TB SSD, Intel Xeon E-2288G, 2GHz] Laptop: [windows2 compact 64 Ze-8.04]	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		1.0	Fitzgerald							2024-05-22									2024-05-20		2024-05-22
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Industrial, Transmission and Distribution, 1 TB SSD, 8000 RAM, Intel Xeon E-2288G, 3 GHZ] Display: [ultra wide, model MPH27-B, Angular 1 - 9000]	Mon – 18:00		Fun	Report to Site	Ogre – Natural	Pugh Stage Pm Meetings		1.0	Fitzgerald					2024-05-22		2024-05-27				2024-05-22		2024-05-28	2024-05-24		2024-05-27
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Cartridge: - [HP8B8A4CF Bangalore]	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		1.0	Fitzgerald							2024-05-22									2024-05-20		2024-05-22
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore]	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		1.0	Fitzgerald							2024-05-22									2024-05-20		2024-05-22
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Industrial, Transmission and Distribution, 1 TB SSD, 8000 RAM, Intel Xeon E-2288G, 3 GHZ] Display: [ultra wide, model MPH27-B, Angular 1 - 9000]	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		2.0	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Industrial, Transmission and Distribution, 1 TB SSD, 8000 RAM, Intel Xeon E-2288G, 3 GHZ] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		50.0	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Laptop: [Industrial, Transmission and Distribution, 1 TB SSD, 8000 RAM, Intel Xeon E-2288G, 3 GHZ] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		50.0	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		47.667	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		77.714	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		58.611	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		75.611	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		77.714	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		58.611	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		75.611	Sigurd							2024-05-20									2024-05-20		2024-05-20
[0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] [0x7FFF8c4d4d0c,0x7FFF8c4d4d1d,0x7FFF8c4d4d2c,0x7FFF8c4d4d3b] Phone: [Panasonic - [HP8B8A4CF Bangalore] Computer/Laptop:[1 Qty] Camera/Dvcaf: case - 10 qty	Mon – 18:00		Fun	Report to Systems	Lamont	Pugh Stage Pm Meetings		77.714

IN-RNN-P005-NCB-NPS - Kasaul zone Asset Enhance (Kalimpong) IN RNN-P005-NCB-NPS Institutional	Rs. / INR			Non	Request for Quotation	Open - National	Single Stage - One Envelope		4,000,000	Signed							2024-Q1-14								2024-Q1-27		2024-Q1-28															
IN-RNN-P005-NCB-NPS - RNN-P005 Lamu Inter Automatic Lethal Locomotive Hotel Hence (Jodhanna) - 1 TON. Kalimpong Kalimpong MECHANICAL MAGAZINE	Rs. / INR			Non	Request for Quotation	Open - National	Single Stage - One Envelope		1,000,000	Completed							2024-Q1-14								2024-Q1-30		2024-Q1-31															
IN-RNN-P005-NCB-NPS - CHANGME and PLOD CHOPPME Kasaul zone Inter or Non Inter Lamu (Kalimpong) Kalimpong MECHANICAL MAGAZINE	Rs. / INR			Non	Request for Quotation	Open - National	Single Stage - One Envelope		1,000,000	Completed							2024-Q1-14								2024-Q1-30		2024-Q1-31															
IN-RNN-P005-NCB-NPS - Strengthening of Lab Facilities Asset at Kalimpong Kalimpong (Kalimpong) (Kalimpong) (Kalimpong)

24-00004-abcd-co-gy-gbl	Mrs. CHEN		Non	Quality And Cost-Based Selection	Open - National		99438.00	Signed	2021-11-18		2022-01-04		2022-02-04				2022-03-07		2022-03-28		2022-07-21		2022-08-18		2022-09-08	
24-00004-abcd-co-gy-gbl	Mrs. CHEN		Non	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-11-18		2022-01-04		2022-02-04				2022-03-21		2022-03-28		2022-07-21		2022-08-18		2022-09-08	
24-00004-abcd-co-gy-gbl	Mrs. CHEN		Non	Fixed Budget Selection	Open - National		0.00	Canceled	2021-11-18		2022-01-04		2022-02-04				2022-03-21		2022-03-28		2022-07-21		2022-08-18		2022-09-08	
24-00004-abcd-co-gy-gbl	Mrs. CHEN		Non	Quality And Cost-Based