Public Disclosure Authorized

Public Disclosure Authorized

Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount (Must be greater than zero, and a positive number)	Bank Financed % (Can not be greater than 100%)	Review Type	Planned Start Date (Must be in YYYY/MM/DD format)	STATUS
		-	-			-		
1.1.1 Recruitment of a Consultant to Review the IGAD DRM Strategy/ Programme and Develop DRM & Climate Change Adaptation (CCA) frame work,	ICPAC/15/ICS/01	CS	ICS	78,000.00	100	Post	2018/03/01	Ongoing
1.2.3 Recruitment of an Agency to facilitate South to South Knowledge exchange visit		CS	SSS	25,000.00	100	Post	2019/07/01	New
1.3.1 Recruitment of Senior Technical Assistant for strengthening and operationalizing the IGAD disaster response fund (IDRF)	ICPAC/17/ICS/01	CS	ICS	84,000.00	100	Post	2018/11/16	Ongoing

2.1.1 Recuritment of consultant for the development of framework/ strategy to establish flood-hazard early warning system	ICPAC/17/ICS/03	CS	ICS	34,000.00	100	Post	2018/11/01	Ongoing
2.2.3 Recuritment of a consultant Trainer for CBDRM		CS	ICS	10,000.00	100	Post	2019/06/01	New
2.5 Recruitment of Disaster Risk Assessment Specialist to undertake Capacity Building of the MS and to strengthen hazard assessment, monitoring and early warning		CS	CQS	84,000.00	100	Post	2019/01/01	Ongoing
*2.4.1 Recruitment of an Agency to undertake Climate Smart Agriculture pilot project		CS	SSS	255,000.00	100	Prior	2018/04/09	Ongoing
2.6.1 Recruitment of a firm to develop a framework for mainstreaming gender in DRM		CS	CQS	91,700.00	100	Post	2019/08/01	New
3.2.1 External Audit Service		CS	QBS	10,000.00	100	Post	2019/03/01	Ongoing
3.3.3 Recruitment of a firm/individual to develop and produce		CS	ICS	40,000.00	100	Post	2019/03/01	New

a project documentary								

PROCUREMENT PLAN **Africa : IGAD - Building Disaster Resilience to Disasters through Risk Management and Climate Change Adaptation**

General Information

Country: Africa

Bank's Approval Date of the Original Procurement Plan: 2019-04-01

Revised Plan Date(s): (comma delineated, leave blank if non 2019-11-21

Project ID: P154403

GPN Date:

Project Name: IGAD - Building Disaster Resilience to Disasters through Risk Management and Climate Change Adaptation

Loan / Credit No: TF / A1090

Executing Agency(ies) Intergovernmental Authority for Development

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
KE-IGAD-108519-CS-INDV / Recruitment of an individual to develop and produce a project documentary	TF / A1090	Component 3: Strengthening technical and implementation capacity of DRM Unit.	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-09-02		2019-10-21		2019-11-11		2019-12-16		2020-06-13	
KE-IGAD-108526-CS-CDS / Recruitment of an agency to undertake climate smart Agriculture pilot project.	TF / A1090	Component 2: Strengthening Disaster Risk Management and Climate Change Adaptation Coordination Capacity in the IGAD region .	Post	Direct Selection	Direct		255,000.00	0.00	Pending Implementation	2019-04-02		2019-04-12				2019-06-16		2019-12-13	

KE-IGAD-108517-CS-INDV / Recruitment of Consultant to conduct training on Community Based Disaster Risk Management	TF / A1090	Component 2: Strengthening Disaster Risk Management and Climate Change Adaptation Coordination Capacity in the IGAD region .	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Pending Implementation	2019-04-05		2019-04-10		2019-05-01		2019-06-05		2019-12-02	
KE-IGAD-108533-CS-LCS / External Audit service FY 2018	TF / A1090	Component 3: Strengthening technical and implementation capacity of DRM Unit.	Post	Direct Selection	Direct		10,000.00	0.00	Pending Implementation	2019-04-02		2019-04-12				2019-06-16		2019-12-13	
KE-IGAD-118853-CS-CDS / Consultancy Study for the Development of a Regional Strategy and Action Plan for Mainstreaming Gender in Disaster Risk Management and Climate Change Adaptation	TF / A1090	Component 2: Strengthening Disaster Risk Management and Climate Change Adaptation Coordination Capacity in the IGAD region .	Prior	Direct Selection	Direct		100,000.00	0.00	Pending Implementation	2019-06-14		2019-06-24				2019-08-28		2020-02-24	
KE-IGAD-145160-CS-INDV / Recruitment of a short term consultant to support member states to review-align their DRM Policy/strategy and align to SDF/POA- (Somalia)	TF / A1090	Component 1: Strengthening IGAD capacity to lead regional DRM and CCA agenda and of IGAD Members to implement DRM and CCA interventions to improve resilience to natural hazards.	Post	Individual Consultant Selection	Open		20,000.00	0.00	Pending Implementation	2019-11-12		2019-12-31		2020-01-21		2020-02-25		2020-08-23	
KE-IGAD-145164-CS-INDV / Consultancy to develop and produce a project documentary	TF / A1090	Component 3: Strengthening technical and implementation capacity of DRM Unit.	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2019-11-21		2020-01-09		2020-01-30		2020-03-05		2020-09-01	