Public Disclosure Authorized

Public Disclosure Authorized

Summarized Procurement Plan
Ministry of Environment, Natural Resources and Physical Development
Sudan Sustainable Natural Resources Management Project

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: March 2017]: Revision of Updated Procurement Plan, July and September 2017]*
2. **Date of General Procurement Notice**: June, 2014
3. **Period covered by this procurement plan**: *The procurement period of project covered from 1 December 2017 to 31 December 2018*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement

	Procurement Method	Prior Review Threshold US$	Comments
1.	Shopping (Goods)	US$ 37,000	All
2.	Shopping (Works)	US$ 205,000	All
3.	Trainings	US$ 264,500	All
4.	Consultancy	US$ 17,500	
5.	Non-consulting services	-	-

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project* Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>

5. ***Any Other Special Procurement Arrangements**: [including advance procurement and* retroactive financing, if applicable]5 ICB works packages will be financed under retroactive financing

December, 2017

6. **Summary of the Procurement Packages planned during the last month of 2017 (including *those that are subject to retroactive financing and advanced procurement)***

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated Cost US$**	**Packages**	**Domestic Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Comments**
1	Summary of shopping (Works)	205,000	2	No	Post	
2	Summary of shopping (Goods)	37,000	3	No	Post	
3	Trainings (Locally)	109,500	7		Post	
4	Trainings (Internationally)	155,000	5		Post or Prior	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	**Prior Review Threshold**	**Comment**
1.	Competitive Methods (Firms)	-	
2.	Single Source (Firms)	-	
3.	Individual	**US$ 17,500**	

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_5,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US$	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under Individual Consultant (IC)	**17,500**	**5**	**Post**	

PROCUREMENT PLAN **Sudan : Sudan Sustainable Natural Resources Management Project**

General Information

Country: Sudan

Bank's Approval Date of the Original Procurement Plan: 2018-03-22

Revised Plan Date(s): (comma delineated, leave blank if non 2019-02-28

Project ID: P129156

GPN Date:

Project Name: Sudan Sustainable Natural Resources Management Project

Loan / Credit No: TF / 16134

Executing Agency(ies) Sustainable Natural Resources Management Project

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-SSNRMP-39606-CW-RFQ / Installation of two water station in Elitaut & Maman villages in Talkuk Locality Kassala State	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-22								2018-02-16		2018-08-15	
SD-SSNRMP-46418-CW-RFQ / Construction of range seedling store in white Nile state	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-03								2018-05-29		2018-11-25	
SD-SSNRMP-46420-CW-RFQ / Construction of Enclosure to produce pasture (legume)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		35,555.56	Signed							2018-04-15								2018-05-03		2018-07-02	
SD-SSNRMP-46422-CW-RFQ / Seeds Broadcasting for 3180 ha.	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-17								2018-06-05		2018-06-25	
SD-SSNRMP-46423-CW-RFQ / Fire Lines for Range and forest 347 km (integration)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-10-07								2018-10-28		2018-12-27	
SD-SSNRMP-46458-CW-RFQ / Rehabilitation of Eldowiem Nursery	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,082.27	Signed							2018-03-20								2018-04-15		2018-05-31	
SD-SSNRMP-46473-CW-RFQ / Rehabilitation of Elsafory Nursery	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-20								2018-04-15		2018-05-31	
SD-SSNRMP-48510-CW-RFQ / Afforestation of 840 ha.	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-17								2018-07-05		2018-08-23	
SD-SSNRMP-46523-CW-RFQ / Rehabilitation of Eldowiem Office	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		46,910.42	Signed							2018-04-08								2018-04-27		2018-06-01	
SD-SSNRMP-46538-CW-RFQ / Rehabilitation of Captive Breeding in Kassala	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,847.39	Signed							2018-05-06								2018-05-24		2018-06-21	
SD-SSNRMP-46650-CW-RFQ / Construction & Establishment of community wildlife farm	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-04-08								2018-04-26		2018-05-31	

SD-SSNRMP-46667-CW-RFQ / Construction of wet basins (210 ha)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-25								2018-04-15		2018-12-02	
SD-SSNRMP-46902-CW-RFQ / Rehabilitation of Camps	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-27								2018-04-15		2018-05-07	
SD-SSNRMP-46906-CW-RFQ / Rehabilitation Kassala central nursery	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,831.14	Signed							2018-03-25								2018-04-19		2018-06-05	
SD-SSNRMP-46920-CW-RFQ / Rehabilitation & Maintenance of camps	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		14,888.45	Signed							2018-04-08								2018-05-24		2018-06-24	
SD-SSNRMP-47077-CW-RFQ / Construction three shallow wells at Alhamaria Village	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,361.86	Signed							2018-04-01								2018-04-18		2018-06-30	
SD-SSNRMP-47401-CW-RFQ / Construction of Women vegetable farm	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		13,922.66	Signed							2018-04-07								2018-04-22		2018-05-22	
SD-SSNRMP-47402-CW-RFQ / Construction of community nursery in Maman village	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,491.18	Signed							2018-05-20								2018-06-07		2018-07-08	
SD-SSNRMP-48456-CW-RFQ / Construction of Enclosure for seed production	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		40,248.00	Signed							2018-04-22								2018-05-10		2018-06-30	
SD-SSNRMP-48484-CW-RFQ / Construction of RANGE Seeds Store	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		47,739.15	Signed							2018-03-31								2018-04-19		2018-05-31	
SD-SSNRMP-100505-CW-RFQ / Installation of Solar energy for Surface wells @ Alhamaria Village	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-12								2019-04-25		2019-05-19	
SD-SSNRMP-100509-CW-RFQ / Construction of field camp in Wad Bugul Forest	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-08								2019-03-21		2019-05-05	
SD-SSNRMP-100510-CW-RFQ / Rehabilitation of F.N.C office - Rufaa	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-06								2019-04-21		2019-05-26	
SD-SSNRMP-100512-CW-RFQ / Construction of seeds store - F.N.C office - Medani	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-06								2019-04-21		2019-05-26	
SD-SSNRMP-100687-CW-RFQ / Construction of fence for Taiba M. Alamin water yard	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-05								2019-03-21		2019-04-20	
SD-SSNRMP-100689-CW-RFQ / Construction camp and Guarding for rangeland	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-08								2019-03-24		2019-04-23	
SD-SSNRMP-47407-CW-RFQ / construction of two Demonstration farms in Talkouk locality	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-24								2019-04-11		2019-05-31	

SD-SSNRMP-46652-CW-RFQ / construction of breeding Center	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-14								2019-04-25		2019-06-09	
SD-SSNRMP-100727-CW-RFQ / Rehabilitation of F.N.C office - Kassala	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-03								2019-05-19		2019-06-18	
SD-SSNRMP-100731-CW-RFQ / Rehabilitation of wildlife office - Kassala	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-03								2019-05-19		2019-06-18	
SD-SSNRMP-46489-CW-RFQ / Construction of forest camp and Guarding	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-10								2019-03-21		2019-05-05	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-SSNRMP-39595-GO-RFQ / Supply of plauger, Harrow ,Chezle	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,766.67	Completed							2018-01-05								2018-03-02		2018-08-29	
SD-SSNRMP-39599-GO-RFQ / Supply of fodder packaging machine	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-19								2018-02-13		2018-08-12	
SD-SSNRMP-39601-GO-RFQ / Supply of forage Seeds	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-25								2018-02-19		2018-08-18	
SD-SSNRMP-46424-GO-RFQ / Supply of seeds (tree seeds)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-27								2018-05-22		2018-11-18	
SD-SSNRMP-46456-GO-RFQ / Purchase plastic bags (polythine tubes)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,289.58	Completed							2018-03-27								2018-04-16		2018-05-06	
SD-SSNRMP-46478-GO-RFQ / Production of Seedling Costs Eldowiem Nursery for houses	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		320.10	Completed							2018-03-22								2018-04-05		2018-05-27	
SD-SSNRMP-46480-GO-RFQ / Supply of plastic bags and seedlings for Wad Elsafory Nursery at Umrimta Locality	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,289.58	Completed							2018-03-22								2018-04-05		2018-05-27	
SD-SSNRMP-46481-GO-RFQ / Production of Seedling Costs Wad Nimir Nursery	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		320.10	Completed							2018-03-22								2018-04-05		2018-05-27	
SD-SSNRMP-46512-GO-RFQ / Supply of Energy alternatives	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		1,984.83	Completed							2018-10-07								2018-10-25		2018-12-02	
SD-SSNRMP-48511-GO-RFQ / Supply of fruit seedlings & improved vegetable seeds for Productive homes	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-17								2018-07-05		2018-08-09	

SD-SSNRMP-46529-GO-RFQ / Supply of Wireless communication system (Solar)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		18,426.34	Signed							2018-06-24								2018-07-12		2018-07-31	
SD-SSNRMP-46530-GO-RFQ / Supply of Solar system for enclosure building	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,373.47	Signed							2018-06-24								2018-07-12		2018-07-31	
SD-SSNRMP-46533-GO-RFQ / Supply of office Equipment	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,003.05	Completed							2018-04-01								2018-04-16		2018-04-25	
SD-SSNRMP-46534-GO-RFQ / Supply of Motorcycle for Monitoring of wildlife enclosure	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,500.00	Completed							2018-06-24								2018-07-12		2018-07-31	
SD-SSNRMP-46623-GO-RFQ / Supply of Monitoring Equipment for Animal inside Enclosure	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-06								2018-05-24		2018-06-21	
SD-SSNRMP-46633-GO-RFQ / Supply of wild Animal for Tahdai wildlife enclosure	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-20								2018-05-15		2018-11-11	
SD-SSNRMP-46896-GO-RFQ / Supply of Marikh and Tomam Seedling	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-16								2018-04-05		2018-05-31	
SD-SSNRMP-46898-GO-RFQ / Supply of Tree seeds	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,853.55	Completed							2018-03-20								2018-04-08		2018-05-31	
SD-SSNRMP-46924-GO-RFQ / Supply & Collection of Forests Seeds (840 ha.= 2 tons)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,853.55	Completed							2018-03-30								2018-04-21		2018-05-31	
SD-SSNRMP-47085-GO-RFQ / Supply of 6 tons improved seeds for 1,000 household	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		26,730.56	Completed							2018-05-13								2018-05-31		2018-07-31	
SD-SSNRMP-47088-GO-RFQ / Supply of Equipments for youth centers	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		9,666.67	Completed							2018-04-08								2018-04-26		2018-05-10	
SD-SSNRMP-47134-GO-RFQ / Supply of 2,000 seedlings to Improve the school Environment	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-10								2018-07-01		2018-08-30	
SD-SSNRMP-47156-GO-RFQ / Supply of variety seedlings to protected the environment of the hospital	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-06-10								2018-07-01		2018-08-30	
SD-SSNRMP-47173-GO-RFQ / Supply of fruit Seedling and shade trees for women societies	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-05-20								2018-06-10		2018-07-31	
SD-SSNRMP-47399-GO-RFQ / Supply of Improved Stoves	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-05-07								2018-05-24		2018-11-20	

SD-SSNRMP-47400-GO-RFQ / Supply of home Nursery inputs for Wad araki & Wad musa (poly bags & Seeds)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,289.58	Completed							2018-03-27								2018-04-15		2018-05-31	
SD-SSNRMP-47403-GO-RFQ / Supply of variety vegetable improved seeds	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		770.70	Signed							2018-03-18								2018-04-05		2018-05-20	
SD-SSNRMP-47404-GO-RFQ / Supply of Sewing machines	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		504.00	Signed							2018-07-15								2018-08-02		2018-09-02	
SD-SSNRMP-47768-GO-RFQ / Supply of range seeds for (GA mix+Klatoria+ safar)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		7,650.51	Completed							2018-06-10								2018-06-28		2018-07-30	
SD-SSNRMP-48461-GO-RFQ / Purchase and collect of tree seeds	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		8,853.55	Completed							2018-03-18								2018-04-05		2018-05-06	
SD-SSNRMP-48462-GO-RFQ / Supply of macaroni machines	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		67.23	Signed							2018-03-18								2018-04-05		2018-05-06	
SD-SSNRMP-48483-GO-RFQ / Supply of 6 tons range Seeds	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		16,027.78	Completed							2018-03-20								2018-04-08		2018-05-31	
SD-SSNRMP-100450-GO-RFQ / Supply of Forests Seeds for 4600 ha. (GA=3000, KA= 600 and WN= 1000)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-03								2019-03-20		2019-04-21	
SD-SSNRMP-100464-GO-RFQ / Supply of Pasture Seeds for 4000 ha (GA=1500, KA=200 and WN=2,300)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-03								2019-03-20		2019-04-21	
SD-SSNRMP-100477-GO-RFQ / Supply of plastic bags for nursery (Wad Nimir & Wad Alsafoury)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-03								2019-03-20		2019-04-21	
SD-SSNRMP-100481-GO-RFQ / Supply of Improved seeds for communities	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-03								2019-03-21		2019-04-21	
SD-SSNRMP-100482-GO-RFQ / Supply of Equipment & fittings for Elsihaiba Haffir	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-18								2019-03-28		2019-04-27	
SD-SSNRMP-100485-GO-RFQ / Supply of Technical work requirements for wildlife breeding centre in Geziera state	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-18								2019-04-30		2019-05-30	
SD-SSNRMP-100514-GO-RFQ / Construction of Water pipe line for shenateer village (3 Km)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-08								2019-03-23		2019-04-25	
SD-SSNRMP-101213-GO-RFQ / supply of Communication equipments (laptop and accessories)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-18								2019-04-03		2019-04-30	

SD-SSNRMP-47405-GO-RFQ / Supply of Solar energy cells for four targeted villages (Mosques and the youth centers)	TF / 16134		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-25								2019-04-15		2019-05-16	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-SSNRMP-47737-NC-FCA / Rehabilitation of Alshigage tree Belt	TF / 16134		Prior	Force Account	Direct			0.00	Canceled					2018-05-13		2018-05-20								2018-06-05		2018-07-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS