Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General

2. Bank's approval Date of the procurement Plan Original: March, 2016 : Revision: March, 2017

3. Date of General Procurement Notice: February 23, 2016

4. **Period covered by this procurement plan: The procurement period of project covered from year May 1, 2016 to April 30, 2021**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

	Procurement Method	Procurement method Threshold US$	Prior Review Threshold US$
1	NCB (Goods) ; IT and Non-consulting services	Equivalent and Below US$ 1,000,000	Above USD 2 mil.
2	NCB (Works)	Equivalent and Below US$ 10 million	Above USD 10 mil.
3	Shopping (Goods)	Equivalent and Below US$ 100,000	None
4	Shopping (Works)	Equivalent and Below US$ 200,000	None

2. Prequalification. Bidders for **Not applicable**

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: Applicable

4. **Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual, including the Matching Grants manual, for implementation of the Bank's funded Loan Project P152441 is developed by GITA on June , 2016.**

5. **Any Other Special Procurement Arrangements**: The project include the provision of matching grants to the Georgian firms and individuals to Broadband for Development program (increasing of the innovation activity).

6. **Summary of the Procurement Packages planned during the entire project implementation period (as of March, 2017)**

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated**	**Packages**	**Domestic**	**Review**	**Comments**

		Cost US$ million		Preference (yes/no)	by Bank (Prior / Post)	
Summary of the ICB (Goods)		2.3	6	No	Post	
Summary of the NCB (Works)		0.27	5	No	Post	
Summary of the NCB (Goods)		0.62	4	No	Post	
Summary of the Shopping (Goods)		0.5	21	No	Post	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US$ 1,000,000	
2.	CQS		Applicable for assignments with estimation below USD 300K
3.	Individual	Above US$ 300,000	

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_300,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *None*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	**Description of Assignment**	**Estimated Cost** US$ million	**Packages**	**Review by Bank (Prior / Post)**	**Comments**
Summary of number of contracts that will be let under QCBS		10.1	5	Prior	
Summary of number of contracts that will be let under other methods		1.25	17	Post	LCS, FB, CQS
Summary of number of contracts that will be let under IC		5.3	98	Prior/Post	The contracts with the staff positions were signed on the bases of the Prior review
Summary of number of contracts that will be let under SSS		0.005	1	Post	

PROCUREMENT PLAN **Georgia : Georgia National Innovation Ecosystem (GENIE) Project**

General Information

Country: Georgia

Bank's Approval Date of the Original Procurement Plan: 2016-08-11

Revised Plan Date(s): (comma delineated, leave blank if non 2019-07-08

Project ID: P152441

GPN Date:

Project Name: Georgia National Innovation Ecosystem (GENIE) Project

Loan / Credit No: IBRD / 85950

Executing Agency(ies) Georgias Innovation & Technology Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-GITA-2016-CW-RFB / Renovation Works for 40 CICs	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-06-01		2018-06-06				2018-07-06		2018-08-05		2018-09-04		2018-11-03	
GE-GITA-19083-CW-RFQ / Renovation Works for IC-Location Two	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-11-04								2017-12-30		2018-01-29	
GE-GITA-2015-CW-RFQ / Renovation Works for Akhmeta CIC	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-02-20								2018-04-03		2018-07-02	
GE-GITA-24405-CW-RFQ / Renovation Works for Telavi RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-02-20								2018-04-17		2018-07-16	
GE-GITA-52392-CW-RFQ / Minor Renovation Works for Rukhi IC	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-17								2018-04-12		2018-05-12	
GE-GITA-2036-CW-RFQ / Renovation Works for 5 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-04-06								2019-05-04		2019-08-02	
GE-GITA-2037-CW-RFQ / Renovation Works for 2 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-02-05								2018-03-05		2018-06-03	
GE-GITA-2014-CW-RFQ / Renovation Works for 6 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-27								2018-02-24		2018-03-26	
GE-GITA-2013-CW-RFQ / Renovation Works for IC-Location One	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-11-04								2017-12-09		2018-02-07	
GE-GITA-19084-CW-RFQ / Renovation Works for IC-Location three	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-11-04								2017-12-30		2018-02-13	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GE-GITA-2002-GO-RFQ / Computers and associated IT equipment for 5 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-01-20								2017-02-17		2017-03-04	
GE-GITA-2042-GO-RFB / Specialized Lab equipment for RIHs	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-12-01		2017-12-06				2018-01-05		2018-02-04		2018-03-06		2018-06-04	
GE-GITA-2011-GO-RFQ / Media equipment for 5 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-06								2017-10-11		2017-12-10	
GE-GITA-2031-GO-RFQ / Software for 5 RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-06								2019-08-03		2019-09-02	
GE-GITA-2033-GO-RFQ / Furniture for 5 RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-06								2019-06-03		2019-08-02	
GE-GITA-2005-GO-RFB / Computers and associated IT equipment for 40 CICs	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-06-01		2018-06-06				2018-07-06		2018-08-05		2018-09-04		2018-11-03	
GE-GITA-2030-GO-RFB / Computers and associated IT equipment for 5 RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-02-01		2019-02-06				2019-03-08		2019-04-07		2019-05-07		2019-08-05	
GE-GITA-2041-GO-RFB / Fabrication materials for 5 remaining RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-04-01		2019-04-06				2019-05-06		2019-06-05		2019-07-05		2019-09-03	
GE-GITA-2025-GO-RFQ / Basic equipment for maker-space for 8 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-06								2017-10-04		2017-12-03	
GE-GITA-2003-GO-RFQ / Computers and associated IT equipment for 2 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,285.93	Signed							2017-05-27								2017-07-08		2017-07-23	
GE-GITA-5753-GO-RFB / Fablab equipment for 3 pilot RIH - phase II	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-11-01		2017-11-06				2017-12-06		2018-01-05		2018-02-04		2018-04-05	
GE-GITA-2039-GO-RFB / FabLab equipment for 5 RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-05-01		2018-05-06				2018-06-17		2018-07-17		2018-07-24		2019-07-24	
GE-GITA-14002-GO-RFQ / Mini FabLab equipment for Mestia IC	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-07-05								2017-08-30		2018-02-26	
GE-GITA-2024-GO-RFQ / Basic equipment for maker-space for 2 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-01-20								2017-02-17		2017-03-19	
GE-GITA-2007-GO-RFQ / Furniture for 5 CICs - Phase II	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-20								2018-04-17		2018-06-01	
GE-GITA-2032-GO-RFQ / Furniture for 2 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-09-08								2018-10-06		2018-11-20	

GE-GITA-24408-GO-RFQ / Furniture for 1 RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-10-07								2017-12-02		2018-01-16	
GE-GITA-24411-GO-RFB / Computers and associated IT equipment for 1 pilot RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-20		2017-09-25				2017-11-06		2017-12-06		2018-01-10		2018-07-09	
GE-GITA-2143-GO-RFQ / Fabrication materials for 2 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-25								2018-04-22		2018-06-21	
GE-GITA-2040-GO-RFQ / Fabrication materials for 1 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-01-27								2018-02-24		2018-04-25	
GE-GITA-2038-GO-RFB / FabLab equipment for 2 pilot RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2018-01-22		2018-01-27				2018-03-10		2018-04-09		2018-04-16		2018-06-15	
GE-GITA-12163-GO-RFQ / Media equipment for 3 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-08-06								2017-09-03		2017-10-03	
GE-GITA-24590-GO-RFB / FabLab equipment for 1 pilot RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2017-09-29		2017-10-04				2017-11-15		2017-12-15		2018-01-19		2018-07-18	
GE-GITA-2006-GO-RFQ / Furniture for 1 IC (Rukhi)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,631.58	Signed							2018-03-12								2018-04-16		2018-06-15	
GE-GITA-2010-GO-RFQ / Media equipment for 1 IC (Rukhi)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-03-19								2018-04-16		2018-06-15	
GE-GITA-52510-GO-RFQ / Preparation and Insalation of Desing Elemnets (decorative maps, sign boards, signs and outdoor signs stand boxes with logo)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-03-19								2018-04-16		2018-07-25	
GE-GITA-61402-GO-RFQ / Provision catering services for the events planned under Matching Grant Program	IBRD / 85950		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-05-05								2018-05-15		2018-06-14	
GE-GITA-2026-GO-RFQ / Basic equipment for maker-space, for Telavi RIH, Akhmeta IC and Rukhi IC.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-05-24								2018-06-11		2018-08-10	
GE-GITA-2012-GO-RFQ / Media Equipment for Telavi RIH, Akhmeta IC and Rukhi IC	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-06-09								2018-07-07		2018-09-05	
GE-GITA-68546-GO-RFQ / Supply of Telavi RIH and Akhmeta CIC with furniture	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,761.16	Signed							2018-07-13								2018-08-08		2018-09-22	
GE-GITA-2012-GO-RFQ-1 / Media Equipment for Telavi (RIH), Akhmeta (CIC) and Rukhi (CIC)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-07-25								2018-08-22		2018-10-21	

GE-GITA-2026-GO-RFQ-1 / Basic equipment for maker-space, for Telavi RIH, Akhmeta CIC and Rukhi CIC.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,162.35	Signed							2018-07-25								2018-08-18		2018-10-17	
GE-GITA-71541-GO-RFQ / Supply of Telavi RIH Akhmeta CIC and Rukhi CIC with Uninterruptible Power Supply (UPS)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-08-05								2018-08-29		2018-10-28	
GE-GITA-71542-GO-RFQ / Supply of Telavi RIH Akhmeta CIC and Rukhi CIC with fabrication lab tools	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,339.73	Signed							2018-08-05								2018-08-29		2018-10-28	
GE-GITA-71543-GO-DIR / Supply of Telavi RIH with Sewing Embroidery Machine	IBRD / 85950		Post	Direct Selection	Direct			6,472.76	Signed					2018-07-27		2018-08-01								2018-08-08		2018-10-07	
GE-GITA-71545-GO-RFQ / Supply of Telavi RIH Akhmeta CIC and Rukhi CIC with CNC machine, 3D printers, 3D scanners, UV printers and heat presses	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-08-05								2018-08-29		2018-10-28	
GE-GITA-71546-GO-DIR / Supply of Telavi RIH with laser engraving machine	IBRD / 85950		Post	Direct Selection	Direct			7,018.88	Signed					2018-08-07		2018-08-12								2018-08-19		2018-10-18	
GE-GITA-71545-GO-RFQ-1 / Supply of Telavi RIH Akhmeta CIC and Rukhi CIC with CNC machine, 3D printers, 3D scanners, UV printers and heat presses	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		92,407.41	Signed							2018-09-05								2018-10-03		2018-12-02	
GE-GITA-71541-GO-RFQ-1 / Supply of Telavi RIH Akhmeta CIC and Rukhi CIC with Uninterruptible Power Supply (UPS)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,560.42	Signed							2018-09-05								2018-10-03		2018-12-02	
GE-GITA-81728-GO-RFQ / Supply of Telavi RIH, Akhmeta CIC and Rukhi CIC with computer equipment	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		45,389.51	Signed							2018-10-19								2018-11-09		2018-12-24	
GE-GITA-94023-GO-RFQ / Audio equipment for Telavi RIH, Akhmeta CIC and Rukhi CIC.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-01-19								2019-02-15		2019-04-01	
GE-GITA-71544-GO-RFQ / Supply of Telavi RIH and Akhmeta CIC with Personal Computers for fabrication lab	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-08-04								2018-08-28		2018-10-27	
GE-GITA-2012-GO-RFQ-2 / Supply of Telavi RIH, Akhmeta CIC and Rukhi CIC with Media Equipment.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,126.91	Signed							2019-01-21								2019-02-12		2019-04-13	

GE-GITA-106800-GO-RFQ / Installation of window blinds at Telavi RIH and Akhmeta CIC.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-30								2019-04-27		2019-06-11	
GE-GITA-2009-GO-RFB / Furniture for 40 CICs	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-07-01		2018-07-06				2018-08-05		2018-09-04		2018-10-04		2018-11-18	
GE-GITA-2023-GO-RFB / Equipment replacement for RIHs	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-03-28		2019-04-02				2019-05-14		2019-06-13		2019-06-20		2019-07-20	
GE-GITA-2022-GO-RFQ / Equipment replacement/upgrades for CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-02-28								2020-03-27		2020-04-26	
GE-GITA-18050-GO-RFQ / High end computers for Mestia mini fab-lab	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-10-22								2017-11-20		2018-01-19	
GE-GITA-12175-GO-RFQ / Furniture for 3 CICs	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-02-04								2018-03-18		2018-05-02	
GE-GITA-2004-GO-RFQ / Computers and associated IT equipment for 1 IC (Rukhi)	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-04-04								2018-05-16		2018-07-15	
GE-GITA-24418-GO-RFQ / Software for 1 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2017-10-21								2017-12-16		2018-02-14	
GE-GITA-2648-GO-RFB / Computers and associated IT equipment for 5 CICs and 2 pilot RIH	IBRD / 85950		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2018-01-22		2018-01-27				2018-02-26		2018-03-28		2018-04-27		2018-06-26	
GE-GITA-2029-GO-RFQ / Software for 2 pilot RIH	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2018-01-20								2018-02-17		2018-03-19	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-GITA-94766-NC-RFQ / Provision of broadcasting, video and photo shooting services for Matching Grants Program's.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,430.63	Signed							2019-01-21								2019-02-10		2019-03-27	
GE-GITA-94767-NC-RFQ / Provision catering services for events, planned under Matching Grant Program.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,981.50	Signed							2019-01-19								2019-02-08		2019-03-25	
GE-GITA-121681-NC-RFQ / Broadcasting, video production and photo shooting services for Startup Matching Grants call of May 2019.	IBRD / 85950		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-12								2019-08-05		2019-09-04	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GENIE/CS/CQS-01 / Preparation of design documentation for 10 CICs + 3 RIHs	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		33,907.39	Under Implementation	2016-11-10		2016-12-01		2017-01-14								2017-02-13		2017-02-20		2017-07-20	
GENIE/CS/CQS-05 / Assessment of Structural Safety for 10 CICs + 3 RIHs	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2016-10-20		2016-11-10		2016-12-24								2017-01-23		2017-01-30		2017-07-29	
GE-GITA-2784-CS-CQS / Assesment of Structural Safety for 10 CICs + 3 RIHs	IBRD / 85950		Prior	Consultant Qualification Selection	Open - National		20,859.93	Under Implementation	2016-10-30		2016-11-20		2017-01-03								2017-02-02		2017-02-09		2017-08-08	
GENIE/CS/LCS-02 / Project audit (2016 and 2017 years)	IBRD / 85950		Post	Least Cost Selection	Open - International		9,510.80	Signed	2017-10-25		2017-11-15		2017-12-29				2018-01-26		2018-02-25		2018-04-01		2018-04-15		2018-05-15	
GENIE/CS/CQS-09 / Assessment of regulatory framework and policy recommendations	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-01		2017-10-22		2017-12-05								2018-01-04		2018-01-25		2018-03-26	
GENIE/CS/QCBS-03 / PR and Media Management	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2018-02-15		2018-03-08		2018-04-21				2018-05-19		2018-06-18		2018-07-23		2018-08-13		2019-03-01	
GENIE/CS/CQS-02 / Preparation of design documentation for 40 CICs + 5 RIHs	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-12-01		2017-12-22		2018-02-04								2018-03-06		2018-03-13		2019-03-13	
GENIE/CS/CQS-04 / RIH/CIC Management Company 2	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-01		2017-10-22		2017-12-05								2018-01-04		2018-01-11		2021-01-10	
GENIE/CS/LCS-01 / Financial Auditor for MG recipients	IBRD / 85950		Post	Least Cost Selection	Open - International		0.00	Pending Implementation	2017-10-15		2017-11-05		2017-12-19				2018-01-16		2018-02-15		2018-03-22		2018-04-12		2021-04-11	
GENIE/CS/CQS-08 / Development of matching grants web portal IT system	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		57,124.07	Signed	2017-04-15		2017-05-06		2017-06-19								2017-07-19		2017-08-09		2019-01-31	
GE-GITA-18188-CS-CQS / Development of the GITA website	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-06-20		2017-07-04		2017-08-17								2017-08-24		2017-08-26		2018-02-22	
GE-GITA-18545-CS-CQS / Consultancy for the Specialized lab	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-09-01		2017-09-15		2017-10-29								2017-11-03		2017-11-06		2018-05-05	
GE-GITA-2643-CS-CQS / Impact evaluation for eCommerce	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2019-12-05		2019-12-26		2020-02-08								2020-03-09		2020-03-30		2020-07-08	
GENIE/CS/CQS-11 / Development of RIH/CIC beneficiary management system	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-10-20		2017-11-10		2017-12-24								2018-01-23		2018-02-13		2020-02-13	

GENIE/CS/QCBS-01 / eCommerce training	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-12-01		2017-12-22		2018-02-04				2018-03-04		2018-04-03		2018-05-08		2018-05-29		2018-12-15	
GE-GITA-18172-CS-CQS / IT skills training	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2017-10-16		2017-10-30		2017-12-13								2017-12-20		2017-12-28		2018-12-28	
GE-GITA-18557-CS-CQS / Fablab Hardware Hackathon	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-09-01		2017-09-15		2017-10-29								2017-10-30		2017-11-08		2018-05-07	
GE-GITA-18548-CS-CQS / TechPark Incubator Demoday	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-09-04		2017-09-18		2017-11-01								2017-11-02		2017-11-10		2018-03-10	
GE-GITA-18549-CS-CQS / Bootcamp for programmers	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-10-30		2017-11-13		2017-12-27								2017-12-28		2018-01-05		2018-04-05	
GE-GITA-18550-CS-CQS / Consultancy to organize Mentors Network	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-09-01		2017-09-15		2017-10-29								2017-10-30		2017-11-08		2018-06-06	
GE-GITA-18551-CS-CQS / Travel Technology Startups Accelerator	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-09-04		2017-09-18		2017-11-01								2017-11-02		2017-11-10		2018-04-09	
GE-GITA-24624-CS-CQS / Outsourcing of the online training service platform	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-08-31		2017-09-21		2017-11-04								2017-12-04		2018-01-08		2022-02-06	
GE-GITA-5815-CS-CQS / Development and Maintenance of Online BfD portal	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-02-05		2018-02-23		2018-03-23								2018-03-30		2018-04-01		2019-09-28	
GE-GITA-18056-CS-CQS / BfD Training Provider for Households	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-04-02		2018-04-16		2018-05-14								2018-05-21		2018-05-28		2019-01-03	
GE-GITA-61400-CS-CQS / Provision of broadcasting, video and photo shooting services for Matching Grants Program's pitching sessions to be held on 24th and 25th of May, 2018.	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-05-02		2018-05-09		2018-05-18								2018-05-19		2018-05-20		2018-06-19	
GE-GITA-64173-CS-CQS / Consultancy Services for Provision of Business Mentoring to Matching Grants Beneficiaries.	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		311,053.24	Signed	2018-05-30		2018-06-13		2018-07-04								2018-08-03		2018-08-17		2018-12-15	
GE-GITA-5815-CS-CQS - 1 / Development and Maintenance of Online BfD Portal	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-06-11		2018-06-18		2018-07-05								2018-07-07		2018-07-09		2019-12-01	
GE-GITA-18058-CS-CQS / Georgian MSMEs' E-commerce Capacity Building	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		133,277.16	Signed	2018-06-19		2018-06-22		2018-07-20								2018-07-27		2018-07-29		2019-07-29	
GE-GITA-69750-CS-FBS / Planning and Implementation of Communication Campaign for Broadband-for-Development Program	IBRD / 85950		Post	Fixed Budget Selection	Open - National		0.00	Canceled	2018-07-18		2018-08-08		2018-08-22				2018-09-19		2018-09-26		2018-10-08		2018-10-15		2019-10-15	

GE-GITA-70055-CS-CQS / Assessment of Structural Safety for 2 CICs.	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2018-07-23		2018-08-13		2018-09-03								2018-09-10		2018-09-24		2019-03-23	
GE-GITA-68550-CS-CQS / Provision of consultancy services for quality evaluation and coaching services for startups under matching grants program.	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		268,574.69	Signed	2018-07-23		2018-08-13		2018-09-10								2018-09-24		2018-10-08		2019-04-06	
GE-GITA-71847-CS-CQS / Consultancy services for development of pre-accelerator program	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		128,782.25	Signed	2018-07-31		2018-08-21		2018-09-18								2018-10-02		2018-10-07		2019-12-31	
GE-GITA-77617-CS-CQS / Digital Marketing Campaign for Startup Matching Grants Program	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		7,532.96	Signed	2018-09-17		2018-10-01		2018-10-20								2018-10-25		2018-10-30		2018-12-29	
GE-GITA-83806-CS-QCBS / Consultancy services for evaluation of project proposals under Matching Grants program.	IBRD / 85950		Post	Quality And Cost-Based Selection	Open - International		387,619.62	Signed	2018-10-29		2018-11-12		2018-11-18				2018-12-16		2018-12-26		2019-01-01		2019-01-07		2021-01-06	
GE-GITA-85469-CS-CQS / Planning and Implementation of Communication Campaign for Broadband-for-Development Program	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		44,632.89	Signed	2018-11-09		2018-11-16		2018-12-05								2018-12-10		2018-12-13		2019-12-13	
GE-GITA-98826-CS-CQS / Provision of business mentoring services to startup matching grants beneficiaries	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2019-02-07		2019-02-21		2019-03-03								2019-03-17		2019-03-22		2020-03-21	
GE-GITA-101061-CS-LCS / GENIE project financial audit for fiscal years 2018 and 2019	IBRD / 85950		Post	Least Cost Selection	Open - International		41,300.00	Signed	2019-02-18		2019-03-04		2019-03-11				2019-04-08		2019-04-13		2019-04-21		2019-04-26		2020-06-30	
GE-GITA-106657-CS-QCBS / Provision of specialized training in information communication technology (ICT), non-ICT and specialized courses for IT specialists.	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - International		0.00	Under Implementation	2019-03-22		2019-04-12		2019-04-24				2019-05-22		2019-05-29		2019-06-08		2019-06-15		2021-03-31	
GE-GITA-107040-CS-CQS / Digital Marketing Campaign for Startup and Innovation Matching Grants Programs for year 2019	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-03-27		2019-04-10		2019-04-29								2019-05-04		2019-05-09		2019-10-26	
GE-GITA-106875-CS-CQS / Facilitation of Science, Technology, Engineering, Art & Design and Mathematics (STEAM) bootcamps.	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-04-15		2019-05-06		2019-05-27								2019-06-06		2019-06-11		2021-03-31	
GENIE/CS/CQS-07 / Start-up / Entrepreneurship bootcamps	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-03-17		2018-04-07		2018-05-21								2018-05-28		2018-06-04		2018-12-21	

GENIE/CS/CQS-13 / CIC evaluation expert	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2018-03-01		2018-03-22		2018-05-05								2018-06-04		2018-06-25		2018-08-14	
GENIE/CS/CQS-12 / RIH evaluation expert	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2018-03-01		2018-03-22		2018-05-05								2018-06-04		2018-06-25		2018-08-24	
GENIE/CS/CQS-10 / International market assessment for Georgia's ICT and Innovation	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-10-01		2017-10-22		2017-12-05								2018-01-04		2018-01-25		2018-04-25	
GENIE/CS/QCBS-04 / Innovation acceleration training	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-09-03		2018-09-24		2018-11-07				2018-12-05		2019-01-04		2019-02-08		2019-03-01		2019-09-17	
GE-GITA-18553-CS-CQS / University Pre-accelerator Managers' Trainings - ToT, mentorship, ToT	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-09-04		2017-09-18		2017-11-01								2017-11-02		2017-11-10		2018-05-09	
GE-GITA-18546-CS-CQS / Hackathons in current RIH/CIC locations	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-10-02		2017-10-16		2017-11-29								2017-12-06		2017-12-14		2018-05-13	
GENIE/CS/CQS-03 / RIH/CIC Management Company 1	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-15		2017-10-06		2017-11-19								2017-12-19		2017-12-26		2020-12-25	
GE-GITA-18547-CS-CQS / Competitions/Olympiads in microelectronics and robotics	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-10-02		2017-10-16		2017-11-29								2017-11-30		2017-12-08		2018-05-07	
GE-GITA-52385-CS-CQS / PR Campaign for BfD and Grants	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-04-10		2018-05-01		2018-05-29								2018-06-12		2018-07-03		2019-07-03	
GENIE/CS/QCBS-06 / IT skills training pilot/TT skills training (second location)	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2019-09-02		2019-09-23		2019-11-06				2019-12-04		2020-01-03		2020-02-07		2020-02-28		2021-02-22	
GE-GITA-18558-CS-CQS / Fab Camp/Fablab Workshop	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2017-09-01		2017-09-15		2017-10-29								2017-10-30		2017-11-07		2018-03-07	
GENIE/CS/QCBS-05 / IT skills training pilot/TT skills training (first location)	IBRD / 85950		Prior	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2018-09-03		2018-09-24		2018-11-07				2018-12-05		2019-01-04		2019-02-08		2019-03-01		2019-09-17	
GE-GITA-114123-CS-CQS / Developing Communications Campaign Concept and Implementation Strategy for programs to be implemented under GENIE project.	IBRD / 85950		Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-05-13		2019-06-03		2019-06-24								2019-07-01		2019-07-06		2019-09-04	
GE-GITA-113102-CS-CQS / Peer Review Evaluation consulting service for startup matching grants applications. For 2 calls in 2019.	IBRD / 85950		Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2019-05-21		2019-06-04		2019-06-28								2019-07-08		2019-07-15		2020-04-10	

INDIVIDUAL CONSULTANTS