Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: *Burkina Faso Local Government Support Project - P162742*

Project Implementation agency: *Unité de Coordination du Programme d'Appui aux Collectivités Territoriales*

Date of the Procurement Plan: *23 September 2017*

Period covered by this Procurement Plan: *13 September to 31 December 2017*

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements as set forth in ***LOI N° 039-2016/AN portant règlementation générale de la commande publique***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *"Not Applicable"*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *"Not Applicable"*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: is not applicable

Works: is not applicable

PROCUREMENT PLAN **Burkina Faso : Local Government Support Project**

General Information

Country: Burkina Faso

Bank's Approval Date of the Original Procurement Plan: 2017-10-19

Revised Plan Date(s): (comma delineated, leave blank if non 2018-09-05

Project ID: P120517

GPN Date:

Project Name: Local Government Support Project

Loan / Credit No: IDA / H7360, IDA / D2240

Executing Agency(ies) Unite de Coordination du Programme d Appui aux Collectivites Territoriales

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PACT-56415-CW-RFQ / Travaux d'aménagement des locaux des bureaux de SP/AMBF, de l'UCP/PACT, pavage et construction de trois boxes métalliques	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-06-14								2018-08-16		2018-10-15	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PACT-29596-GO-RFB / Matériel informatique et péri-informatique	IDA / H7360		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		76,767.38	Signé					2017-11-15		2017-11-20				2017-12-20		2017-12-31		2018-01-24		2018-03-25	
BF-PACT-29716-GO-RFQ / Fournitures de bureau, de consommables informatiques	IDA / H7360		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		41,700.25	Signé							2017-11-20								2017-12-29		2018-01-29	
BF-PACT-29722-GO-RFQ / Matériel et mobilier de bureau	IDA / H7360		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		79,274.32	Signé							2017-11-20								2017-12-21		2018-01-21	
BF-PACT-29717-GO-RFB / Matériel roulant	IDA / H7360		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		229,035.44	Signé					2017-11-15		2017-11-20				2017-12-20		2017-12-27		2018-01-24		2018-04-24	
BF-PACT-29723-GO-DIR / Fourniture de services d'assurance	IDA / H7360		A posteriori	Passation de marché de gré à gré	Direct			24,966.00	Signé					2018-01-15		2018-01-29								2018-02-19		2018-02-26	
BF-PACT-56330-GO-RFQ / Acquisition de mobiliers de bureau pour le compte de l'AMBF et de l'UCP/PACT	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	Annulé							2018-06-20								2018-08-22		2018-09-21	
BF-PACT-56307-GO-RFQ / Edition de divers documents pour la DGCT, de nouveaux référentiels de la décentralisation pour le SP/CONAD et édition de divers documents pour l'UCP/PACT	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-07-14								2018-09-01		2018-10-16	

BF-PACT-56351-GO-RFQ / Acquisition de fournitures de bureau pour le compte de l'UCP/PACT	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-11-04								2018-12-23		2019-01-22	
BF-PACT-56149-GO-RFQ / Elaboration et diffusion des grilles de performance 2016 et 2017, Poster Grand format, format A3 et format A4 pour le compte de l'UCP/PACT	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-12-14								2019-01-25		2019-02-15	
BF-PACT-58310-GO-RFQ / Acquisition de mobiliers de bureau, de matériel de froid pour le compte de l'AMBF et de l'UCP/PACT	IDA / D2240		A posteriori	Demande de prix	Limited	Single Stage - One Envelope		0.00	En attente d'exécution							2018-05-25								2018-07-27		2018-09-25	
BF-PACT-69368-GO-RFB / Acquisition de quatre véhicules tout terrain pour le compte de composantes du projet	IDA / D2240		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-09-05		2018-09-15				2018-10-15		2018-11-14		2018-12-19		2019-03-19	
BF-PACT-69399-GO-RFB / Acquisition de matériels informatiques péri-informatiques et d'un serveur pour le compte des composantes du PACT	IDA / D2240		A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		0.00	En attente d'exécution					2018-09-15		2018-09-30				2018-10-30		2018-11-29		2019-02-07		2019-05-08	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PACT-56336-NC-DIR / Acquisition Tom 2 PRO et migration et acquisition d'un logiciel de paie	IDA / D2240		A posteriori	Passation de marché de gré à gré	Direct			0.00	En cours d'exécution					2018-04-15		2018-04-30								2018-07-04		2018-09-02	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BF-PACT-29760-CS-QCBS / Audit financier et comptable de trois exercices	IDA / H7360		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En cours d'exécution	2018-03-10		2018-03-15		2018-04-03				2018-05-08		2018-05-13		2018-06-04		2018-06-28		2019-03-01	
BF-PACT-29763-CS-QCBS / Audit des marchés des communes pour cinq exercices	IDA / H7360		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En cours d'exécution	2018-01-10		2018-01-15		2018-02-06				2018-03-15		2018-03-22		2018-04-15		2018-05-13		2018-06-27	
BF-PACT-29746-CS-CQS / Mise en œuvre de la composante C région du Plateau Central	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	

BF-PACT-29732-CS-CQS / Mise en œuvre de la composante C région du Centre	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29749-CS-CQS / Mise en œuvre de la composante C région du Centre Est	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29734-CS-CQS / Mise en œuvre de la composante C du Centre Ouest	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29728-CS-CQS / Mise en œuvre de la composante C région du Sud-Ouest	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-29		2019-04-29	
BF-PACT-29726-CS-CQS / Mise en œuvre de la composante C région des Hauts-Bassins	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29736-CS-CQS / Mise en œuvre de la composante C région de l'Est	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'exécution	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29729-CS-CQS / Mise en œuvre de la composante C région du Sahel	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29730-CS-CQS / Mise en œuvre de la composante C région du Boucle du Mouhoun	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29747-CS-CQS / Mise en œuvre de la composante C région du Centre Sud	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29737-CS-CQS / Mise en œuvre de la composante C région du Centre Nord	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29743-CS-CQS / Mise en œuvre de la composante C région des Cascades	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-29745-CS-CQS / Mise en œuvre de la composante C région du Nord	IDA / H7360		A priori	Sélection fondée sur la qualité et le coût	Open - International		0.00	En cours d'examen	2017-11-20		2017-12-04		2018-01-03				2018-02-02		2018-02-16		2018-04-01		2018-04-30		2019-04-30	
BF-PACT-56343-CS-QCBS / Etude sur les potentialités financières non fiscales des Collectivités Locales (DGTCP)	IDA / D2240		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En attente d'exécution	2018-06-30		2018-07-21		2018-08-19				2018-09-16		2018-10-16		2018-11-20		2018-12-25		2019-03-25	

BF-PACT-56393-CS-QCBS / Audit organisationnel et fonctionnel de la DGCT en lien avec les nouveaux référentiels de la décentralisation assorti d'un plan stratégique	IDA / D2240		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En attente d'exécution	2018-07-05		2018-07-26		2018-09-08				2018-10-06		2018-11-05		2018-12-10		2019-01-14		2019-04-14	
BF-PACT-56378-CS-QCBS / Etude pour la collecte de données et suivi externe de l'approche organisation communautaire de base (OCB)	IDA / D2240		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En cours d'exécution	2018-09-30		2018-10-21		2018-12-04				2019-01-01		2019-01-31		2019-03-07		2019-04-11		2019-10-08	
BF-PACT-56367-CS-QCBS / Recrutement d'un organisme pour la mise en œuvre de la sous composante C.4	IDA / D2240		A posteriori	Sélection fondée sur la qualité et le coût	Open - National		0.00	En cours d'exécution	2018-04-30		2018-05-21		2018-07-04				2018-08-03		2018-09-02		2018-10-07		2018-11-11		2019-11-11	
BF-PACT-56180-CS-CQS / Recrutement d'un cabinet de recrutement du personnel complémentaire de l'UCP/PACT	IDA / D2240		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	Annulé	2018-04-10		2018-04-24		2018-05-22								2018-06-05		2018-07-10		2018-07-25	
BF-PACT-56155-CS-CQS / Recrutement d'un consultant pour la collecte de données finales au niveau citoyen dans la région du Sahel	IDA / D2240		A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		0.00	Annulé	2018-06-06		2018-06-20		2018-08-03								2018-08-17		2018-09-21		2018-11-20	

INDIVIDUAL CONSULTANTS