Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(*This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary*).

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: May 28, 2012]: Updated Procurement Plan, Feb 22, 2017]*

2. **Date of General Procurement Notice**: February 15, 2011

3. **Period covered by this procurement plan**: *The procurement period of project covered from year July 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US$
1.	ICB and LIB (Goods)	*Above US$ 2.000,000*
2.	NCB (Goods)	*Above US$ 2,000,000*
3.	ICB (Works)	*Above US$ 10 million*
4.	NCB (Works)	*Above US$ 10 million*
5.	(Non-Consultant Services)	*Below US$ 2,000,000*
	[*Add other methods if necessary*]	

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project issued*

5. **Any Other Special Procurement Arrangements**: [*including advance procurement and retroactive financing, if applicable*]

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced procurement)* -- *Refer Procurement Plan in STEP Portal***

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Consultancy Service (Firms)	Above US$ 10,000,000
3.	Consultancy – Individual Selection	Above US$ 300,000

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*500,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule :** *Refer Procurement Plan in STEP Portal*

PROCUREMENT PLAN **India : Karnataka Watershed Development II**

General Information

Country:	India	**Bank's Approval Date of the Original Procurement Plan:**	2016-06-20
		Revised Plan Date(s): (comma delineated, leave blank if	2019-09-09
Project ID:	P122486	**GPN Date:**	
Project Name:	Karnataka Watershed Development II		
Loan / Credit No:	IDA / 50870		
Executing Agency(ie	Watershed Development Department		

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-WDD-6390-CW-RFB / Borewell drilling and development: Eleven districts and 14 model micro watersheds, to be dug at different stages (140 numbers @ 0.8 lakhs per borewell) (Annexure 308 : ID 2107)	IDA / 50870	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		186,666.00	0.00	Canceled					2017-02-07		2017-02-12				2017-03-26		2017-04-25		2017-05-30		2017-11-26	
IN-WDD-6388-CW-RFB / Upgrading of District Watershed Training Centre at Mysore (Annexure 402: ID 3026)	IDA / 50870	Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		166,666.00	0.00	Canceled					2017-02-07		2017-02-12				2017-03-26		2017-04-25		2017-05-30		2017-11-26	
IN-WDD-45166-CW-RFQ / Civil Works for Erection of Machineries and Equipments: Providing constructing hydraulic structures to facilitate run-off measuring of Gopalapur Micro-watershed in Raichur, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			2,266.66	2,096.34	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45173-CW-RFQ / Civil Works for Erection of Machineries and Equipments:Providing constructing hydraulic structures to facilitate run-off measuring of Tekaralla Micro-watershed in Yadgir, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			2,933.33	2,712.91	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45174-CW-RFQ / Civil Works for Erection of Machineries and Equipments:Providing 3 Phase input/output electrical power connection to soil science lab at Kalaburagi, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			2,416.66	2,235.07	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45178-CW-RFQ / Civil Works for Erection of Machineries and Equipments: Providing POP false ceiling and PVC flooring to Sujala-III Data Centre at UAS, Raichur, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			766.66	709.06	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45180-CW-RFQ / Civil Works for Erection of Machineries and Equipments: Providing and fixing of aluminium partitions and constructing of Lab katta under Sujala-III for AC, Kalaburagi, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			3,033.33	2,805.40	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45182-CW-RFQ / Civil Works for Providing and fixing of aluminium partitions for Sujala-III for A.C, Kalaburagi, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			983.33	909.44	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45184-CW-RFQ / Civil Works for Providing 3 Phase Electrical power connection to Soil Science lab. at AC, Kalaburagi, ID-2013, (UAS, RAICHUR)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			750.00	693.64	Completed					2018-01-25		2018-01-30								2018-03-06		2018-09-02	
IN-WDD-45584-CW-DIR / roviding Renovation work of wooden drawers to office of Kat area at BRIC Doronhalli Shahapur Yadgir -Qty-1 (KVAFSU-Bidar)	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			813.33	768.22	Completed					2018-01-24		2018-01-29								2018-03-05		2018-09-01	
IN-WDD-44983-CW-RFQ / Providing Computers points and 3 phase UPs Point to GIS Lab , ANNEXURE ID 104, COST ID 1136,UAHS SHIVAMOGGA	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		768.00	711.64	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44994-CW-RFQ / Providing Electrification and 3 phase points, ANNEXURE ID 104, COST ID 1136,UAHS SHIVAMOGGA	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,404.00	813.39	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44995-CW-RFQ / Renovetion of old examination unit for water shed soil & water anlysis laboratiry , ANNEXURE ID 104, COST ID 1136,UAHS SHIVAMOGGA	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,327.00	9,568.10	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45014-CW-RFQ / Providing Work Station For GIS Lab, ANNEXURE ID 104, COST ID 1136,UAHS SHIVAMOGGA	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,522.00	1,410.82	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44973-CW-RFQ / Providing cubicle for data storage , ANNEXURE ID 104, COST ID 1136,UAHS SHIVAMOGGA	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,527.00	1,415.46	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-54364-CW-RFQ / Fencing for grazing - Qty-01 (KVAFSU-Bidar)	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,666.66	6,127.25	Completed							2018-03-21								2018-05-16		2018-11-12	
IN-WDD-54366-CW-RFQ / Compound wall-Qty-1 (KVAFSU-Bidar)	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,916.66	17,591.44	Completed							2018-03-21								2018-05-16		2018-11-12	
IN-WDD-54363-CW-RFQ / Portico-Qty-1 (KVAFSU-Bidar)	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.33	3,070.67	Completed							2018-03-21								2018-05-16		2018-11-12	
IN-WDD-49511-CW-RFQ / Construction of Quarantine Unit (10*12 Sq feet) - KVAFSU	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.30	6,679.62	Completed							2018-05-16								2018-07-11		2019-01-07	
IN-WDD-49522-CW-RFQ / Construction of Quality Control unit (6 square office) - KVAFSU	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,769.23	17,306.60	Signed							2018-07-03								2018-08-28		2019-02-24	
IN-WDD-68184-CW-DIR / Establishment of Project Monitoring Unit for DL, DSS & Portal under KWDP-II (Sujala-III) project - WDD	IDA / 50870	Project Management and Coordination	Post	Direct Selection	Direct			54,153.84	47,949.86	Signed					2018-07-06		2018-07-11								2018-08-15		2019-02-11	
IN-WDD-81102-CW-RFQ / Construction of check dam upto ground level at Halayapura Micro water shed - UAS Bangalore	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,370.00	1,333.24	Completed							2018-10-11								2018-12-06		2019-06-04	
IN-WDD-81103-CW-RFQ / Desilting of check dam and construction of two sides embankment at Devanayakanahalli, Thurvekere, Tumkur Dist.-UAS Bangalore	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		685.00	654.56	Completed							2018-10-13								2018-12-08		2019-06-06	
IN-WDD-81101-CW-RFQ / Desilting of check dam and construction of two sides embankment at village, Huliyapura, MWS taluk-UAS Bangalore	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		714.28	663.26	Completed							2018-10-11								2018-12-06		2019-06-04	
IN-WDD-97812-CW-RFQ / Development of Electronic Runoff measurement devise by UAS Raichur under KWDP-II (Sujala-III), Quantity-1 - UAS Raichur	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,572.00	8,355.21	Signed							2019-02-09								2019-04-06		2019-10-03	
IN-WDD-89943-CW-RFP / Development of Electronic Runoff measurement devise by UAS Raichur under KWDP-II (Sujala-III)-Quantity-1 - UAS Raichur	IDA / 50870	Research, Development and Innovation	Post	Request for Proposals	Limited	Single Stage - One Envelope		8,572.00	0.00	Canceled					2018-12-28		2019-01-02				2019-02-13		2019-03-15		2019-04-19		2019-10-16	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Nil / Procurement of Pressure Plate Apparatus	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Prior	Request for Bids	Open - National	Single Stage - One Envelope		530,583.00	509,645.56	Canceled																		
IN-WDD-6440-GO-RFQ / Desktops & High End Desktops: Socio-economic Survey- ID NO. 1260A (NBSSLUP,BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	1,679.12	Signed							2017-02-13								2017-04-10		2017-10-07	

IN-WDD-6441-GO-RFQ / Laptops (Note book)computers: GIS Facilities: Laptos ID NO 1134A UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	3,506.00	Completed							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6456-GO-RFQ / Laptops (Notebook) computers: Soil Analysis Lab facility: Laptop notebook computer ID NO 1149 UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	1,001.63	Completed							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6460-GO-RFQ / Tablet Device for NBSS&LUP : Socio-economic Survey - ID. NO. : 1260A (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	1,213.78	Completed							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6522-GO-RFQ / Networking of computers: GIS Facilities: Networking of computers - LAN ID NO. 1119 UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,666.00	353.52	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6525-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments:Wet & Dry Seive Appartus (2 per centre): ID. No. 1142 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	804.83	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6526-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Flame Photo meter : ID. No. 1151D (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	927.98	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6528-GO-RFQ / Camera : GIS Facilities: Cameras : ID. No. 1147: (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	470.22	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6535-GO-RFQ / Survey Instruments : Soild Analysis lab: Hand Held GPS : ID. No. 1167: (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	1,515.48	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6549-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Rotary Shaker (1 per centre): ID. No. 1151J (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	2,910.37	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6551-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hot Plate (2 per centre): ID. No. 1151M (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	598.46	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6555-GO-RFQ / Type 2 water purification system: Strengthening of Lab Facilities: Type 2 water purification system per centre: ID. No. 1151A (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,333.00	7,756.80	Completed							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6702-GO-RFQ / Xerox machine:Xerox machine -High end automatic ID NO 1133 UAHS Shivamogga.	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	4,419.70	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6713-GO-RFQ / Desktops & High End Desktops: Water Quality analysis: Desktop: ID.No. 2028 (UAS, RAICHUR)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	492.75	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6718-GO-RFQ / Printers: Printers (Color):GIS Facilities: Printer A4 size color ID NO 1125 UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	773.66	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6720-GO-RFQ / Printers:Printers (Color) Lab Equipments: Color Laserjet Printer ID NO 1151N UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	4,419.70	Completed							2017-04-10								2017-06-05		2017-12-02	
IN-WDD-6734-GO-RFQ / All Furnitures: GIS Facilities: Computer furniture (at Rs. 5 lakhs): ID. No. 1131 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	2,003.50	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6737-GO-RFQ / All Furnitures:Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 set): ID. No. 1150 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	1,603.02	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6764-GO-RFQ / Printers: Printers (Grey): Soil Analysis Lab Facility: Printers: ID No. 1146 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	215.40	Completed							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6988-GO-RFQ / Equipment for Field Soil Survey Operations- Core Sampler for Bulk Density ID NO 1158 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	769.60	Completed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6995-GO-RFQ / Networking of computers : GIS Facilities: Networking of computers - LAN :ID. No. 1119 (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,667.00	2,312.23	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7008-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Infiltration meter - Lab Facilities (2 per centre): ID. No. 1139 (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	652.09	Completed							2017-02-25								2017-06-10		2017-12-07	
IN-WDD-7028-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: UV Spectrophotometer water quality analysis: ID. No. 1151C (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	5,965.80	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7058-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer : ID. No. 1154 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	232.79	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7059-GO-RFQ / Equipment for Field Soil Survey Operations:Digital Altimeter :ID. No. 1156 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	231.01	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7075-GO-RFQ / Printers (Color): Lab Equipments: Color Laserjet Printer ID No.1151N (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	804.15	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7076-GO-RFQ / All Furnitures: GIS Facilities: Toposheet racks: ID. No. 1134 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	674.91	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7078-GO-RFQ / Equipment for Field Soil Survey Operations: GIS Facilities: Light Table: ID. No. 1134D (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	389.16	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7082-GO-RFQ / Printers (Grey): Soil Analysis Lab facility: Printers ID No.1146 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	426.69	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7144-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Hydraulic conductivity apparatus , ID No.1140 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	241.11	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7164-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Rotary Shaker, ID No.1151J (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	649.76	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7169-GO-RFQ / Type 2 water purification system: Strengthening of Lab Facilities: Type 2 water purification system, ID No. 1151A (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	14,286.46	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7192-GO-RFQ / Equipment for Field Soil Survey Operations: Digital Altimeter, ID No. 1156 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	222.45	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7198-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld pH meter, ID No. 1159 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	528.93	Completed							2017-02-18								2017-04-15		2017-10-12	

IN-WDD-7200-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld EC meter, ID No. 1160 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	524.27	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7205-GO-RFQ / Equipment for Field Soil Survey Operations: Mechanised Auger, ID No. 1161 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	1,200.51	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7215-GO-RFQ / All Furnitures: GIS Facilities: Toposheet racks: ID. No. 1134 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	756.97	Completed							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7217-GO-RFQ / Equipment for Field Soil Survey Operations: High speed stirrer: ID. No. 1168T (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	183.99	Signed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7219-GO-RFQ / Equipment for Field Soil Survey Operations: Soil Hydrometer: ID. No. 1168U (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	138.19	Completed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7232-GO-RFQ / Equipment for Field Soil Survey Operations: Voice Recorder , ID No. 1168S (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	334.45	Completed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7242-GO-RFQ / All Furnitures: GIS Facilities: GIS Facilities: Toposheet racks - ID No. 1134 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	620.78	Completed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7255-GO-RFQ / Camera: Field Survey: Cameras ID NO. 1166. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	2,570.87	Completed							2017-03-15								2017-05-10		2017-11-06	
IN-WDD-7270-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Refrigerator 300 lt frost free ID NO 1151K UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	416.98	Completed							2017-03-25								2017-05-20		2017-11-16	
IN-WDD-7276-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Hot Plate (2 per centre) ID NO. 1151M. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		416.00	775.49	Completed							2017-03-25								2017-05-20		2017-11-16	
IN-WDD-7289-GO-RFQ / N Analyzer: Strengthening of Lab Facilities: N Analyzer ID NO 1151I UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,666.00	11,625.20	Signed							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7302-GO-RFQ / Air Conditioning: GIS Facilities: Air conditioning. ID NO.1132.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	754.69	Completed							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7305-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning.ID NO. 1151.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	754.69	Completed							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7307-GO-RFQ / All Furnitures:GIS Facilities: Toposheet racks - ID NO.1134.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	578.07	Completed							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7308-GO-RFQ / All Furnitures: GIS Facilities: Light Table ID NO. 1134D.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	506.00	Completed							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-8627-GO-RFB / GIS Facilities: GIS software- for NBSS (under research) including extensions (ID: 1128) - WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		38,333.00	55,213.35	Completed					2017-02-27		2017-03-04				2017-04-15		2017-05-15		2017-06-19		2017-12-16	
IN-WDD-6222-GO-RFB / Design, supply, installation, networking, customization, development, testing, commissioning and maintenance of: c) Digital Library (Annexure 106 ID 1169 to 1228)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,613,333.00	4,300,529.08	Under Review					2017-02-28		2017-03-05				2017-04-16		2017-05-16		2017-06-20		2017-12-17	
IN-WDD-6144-GO-RFB / Supply and Installation of CHNS Analyser and TOC Analyser	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		408,333.00	449,629.23	Signed					2017-02-03		2017-02-04				2017-02-05		2017-03-07		2017-04-11		2017-10-08	
IN-WDD-6622-GO-RFB / Image Analysis software 1 for NBSS (under research category-NBSS) (1 unit @ 15 lakhs per unit) (ID: 1129) - WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		25,000.00	33,012.30	Completed					2017-02-27		2017-03-04				2017-04-15		2017-05-15		2017-06-19		2017-12-16	
IN-WDD-11720-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UAS, DHARWAD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	68,644.27	Completed					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-11715-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 NBSS&LUP, BANGALORE	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	68,612.28	Completed					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-11696-GO-DIR / Purchase of temporary storage facility / SAN system for LRI data through DGS&D rate contract, Quantity-1. UAS, DHARWAD.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	64,343.58	Completed							2017-04-13								2017-06-08		2017-12-05	
IN-WDD-6224-GO-RFQ / Survey Instruments: WDD M&E Cell: GPS Camera - 3016	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,333.00	0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6244-GO-RFQ / Equipment for District Watershed Training Centre-DWTC: Vacuum Cleaner - ID No.3026	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6235-GO-RFQ / Survey Instrument: DWTC: Video Camera with GPS facility - ID No. 3027	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		933.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6237-GO-RFQ / Survey Instrument: DWTC: Total Station Survey Instruments + Accessories - ID No. 3027	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,100.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6242-GO-RFQ / Vehicles: Mini-bus for Trainees for exposure visit - ID No. 3026	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,333.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6248-GO-RFQ / Equipment for District Watershed Training Centre-Weather Station- ID No. 3026	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,666.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-7315-GO-RFQ / Equipment for Geophysical Studies: 12KVA Generator - ID No.2074 (BANGALORE UNIVERSITY, Bangalore)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7320-GO-RFQ / Equipment for Geophysical Studies: Pipe, Cable, other accessories- ID No.2076 (BANGALORE UNIVERSITY, Bangalore)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7326-GO-RFQ / Equipment for Geophysical Studies: Slug test- ID No.2077 (BANGALORE UNIVERSITY, Bangalore)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6309-GO-RFQ / Tally Software- Financial Management and Procurement: Tally ERP9.0 user version (@0.4 lakhs per license for 7 districts + WDD HQ) - ID No. 5063	IDA / 50670	Project Management and Coordination	Post	Direct Selection	Direct			5,333.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6369-GO-DIR / Books, Periodicals, Manuals and Guides: Field Soil Survey: Soil Survey Manual (10 numbers per centre) - ID No. 1164	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			416.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6371-GO-DIR / Books, Periodicals, Manuals and Guides: Field Soil Survey: Field Guide (20 numbers per centre) - ID No. 1164	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			1,666.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6373-GO-DIR / Books, Periodicals, Manuals and Guides:Books and Periodicals - ID No. 1164	IDA / 50670	Project Management and Coordination	Post	Direct Selection	Direct			20,000.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6530-GO-RFQ / Camera : Soil Analysis Lab facility: Video camera :1148 : (NBSSLUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	

IN-WDD-7000-GO-RFQ / Survey Instruments:Normal Hand Held GPS: ID. No. 1167A (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7003-GO-RFQ / Survey Instruments: Water level indicator: ID. No. 1168A (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7016-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hydraulic conductivity apparatus: ID. No. 1140 (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7021-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hydraulic conductivity apparatus: ID. No. 1141 (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7024-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Compressor: ID. No. 1143 (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7045-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: EC Bridge: ID. No. 1151F (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7047-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments:Electronic balance 0.1g accuracy Physical Balance: ID. No. 1151H (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7055-GO-RFQ / N Analyzer: Strengthening of Lab Facilities: N Analyzer: ID. No. 1151I (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7056-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Levell : ID. No. 1152 (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7069-GO-RFQ / Equipment for Field Soil Survey Operations: Voice Recorder: ID. No. 1168S (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7071-GO-RFQ / Equipment for Field Soil Survey Operations: Portable mikes/mega phone: ID. No. 1168R (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7073-GO-RFQ / Equipment for Field Soil Survey Operations: High speed stirrer: ID. No. 1168T (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7074-GO-RFQ / Equipment for Field Soil Survey Operations: Soil Hydrometer: ID. No. 1168U (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7065-GO-RFQ / Equipment for Field Soil Survey Operations:Portable/Handheld pH meter : ID. No. 1159 (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-11510-GO-RFQ / Procurement of tablets with Android software for Socio-economic data collection for 6 partners agencies and WDD. Estimated Quantity 58 in numbers.	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,284.00	0.00	Canceled							2017-04-15								2017-06-10		2017-12-07	
IN-WDD-6220-GO-RFB / Design, supply, installation, networking, customization, development, testing, commissioning and maintenance of: a) Decision Support System (Annexure 101 ID 1001 to 1053)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,666,666.00	0.00	Canceled					2017-02-28		2017-03-05				2017-04-16		2017-05-16		2017-06-20		2017-12-17	
IN-WDD-6163-GO-RFB / Pressure Plate apparatus 1 percent at 30 lakhs ID No.1138	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		650,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6593-GO-RFQ / Desktops and High end Desktops: Water quality analysis: Desktop - ID No. 2028 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6767-GO-RFQ / Printers (colour) - GIS facilities. Printer A4 size colour. ID.No.1125 (UAS, Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6770-GO-RFQ / Printers (color) - Lab equipments: color laserjet printer. ID No. 1151N (UAS, Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6852-GO-RFQ / Water level indicator - Field survey: Water level indicator. ID No.1168A (UAS, Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6857-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Porosity apparatus ID No. 1141 (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6888-GO-RFQ / Water quality analysis: Lab equipment - UV Spectrophotometer water quality analysis ID No. 2020 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6890-GO-RFQ / Water quality analysis: Lab equipment - Ion meter with floride electrode - water quality analysis ID No.2021 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6891-GO-RFQ / Water quality analysis: Lab equipment - Conductivity meter id nO.2022 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6892-GO-RFQ / Water quality analysis: Lab equipment - pH meter - hydrological studies ID No.2023 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6894-GO-RFQ / Water quality analysis: Lab equipment - Flame photometer ID No.2024 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6895-GO-RFQ / Water quality analysis: Lab equipment - Nephelometer/turbidity meter ID No. 2025 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6896-GO-RFQ / Water quality analysis: Lab equipment - Hot plate ID No.2026 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6897-GO-RFQ / Water quality analysis: Lab equipment - Distilation unit ID No. 2027 (UASD)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7263-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Hydraulic conductivity apparatus ID NO 1140 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		166.00	0.00	Canceled							2017-05-30								2017-07-25		2018-01-21	
IN-WDD-7264-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Porosity Apparatus ID NO 1141. UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-05-30								2017-07-25		2018-01-21	
IN-WDD-7266-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Compressor ID NO 1143 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		416.00	0.00	Canceled							2017-05-30								2017-07-25		2018-01-21	
IN-WDD-7296-GO-RFQ / Equipment for Field Soil Survey Operations: Distance Calculator ID NO 1153. UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	

IN-WDD-7297-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer ID NO1154 UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7299-GO-RFQ / Equipment for Field Soil Survey Operations: Digital Altimeter ID NO 1156.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7301-GO-RFQ / Equipment for Field Soil Survey Operations: Compass ID NO 1157.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6915-GO-RFQ / Equipment for Field Soil Survey Operations - 10X lens ID No.1168G (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6918-GO-RFQ / Equipment for Field Soil Survey Operations - Combinational shovel ID No. 1168I (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6923-GO-RFQ / Equipment for Field Soil Survey Operations - Plastic bundle ID No. 1168N (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6924-GO-RFQ / Equipment for Field Soil Survey Operations - Hammer ID No. 1168O (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6778-GO-RFQ / Printers (Grey) - Water quality analysis: printer. ID No.2029 (UAS, Dharwad)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6912-GO-RFQ / Equipment for Field Soil Survey Operations - 2 mm sieve ID No.1168E (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7302-GO-RFQ / Equipment for Field Soil Survey Operations: Core Sampler for Bulk Density ID NO 1158.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7303-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld pH meterID NO 1159.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7304-GO-RFQ / Equipment for Field Soil Survey Operations:Portable/Handheld EC meter ID NO 1160.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7310-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel)ID NO.1168D.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7313-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve ID NO1168E.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7319-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens ID NO 1168G.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7321-GO-RFQ / Equipment for Field Soil Survey Operations Dagger . ID NO 1168H . UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7331-GO-RFQ / Equipment for Field Soil Survey Operations:Plastic bundle ID NO 1168N . UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7324-GO-RFQ / Equipment for Field Soil Survey Operations:Squeezing bottle ID NO 1168J. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6925-GO-RFQ / Equipment for Field Soil Survey Operations - Voice recorder ID No. 1168S (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7356-GO-RFQ / Equipment for Field Soil Survey Operations: Voice Recorder ID NO.1168S.UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7357-GO-RFQ / Equipment for Field Soil Survey Operations Portable mikes/mega phone ID NO.1168R. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7359-GO-RFQ / Equipment for Field Soil Survey Operations:Soil Hydromete.ID NO.r1168U. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6937-GO-RFQ / Tablet device for NBSS&LUP - Socio-economic survey ID No.1260A (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-07-20								2017-09-14		2018-03-13	
IN-WDD-16110-GO-RFQ / Procurement of TABLETS for Socio Economic Survey	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,385.00	12,260.82	Signed							2017-05-29								2017-07-24		2018-01-20	
IN-WDD-6195-GO-RFQ / Desktops & High End Desktops: 1) ID No.5092. 2) ID No-5008 3) ID No.-3027 4) ID No.-3012	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		55,333.00	0.00	Canceled							2017-03-28								2017-05-23		2017-11-19	
IN-WDD-6221-GO-RFB / Design, supply, installation, networking, customization, development, testing, commissioning and maintenance of: b) Land Resource Portal (Annexure 102 ID 1054 to 1104)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Canceled					2017-02-28		2017-03-05				2017-04-16		2017-05-16		2017-06-20		2017-12-17	
IN-WDD-7191-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel) - ID. No. 1168D (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7194-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample): ID. No. 1168F (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7203-GO-RFQ / Equipment for Field Soil Survey Operations: Spade: ID. No. 1168M (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7206-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID. No. 1168O (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7229-GO-RFQ / Equipment for Field Soil Survey Operations: Squeezing bottle: ID. No. 1168J (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7204-GO-RFQ / Equipment for Field Soil Survey Operations: Plastic bundle: ID. No. 1168N (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7237-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI : ID. No. 1168C (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6941-GO-RFQ / Networking of computers - Field soil survey: Communication charges (mobile recharge, fax, internet) ID No. 1168Q (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7018-GO-RFQ / Equipment for Field Soil Survey Operations- Hammer ID NO 1168O (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	

IN-WDD-7025-GO-RFQ / Equipment for Field Soil Survey Operations- High speed stirrer- ID NO 1168T (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6996-GO-RFQ / Equipment for Field Soil Survey Operations- Measuring Tape (2mm steel) ID NO 1168D (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6839-GO-RFQ / Water quality analysis: Lab Equipments- Ion meter with Flouride electrode - Water quality analysis ID NO 2021 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6811-GO-RFQ / Lamination machine- GIS Facilities: Lamination machine (40 inches width) ID NO 1134C (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6999-GO-RFQ / Equipment for Field Soil Survey Operations- Polythene sheet (for sieving soilsample) ID NO 1168F(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7011-GO-RFQ / Equipment for Field Soil Survey Operations- Pickaxe ID NO 1168L (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7009-GO-RFQ / Equipment for Field Soil Survey Operations- Crow bar ID NO 1168K (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7007-GO-RFQ / Equipment for Field Soil Survey Operations- Squeezing bottle ID NO - 1168J(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7060-GO-RFQ / Tablet Device for NBSS&LUP: Socio-economic Survey ID No. 1260A (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7004-GO-RFQ / Equipment for Field Soil Survey Operations- Combinational shovel ID NO 1168I (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7014-GO-RFQ / Equipment for Field Soil Survey Operations- Spade ID NO 1168M (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7002-GO-RFQ / Equipment for Field Soil Survey Operations- Dagger ID NO 1168H (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6998-GO-RFQ / Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre : ID .No. : 1168Q (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6841-GO-RFQ / Water quality analysis: Lab Equipments- pH meter Hydrological studies -Model w/s ID NO 2023 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6844-GO-RFQ / Water quality analysis: Lab Equipments - Hot Plate -ID NO 2026(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6563-GO-RFQ / Printers (Color)- GIS Facilities: Printer A4 size color ID NO: 1125 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6842-GO-RFQ / Water quality analysis: Lab Equipments- Flame Photo meter ID NO 2024 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6840-GO-RFQ / Water quality analysis: Lab Equipments- Conductivity meter ID NO 2022 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6838-GO-RFQ / Water quality analysis: Lab Equipments- UV Spectrophotometer water quality analysis ID NO 2020 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6736-GO-RFQ / Networking of computers: Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre: ID No. 1168Q (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7141-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm Sieve - ID.No. 1168E (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7197-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger: ID. No. 1168H (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7199-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel: ID. No. 1168I (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7201-GO-RFQ / Equipment for Field Soil Survey Operations: Crow bar: ID. No. 1168K (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7202-GO-RFQ / Equipment for Field Soil Survey Operations: Pickaxe: ID. No.1168L (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7246-GO-RFQ / Networking of computers: GIS Facilities: Networking of computers - LAN: ID. No. 1119 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7195-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens: ID. No. 1168G (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7252-GO-RFQ / Scanners: GIS Facilities: Scanner A4 size ID NO.1122 UAHA Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	0.00	Canceled							2017-05-22								2017-07-17		2018-01-13	
IN-WDD-7187-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level, ID No. 1152 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6772-GO-RFQ / Printers (Grey) - GIS facilities: printer A3 size laser. ID No.1124 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6773-GO-RFQ / Printers (Grey) - GIS facilities: A4 size mono color. ID No.1126 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6776-GO-RFQ / Printers (Grey) - Soil analysis Lab facility: printers. ID No.1146 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		416.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7258-GO-RFQ / Lamination machine:GIS Facilities: Lamination machine (40 inches width)ID NO1134C.UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,166.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6771-GO-RFQ / Camera: GIS Facilities: Cameras: ID. No. 1147 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6927-GO-RFQ / Equipment for Field Soil Survey Operations - Portable mikes/mega phone ID No.1168R (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	

IN-WDD-7325-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Crow bar ID NO 1168K.UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6606-GO-RFQ / Laptops (Notebook) : Computers: Soil Analysis lab facility : Laptops (Notebook) : Computers - ID No. 1149 (UAS DHARWAD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6774-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera: ID. No. 1148 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6610-GO-RFQ / Laptops (Notebook) : Computers: GIS Facilities: Laptops: ID No. 1134A (UAS DHARWAD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7269-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments EC Bridge ID NO 1151F UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6612-GO-RFQ / Laptops (Notebook) : Computers: Field Survey: Laptops: ID No. 1168B (UAS DHARWAD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6784-GO-RFQ / Scanners - GIS facilities: Scanner A0 size. ID No. 1120 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,666.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7267-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments pH meterID NO 1151E UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6753-GO-RFQ / Printers: Printers (Color): GIS Facilities: Printer A4 size colour: ID No. 1125 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6787-GO-RFQ / Scanners - GIS facilities: Scanner A3 size. ID No. 1121 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7323-GO-RFQ / Equipment for Field Soil Survey Operations Combinational shovel:ID NO 1168I . UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6788-GO-RFQ / Scanners - GIS facilities: Scanner A4 size. ID No. 1122 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6754-GO-RFQ / Printers: Printers (Color): Lab Equipments: Colour LaserJet Printer: ID No. 1151N (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6847-GO-RFQ / Camera - GIS Facilities: Cameras. ID No. 1147 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7326-GO-RFQ / Equipment for Field Soil Survey Operations. Pickaxe ID NO1168L.UAHS	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6438-GO-RFQ / Desktops & High End Desktop: Soil Analysis Lab facility: Desktop computers for data entry and processing - ID No. 1146 (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6759-GO-RFQ / Printers: Printers (Grey): GIS Facilities: Printer A3 size laser: ID No. 1124 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6763-GO-RFQ / Xerox machine - Xerox machine High End automatic - ID No.1133 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7279-GO-RFQ / Type 2 water purification system:Strengthening of Lab Facilities: Type 2 water purification system ID NO 1151A .UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6566-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centers High End Desktops ID NO:1118 (UAS DHARWAD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6455-GO-RFQ / Laptops (Notebook) computers : GIS Facilities: Laptops - ID. NO. : 1134A (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-6848-GO-RFQ / Camera - Soil Analysis Lab facility: Video camera. ID No. 1148 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7308-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart - ID NO1163.UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6457-GO-RFQ / Laptops (Notebook) computers : Soil Analysis Lab facility: Laptop notebook computer - ID. NO. : 1149 (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7372-GO-RFQ / All Furnitures:Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 Set) 1150 . ID NO.UAHS Shivamogga.	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7189-GO-RFQ / Equipment for Field Soil Survey Operations: Distance Calculator, ID No. 1153 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6777-GO-RFQ / Camera: Field Survey: Cameras: ID. No. 1166 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7256-GO-RFQ / Survey Instruments:Soild Analysis lab: Hand Held GPS ID NO. 1167 UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6458-GO-RFQ / Laptops (Notebook) computers : Field Survey: Laptops - ID. NO. : 1168B (NBSSLUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7309-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI ID NO.1168C.UAHS Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7196-GO-RFQ / Equipment for Field Soil Survey Operations:Core Sampler for Bulk Density , ID No. 1158 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7193-GO-RFQ / Equipment for Field Soil Survey Operations: Compass, ID No. 1157 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6365-GO-RFQ / Desktops & High End Desktops -GIS Facilities on High end desktops Id no 1118 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-7250-GO-RFQ / Scanners: GIS Facilities: Scanner A0 size ID NO 1120.UAHA Shivamogga	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,666.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6785-GO-RFQ / Water Level Indicator: Field Survey: Water Level Indicator: ID.No. 1168A (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7208-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart , ID No. 1163 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	

IN-WDD-6853-GO-RFQ / Lamination machine - GIS Facilities: Lamination machine (40 inches width) ID No. 1134C (UAS, Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6368-GO-RFQ / Desktops & High End Desktops-Soil Analysis Lab facility: Desktop computers for data entry and processing : ID no 1146(UAS Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-6370-GO-RFQ / Desktops & High End Desktops-Water quality analysis: Desktop ID No 2028- (UAS Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-7211-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI , ID No. 1168C (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6970-GO-RFQ / Water Quality Analysis: Lab Equipments: Hot Plate: ID.N0. 2026 (UAS, RAICHUR)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6854-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Infiltration meter - Lab Facilities ID No. 1139 (UAS, Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6374-GO-RFQ / Laptops (Notebook) computers-Field Survey: Laptops -ID no 1168B (UAS Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	0.00	Canceled							2017-02-12								2017-04-09		2017-10-06	
IN-WDD-6435-GO-RFQ / Desktops & High end Desktops: GIS facilities on 6 nodal centres: High end desktops- ID No. 1118 (UAHS Shivamogga)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7214-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel), ID No. 1168D (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6856-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Hydraulic conductivity apparatus ID No.1140 (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6531-GO-RFQ / Networking of computers - GIS Facilities: Networking of computers - LAN at 5 centres - ID NO. 1119 (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7216-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve, ID No. 1168E (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6971-GO-RFQ / Water Quality Analysis: Lab Equipments: Distillation unit: ID.N0. 2027 (UAS, RAICHUR)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6858-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Wet & Dry Seive Appartus ID No. 1142 (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7254-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera ID NO1148 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7218-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample), ID No. 1168F (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6537-GO-RFQ / Networking of computers - Field Soil Survey: Communication charges (mobile recharge, fax, internet) - ID NO. 1168Q (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6860-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Compressor ID No. 1143 (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7221-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens, ID No. 1168G (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6972-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level: ID.No. 1152 (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6541-GO-RFQ / Xerox machine - Xerox machine -High end automatic - ID NO. 1133 (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6861-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - UV Spectrophotometer water quality analysis ID No.1151C (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7268-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments EC Bridge ID NO 1151F UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-20								2017-04-17		2017-10-14	
IN-WDD-7223-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger, ID No. 1168H (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6547-GO-RFQ / Scanners - GIS Facilities: Scanner A0 size - ID NO.1120 (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7253-GO-RFQ / Camera: GIS Facilities: Cameras ID NO 1147 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6862-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Flame Photo meter ID No.1151D (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6553-GO-RFQ / Scanners- GIS Facilities: Scanner A3 size -1121(UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6863-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - pH meter ID No.1151E (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7227-GO-RFQ / Equipment for Field Soil Survey Operations: Spade ID NO1168M.UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6556-GO-RFQ / Scanners- GIS Facilities: Scanner A4 size -1122 (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7224-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel, ID No. 1168I (UHS, BAGALKOT)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6864-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - EC meter ID No.1151F (UASD)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6559-GO-RFQ / Laptops (Notebook) computers-GIS Facilities: Laptops 1134A(UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	

AN/BRH/000-20/LOT4 / Equipment for Field Soil Survey Operations (Pressure Gauge, Pipes 20 Ea, Code: 2000, MAN/BRH/000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		17100	1.00	Consolid								2021-08-30									2021-08-30		2021-11-30	
AN/BRH/000-20/LOT5 / Primary Data - 2000 Bundles (Plastic 20 cm x 20cm) color - BR BG, Code: BRH/000/2000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		30000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT6 / Equipment for Field Soil Survey Operations Cone, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-30		2021-11-30	
AN/BRH/000-20/LOT7 / Equipment for Field Soil Survey Operations Spade, Hoe and pickaxe, - 20 EA - Code: 2000MAN/BRH/ Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,125,000	1.00	Consolid								2021-08-30									2021-08-30		2021-11-30	
AN/BRH/000-20/LOT8 / Equipment for Field Soil Survey Operations Pressure Container, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT9 / Equipment for Field Soil Survey Operations Sieve, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT10 / Equipment for Field Soil Survey Operations(Pressure Container) 20000 - 2000 - Code: BRH/000/2000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT11 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.1g, precision, Physical Balance 20 Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT12 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT13 / Primary Data(Soil Analysis) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR BG, Code: BRH/000/2000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		37,500	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT14 / Strengthening of Lab Facilities Lab Equipments - Primary Data(Soil Analysis) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR BG, Code: BRH/000/2000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,687,500	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT15 / Equipment for Field Soil Survey Operations Pressure Container, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT16 / Equipment for Field Soil Survey Operations Hoe, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT17 / Strengthening of Lab Facilities Lab Equipments - Balance balance 0.01g precision, 20 Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT18 / Equipment for Field Soil Survey Operations Plastic Canada, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT19 / Primary Data(Soil Analysis) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR BG, Code: BRH/000/2000	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT20 / Primary - Primary (Soil) - 500 Bagsamples, Color - BR BG, Code: BRH/000/2000 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT21 / Equipment for Field Soil Survey Operations Shovel, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT22 / Strengthening of Lab Facilities Lab Equipments - Battery charger 20 Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,687,500	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT23 / Primary - Soil Analysis Lab Quality Water samples 20 BR, Code: 2000 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT24 / Primary (Soil) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR BG - 2000, MAN/BRH/0 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,125,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT25 / Equipment for Field Soil Survey Operations Cone, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		17100	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT26 / Strengthening of Lab Facilities Lab Equipments - Refrigerator 300 L Size Ea, 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT27 / Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT28 / Primary - Soil Analysis (Soil Quality) Water samples 20 BR, Code: 2000 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT29 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT30 / Equipment for Field Soil Survey Operations Hoe, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT31 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT32 / Primary - Primary (Soil) - 500 Bagsamples, Color - BR BG, Code: BRH/000/2000 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT33 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT34 / Strengthening of Lab Facilities Lab Equipments - Refrigerator 300 L Size Ea, 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT35 / Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT36 / Primary - Soil Analysis (Soil Quality) Water samples 20 BR, Code: 2000 Bangladesh	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT37 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT38 / Equipment for Field Soil Survey Operations Cone, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT39 / Strengthening of Lab Facilities Lab Equipments - Hot air oven 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT40 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT41 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT42 / Strengthening of Lab Facilities Lab Equipments - Hot air oven 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT43 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT44 / Equipment for Field Soil Survey Operations Shovel, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT45 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT46 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT47 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT48 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT49 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT50 / Equipment for Field Soil Survey Operations Cone, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT51 / Strengthening of Lab Facilities Lab Equipments - Hot air oven 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT52 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT53 / Equipment for Field Soil Survey Operations Shovel, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT54 / Strengthening of Lab Facilities Lab Equipments - Hot air oven 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT55 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT56 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT57 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT58 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT59 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT60 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT61 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT62 / Equipment for Field Soil Survey Operations Shovel, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT63 / Strengthening of Lab Facilities Lab Equipments - Hot air oven 20 Ea,Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		1,500,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT64 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT65 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT66 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT67 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT68 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT69 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT70 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT71 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT72 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT73 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT74 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT75 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT76 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT77 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT78 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT79 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT80 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT81 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT82 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT83 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT84 / Strengthening of Lab Facilities Lab Equipments - Electronic balance 0.01g Ea, Code: 2000BR	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		300000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT85 / Primary - Primary (Water Quality) - 2000 Bundles (Plastic 20 cm x 20cm) color - BR Ea, Code: BRH/000/2	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		50,000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	
AN/BRH/000-20/LOT86 / Equipment for Field Soil Survey Operations Spade, 20 Ea, Code: 2000, MAN/BRH/0	Abu - CAMPO	Support for Improved Program Irrigation in Rural Areas	Non	Request for Quotations	Assessed	Single Stage - One Envelope		15000	1.00	Consolid								2021-08-30									2021-08-31		2021-11-30	

IN-WDD-6817-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-UV Spectrophotometer water quality analysis -ID NO 1151C,(UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6768-GO-RFQ / Scanners: GIS Facilities: Scanner A3 size: ID. No. 1121 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6874-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments - Hot plate ID No. 1151M (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6818-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Flame Photo meter -ID NO 1151D (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6467-GO-RFQ / Printers (Grey) : GIS Facilities: Printer A4 size mono color : - ID. NO. : 1126 (NBSSLUP, Bangalore)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-13								2017-04-10		2017-10-07	
IN-WDD-7247-GO-RFQ / All Furnitures: Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 set) ID No. 1150 (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6819-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-pH meter -ID NO 1151E (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6875-GO-RFQ / Type 2 water purification system - Strengthening of Lab Facilities: Type 2 water purification system ID No.1151A (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-11723-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UAHS, SHIVAMOGGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	0.00	Canceled					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-7041-GO-RFQ / Networking of computers: GIS Facilities: Networking of computers - LAN - ID No. 1119 (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6518-GO-RFQ / Scanners : GIS Facilities: Scanner A0 size : ID. NO. : 1120 (NBSSLUP, Bangalore)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7085-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell Color Chart - ID.No. 1163 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6174-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Water Quality Kits	IDA / 50870	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6820-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-EC Bridge -ID NO 1151F-(UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6896-GO-RFQ / Equipment for Field Soil Survey Operations - Abney Level ID No.1152 (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7188-GO-RFQ / Equipment for Field Soil Survey Operations: Mechanised Auger - ID.No. 1161 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-11704-GO-DIR / Purchase of temporary storage facility for LRI data through DGS&D rate contract, Quantity-1. UAHS SHIVAMOGGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	0.00	Canceled							2017-04-11								2017-06-06		2017-12-03	
IN-WDD-6519-GO-RFQ / Scanners : GIS Facilities: Scanner A3 size : ID. NO. : 1121 (NBSSLUP, Bangalore)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7134-GO-RFQ / Water level indicator: Field Survey: Water level indicator , ID No.1168A (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6180-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Micro Velocity meters ID No.2100	IDA / 50870	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6899-GO-RFQ / Equipment for Field Soil Survey Operations - Distance calculator ID No.1153 (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7135-GO-RFQ / Lamination machine: GIS Facilities: Lamination machine (40 inches width), ID No. 1134C (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6821-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Electronic balance 0.1 accuracy Physical Balance ID NO 1151 G (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6521-GO-RFQ / Scanners :GIS Facilities: Scanner A4 size : ID. NO. : 1122 (NBSSLUP, Bangalore)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7138-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Infiltration meter - Lab Facilities, ID No.1139 (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6900-GO-RFQ / Equipment for Field Soil Survey Operation - Clinometer ID No.1154 (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6826-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Electronic balance 0.001g accuracy Chemical Balance IDNNO 1151H (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7147-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Wet & Dry Seive Appartus , ID No.1142 (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6175-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Leaf Area Index meter	IDA / 50870	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6901-GO-RFQ / Equipment for Field Soil Survey Operations - Digital Altimeter ID No.1156 (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6533-GO-RFQ / Camera : Field Survey: Cameras : ID No. : 1166 (NBSSLUP, Bangalore)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6703-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centres: High end desktops: ID. No. 1118 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-8559-GO-RFQ / Laptops (Notebook) computers- Soil Analysis Lab facility: Laptop notebook computer-ID.No.1149 (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-03-04								2017-04-29		2017-10-26	
IN-WDD-6902-GO-RFQ / Equipment for Field Soil Survey Operations - Compass ID No. 1157 (UASD)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7150-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: UV Spectrophotometer water quality analysis, ID No.1151C (UHS, BAGALKOT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	

IN-WDD-7355-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID NO.1168O.UAHS	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6539-GO-RFQ / Lamination machine : GIS Facilities: Lamination machine (40 inches width): ID No: 1134C: (NBSSLUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,167.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6560-GO-RFQ / Equipment for Field Soil Survey Operations- Abney Level -ID No 1152 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-03-04								2017-04-29		2017-10-26	
IN-WDD-6903-GO-RFQ / Equipment for Field Soil Survey Operations - Core Sampler for Bulk Density ID No.1158 (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6710-GO-RFQ / Desktops & High End Desktops: Soil Analysis Lab Facility: Desktop computers for data entry and processing: ID.No. 1146 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7151-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: pH meter , ID No.1151E (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6614-GO-RFQ / Equipment for Field Soil Survey Operations: Measuring Tape (2mm steel): ID. No. 1168D (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7743-GO-DIR / Type 2 water purification system- Strengthening of Lab Facilities: Type 2 water purification system ID NO 1151A (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,333.00	0.00	Canceled							2017-02-25								2017-04-22		2017-10-19	
IN-WDD-6904-GO-RFQ / Equipment for Field Soil Survey Operations - Portable/Handheld pH meter ID No.1159 (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7154-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: EC Bridge, ID No.1151F (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7293-GO-RFQ / Equipment for Field Soil Survey Operations: Abney Level ID NO1152. UAHS Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7745-GO-RFQ / Survey Instruments- Soild Analysis lab: Hand Held GPS -ID NO 1167(UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2017-02-25								2017-04-22		2017-10-19	
IN-WDD-6588-GO-RFQ / Equipment for Field Soil Survey Operations: Core Sampler for Bulk Density : ID. No. 1158 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7156-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Electronic balance 0.1g accuracy (Physical Balance) , ID No.1151G (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6716-GO-RFQ / Laptops (Note Book) Computers: GIS Facilities: Laptops: ID. No. 1134A (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6905-GO-RFQ / Equipment for Field Soil Survey Operations - Portable/Handheld EC meter ID No.1160 (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6831-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Rotary Shaker -ID NO 1151J (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7158-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Electronic balance 0.001g accuracy (Chemical Balance), ID No.1151H (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6599-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld EC meter : ID. No. 1160 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6596-GO-RFQ / Desktop and High end Desktops: Soil analysis lab facility: Desktop computer for data entry and processing - ID NO.1146 (UAS, DHARWAD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6832-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Refrigerator 300 lt frost free -ID NO 1151K (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7165-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Refrigerator 300 lt frost free , ID No.1151K (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6603-GO-RFQ / Equipment for Field Soil Survey Operations: Mechanized Auger : ID. No. 1161 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6906-GO-RFQ / Equipment for Field Soil Survey Operations - Mechanized Auger ID No.1161 (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6833-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Hot Air Oven -ID NO 1151L-(UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7166-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Hot Air Oven, ID No.1151L (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6604-GO-RFQ / Equipment for Field Soil Survey Operations: Munsell colour chart : ID. No. 1163 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6834-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Hot Plate ID NO 1151M (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6908-GO-RFQ / Equipment for Field Soil Survey Operations - Munsell colour chart ID No.1163 (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7167-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Hot Plate , ID No.1151M (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6618-GO-RFQ / Equipment for Field Soil Survey Operations: 2 mm sieve: ID. No. 1168E (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6835-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments- Water circulator & water softner ID NO 1136 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,750.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7170-GO-RFQ / N Analyzer: Strengthening of Lab Facilities: N Analyzer, ID No. 1151I (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6909-GO-RFQ / Equipment for Field Soil Survey Operations - Haver sack (Field kit bag) - LRI ID No.1168C (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	

IN-WDD-6727-GO-RFQ / Laptops (Note Book) Computers: Field Survey: Laptops: ID. No. 1168B (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7093-GO-RFQ / Camera: Soil Analysis Lab facility: Video camera ID No.1148 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6621-GO-RFQ / Equipment for Field Soil Survey Operations: Polythene sheet (for sieving soilsample): ID. No. 1168F (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6837-GO-RFQ / N Analyzer-Strengthening of Lab Facilities: N Analyzer ID NO 1151I (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7095-GO-RFQ / Camera: Field Survey: Cameras ID No.1166 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6845-GO-RFQ / Water quality analysis: Lab Equipments-Distillation unit-ID NO 2027(UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6625-GO-RFQ / Equipment for Field Soil Survey Operations: 10X lens: ID. No. 1168G (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-7066-GO-RFQ / Xerox machine : Xerox machine -High end automatic ID No.1133 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6701-GO-RFQ / Equipment for Field Soil Survey Operations: Dagger: ID. No. 1168H (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7070-GO-RFQ / Printers (Color): GIS Facilities: Printer A4 size color ID No.1125 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6705-GO-RFQ / Equipment for Field Soil Survey Operations: Combinational shovel: ID. No. 1168I (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7080-GO-RFQ / Printers (Grey): GIS Facilities: Printer A4 size mono color ID No.1126 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6706-GO-RFQ / Equipment for Field Soil Survey Operations: Crow bar: ID. No. 1168K (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7086-GO-RFQ / Scanners: GIS Facilities: Scanner A0 size ID No.1120 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7089-GO-RFQ / Scanners: GIS Facilities: Scanner A3 size ID No.1121 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7090-GO-RFQ / Camera: GIS Facilities: Cameras ID No.1147 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7239-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning ID No.1151 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7116-GO-RFQ / Survey Instruments: Soild Analysis lab: Hand Held GPS , ID No. 1167 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7038-GO-RFQ / Laptops (Notebook) computers: 1) Field Survey: Laptops - ID No. 1168B 2) GIS Facilities: Laptops - ID No. 1134A 3) Soil Analysis Lab facility: Laptop notebook computer ID No. - 1149 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7013-GO-RFQ / Desktops & High End Desktops: GIS Facilities on 6 nodal centres: High end desktops - ID No. 1118 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7026-GO-RFQ / Desktops & High End Desktops: Soil Analysis Lab facility: Desktop computers for data entry and processing - ID No. 1146 (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-11701-GO-DIR / Purchase of temporary storage facility /SAN system for LRI data through DGS&D rate contract, Quantity-1. UHS, BAGALKOT.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	0.00	Canceled							2017-04-13								2017-06-08		2017-12-05	
IN-WDD-11722-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UHS, BAGALKOT	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	0.00	Canceled					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-7062-GO-RFQ / Networking of computers: Field Soil Survey: Communication charges (mobile recharge, fax, internet) @3 lakhs per year per centre ID No.1168Q (UHS, BAGALKOT)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6910-GO-RFQ / Equipment for Field Soil Survey Operations - Measuring Tape (2mm steel) ID No.1168D (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6913-GO-RFQ / Equipment for Field Soil Survey Operations - Polythene sheet (for sieving soilsample) ID No.1168F (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6712-GO-RFQ / Equipment for Field Soil Survey Operations: Spade: ID. No. 1168M NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6916-GO-RFQ / Equipment for Field Soil Survey Operations - Dagger ID No.1168H (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6714-GO-RFQ / Equipment for Field Soil Survey Operations: Plastic bundle: ID. No. 1168N (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6919-GO-RFQ / Equipment for Field Soil Survey Operations - Squeezing bottle ID No. 1168J (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6719-GO-RFQ / Equipment for Field Soil Survey Operations: Hammer ID. No. 1168O (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6920-GO-RFQ / Equipment for Field Soil Survey Operations - Crow bar ID No. 1168K (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6722-GO-RFQ / Air Conditioning: GIS Facilities: Air conditioning: ID. No. 1132 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6921-GO-RFQ / Equipment for Field Soil Survey Operations - Pickaxe ID No.1168L (UASD)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6732-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning : ID. No. 1151 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	

IN-WDD-6922-GO-RFQ / Equipment for Field Soil Survey Operations - Spade ID No. 1168M (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6609-GO-RFQ / Equipment for Field Soil Survey Operations: Haver sack (Field kit bag) - LRI : ID. No. 1168C (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.33	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6928-GO-RFQ / Equipment for Field Soil Survey Operations - High speed stirrer ID No.1168T (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6929-GO-RFQ / Equipment for Field Soil Survey Operations - Soil hydrometer ID No.1168U (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6709-GO-RFQ / Equipment for Field Soil Survey Operations: Pickaxe: ID. No.1168L (NBSSLUP,BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6930-GO-RFQ / Air Conditioning - GIS Facilities: Air conditioning ID No.1132 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6931-GO-RFQ / Air Conditioning - Soil Analysis Lab: Air conditioning ID No.1151 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6932-GO-RFQ / All Furnitures - GIS Facilities: Computer furniture (at Rs. 5 lakhs per centre) ID No.1131 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6933-GO-RFQ / All Furnitures - GIS Facilities: Toposheet racks ID No. 1134 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6934-GO-RFQ / All Furnitures - GIS Facilities: Light Table ID No.1134D (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6935-GO-RFQ / All Furnitures - Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 set) ID No.1150 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6939-GO-RFQ / Networking of computers - GIS facilities: Networking of computers - LAN ID No. 1119 (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6940-GO-RFQ / N Analyzer - Strengthening of lab facilities: N Analyzer ID No.1151I (UASD)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6849-GO-RFQ / Camera - Field Survey: Cameras. ID No. 1166 (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6850-GO-RFQ / Survey Instruments - 1) Soil Analysis lab: Hand Held GPS. ID No.1167 2) Normal Hand Held GPS ID No.-1167 A (UAS, Dharwad)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7015-GO-RFQ / Equipment for Field Soil Survey Operations- Plastic bundle ID NO 1168N (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7020-GO-RFQ / Equipment for Field Soil Survey Operations - Voice Recorder ID NO 1168S (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7022-GO-RFQ / Equipment for Field Soil Survey Operations- Portable mikes/mega phone ID NO 1168R (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7030-GO-RFQ / Air Conditioning- GIS Facilities: Air conditioning ID NO 1132(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7032-GO-RFQ / Air Conditioning- Soil Analysis Lab: Air conditioning ID NO -1151 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6985-GO-RFQ / Equipment for Field Soil Survey Operations- Clinometer ID NO 1154 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6986-GO-RFQ / Equipment for Field Soil Survey Operations-Digital Altimeter ID NO 1156 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6987-GO-RFQ / Equipment for Field Soil Survey Operations- Compass ID NO 1157(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6989-GO-RFQ / Equipment for Field Soil Survey Operations- Portable/Handheld pH meter ID NO 1159 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6990-GO-RFQ / Equipment for Field Soil Survey Operations- Portable/Handheld EC meter ID NO 1160 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6992-GO-RFQ / Equipment for Field Soil Survey Operations -Munsell colour chart ID NO 1163(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6994-GO-RFQ / Equipment for Field Soil Survey Operations- Haver sack (Field kit bag) - LRI ID NO 1168C(UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		83.30	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6997-GO-RFQ / Equipment for Field Soil Survey Operations- 2 mm sieve ID NO 1168E (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6729-GO-RFQ / Xerox Machine: Xerox machine-High end automatic: ID No. 1133 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-7209-GO-RFQ / Air Conditioning: Soil Analysis Lab: Air conditioning : ID. No. 1151 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7001-GO-RFQ / Equipment for Field Soil Survey Operations 10X lens ID NO 1168G (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7210-GO-RFQ / All Furnitures: GIS Facilities: Computer furniture (at Rs. 5 lakhs): ID. No. 1131 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7033-GO-RFQ / All Furnitures- GIS Facilities: Computer furniture at Rs. 5 lakhs per centreI D NO 1131 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7034-GO-RFQ / All Furnitures- GIS Facilities: Toposheet racks -1134 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7212-GO-RFQ / All Furnitures: Soil Analysis Lab: Furnitures (platforms, tables, chairs) (1 set): ID. No. 1150 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7213-GO-RFQ / All Furnitures: GIS Facilities: Light Table: ID. No. 1134D (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7040-GO-RFQ / All Furnitures- Soil Analysis Lab: Furnitures platforms, tables, chairs 1 set ID NO 1150 (UAS BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	

IN-WDD-7220-GO-RFQ / Equipment for Field Soil Survey Operations: Voice Recorder: ID. No. 1168S (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7222-GO-RFQ / Equipment for Field Soil Survey Operations: Portable mike/mega phone: ID. No. 1168R (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7238-GO-RFQ / Type 2 water purification system: Strengthening of Lab Facilities: Type 2 water purification system per centre: ID. No. 1151A (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7241-GO-RFQ / Scanners: GIS Facilities: Scanner A0 size: ID. NO. 1120 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7243-GO-RFQ / Survey Instruments : Soil Analysis lab: Hand Held GPS : ID. No. 1167: (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7245-GO-RFQ / Lamination machine: GIS Facilities: Lamination machine (40 inches width): ID No: 1134C: (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,167.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6942-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Infiltration meter - Lab Facilities: ID.NO. 1139 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-7027-GO-RFQ / Equipment for Field Soil Survey Operations- Soil Hydrometer ID NO 1168U (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6943-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hydraulic conductivity apparatus: ID.NO. 1140 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6185-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Hydra Probe ID No.2093	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6843-GO-RFQ / Water quality analysis: Lab Equipments- Nepholometer/Turbidity meter Water Quality analysis ID NO 2025 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6948-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: UV Spectrometer water quality analysis: ID.NO. 1151C (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6949-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Flame Photo Meter: ID.NO. 1151D (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6543-GO-RFQ / Printers (Grey) - GIS Facilities: Printer A3 size laser - ID NO. 1124 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6573-GO-RFQ / Printers (Grey) Water Quality analysis: Printer ID NO 2029 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6957-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Electronic balance 0.1g accuracy (Physical Balance): ID.NO. 1151G (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6958-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Electronic balance 0.001g accuracy (Chemical Balance): ID.NO. 1151H (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6959-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Rotary Shaker: ID.NO. 1151J (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6184-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Theta Probe ID No.2093	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		50,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6960-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Refrigerator 300 lt frost free: ID.NO. 1151K (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6169-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Automatic Weather Station with telemetry and soil moisture probes	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6961-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hot Air Oven: ID.NO. 1151L (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6183-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Soil moisture measurement setup i.e TDR probes Soil augur and excess tubes etc. ID No.2093	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6962-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hot Plate: ID.NO. 1151M (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6181-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Manual Water level Indicator ID No.2106	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6963-GO-RFQ / Water Quality Analysis: Lab Equipments: UV Spectrophotometer water quality analysis: ID.N0. 2020 (UAS, RAICHUR)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7072-GO-RFQ / N Analyzer: Strengthening of Lab Facilities: N Analyzer - ID.No. 1151I (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6179-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Bore well water meters ID No.2099	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6170-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Net radiometer with data logger	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-7079-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld pH Meter - ID.No. 1159 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6182-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Double ring infiltrometer ID No.2102	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled					2017-03-22		2017-03-27				2017-05-08		2017-06-07		2017-07-12		2018-01-08	
IN-WDD-7083-GO-RFQ / Equipment for Field Soil Survey Operations: Portable/Handheld EC Meter - ID.No. 1160 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6166-GO-RFB / GIS Software: GIS Master Labkit 2 licenses per centre (under educational category-SAUs, SHU) including extensions (8 units @ 15 lakhs per unit) (ID: 1128) - WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		220,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	

IN-WDD-6168-GO-RFB / Image Analysis software: (under educational category) (SAU's, SHU) (4 units @ 10 lakhs per unit) (ID: 1129) - WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		75,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6126-GO-RFB / ID No.-2095 : Supply Installation Fencing and Commissioning of Telemetric Weather Stations for KSNMDC for 2014-15,15-16,16-17	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		850,000.00	0.00	Canceled					2017-02-02		2017-02-07				2017-03-21		2017-04-20		2017-05-25		2017-11-21	
IN-WDD-11719-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UAS, BANGALORE	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	0.00	Canceled					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-11694-GO-DIR / Purchase of temporary storage facility / SAN system for LRI data through DGS&D rate contract, Quantity-1. UAS, BANGALORE.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	0.00	Canceled							2017-04-11								2017-06-06		2017-12-03	
IN-WDD-11721-GO-DIR / Procurement of pressure plate membrane apparatus (PPMA) Quantity-1 UAS, RAICHUR	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			100,000.00	0.00	Canceled					2017-04-05		2017-04-10								2017-05-15		2017-11-11	
IN-WDD-11514-GO-DIR / Purchase of temporary storage facility / SAN system for LRI data through DGS&D rate contract, Quantity-1. NBSS&LUP, BANGALORE	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	0.00	Canceled							2017-04-11								2017-06-06		2017-12-03	
IN-WDD-6782-GO-RFQ / Survey Instruments: Normal Hand Held GPS: ID. No. 1167A: (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6967-GO-RFQ / Water Quality Analysis: Lab Equipments: pH meter Hydrological studies - Model w/s: ID.N0. 2023 (UAS, RAICHUR	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6968-GO-RFQ / Water Quality Analysis: Lab Equipments: Flame Photo meter: ID.N0. 2024 (UAS, RAICHUR)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6969-GO-RFQ / Water Quality Analysis: Lab Equipments: Nephelometer/Turbidity meter Water Quality analysis: ID.N0. 2025 (UAS, RAICHUR)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6964-GO-RFQ / Water Quality Analysis: Lab Equipments: Ion meter with Fluoride electrode - Water quality analysis: ID.N0. 2021 (UAS, RAICHUR)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6965-GO-RFQ / Water Quality Analysis: Lab Equipments: Conductivity meter: ID.N0. 2022 (UAS, RAICHUR)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6725-GO-RFQ / Laptops (Note Book) Computers: Soil Analysis Lab Facility: Laptop Note Book Computer: ID. No. 1149 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-15								2017-04-12		2017-10-09	
IN-WDD-6524-GO-RFQ / Networking of computers: Field Soil Survey: Communication charges (mobile recharge, fax, internet) @2 lakhs per year for ID NO 1168Q UAHS, Shivamogga	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6164-GO-RFB / Differential GPS (1 per center, 5 units @ 10 lakhs per unit) (Annexure 105 ID 1168)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		140,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-7316-GO-RFQ / Equipment for Field Soil Survey Operations Polythene sheet (for sieving soilsample) ID NO1168F. UAHS Shivamogga :	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-7061-GO-RFQ / Equipment for Field Soil Survey Operations: Compass : ID. No. 1157 (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-6979-GO-RFQ / Equipment for Field Soil Survey Operations: Core Sampler for Bulk Density: ID.No. 1158 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7207-GO-RFQ / Air Conditioning: GIS Facilities: Air conditioning: ID. No. 1132 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-11698-GO-DIR / Purchase of temporary storage facility/SAN system for LRI data through DGS&D rate contract, Quantity-1. UAS, RAICHUR.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,923.00	0.00	Canceled							2017-04-11								2017-06-06		2017-12-03	
IN-WDD-7067-GO-RFQ / Equipment for Field Soil Survey Operations:Squeezing bottle: ID. No. 1168J (NBSSLUP,BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6813-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-HYDRAULIC CONDUCTIVITY APPARATUS ID NO-1140 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6812-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Infiltration meter - ID NO -1139 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6814-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments -Porosity Apparatus ID NO 1141 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6206-GO-RFQ / LCD Projector : DWTC: LCD Projector ID No.3027	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,533.33	0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6236-GO-RFQ / Survey Instrument: DWTC: Dumpy level - ID No. 3027	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,666.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6246-GO-RFQ / Equipment for District Watershed Training Centre-Ranging Rods - ID No. 3026	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		550.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6177-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Access Tubes for Soil moisture setup	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		8,333.33	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6205-GO-RFQ / Xerox machine : 1)DWTC:Xerox Copier machine ID No.3026 2) WDD HQ- Multifunction High End Copier/Xerox ID No. 5016A WDD	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,600.00	0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6310-GO-RFQ / Other Software: GIS Facilities: Other generic software - ID No. 1127	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			833.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6361-GO-RFQ / Other Software: WDD HQ: Softwares (Generic/Antivirus/Firewall/ Customization) - ID No. 1223	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			16,666.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6171-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Stream flow meter (velocity Doppler device) / Partial flume ID No.2096	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	
IN-WDD-6173-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Sediment sampler with AWLR	IDA / 50670	Research, Development and Innovation	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Canceled					2017-02-03		2017-02-08				2017-03-22		2017-04-21		2017-05-26		2017-11-22	

IN-WDD-6616-GO-RFB / High-end Work Stations for: a) GIS facilities (5 units per Centre @2.25 lakhs per unit) (ID: 1117) b) WDD (5 units per @2.5 lakhs per unit) (ID:1219) - WDD c) WDD HQ (ID:5001A) d) Socioeconomic data storage-Server/Workstation	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,833.00	0.00	Canceled					2017-02-27		2017-03-04				2017-04-15		2017-05-15		2017-06-19		2017-12-16	
IN-WDD-6176-GO-RFB / Integrated Hydrological Assessment & Advanced Monitoring: Manual Water level Indicator, No. of Units (Quantity) - 1 ID No.1308	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		166,666.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6241-GO-RFQ / Vehicles: DWTC: Vehicle for Principal and Staff - ID No. 3026	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6245-GO-RFQ / Equipment for District Watershed Training Centre-Cross Staff (Wooden Head) - ID No. 3026	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		73.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6207-GO-RFQ / LCD Projector : WDD PTC: LCD Projector ID No.5016	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,666.66	0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6247-GO-RFQ / Equipment for District Watershed Training Centre-Measuring Tape (30m each)- ID No. 3026	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		66.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6552-GO-RFB / Uninterrupted Power Supply c) Id No. 1222-UPS 10 KVA, No. of Units(Quantity) - 3 - WDD	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,666.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6554-GO-RFB / Uninterrupted Power Supply e) Id No. 1222B- UPS 1 KVA, No. of Units (Quantity) - 4 - WDD	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6556-GO-RFB / Uninterrupted Power Supply f) Id No. 5004-UPS 3 KVA, No. of Units (Quantity) - 1 - WDD	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6210-GO-RFQ / Printer: DWTC: 1) Colour Printer with Fax, Scan, Copier ID No.3027 2) WDD PTC: Laser Printer A4 size grey ID No.5010 3) WDD HQ: Laser Printer A4 size grey ID No.5003 4) WDD M&E: Printer cum scanner ID No.3013 5) WDD: A3 laser printer colour ID No.1225	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,933.00	0.00	Canceled							2017-02-09								2017-04-06		2017-10-03	
IN-WDD-6551-GO-RFB / Uninterrupted Power Supply b) Soil Analysis lab facility - 20KVA UPS , No. of Units - 5 ID No.1151 B - WDD.	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		58,333.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-6236-GO-RFQ / Survey Instruments: DWTC: 1) GPS Set (Advanced), Total Station Survey Instruments + Accessories, Dumpy Level, Video Camera with GPS facility - ID No. 3027 2) WDD M&E Cell: GPS Instruments, Camera ID No. 3015, 3016 3) WDD HQ- Hand Held GPS ID No. 5015B	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		93,077.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6367-GO-DIR / Other Software: WDD HQ: Softwares (Generic/Antivirus/Firewall/Customization) - ID No. 5005	IDA / 50970	Project Management and Coordination	Post	Direct Selection	Direct			500.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-6132-GO-RFB / Uninterrupted Power Supply a) ID No. 1130-UPS 20KVA 3 phase, Quantity No-5 - WDD	IDA / 50970	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		58,333.00	0.00	Canceled							2017-03-27								2017-05-22		2017-11-18	
IN-WDD-7234-GO-RFQ / Equipment for Field Soil Survey Operations: High speed stirrer, ID No. 1168T (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7235-GO-RFQ / Equipment for Field Soil Survey Operations: Soil Hydrometer, ID No. 1168U (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7175-GO-RFQ / Water quality analysis: Lab Equipments: pH meter Hydrological studies -Model w/s, ID No. 2023(UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7176-GO-RFQ / Water quality analysis: Lab Equipments: Flame Photo meter, ID No. 2024 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7190-GO-RFQ / Equipment for Field Soil Survey Operations: Clinometer, ID No. 1154 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7185-GO-RFQ / Water quality analysis: Lab Equipments: Distillation unit, ID No. 2027 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7181-GO-RFQ / Water quality analysis: Lab Equipments: Nephelometer/Turbidity meter Water Quality analysis, ID No. 2025 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7182-GO-RFQ / Water quality analysis: Lab Equipments: Hot Plate, ID No. 2026 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7128-GO-RFQ / Survey Instruments: Normal Hand Held GPS, ID No.1167A (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		167.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7029-GO-RFQ / Desktops & High End Desktops: Water quality analysis: Desktop - ID No. 2028 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-05-04								2017-06-29		2017-12-26	
IN-WDD-7146-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Porosity Apparatus , ID No.1141 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7149-GO-RFQ / Strengthening of Lab Facilities- Lab Equipment's: Compressor, ID No.1143 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7174-GO-RFQ / Water quality analysis: Lab Equipments: Conductivity meter, ID No. 2022 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7233-GO-RFQ / Equipment for Field Soil Survey Operations: Portable mikes or mega phone ID No. 1168R (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		667.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7084-GO-RFQ / Printers (Grey): Water Quality analysis: Printer ID No. 2029 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7171-GO-RFQ / Water quality analysis: Lab Equipment's: UV Spectro photometer 1 per centre water quality analysis, ID No. 2020 (UHS, BAGALKOT)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	6,234.90	Completed							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-7077-GO-RFQ / Printers (Grey): GIS Facilities: Printer A3 size laser ID No.1124 (UHS, BAGALKOT)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	3,351.26	Completed							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6944-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Porosity Apparatus: ID.NO. 1141 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100.00	49.46	Completed							2017-09-04								2017-10-30		2018-04-28	

IN-WDD-7305-GO-RFQ / Equipment for Field Soil Survey Operations Mechanized Auger ID NO.1161.UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	1,727.83	Signed							2017-07-23								2017-09-17		2018-03-16	
IN-WDD-7366-GO-RFQ / All Furnitures :GIS Facilities: Computer furniture (at Rs. 5 lakhs) ID NO.1131. UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.00	765.39	Signed							2017-07-10								2017-09-04		2018-03-03	
IN-WDD-7248-GO-RFQ / Printers (Grey): GIS Facilities: Printer A4 size mono color ID NO 1126. UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	756.87	Completed							2017-09-16								2017-11-11		2018-05-10	
IN-WDD-6517-GO-RFQ / Laptops (Notebook) computers:1) Field Survey: Laptops ID NO 1168B 2) Socio-economic Survey ID NO 1260A, UAHS Shivamogga UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,583.00	2,364.19	Completed							2017-07-10								2017-09-04		2018-03-03	
IN-WDD-7257-GO-RFQ / Survey Instruments:Normal Hand Held GPS ID NO1167A UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		166.00	766.70	Signed							2017-07-20								2017-09-14		2018-03-13	
IN-WDD-6724-GO-RFQ / Printers (Grey):GIS Facilities: Printer A3 size laser ID NO 1124 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	2,455.41	Completed							2017-10-21								2017-12-16		2018-06-14	
IN-WDD-6562-GO-RFQ / Tablet Device - Socio-economic Survey- ID NO 1260A(UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-02-14								2017-04-11		2017-10-08	
IN-WDD-6558-GO-RFQ / Tablet Device for uAHS Shivamogga:Socio-economic SurveyID NO 1260A UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,166.00	0.00	Canceled							2017-04-09								2017-06-04		2017-12-01	
IN-WDD-6946-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Compressor: ID.NO. 1143 (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	363.96	Completed							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-7360-GO-RFQ / Hydrological data acquisition system for Land Resource Inventory and GIS database: Hydrological data acquisition system ID NO.1248.UAHA	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,333.00	0.00	Canceled							2017-08-15								2017-10-10		2018-04-08	
IN-WDD-6950-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: pH Meter: ID.NO. 1151E (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6951-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: EC Bridge: ID.NO. 1151F (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	0.00	Canceled							2017-02-17								2017-04-14		2017-10-11	
IN-WDD-6250-GO-RFQ / Equipment for District Watershed Training Centre-DWTC: Mobile set with SIM- ID No. 3027	IDA / 56970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,033.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6249-GO-RFQ / Equipment for District Watershed Training Centre-Voltage Stabilizer 2 KVA-ID No. 3026	IDA / 56970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		233.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-6243-GO-RFQ / Equipment for District Watershed Training Centre : DWTC: Water Dispenser (Hot & Cold) - ID No. 3026	IDA / 56970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		366.00	0.00	Canceled							2017-02-11								2017-04-08		2017-10-05	
IN-WDD-7048-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Refrigerator 300 lt frost free: ID. No. 1151K (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-16154-GO-RFQ / Desktops & High End Desktops: 1) ID No.5082. 2) ID No-5008 3) ID No.-3027 4) ID No.-3012	IDA / 56970	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		55,333.00	0.00	Canceled							2017-06-05								2017-07-31		2018-01-27	
IN-WDD-19788-GO-RFQ / Desktops & High End Desktops: 1) ID No.5082. 2) ID No-5008 3) ID No.-3027 4) ID No.-3012	IDA / 56970	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		55,333.00	2,599.23	Signed							2017-07-22								2017-09-16		2018-03-15	
IN-WDD-7057-GO-RFQ / Equipment for Field Soil Survey Operations:Distance Calculator : ID. No. 1153 (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-7050-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Hot Air Oven : ID. No. 1151L (NBSSLUP,BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.00	0.00	Canceled							2017-02-18								2017-04-15		2017-10-12	
IN-WDD-6469-GO-RFQ / Printers (Grey) : Soil Analysis Lab facility: Printers : - ID. NO. : 1146 (NBSSLUP, Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-07-22								2017-09-16		2018-03-15	
IN-WDD-7311-GO-RFQ / Laptops (Notebook) Computers: Geophysical studies: Laptop - ID No.2078 (BANGALORE UNIVERSITY, Bangalore)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7318-GO-RFQ / Equipment for Geophysical Studies: 5HP Submersible Pump - ID No.2075(BANGALORE UNIVERSITY, Bangalore)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-7330-GO-RFQ / Equipment for Geophysical Studies: Water Proof Camera for fracture identification and accessories - ID No.2079 (BANGALORE UNIVERSITY, Bangalore)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-02-19								2017-04-16		2017-10-13	
IN-WDD-8557-GO-RFB / Uninterrupted Power Supply g) Id No. 5004A-UPS 1 KVA, No. of Units (Quantity) - 7 - WDD	IDA / 56970	Project Management and Coordination	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,833.00	0.00	Canceled							2017-07-30								2017-09-24		2018-03-23	
IN-WDD-6223-GO-RFQ / Survey Instruments- WDD M&E Cell: GPS Instruments - ID No. 3015	IDA / 56970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-07-30								2017-09-24		2018-03-23	
IN-WDD-6366-GO-DIR / Other Software : WDD PTC: Softwares (Generic/Antivirus/Firewall/ Customization) - ID No. 5012	IDA / 56970	Project Management and Coordination	Post	Direct Selection	Direct			500.00	0.00	Canceled					2017-02-07		2017-02-12								2017-03-19		2017-09-15	
IN-WDD-18750-GO-RFQ / Refrigirator 300 Ltrs frostfree ID No. 1151K (NBSSLUP Bangalore)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-07-24								2017-09-18		2018-03-17	
IN-WDD-6202-GO-RFQ / Networking of Computers: WDD HQ: LAN - installation of cables, switches of 24 ports and other accessories ID No.1220	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,666.66	0.00	Canceled							2017-08-21								2017-10-16		2018-04-14	
IN-WDD-6436-GO-RFQ / Desktop and High end Desktops: Soil analysis lab facility: Desktop computer for data - ID No.1146 (UAHS Shivamogga)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-09-23								2017-11-18		2018-05-17	
IN-WDD-7249-GO-RFQ / Printers (Grey):Soil Analysis Lab facility: Printers ID NO 1146 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		416.00	0.00	Canceled							2017-08-21								2017-10-16		2018-04-14	
IN-WDD-7265-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments Wet & Dry Seive Appartus ID NO 1142 UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-10-08								2017-12-03		2018-06-01	
IN-WDD-7358-GO-RFQ / Equipment for Field Soil Survey Operations:High speed stirrer.ID NO.1168T.UAHS Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-09-16								2017-11-11		2018-05-10	
IN-WDD-38740-GO-RFQ / Rotary Shaker (Quantity No's -1) - (UHS, Bagalkot)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.46	1,541.11	Completed							2017-12-17								2018-02-11		2018-08-10	
IN-WDD-38745-GO-RFQ / Lab Platform (Quantity No's - 1) - (UHS, Bagalkot)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,615.38	2,841.13	Signed							2017-12-18								2018-02-12		2018-08-11	

IN-WDD-38751-GO-RFQ / Soil storage racks (Quantity No's - 20 @ 0.10 lakhs) - (UHS, Bagalkot)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,076.92	70.41	Signed							2017-12-18								2018-02-12		2018-08-11	
IN-WDD-7251-GO-RFQ / Scanners:GIS Facilities: Scanner A3 size ID NO 1121. UAHA Shivamogga	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-09-10								2017-11-05		2018-05-04	
IN-WDD-41321-GO-RFQ / Work Station (quantity-2) : (UAS Dharwad)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,923.07	5,394.27	Completed							2018-01-04								2018-03-01		2018-08-28	
IN-WDD-41349-GO-RFQ / Mechanized Soil Auger (Quantity-2): WDD	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,923.70	0.00	Canceled							2018-01-04								2018-03-01		2018-08-28	
IN-WDD-6945-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments: Wet & Dry Sieve Apparatus: ID.NO. 1142 (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-7173-GO-RFQ / Water quality analysis: Lab Equipments: Ion meter with Flouride electrode - Water quality analysis, ID No. 2021 (UHS, BAGALKOT)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-10-05								2017-11-30		2018-05-29	
IN-WDD-6976-GO-RFQ / Equipment for Field Soil Survey Operations: Digital Altimeter: ID.No. 1156 (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6565-GO-RFQ / Printers (Color) Lab Equipments: Color Laserjet Printer -ID NO - 1151N (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.00	0.00	Canceled							2017-07-18								2017-09-12		2018-03-11	
IN-WDD-6815-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-Wet & Dry Seive Appartus -ID NO 1142 (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.00	0.00	Canceled							2017-08-04								2017-09-29		2018-03-28	
IN-WDD-6816-GO-RFQ / Strengthening of Lab Facilities: Lab Equipments-COMPRESSOR -ID NO 1143(UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		417.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
IN-WDD-7037-GO-RFQ / All Furnitures- GIS Facilities: Light Table ID NO 1134D (UAS BANGALORE)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
IN-WDD-6731-GO-RFQ / Tablet Device for NBSS & LUP: Socio-economic Survey: ID. No. 1260A: (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	0.00	Canceled							2017-09-04								2017-10-30		2018-04-28	
IN-WDD-6217-GO-RFQ / Scanners: WDD PTC: 1) A4 Scanner - ID No. 5013 2) A3 Scanner ID No-1224 WDD	IDA / 56970	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,583.00	0.00	Canceled							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44777-GO-RFQ / Land Resource inventory and database: HK vision 2 MP Camera and accessories for field survey , ID No.2038 (UHS, Bagalkot)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.66	1,370.88	Completed							2018-02-06								2018-04-03		2018-09-30	
IN-WDD-44783-GO-RFQ / Land Resource Inventory and GIS database: 20 KVA UPS, ID No. 1187 (UHS, Bagalkot)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,333.33	7,494.95	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44789-GO-RFQ / Land resource inventory and database: Soil Moisture measurement setup: Theta probe system (Quantity-1 unit), ID No. 2093 (UHS, Bagalkot)	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	2,954.44	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44872-GO-RFQ / 5 KVA Servo Stabilizer for Pressure plate membrane apparatus: Strengthening lab facilities: Quantity-1 No. Cost Table ID: 1138, UASD	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		225.07	211.28	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44942-GO-RFQ / Furniture (tables, chairs, almirahs, bookshelves) - 27 units - IISWC, Ballari	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,616.66	498.76	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44952-GO-RFQ / ROTARY SHAKER ANNEXURE ID 1151J, COST ID 1151J, UAHS SHIVAMOGGA.	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,650.00	1,529.49	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44975-GO-RFQ / Precision balance: strengthening lab facilities, Quantity-2 No. Cost Table ID: 1151H, UAS Dharwad	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		372.13	347.71	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44979-GO-RFQ / Radaarsat data ID 1231, KSRSAC	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,333.00	0.00	Canceled							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44991-GO-RFQ / Carto Start Sterio Data. ID 1229, KSRSAC	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,166.66	25,021.60	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44992-GO-RFQ / GPS e trex 30: Eqpt. for field soil survey operations, Quantity-8, Cost Table ID No. 1167A- UAS Dharwad	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,983.33	2,781.59	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44999-GO-RFQ / Mechanized Soil Augers: Eqpt. for field soil survey, Quantity-21 No. Cost table ID No.1161, UAS Dharwad	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,630.00	3,389.88	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45005-GO-RFQ / Trimble prism and pole for total station: consultancy for hydrological soil and crop monitoring, Quantity-1 No. cost Table ID No.2013, UASD	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		450.00	414.99	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45031-GO-RFQ / Equipment for field verification for Hydrological aspects includes computer software for watersheds (GPRS Mother Board), ID-1246 Qty-1, (UAS, RAICHUR)	IDA / 56970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,366.66	1,261.66	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45049-GO-RFQ / milk product machine (quantity-1)--KVAFSU	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.66	1,558.55	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45050-GO-RFQ / REFLECTOMETER FOR MILK ANALYSER (QUANTITY-1)--KVAFSU-Bidar	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,950.00	1,666.04	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45051-GO-RFQ / ELECTRONIC WOOL SHEARER (QUANTITY-1)--KVAFSU	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,950.00	872.41	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45059-GO-RFQ / DIGITAL HANGING WEIGHING BALANCE (QUANTITY-1)--KVAFSU	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,950.00	222.56	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45060-GO-RFQ / 5HP CHAFF CUTTER (QUANTITY-1)--KVAFSU	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,066.66	1,929.96	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45066-GO-RFQ / EXECUTIVE TABLE/COMPUTER TABLE/CHAIR/SIDE TABLE/BOOK CASE, DRAWER UNIT/ETC (QUANTITY-14)--KVAFSU-Bidar	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,416.66	3,190.23	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45073-GO-RFQ / HP COLOR LASER JET PRO PRINT, SCAN, COPY AND FAX SPEED 16/4 PPM UPTO 20000 COPIES/MONTH, 600*600 DPI RESOLUTION, 3" TOUCH SCREEN DISPLAY USB & THERNET CONNECTIVITY (QUANTITY-1)--KVAFSU-Bidar	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		783.33	740.56	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45075-GO-RFQ / DIESEL GENERATOR 1.5KV (QUANTITY-1)--KVAFSU	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,166.66	12,192.30	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45077-GO-RFQ / BIO SAFETY CABINET (QUANTITY-1)--KVAFSU-Bidar	IDA / 56970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	6,944.98	Completed							2018-01-27								2018-03-24		2018-09-20	

IN-WDD-45078-GO-RFQ / TRINOCOLAR PHASE CONTRAST MICROSCOPE WITH COOLED COLUR CCD CAMERA, WARM STAGE AND COMPUTER SYATEM (QUANTITY-1)-KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		14,383.33	13,321.55	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45079-GO-RFQ / COLD HANDLING UNIT (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,000.00	12,037.97	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45080-GO-RFQ / STRAW PRINTING MACHINE FOR OVINE SEMEN (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,833.33	14,661.63	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45081-GO-RFQ / PHOTOMETER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,150.00	12,176.87	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45083-GO-RFQ / semen straw filling and sealing machine for semen (quantity-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,833.33	25,773.59	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45084-GO-RFQ / BULK LN2 CONTAINER WITH VAPOR FREEZER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,066.66	28,773.83	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45085-GO-RFQ / MILLIPORE WATER PURIFYING SYSTEM (QUANTITY-1)--KVAFSU	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,650.00	20,036.40	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45088-GO-RFQ / PROGRAMMABLE AUTOMATIC FREEZER FOR OVINE SEMEN (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,166.66	31,638.24	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45116-GO-RFQ / LN2 CONTAINER-3LTRS AND 5LITRS (QUANTITY-2)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		783.33	726.12	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45117-GO-RFQ / BOD INCUBATOR (QUANTITY-2)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,166.66	1,568.25	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45118-GO-RFQ / ANALYTICAL WEIGHING BALANCE (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,466.66	1,158.37	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45119-GO-RFQ / PRECISION CONSTANT TEMPERATURE WATER BATH (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		650.00	482.35	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45121-GO-RFQ / VERTICAL LAMINAR AIR FLOW (QUANTITY-2)---KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	4,213.35	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45122-GO-RFQ / HOT AIR OVEN (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,650.00	1,551.59	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45124-GO-RFQ / PH METER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		150.00	144.29	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45126-GO-RFQ / AUTOCLAVE (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,583.33	2,405.84	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45127-GO-RFQ / WET AND DRY VACCUME CLEANER	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		233.33	226.08	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45129-GO-RFQ / AV CONE STERILIZER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		766.66	712.51	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45132-GO-RFQ / MAGNETIC STIRRER UNIT WITH TEMPERATURE CONTROLLER (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		133.33	128.63	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45134-GO-RFQ / SEMEN COLLECTION ACCESSORIES (QUANTITY-30)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		600.00	559.61	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45137-GO-RFQ / THAWING UNIT (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		183.33	178.65	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45140-GO-RFQ / ADJUSTABLE VOLUME PIPETTE (QUANTITY-5)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,583.33	1,473.85	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45150-GO-RFQ / AIR SHOWER SYSTEM (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,733.33	4,424.67	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45158-GO-RFQ / ROOM AIR PURIFIER (QUANTITY-3)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		700.00	652.62	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45164-GO-RFQ / CLIPPER FOR LARGE ANIMAL (QUANTITY-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		516.66	485.25	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45175-GO-RFQ / STERILE GARMENT CABINET (QUANTITY-1)--KVAFSU	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,650.00	1,543.52	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45179-GO-RFQ / AIR CURTAINS (QUANTITY-1)--KVAFSU, Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		383.33	368.37	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45172-GO-RFQ / Pressure Regulator for Manifold of Pressure Plate Apparatus (Range 5to 150PSI & 5 to 250PSI), ID-1138, Qty-2, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			1,633.33	1,498.27	Completed					2018-01-24		2018-01-29								2018-03-05		2018-09-01	
IN-WDD-45189-GO-RFQ / fumigator (quantity-1)--KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		633.33	590.57	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45188-GO-RFQ / Soil Hydrometer: ID-1168U, Qty-8, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,366.00	1,594.38	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45195-GO-RFQ / Equipment for field verification for Hydrological aspects for watersheds (OTT Thalimaedes float 80mm Dia with Accessories), Qty-2, ID-1246, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,466.66	5,058.76	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45211-GO-RFQ / Printer- A4 Size (Color): HP M1136 MFP Laserjet Printer, Qty-1, ID-1125. (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		183.33	172.05	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45214-GO-RFQ / Cameras: Cannon Digital Camera, ID NO 1166, QTY-4 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	926.11	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45226-GO-RFQ / Toposheet Racks, ID-1134, Qty- 2, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		400.00	748.64	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45228-GO-RFQ / Computer Furniture: Aluminium Safety Cubicle Frame(7*52.2sft) & (3*33sft), ID-1131, Qty-10, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,950.00	1,794.62	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45231-GO-RFQ / Project Camp Office Furniture: Teak wood table & Exhaust Fan, ID-1285, QTY-2 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		866.66	803.72	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45236-GO-RFQ / Furniture's (Book Storage wooden, Computer Table, Book Shelf wooden, Office Steel Almera), ID-1150, Qty-1 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		933.33	864.82	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45238-GO-RFQ / Furniture's: Rack plates 13pcs & Angular 4pcs, ID-1150, Qty-5, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,150.00	1,053.92	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45242-GO-RFQ / Furnitures: Rack plate 13pcs, 4 Angular Pieces, ID-1150, Qty-06, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,366.66	1,264.71	Completed							2018-01-28								2018-03-25		2018-09-21	

IN-WDD-45245-GO-RFQ / Upgrading/Strengthening Lab Facilities: Aqua Fresh (RO water purifier), ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		200.00	184.09	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45246-GO-RFQ / Upgrading/Strengthening Lab Facilities: Rocker Oil free vaccum pumps & Stirrier Make MEMI, ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		616.66	684.79	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45248-GO-RFQ / Upgrading/Strengthening Lab Facilities: Technico Laboratory Module, ID-1136, QTY-1, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,083.33	2,893.17	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45250-GO-RFQ / Upgrading/Strengthening Lab Facilities: Titration Systems, ID-1136, Qty-1, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,583.33	6,089.02	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45251-GO-RFQ / Project Camp Office Furniture: Farm table steam with wooden top, Qty-4, ID-1285 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		133.33	128.38	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45252-GO-RFQ / Upgrading/Strengthening Lab Facilities: Progard TS2, ID-1136, Qty-2, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,450.00	2,443.93	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45253-GO-RFQ / Upgrading/Strengthening Lab Facilities: Multi Slot Deviser, ID-1136, Qty-3, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,233.33	1,134.98	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45254-GO-RFQ / Upgrading/Strengthening Lab Facilities: HI Speed Centrifuge with Angle Rotor Head, ID-1136. Qty-1 (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,650.00	1,514.90	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45255-GO-RFQ / Access Tubes for Soil Moisture Setup: Polycarbonate Access Tubes, ID-2104, Qty-20, (UAS, RAICHUR)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		883.33	817.57	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45257-GO-RFQ / Upgrading/Strengthening Lab Facilities:All Quartz double Distillation Unit, ID-1136 Qty-1, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,916.66	3,655.30	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45258-GO-RFQ / Upgrading/Strengthening Lab Facilities: Split Tanks (3 Pieces) with Accessories, ID-1136, Qty-3, (UAS, RAICHUR)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,000.00	3,703.09	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45506-GO-RFQ / Static Pass box (Qty-6 KVAFSU, Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,866.66	4,148.21	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45515-GO-RFQ / Dynamic pass box (Qty-1-KVAFSU, Bidar	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,616.66	1,224.80	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45517-GO-RFQ / Trinocular Microscope (Qty-1-KVAFSU, Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,266.66	7,748.80	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45520-GO-RFQ / Laboratory wall table, shelf/lab chair, QTY-12 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	6,986.28	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45523-GO-RFQ / Milk Analyser- QTY-1 (KVAFSU, Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,416.66	1,515.61	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45527-GO-RFQ / UPS (Quantity-5 set) - DATC Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,683.33	5,327.39	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45529-GO-RFQ / Electronic milk tester-QTY-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,416.66	748.89	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45533-GO-RFQ / Solar Water System (Quantity - 5 units) - DATC Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,600.00	4,049.34	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45531-GO-RFQ / Electronic plat form weighing balance- QTY-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,416.66	2,139.69	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45534-GO-RFQ / Electronic analytical weighing balance- QTY-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,416.66	855.88	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45537-GO-RFQ / Pipe line & other (Qty - 250 mts) DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,700.00	2,526.79	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45539-GO-RFQ / HP Desktop/DVD writer/Canon Multifunction 4750 printer-Qty-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,166.66	1,087.16	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45541-GO-RFQ / Solar Street Light (Qty - 4 Units) - DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,933.33	1,739.40	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45542-GO-RFQ / Batteries for 4 hour back up with sparekit- Qty-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,250.00	722.84	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45544-GO-RFQ / Aluminum Mosquito Window (Ventilator) (Qty - 34 Units) - DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,933.33	1,818.85	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45547-GO-RFQ / Aluminum Mosquito Window (Sliding) (Qty - 34 Units) - DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,883.33	2,701.49	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45545-GO-RFQ / Brooding, feeding and watering equipment for rural hatchery cum rearing unit - Qty-1 (KVAFSU - Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		366.66	345.92	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45549-GO-RFQ / 2.6 KV UPS (Qty - 2 Units) - DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	2,810.76	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45573-GO-RFQ / Plb box & stage box (Qty - 3) - DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		950.00	864.40	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45577-GO-RFQ / Mobile Animal lift cum travis-Qty-1 (KVAFSU-Bidar)	IDA / 50970	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,216.66	1,140.54	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45579-GO-RFQ / 5 KVA UPS, Qty: 2 nos - ID No. 1130 (NBSS&LUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,350.00	3,126.94	Completed							2018-01-28								2018-04-01		2018-09-28	
IN-WDD-45589-GO-RFQ / 5 KVA UPS-Qty-01, ID No. 1151B (NBSS & LUP, BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,666.00	1,560.25	Completed							2018-01-29								2018-03-27		2018-09-23	
IN-WDD-45590-GO-RFQ / Server&Accessories, Tab - 12, ID No.1260A, Qty-04 (NBSS & LUP, BANGALORE)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,300.00	1,220.81	Completed							2018-01-29								2018-04-02		2018-09-29	
IN-WDD-45592-GO-RFQ / Officers table & others (Qty - 3 No), - DATC, VIJAYAPURA	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,366.66	1,261.92	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45593-GO-RFQ / Software - Tally ERP Accounting Software-Qty-01,ID No. 1127 (NBSS & LUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		283.00	269.00	Completed							2018-01-29								2018-04-01		2018-09-28	
IN-WDD-45597-GO-RFQ / Field Survey: Cameras - Qty-06, ID No. 1166 (NBSS & LUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,600.00	1,501.06	Completed							2018-01-29								2018-04-02		2018-09-29	
IN-WDD-45602-GO-RFQ / Field Survey: Cameras - Qty-02, ID No. 1260A (NBSS & LUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		533.00	500.35	Completed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45606-GO-RFQ / Channel gate & aluminum work (Qty - 8 No), DATC, Vijayapura	IDA / 50970	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,816.66	2,500.26	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45611-GO-RFQ / GPS- Normal hand held GPS - Qty-08, ID No-1167 (NBSS & LUP, Bangalore)	IDA / 50970	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,966.00	919.97	Completed							2018-01-29								2018-04-01		2018-09-28	

IN-WDD-45614-GO-RFQ / Aluminum partition & sliding (Qty -2 units) DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		933.33	818.46	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45626-GO-RFQ / Mirror & Side table for guest house rooms (Qty - 28 No), DATC, VIJAYAPUR	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,416.66	1,244.98	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45631-GO-RFQ / Bed & blankets (Qty - 40) DATC, VIJAYAPURA	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,316.66	2,909.86	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45642-GO-RFQ / air conditioner (Qty - 2 No) DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,333.33	1,001.00	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45648-GO-RFQ / Modification of classrooms-fixing of wooden frame. Quantity-14, DATC, VIJAYAPURA	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,400.00	3,021.32	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45776-GO-RFQ / Upgrading/Strengthening Lab Facilities: Rocker Oil free vaccum pumps & Stirrer Make MEMI, ID-1136, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		61.66	570.54	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-45778-GO-RFQ / Upgrading/Strengthening Lab Facilities: Rocker Oil free vaccum pumps, ID-1136, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		383.33	355.53	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-45823-GO-RFQ / Furnitures: Rack plate 12pcs, 4 Angular Pieces, ID-1150, Qty-5, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,150.00	1,058.96	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-45839-GO-RFQ / Hot Plate Rectangular, ID-1151M, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		266.66	254.25	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-45844-GO-RFQ / Furnitures: Librarar Officer Almera, ID-1150, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		316.66	295.10	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-45852-GO-RFQ / Furniture: Supply & Installing of door with Accessories, ID-1131, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		266.66	280.87	Completed							2018-01-30								2018-03-27		2018-09-23	
IN-WDD-47053-GO-RFQ / Upgrading/Strengthening lab facilities @30 lakhs: Acid Dispenser 500ml, Qty-2, ID- 1136, (UAS, Raichur)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,150.00	1,053.92	Completed							2018-03-05								2018-04-30		2018-10-27	
IN-WDD-47600-GO-DIR / GIS Software upgradation (ArcGIS Software 10.0 V to 10.3.1 or Latest)-Quantity-1 No. - Cost ID-1240- KSRSAC	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Direct Selection	Direct			192,000.00	0.00	Canceled					2018-02-05		2018-02-10								2018-03-17		2018-09-13	
IN-WDD-47603-GO-DIR / Ortho ready with RPC Archiev Data, Quantity-1No., Cost ID - 1231 - KSRSAC	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Direct Selection	Direct			471,683.33	0.00	Canceled					2018-02-05		2018-02-10								2018-03-17		2018-09-13	
IN-WDD-6991-GO-RFQ / Equipment for Field Soil Survey Operations-Mechanised Auger ID NO 1161 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Canceled							2017-08-13								2017-10-08		2018-04-06	
IN-WDD-41327-GO-RFQ / Computer table and Chairs (Quantity-2): UAS Dharwad	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		769.23	486.25	Completed							2018-01-04								2018-03-01		2018-08-28	
IN-WDD-44928-GO-RFQ / COMPUTER HIGH END WORKSTATIONS , ANNEXURE ID 103, COST ID 1117. UAHS SHIVAMOGGA	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,833.33	14,669.55	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44948-GO-RFQ / ELECTRONIC BALANCE Physical with 0.1g and Chemical with 0.001g accuracy ANNEXURE ID 104.COST ID 1151H,UAHS, SHIVAMOGA.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		850.00	787.80	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44955-GO-RFQ / AIR CONDITIONING (2 QTY)ANNEXURE ID 103.COST ID,1132,UAHS SHIVAMOGGA.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,650.00	1,511.92	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44980-GO-RFQ / UPS: 5KVA Static Converter, ID-1187, Qty-2, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,350.00	3,170.71	Signed							2018-02-20								2018-04-17		2018-10-14	
IN-WDD-45026-GO-RFQ / UPS: 15KVA Static Converter UPS, ID- 1187, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,750.00	5,293.44	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44987-GO-RFQ / Air conditioner for SAN system: Digital library, Quantity-1 No. Cost Table ID No. 1212, UAS Dharwad	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		704.17	652.06	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45216-GO-RFQ / Epson LCD Projector with Accessories, ID No-1136, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		966.66	884.65	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45222-GO-RFQ / Air Conditioning: Split AC 1.5 Ton with Accessories, ID-1151, Qty-2, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,700.00	1,557.84	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-44982-GO-RFQ / Precision balance: strengthening lab facilities: Quantity-1 No. Cost Table ID No.1151H, UAS Dharwad	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		601.13	561.37	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44957-GO-RFQ / Desktop computer (quantity-1)- KVAFSU-Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		783.33	710.64	Signed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44923-GO-RFQ / LAPTOPS 2 NOS,ANNEXURE 103, COST ID 1134A,UAHS, SHIVAMOGGA.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,366.00	2,190.27	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45130-GO-RFQ / AIR CONDITIONERS (QUANTITY-1)--KVAFSU, Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		600.00	555.60	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45143-GO-RFQ / LN2 TRANSPORT CONTAINER-20 LTRS & 50LTRS (QUANTITY-4 & 4)--KVAFSU-bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,650.00	7,083.76	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45219-GO-RFQ / Sony Digital Camera Lens. ID-1136, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		150.00	130.67	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45224-GO-RFQ / Air Conditioning: Split AC 1.5 Ton with Accessories, ID-1151, Qty-1 (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		950.00	874.76	Signed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-45339-GO-RFQ / Laptops: HP Laptop Intel Core I3, ID-1168B, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		733.33	670.49	Completed							2018-01-28								2018-03-25		2018-09-21	
IN-WDD-44919-GO-RFQ / Laptops - 3 Nos. (IISWC, Ballari)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,067.00	939.24	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44920-GO-RFQ / Tablet computers - 3 Nos. (IISWC, Ballari)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.33	254.65	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-44927-GO-RFQ / Colour inkjet printer & Laser Jet Black & White printer 1 No. each. (IISWC, Ballari)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		966.66	879.70	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45561-GO-RFQ / Steel Dinning table (Qty - 10 No) - DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,683.33	5,821.52	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45570-GO-RFQ / Visitor chair & Airport Bench (Qty - 23 No) - DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,316.66	2,912.45	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45572-GO-RFQ / Folding table & computer table (Qty - 27 NO) - DATC, VIJAYAPUR	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,766.66	1,552.51	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-45581-GO-RFQ / Diwana cot (Qty - 30) - DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,983.33	4,606.71	Signed							2018-01-29								2018-03-26		2018-09-22	

IN-WDD-45070-GO-RFQ / Purchase of Laptop & Computers (QUANTITY-1 & 2)--KVAFSU -Bidar	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,899.99	1,752.81	Completed							2018-01-27								2018-03-24		2018-09-20	
IN-WDD-45556-GO-RFQ / Revolving chairs (Qty - 25 No) - DATC, Vijayapura	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,333.33	3,082.85	Signed							2018-01-29								2018-03-26		2018-09-22	
IN-WDD-47759-GO-RFQ / 5 KVA UPS - ID-1187, Quantity-1 No. - (UAS Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		600.00	900.39	Signed							2018-02-11								2018-04-08		2018-10-05	
IN-WDD-48130-GO-DIR / Purchase of SAR Images (RADARSAT-II) under Sujala-3, KSRSAC.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			61,538.46	34,134.64	Signed					2018-02-12		2018-02-17								2018-03-24		2018-09-20	
IN-WDD-38666-GO-RFQ / Desktop Computers (Quantity.- 6) - (NBSS&LUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,153.84	4,710.91	Signed							2018-03-17								2018-05-12		2018-11-08	
IN-WDD-38683-GO-RFQ / Sieve Shaker - (NBSS&LUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		769.23	1,557.70	Signed							2018-03-20								2018-05-15		2018-11-11	
IN-WDD-38681-GO-RFQ / Sonicator - (NBSS&LUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		384.61	1,032.63	Signed							2018-03-20								2018-05-15		2018-11-11	
IN-WDD-51635-GO-RFQ / UV-VIS Spectrophotometer - IISWC Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,695.00	4,524.56	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51678-GO-RFQ / Split AC - IISWC Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,540.00	1,120.34	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51680-GO-RFQ / Digital camera - ICAR_IISWC Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		385.00	291.24	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51684-GO-RFQ / Desktop computers - 3 Nos - ICAR-IISWC Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,235.00	2,517.61	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51691-GO-RFQ / Office Furniture - chairs, tables - ICAR-IISWC, Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,925.00	1,754.69	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-51694-GO-RFQ / Laboratory equipment - oven and pH meter - IISWC Ballari	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,540.00	808.95	Completed							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-53743-GO-RFQ / Weighing Balance for Animal- Qty-01 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.33	669.40	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53751-GO-RFQ / Air Conditioner- QTY-03 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,100.00	1,942.35	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53769-GO-RFQ / Cooling Centrifuge-Qty-01 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	4,605.94	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53771-GO-RFQ / Double distilled water unit-Qty-01 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		833.33	753.08	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53775-GO-RFQ / RO System as feed water for milli Q Water system-Qty1 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		333.33	290.37	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53777-GO-RFQ / Geyser -QTY-1 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		250.00	189.97	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53784-GO-RFQ / LN2 Transport container-Qty-1 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,333.33	2,177.75	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-45151-GO-RFQ / 1186 - Server Rack & Accessories, Qty-1, (UAS, RAICHUR)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,250.00	2,970.96	Completed							2018-03-28								2018-05-23		2018-11-19	
IN-WDD-53762-GO-RFQ / Double Door Refrigerator-Qty-01 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		606.00	562.36	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-53758-GO-RFQ / Single Door Refrigerator-Qty-01 (KVAFSU-Bidar)	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		324.26	299.92	Signed							2018-03-18								2018-05-13		2018-11-09	
IN-WDD-38677-GO-RFQ / Refrigerator - (NBSS&LUP, Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,538.46	1,361.60	Signed							2017-12-19								2018-02-13		2018-08-12	
IN-WDD-49445-GO-RFQ / Laptops (Quantity-2), Monitor (Quantity-3) Additional requirement - UAS Bangalore	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,250.00	2,859.51	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49447-GO-RFQ / Camera Additional requirement- Quantity-4, UAS Bangalore.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,667.00	1,263.25	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49450-GO-RFQ / pH meter, EC Meter, Flame photometer, Spectro meter, additional requirement - UAS Bangalore	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,750.00	2,434.12	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49453-GO-RFQ / Mechanical stirrer, Micro Pipette, Digital Burette Additional requirement - UAS Bangalore	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,833.00	2,842.96	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49459-GO-RFQ / Glass double distillation unit Additional requirement.(UAS Bangalore)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,167.00	869.74	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-49466-GO-RFQ / Power earth auger (UAS Bangalore) Additional requirement	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,334.00	1,171.48	Completed							2018-04-15								2018-06-10		2018-12-07	
IN-WDD-38732-GO-RFQ / Handheld GPS (Quantity No's - 3 @ 0.20 lakhs) - (UHS, Bagalkot)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		923.07	788.67	Signed							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-38753-GO-RFQ / Soil Sample Processing Set (Quantity No's - 1) - (UHS, Bagalkot)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		769.23	0.00	Canceled							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-38739-GO-RFQ / Camera (Quantity No's - 3 @ 0.50 lakhs) - (UHS, Bagalkot)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,307.69	562.47	Signed							2018-06-04								2018-07-30		2019-01-26	
IN-WDD-6211-GO-RFQ / Printer: WDD PTC: Laser Printer A4 size colour ID No.5009	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		666.66	0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-41344-GO-RFQ / A-0 size plotter (Quantity-1): WDD	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,692.31	0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-41345-GO-RFQ / Computer Systems for DATC Vijayapura (Quantity-15): WDD	IDA / 50670	Institutional Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,384.61	2,063.49	Terminated							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-6213-GO-RFQ / Printer (Grey): WDD HQ: Laser Printer A4 size grey (ID No.5002), Quantity No.- 10- WDD.	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,306.00	5,942.84	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-6219-GO-RFQ / Camera: No.HQ - Handy Cam - ID No. 5015A (Quatity-2), Digital Camera Nodal officer & Documentation(Quantity-14) - ID-5015 - WDD	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,474.69	0.00	Under Implementation							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-49524-GO-RFQ / Desktop Computers - Section Officer (Quantity-6), Sector Heads (Quantity-10), Saturation Districts JDA's (Quantity-11) & Saturation Districts RSK's (Quantity-13) of Sujala-3 - WDD	IDA / 50670	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,769.23	78,704.84	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-6553-GO-RFB / Uninterrupted Power Supply for d) Id No. 1222A- UPS 3 KVA (Quantity- 2), & 2KVA UPS (Quantity-2) & 1KVA UPS (Quantity-9) - WDD	IDA / 50670	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,538.46	9,499.98	Signed							2018-05-05								2018-06-30		2018-12-27	
IN-WDD-63383-GO-DIR / GIS Software upgradation (ArcGIS Software 10.0V to 10.3.1 or Latest) - Quantity-1 No. - Cost ID-1240- - KSRSAC	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			192,000.00	170,722.63	Signed					2018-05-18		2018-05-23								2018-06-27		2018-12-24	
IN-WDD-63388-GO-DIR / Radasrsat data ID 1231, KSRSAC	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			39,646.38	34,193.54	Completed					2018-05-18		2018-05-23								2018-06-27		2018-12-24	

PR/RKB/0006/2022/BPQ - Kualitas Pembuatan Jembatan, Jl. KEBO RAMI (ujung) SD Kebo 2(Ujung) SD Kebo 1(RMK - BBQ Ujung) Jembatan Kali Kebo(Ujung Jembatan) Jl.RMK-BTC Ujung Jembatan Jempol SD Kebo2, Kecamatan Kebo, RMK	Dbs - CAPEX	Institusional Strengthening	Non	Request for Quotation	Internal	Single Stage - One Envelope			31,000,000	0.00	Under Implementation							2022-01-01									2022-12-31		2022-01-01
PR/RKB/0008/2022/BBS - Kualitas Pembuatan Jembatan Bibis, Jln. Gajah Mada, Kecamatan Bibis, Jln. Gajah Mada - BBS	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Direct Selection	Manu				20,000,000	19,510,000.00	Completed							2022-01-01	2022-01-31									2022-06-30		2022-01-01
PR/RKB/0009/2022/BBS - Kualitas Jalan Pembuatan JP Tulungrejo, Pembuat Jalan Tulungrejo, Desa Bibis Tengah, Kecamatan Bibis, Jln Lab - BBS2022	Dbs - CAPEX	Remote, Development and Innovation	Non	Direct Selection	Manu				30,000,000	28,515,000	Signed							2022-01-01	2022-01-31									2022-06-30		2022-01-01
PR/RKB/0010/2022/BPQ - Kualitas Pembuatan Jembatan, Jl. KEBO RAMI (ujung) SD Kebo 2(Ujung) SD Kebo 1(RMK - BBQ Ujung) Jembatan Kali Kebo(Ujung Jembatan) Jl.RMK-BTC Ujung Jembatan Jempol SD Kebo2	Dbs - CAPEX	Institusional Strengthening	Non	Request for Quotation	Internal	Single Stage - One Envelope			7,000,000	7,000	Canceled							2022-01-01									2022-12-31		2022-11-01
PR/RKB/0011/2022/BBS - Gaji, Insentiven Pembuatan Jembatan Jln. Gajah Mada, Kecamatan Bibis, Jln. Gajah Mada (Bagian Jln. Lab) (RMK Bbq)Jln. Lab(Jln. Gajah Mada)Jln Bagian 2 - BBS	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Bids	Open - National	Single Stage - One Envelope			100,000,000	0.00	Canceled							2022-01-01	2022-01-31			2022-02-01	2022-02-28				2022-06-30		2022-11-01
PR/RKB/0012/2022/BPQ - Consulting - DOKMAN-PT Bangkalan	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			2,000,000	0.00	Canceled									2022-01-01									2022-06-30		2022-11-01
PR/RKB/0013/2022/BPQ - Pemasangan Plumbing(RMK)PT. Bangkalan	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.00	Canceled									2022-01-01									2022-12-31		2022-11-01
PR/RKB/0014/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, Desa Tulungrejo Tengah, Kecamatan Tulungrejo, Jln. Lab - BPQ	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0015/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, Desa Tulungrejo Tengah, Kecamatan Tulungrejo, Jln. Lab - BPQ	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0016/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, Desa Tulungrejo Tengah, Kecamatan Tulungrejo, Jln. Lab - BPQ	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0017/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, Desa Tulungrejo Tengah, Kecamatan Tulungrejo, Jln. Lab - BPQ	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0018/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.00.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0019/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0020/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0021/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0022/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0023/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0024/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - 1 jjt	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Bids	Open - National	Single Stage - One Envelope			100,000,000	0.0.00	Signed							2022-01-01				2022-02-01	2022-02-28				2022-06-30		2022-01-01
PR/RKB/0025/2022/BPQ - Service Jln. Sawangan-GOR 30 m, CBR 6, IRI 3,5MR, Sawangan	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			7,000,000	6,611,000	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0026/2022/BPQ - Jalan(Kualitas Jalan Sawangan-Jln. Lab, CBR 6, IRI 3,5MR, Sawangan	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			3,000,000	2,835,000	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0027/2022/BPQ - Jembatan Kali Kebo(Ujung Jembatan) Jl.RMK-BTC Ujung Jembatan Jempol SD Kebo2, Kecamatan Kebo, RMK	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			3,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0028/2022/BPQ - Pembuatan JP Jalan(Kualitas Jalan Tulungrejo Tengah, desa Ter ,ujuf , Kecamatan Tulungrejo, Jln Bj, Jembatan 10 (Jln Bdng Cabang) - BBS	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			7,000,000	6,650,000	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0029/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo(RMK)	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	57,000	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0030/2022/BPQ - Kualitas Jalan Pembuatan Jalan Tulungrejo(RMK) - Jln.Bj(JP)	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.00.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0031/2022/BPQ - Kualitas Jalan Pembuatan Jalan(Jln.Lab)(RMK) - Jln.Bj(JP)	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0032/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0033/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)PT. Bangkalan	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0034/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0035/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0036/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0037/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0038/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0039/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0040/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0041/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0042/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0043/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0044/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0045/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0046/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0047/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0048/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0049/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0050/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0051/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0052/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0053/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0054/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0055/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0056/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0057/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0058/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0059/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0060/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0061/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0062/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0063/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0064/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0065/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0066/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0067/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0068/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0069/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0070/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0071/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0072/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0073/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0074/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0075/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0076/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0077/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Open - National	Single Stage - One Envelope			100,000,000	0.0.00	Signed							2022-01-01				2022-02-01	2022-02-28				2022-06-30		2022-01-01
PR/RKB/0078/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0079/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0080/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0081/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Signed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0082/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0083/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0084/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0085/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Internal	Single Stage - One Envelope			60,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01
PR/RKB/0086/2022/BPQ - Kualitas Jalan Pembuatan Jalan(RMK)Jln.Lab - JP Bj.	Dbs - CAPEX	Remote, Development and Innovation	Non	Request for Quotation	Open - National	Single Stage - One Envelope			100,000,000	0.0.00	Signed							2022-01-01				2022-02-01	2022-02-28				2022-06-30		2022-01-01
PR/RKB/0087/2022/BPQ - Pembuatan Bibir Jln. Lab(Kualitas Jalan Pembuatan)(RMK) - JP(RMK Bbq) Jln.Lab(Jln. Gajah Mada)Jln Bagian 2 - BBS	Dbs - CAPEX	Support for Improved Program Responses in Remote Areas	Non	Request for Quotation	Internal	Single Stage - One Envelope			1,000,000	0.0.00	Completed							2022-01-01									2022-06-30		2022-01-01

IN-WDD-77285-GO-RFQ / Ground water level Indicator -Hydrology ID NO 2097 (UAS BANGALORE)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,428.00	4,888.04	Signed							2018-09-12								2018-11-07		2019-05-06	
IN-WDD-78441-GO-RFQ / KETAN make Semi - Automatic vertical Autoclave Direct Steam sterilization (UAS BANGALORE - MICROBIAL PROJECT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,100.00	1,033.10	Completed							2018-09-23								2018-11-18		2019-05-17	
IN-WDD-78442-GO-RFQ / CLEANER AIR FLOW SYSTEMS Brand vertical laminar air flow bench, with RE-Circulation facility Model -(UAS BANGALORE MICROBIAL PROJECT)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,786.00	1,676.06	Completed							2018-09-23								2018-11-18		2019-05-17	
IN-WDD-79382-GO-RFQ / Strengthening of Lab Facilities: Rack set 10ft*3ft*18" plates 13pcs angels 4pcs (Qty-5): ID.NO. 1136 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.31	1,109.35	Completed							2018-10-05								2018-11-30		2019-05-29	
IN-WDD-79383-GO-RFQ / Making of stainless steel board with radium letters (3*5*12): ID.NO. 1136 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		381.23	335.57	Completed							2018-10-05								2018-11-30		2019-05-29	
IN-WDD-79384-GO-RFQ / Lab Equipments: Chairs (Qty-4): ID.NO. 1150 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		181.17	159.47	Completed							2018-10-05								2018-11-30		2019-05-29	
IN-WDD-79386-GO-RFQ / Steel Book Rack Four Door Case (Qty-1) & Steel Almirah (78*36*19 inch) (Qty-1): ID.NO. 1136 (UAS, RAICHUR)	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		425.35	374.41	Completed							2018-10-05								2018-11-30		2019-05-29	
IN-WDD-79485-GO-RFQ / Munsell color chart ANNEXURE 105 ID COST TABLE ID 1163.UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		308.50	293.14	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79487-GO-RFQ / Furnitures ANNEXURE 112 ID COST TABLE ID 1285 UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		700.00	664.99	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79489-GO-RFQ / HP Laser printer ANNEXURE ID 106 COST TABLE ID 1176 UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		704.00	668.79	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79491-GO-RFQ / Canon Laser Printer ANNEXURE ID COST TABLE ID UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,283.60	2,169.67	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79492-GO-RFQ / Mechanised Augur ANNEXURE 105 ID COST TABLE ID 1161 UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,607.00	1,526.76	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79494-GO-RFQ / Electronic Balance ANNEXURE ID 104 COST TABLE ID 1151H UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		277.00	263.47	Signed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79495-GO-RFQ / GPS small ANNEXURE ID 105 COST TABLE ID 1167 UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		713.00	677.48	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79499-GO-RFQ / Distillation Unit ANNEXURE ID 104 COST TABLE ID 1151A UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		619.00	588.07	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79509-GO-RFQ / Water level data Logger OTT ECOLOG-500. ANNEXURE ID 108 COST TABLE ID 2093.UAHS,SHIMOGA.	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,888.00	4,613.08	Completed							2018-09-30								2018-11-25		2019-05-24	
IN-WDD-79868-GO-DIR / Procurement of AMC for Hydrological Equipment's viz. Automatic Weather Station, Theta Probe, Hydra Probe & Leaf Area Index Meter provided to project partners under KWDP-II (Sujala-III), Quantity-38- WDD	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			13,107.69	9,482.86	Signed					2018-09-26		2018-10-01								2018-11-05		2019-05-04	
IN-WDD-79878-GO-DIR / Procurement of AMC for Automic Absorption Spectrophotometer (AAS) provided to project partners under KWDP-II (Sujala-III), Quantity-6- WDD	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			13,615.38	15,339.51	Signed					2018-09-26		2018-10-01								2018-11-05		2019-05-04	
IN-WDD-79886-GO-DIR / Procurement of AMC for GIS & Image Analysis Softwares procured for WDD under KWDP-II (Sujala-III), Quantity-2- WDD	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			44,930.77	40,295.94	Signed					2018-09-26		2018-10-01								2018-11-05		2019-05-04	
IN-WDD-81098-GO-RFQ / Procurement of Benchetop Centrifuge Quantity-1 - UHS Bagalkot	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,370.00	1,126.86	Completed							2018-10-11								2018-12-06		2019-06-04	
IN-WDD-63395-GO-DIR / Upgradation of Customer relationship management (CRM) application of Varuna Mitra- Quantity-1- KSNDMC	IDA / 50870	Research, Development and Innovation	Post	Direct Selection	Direct			92,307.69	0.00	Canceled					2018-05-25		2018-05-30								2018-07-04		2018-12-31	
IN-WDD-81099-GO-DIR / Procurement of AMC for CHNS & TOC Analyser procured for partners under KWDP-II (Sujala-III), Quantity-6- WDD	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Direct Selection	Direct			42,986.00	44,796.58	Signed					2018-10-06		2018-10-11								2018-11-15		2019-05-14	
IN-WDD-63395-GO-DIR-2 / Procurement of Helpdesk Contact Centre Solution Software's and other support system (100 users) for up-gradation of customer relationship management (CRM) applications at KSNDMC.	IDA / 50870	Research, Development and Innovation	Post	Request for Quotations	Limited	Single Stage - One Envelope		92,307.69	57,127.36	Signed							2018-10-11								2018-12-06		2019-06-04	
IN-WDD-51674-GO-RFQ / Kjeldahl apparatus - IISWC Ballari	IDA / 50870	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,770.00	0.00	Canceled							2018-03-12								2018-05-07		2018-11-03	
IN-WDD-103758-GO-DIR / Procurement of utility vehicle for Project Director under KWDP-II (Sujala-III), Quantity-1 -WDD	IDA / 50870	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,428.57	19,196.57	Signed							2019-04-08								2019-06-03		2019-11-30	
IN-WDD-63668-GO-RFQ-2 / Laptops (Notebook) computers: 1) WDD M&E cell: Laptop ID No.3014. 2)WDD HQ: Laptop (notebook) computer ID No.5007 3) WDD PTC: Laptop (notebook) computer ID No.5014- Quantity 8 No.- WDD	IDA / 50870	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,571.00	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	
IN-WDD-41344-GO-RFQ-2 / A-0 size plotter (Quantity-1): WDD	IDA / 50870	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,430.00	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	
IN-WDD-6211-GO-RFQ-2 / Printer: WDD PTC: Laser Printer A4 size colour Quantity-3 (No.5009) and LCD Projector ID Quantity-1 - WDD	IDA / 50870	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,571.42	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	
IN-WDD-6219-GO-RFQ-2 / Camera: No.HQ - Handy Cam - ID No. 5015A (Quatity-2), Digital Camera Nodal officer & Documentation(Quantity-14) - ID-5015 - WDD	IDA / 50870	Project Management and Coordination	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,474.69	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	
IN-WDD-103760-GO-RFQ / Procurement of Total Station & DGPS for District Agricultural Training Center (DATC) Mysuru, Quantity-2 - WDD	IDA / 50870	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,429.00	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	
IN-WDD-106677-GO-RFQ / Procurement of Total Station & DGP for District Agricultural Training Center (DATC) Vijapura, Quantity-2 - WDD	IDA / 50870	Institutional Strengthening	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,429.00	0.00	Pending Implementation							2019-10-05								2019-11-30		2020-05-28	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

IN-WDD-7288-NC-RFB / Service provider for providing manpower for KWDP-II (Annexure xxx: ID xxxx)	IDA / 50670	Institutional Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		9,750.00	5,565.27	Signed					2017-02-15		2017-02-20				2017-04-03		2017-05-03		2017-06-07		2017-12-04	
IN-WDD-108314-NC-RFQ / Procurement of Web Security Agency for Digital Library Project under KWDP-II (Sujala-III) -WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,428.57	1,851.83	Signed							2019-04-13								2019-06-08		2019-12-05	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WDD/ED/KWDP-II/ICRISAT/Bk Stapag/2013-14 / Lead Organization for Training and Capacity Building [Institutional Strengthening Services to the Project]	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Quality And Cost-Based Selection	Open - International		366,670.00	329,570.80	Signed																		
IN-WDD-6520-CS-QCBS / Consultancy: Third Party M&E agency - ID No. 5001	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		336,667.00	328,140.66	Signed	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6591-CS-QCBS / Consultancy - Strengthening farmer contract centers (Interactive Kiosks) - WDD	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		375,000.00	0.00	Canceled	2017-02-27		2017-03-20		2017-05-03				2017-05-31		2017-06-30		2017-08-04		2017-09-08		2018-09-08	
IN-WDD-6415-CS-QCBS / Consultancy: Internal Audit Consultancy- ID No. 5075	IDA / 50670	Project Management and Coordination	Post	Fixed Budget Selection	Open - National		83,333.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6411-CS-QCBS / Consultancy: Financial Management Technical Support Consultancy - ID No. 5073	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		205,000.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6398-CS-QCBS / Consultancy: Technical support to prepare training modules - ID No. 3002	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		67,500.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6561-CS-QCBS / Consultancy: Software development (modules and applications), customization and validation - ID No. 1028 & 1061	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6529-CS-QCBS / Consultancy: Organizing IEC campaign at district level - ID No. 5070	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		35,000.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6407-CS-QCBS / Consultancy: MIS system upgradation - ID No. 3024	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		33,333.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6401-CS-QCBS / Consultancy: Training for farmers, GPs and other community institutions - ID No. 3004	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		666,666.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6410-CS-QCBS / Consultancy: Lead NGO for implementing of capacity building activities - ID No. 3025	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6557-CS-QCBS / Consultancy: Development and operation of web-based MIS system - ID No.	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		300,000.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6527-CS-QCBS / Consultancy: Organizing exposure visits for SHGs, UGS, ECS, CIGs - ID No. 3007	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		83,333.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6536-CS-QCBS / Consultancy: Technical assistance consultancy for design and development of LRI portal / DSS - ID No.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		166,666.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6538-CS-QCBS / Consultancy: Technical assistance consultancy of digital library for WSM planning - ID No.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		166,666.00	0.00	Canceled	2017-02-15		2017-03-08		2017-04-21				2017-05-19		2017-06-18		2017-07-23		2017-08-27		2018-08-27	
IN-WDD-6400-CS-QCBS / Consultancy: Training and support to village-level extension agents - ID No. 3003	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		155,000.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6416-CS-QCBS / Consultancy: Out sourcing of financial management support area for chartered accountants (coordination for modifications to Tally software, conducting training programs to staff etc.) - ID No. 5085	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6532-CS-QCBS / Consultancy: Organizing IEC campaign at sub-watershed and micro-watershed level - ID No. 5071	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		83,333.00	0.00	Canceled	2017-02-09		2017-03-02		2017-04-15				2017-05-13		2017-06-12		2017-07-17		2017-08-21		2018-08-21	
IN-WDD-6464-CS-QCBS / Consultancy: Technical assistance consultancy for preparing bid documents for implementing LRI DC, DL, Portal and DSS - ID No.	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		33,333.00	0.00	Canceled	2017-02-08		2017-03-01		2017-04-14				2017-05-12		2017-06-11		2017-07-16		2017-08-20		2018-08-20	
IN-WDD-6304-CS-QCBS / Technical support for participatory M&E MWS - ID No. 1304	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		366,666.00	0.00	Canceled	2017-02-06		2017-02-27		2017-04-12				2017-05-10		2017-06-09		2017-07-14		2017-08-18		2018-08-18	
IN-WDD-6305-CS-QCBS / Training needs assessment - ID No. 3001	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		16,666.00	0.00	Canceled	2017-02-06		2017-02-27		2017-04-12				2017-05-10		2017-06-09		2017-07-14		2017-08-18		2018-08-18	
IN-WDD-6406-CS-QCBS / Consultancy: MIS integration with IWMP - ID No. 3023	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		16,666.00	0.00	Canceled	2017-02-07		2017-02-28		2017-04-13				2017-05-11		2017-06-10		2017-07-15		2017-08-19		2018-08-19	
IN-WDD-6288-CS-QCBS / Training participatory M&E and accountability - ID No. 1303	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Quality And Cost-Based Selection	Open - National		225,000.00	0.00	Canceled	2017-08-16		2017-09-06		2017-10-20				2017-11-17		2017-12-17		2018-01-21		2018-02-25		2019-02-25	
IN-WDD-6534-CS-QCBS / Consultancy: Mid-term review and impact assessment surveys - ID No. 5002	IDA / 50670	Project Management and Coordination	Post	Quality And Cost-Based Selection	Open - National		133,333.00	0.00	Canceled	2017-09-01		2017-09-22		2017-11-05				2017-12-03		2018-01-02		2018-02-06		2018-03-13		2019-03-13	
IN-WDD-6404-CS-QCBS / Consultancy: Training for groundwater management by community - ID No. 3008	IDA / 50670	Institutional Strengthening	Post	Quality And Cost-Based Selection	Open - National		250,000.00	0.00	Canceled	2017-09-15		2017-10-06		2017-11-19				2017-12-17		2018-01-16		2018-02-20		2018-03-27		2019-03-27	
IN-WDD-47692-CS-CQS / Consultant (Soil Survey LRI) IDNo 1250 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		32,000.00	926.00	Signed	2018-02-06		2018-02-27		2018-04-12								2018-05-12		2018-06-16		2018-12-13	
IN-WDD-47693-CS-CQS / Consultant (GIS) ID NO 1251 (UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		1,000.00	926.00	Signed	2018-02-06		2018-02-27		2018-04-12								2018-05-12		2018-06-16		2018-12-13	
IN-WDD-47694-CS-CQS / Consultant (Socio-economic studies) id no 1252(UAS BANGALORE)	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		11,667.00	926.00	Completed	2018-02-06		2018-02-27		2018-04-12								2018-05-12		2018-06-16		2018-12-13	
IN-WDD-103764-CS-QCBS / Procurement of Web Security Agency for Digital Library Project under KWDP-II (Sujala-III) -WDD	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Post	Consultant Qualification Selection	Open - National		7,142.86	0.00	Canceled	2019-04-02		2019-04-23		2019-06-06								2019-07-06		2019-08-10		2020-02-06	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
WBR No. 2 / Technical Assistance for Integrated Hydrological Assessment	IDA / 50670	Support for Improved Program Integration in Rainfed Areas	Prior	Direct Selection	Direct		0.80	802,465.18	Signed										
IN-WDD-12400-CS-INDV / Selection of individual consultant (Documentation specialist) for the period of two years	IDA / 50670	Institutional Strengthening	Post	Individual Consultant Selection	Direct		31,284.00	39,388.92	Signed	2017-04-08		2017-04-18		2017-05-09		2017-06-13		2017-12-10	
IN-WDD-6468-CS-CDS / Consultancy: Technical Assistance for Integrated Hydrological Assessment and Monitoring - ID No.	IDA / 50670	Research, Development and Innovation	Post	Direct Selection	Direct		808,333.00	0.00	Canceled	2017-02-08		2017-02-18				2017-04-24		2017-10-21	
IN-WDD-6470-CS-CDS / Consultancy: Providing implementation support to KWDP-II - ID No.	IDA / 50670	Institutional Strengthening	Post	Direct Selection	Direct		333,333.00	311,976.00	Canceled	2017-02-08		2017-02-18				2017-04-24		2017-10-21	
IN-WDD-6414-CS-QCBS / Consultancy: Procurement Consultancy - ID No. 5074	IDA / 50670	Project Management and Coordination	Post	Direct Selection	Direct		83,333.00	0.00	Canceled	2017-02-07		2017-02-17				2017-04-23		2017-10-20	

PLTEBUSINESS-25/000 - Research on Human-animal bonding for high-tech pet products and pet care technologies **(USD)**	Abu - USPO	Instrument Sampling	Pass	Wind Science	Wear		2022/08/03	100	Pounds	0017.00.41		2011-10-06				2007-01-01		2011-11-06	
PLTEBUSINESS-25/100 - Provisions of access of Federal Union of Telecommunications Unions (FUTU) and angle cross	Abu - USPO	Instrument Sampling	Pass	Wind Science	Wear		2022/08/03	20,000.07	Signal	0017.00.41		2011-10-06				2007-01-01		2011-06-06	
PLTEBUSINESS-25/2017 - Service of Individual Circulator for monitoring, Analysis and Control under Signal at **USD**	Abu - USPO	Project Management and Coordination	Pass	Individual Circulator Sensor	Lateral		2/1/2011	37,320.75	Signal	0010.00.41		2010-01-08		2010-01-08		2010-07-28		2010-1-08	
PLTEBUSINESS-25/2017 - Service of Individual Circulator for monitoring, Analysis and Control under Signal at **USD**	Abu - USPO	Project Management and Coordination	Not	Individual Circulator Sensor	Lateral		1/28/12	35,20.04	Signal	0010.00.41		2010-01-11		2010-01-07		2006-06-28		2010-06-28	
PLTEBUSINESS-25/2017 - Service of Natural Circulator for monitoring, Analysis and Control under Signal **USD**	Abu - USPO	Project Management and Coordination	Pass	Individual Circulator Sensor	Wear		1/17/2011	35,17.0011	Signal	0010.00.41		2010-01-17		2010-01-08		2006-06-28		2010-06-28	
PLTEBUSINESS-25/000 - Provisions of FCOR (FTOOT) by Loading Ou-Ship Cargo Through Ship-Load Lineage Joined to LOR Stevedoring with SPEWT Stipulation **USD**	Abu - USPO	Instrument Sampling	Pass	Wind Science	Wear		1/12/2011	14,17.0.01	Signal	0010.10.41		2010-01-14				2006-07-28		2010-06-28	
PLTEBUSINESS-25/000 - Provisions of Defense Power for Higher Salary Wage **USD**	Abu - USPO	Project Management and Coordination	Pass	Individual Circulator Sensor	Lateral		7/7/2011	100	Pounds	0010.00.41		2010-01-14		2010-01-08		2006-06-28		2010-1-14	
PLTEBUSINESS-25/000 - Provisions of Defense Power for Higher Salary Wage **USD**	Abu - USPO	Project Management and Coordination	Pass	Individual Circulator Sensor	Lateral		6/2011	100	Pounds	0010.00.41		2010-01-14		2010-01-08		2010-07-28		2010-1-14	
PLTEBUSINESS-25/000 - Provisions of Consulting Quality Of and Sea Impact evaluation study by **USD**	Abu - USPO	Project Management and Coordination	Pass	Wind Science	Wear		2012/08/03	20,20.07	Signal	0010.00.41		2010-01-14				2006-06-28		2010-06-28	