Public Disclosure Authorized

Public Disclosure Authorized

Hunan Integrated Management of Agricultural Land Pollution (P153115) Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [original: June 27, 2017; 1st Revision: August 17, 2017; 2nd Revision: June 8, 2018; 3rd Revision: Aug. 10, 2018]

2. **Date of General Procurement Notice**: August 16, 2017

3. **Period covered by this procurement plan**: March 2019 to December 2019

II. Goods, Works, non-consulting services and Community participation in procurement under Component 1.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

	Procurement Method	Procurement Method Threshold US$	Prior Review Threshold US$
1.	ICB and LIB (Goods and Non-Consulting Services)	Greater than or equal to US$ 10 million	All
2.	NCB (Goods and Non-Consulting Services)	Greater than or equal to US$ 0.5 million	Greater than or equal to 2 million
3.	ICB (Works)	Greater than or equal to US$ 40 million	All
4.	NCB (Works)	Greater than or equal to US$ 0.5 million	Greater than or equal to 10 million
5	Community participation in procurement	No Threshold	to be specified in the operation manual

2. **Prequalification**. Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** Detailed procedures for community participation are specified in operation manual.

4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project P153115 has been prepared by Hunan PPMO.

5. **Any Other Special Procurement Arrangements** [including advance procurement and retroactive financing, if applicable]: None

6 **Summary of the Procurement Packages planned during March 2019 to December 2019 .**

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated Cost US$ thousand**	**Packages**	**Domestic Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of the National Competitive Bidding (Works)	3448.19	4		Post	
	Summary of the Shopping (Works)	3777.19	13		Post	
	Summary of the Shopping (Goods)	360.30	1		Post	
	Summary of the Shopping (Non-Consultant Services)	2095.47	9		Post	
	Cancellation (Works)	688.35	4		Post	
	Cancellation (Goods)	492.54	1		Post	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Greater than or equal to US$ 1,000,000	
2.	Single Source (Firms)	Greater than or equal to US$ 1,000,000	
3.	Individual	Greater than or equal to US$ 300,000	

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*500,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements** [including advance procurement and retroactive financing, if applicable or delete if not applicable]**: None**

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	**Description of Assignment**	**Estimated Cost** US$ **thousand**	**Packages**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of number of contracts that will be let under QCBS	522.39	1	Post	
	Summary of number of contracts that will be let under other methods	1548.03	17	Post	
	Cancellation	465.78	3	Post	

PROCUREMENT PLAN **China : Hunan Integrated Management of Agricultural Land Pollution Project**

General Information

Country: China

Bank's Approval Date of the Original Procurement Plan: 2017-09-04

Revised Plan Date(s): (comma delineated, leave blank if non 2019-04-21

Project ID: P153115

GPN Date: 2017-08-16

Project Name: Hunan Integrated Management of Agricultural Land Pollution Project

Loan / Credit No: IBRD / 87770, /

Executing Agency(ies) Hunan Integrated Management of Agriculture PMO

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HNYDG001 / Construction of drainage ditches, irrigation ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2017-09-15								2017-11-10		2018-05-09	
HNYXG001 / Construction of irrigation ditches, sand and gravel traps, field roads.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYXG002 / Construction of drainage ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYXG003 / Construction of irrigation ditches, drainage ditches, sand and gravel traps, ecological interception ditches and pumping stations.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYXG004 / Construction of irrigation ditches, sand and gravel traps.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYXG005 / Construction of irrigation ditches and drainage ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNHYG001 / Construction of irrigation canals and ditches	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG002 / Construction of irrigation canals and ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG003 / Construction of irrigation canals and ditches.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG004 / Construction of Sand and gravel traps &Field roads.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-10-10								2017-12-05		2018-06-03	
HNHYG001-1 / Construction of irrigation system and gravel or dirt road in Hengyang county.	IBRD / 87770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-01		2019-03-06				2019-04-17		2019-05-17		2019-06-21		2020-06-21	

HNHYG002-1 / Construction of Irrigation system and gravel or dirt road in Hengyang county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2020-05-01	
HNHYG003-1 / Construction of Irrigation system and gravel or dirt road in Hengyang county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2020-05-01	
HNXXHYG001 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Huayuan county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-10-28	
HNXXHYG002 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Huayuan county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-10-28	
HNQYG001 / Construction of irrigation system and a gravel or dirt road in Qiyang county .	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2020-04-30	
HNCLG001 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Cili county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-10-15								2019-12-10		2020-08-06	
HNCLG002 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Cili county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-10-15								2019-12-10		2020-08-06	
HNCLG003 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Cili county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-10-15								2019-12-10		2020-08-06	
HNCLG004 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Cili county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-10-15								2019-12-10		2020-08-06	
HNCLG005 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Cili county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-10-15								2019-12-10		2020-08-06	
HNHNG001 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Hengnan county.	IBRD / 87770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-01		2019-03-06				2019-04-17		2019-05-17		2019-06-21		2020-06-21	
HNZFG001 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Zhongfang county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-12-27	

HNZFG002 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Zhongfang county.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-12-27	
HNLSTG001 / Construction of irrigation system, gravel or dirt road, Sediment desilting and landfill in Leng Shuitan county.	IBRD / 87770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-01		2019-03-06				2019-04-17		2019-05-17		2019-06-21		2020-06-21	
HNBJG001 / Construction of irrigation system ,gravel or dirt road, sediment desilting and landfill in Baojing county .	IBRD / 87770		Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-03-01		2019-03-06				2019-04-17		2019-05-17		2019-06-21		2019-12-21	
HNYSG001 / Construction of irrigation system ,gravel or dirt road, sediment desilting and landfill in Yongshun county .	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-11-01	
HNHYG004-1 / Reconstruction of heavy metal detection laboratory.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-04								2019-05-30		2019-11-26	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HNH002 / Procurement of sampling inspection vehicles to facilitate project management and supervion and sample transpotation in 15 project counties.	/		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-12-13								2018-02-07		2018-08-06	
HNHYH002 / Procurement of comprehensive pest and disease control equipment.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-12-27	
HNH001 / Procurement of desktop computers , laptops , multi func printers , scanners, digital cameras , DVs , projectors , GPS locators , projection screens and digital recorders , which aims to promote the management efficency and ability of PMO staffs	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2019-07-30	
HNHYH001 / Procurement of testing equipment for the Agricultural Bureau in Hengyang County.	IBRD / 87770		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-04-04								2019-05-30		2019-11-26	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

HNYDFZ001 / Sampling from fields and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYXFZ001 / Detection of agricultural products, irrigation water, underground water, air, sediment, organic fertilizer, and pesticides for heavy matal determination.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNHYFZ001 / detection of agricultural products, irrigation water, underground water, air, sediment, organic fertilizer, and pesticides for heavy matal determination.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYDFZ002 / detection of agricultural products, irrigation water, underground water, air, sediment, organic fertilizer, and pesticides for heavy matal determination	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2017-09-15								2017-11-10		2018-05-09	
HNYDFZ002-2-2 / Sampling of water, soil, crops, sediments, agriculture inputs, atmosphere deposition, etc. in Yongding District and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2019-06-30	
HNYXFZ001-2-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Yongxing County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-10								2018-05-05		2019-06-30	
HNJSFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Jishou City and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNYSFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Yongshun County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNBJFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Baojing County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNXXHYFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Huayuan County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	

HNQYFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Qiyang County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNCLFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Cili County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNYZFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Yizhang County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-10								2018-05-05		2018-12-31	
HNZFFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Zhongfang County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNAHFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Anhua County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2018-03-10								2018-05-05		2018-12-31	
HNLSTFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Lengshuitan District and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2018-03-10								2018-05-05		2018-12-31	
HNHYFZ001-2-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Hengyang County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNYDFZ003 / Sampling of water, soil, crops, sediments, agriculture inputs, atmosphere deposition, etc. in Yongding District and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNQYFZ002 / Sampling of water, soil, crops, sediments, agriculture inputs, atmosphere deposition, etc. in Qiyang county and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNLWFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Linwu County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	

HNZFFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Zhongfang County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNLSTFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Leng Shuitan District and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNXXHYFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Huayuan County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNBJFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Baojing County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNYSFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Yongshun County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNHYFZ002 / Publicize the measures and effects of the project in Hengyang, so as to enhance the visibility of the project and the value of agricultural products in the project area, and popularize the knowledge of heavy metal pollution control at the same time.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2024-03-31	
HNHNFZ001-2 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Hengnan County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	
HNCLFZ002 / Sampling of water, soil, crops, sediments,agriculture inputs, atmosphere deposition, etc. in Cili County and detection of the samples.	IBRD / 87770		Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-03-06								2019-05-01		2023-12-31	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HNYXZ001 / Screening of low metal-accumulating variety.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2021-01-28	

HNYDZ005 / Comparing the differences of heavy metal uptaking between the "with project"and"without project" situations	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNYDZ006 / Disseminate knowledge gained from demonstrations for increasing awareness and building ability to make informed choices among alternatives.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNYXZ002 / Project monitoring and evaluation.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNYXZ003 / Supervision of agronomic measures.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNZ005 / Screening experiment on simultaneous passivation agents for combined pollution of cadmium and arsenic.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-06-10		2018-07-01		2018-08-14								2018-09-13		2018-10-18		2019-12-31	
HNZ008 / Conduction of annual environmental assessment (produce one environmental assessment report every six months)	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-10		2018-12-01		2019-01-14								2019-02-13		2019-03-20		2024-06-30	
HNHYZ001 / Screening experiment of low cadmium accumulation varieties in Hengyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNHYZ002 / Experiment on the effect of harvesting at different maturity on cadmium accumulation in rice, to be conducted in Hengyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2021-07-09	
HNHYZ003 / Comparison of effects of agronomic measures in different regions and monitoring experiment of soil cadmium balance in Hengyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2023-12-31	
HNHYZ006 / Local policies and standards development in Hengyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2023-12-31	
HNYDZ003 / Project monitoring and evaluation.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNYDZ007 / Supervision of agronomic measures.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2017-09-20		2017-10-11		2017-11-24								2017-12-24		2018-01-28		2022-12-31	
HNQYZ001 / Screening experiment of low cadmium accumulation varieties in Qiyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	

HNCLZ001 / Screening experiment of low cadmium accumulation varieties in Cili county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNHNZ001 / Screening experiment of low cadmium accumulation varieties in Hengnan county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNZFZ001 / Screening experiment of low cadmium accumulation varieties in Zhongfang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNLSTZ001 / Screening experiment of low cadmium accumulation varieties in Lengshuitan district.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNXXHYZ001 / Screening experiment of low cadmium accumulation varieties in Huayuan county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNYSZ001 / Screening experiment of low cadmium accumulation varieties in Yongshun county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNZ001 / Development of a risk-based land management tool and use the tool to map all farmland sat the county and provincial levels to classify areas with different risk levels, crops for different soil types and conditions, and identify risk management options.	IBRD / 87770		Post	Quality Based Selection	Open - National		0.00	Pending Implementation	2019-03-10		2019-03-31		2019-05-14				2019-06-11		2019-07-11		2019-08-10		2019-09-14		2022-09-14	
HNZ002 / Studies on sustainable financing models and eco-compensation mechanisms for long-term agricultural land management.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-17		2019-03-27		2019-05-10								2019-06-09		2019-07-14		2022-07-14	
HNZ003 / Establish a database of all relevant information, and give early warning of possible risks to farmland and crops according to data changes.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-17		2019-04-07		2019-05-21								2019-06-20		2019-07-25		2021-07-25	
HNZ004 / Monitoring the progress of project, finance, procurement and training.And summarize the situation of social tracking monitoring, environmental tracking monitoring and project implementation effectiveness assessment (a report is produced every six months).	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-10		2018-12-01		2019-01-14								2019-02-13		2019-03-20		2024-06-30	

HNZ004-2 / The overall monitoring and evaluation of the project (includes the evaluation of the implementation effect of the project) .	IBRD / 87770		Post	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05				2019-06-02		2019-07-02		2019-08-06		2019-09-10		2023-12-31	
HNZ006 / Monitoring the whole process of sampling and detection of the samples for quality control	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-08-13		2018-09-03		2018-10-17								2018-11-16		2018-12-21		2023-12-31	
HNZ007 / Conduction of Social evaluation annually (tracking monitoring one natural village per county and produce a social evaluation report each year) and dam safety assessment annually.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-02		2019-03-23		2019-05-06								2019-06-05		2019-07-10		2023-12-31	
HNZ009 / Screening experiment on simultaneous passivation agents for combined pollution of cadmium and arsenic for the second time.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-05		2019-03-26		2019-05-09								2019-06-08		2019-07-13		2021-07-13	
HNHYZ005 / Analysis and evaluation of heavy metal pollution data in Hengyang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-05		2019-03-26		2019-05-09								2019-06-08		2019-07-13		2023-12-31	
HNYDZ004 / Screening of low metal-accumulating variety in Yongding district.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-01		2019-03-22		2019-05-05								2019-06-04		2019-07-09		2022-07-09	
HNBJZ001 / Screening experiment of low cadmium accumulation varieties in Baojing county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-02		2019-03-23		2019-05-06								2019-06-05		2019-07-10		2022-07-10	
HNZ008-2 / Conduction of annual environmental assessment (produce one environmental assessment report every six months)	IBRD / 87770		Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2019-04-01		2019-04-22		2019-06-05				2019-07-03		2019-08-02		2019-09-06		2019-10-11		2023-12-31	
HNLSTZ002 / Hire a third party to supervise the implementation of agronomic measures in Leng Shuitan District.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-01		2019-04-22		2019-06-05								2019-07-05		2019-08-09		2023-12-31	
HNQYZ003 / Hire a third party to supervise the implementation of agronomic measures in Qi Yang county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-03-25		2019-04-15		2019-05-29								2019-06-28		2019-08-02		2023-12-31	
HNHNZ002 / Hire a third party to supervise the implementation of agronomic measures in Heng Nan county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-06		2019-04-27		2019-06-10								2019-07-10		2019-08-14		2023-12-31	
HNLWZ001 / Screening experiment of low cadmium accumulation varieties in Lin Wu county.	IBRD / 87770		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-04-10		2019-05-01		2019-06-14								2019-07-14		2019-08-18		2022-08-18	

INDIVIDUAL CONSULTANTS