Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: April 15,2014]: Updated Procurement Plan, March 26, 2019]*

2. **Date of General Procurement Notice**: August 1, 2014

3. **Period covered by this procurement plan**: *The procurement period of project covered from August 1, 2014 to January 31, 2016*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

Prior Review Thresholds

Expenditure Category: Works				Expenditure Category: Goods and NCS				Expenditure Category: Consultants				
ICB	NCB	RFQ / Shopping	Direct Contracting	ICB	NCB	RFQ / Shopping	Direct Contracting	Shortlist of National Consultants C.S.<	Firms >300	Firms <300	Firms	Individuals - Regardless of Value
ICB >3,000	>200<3,000	<200	Regardless of Value	>500	>100<500	<100	Regardless of Value	300	QCBS, QBS, FBS, LCS	QCBS, QBS, FBS, LCS and CQS	Single Source	Comparison of 3 CVs in accordance with Chapter V of the Guidelines
All	None	None	As per procurement plan	All	None	None	As per procurement plan	n/a	All	None	Regardless of Value and further review as per procurement plan.	Each TOR shall be cleared by the TTL and all selections above $300k are subject to Prior Review

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project updated August 2016 to include the CERC submitted by Saint Lucia PCU*

4. **Any Other Special Procurement Arrangements**: [*including advance procurement and retroactive financing, if applicable*] *Not Applicable*

5. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (*including those that are subject to retroactive financing and advanced***

procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated Cost US$ million**	**Packages**	**Domestic Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of the ICB (Works)	*8.49*	*2*	*No*	*Prior*	
	Summary of the ICB (Goods)	*1.00*	*1*	*No*	*Prior*	
	Summary of the NCB (Works)	*17.17*	*13*	*No*	*Post*	
	Summary of the NCB (Goods)	*1.62*	*7*	*No*	*Post*	
	Summary of the ICB (Non-Consultant Services)	*0*	*0*	*No*	*Post*	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US$ 300,000	
2.	Single Source (Firms)	Regardless of Value and further review as per procurement plan.	
3.	Individual	Above US$ 300,000	

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*300,000*_ equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. ***Any Other Special Selection Arrangements: None***

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	**Description of Assignment**	**Estimated Cost** US$ million	**Packages**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of number of contracts that will be let under QCBS	*1.45*	*2*	*Prior*	
	Summary of number of contracts that will be let under other methods	*0.500*	*1*	*Prior*	*FBS*

PROCUREMENT PLAN

St. Lucia : Saint Lucia Disaster Vulnerability Reduction Project

General Information

Country: St. Lucia

Bank's Approval Date of the Original Procurement Plan: 2019-05-08

Revised Plan Date(s): (comma delineated, leave blank if non 2019-12-16

Project ID: P127226

GPN Date:

Project Name: Saint Lucia Disaster Vulnerability Reduction Project

Loan / Credit No: IDA / 54930

Executing Agency(ies) PCU - Department of Planning and National Development, Ministry of Finance, Economic Affairs Plannin

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SLU-DVRP-W-SECM-CV2-01-19 / Country Village-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		79,070.11	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-OBG1-01-19 / Odsan (By Glamity) Package 1-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		108,382.96	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-OBG2-01-19 / Odsan (By Glamity) Package 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		116,098.13	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-OBG3-01-19 / Odsan (By Glamity) Package 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-OBG4-01-19 / Odsan (By Glamity) Package 4 and 5-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		119,018.56	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BDC1-01-19 / Barre du Chaussee Package 1 and 4-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		44,886.90	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BDC3-01-19 / Barre du Chaussee Package 2 and 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		36,715.30	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-DB1-01-19 / Dierre Bas Package 1 and 2 -Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,078.78	Signed							2019-05-19								2019-07-14		2019-10-22	

SLU-DVRP-W-SECM-B1-01-19 / Belair Package 1 and 6-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,854.27	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-B2-01-19 / Belair Package 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,952.71	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-B3-01-19 / Belair Package 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-B4-01-19 / Belair Package 4-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,657.19	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-B5-01-19 / Belair Package 5-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,835.06	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BRTB1-01-19 / Bexon (Round the Bend) - Package 1 and 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		23,508.76	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BRTB2-01-19 / Bexon (Round the Bend) - Package 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,581.18	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BBTC1-01-19 / Bexon (By the Cemetery) Package 1 and 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,649.45	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BCCS1-01-19 / Bexon (Catholic Church - Supermarket) Package 1-5-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BNCP1-01-19 / Bexon (Near Cax Place) Package 1 and 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-SG1-01-19 / Sarrot Gap - Package 1 -3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,916.97	Under Implementation							2019-05-19								2019-07-14		2019-10-22	

SLU-DVRP-W-SECM-LBTDC1-01-19 / Labayee (By the Day Care) Package 1 - 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,487.27	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-RP1-01-19 / Ravine Poisson (By the Court) package 1-6-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CPO1-01-19 / Crownlands (Behind the Post Office) Package 1-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,725.83	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CPO2-01-19 / Crownlands (Behind the Post Office)Package 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		84,306.28	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CPO3-01-19 / Crownlands (Behind the Post Office)Package 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CPO4-01-19 / Crownlands (Behind the Post Office)Package 4-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,581.18	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CPO5-01-19 / Crownlands (Behind the Post Office)Package 5-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,717.71	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-CBC1-01-19 / Crownlands (By Cadette)Package 1-3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MR1-01-19 / Morne Rouge Package 1-2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,910.33	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MBFM1-01-19 / Marc (By Felix Mangal) Package 1-3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,173.43	Signed							2019-05-19								2019-07-14		2019-10-22	

SLU-DVRP-W-SECM-MBAT1-01-19 / Marc (By Albert Tarapersad) Package 1-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MBAT2-01-19 / Marc (By Albert Tarapersad)Package 2 and 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		151,753.58	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MBFP1-01-19 / Marc (By Freedom Plaza) Package 1 and 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,959.41	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MTF1-01-19 / Marc (Trou Florent) Package 1-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-MTF2-01-19 / Marc (Trou Florent)Package 2-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-TM1-01-19 / Tete Marc Package 1 and 4-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-TM2-01-19 / Tete Marc Package 2 and 5-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-TM3-01-19 / Tete Marc Package 3-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,664.58	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-BG1-01-19 / Bishop Gap (Behind the Church)-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,000.83	Under Implementation							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-SECM-F1-01-19 / Forestierre Package 1-Improved Drainage Systems in Flood Prone Areas: South East Castries	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,715.87	Signed							2019-05-19								2019-07-14		2019-10-22	
SLU-DVRP-W-NCB-RHMW-01-16 / Rehabilitation of Selected Health Facilities - Micoud Wellness Centre	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-05-27		2019-06-01				2019-07-13		2019-08-12		2019-09-16		2019-12-23	

SLU-DVRP-W-NCB-VAB-01-19 / Rehabilitation of Victor Archer Building	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-05-28		2019-06-02				2019-07-14		2019-08-13		2019-09-17		2019-12-24	
SLU-DVRP-W-S-IMNRSW-01-15 / Installation of Meters for Non-Revenue Water (NRW) Programme	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-03								2019-07-29		2019-09-27	
SLU-DVRP-W-DSMS-DCM1-01-19 / Dennery Central Main Pg D1	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-DCM2-01-19 / Dennery Central Main Pg D2	IDA / 54930	Risk Reduction and Adaptation Measures	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-DCM3-01-19 / Dennery Central Main Pg D3	IDA / 54930	Risk Reduction and Adaptation Measures	Prior	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-DCM4-01-19 / Dennery Central Main Pg D4	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-02		2019-07-07				2019-08-18		2019-08-28		2019-09-22		2019-12-31	
SLU-DVRP-W-DSMS-MS05-01-19 / Micoud South - MS05	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS14-01-19 / Micoud South - MS14	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS19-01-19 / Micoud South - MS19	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS20-01-19 / Micoud South - MS 20	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS23-01-19 / Micoud South - MS 23	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS24-01-19 / Micoud South - MS 24	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS25-01-19 / Micoud South - MS 25	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS02-01-19 / Micoud South - MS 02	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS03-01-19 / Micoud South - MS 03	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS10-01-19 / Micoud South - MS 10	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	

SLU-DVRP-W-DSMS-MS11-01-19 / Micoud South - MS 11	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS17-01-19 / Micoud South - MS 17	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS18-01-19 / Micoud South - MS 18	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS22-01-19 / Micoud South - MS 22	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS04-01-19 / Micoud South - MS 04	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS06-01-19 / Micoud South - MS 06	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS08-01-19 / Micoud South - MS 08	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS13-01-19 / Micoud South -MS13	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS16-01-19 / Micoud South - MS16	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS21-01-19 / Micoud South - MS21	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-DSMS-MS27-01-19 / Micoud South - MS27	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Limited	Single Stage - One Envelope		0.00	Pending Implementation					2019-07-02		2019-07-07				2019-08-18		2019-08-28		2019-09-22		2019-12-21	
SLU-DVRP-W-DSMS-MS28-01-19 / Micoud South -MS 28	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-07-07								2019-09-01		2019-12-30	
SLU-DVRP-W-NCB-SCC-BL-01-19 / Retrofitting of Selected Community Centre - Blanchard	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-07-02		2019-07-07				2019-08-18		2019-09-12		2019-10-06		2019-12-30	
SLU-DVRP-W-NCB-SCCOD-01-19 / Construction of Odsan Community Centre	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2019-07-02		2019-07-07				2019-08-18		2019-09-17		2019-10-22		2019-12-31	
SLU-DVRP-W-NCB-RW1-01-16 / Rebuilding of Millet Intake	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2019-08-06		2019-08-11				2019-09-22		2019-10-22		2019-11-26		2019-12-26	

SSLU-DVRP-W-NCB-MSS-01-19 / Micoud Secondary School - Construction of new block at existing site; construction of two storey building with associated drainafe, HVAC, electrical, Fire, Fencing and landscaping and plumbing	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-08-11		2019-08-16				2019-09-27		2019-10-27		2019-12-01		2019-12-31	
SLU-DVRP-W-NCB-RCC2-BLAN2-02-19 / Rehabilitation of Selected Community Centres - Blanchard Community Centre, Micoud	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-10-30		2019-11-04				2019-11-24		2019-12-09		2019-12-26		2019-12-30	
SLU-DVRP-W-NCB-SCCOD2-01-19 / Construction of Odsan Community Centre	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2019-11-26		2019-11-29				2019-12-03		2019-12-07		2019-12-18		2019-12-30	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SLU-DVRP-G-DC-FFGS-01-18 / Procurement of Flash Flood Guidance System	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Prior	Direct Selection	Direct			0.00	Under Implementation					2019-05-28		2019-06-02								2019-07-07		2020-01-03	
SLU-DVRP-G-NCB - CWSDBS-01-18 / Procurement of Computer Work Stations and Data Backup Server with Tape	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-07-04		2019-07-09				2019-08-20		2019-09-19		2019-10-24		2019-12-23	
SLU-DVRP-G-SHP-ICTFS-01-19 / Procurement of Telecommunications Equipment for the Saint Lucia Fire Service - ICT Equipment	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,171.08	Signed							2019-08-17								2019-10-12		2019-12-31	
SLU-DVRP-G-SHP-UAVTFS-01-19 / Telecommunications equipment for Fire - Unmanned Aerial Vehicles and Training - Drones	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-08-11								2019-10-06		2019-12-05	
SLU-DVRP-G-DC-HHR-01-19 / Telecommunications Equipment for FIre - Handheld radios	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Direct Selection	Direct			0.00	Under Implementation					2019-08-06		2019-08-11								2019-09-15		2019-12-14	
SLU-DVRP-G-SH-NSC -01-18 / Network Switches and Cabling to support upgrades to inter-office network connectivity and network for the DPP to complement the government wide network upgrades under CARCIP .	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2019-08-18								2019-10-13		2019-12-12	

SLU-DVRP-GA-DC-RAD-01-19 / VHF/HF Radios and accessories for Island wide Communication for NEMO	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Direct Selection	Direct			0.00	Pending Implementation					2019-10-08		2019-10-13								2019-11-17		2020-05-15	
SLU - DVRP - PHOTO-G-01-19 / Multi-function Printer / Photocopier for the PCU	IDA / 54930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-12-01								2019-12-24		2019-12-31	
SLU-DVRP-OFFEQUPPM-01-19 / Office Furniture and Equipment for Project Manager	IDA / 54930	Project Management and Implementation Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2019-12-01								2019-12-17		2019-12-22	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SLU-DVRP- TR-NCS -S -01-19 / Training for Contractors for Small Works - Castries Southeast	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2019-06-16								2019-08-11		2019-08-31	
SLU-DVRP-NCS-IDC-TRG-01-19 / Training of Met Officers (3) Mid Level Entry (CIMH)	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Direct Selection	Direct			0.00	Pending Implementation					2019-07-24		2019-07-29								2019-09-02		2019-10-02	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SLU-DVRP-CS-CQS-SUPDRBEX-01-19 / Consultancy for Supervision of Works Islandwide Drainage - Castries South East	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-05-13		2019-06-03		2019-07-17								2019-08-16		2019-08-31		2019-12-19	
SLU-DVRP-AF-QCBS-DSAVR-02-17 / Design and Supervision of Anse La Raye-Venus Road	IDA / 54930	Risk Reduction and Adaptation Measures	Prior	Fixed Budget Selection	Open - International		0.00	Under Implementation	2019-05-14		2019-06-04		2019-07-18				2019-08-15		2019-09-14		2019-10-19		2019-11-23		2019-12-23	
SLU-DVRP--LMS 01-ICB-16 / Internal Audit for SLDB	IDA / 54930	Climate Adaptation Financing Facility	Post	Least Cost Selection	Open - National		0.00	Under Implementation	2019-07-10		2019-07-31		2019-08-25				2019-09-22		2019-10-07		2019-11-05		2019-11-26		2019-12-26	
SLU-DVRP-AF-CQS-DSPB-01-17 / Design and Supervision of Piaye Bridge	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Fixed Budget Selection	Open - International		0.00	Canceled	2019-05-13		2019-06-03		2019-07-17				2019-08-14		2019-09-13		2019-10-18		2019-11-22		2019-12-22	
SLU-DVRP-C-CQS-GIS-01-19 / Open Source Geospatial Applications - Assessment. development of training plans and customized training	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2019-10-07		2019-10-22		2019-11-16								2019-11-21		2019-12-26		2019-12-28	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
DVRP-CS-IC-TAO-01-15 / Technical Assistance for Development of Specifications for an Integrated Solution for hydrometeorological data and information dissemination (Met ,WRMA)	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2019-05-13		2019-07-01		2019-07-22		2019-08-26		2019-11-24	
SLU-DVRP-CS-IC-PM-01-17 / Project Management - Senior Engineer	IDA / 54930	Project Management and Implementation Support	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2019-05-13		2019-07-01		2019-07-22		2019-08-26		2019-12-24	
SLU-DVRP-CS-DC-SUPDRBEX-01-19 / Consultancy for Supervision of Works Islandwide Drainage - Castiries South East	IDA / 54930	Risk Reduction and Adaptation Measures	Post	Direct Selection	Direct		0.00	Under Implementation	2019-05-28		2019-06-07				2019-08-11		2020-02-07	
SLU-DVRP- FISHERIES-TNG-01-19 / Development of NVQ qualification framework (Level II) for Coral Reef Restoration	IDA / 54930	Technical Assistance for Improved Assessment and Application of Disaster and Climate Risk Information in Decision-Making	Post	Direct Selection	Direct		0.00	Pending Implementation	2019-12-09		2019-12-19				2019-12-29		2019-12-30	