Public Disclosure Authorized

Public Disclosure Authorized

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*Original: December 2007]: Revision 15 of Updated Procurement Plan, June 2010]*

2. **Date of General Procurement Notice**: Dec 24, 2006

3. **Period covered by this procurement plan**: *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US$	Comments
1.	ICB and LIB (Goods)	*Above US$ 500,000*	*All*
2.	NCB (Goods)	*Above US$ 100,000*	*First contract*
3.	ICB (Works)	*Above US$ 15 million*	*All*
4.	NCB (Works)	*Above US$ 5 million*	*All*
5.	(Non-Consultant Services)	*Below US$ 100,000*	*First contract*
	[*Add other methods if necessary*]		

2. **Prequalification**. Bidders for _*Not applicable*_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable]*

4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*

5. **Any Other Special Procurement Arrangements**: [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*

6. **Summary of the Procurement Packages planned during the first 18 months after project**

effectiveness (*including those that are subject to retroactive financing and advanced procurement)*

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	**Description**	**Estimated Cost US$ million**	**Packages**	**Domestic Preference (yes/no)**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of the ICB (Works)	*82*	*5*	*No*	*Prior*	
	Summary of the ICB (Goods)	*43.77*	*15*	*No*	*Prior*	
	Summary of the NCB (Works)	*64.53*	*18*	*No*	*Post*	*1st contract for Prior Review*
	Summary of the NCB (Goods)	*1.86*	*4*	*No*	*Post*	*1st contract for Prior Review*
	Summary of the ICB (Non-Consultant Services)	*0.45*	*1*	*No*	*Prior*	

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US$ 50,000	

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $_*300,000*_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. ***Any Other Special Selection Arrangements:*** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*

4. **Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	**Description of Assignment**	**Estimated Cost** US$ million	**Packages**	**Review by Bank (Prior / Post)**	**Comments**
	Summary of number of contracts that will be let under QCBS	*4.17*	*7*	*Prior*	
	Summary of number of contracts that will be let under other methods	*0.83*	*1*	*Prior*	*CQS*

PROCUREMENT PLAN **Brazil : BR Marine Protected Areas Project**

General Information

Country: Brazil

Banks Approval Date of the Original Procurement Plan: 2016-12-01

Revised Plan Date(s): (comma delineated, leave blank if none) 2018-03-07

Project ID: P128968

GPN Date: 2017-06-21

Project Name: BR Marine Protected Areas Project

Loan / Credit No: TF / 18151

Executing Agency(ies) Brazilian Biodiversity Fund

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
413 / Contratacao de Servico P. para realizacao de obra no PNM Fernando de Noronha - reforma do mirante do boldro (complementacao)	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		81,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
403 / Contratacao de empresa para obra de reforma do Mirante e infraestrutura da APA e Parqu Nacional Marinho de Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		129,101.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
404 / Contratacao obra de infraestrutura APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		121,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
405 / Contratacao empresa par obra de reforma do Posto de Observacao do Morro do Farol e Marina da UC Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
406 / Contratacao empresa par obra de reforma para manutencao do escritorio da are de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
407 / Contratacao de empresa para obra de recuperacao; construcao e reforma para Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,270.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
408 / Contratacao empresa par obra de construcao da Base e reforma da Estacao da Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			251,905.00	0.00	Pending Implementatio					2016-11-21		2016-11-21								2016-12-12		2017-06-10	
409 / Contratacao de Servico P. para realizacao de obra de construcao da sede do CEPNOR em Belem/PA	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		135,135.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
410 / Contratacao de Servico P. para realizacao de pequenas reformas nas bases do Centro TAMAR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,783.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
411 / Contratacao de Servico P. para realizacao de obra estrutur do predio de pesquisa do CEPENE em Tamandare	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		269,189.00	0.00	Pending Implementatio					2016-11-21		2016-11-21				2016-11-21		2016-11-21		2016-11-21		2016-11-21	
412 / Contratacao de Servico P. para realizacao de obra estrutur das instalacoes do CEPSUL	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		113,513.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
414 / Construcao, ampliacao ou reforma de instalacoes mirantes porticos, base de apoio e barreiras fixas do PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,594.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
467 / Reforma e Construcao Sede Administrativa - APA Pont da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		116,900.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
491 / Reforma e Construcao da base de apoio no Arquipelago - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		82,625.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
522 / Servico de Obras de Reforma da Sede - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,762.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
647 / Construcao da sede fixa da UC - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		125,953.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
713 / Construcao da sede administrativa - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,968.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
99 / Aquisicao de carretas para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
124 / Aquisicao de veiculos de passeio para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,621.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
167 / Aquisicao de grupo gerador de energia para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
168 / Aquisicao de pecas e materiais para manutencao de equipamentos para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
169 / Aquisicao de Camara fotografica para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
170 / Aquisicao de Computador Notebook para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,891.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
171 / Aquisicao de eletronicos para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,536.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
172 / Aquisicao de material de uso e consumo para Oficina par Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		216.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
173 / Aquisicao de prensa a fri com instalacao e capacitacao d uso para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
174 / Aquisicao de pecas e materiais de reforma de embarcacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
175 / Aquisicao de Drone para Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
176 / Paineis de Moderacao para Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Prior	Direct Selection	Direct			709.00	0.00	Pending Implementatio					2016-11-21		2016-11-26								2016-12-31		2017-06-29	
374 / Aquisiao de material para manutencao de poitas de fundei de embarcacoes Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
125 / Aquisicao de veiculos tracionados para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		283,594.00	0.00	Pending Implementatio					2016-12-01		2016-12-06				2017-01-17		2017-02-16		2017-03-23		2017-09-19	
92 / Aquisicao de embarcacoe tipo Jetboat com para Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
93 / Aquisicao de acessorios nauticos para diversas Unidades de Conservacao.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,567.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
94 / Aquisicao de acessorios para automotores para diversas Unidades de Conservacao.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,270.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
95 / Aquisicao de Aparelho Sonar com GPS para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
96 / Aquisicao de armadilhas fotograficas para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,024.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
97 / Aquisicao de barcos e motores para diversas Unidades de Conservacao.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
98 / Aquisicao de binoculos pa diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,729.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
100 / Aquisicao de central telefonica para diversas Unidade de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,255.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
101 / Aquisicao de eletrodomesticos para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,903.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
103 / Aquisicao de equipament e materiais de campo para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		68,303.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
104 / Aquisicao de equipament de mergulho para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		56,235.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
106 / Aquisicao de equipamentos de medidor de parametros para diversas unidades	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,864.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
107 / Aquisicao de equipamentos de radio comunicacao para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		77,349.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
108 / Aquisicao de equipamentos de sonorizacao para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
109 / Aquisicao de equipamentos fotograficos para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,260.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
110 / Aquisicao de estacao meteorologica para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,108.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
111 / Aquisicao de GPS para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,149.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
112 / Aquisicao de Hidrofone para APA Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		270.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
113 / Aquisicao de Kit de moderacao para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			10,581.00	0.00	Pending Implementatio					2016-11-21		2016-11-21								2016-12-12		2017-06-10	
114 / Aquisicao de lacres para rede de pesca da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
116 / Aquisicao de maquinas e motores para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,567.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
117 / Aquisicao de mobiliario corporativo para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,378.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	

118 / Aquisicao de projetores e telas para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,700.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
119 / Aquisicao de Rastreador por satelite para Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		972.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
120 / Aquisicao de rastreadores de embarcacao por radar (despo trace) para area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paul	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
121 / Aquisicao de Sistema de aerogerador para Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,027.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
122 / Aquisicao de tanque de combustivel de 1000 l sobre carreta para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
127 / Aquisicao e instalacao de Radar maritimo para Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,918.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
128 / Aquisicao e instalacao de sistema de vigilancia predial par diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,594.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
129 / Aquisicao KITS de desemalhe para diversas unidades	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,864.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
130 / Aquisicao de Data looger temperatura para PNM Fernand de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,675.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
131 / Aquisicao de gravador de sinais acusticos para area de Protecao Ambiental Fernando d Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
132 / Aquisicao de materiais para manutencao da sinalizacao da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,013.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
133 / Aquisicao de materiais para manutencao das instalacoes da APA Fernando d Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
134 / Aquisicao de materiais para manutencao das instalacoes da APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
135 / Aquisicao de pecas de equipamentos para PN Lagoa d Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,216.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
136 / Aquisicao de materiais para manutencao das instalacoes da PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
137 / Aquisicao de pecas para equipamentos e veiculos do PN Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
138 / Materiais para manutencao de instalacoes da PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
139 / Aquisicao de pecas para manutencao das instalacoes da ReSeX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
140 / Aquisicao de material par manutencao de estruturas de demarcacao de Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
141 / Aquisicao de material par manutencao de instalacoes da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
142 / Aquisicao de materiais para gestao participativa da ReSeX Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
143 / Aquisicao de material par manutencao de instalacoes da ReSeX Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,768.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
144 / Aquisicao de material par manutencao de instalacoes da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,108.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
145 / Aquisicao material de divulgacao para APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,440.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
146 / Aquisicao de pecas e materiais para manutencao de veiculos e equipamentos da AP Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,675.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
147 / Aquisicao de aparelho telefonico para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		654.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
148 / Aquisicao de pecas para embarcacoes da APA Costa do Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
149 / Aquisicao de carta nautic para APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		648.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
150 / Aquisicao de pecas e materiais para manutencao de equipamentos da APA Costa do Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		972.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
151 / Aquisicao de pecas e materiais para manutencao de embarcacoes da APA Costa do Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,432.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
152 / Aquisicao de pecas e materiais para manutencao de veiculo da APA Costa dos Corai	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,324.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
153 / Aquisicao de moto para PN Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,108.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
154 / Aquisicao de cofre para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,891.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
155 / Lote de equipamentos de laboratorio para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,559.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
156 / Aquisicao de material de escritorio para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,661.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
157 / Aquisicao de material de uso e consumo Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,788.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
158 / Aquisicao de materiais de consumo para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,650.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
159 / Aquisicao de materiais de uso recorrente para Reef Check para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,756.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
160 / Aquisicao de pecas e materiais para manutencao de equipamentos de informatica da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,175.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
161 / Aquisicao de pecas e materiais para manutencao de veiculos da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,175.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
162 / Aquisicao de pecas e materiais para manutencao de veiculos do PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,324.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
163 / Aquisicao de pecas e materiais para manutencao de veiculos da ReVIS Ilha dos Lobo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,822.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
164 / Aquisicao de pecas e materiais para manutencao de embarcacoes da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,675.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
165 / Aquisicao de pecas e materiais para manutencao de equipamentos (informatica, binoculos e afins) da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,675.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
166 / Aquisicao de pecas para manutencao de veiculos para ReSeX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,410.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
194 / Confeccao e instalacao d placas de sinalizacao area de Protecao Ambiental Fernando d Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,162.00	0.00	Pending Implementatio							2016-11-26									2017-01-21		2017-07-20	
197 / Confeccao, instalacaode placas para o Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,388.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
244 / Servico confeccao e instalacao de placas para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,216.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
433 / Aquiscao de pecas e equipamentos para manutencao de embarcacao para CEPNOR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,432.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
437 / Aquisicao de pecas e materiais para manutencao de veiculos para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,756.00	0.00	Pending Implementatio							2016-11-21									2016-11-21		2016-11-21	
458 / Aquisicao de Equipament de monitoramento satelital de peixe-boi - APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,042.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
473 / Aquisicao de Dessalinizador de agua marinha APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,817.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
476 / Aquisicao de sistema compacto de saneamento - AP Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
477 / Aquisicao e instalacao de Sistema Fotovoltaico - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
478 / Aquisicao de lancha com carreta de transporte e acessorios completos para navegacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,540.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
479 / Aquisicao de lanternas/refletores de led subaquaticos - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		803.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
480 / Aquisicao de Colete regulador - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
481 / Aquisicao de Consoles d mergulho - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		472.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
482 / Aquisicao de Octopus regulador - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,008.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
483 / Aquisicao de Roupa de neoprene 5mm - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		598.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	
484 / Aquisicao de Mascara de mergulho - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		756.00	0.00	Pending Implementatio							2017-05-31									2017-05-31		2017-05-31	

485 / Aquisicao de Snorkel - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		567.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
486 / Aquisicao de Nadadeiras APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		882.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
489 / Aquisicao de poitas de atracacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		42,824.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
492 / Aquisicao de mascaras fullface - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
493 / Aquisicao de coletes flutuadores de neoprene - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
494 / Aquisicao de balsa flutuante para apoio nas trilhas aquaticas - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		126.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
495 / Aquisicao de Caiaques - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
496 / Aquisicao de Remos de p dupla para caiaque - APA Setib	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
507 / Servico de elaboracao/confeccao de placas de sinalizacao - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,038.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
516 / Aquisicao Pecas Parati - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		787.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
517 / Aquisicao Pecas Corsa - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		787.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
518 / Aquisicao Pecas L200 - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		787.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
519 / Aquisicao Pecas Nissan - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		787.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
526 / Aquisicao de veiculo - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
543 / II Lote de cine/foto/som	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,021.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
544 / II Lote de eletronicos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,212.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
545 / II Lote de computadores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 4 - Project coordination and management Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
546 / II Lote de eletrodomestico	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,536.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
547 / II Lote de mobiliario	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,360.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
548 / II Lote de maquina fotografica	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,069.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
549 / II Lote de acessorios de informatica	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,669.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
550 / II Lote de impressoras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,842.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
551 / II Lote de nobreak	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,030.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
552 / II Lote de licencas e softwares	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,000.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
553 / II Lote de GPS	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,029.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
554 / II Lote de motores para embarcacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,153.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
555 / II Lote de computador de mergulho	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,732.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
556 / II Lote de tablets	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,274.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
557 / II Lote de kit moderare	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
558 / II Lote de material de campo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,210.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
560 / III Lote de maquinas e motores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,999.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
563 / Aquisicao de combustivel (contrato guarda-chuva) - Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			62,976.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
569 / Aquisicao de Prensa para extracao de oleo de coco - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
588 / Aquisicao de barraca para exposicao - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
589 / Aquisicao de Liquidificador Industrial - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
590 / Aquisicao de Maquina de Moer - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		632.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
591 / Aquisicao de caixas de isopor especial - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
592 / Aquisicao de basquetas para acondicionamento de caranguejo - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		198.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
593 / Aquisicao de balanca digital - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
594 / Aquisicao de equipamento para descascar castanha de caju - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
603 / II Lote de radio comunicacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
616 / Aquisicao de colete de mergulho - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
617 / Aquisicao de regulador de mergulho - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
618 / Aquisicao de cilindro de mergulho - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
619 / Aquisicao de Guincho Hidraulico - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
620 / Aquisicao de Redes oceanicas - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,595.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
621 / Aquisicao de ROV - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			6,298.00	0.00	Pending Implementation					2017-05-31		2017-05-31									2017-06-21		2017-12-18	
640 / Aquisicao de Boias de delimitacao - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,339.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
641 / Aquisicao de Flutuadores esfericos - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,936.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
645 / Aquisicao de Colete salva vidas tipo jaleco com fitas refletivas - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		756.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
649 / Aquisicao de Embarcacao nautica motorizada com carrinho - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		26,765.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
654 / Aquisicao de ecobatimetro - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,766.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
655 / Aquisicao de sonda multiparametro - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,477.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
657 / Aquisicao de Medidor de nivel dagua - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,057.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
658 / Aquisicao de Balanca eletronica - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,299.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
659 / Aquisicao de Medidor de pH de bancada - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		808.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
660 / Aquisicao de Medidor condutividade,salinidade e TDS com display digital - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,125.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
664 / Aquisicao de pecas para manutencao da Lancha SEAP 1 - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
666 / Aquisicao de pecas de manutencao da Lancha ABROLHOS - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	
671 / Aquisicao de Equipamentos Radiocomunicacao - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementation							2017-05-31									2017-05-31		2017-05-31	

674 / Aquisicao de pecas para manutencao de Embarcacao PEAD ou PRFV a ser Adquirida Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
675 / Aquisicao de Guincho Eletrico para Embarcacoes - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,385.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
676 / Aquisicao de Embarcacao Rigida em PEAD ou PRFV, 5m, com Motor Popa 50 Hp, Cabine com Carta Nautica e Farol de Busca - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,488.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
677 / Aquisicao de Sistema de de Tratamento de Esgoto Domestico (Ref. Biodigestor) - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
687 / Aquisicao de colete regulador - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
688 / Aquisicao de Regulador 1 e 2 estagio, mangueira, manometro - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
689 / Aquisicao de bote rigido PEAD ou PRFV - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
691 / Servico de confeccao e Instalacao de placas turisticas - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,927.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
694 / Aquisicao de pecas para manutencao de veiculo Frontier Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,125.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
696 / Aquisicao de pecas de manutencao de Veiculo Corsa Sedan - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,125.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
703 / Aquisicao de tendas - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
704 / Aquisicao de embarcacao maritima - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,976.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
707 / Aquisicao de ADCP - Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
708 / Aquisicao de estacao metereologica completa - Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,668.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
709 / Aquisicao de DGPS - Equipamento para monitoramento geomorfologico das ilhas e ambientes recifais - Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
710 / Aquisicao de telefone - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		94.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
711 / Aquisicao de tenda de lona - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
712 / Aquisicao de transformador - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		283.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
718 / Aquisicao de pecas de reposicao da Mini-van - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
719 / Aquisicao de pecas reposicao da L200 - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
720 / Aquisicao de pecas de reposicao da Fiat Strada - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
721 / Aquisicao de pecas de reposicao para o barco - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
722 / Aquisicao de pecas de reposicao para o motor de popa Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
759 / Aquisicao de sistema de cameras e gravador - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
760 / Aquisicao de bicicleta - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		315.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
761 / Aquisicao de Lancha Motor 115HP - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		78,720.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
762 / Aquisicao de Voadeira Aluminio 6 metros - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,965.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
764 / Aquisicao de pecas para Manutencao da Embarcacao Marujo - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
766 / Aquisicao de pecas para Manutencao da Embarcacao Maresia - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
768 / Aquisicao de Pecas para Manutencao da Caminhonete L200 NTH5036 - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
770 / Aquisicao de Pecas para Manutencao do Motor 25HP - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
780 / Aquisicao de Reboque de Embarcacao 6 metros - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
781 / Aquisicao de vestuario EF - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
797 / Aquisicao de guias de identificacao de especieis - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,134.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
800 / Aquisicao de pecas para manutencao de veiculo - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,336.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
802 / Aquisicao de bolsas estanque - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		472.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
803 / Aquisicao de compressor de ar para encher cilindros de mergulho - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
804 / Aquisicao de equipamentos de mergulho completos - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
805 / Aquisicao de cilindro de mergulho - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
814 / Computador de geoprocessamento - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementatio							2017-06-21								2017-08-16		2018-02-12	
815 / Software ArcMap - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		500.00	0.00	Pending Implementatio							2017-06-21								2017-08-16		2018-02-12	
559 / II Lote de veiculo 4x4	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		168,461.00	0.00	Pending Implementatio					2017-10-16		2017-10-21				2017-12-02		2018-01-01		2018-02-05		2018-08-04	
102 / Aquisicao de embarcacao inflavel para diversas Unidades de Conservacao.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		187,837.00	0.00	Pending Implementatio					2017-11-06		2017-11-11				2017-12-23		2018-01-22		2018-02-26		2018-08-25	
105 / Aquisicao de equipamentos de informatica e perifericos para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		173,954.00	0.00	Pending Implementatio					2017-09-25		2017-09-30				2017-11-11		2017-12-11		2018-01-15		2018-07-14	
579 / Aquisicao de embarcacoes de madeira a vela Integracao Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			6,298.00	0.00	Pending Implementatio					2017-05-31		2017-05-31								2017-06-21		2017-12-18	
115 / Aquisicao de licencas de software para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,461.00	0.00	Pending Implementatio							2017-11-26								2018-01-21		2018-07-20	
126 / Aquisicao de veiculos utilitario (VAN para transporte d peixe boi) para diversas Unidades de Conservacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,081.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
656 / Aquisicao de espectofotometro de plasma induzido por argonio - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		28,483.00	0.00	Pending Implementatio							2017-09-30								2017-11-25		2018-05-24	
706 / Aquisicao de radar maritimo - Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			37,786.00	0.00	Pending Implementatio					2017-08-31		2017-08-31								2017-09-21		2018-03-20	
457 / Aquisicao de Embarcacao - APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		132,250.00	0.00	Pending Implementatio					2017-09-18		2017-09-23				2017-11-04		2017-12-04		2018-01-08		2018-07-07	
505 / Aquisicao de embarcacao - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		111,594.00	0.00	Pending Implementatio					2017-09-18		2017-09-23				2017-11-04		2017-12-04		2018-01-08		2018-07-07	
820 / Aquisi[illegible] de drone para RESEX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,500.00	0.00	Pending Implementatio							2018-05-05								2018-06-30		2018-12-27	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
266 / Servico de Traducao (Funbio)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,681.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
343 / Contratacao de empresa para gerenciamento de bolsas para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
355 / Servico de logistica para eventos para UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,027.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
356 / Servico de digitacao e digitalizacao de dados preteritos de monitoramento em banco de dados para compor linha de bas para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		91,891.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
357 / Servico de analises laboratoriais pela FAURG para DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Prior	Direct Selection	Direct			115,388.00	0.00	Pending Implementatio					2016-11-21		2016-11-26								2016-12-31		2017-06-29	
358 / Servico para ministrar curso de mergulho autonomo para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,972.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
359 / Servico de alimentacao para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
360 / Servico demarinheiro par Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	

361 / Servico dedesigner grafic para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
362 / Servico demotorista para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
363 / Servico decozinheiro par Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		270.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
364 / Servico deinstrutores de temas diversos para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,891.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
365 / Servico deprofissionais d mergulho para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
366 / Servico demoderacao para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
367 / Servico dearticulacao par Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
368 / Servico demanutencao d equipamento para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		540.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
369 / Servico de producao de material expositivo para Abrolho	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
370 / Servico de producao dematerial grafico e escritorio para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
371 / Servico de transporte (terrestre e maritimo) para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
372 / Servico deorganizacao de eventos para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
373 / Servico de alimentacao para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
375 / Servicos de manutencao de poitas de fundeio de embarcacoes Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
376 / Servico de alimentacao para reunioes comunitarias para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
377 / Servico de coleta de dado para CePeNe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		17,837.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
378 / Servico de Assistencia aos empreendimentos para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
379 / Servico de reforma do trapiche para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
380 / Servico de producao de Material Grafico para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
381 / Servico de Hospedagem para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,432.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
382 / Servico de moderacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		26,756.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
383 / Servico grafico para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
384 / Servico de confeccao de barcos artesanais para Lagoa d Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,486.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
385 / Servico para capacitacao de guias de turismo para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,756.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
386 / Servico de alimentacao e coffee break para Lagoa do Peix	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
387 / Servico de Transporte par apoio a capacitacao para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
388 / Servico para producao/impressao de material grafico para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
390 / Servico de alimentacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,378.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
391 / Servico de moderacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
392 / Servico de registro de entidades para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
393 / Servico de reforma de embarcacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
394 / Servico de traducao para Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
395 / Contratacao direta de Servico de apoio de campo para Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			9,535.00	0.00	Pending Implementatio					2016-11-21		2016-11-26								2016-12-31		2017-06-29	
396 / Servico contratacao de embarcacao com tripulacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
397 / Servico de producao de documentos e material de divulgacao para Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
398 / Servico de transporte de automotores para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
399 / Servico de despachante para tramites de regularizacao d aquisicoes para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
400 / Contratacao direta de servico de assistencia DAN a mergulhadores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Direct Selection	Direct			4,054.00	0.00	Pending Implementatio					2016-11-21		2016-11-26								2016-12-31		2017-06-29	
415 / Servico de alimentacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,993.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
416 / Servico de aluguel de veiculo para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
417 / Servico de aluguel de onibus para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-26								2017-01-21		2017-07-20	
423 / Servico de sonorizacao para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementatio							2016-11-27								2017-01-22		2017-07-21	
389 / Servico de aluguel de embarcacao para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-27								2017-01-22		2017-07-21	
425 / Servico de aluguel de car para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-27								2017-01-22		2017-07-21	
426 / Serviço de transporte para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-29								2017-01-24		2017-07-23	
427 / Serviço de Hospedagem para Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,891.00	0.00	Pending Implementatio							2016-11-29								2017-01-24		2017-07-23	
428 / Pagamento de IPVA de veículos para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Direct Selection	Direct			30,000.00	0.00	Pending Implementatio					2016-11-24		2016-11-29								2017-01-03		2017-07-02	
429 / Serviço de transporte para CEPENE	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		1,000.00	0.00	Pending Implementatio							2016-11-29								2017-01-24		2017-07-23	
430 / Servico de aluguel de imovel para Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		567.00	0.00	Pending Implementatio							2016-11-29								2017-01-24		2017-07-23	
401 / Selecao de empresa para fornecimento de Cartao Combustivel para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		184,478.00	0.00	Pending Implementatio					2016-12-01		2016-12-06				2017-01-17		2017-02-16		2017-03-23		2017-09-19	
402 / Selecao de empresa para fornecimento de Cartao alimentacao e Refeicao para diversos executores	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		178,378.00	0.00	Pending Implementatio					2016-12-01		2016-12-06				2017-01-17		2017-02-16		2017-03-23		2017-09-19	
438 / Servico de locacao de onibus para Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,000.00	0.00	Pending Implementatio							2017-01-24								2017-03-21		2017-09-17	
34 / Servico para formatacao, digitacao, diagramacao, editoracao da versao final do Plano de Manejo da Resex Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	0.00	Pending Implementatio							2017-01-24								2017-03-21		2017-09-17	
43 / Servico para regularizacao de canal de radiocomunicacao - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-08								2017-05-08		2017-05-08	
69 / Identificacao dos vertices d Rebio Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
178 / Contrato global de fornecimento de Cartao refeicao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		58,253.00	0.00	Pending Implementatio					2017-05-08		2017-05-08				2017-05-08		2017-05-08		2017-05-08		2017-05-08	
180 / Servico de confeccao de placas de sinalizacao - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-08								2017-05-08		2017-05-08	
181 / Aluguel de embarcacao com tripulacao para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,066.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
182 / Confeccao de material de divulgacao area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
183 / Servico de producao de folders Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
184 / Servico para producao cartilha Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	

185 / Desenvolvimento de banc de dados para o monitoramento da UC area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
186 / Contratacao de Servico para divulgacao e capacitacao com o Conselheiros sobre as etapas para a revisao do Plano de Manejo/ Programas Tematicos do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
188 / Aluguel de embarcacao com tripulacao para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
189 / Aluguel de veiculos Parqu Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,140.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
190 / Ccontratacao de embarcacao com tripulacao area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
191 / Coffee break e alimentacao para a Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,932.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
192 / Confeccao de material de divulgacao area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paul	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,440.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
193 / Confeccao de material de divulgacao area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
195 / confeccao e instalacao de placas para area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,497.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
196 / Confeccao de camisas e bones para Reserva extrativista Marinha do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,540.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
198 / Confeccao e instalacao d placas de sinalizacao Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,000.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
199 / Contratacao de coffee break e alimentacao para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,891.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
200 / Contratacao de eventos para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
201 / Selecao de empresa para fornecimento de Cartao Combustivel para diversas Ucs	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Prior	Request for Bids	Open - National	Single Stage - One Envelope		158,108.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
202 / Contratacao de hospedagem para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
203 / Contratacao de prestadores de Servicopara atividades de monitoramento da area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,486.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
204 / Contratacao de Servico de aluguel de embarcacao com tripulacao area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
205 / Construcao de banco de dados contextualizado as necessidades da UC Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,108.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
206 / Contratacao de Servico de Coleta de dados da atividade pesqueira area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
207 / Contratacao de Servico de insercao de dados no Banco de dados para area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
208 / Confeccao e instalacao d boias para demarcacao das Zon de Visitacao e Preservacao da Vida Marinha da area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
209 / manutencao de boias de sinalizacao para a area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
210 / Contratacao de Servico de moderacao para a Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
211 / Contratacao de Servico de moderacao para area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
212 / Contratacao de Servico de moderacao Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
213 / Contratacao de Servico de moderacao Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
214 / elaboracao do projeto de sinalizacao do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,567.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
215 / Demarcacao, incluindo os poligonos do Recife das Timbebas e do Arquipelago dos Abrolhos, no Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
216 / Servico de viabilidade de implementacao de sistema de radar para deteccao de pesca ilegal nos limites do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
218 / Contratacao de Servico de moderador de reunioes para a area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,958.00	0.00	Pending Implementatio							2016-11-21								2016-12-12		2017-06-10	
219 / Contratacao de Servico para revisao e formatacao de documentos para a area de Protecao Ambiental Fernando d Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
220 / Contratacao de Servico para construcao de banco de dados contextualizado as necessidades da Reserva extrativista Marinha do Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,325.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
221 / Contratacao de Servico para sistematizacao das informacoes e implementacao d banco de dados Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,081.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
222 / Contratacao de sobrevoo para Reserva extrativista Marinh do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
223 / Curso de Capacitacao (Funbio)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
224 / Despesas locais (logistica (Funbio)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,756.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
225 / eventos para area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		63,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
226 / Hospedagem para evento para Reserva extrativista Marinh do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
227 / Impressao de material de divulgacao para Reserva extrativista Marinha do Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,240.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
228 / Impressao de material de divulgacao Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		864.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
229 / Confeccao de material de divulgacao Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
230 / manutencao de barcos para area de Protecao Ambienta Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
231 / manutencao de embarcacao para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,877.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
232 / manutencao de equipamentos de Informatica are de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,432.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
233 / manutencao de veiculos para area de Protecao Ambienta Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,783.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
234 / manutencao de veiculos para area de Protecao Ambienta Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,985.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
235 / manutencao do sistema de sinalizacao da Reserva extrativista Marinha do Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,443.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
236 / manutencao predial para area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
237 / Publicacao em jornais (Funbio)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,027.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
238 / Aluguel de Veiculo para Reserva extrativista Marinha do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,864.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
239 / Servico de monitorament de dados satelitais area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,297.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
240 / Servico coffebreak e alimentacao Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,189.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
241 / Contratacao de coffee break e alimentacao para (UCP MMA) - GeF MAR	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
242 / Servico confeccao de material de divulgacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
243 / Servico Confeccao de material de divulgacao Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
245 / Servico confeccao e instalacao de placas para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,659.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
246 / Servico confeccao, instalacao de placas para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,659.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	

247 / Contratacao de alimentacao para Reserva extrativista Marinha do Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,918.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
248 / Servico contratacao de embarcacao com tripulacao Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,189.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
249 / Servico contratacao de embarcacao com tripulacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
250 / Aluguel de embarcacao com tripulacao para Reserva extrativista Marinha do Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
251 / Servico contratacao de embarcacao com tripulacao PNI Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
252 / Servico contratacao de Servico para confeccao de material para divulgacao para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
253 / Servico contratacao Servico para elaboracao de documentos (mapas) para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
254 / Servico de analise de efluentes liquidos para area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
255 / Servico de confeccao e instalacao de marcos, PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,486.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
256 / Servico de confeccao e instalacao de marcos, Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,486.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
257 / Confeccao e instalacao de placas para Reserva extrativista Marinha do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
258 / Servico de manutencao de embracacoes Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		43,243.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
259 / Servico de manutencao de equipamentos de informatica Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
260 / Servico de manutencao de equipamentos demergulho Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
261 / manutencao de veiculos para Reserva extrativista Marinha do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		49,606.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
262 / Servico de manutencao de veiculos para Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,695.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
263 / Servico de manutencao de veiculos para Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,108.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
264 / Servico de manutencao de veiculos Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
265 / Servico de manutencao de embarcacao para Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
267 / Servico manutencao de embarcacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,019.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
268 / Servico manutencao de veiculo para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,972.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
269 / Servico Organizacao de eventos (DeCO)	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,378.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
270 / Servico organizacao de eventos Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
271 / Servico Plano para os rastreadores de embarcacao por radar (despot trace) area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
272 / Servico sobrevoo Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,783.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
273 / Servico de sobrevoo area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,459.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
274 / Servico de aluguel de embarcacao com tripulacao para area de Protecao Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paulo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,554.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
275 / Servico de Batimetria com a localizacao dos vertices da area da Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
276 / Servico de Batimetria com a localizacao dos vertices da area do PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,027.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
277 / Servico de demarcacao dos limites Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
278 / Servico de editoracao e revisao ortografica do material de divulgacao para Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,723.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
279 / Servico de impressao para area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
280 / Servico de confeccao e instalacao de placas de sinalizacao area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,488.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
281 / Servico de manutencao predial para Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		32,432.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
282 / Servico de recolocacao de boias marinhas da Reserva Biologica Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
283 / Servico de recolocacao de boias marinhas do PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,756.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
284 / Servicos para confeccao e instalacao de poitas de fundeio de embarcacoes Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
285 / Contratacao de Servico PJ para Apoio logistico para reunioes e atividades do Conselho da APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
286 / Contratacao de Mao de Obra para manutencao de instalacoes da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
287 / Contratacao de Servico PJ para moderacao na APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
288 / Contratacao de Mao de Obra para manutencao da sinalizacao da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,013.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
289 / Contratacao de Mao de Obra para manutencao das instalacoes da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
290 / Contratacao de Mao de Obra para manutencao das instalacoes da APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
291 / Contratacao de Servico PJ para mao-de-obra para manutencao de equipamentos para Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,606.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
292 / Contratacao de Mao de Obra para manutencao das instalacoes da PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
293 / Contratacao de Servico para manuetncao de sinalizacao do PNM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,027.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
294 / Contratacao de Servicos graficos para PNM de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,081.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
295 / Confeccao de Placas para PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,054.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
296 / Servico de manutencao de Sinalizacao do PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
297 / Servico de manutencao de veiculos da PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
298 / Servico de manutencao de instalacoes da PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
299 / Servico de manutencao de sinalizacao de Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,443.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
300 / Servico de manutencao de instalacoes da ReSeX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
301 / Curso de capacitacao para ReSeX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
302 / Servico de implementacao de estruturas de demarcacao de Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
303 / Servico para manutencao de equipamentos da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
304 / Servico para manutencao de instalacoes da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
305 / Servico para gestao participativa da ReSeX Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
306 / Servico para manutencao de instalacoes da ReSeX Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,216.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	

307 / Servico para gestao participativa da ReSeX Corumba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
308 / Contratacao de Servico grafico para DeSP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,324.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
309 / Inscricao em eventos de capacitacao UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,324.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
310 / Contratacao de frete de embarcacao com tripulacao para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,972.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
313 / Divulgacao em jornal para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,243.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
314 / Contratacao de empresa para gravacao para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
315 / Contratacao de moderado para consultas publicas UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,918.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
316 / Servicos de revisao, diagramacao e grafica Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
317 / Contratacao de Servico de moderacao para UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
318 / Servico de material de divulgacao UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,513.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
319 / Contratacao de empresa para realizacao de evento para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		94,594.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
320 / Contratacao de embarcacao com equipamento de mergulho para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		67,027.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
321 / Servicos graficos para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,297.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
322 / Servico para manutencao de equipamentos DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
323 / Contratacao de Servico de apoio para atividades embarcadas DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
324 / Hospedagem de equipes durante atividades / eventos DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,405.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
325 / Contratacao de Servico de acesso a informacoes de rastreamento via satelite de dados para radio telemetria para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,540.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
327 / elaboracao de publicacao do Resumo executivo do Plano de Manejo da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,918.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
328 / Hospedagem de equipes durante atividades / eventos APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,621.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
329 / Contratacao para realizacao de evento para APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
330 / Contratacao de Servicos gerais de manutencao de instalacoes na APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,702.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
331 / Contratacao de Servicos de instalacao de vigilancia predi na APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,324.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
332 / Hospedagem durante atividades / eventos na APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,883.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
333 / Contratacao para atividades de monitoramento na APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,562.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
334 / Producao de material visual e de comunicacao na APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
335 / Servico de mobilizacao para revisao do Plano de Manejo na APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,270.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
336 / Servico para producao de material de divulgacao para Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
337 / Contratacao de coffee break e alimentacao para Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,945.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
338 / Contratacao de coffee break e alimentacao Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,295.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
339 / Contratacao de coffee break e alimentacao para area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,486.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
340 / Contratacao de coffee break e alimentacao para area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,585.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
341 / Contratacao de coffee break e alimentacao para Funbio GeF MAR (execucao direta/gestao)	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		162.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
342 / Contratacao de coffee break e alimentacao para DIBIO GeF MAR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,648.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
345 / reforma e modernizacao do navio de pesquisa Soloncy Moura	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Bids	Limited	Single Stage - One Envelope		243,243.00	0.00	Pending Implementatio					2016-11-21		2016-11-21				2016-11-21		2016-11-21		2016-11-21		2016-11-21	
346 / reforma e modernizacao do navio de pesquisa Tamandare I	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,540.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
347 / identificar a localizacao com precisao, dos vertices do decreto (terrestres e marinhos e realizacao de batimetria) para PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		27,027.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
348 / aluguel de veiculo para reunioes de Missao	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,054.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
349 / Servico de alimentacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
350 / Contratacao de Mao de Obra para manutencao de equipamentos de informatica da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,918.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
351 / Contratacao de Mao de Obra para manutencao de veiculos da APA Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,918.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
352 / Servico para manutencao de veiculos da ReSeX Cassurub	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,108.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
353 / Servico para manutencao de embarcacoes da ReSeX Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,066.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
354 / Servico de manutencao de veiculos da ReSeX Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,575.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
431 / Servico de aluguel de veiculo para Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		810.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
432 / Servico de manutencao de embarcacao para CEPNOR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,622.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
434 / Servico de manutencao de veiculo para CEPNOR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,595.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
435 / Aquiscao de pecas e equipamentos para manutencao de veiculo para CEPNOR	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,297.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
436 / Servico de publicacao para UCP (subprojetos comunitarios)	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,935.00	0.00	Pending Implementatio							2016-11-21								2016-11-21		2016-11-21	
439 / Servico de coffeebreak (contrato guarda-chuva) - UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,251.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
440 / Servico de moderacao - UCP	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
448 / Servico de moderacao - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,114.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
449 / Servico de Diagramacao e Arte - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,595.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
450 / Servico de Impressao - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		41,564.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
454 / Servico de Confeccao dos Equipamentos de Sinalizacao - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,903.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
459 / Servico de alimentacao (contrato guarda-chuva) - APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,603.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
463 / Servico de Confeccao de Placas Turisticas e estruturas fisicas - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
464 / Servico de Instalacao de Placas Turisticas e estruturas fisicas - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,362.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
465 / Servico de Confeccao de Mapas e Adesivos impermeaveis - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
469 / Servico de Producao de materiais de apoio e comunicacao - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
472 / Servico de Confeccao e instalacao de pier - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,140.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
474 / Servico de Producao e instalacao de placas de sinalizacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,535.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
475 / Servico de Confeccao de materiais de divulgacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
487 / Servico de Manutencao de equipamentos de mergulho e fornecimento de cilindros para mergulho - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,452.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	

488 / Servico de manutencao preventiva de embarcacoes - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
490 / Servico de logistica e instalacao de poitas de atracacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,557.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
497 / Servico de Confeccao e instalacao de balsa de acesso ao mergulho - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,455.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
498 / Servico de Confeccao de conjunto de uniformes para os condutores - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,408.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
499 / Servico de Producao de material de divulgacao - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
500 / Servico de impressao de prancheta de PVC - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
502 / Servico de Elaboracao de projeto para instalacao de sinalizacao e de poitas - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
503 / Servico de design grafico para elaboracao de prancheta de PVC sobre a biodiversidade marinha - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,023.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
504 / Servico de alimentacao (contrato guarda-chuva) - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,621.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
508 / Servico para aquisicao de imagens de satelite - APA Balei Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
510 / Servico de Montagem de Ossada de Baleia - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
511 / Servico de elaboracao e producao de material grafico e didatico - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
512 / Servico de Manutencao d Corsa - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
513 / Servico de Manutencao Parati - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
514 / Servico de Manutencao d L200 - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
515 / Servico de Manutencao d Nissan - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
520 / Servico de Manutencao d embarcacoes - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,534.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
523 / Servico de Conducao de embarcacao em expedicoes - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,004.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
524 / Servico de Monitores Embarcados de Cetaceos - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,197.00	0.00	Pending Implementation							2017-05-31								2017-07-12		2018-01-08	
527 / Servicos graficos diversos - DECO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,191.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
532 / Servico de software e imagens - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		28,339.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
533 / Servico de logistica e organizacao de eventos - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,042.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
535 / Servico de Moderacao para reuniao/oficina - DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,744.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
536 / Servico de alimentacao (contrato guarda-chuva) - DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,329.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
538 / Contratacao de seguro para mergulhadores - DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			2,834.00	0.00	Pending Implementation					2017-05-31		2017-05-31								2017-06-21		2017-12-18	
540 / Servicos Graficos (Materi de divulgacao) - DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,422.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
564 / Servicos de elaboracao de material de divulgacao- Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
565 / Servico de impressao de material - Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
567 / Servico de alimentacao - Integracao Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
568 / Servico de Instrutoria de cursos incluindo certificacoes - Integracao Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,318.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
570 / Reforma de embarcacao comunitaria - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
571 / Servico de Instrucao de curso sobre turismo de base comunitaria - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
572 / Servico de Elaboracao e diagramacao de mapa ilustrado das comunidades - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
573 / Servico de Transporte Fluvial - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,401.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
574 / Servico de apoio a Gerenciamento de negocios - Integracao Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
575 / Servico de alimentacao - Integracao Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,732.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
576 / Servico de Instrutor - Mergulho e Turismo Nautico - Integracao Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,935.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
577 / Servico de alimentacao (contrato guarda-chuva) - Integracao Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,564.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
580 / Servico de alimentacao (contrato guarda-chuva) - Integracao Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
581 / Servico de Assessoria Tecnico - Administrativo para organizacao comunitaria nas Resexs Cassuruba e Canavieira - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
582 / Servico de transporte rodoviario para realizacao de intercambio das ucs - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
583 / Servico para idealizacao da marca dos empreendimentos solidarios de Cassuruba - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
584 / Servico de Producao de material grafico - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
586 / Servico de impressao de material grafico 1 - Integracao s Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
587 / Servico de transporte rodoviario para os participantes das capacitacoes - Integracao sul Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,557.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
595 / Servico de impressao de material grafico 2 - Integracao s Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
597 / Servico de alimentacao (contrato guarda-chuva) - Integracao Sul do Brasil	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,165.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
600 / Servico de Hospedagem para evento de capacitacao de liderancas - Integracao sul Bras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,464.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
601 / Servico de Impressao de material grafico e didatico - Integracao sul Brasil	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementation							2017-06-05								2017-07-31		2018-01-27	
602 / Servico de Hospedagem para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,051.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
604 / Servico de Instalacao de cercas nos limites terrestres entre APA e PARNAMAR - NGI Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		22,042.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
607 / Servico de impressao de material de comunicacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
608 / Servico de confeccao de placas informativas e interpretativas - NGI Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,595.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
609 / Servico de analise da qualidade da agua - NGI Noronh	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
610 / Servico de confeccao de placas de sinalizacao de limites NGI Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,872.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
611 / Servico de instalacao de placas de sinalizacao - NGI Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
614 / Servico para elaboracao, diagramacao e ilustracao de cartilha do Plano de Manejo - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,025.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
615 / Servico de alimentacao (contrato guarda-chuva) - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,525.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
622 / Servico de fornecimento d agua para embarcacao (plano d manejo) contrato guarda-chuva - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		700.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
623 / Servico de contratacao de empresa de mergulho para o plano de manejo (contrato guard chuva) - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
627 / Servicos graficos para realizacao de monitoramento - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	
628 / Servico de Manutencao d equipamento de mergulho - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,511.00	0.00	Pending Implementation							2017-05-31								2017-05-31		2017-05-31	

629 / Servico de Manutencao d embarcacao - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,557.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
630 / Servico de Curso de Mergulho - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
631 / Servico de Confeccao de camisas - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,031.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
632 / Servico de Confeccao de bolsas - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
633 / Servico de Confeccao de Squeeze - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
634 / Servico de Confeccao de bones - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
635 / Servico de Edicao de vide - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
636 / Servicos graficos - PEM Risca do Meio	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		787.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
639 / Servico de confeccao de Adesivos para bens - PEM Arei Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,557.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
642 / Servico de elaboracao do Projeto para sinalizacao da UC PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,114.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
643 / Servico de Instalacao de boias fixas - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
644 / Servico de Instalacao de boias flutuadoras - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,744.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
652 / Servico de Contratacao d Embarcacoes com equipamento de mergulho e tripulacao - PEM Parcel Manoel Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		75,572.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
653 / Servico para Contratacao de Seguro Pessoal para passageiro - PEM Parcel Mano Luis	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
661 / Servico de alimentacao - Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
662 / Servico de criacao de Sistema para fundeio de embarcacoes na UC - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,191.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
663 / Servico de Manutencao d Lancha SEAP 11 - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
665 / Servico de Manutencao d Lancha ABROLHOS - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
667 / Servico de Manutencao n Sistema de Fundeio - Poitas - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,595.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
668 / Aquisicao de combustivel (contrato guarda-chuva) - Sul da Bahia	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		62,976.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
672 / Servico de Instalacao de Equipamentos de Radiocomunicacao - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		630.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
673 / Servico de Manutencao d Embarcacao PEAD ou PRFV a ser Adquirida - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
678 / Servico de Manutencao d infraestrutura e instalacoes - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,668.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
679 / Servico de Manutencao d Sede e Centro de Visitantes - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
680 / Servico de instalacao de estruturas - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
681 / Servico para Renovacao d Exposicao Cenografica do Centr de Visitantes - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,488.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
683 / Servico de producao de materiais de apoio e comunicacao para educacao ambiental - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
684 / Servico de producao de materiais de apoio e comunicacao para visitas guiadas - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
685 / Servico de producao de materiais de apoio e comunicacao para sensibilizaca ao publico - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
686 / Servico de visita comerci a UC - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,045.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
690 / Servico de alimentacao (contrato guarda-chuva) - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,557.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
693 / Servico de confecao de leao marinho para educacao ambiental e uso publico - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,534.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
695 / Servico de manutencao d veiculo Frontier - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,125.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
700 / Servico de alimentacao (contrato guarda-chuva) - Ilha do Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,362.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
701 / Contratacao de embarcacao com tripulacao 1 - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,499.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
702 / Contratacao de seguro pessoal de passageiros (contrat guarda-chuva) - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,013.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
705 / Servico de manutencao d Veiculo Corsa Sedan - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,125.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
714 / Servico de confeccao e instalacao de toldo - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
715 / Servico de manutencao d L200 - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
716 / Servico de manutencao d Fiat Strada - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
717 / Servico de manutencao d Mini-van (Doblo) - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,417.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
723 / Servico de manutencao d barco Flexboat - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
724 / Servico de manutencao d motor de popa - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,834.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
725 / Servico de transporte fluvial (contrato guarda-chuva) - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		47,799.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
726 / Servico de impressao de mapas cadernos e guias - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,454.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
727 / Servico de diagramacao - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,174.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
728 / Servico para elaboracao, diagramacao e ilustracao de cartilha do Plano de Manejo - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
729 / Servico de facilitacao grafica - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,408.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
730 / Servico de transporte terrestre - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		614.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
732 / Servico de impressao de adesivos - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,362.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
733 / Servico de diagramacao d calendario - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
734 / Servico de impressao de calendario - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
735 / Servico de logistica e organizacao de oficinas - DECO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		44,083.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
736 / Servico de instalacao de placas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,170.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
737 / Servico de confecacao de placas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
738 / Servico de alimentacao (contrato guarda-chuva) - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,774.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
739 / Servico para ministrar curso de mergulho autonomo - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,900.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
743 / Servico de confeccao de camisetas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
744 / Servico de confeccao de bones - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
745 / Servico de confeccao de bolsas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,723.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
746 / Servico de confeccao de Squeeze - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,519.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
747 / Servico de confeccao de adesivos - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,362.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
748 / Servico de confeccao de placas informativas e interpretativas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	

749 / Servico de instalacao de Placas informativas e interpretativas - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
750 / Servico de instrucao para curso de conducao de visitantes e boas praticas na visitacao - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
754 / Servico de transporte terrestre - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		205.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
755 / Servico de transporte terrestre - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,912.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
757 / Servico de aluguel de embarcacao - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,668.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
758 / Servico de instrucao de curso de mecanica basica e boas praticas de uso de motor de popa - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,285.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
763 / Servico de manutencao d Embarcacao Marujo - Cassurub	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
765 / Servicos de manutencao da Embarcacao Maresia - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
767 / Servicos para a Manutencao da L200 NTH5036 - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		14,170.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
769 / Servico para Manutencao do Motor 25HP - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		945.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
771 / Servico de Relatoria da Oficina de Planejamento Participativo, Organizacao, Editoracao e correcao ortografic do Plano de Manejo - Cassurub	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,872.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
772 / Servicos graficos e de impressao - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
773 / Servico de instalacao de placas - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,779.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
774 / Servico de alimentacao (contrato guarda-chuva) - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
776 / Servico de producao de material de divulgacao e comunicacao - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,893.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
778 / Servico grafico e de impressao para Renovacao do Conselho - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
779 / Servico de analise de amostras - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
782 / Servico de hospedagem - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,440.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
783 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,447.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
784 / Servico de alimentacao (contrato guarda-chuva) - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		19,050.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
785 / Servico de Diagramacao e impressao - para oficina final do Plano de Manejo - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,577.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
786 / Servico de hospedagem - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		567.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
787 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		472.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
788 / Confecao de material grafico - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,260.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
789 / Servico de confeccao de placas - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,298.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
790 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		126.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
791 / Servico de instrutoria de curso de conducao de visitantes e boas praticas - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
792 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,889.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
793 / Servico de confeccao de adesivos - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,574.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
794 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,480.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
795 / Servico de hospedagem - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,459.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
796 / Servico de confeccao de material grafico - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,902.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
798 / Servico de locacao de transporte - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,225.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
799 / Servico de hospedagem - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,502.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
801 / Servico de manutencao d veiculo - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,021.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
806 / Servico de manutencao d estrutura imovel - Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,504.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
807 / Servico de transporte terrestre (contrato guarda-chuva - Sul da Bahia (Cassuruba, Corumbau e Abrolhos)	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Pending Implementatio							2017-05-31								2017-05-31		2017-05-31	
506 / Servico de logistica para evento - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		9,446.00	0.00	Pending Implementatio							2017-06-21								2017-08-16		2018-02-12	
539 / Contratacao de servico de transmissao de dados satelitais DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Direct Selection	Direct			3,779.00	0.00	Pending Implementatio					2017-05-31		2017-05-31								2017-06-21		2017-12-18	
177 / Contrato global de fornecimento de alimentacao	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		69,274.00	0.00	Pending Implementatio							2017-08-19								2017-10-14		2018-04-12	
179 / Contrato global de fornecimento de Cartao combustivel	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		267,649.00	0.00	Pending Implementatio					2017-08-14		2017-08-19				2017-09-30		2017-10-30		2017-12-04		2018-06-02	
670 / Serviço PJ para Planejamento de Sistema de Radiocomunicacao entre a Sede e os poligonos da UC - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,149.00	0.00	Pending Implementatio							2018-01-20								2018-03-17		2018-09-13	
742 / Contratacao direta do prestador de servico PF com experiencia de 20 anos com expedicoes, logistitica de embarque e desembarque, montagem e manutenção da base de pesquisa no Atol das Rocas	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Direct Selection	Direct			19,951.00	0.00	Pending Implementatio					2017-05-31		2017-05-31								2017-06-21		2017-12-18	
311 / Contratacao de sobrevoo para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		129,729.00	0.00	Pending Implementatio					2017-10-16		2017-10-21				2017-12-02		2018-01-01		2018-02-05		2018-08-04	
312 / Contratacao de empresa para realizacao de evento para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Bids	Open - National	Single Stage - One Envelope		194,594.00	0.00	Pending Implementatio					2017-10-16		2017-10-21				2017-12-02		2018-01-01		2018-02-05		2018-08-04	
326 / Contratacao de Servico P para suporte tecnico em manejo de Sirenios em Cativeiro e Vida Livre DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		24,324.00	0.00	Pending Implementatio							2017-09-09								2017-11-04		2018-05-03	
344 / reforma e modernizacao do navio de pesquisa Paulo Moreira	TF / 18151	Component 3 Monitoring and evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		486,486.00	0.00	Pending Implementatio					2017-10-02		2017-10-02				2017-10-02		2017-10-02		2017-10-02		2017-10-02	
818 / Serviço PJ para recadastramento dos condutores de visitantes - NGI Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Pending Implementatio							2017-12-20								2018-02-14		2018-08-13	
819 / Contratacao de servico PJ para contribuir com o processo de revisao e complementacao d Plano de Manejo da Reserva extrativista do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Open - National	Single Stage - One Envelope		62,976.00	0.00	Pending Implementatio							2018-01-20								2018-03-17		2018-09-13	
816 / Aluguel de veículos para Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		407.00	0.00	Pending Implementatio							2018-04-04								2018-05-30		2018-11-26	
821 / Serviço PJ Degravação de áudio ref. à Consultas Públicas para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,250.00	0.00	Pending Implementatio							2018-03-10								2018-05-05		2018-11-01	
822 / Aluguel de veículo para Foz do Rio Doce - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Request for Quotations	Limited	Single Stage - One Envelope		407.00	0.00	Pending Implementatio							2018-04-04								2018-05-30		2018-11-26	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
13 / Consultoria PJ para elaboracao de programa de capacitacao para apoiar a criacao e implantacao das AMCPs para UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		37,362.00	0.00	Pending Implementation	2016-11-21		2016-12-12		2017-01-25								2017-02-24		2017-03-31		2017-09-27	
84 / Consultoria PJ de assessoria para organizacoes comunitarias Cassuruba para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		10,810.00	0.00	Pending Implementation	2016-11-22		2016-12-13		2017-01-26								2017-02-25		2017-04-01		2017-09-28	
420 / Consultoria PJ de assessoria para organizacoes comunitarias Canavieiras para CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		10,810.00	0.00	Pending Implementation	2016-11-22		2016-12-13		2017-01-26								2017-02-25		2017-04-01		2017-09-28	
12 / Contratacao de consultoria PJ para Identificacao de areas Prioritarias para a DeCO - MMA	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Quality And Cost-Based Selection	Open - National		162,162.00	0.00	Pending Implementation	2016-11-20		2016-12-11		2017-01-24				2017-02-21		2017-03-23		2017-04-27		2017-06-01		2018-06-01	
2 / Contratacao de consultoria PJ para elaboracao do Plano de Manejo para a UC Refugio da Vida Silvestre da Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		54,054.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21								2016-11-21		2016-11-21		2016-11-21	
3 / Contratacao de consultoria PJ para revisao do Plano de Manejo do Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		49,121.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21								2016-11-21		2016-11-21		2016-11-21	

11 - Contratacion de consultoria individual para el diseño de Planes de Inversiones Capacitacion	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		59,499.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
9 - Contratacion de consultoria individual para el diseño de Manejo Participativo para Recuperacion de Cuencas	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		14,994.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
7 - Contratacion de Consultoria P.J para contratar a realizar para de Programa de Monitoreo para el Diseño de Planes de Manejo Nacional Marino de Zonificacion	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		14,214.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
6 - Contratacion de consultoria para elaborar de estudio socioeconomicos para UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		64,864.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
5 - Contratacion de consultoria para elaborar de estudio ambientales para UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		43,243.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
10 - Contratacion de consultoria para realizacion del Diagnostico Pesquero para UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		64,864.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
12 - Contratacion de consultoria para elaborar de estudio hidrologicos para UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		21,621.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21									2016-11-21		2016-11-21		2016-11-21	
450 - Consultoria P.J para Proyecto de Grabaciones en Formato Digital - Un Dia Proyecto AZUL WWF - UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		50,391.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
455 - Elaboracion de Programa de Capacitacion - UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation																2017-06-30		2017-06-30	
456 - Consultoria P.J para elaboracion de Plans de Manejo APs Pronea las Barbacoas/Ecu	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		100,143.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
470 - Consultoria P.J para elaboracion de Plan de Manejo consultor - APs Guadalupe	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		36,873.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
471 - Consultoria P.J para elaboracion de Proyecto de Reforma de Salas - APs Salina Marina	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		9,140.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
500 - Consultoria P.J para Elaboracion de Estudios Facilidades de visita a zonas protectoras(ecotur) - regional	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		79,724.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
506 - Consultoria P.J para elaboracion de Estudios Ambientales , Integrados a el SAE Nacional	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		14,999.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
510 - Consultoria P.J de comunicacion y mediatica - SIG Secretia	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		42,874.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
511 - Consultoria P.J para elaboracion de plans de manejo PRM Rivas de Mileo	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		66,062.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
525 - Consultoria P.J para Realizacion de mantenimiento PRM Rivas de Mileo	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		85,016.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
526 - Consultoria P.J para Levantamiento de Biodiversidad PRM Parque Nacional Leon	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		54,464.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
535 - Consultoria P.J para Levantamiento Geo Natural para Ecotur - Regional	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		39,339.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
540 - Consultoria P.J para elaboracion de Estudio de Factibilidad para Fomento Forestal para Delegacion de Servicios de Apoyo a Sistemas Productivos	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		9,440.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
176 - Consultoria P.J para Levantamiento de Linea de Base para Capacitacion - UP	TF-18201	Component 1 - Creation and consolidation of Marina and Coastal Protected Areas	Post	Consultant Qualification Selection	Open - National		17,786.00	0.00	Pending Implementation	2017-05-31		2017-06-30		2017-05-31									2017-05-31		2017-06-30		2017-06-30	
400 - Consultoria P.J para elaboracion de un Sistema de Indicadores de Gestion de Areas Protegidas (ecotur) (ecotur) (ecotur)

17 / Contratacao de consultor individual para elaboracao de Projeto Centro Vivencia, estacionamento e guarita base avancada e Porto de Pedras na area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
18 / Contratacao de consultor individual para acompanhamento da obra de Construcao centro de vivencia, guarita, estacionament da base avancada de Porto de Pedras na area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		8,108.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
19 / Contratacao de consultor individual para atualizacao e revisao bibliografica do diagnostico da UC area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		8,108.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
20 / Contratacao de consultor individual para interpretacao de imagens, mapeamento, georreferenciamento	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		24,324.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
21 / Contratacao de consultor individual para elaboracao das areas prioritarias e mapa; recomendacoes, criterios e diretrizes de conservacao e uso para as areas prioritarias	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		24,324.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
22 / Contratacao de consultoria PF para sistematizacao de informacoes para apoio de acoe da UCP	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		32,432.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
23 / Contratacao de consultor individual para comunicacao do Programa GeF Mar	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
24 / Contratacao de consultor individual para Revisao do Memorial descritivo e zoneamento da area de Proteca Ambiental Fernando de Noronha - Rocas - Sao Pedro e Sao Paul	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		6,027.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
25 / Contratacao de consultor individual para elaboracao de projetos: mirantes, porticos, base de apoio, barreiras fixas para Parque Nacional da Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		21,621.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
26 / Contratacao de consultor individual para fiscalizacao da obra referente ao alojamento pa voluntarios, pesquisadores e colaboradores do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		5,405.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
27 / Contratacao de consultor individual para elaboracao de projeto para construcao de um alojamento para Parque Naciona Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		8,108.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
28 / Contratacao de consultor individual para capacitar a equip e planejar atividades de capacitacao e educomunicacao junto ao Conselho Consultivo do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		15,135.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
29 / Contratacao de consultor individual para elaboracao das artes das placas do PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		21,621.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
30 / Contratacao de consultor individual para elaboracao de projeto de reforma mirante Boldr no PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		18,893.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
31 / Contratacao de consultor individual para fiscalizacao da obra do PNM Fernando de Noronha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
32 / Contratacao de consultor individual para elaboracao e fiscalizacao de projeto para construcao da sede da Reserva extrativista Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		27,027.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
33 / Contratacao de consultor individual para apoio na construcao dos Acordos de Gestao para Reserva extrativista Marinha do Corumbau	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		7,567.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
35 / Contratacao de consultoria PF para planejamento e moderacao de oficinas, coordenacao de equipes, relatorio das oficinas, integracao e revisao de produtos finais dos trabalhos realizados na area de Protecao Ambiental Marinha da Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		35,599.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
36 / Contratacao de consultoria PF para elaboracao do Plano de sinalizacao na UC para instalacao de placas nos acessos da area de Protecao Ambiental Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		2,702.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
37 / Contratacao de analista de aquisicao e logistica Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		40,183.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
38 / Contratacao de assistente tecnico para gestao do Projeto no Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		34,443.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
39 / Consultorias para Mapeamento das fontes atuais de receita para FUNBIO	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		27,027.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
40 / Consultorias para elaboracao de Planos de Negocio para Uso Publico para FUNBIO	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		67,567.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
41 / Consultorias para Viabilidade (e desenho) de um mecanismo financeiro (fundo) _ UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		31,488.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
42 / Consultorias sobre a racionalizacao/otimizacao da capacidade logistica das AMCP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
44 / Contratacao de Consultoria PF para compilar e avaliar as informacoes sobre as pescarias industriais com base no PRePs.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		16,216.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
45 / Contratacao de Consultoria PF para elaborar as propostas d areas de exclusao de pesca.	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		8,108.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
46 / Contratacao de Consultoria PF para elaboracao de planos d recuperacao de especies ameacadas	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		82,162.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
47 / Contratacao de consultoria para elaboracao de Projetos Pequenas reformas Bases TAMAR DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		3,243.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
48 / Contratacao de consultoria para desenvolvimento e alimentacao do sistema de informacao geografica integrado entre as UCs a partir do monitoramento SOCMON participativo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		4,054.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
49 / Contratacao de Consultoria PF para realizacao de entrevista e sistematizacao das informacoes a partir dos eventos de monitoramento SOCMON participativo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		12,162.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
50 / Contratacao de consultoria para elaboracao de projeto de sinalizacao do PNM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		12,567.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
51 / Contratacao de Consultoria para elaboracao de projeto de demarcacao do PARNAM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		10,810.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
52 / Contratacao de consultoria PF para oficina de divulgacao e capacitacao com Conselheiros do PARNAM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		1,351.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
53 / Contratacao de Consultoria para realizar estudos que subsidiem a revisao do Plano de Manejo/ Programas Tematicos do PNM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,879.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
54 / Contratacao de consultoria para elaboracao de projeto de viabilidade para implementacao de sistema de radar para deteccao de pesca ilegal nos limites do PNM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		5,405.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
55 / Contratacao de Servico pa elaboracao de mapas para Resex Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		2,162.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
56 / Contratacao de Consultoria PF para elaboracao, revisao e detalhamento do programa de pesquisa ou monitoramento par PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,594.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
57 / Contratacao Consultoria PF para banco de dados, desenvolvimento e utilizacao de ferramentas de gestao e divulgacao de conhecimento par PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		5,405.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
58 / Contratacao de Consultoria PF para formacao e funcionamento do Conselho Gestor do PN Lagoa do Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		2,702.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
59 / Consultor Individual para sistema de informacoes Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		3,243.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
60 / Contratacao de Consultor para Plano de Manejo da ReVIS Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		5,891.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
61 / Contratacao de Consultoria PF para implementacao do Programa de Capacitacao da U	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		18,918.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
62 / Consultoria PF para demanda financeira para UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		13,513.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
63 / Contratacao de consultoria para elaboracao de Projeto e acompanhamento da obra Centr CePNOR DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		18,893.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
64 / Contratacao de consultoria para elaboracao de projeto e fiscalizacao de obra CePeNe para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		27,027.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
65 / Contratacao de consultoria para elaboracao de Projeto e acompanhamento de obra CePSUL DIBIO	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		11,351.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
66 / Contratacao de consultoria PF para execucao de protocolo de monitoramento de peixes bo marinhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		8,108.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	

67 / Consultoria PF Diagnostico e Avaliacao dos Possiveis Impactos da Dragagem do Cana do Tomba nas Atividades Pesqueiras da Reserva extrativista Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		12,161.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
68 / Contratacao de Consultoria para realizar estudos que subsidiem a revisao do Plano de Manejo/ Programas Tematicos do PNM Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,879.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
70 / Consultoria PF para analise e desenho de estrategia para incorporacao de dados de licenciamento e sistematizacao de informacoes prioritarias para DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		27,027.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
71 / Implementacao do Programa de Capacitacao da UI	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		32,432.00	0.00	Pending Implementation	2016-11-21		2016-11-21		2016-11-21		2016-11-21		2016-11-21	
187 / elaboracao de projeto de analise geotecnica da orla do Kitongo e previsao de obras emergenciais para contencao da erosao costeira do Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		5,405.00	0.00	Pending Implementation							2016-11-21		2016-11-21	
217 / Revisao do Plano de Manejo/ Programas Tematicos para o Parque Nacional Marinho de Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,879.00	0.00	Pending Implementation							2016-11-21		2016-11-21	
441 / Consultoria PF para levantamento de dados e relatoria (Moderacao) - UCP	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		3,149.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
442 / Consultoria PF para validacao e aprimoramento do diagnostico para as unidades marinhas - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		3,149.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
443 / Consultoria PF para elaboracao de Planos de Negocio para Uso Publico - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		62,976.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
444 / Consutoria PF para proposicao de oportunidades para acessar Compensacao Ambiental - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		37,786.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
445 / Consultoria PF para identificacao do estado da arte e custos relacionados ao monitoramento da pesca. Priorizacao de locais de monitoramento e logistica - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		85,018.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
446 / Consultoria PF para identificacao do estado da arte relacionado aos mecanismos de manutencao de navios de grande porte - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		15,744.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
447 / Consultoria PF para analise da possibilidade de criacao de mecanismo financeiro para sustentabilidade da ACADEMAR - UCP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		15,744.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
451 / Consultoria PF para indic de Priorizacao de Fiscalizacao Ambiental, Tecnologias de Monitoramento e Capacitacao - UIP	TF / 18151	Component 2 Identification an design of financial mechanisms to support Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		34,007.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
460 / Consultoria PF para Adequacao de Projeto Arquitetonico e Elaboracao de Projetos Complementares - APA Costa dos Corais	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		15,681.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
462 / Consultoria PF para elaboracao de Projeto de Sinalizacao - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		7,872.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
466 / Consultoria PF para a revisao do Projeto de Reforma e construcao da Sede Administrativa - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
468 / Consultoria PF para Elaborar Plano de Comunicaca e Educacao Ambiental - APA Ponta da Baleia/Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		3,149.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
501 / Consultoria PF para Elaboracao e fiscalizacao de projeto arquitetonico - APA Setiba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		21,916.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
509 / Consultoria PF de avaliacao e fortalecimento da gestao participativa - APA Balei Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		17,381.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
525 / Consultoria PF para fiscalizacao de obra da sede da UC - APA Baleia Franca	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
528 / Consultoria PF para Identificacao de areas de importancia para a pesca artesanal. Regiao Norte - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		48,068.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
529 / Consultoria PF para Identificacao de areas de importancia para a pesca artesanal. Regiao Nordeste - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		48,068.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
530 / Consultoria PF para Identificacao de areas de importancia para a pesca artesanal. Litoral da Bahia e parte da Regiao sudeste - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		48,068.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
531 / Consultoria PF para identificacao e caracterizacao das areas de importancia biologica, de sensibilidade a atividade pesqueira - DESP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		15,744.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
534 / Consultoria PF para acompanhamento da reforma do Navio de Pesquisa Tamandare I DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		2,834.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
537 / Consultoria PF para recuperacao de dados preteritos e selecao de dados secundarios - DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		5,668.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
541 / Consultoria PF para implementacao de acoes de PAN - DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
542 / Consultoria PF para a organizacao/sistematizacao do monitoramento participativo em UCs - DIBIO	TF / 18151	Component 3 Monitoring and evaluation	Post	Individual Consultan Selection	Open		14,170.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
566 / Consultoria PF para produtos de comunicacao do projeto - Funbio	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		47,232.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
578 / Consultoria PF para ministrar o curso de formacao de condutores - Integracao Lagoa d Peixe	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
596 / Consultoria PF para assessorar novos arranjos produtivos - Integracao sul Bahi	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
598 / Consultoria PF para planejamento e moderacao de oficinas, coordenacao de equipe RVS Ilha dos Lobos - Integracao sul Brasil	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,105.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
599 / Consultoria PF para planejamento e moderacao de oficinas, coordenacao de equipe APA Baleia Franca- Integracao sul Brasil	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		25,316.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
605 / Consultoria PF para elaboracao de Estudo de viabilidade economica dos passeios nauticos no PARNAMAR e do mergulho autonomo na APA - NGI Noronh	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		30,229.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
624 / Consultoria PF para Implementacao do Programa de Capacitacao - UIP	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		26,450.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
626 / Consultoria PF para sistematizacao de informacoes UCP	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		12,595.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
637 / Consultoria PF para Elaboracao do Plano de Uso Publico - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		32,118.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
638 / Servico de Criacao de Software - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation							2017-05-31		2017-05-31	
646 / Consultoria PF para Elaboracao do projeto de sede - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		18,893.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
648 / Consultoria PF para Fiscalizacao de obra da sede da UC - PEM Areia Vermelha	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		26,450.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
669 / Consultoria PF para elaboracao do projeto e fiscalizacao da obra - Abrolhos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		41,564.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
692 / Consultoria PF para acompanhar e fiscalizar a obra de reforma do farol - Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		6,424.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
697 / Consultoria PF para relatoria do Plano de Manejo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		12,596.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
698 / Consultoria PF para o geoprocessamento do Plano de Manejo	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		9,446.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
699 / Consultoria PF para elaboracao do plano de manejo Ilha dos Lobos	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		31,488.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
740 / Consultorias PF sobre cadeias produtivas de Corumbau - CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,042.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
741 / Consultoria PF para construcao do PPPea - Canavieiras	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		23,616.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
752 / Consultoria PF para construcao do PUP - Canavieira	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		4,723.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
775 / Consultoria PF para criacao de Material de Divulgacao - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		1,889.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
777 / Consultoria PF para criacao de material de divulgaca para a Renovacao do Conselho - Cassuruba	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		1,889.00	0.00	Pending Implementation	2017-05-31		2017-05-31		2017-05-31		2017-05-31		2017-05-31	
85 / Consultorias PF sobre cadeias produtivas de Corumbau CNPT	TF / 18151	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Post	Individual Consultan Selection	Open		22,000.00	0.00	Pending Implementation	2017-06-27		2017-08-15		2017-09-05		2017-10-10		2018-04-08	
808 / Consultoria PF para avalia de meio termo do projeto - UCP	TF / 18151	Component 4 - Project coordination and management	Post	Individual Consultan Selection	Open		30,000.00	0.00	Pending Implementation	2017-06-12		2017-07-31		2017-08-21		2017-09-25		2018-03-24	

2021	Consultor individual especializado en SIG con experiencia en procesos de ordenamiento territorial y gestión de riesgos para Colombia	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		51,000.00	0.00	Pending Implementation	2017-05-16		2017-06-14		2017-06-26		2017-09-29		2018-01-28	
2021	Consultor individual SIG con experiencia en procesos de ordenamiento territorial y gestión de riesgos para Colombia	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		52,000.00	0.00	Pending Implementation	2017-05-16		2017-06-14		2017-06-26		2017-09-29		2018-01-28	
2021	Consultor individual especialista en SIG con experiencia en procesos de ordenamiento territorial y gestión de riesgos para Colombia	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		55,000.00	0.00	Pending Implementation	2017-05-16		2017-06-14		2017-06-26		2017-09-29		2018-01-28	
2021	Consultor individual especializado en SIG con experiencia en procesos de ordenamiento territorial y gestión de riesgos para Colombia	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		51,000.00	0.00	Pending Implementation	2017-05-16		2017-06-14		2017-06-26		2017-09-29		2018-01-28	
2021	Consultor individual especialista en SIG con experiencia en procesos de ordenamiento territorial y gestión de riesgos para Colombia	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		24,384.25	0.00	Pending Implementation	2017-12-15		2018-02-02		2018-02-23		2018-03-30		2018-06-28	
100	Consultoría Presentación de informes de cumplimiento de convenios. NUS Noruega	TF-1-2021	Component 1 - Creation and consolidation of Marine and Coastal Protected Areas	Pooc	Individual Consultant Selection	Open		10,000.00	0.00	Canceled	2017-05-31		2017-06-14		2017-06-26		2017-05-31		2017-06-14	