Public Disclosure Authorized

Public Disclosure Authorized

Nigeria For APPEALSP

PROCUREMENT PLAN (Textual Part)

Project information: [*Nigeria***] [***Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project]* **(P53390)**

Project Implementation agency: [Federal *Ministry of Agriculture and Rural Development***]**

Date of the Procurement Plan: [*October 25, 2018***]**

Period covered by this Procurement Plan: **[***October 25, 2018 to December 2018***]**

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used. When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables. *Not Applicable.*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.*Not Applicable.*

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) *as specified under paragraphs 3.10 and 3.11* of the Procurement Regulations is Not Applicable

Other Relevant Procurement Information.

The project will use the CDD procurement under this project. CDD manual will be produced by the project.

PROCUREMENT PLAN

Nigeria : Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project

General Information

Country: Nigeria

Bank's Approval Date of the Original Procurement Plan: 2018-11-19

Revised Plan Date(s): (comma delineated, leave blank if non 2019-05-15

Project ID: P148616

GPN Date:

Project Name: Agro-Processing, Productivity Enhancement and Livelihood Improvement Support Project

Loan / Credit No: IDA / 59930

Executing Agency(ies) APPEALS NATIONAL COORDINATING OFFICE

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
APPEALSP-NCO-GO-01 / Procurement of Office Computers and Appliances	IDA / 59930		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-20								2019-01-15		2019-07-14	
APPEALSP-NCO-GO-03 / Procuremnt of Office Furnitures	IDA / 59930		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-20								2019-01-15		2019-07-14	
APPEALSP-NCO-GO-04 / Procurement of Office Stationaries	IDA / 59930		Post	Request for Quotations	Open - International	Single Stage - One Envelope		0.00	Pending Implementation							2018-11-14								2019-01-09		2019-07-08	
APPEALSP-NCO-GO-02 / Procurement of Project Vehicles	IDA / 59930		Prior	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2018-12-01								2019-01-26		2019-07-25	
APPEALS-NCO-GO-02B / Procurement of Project Vehicles	IDA / 59930		Prior	Request for Quotations	Limited	Single Stage - One Envelope		361,400.01	Signed							2019-04-05								2019-05-31		2019-11-27	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

APPEALSP-NCO-CS-01A / Consultancy service to conduct Value Chains Feasibility study in Lagos State	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-01		2018-11-22		2019-01-05								2019-02-04		2019-03-11		2019-09-07	
APPEALSP-NCO-CS-01C / Consultancy service to conduct Value Chains Feasibility study in Kogi State	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-11-01		2018-11-22		2019-01-05								2019-02-04		2019-03-11		2019-09-07	
APPEALSP-NCO-CS-04 / Consultancy Service on value chain investment plans (VCIP)	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-05		2018-11-26		2019-01-09								2019-02-08		2019-03-15		2019-09-11	
APPEALSP-NCO-CS-08 / Consultancy on Lessons Learnt from the Implementation of CADP Women and Youth Empowerment scheme in Five States	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-05		2018-11-26		2019-01-09								2019-02-08		2019-03-15		2019-09-11	
APPEALSP-NCO-CS-11 / Establishment of MIS and Data Managemnet Systems for APPEALS	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-21		2018-12-12		2019-01-25								2019-02-24		2019-03-31		2019-09-27	
APPEALSP-NCO-CS-10 / External Auditor for APPEALS (NCOs and SCOs)	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-11-29		2018-12-20		2019-02-02								2019-03-04		2019-04-08		2019-10-05	
APPEALSP-NCO-CS-12 / Engagement of Technical Assistances on Conduct of Baselines Studies	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2018-12-05		2018-12-26		2019-02-08								2019-03-10		2019-04-14		2019-10-11	
APPEALSP-NCO-CS-01-2019 / Technical Assistance on Review and Analysis of Value chain Investment Plan prepared by Beneficiaries from the APPEALS State Coordinating Offices (SCOs)	IDA / 59930		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2019-06-24		2019-07-15		2019-08-28								2019-09-27		2019-11-01		2020-04-29	

INDIVIDUAL CONSULTANTS