Public Disclosure Authorized

Public Disclosure Authorized

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: March ....., 2017**
3. **Date of General Procurement Notice**: .....
4. **Period covered by this procurement plan**: March 17 to Jan 2018.

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement*:*

	Type of Procurement	Prior Review Threshold (PRT) US$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification** NA

3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines:** NA

4. **Reference to (if any) Project Operational/Procurement Manual:** Available in Project files

5. **Any Other Special Procurement Arrangements** NA

6. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL

8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

9. Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN **Uganda : Uganda Energy for Rural Transformation III**

General Information

Country: Uganda
Banks Approval Date of the Original Procurement Plan: 2017-03-24
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-04-16
Project ID: P133312
GPN Date:
Project Name: Uganda Energy for Rural Transformation III
Loan / Credit No: IDA / 56530
Executing Agency(ies): Ministry of Energy and Mineral Development, Rural Electrification Agency

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MEMD-6015-CW-RFB / Procurement of works for Supply, installation and maintenance of Energy Packages for 100 Post Primary Education Institutions in Lots 1&2(MOES)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,500,000.00	0.00	Under Implementation					2017-05-28	2017-10-27	2017-08-06	2017-11-13			2017-10-30	2018-01-19	2018-01-01		2018-03-11		2019-05-09	
UG-MEMD-6022-CW-RFQ / Minor Civil Works for pico/micro sites (6 Sites)-PSFU	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation							2018-04-06								2018-06-01		2018-11-28	
UG-REA-14709-CW-RFB / Construction of ERT-3 grid extension projects in Lot C (220km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		9,603,000.00	0.00	Pending Implementation					2018-12-18		2019-02-05				2019-04-23		2019-06-07		2019-09-23		2021-02-24	
UG-REA-14712-CW-RFB / Construction of ERT-3 grid extension projects in Lot B (320km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,439,600.00	0.00	Pending Implementation					2018-10-18		2018-12-11				2019-02-18		2019-03-20		2019-07-23		2020-12-23	
UG-REA-14892-CW-RFB / Construction of ERT-3 grid extension projects in Lot E (214km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		9,803,600.00	0.00	Pending Implementation					2018-04-21		2018-04-26				2018-06-07		2018-07-07		2018-08-11		2019-02-07	
UG-REA-14896-CW-RFB / Construction of ERT-3 grid extension projects in Lot A (307km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		11,757,137.00	0.00	Pending Implementation					2018-04-21		2018-04-26				2018-06-07		2018-07-07		2018-08-11		2019-02-07	
UG-REA-14909-CW-RFB / Construction of ERT-3 grid extension projects in Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		13,070,400.00	0.00	Pending Implementation					2017-08-05		2017-08-10				2017-09-21		2017-10-21		2017-11-25		2018-05-24	
UG-REA-18290-CW-RFB / Construction of ERT-3 grid extension projects in Lot D (219km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,374,800.00	0.00	Pending Implementation					2018-11-20		2019-01-04				2019-03-19		2019-04-02		2019-08-21		2021-01-21	
UG-REA-40437-CW-RFB / Construction of ERT-3 grid extension projects in Fast Track Lot 1 (Kiganda-Mile 16 with tee-off Katabalanga & Kibyamirizi) and Construction of ERT-3 grid extension projects in Fast Track Lot 2: Ruhumba - Kashwa with tee-off Rwebishuri (123km)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,652,600.00	0.00	Under Implementation					2017-10-30	2017-12-22	2018-01-05	2017-12-28			2018-02-23		2018-05-14		2018-07-18		2019-12-18	
UG-REA-14928-CW-RFB / Construction of ERT-3 grid extension projects in Fast Track Lot 1 (Kiganda-Mile 16 with tee-off Katabalanga & Kibyamirizi)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,688,800.00	0.00	Canceled					2017-08-17		2017-09-25				2017-12-12		2018-01-11		2018-05-14		2019-10-15	
UG-REA-18286-CW-RFB / Construction of ERT-3 grid extension projects in Fast Track Lot 2: Ruhumba - Kashwa with tee-off Rwebishuri (123km)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,963,800.00	0.00	Canceled					2017-08-17		2017-09-25				2017-12-12		2018-01-11		2018-05-16		2019-09-13	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MEMD-6029-GO-RFQ / Product Software upgrade-(Accounting system) for UECCC	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation							2017-03-20								2017-05-15		2017-11-11	
UG-MEMD-6048-GO-RFB / Supply and installation of distribution lines for Household access (6 sets) -PSFU	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		360,000.00	0.00	Pending Implementation					2018-02-01		2018-02-06				2018-03-20		2018-04-19		2018-05-24		2018-11-20	

UG-MEMD-13496-GO-RFB / Procurement of works for Supply & Installation maintenance of Energy Packages for Water Supply Schemes in Small Towns and Rural Growth Centres (12-14 schemes)-MoWE	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,700,000.00	2,437,674.95	Signed					2017-05-15		2017-05-20	2017-05-12			2017-07-01	2017-07-07	2017-07-31	2017-10-25	2017-09-04	2018-01-18	2018-03-03	
UG-MEMD-7337-GO-RFB / Supply and installation of solar energy packages for 374 Health centres (MoH)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,500,000.00	2,288,650.61	Signed					2017-02-14		2017-02-19				2017-04-02	2017-07-10	2017-05-02	2018-01-10	2017-06-06	2018-02-01	2017-12-03	
UG-MEMD-7437-GO-RFB / Procurement of a Double cabin	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		40,000.00	51,874.23	Signed					2016-12-30		2017-01-04				2017-02-15	2017-07-14	2017-03-17	2017-07-14	2017-04-21	2017-08-01	2017-10-18	
UG-REA-14924-GO-RFQ / Supply of Inspector's Measurement Equipment	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,765.00	0.00	Pending Implementation							2017-08-07								2017-10-18		2019-01-16	
UG-MEMD-15330-GO-RFQ / Procurement of 50 Tablets for the ERT III Baseline Survey	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	26,914.05	Signed							2017-06-06	2017-07-14							2017-07-29	2017-07-17	2017-09-10	
UG-REA-14619-GO-RFB / Supply of (02) Double Cabin Pick ups and (01) Station Wagon for REA and (01) Double Cabin Pick-up for UNBS	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Request for Bids	Open - National	Single Stage - One Envelope		244,000.00	0.00	Canceled					2017-09-11		2017-10-16				2017-11-15		2017-11-29		2018-01-10		2018-03-26	
UG-REA-8728-GO-RFB / Supply of a Double Cabin Pick-up for UNBS	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Request for Bids	Open - National	Single Stage - One Envelope		49,000.00	0.00	Canceled					2017-05-30		2017-06-04				2017-07-16		2017-08-15		2017-09-19		2018-03-18	
UG-REA-14929-GO-RFB / Design, supply, installation and training of PV testing equipment for:- Lot 1: PV modules Lot 2: Charge controllers Lot 3: PV batteries Lot 4: PV inverters Lot 5: PV lights Lot 6: PV Field testing kits"	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Canceled					2017-05-30		2017-06-04				2017-07-16		2017-08-15		2017-09-19		2018-03-18	
UG-REA-14916-GO-RFQ / Supply of ICT Equipment (Laptops, Tablets & Projector)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Request for Quotations	Open - National	Single Stage - One Envelope		27,750.00	0.00	Canceled							2017-07-10								2017-11-30		2018-04-02	
UG-MEMD-15112-GO-RFB / Procurement of Satellite Imagery Requirements for ERT III	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Request for Bids	Open - International	Single Stage - One Envelope		988,041.00	0.00	Canceled					2017-05-18		2017-05-31				2017-07-14		2017-08-04		2017-09-20		2017-12-20	
UG-MEMD-6011-GO-RFB / Supply and maintenance tool kits and training of District Technicians in solar PV systems installation and maintenance (MoH)	IDA / 56530	Institutional Strengthening and Impacts Monitoring Contingency On-grid Energy Access Off-grid Energy Access	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2018-03-30		2018-04-04				2018-05-16		2018-06-15		2018-07-20		2019-01-16	
UG-MEMD-47591-GO-DIR / Supply, Installation & training a geophysical data processing software EMpower	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct			15,000.00	0.00	Pending Implementation					2018-02-15		2018-02-20								2018-03-27		2018-09-23	
UG-MEMD-48035-GO-DIR / Supply, Installation & training of geophysical data processing software Geotools (Magnetotelluric and TDEM Intepretation software)	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct			15,000.00	0.00	Pending Implementation					2018-02-21		2018-02-26								2018-04-02		2018-09-29	
UG-MEMD-48036-GO-DIR / Supply of six (6) porous pot electrode for Magnetotelluric equipment	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct			15,000.00	0.00	Pending Implementation					2018-02-21		2018-02-26								2018-04-02		2018-09-29	
UG-REA-54564-GO-RFQ / Supply of (02) Double Cabin Pick ups and (01) Station Wagon	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Request for Quotations	Limited	Single Stage - One Envelope		195,000.00	0.00	Pending Implementation							2018-04-03								2018-06-08		2018-09-06	
UG-MEMD-40434-GO-RFB / Procurement of AERIAL Imagery Equipment and Software for MEMD	IDA / 56530	Off-grid Energy Access	Post	Request for Bids	Open - National	Single Stage - One Envelope		48,420.00	0.00	Pending Implementation					2018-04-20		2018-04-25				2018-06-06		2018-07-06		2018-08-10		2019-02-06	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

UG-REA-14661-NC-DIR / Services for Independent Verification Agent for non-OBA connections	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Direct Selection	Direct			770,000.00	0.00	Under Implementation					2017-05-24	2017-10-11	2017-06-07								2017-11-17		2020-05-15	
UG-REA-14710-NC-DIR / Procurement of an Independent Verification Agent (IVA) for the Rural Electricity Household Connections under OBA Project: Lot 1: Umeme and non Umeme Connections	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Direct Selection	Direct			462,057.80	0.00	Pending Implementation					2016-08-01		2016-08-01								2016-11-07		2017-07-29	
UG-REA-14708-NC-DIR / Procurement of a wayleaves management software	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Direct Selection	Direct			135,000.00	0.00	Canceled					2017-06-19		2017-07-24								2017-12-27		2020-06-24	
UG-MEMD-48039-NC-DIR / Repair & field test Magnetotelluric equipment MTU-4359	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct			20,000.00	0.00	Pending Implementation					2018-02-21		2018-02-26								2018-04-02		2018-09-29	
UG-MEMD-48038-NC-DIR / Consultancy services for training of three (3) engineers in geothermal drilling technology	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct			27,000.00	0.00	Pending Implementation					2018-02-28		2018-03-05								2018-04-09		2018-10-06	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MEMD-13578-CS-CQS / TA to facilitate the development of the strategic framework and establishment of institutional systems for the Uganda Solar Energy Association	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		62,500.00	70,214.60	Signed	2016-05-30	2018-01-12	2017-01-05		2017-03-17	2018-01-12							2017-07-31	2018-02-01	2017-09-04	2017-11-08	2018-03-03	
UG-MEMD-13583-CS-QCBS / TA to support provision of electricity to isolated places through development of picoalmicro hydro schemes(PSFU)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Quality And Cost-Based Selection	Open - International		250,000.00	0.00	Under Implementation	2015-12-11	2016-06-15	2016-06-17		2017-01-20	2017-05-05			2017-06-30		2017-07-30	2017-09-26	2017-09-03		2017-10-08		2018-10-08	
UG-MEMD-13562-CS-CQS / Preparation of a Master guarantee agreement and a working capital facility agreement(UECCC)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - International		100,000.00	98,800.00	Signed	2015-10-10	2016-04-13	2016-06-16		2016-06-21	2016-07-21							2016-09-15	2016-09-15	2016-10-20	2017-03-01	2017-04-18	
UG-MEMD-13559-CS-QCBS / Designs preparation and supervision of water supply solar energy packages rural centres(MoWE)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Quality And Cost-Based Selection	Open - International		450,000.00	0.00	Pending Implementation	2014-11-04		2015-02-20		2015-05-18				2015-07-07		2015-07-21		2015-09-30		2015-12-15		2017-11-13	
UG-MEMD-13593-CS-QCBS / Needs assessment and Supervison of installation of Energy Packages for MoES	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Quality And Cost-Based Selection	Open - International		220,000.00	0.00	Pending Implementation	2015-03-27		2015-07-02		2015-07-31				2015-11-30		2015-12-30		2016-06-22		2016-09-14		2017-05-19	
UG-MEMD-15599-CS-CQS / Designing of UECCC Working capital facility for solar companies and partial risk guarantee for PFIS	IDA / 56530	Off-grid Energy Access	Post	Consultant Qualification Selection	Open - International		290,000.00	0.00	Pending Implementation	2016-04-13		2016-05-31		2016-07-20								2016-09-14		2016-12-21		2017-06-30	
UG-REA-14931-CS-QCBS / Consultancy Services for construction supervision of Fast Track Lot 1 (Kiganda-Mile 16 with tee-off Katabalanga & Kibyamira) and Fast Track Lot 2 (Ruhumba-Kashwa with tee-off Rwebishuri)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Quality And Cost-Based Selection	Open - International		580,000.00	0.00	Under Implementation	2016-11-16	2017-09-24	2016-12-07		2017-05-31	2017-10-13			2017-06-28		2017-07-28	2018-04-10	2017-09-01		2017-10-06		2018-10-06	
UG-REA-14274-CS-QCBS / Consultancy Services for RAPs, review of engineering designs, preparation of bidding documents, procurement support, construction supervision and project management for Lot 1	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Quality And Cost-Based Selection	Open - International		1,930,000.00	0.00	Under Implementation	2017-05-31	2017-10-04	2017-06-21		2017-08-04	2018-01-15			2017-09-01		2017-10-01		2017-11-05		2017-12-10		2018-12-10	
UG-REA-16031-CS-QCBS / Consultancy Services for RAPs, review of engineering designs, preparation of bidding documents, procurement support, construction supervision and project management for Lot 2.	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Quality And Cost-Based Selection	Open - International		2,010,000.00	0.00	Under Implementation	2017-05-31	2017-10-04	2017-06-21	2017-07-15	2017-08-04	2018-01-15			2017-09-01		2017-10-01		2017-11-05		2017-12-10		2018-12-10	
UG-REA-14862-CS-CQS / Consultancy Services for EIA for Lot B	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2015-08-13	2015-08-13	2015-09-03		2016-06-16								2016-12-02		2017-05-31		2017-09-26	
UG-REA-14869-CS-CQS / Consultancy Services for EIA for Lot D	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2015-07-13	2015-07-13	2015-08-03		2016-06-10								2016-12-02		2017-05-31		2017-09-26	

UG-REA-14849-CS-CQS / Consultancy Services for EIA for Lot A	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		140,000.00	0.00	Under Implementation	2015-09-13	2015-09-13	2015-10-04		2016-06-24								2016-12-02		2017-05-31		2017-09-26	
UG-REA-14864-CS-CQS / Consultancy Services for EIA for Lot E	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2015-07-13	2015-07-13	2015-08-03		2016-06-10								2016-07-10		2017-05-31		2017-09-26	
UG-REA-14836-CS-CQS / Consultancy Services for EIA for Lot C	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Under Implementation	2015-07-13	2015-07-13	2015-08-05		2016-06-10								2016-07-10		2017-05-31		2017-09-26	
UG-REA-8819-CS-QCBS / Consultancy Services for Review of Engineering Designs, Preparation of Bidding Documents and construction supervision for Lot 12: Ngeta & Lot 13: Dokolo	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Quality And Cost-Based Selection	Open - International		599,200.00	0.00	Canceled	2015-05-19		2015-06-09		2015-07-23				2015-08-20		2015-09-19		2015-10-24		2015-11-28		2016-11-27	
UG-REA-14841-CS-QCBS / Consultancy services for construction supervision of Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Quality And Cost-Based Selection	Open - International		862,500.00	0.00	Canceled	2017-06-15		2017-07-06		2019-05-08				2019-06-05		2019-07-05		2019-08-30		2019-11-15		2020-08-24	
UG-REA-18292-CS-QCBS / Consultancy Services for Community mobilisation to achieve Connections	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Quality And Cost-Based Selection	Open - International		1,000,000.00	0.00	Under Implementation	2017-06-20		2017-07-24		2017-09-29				2017-12-15		2017-12-15		2018-03-09		2018-06-25		2021-01-21	
UG-REA-18282-CS-QCBS / Consultancy services for construction supervision of Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Quality And Cost-Based Selection	Open - International		862,500.00	0.00	Under Implementation	2017-10-16	2017-12-20	2017-11-06	2018-02-06	2018-01-29				2018-03-19		2018-05-03		2018-06-25		2018-09-24		2021-06-17	
UG-MEMD-7449-CS-QCBS / Cost of Service Study	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Canceled	2017-02-16		2017-03-09		2017-04-22				2017-05-20		2017-06-19		2017-07-24		2017-08-28		2018-08-28	
UG-MEMD-16946-CS-CQS / Consultancy Services for Environmental Audit of the Solar PV Energy Packages UNDER ERT-II	IDA / 56530	Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		65,000.00	0.00	Pending Implementation	2017-06-15		2017-07-12		2017-08-25								2017-09-24		2017-10-29		2018-04-27	
UG-MEMD-7466-CS-CQS / Consultancy services Environmental and Social Impact Assessment (ESIA) of the Impact of the Isimba Hydropower Project on the Kalagala Offset Area	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Consultant Qualification Selection	Open - National		300,000.00	0.00	Canceled	2017-02-16		2017-03-09		2017-04-22								2017-05-22		2017-06-26		2017-06-30	
UG-MEMD-13564-CS-CQS / Designing of UECCC Working capital facility for solar companies and partial risk guarantee for PFIS (UECCC)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Consultant Qualification Selection	Open - International		290,000.00	0.00	Canceled	2015-10-10		2016-06-17		2016-07-20								2016-09-15		2017-04-24		2017-10-21	
UG-REA-30858-CS-CQS / Consultancy Services for an Integrated Environmental, Health and Safety Management System for the Rural Electrification Program	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Pending Implementation	2017-10-10		2017-10-31		2017-12-14								2018-01-13		2018-02-17		2018-08-16	
UG-REA-14902-CS-INDV / Technical Consultant to identify equipment and training needs for UNBS technical staff	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Consultant Qualification Selection	Open - National		64,960.00	0.00	Canceled	2017-06-16		2017-06-30										2017-08-30		2017-10-10		2018-05-08	
UG-REA-14899-CS-CQS / Accreditation to Test Laboratory as per ISO/IEC 17025	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Consultant Qualification Selection	Open - International		20,000.00	0.00	Canceled	2017-06-16		2017-06-30		2017-07-27								2017-08-30		2017-09-19		2018-05-02	
UG-MEMD-7867-CS-CQS / TA to develop interventions to scale up wiring installations across the (PSFU)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Consultant Qualification Selection	Open - National		40,000.00	44,323.11	Signed	2017-04-19	2018-01-12	2017-04-19		2017-04-19	2018-01-12							2017-04-19	2018-01-12	2017-05-10	2017-07-12	2017-11-06	
UG-REA-14905-CS-CQS / Accreditation of UNBS Inspection Services (Imports & Market Surveillance) to ISO 17020	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Consultant Qualification Selection	Open - International		21,500.00	0.00	Canceled	2017-08-28		2017-09-11		2017-10-07								2017-11-11		2017-12-01		2018-07-14	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

UG-MEMD-7871-CS-INDV / Procurement of a Treasury Specialist (UECCC)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		65,397.00	0.00	Pending Implementation	2016-09-30		2017-04-05		2017-04-26		2017-05-31		2017-11-27	
UG-MEMD-13579-CS-INDV / Recruitment of Risk Specialist (three year contract)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		139,886.00	0.00	Pending Implementation	2015-10-10		2016-07-20		2016-09-15		2016-10-17		2019-10-17	
UG-MEMD-13576-CS-CDS / TA-Project management services - Component Manager, PSFU component	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct		170,000.00	138,080.88	Signed	2016-06-20	2017-09-28	2016-06-20	2017-09-28			2016-09-09	2016-07-01	2018-09-10	
UG-REA-14704-CS-CDS / Consultancy Services for RAPs for Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct		220,000.00	0.00	Pending Implementation	2015-05-20		2015-07-27				2016-05-30		2016-11-26	
UG-REA-14700-CS-CDS / Consultancy Services for EIA for Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria).	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct		180,000.00	0.00	Pending Implementation	2015-05-20		2015-07-27				2016-03-30		2017-02-20	
UG-REA-15974-CS-INDV / Project Engineer (01)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Individual Consultant Selection	Open		270,000.00	0.00	Under Implementation	2017-05-26	2017-07-06	2017-07-24		2017-10-17		2017-11-06		2021-11-12	
UG-REA-15975-CS-INDV / Project Engineer (01)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Individual Consultant Selection	Open		270,000.00	0.00	Under Implementation	2017-05-26	2017-07-06	2017-07-24		2017-10-17		2017-11-06		2021-11-12	
UG-REA-16000-CS-CDS / Consultancy services for review of engineering designs & bidding documents for Fast Track Lot 1 (Kiganda-Mile 16 with tee-off Katabalanga & Kibyamirizi)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Direct Selection	Direct		54,500.00	0.00	Pending Implementation	2015-05-20		2015-07-27				2016-06-13		2018-07-30	
UG-REA-14313-CS-INDV / Procurement Specialist	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		105,000.00	0.00	Under Implementation	2016-04-08		2016-11-16		2017-03-02		2017-03-24		2019-03-24	
UG-REA-8825-CS-CDS / Consultancy Services for Review of Engineering Designs & Preparation of Bidding Documents for Fast Track Lot 2: Ruhumba-Kashwa with tee-off Rwebishuri	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Direct Selection	Direct		61,500.00	0.00	Pending Implementation	2015-04-26		2015-05-06				2015-07-10		2016-01-06	
UG-REA-013 / Senior Social Development Officer (01)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Individual Consultant Selection	Open		210,000.00	0.00	Under Implementation	2017-06-19	2017-07-21	2017-08-21		2017-10-23		2017-11-30		2021-12-01	
UG-MEMD-13563-CS-CDS / TA - Project management services - Project Officer- PSFU Component	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		68,000.00	68,000.00	Signed	2016-05-30	2017-11-22	2016-10-24		2016-11-03	2017-11-22	2016-11-10	2016-11-08	2018-11-10	
UG-REA-14881-CS-CDS / Consultancy services for review of engineering designs & bidding documents for Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Direct Selection	Direct		172,900.00	0.00	Canceled	2017-05-15		2017-06-07				2017-11-10		2018-12-05	
UG-REA-18276-CS-CDS / Consultancy services for review of engineering designs & bidding documents for Fast Track Lot 3 (Wandi-Yumbe-Moyo) and Fast Track Lot 4 (Onduparika-Odramachu-Abiria)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Direct Selection	Direct		172,900.00	0.00	Under Implementation	2017-06-19	2017-08-22	2017-07-12	2017-11-24			2017-11-13		2019-01-28	
UG-REA-8815-CS-CDS / Consultancy Services for environmental audit for three lines constructed under ERT II restructuring, intensification of the 9 lines and agricultural farms	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Direct Selection	Direct		95,000.00	0.00	Canceled	2016-11-30		2016-12-10				2017-02-13		2017-08-12	
UG-REA-14921-CS-CDS / Consultancy Services for update of EIA and RAPs for Fast track Lot 2 (Ruhumba-Kashwa with tee off Rwebishuri)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Direct Selection	Direct		75,000.00	0.00	Canceled	2016-11-30	2017-06-30	2016-12-10				2017-02-13		2017-08-12	
UG-MEMD-7457-CS-CDS / Contract for Coordination Manager-ERT III(2 Years)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Direct Selection	Direct		297,000.00	0.00	Canceled	2017-02-16		2017-02-26				2017-05-02		2018-06-30	

UG-MEMD-7460-CS-CDS / Contract for Project Accountant -ERT III &ESDP(2 Years)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Direct Selection	Direct		198,000.00	0.00	Canceled	2017-02-16		2017-02-26				2017-05-02		2018-06-30	
UG-MEMD-7468-CS-INDV / Consultancy Services for Environmental Audit of the Solar PV Energy Packages UNDER ERT-II	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Direct Selection	Direct		65,000.00	0.00	Canceled	2017-05-05		2017-05-10				2017-07-14		2018-01-10	
UG-MEMD-7868-CS-INDV / Investment short-term consultant (6 months)-UECCC	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2016-09-30		2017-04-04		2017-04-25		2017-05-30		2017-11-26	
UG-REA-8888-CS-INDV / Wayleaves Officer	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		80,925.00	0.00	Under Implementation	2017-10-02	2017-08-17	2018-01-08		2018-04-05		2018-05-10		2020-05-11	
UG-REA-29005-CS-INDV / Wayleaves Officer (01)	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		80,295.00	0.00	Under Implementation	2017-10-02		2018-01-08		2018-04-05		2018-05-10		2020-05-11	
UG-REA-29654-CS-INDV / Wayleaves Officer	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		80,925.00	0.00	Under Implementation	2017-10-02		2018-01-01		2018-04-05		2018-05-10		2020-05-11	
UG-REA-29624-CS-INDV / Wayleaves Officer	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Post	Individual Consultant Selection	Open		80,925.00	0.00	Under Implementation	2017-10-02		2018-01-08		2018-04-05		2018-05-10		2020-05-11	
UG-MEMD-29492-CS-CDS / Tendering and Evaluation Support for the Supply, Installation, Commissioning and Maintenance of Solar Energy Packages For Ministry of Education and Sports under the Energy for Rural Transformation Phase 3 Project (ERT III)	IDA / 56530	Off-grid Energy Access	Post	Direct Selection	Direct		20,977.00	20,977.00	Signed	2017-09-29	2017-09-28	2017-10-09	2018-04-04			2017-12-13	2017-11-09	2018-06-11	
UG-REA-14914-CS-INDV / Training Consultant to train 30 Inspector Staff in ISO 17020	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Post	Individual Consultant Selection	Open		23,940.00	0.00	Canceled	2017-06-16		2017-07-26		2017-08-30		2017-09-11		2018-05-02	
UG-REA-18269-CS-CDS / Consultancy Services for update of EIA and RAPs for fast track Lot 1(Kiganda - Mile 16 with tee - off Katabalanga &Kibyamirizi)	IDA / 56530	On-grid Energy Access Contingency Institutional Strengthening and Impacts Monitoring Off-grid Energy Access	Prior	Direct Selection	Direct		80,000.00	0.00	Canceled	2017-06-19		2017-07-06				2017-11-13		2018-02-20	
UG-REA-40445-CS-CDS / Consultancy Services for Review and Update of the Resettlement Action Plans (RAPs) for Fast Track Lot 1 Kiganda Mile 16 and Fast Track Lot 2- Ruhumba Kashwa with tee off to Rwebushuri projects	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Direct Selection	Direct		127,439.00	0.00	Pending Implementation	2016-11-30		2017-08-03				2017-10-19		2018-02-05	
UG-REA-46700-CS-INDV / Senior Project Management Advisor	IDA / 56530	Contingency On-grid Energy Access Off-grid Energy Access Institutional Strengthening and Impacts Monitoring	Prior	Individual Consultant Selection	Open		364,320.00	0.00	Under Implementation	2018-02-06	2018-02-06	2018-05-29		2018-07-20		2018-09-05		2022-09-05	