Public Disclosure Authorized

Public Disclosure Authorized

Since this project is closing on 15, Jan 2018. There is no relevant to upload Summary of PP in the system.

PROCUREMENT PLAN **Nepal : Integrated Platform for Gender Based Violence Prevention and Response in Nepal**

General Information

Country: Nepal
Bank Approval Date of the Original Procurement Plan: 2017-11-06
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-07-24
Project ID: P155096
GPN Date:
Project Name: Integrated Platform for Gender Based Violence Prevention and Response in Nepal
Loan / Credit No: TF / A2451
Executing Agency(ies): National Women Commission

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-34273-GO-DIR / EPABX machine and Headphones	TF / A2451		Post	Direct Selection	Direct			2,885.00	0.00	Pending Implementation					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-34275-GO-DIR / Nepal Telecom PRI line,Ncell SIP Link,Interface devices to connect PRI line and SIP connection,App store	TF / A2451		Post	Direct Selection	Direct			14,423.00	0.00	Pending Implementation					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-38202-GO-RFQ / Procurement of Furniture and Fixture	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Pending Implementation							2017-12-01								2018-01-26		2018-07-25	
NP-NWC-38364-GO-RFQ / Hoarding Board for visibility materials	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,704.00	0.00	Pending Implementation							2017-12-22								2018-02-16		2018-08-15	
NP-NWC-34272-GO-DIR / Digium Single port T1/E1/PRI VOIP Gateway-1 Yeastar 4 Channel GSM gateway -1	TF / A2451		Post	Direct Selection	Direct			3,365.00	0.00	Pending Implementation					2017-10-27		2017-11-01								2017-12-06		2018-06-04	
NP-NWC-68006-GO-RFQ / Laptops and Multimedia Projector	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		6,000.00	0.00	Pending Implementation							2018-07-22								2018-09-16		2019-03-15	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-38203-NC-RFQ / Media Mobilization of Radio and Newspaper and printing materials for hard Launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Under Implementation							2017-12-01								2018-01-26		2018-07-25	
NP-NWC-38206-NC-RFQ / Advertisement through TV/Broadcast TV PSA/TV Scrolling after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Under Implementation							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38209-NC-RFQ / Advertisement through Radio after hard launch/after January 2018	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,705.00	0.00	Pending Implementation							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38210-NC-RFQ / Advertisement through daily newspaper after hard launch	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,823.00	0.00	Pending Implementation							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38214-NC-RFQ / Toll free SMS short Codes	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Pending Implementation							2018-01-12								2018-03-09		2018-09-05	
NP-NWC-38215-NC-DIR / Toll free telephone hunting lines	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,853.00	0.00	Pending Implementation							2018-01-13								2018-03-10		2018-09-06	
NP-NWC-38216-NC-DIR / Blog and advocacy through online	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,911.00	0.00	Pending Implementation							2018-01-13								2018-03-10		2018-09-06	
NP-NWC-38217-NC-DIR / Facebook Boosting	TF / A2451		Post	Request for Quotations	Open - National	Single Stage - One Envelope		970.00	0.00	Pending Implementation							2018-01-19								2018-03-16		2018-09-12	
NP-NWC-38212-NC-RFQ / Procurement of wall painting for visibility and awareness of helpline	TF / A2451		Post	Request for Quotations	Limited	Single Stage - One Envelope		3,882.00	0.00	Pending Implementation							2018-01-15								2018-03-12		2018-09-08	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NP-NWC-69701-CS-INDV / Project Management Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-69702-CS-INDV / Financial Specialist	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-69703-CS-INDV / M & E Consultant	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-69706-CS-INDV / Strategy Consultant- Developing NWC's institutional development	TF / A2451		Post	Individual Consultant Selection	Limited		5,000.00	0.00	Pending Implementation	2018-08-01		2018-08-06		2018-08-27		2018-10-01		2019-03-30	
NP-NWC-68019-CS-INDV / Procurement Specialist	TF / A2451		Prior	Individual Consultant Selection	Direct		6,000.00	0.00	Pending Implementation	2018-08-01		2018-08-11		2018-09-01		2018-10-06		2019-04-04	