Public Disclosure Authorized

Public Disclosure Authorized

PROCUREMENT PLAN (Textual Part)

Project information: [Benin] [Benin Global Partnership for Education Project Phase 3] [P-167432]

Project Implementation agency: Ministry of Preschool and Primary Education]

Date of the Procurement Plan: January 6, 2020

Period covered by this Procurement Plan: January 6 to December 31, 2020.

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

> When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.
>
> When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets *as specified under paragraph 5.10* of the Procurement Regulations: *"Not Applicable"*

Procurement of Second Hand Goods *as specified under paragraph 5.11* of the Procurement Regulations *"Not Applicable"*

Domestic preference *as specified under paragraph 5.51* of the Procurement Regulations ***(Goods and Works)***.

Goods: [is applicable for those contracts identified in the Procurement Plan tables];

Works: [is applicable for those contracts identified in the Procurement Plan tables]

PROCUREMENT PLAN **Benin : Benin Global Partnership for Education Project Phase 3**

General Information

Country: Benin

Bank's Approval Date of the Original Procurement Plan: 2020-03-05

Revised Plan Date(s): (comma delineated, leave blank if non 2020-03-05

Project ID: P167432

GPN Date: 2020-03-02

Project Name: Benin Global Partnership for Education Project Phase 3

Loan / Credit No: /

Executing Agency(ies) PROJECT TECHNICAL SUPPORT AND MONITORING UNIT

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-UATS-152375-GO-RFB / Acquisition d'un (01) véhicule 4X4 station wagon et d'un (01) véhicule PICK – UP 4X4 double cabines au profit de l'Unité d'Appui Technique et de Suivi du Programme PME 3 et de deux (02) mini bus de 30 places avec climatisation d'origine au profit des CPSA	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Appel d'offres	Open - National	Single Stage - One Envelope		258,621.00	0.00	En attente d'exécution					2020-01-28		2020-02-02				2020-03-15		2020-04-14		2020-05-19		2020-11-15	
BJ-UATS-152379-GO-RFQ / Acquisition de pièces de rechange au profit de l'Unité d'Appui Technique et de Suivi du Programme Partenariat Mondial pour l'Education (UATS/PME 3)	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		25,862.00	0.00	En attente d'exécution							2020-02-08								2020-04-04		2020-10-01	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-UATS-152389-NC-RFQ / Recrutement pluriannuel d'un prestataire pour l'assurance maladie du personnel et des véhicules de l'Unité d'Appui Technique et de Suivi du Programme Partenariat Mondial pour l'Education (UATS/PME 3)	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		34,483.00	0.00	En attente d'exécution							2020-02-22								2020-04-18		2020-10-15	

BJ-UATS-152399-NC-RFQ / Recrutement d'un prestataire pour assurer le déménagement de l'UATS	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		8,621.00	0.00	En attente d'exécution						2020-01-21								2020-03-17		2020-09-13	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-UATS-152416-CS-CQS / Recrutement d'un Consultant pour la réalisation d'une étude sur les déterminants de la répartition inéquitable des enseignants au niveau des communes	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		8,621.00	0.00	En attente d'exécution	2020-02-26		2020-03-18		2020-05-01								2020-05-31		2020-07-05		2021-01-01	
BJ-UATS-152418-CS-CQS / Recrutement d'une ONG pour le contrôle citoyen	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		25,862.00	0.00	En attente d'exécution	2020-02-26		2020-03-11										2020-05-06		2020-06-10		2020-12-07	
BJ-UATS-152420-CS-CQS / Recrutement d'un Consultant pour l'étude sur les causes de la dégradation des principaux indicateurs des sous-secteurs des enseignements primaire et secondaire	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		51,724.00	0.00	En attente d'exécution	2020-02-28		2020-03-13										2020-05-08		2020-06-12		2020-12-09	
BJ-UATS-152421-CS-CQS / Recrutement d'un Consultant pour la réalisation d'une étude sur les défis sous-jacents, les opportunités, les implications budgétaires ainsi qu'une stratégie pour la mise en œuvre de l'éducation de base conformément au plan sectoriel de l'éducation	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		34,483.00	0.00	En attente d'exécution	2020-02-28		2020-03-13										2020-05-08		2020-06-12		2020-12-09	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BJ-UATS-152401-CS-INDV / Recrutement d'un Spécialiste en Ingénierie pédagogique au profit de la DIIP	/	Component 2: Improving Equity in Basic Education	A posteriori	Individuel	Open		38,793.00	0.00	En attente d'exécution	2020-02-25		2020-04-14		2020-05-05		2020-06-09		2020-12-06	
BJ-UATS-152407-CS-INDV / Recrutement d'un Consultant Spécialiste en évaluation des acquis au profit de l'INFRE	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Individuel	Open		38,793.00	0.00	En attente d'exécution	2020-02-19		2020-04-08		2020-04-29		2020-06-03		2020-11-30	
BJ-UATS-152408-CS-INDV / Recrutement d'un Consultant en illustration des documents pédagogiques	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Individuel	Open		17,241.00	0.00	En attente d'exécution	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2020-12-01	

BJ-UATS-152409-CS-INDV / Recrutement d'un Consultant pour la vérification des indicateurs liés au décaissement de la part variable de projet	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Individuel	Open		38,793.00	0.00	En attente d'exécution	2020-02-20		2020-04-09		2020-04-30		2020-06-04		2020-12-01	
BJ-UATS-152410-CS-INDV / Recrutement d'un Spécialiste en communication	/	Component 3: Strengthening the Delivery of Education Services	A posteriori	Individuel	Open		38,793.00	0.00	En attente d'exécution	2020-02-21		2020-04-10		2020-05-01		2020-06-05		2020-12-02	
BJ-UATS-152412-CS-INDV / Recrutement d'un Consultant International pour assurer les formations au niveau du primaire	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Individuel	Open		15,174.00	0.00	En attente d'exécution	2020-02-21		2020-04-10		2020-05-01		2020-06-05		2020-12-02	
BJ-UATS-152413-CS-INDV / Recrutement d'un Consultant National pour assurer les formations au niveau du primaire	/	Component 1 : Improving the Quality of Basic Education	A posteriori	Individuel	Open		10,603.00	0.00	En attente d'exécution	2020-02-24		2020-04-13		2020-05-04		2020-06-08		2020-12-05	