Public Disclosure Authorized

Public Disclosure Authorized

Informations

Seuils de revue préalable : Décisions soumises à la revue préalable par la Banque tel que visé dans l'annexe 1 des Directives pour la passation de marchés.

Seuils de revue a priori (Milliers de USD)

Type de contrat	**Seuil de revue préalable (Millier de USD)**	**Seuil de revue préalable pour l'entente directe (Millier de USD)**
Travaux (y compris, des contrats clé-en-main, des fournitures et installations de sites et d'équipements, et PPP)	10 000	3 000
Fournitures, technologies de l'information et services autres que des services de consultants	2 000	800
Consultants (Entreprises)	1 000	500
Consultants (Individuels)	300	150

Seuils pour les modalités et méthodes de passation de marchés (Milliers USD)

Type de contrat	**Ouvert International ≧**	**Ouvert National <**	**Demande de Cotations =<**
Travaux (y compris, des contrats clé-en-main, des fournitures et installations de sites et d'équipements, et PPP)	10 000	10 000	300
Fournitures, technologies de l'information et services autres que des services de consultants	3 000	3 000	200
Consultants : entreprises (SQC) (limité national et international)	300		

Préqualification. N/A.

Procédures proposées pour les composantes CDD (selon le paragraphe 3.17 des Directives). N/A.

Référence au Manuel d'opérations du projet/ Manuel de passation de marchés : Le Manuel d'Opérations du Projet (MOP) sera finalisé et approuvé dans les semaines à venir**.**

Tout autre arrangement spécial de passation de marchés, y compris la passation de marchés anticipée et le financement rétroactif, si applicable. N/A

PROCUREMENT PLAN **Morocco : Morocco - Community-Based Rural Roads Maintenance**

General Information

Country: Morocco

Bank's Approval Date of the Original Procurement Plan: 2019-12-19

Revised Plan Date(s): (comma delineated, leave blank if non 2020-01-29

Project ID: P165411

GPN Date:

Project Name: Morocco - Community-Based Rural Roads Maintenance

Loan / Credit No: / , TF / B0252

Executing Agency(ies) Ministry of Logistics Equipment for Transport and Water, Directions of Roads

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MA-METLE/DR-123200-NC-RFQ / Services de planification d'événements pour l'organisation d'un atelier de lancement de projet.	/	Component 3: Project management and administration (PMA), monitoring and evaluation (M&E), and knowledge dissemination	A posteriori	Demande de prix	Open - National	Single Stage - One Envelope		10,000.00	0.00	En attente d'exécution							2019-11-16								2020-01-11		2020-07-09	

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MA-METLE/DR-123204-CS-FBS / Services des consultants pour les inspections techniques des sous-projets d'entretien routier pour des fins de contrôle qualité.	/	Component 1 : Subprojects	A posteriori	Sélection dans le cadre d'un budget déterminé	Open - National		150,000.00	0.00	En attente d'exécution	2019-10-10		2019-10-31		2019-12-14				2020-01-11		2020-02-10		2020-03-16		2020-04-20		2021-04-20	
MA-METLE/DR-123205-CS-FBS / Services des consultants pour la préparation et la conduite de formation sur des aspects techniques pour le personnel des contreparties et les bénéficiaires.	/	Component 2: Capacity building	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		50,000.00	0.00	En attente d'exécution	2019-10-10		2019-10-31		2019-12-14								2020-01-13		2020-02-17		2020-08-15	

MA-METLE/DR-123207-CS-CQS / Services des consultant pour la préparation et la conduite de formations relatives à des aspects de gestion et entrepreneuriat pour le personnel des contreparties et des bénéficiaires.	/	Component 2: Capacity building	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		50,000.00	0.00	En attente d'exécution	2019-10-10		2019-10-31		2019-12-14								2020-01-13		2020-02-17		2020-08-15	
MA-METLE/DR-152226-CS-CQS / Assistance technique pour la gestion, l'administration et le suivi du projet	TF / B0252	Component 3: Project management and administration (PMA), monitoring and evaluation (M&E), and knowledge dissemination	A posteriori	Sélection fondée sur les qualifications des consultants	Open - National		200,000,000.00	0.00	En attente d'exécution	2020-01-30		2020-02-20		2020-04-04								2020-05-04		2020-06-08		2020-12-05	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US$)	Actual Amount (US$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual