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ABBREVIATIONS AND ACRONYMS

ESMP Environmental and Social Management Plan
GRM Grievance Redress Mechanism
IBRD International Bank for Reconstruction and Development
IRI Intermediate Result Indicator
ISR Implementation Status and Results Report
KPI Key Performance Indicator
NGO Non-government Organization
OP Operational Policy
PDO Project Development Objective
PIA Project Implementing Agency
PMO Project Management Office
RAP Resettlement Action Plan
RP Restructuring Paper
RSS Regional Safeguards Secretariat
TA Technical Assistance
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BASIC DATA

Product Information 

Project ID Financing Instrument

P133000 Investment Project Financing

Original EA Category Current EA Category

Full Assessment (A) Full Assessment (A)

Approval Date Current Closing Date

11-May-2015 30-Jun-2022

Organizations

Borrower Responsible Agency

People's Republic of China Huainan Project Management Office

Project Development Objective (PDO)
Original PDO
The project development objective is to remediate and create a public space at the JiuDa mining site in Huainan city. 

OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IBRD-85120 11-May-2015 23-Jun-2015 16-Sep-2015 30-Jun-2022 63.00 48.35 14.65

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Background

1. A US$100 million IBRD Loan for the Huainan Mining Area Rehabilitation Project (‘the project’) was approved on 
May 11, 2015 and became effective on September 16, 2015 with initial loan closing date on June 30, 2021. The Project 
Development Objective (PDO) is to remediate and create a public space at the JiuDa mining site in Huainan city. The 
project consists of three components, namely: (a) Environmental Remediation and Water Management; (b) 
Infrastructure Improvement and Site Utilization; and (c) Capacity Building and Technical Assistance. 

2. On September 22, 2020, the project underwent a Level II restructuring to (i) adjust the scope of several 
components and their costs due to higher than planned land acquisition needs and insufficient counterpart funding 
to support them, as well as changed government priorities for project versus private financing of several project 
activities; (ii) cancel US$37 million of the IBRD Loan to account for loan savings and the cancelled activities; (iii) 
reallocate Loan proceeds between disbursement categories to reflect the cancellation and facilitate further utilization 
of the Loan proceeds; (iv) extend the closing date by 12 months, from June 30, 2021 to June 30, 2022, to facilitate the 
completion of delayed and new activities; (v) make adjustments to project indicators and targets to ensure proper 
M&E of the revised activities; (vi) align the disbursement estimates and implementation schedule with the Loan 
allocation and extended closing date, (vii) adjust the implementation arrangements to reflect an organizational reform 
within the Huainan Municipal Finance Bureau; (viii) revise several risk ratings with an overall Moderate risk rating following 
a recalibration exercise; and (ix) update the project’s economic and financial analysis and technical analysis in view of the 
cancelled and added activities.

3. This Restructuring Paper (RP) proposes a second level II project restructuring for Regional Vice President (RVP) 
approval to add OP 4.04 (Natural Habitats) to the list of triggered safeguards policies, a change which was noted in 
the September 2020 RP as forthcoming once the project’s Environmental and Social Management Plan (ESMP) was 
updated with additional mitigation and management measures for habitat conservation. The remediation works of 
the project turned the abandoned mining areas into lakes with improved environment surrounded by vegetation, one 
of which become a new wetland habitat for migratory birds (mandarin ducks, second class national protected animals). 
The migratory birds are thus identified as additional environmental sensitive receptors under the project under 
OP/BP4.04 Natural Habitat. The RP also proposes to align the project’s social and environmental analyses with the 
updated ESMP, and a design change associated with the construction of Wanxiang Road from initial 1.432 km to 0.654 
km to reflect unstable geotechnical conditions of the proposed route and very few traffic volume than predicted at 
appraisal. In addition, the length change of Wanxiang Road plus some design optimization to better protect the natural 
habitat also leads to revision of three IRIs targets.  The results framework results will be adjusted to reflect the 
proposed changes, and that the closing date of the project remains as planned.

B. Project Status

4. Overall Implementation Status and Achievements to-date. Progress towards achieving the PDO is rated 
Satisfactory, justified by the PDO’s relevance, efficacy, and efficiency, as well as the residual risk to the PDO as follows: 

(a) Relevance: The PDO remains relevant to the World Bank Group’s Country Partnership Framework (CPF) 
for China for FY2020-2025 (Report No. 117875-CN), and its aim to promote greener growth under 
Engagement Areas 2.1: Facilitating transition to a low-carbon energy path and 2.2: Reducing air, soil, 
water, and marine plastic pollution. It is also in line with the new national strategy “National Sustainable 
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Development Planning for Resource-Based Cities (2013-2020)”, where Huainan City was selected as the 
first city to pilot ecological transformation in the context of resource-exhausted cities - an extremely 
pressing subject in China. This strategy’s call for market-driven creation of public space from remediated 
land was addressed in the September 2020 restructuring where such activities were removed from the 
project.

(b) Efficacy: The project has continuously made progress toward achieving the agreed outcome with all the five 
outcome indicators either met or exceeded their 2021 and/or end of target value. Land acquisition has been 
completed, setting the stage for the completion of all remaining project activities and the achievement of all 
project targets by the closing date. 
(i) PDO Indicator1 #1 on ‘Dump sites closed under the project (ha)’ has been achieved with 94.9 ha of 

dumpsites closed – meeting the end target. 
(ii) PDO Indicator #2 on ‘Improved water quality in the remediated area (water quality grade)’ has been 

achieved, with water quality monitoring in 6 ditches within the remediation zones showing that surface 
water has reached a Class V quality. 

(iii) PDO Indicator #3 on ‘Satisfaction of users of public space created under the project (percentage)’, has 
been exceeded for both male and female users compared to the 2021 targets, with 72% satisfaction of 
males and 70% satisfaction of females. 

(iv) PDO Indicator #4 on ‘Public space created (public park, tourist/exhibition centers and associated 
entertainment/recreational facilities) (ha)’ has reached 330 ha, exceeding the 2021 target. 

(v) PDO Indicator #5 on ‘Direct project beneficiaries’ has reached 20,200, exceeding the final target 20,000, 
of which 52% females. 

(c) Efficiency: Project efficiency has been supported by promoting standardization, transparency, open 
government, and contractual consistency across project procurement, resulting in the significant loan savings that 
led to the cancellation of US$37 million IBRD in the September 2020 restructuring. Efficiency is also promoted by 
focusing on total asset management after construction and handover to concerned government agencies, private 
participation, and public-private partnerships. On the other hand, efficiency has been somewhat weakened by 
past implementation delays. 

(d) Risks Assessment: The project’s overall risk was recalibrated from ‘Low’ in the June 2021 Implementation 
Status and Results Report (ISR) to ‘Moderate’, given the Moderate risk rating of environmental and social 
safeguards, which was suggested in the supplementary ecological impact analysis. The analysis concluded that if 
the mitigation actions were not implemented timely, the original engineering design and remaining construction 
activities will have potential adverse impacts on mandarin duck habitat during wintering with potential impacts 
on the existing favorable landscape features (i.e., lake surface, aquatic ecosystem and nut trees), temporary 
disturbance due to construction nuisance (noise and human activities) to the birds, and potentially disturbance to 
bird habitat due to visitor activities during project operation.  Mitigation actions have been agreed and 
implemented by the client, including: (i) suspension of construction activities around the habitat during mandarin 
duck wintering  from November to March; (ii) improvements of aquatic ecosystem with very close by woodland 
plus additional protection measures to minimize disturbance to the bird during project operation; and (iii) 
consultation with key stakeholders including bird protection NGO and bird experts to discuss the adequacy of 
additional mitigation measures proposed for the project on the protection of new wetland, close by woodland 
and migratory birds.

1 Referred to in the results framework as Key Performance Indicator (KPI).
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5. Overall Implementation Progress. Overall implementation progress is rated Moderately Satisfactory due to some 
delays experienced mainly under Component 2 as described below.  As of now, about 95% of the original remediation 
activities have been completed, and the additional batch of five contracts of about US$21.5 M of project activities for 
tourist center/curbside service stations/irrigation pumping stations were launched in March 2021 and will be 
completed by December 2021 for civil works, and April 2022 for interior decoration and commissioning. Disbursement 
has picked up in the past year from 55% to 71% thanks to good progress made in the original activities, showing no 
disbursement lag, with 3 of the 5 outcome results increasing and 7 of the 15 intermediate results also showing an 
increase as a result of this good progress. 

(a) Component 1: Environmental Remediation and Water Management is rated Satisfactory. The component which 
includes environmental remediation of 350 ha. of abandoned mining area, rehabilitation of local water system, 
and closure of Datong dumpsite was packaged into seven civil works contracts, of which six were fully completed 
and one at 98% completed. All the component-level intermediate results, as measured by their intermediate result 
indicators (IRIs), have been achieved or exceed their respective final targets.

(b) Component 2: Infrastructure Improvement and Site Utilization is rated Moderately Satisfactory. This originally 
include seven contracts (4 works and 3 goods): three goods contracts of CNY6.65 M were fully completed; one of 
the works contracts of CNY67.35 M is ongoing; and the other three works contracts of CNY75 M were either built 
by domestic funds or dropped due to the change of government priorities of the municipality. The implementation 
of the new activities of five contracts as approved in the September 2020 restructuring, including construction of 
a 3,998 m2 multi-function visitor center with two additional curbside services (together with expansion of initial 
proposed three, the total built-up area of curbside services will be 1,362 m2 ), ecological parking lots, public toilets, 
completed with re-vegetation of a 12,845 m2 area and a green path with three irrigation pumping stations are on 
track. All activities including the above-mentioned five new contracts of about CNY104 M will be completed by 
the closing date. All six intermediate results will achieve the final target.

(c) Component 3: Capacity Building and Technical Assistance is rated Moderately Satisfactory. The component 
includes five technical assistance (TA) contracts, of which three were fully/substantially completed and two are 
under implementation to support the project implementation up to until project closure. Despite of the delay, all 
three intermediate results will achieve their final targets before the loan closing June 30, 2022.

6. Environmental Safeguards. The project has been in compliance with the environmental safeguards policies with 
a ‘Satisfactory’ rating, and the environmental benefits anticipated at appraisal have been achieved, including 
clearance of all dumpsites and improvement of water quality. The remediation works have turned the mining areas 
into lakes surrounded by vegetation, one of which becoming a new habitat for migratory birds (mandarin ducks, 
second class national protected animals) since October 2017 based on the observation of a local non-government 
organization (NGO), Huainan Bird Lover Association. The Project Management Office (PMO) received a complaint in 
October 2019 from the NGO expressing concerns about the potential impacts of the project activities on the migratory 
birds in the vicinity of the lake in the wintertime. Immediately after receiving the complaint, the PMO organized 
consultations with the NGO and measures were taken to mitigate any negative impacts on the habitat. These included: 
(i) the suspension of all ongoing works (i.e. Contract No: C15) in the vicinity of the new habitat during the bird wintering 
period from November to March (five months) since 2020, (ii) improvements of aquatic ecosystem with very close by 
woodland plus additional protection measures to minimize disturbance to the bird during project operation; and (iii) 
consultation with key stakeholders including bird protection NGO and bird experts to discuss the adequacy of 
additional mitigation measures proposed for the project on the protection of new wetland and migratory birds. 
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7. Since the new wetland and the migratory birds are identified as additional environmental sensitive receptors 
under the project, OP/BP4.04 Natural Habitat was additionally triggered during project implementation following the 
World Bank’s Safeguards Policy requirements and the supplementary ecological impact analysis particularly targeting 
the new habitat and migratory birds was conducted to evaluate the project-associated ecological impacts, based on 
which the project ESMP has been updated to integrate all the additional measures proposed for the project, including 
engineering measures as part of the improved project design, and management measures and monitoring 
arrangements in construction and operation phases. The Bank team had fully consulted and engaged with the regional 
safeguards advisor throughout the process.

8.  Citizen Engagement: The project has established and implemented various mechanisms to ensure proactive and 
robust engagement with affected persons and stakeholders. The environmental and social (E&S) assessments 
consulted multiple stakeholders as a way of informing project design and identifying mitigation measures. The 
PMO/PIUs operate various formal and informal grievance mechanisms to make them suitable for the communities. 
The PMO addressed the complaint to the satisfaction of the NGO and received very positive recognition by the local 
media on the way addressing the issue. Following the World Bank’s recommendations, the PMO has conducted further 
environmental and social assessments and stakeholder consultations related to the new habitat during the bird 
wintering period and used the findings to update the project’s ESMP with additional mitigation and management 
measures for natural habitat conservation to ensure compliance with OP 4.04.

9. Social Safeguards. The project has been in compliance with the social safeguards policies with a ‘Satisfactory’ 
rating. All land acquisition and physical/economic resettlement have been completed. 

10. Financial Management. The financial management rating remains ‘Moderately Satisfactory’ mainly due to the 
delayed disbursement although financial management system has been maintained in a manner satisfactory to the 
World Bank. The required financial reports are being submitted to the World Bank on time, and all audits have been 
‘unqualified’. There are no pending financial reports or audits. 

11. Procurement Management. The procurement rating is ‘Satisfactory’. Initial procurement plan approved at the 
project appraisal included eighteen contracts (eleven civil works, two goods and five TAs consulting). Of all eleven civil 
works, seven are fully or substantially completed; one contract was terminated by the contractor with its remaining 
works packaged as a new contract currently under rebidding process (cost estimate $1.92); and other three civil works 
contracts were dropped due to either the change of government priorities or switching to local funding. Two goods 
contracts were fully completed. Of all five consulting services contracts, one was fully completed; two are substantially 
completed pending for the workshop to be held in November; and two are ongoing as to support the project 
implementation up to loan closing. 

12. Out of the five newly added civil works contracts of total estimates around US$21.6 million proposed after the 
first restructuring on September 22, 2020, one contract (US$7.4 million for the tourist center) has completed by 40%, 
three contracts (in value around US$3.1 million) which are the provision of interior facilities of tourist center are being 
processed of bidding. The final contract (in value around US$11.1 million) for enhancing future site operation plus 
better protection of natural habitat in responding to triggering Bank safeguards policy the OP4.04 by this restructuring, 
will be called for bid in November 2021. The contract implementation schedule is optimized to minimize its impacts 
on the birds wintering. As committed by the municipal government, all remaining contracts will be completed before 
the project closing date. Detailed implementing schedule and implementation status of the civil works contracts are 
summarized in Annex 2. 
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13. Compliance with Covenants. Compliance with the project’s legal covenants has been satisfactory with all 
covenants complied with.

C. Rationale for Restructuring

14. Site remediation has resulted in significant environment improvements, including improved water quality, 
enhanced vegetation coverage (woodland), and increased biodiversity. One of the rehabilitated lakes becomes new 
habitat for bird wintering. It is necessary to trigger additional safeguards policy OP 4.04 for Natural Habitat to protect 
this new natural habitat to ensure risk mitigation and management measures are taken by the client. The ESMP was 
updated to reflect triggering this policy. 

15. Under the Component 2, modification of initial Wanxiang Road construction by reducing its length and width due 
to its unstable geological conditions is proposed to avoid significant cost increase. Moreover, the road will have much 
lower traffic volume than initially projected. These factors were not reflected in the September 2020 results 
framework changes because the subsidence investigation was ongoing, and decision and approval for the modification 
were not finalized by the government. The proposed changes will have no impacts on PDO achievement. 

II. DESCRIPTION OF PROPOSED CHANGES
D. Details of Changes

16. Safeguard Policy- OP 4.04 Natural Habitat Triggered. An updated ESMP, which provides additional risk mitigation 
and management measures to protect the new migratory bird’s habitat from the impacts of the project, was prepared 
and disclosed for public consultation on local media and the website2 of Huainan Municipal Development and Reform 
Commission on March 23, 2021 and within the World Bank on August 3, 2021. It has been reviewed by the World 
Bank and cleared by the Regional Safeguards Secretariat on August 3, 2021. The updated version of ESMP will not 
leads to amendment to the LA. This may refer to the LA, in Section I- 7 of Appendix, where it mentioned that the ESMP 
dated Nov. 17, 2014 may be revised from to time to time with the prior written agreement of the Bank’, which the 
Huainan PMO had complied with. The project continues to use the existing multi-level effective GRM to address any 
related environmental and social complaints.

17. Social and Environmental Analyses. The implementation of this project since 2015 has brought marked 
improvements of local environment. This also leads to the increased biodiversity. In October 2019. the Bank task team 
received a complaint from local NGO expressing their concerns over the construction impacts on newly formulated 
bird habitat. Some mandarin ducks which are categorized as Class 2 protection animal in China, arrived in one of 
rehabilitated lakes for wintering in 2017. The Bank task team advised the PMO to take measures immediately, 
including suspending construction activities during wintertime, optimizing design to minimize the loan impact, and 
engaging the stakeholders to develop better protection plan. Meanwhile, the task team launched preparation of 
triggering the Bank safeguards policy for Natural Habitat of OP4.04. Meanwhile, during the implementation of the 
project, it was found that there was a big gap between the actual requirements of land acquisition and displacement 
with what had been initially identified in the RAP prepared before project launching. The RAP was updated and 
approved by the Bank in January 2019. Further amendment was made to the RAP to reflect some changes of the 

2 http://fgw.huainan.gov.cn/xmgs/551560768.html
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restructuring approved on September 24, 2020. Such changes were reflected in the revised ESMP. A copy of the 
updated ESMP (summary) is attached as Annex 1 to this RP.

18. Results Framework. Three of the project’s IRIs’ targets will be revised as shown in the following Table 1. These 
changes were communicated to the World Bank by the PMO on April 28, 2021, and the PMO will be requested to 
revise the Project Implementation Plan as stated upon approval of this restructuring. 

Table 1. Summary of IRI changes
Intermediate Results Indicator Proposed Change
Component 1
IRI 1.5 Length of green paths constructed 
(Kilometers)

The end target will be increased from 28.48 km to 28.82 km.

IRI 1.6 Length of the flood discharge canals 
rehabilitated (Kilometers)

The end target will be reduced from 8.9 km to 8.09 km.

Component 2
IRI 2.1 Length of road rehabilitated/ 
constructed (Kilometers)

The end target will be reduced from 6.97 km to 6.07 km.

19. Overall Risk Rating. The overall risk was recalibrated from ‘Low’ to ‘Moderate’ to reflect the residual risks mainly 
due to the environmental impacts of remaining project activities on the natural habitat. Additional safeguards policy 
has been triggered, physical mitigation measures have been adopted, moderate risk rating may draw more attention 
from all stakeholders to minimize potential adverse impacts.

 

III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Overall Risk Rating ✔   

Safeguard Policies Triggered ✔   

Social Analysis ✔   

Environmental Analysis ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

PBCs   ✔

Components and Cost   ✔

Loan Closing Date(s)   ✔
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Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Disbursement Estimates   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_SORT_TABLE

SYSTEMATIC OPERATIONS RISK-RATING TOOL (SORT)

Risk Category Rating at Approval Current Rating

Political and Governance   Low

Macroeconomic   Low

Sector Strategies and Policies   Low

Technical Design of Project or Program   Low

Institutional Capacity for Implementation and 
Sustainability

  Low

Fiduciary   Low

Environment and Social   Moderate

Stakeholders   Low

Other   Low

Overall   Moderate
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OPS_DETAILEDCHANGES_COMPLIANCE_TABLE

COMPLIANCE

Safeguard Policies

Safeguard Policies Triggered Current Proposed

Environmental Assessment  (OP) (BP 4.01) Yes Yes

Performance Standards for Private Sector 
Activities OP/BP 4.03 No No

Natural Habitats (OP) (BP 4.04) No Yes

Forests (OP) (BP 4.36) Yes Yes

Pest Management (OP 4.09) Yes Yes

Physical Cultural Resources (OP) (BP 4.11) Yes Yes

Indigenous Peoples (OP) (BP 4.10) No No

Involuntary Resettlement (OP) (BP 4.12) Yes Yes

Safety of Dams (OP) (BP 4.37) No No

Projects on International Waterways (OP) (BP 
7.50) No No

Projects in Disputed Areas (OP) (BP 7.60) No No
.
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.
Results framework

COUNTRY: China
Huainan Mining Area Rehabilitation Project

Project Development Objectives(s)

The project development objective is to remediate and create a public space at the JiuDa mining site in Huainan city. 

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

To remediate the JiuDa mining site 

KPI #1 Dump sites 
closed under the 
project (Hectare(Ha)) 

0.00 0.00 23.90 55.90 94.90 94.90 94.90 94.90

KPI #2 Improved water 
quality in the 
remediated area (water 
quality grade) (Text) 

Below Class V Below Class V Below Class V Below Class V Class V Class V Class V Class V

To create a public space in JiuDa mining site 

KPI #3 Satisfaction of 
users of public space 
created under the 
project (Percentage) 

0.00 0.00 20.00 40.00 45.00 55.00 70.00 75.00

KPI #3.1 Satisfaction 
of female users 
(Percentage) 

0.00 0.00 20.00 40.00 45.00 55.00 70.00 75.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

KPI #3.2 Satisfaction 
of male users 
(Percentage) 

0.00 0.00 20.00 40.00 45.00 55.00 70.00 75.00

KPI #4 Public space 
created (public park, 
tourist/exhibition 
centers and associated 
entertainment/ 
recreational facilities) 
(Hectare(Ha)) 

0.00 0.00 0.00 0.00 50.00 200.00 300.00 379.67

To remediate and create a public space at the JiuDa mining site 

KPI #5 Direct project 
beneficiaries (Number) 0.00 0.00 5,200.00 8,320.00 12,800.00 20,000.00 20,000.00 20,000.00 20,000.00

KPI #5.1 Female 
beneficiaries 
(Percentage) 

0.00 0.00 41.00 45.00 47.00 47.00 47.00 47.00

PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6

Component 1: Environmental Remediation and Water Management 

IRI 1.1 Land area 
remediated with 
improved vegetation 
coverage (Hectare(Ha)) 

0.00 0.00 35.00 101.00 230.00 300.00 350.00 350.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6

IRI 1.2 Vegetation cover 
of the remediated areas 
(Percentage) 
(Percentage) 

20.00 20.00 20.00 25.00 30.00 40.00 65.00 75.00

IRI 1.3 Leachate collected 
and treated for safe 
disposal annually (Cubic 
Meter(m3)) 

0.00 0.00 0.00 0.00 350.00 350.00 350.00 350.00

IRI 1.4 Area protected 
against 1/30 year floods 
(Square kilometer(km2)) 

0.00 0.00 0.00 0.00 4.00 6.00 9.00 9.00

IRI 1.5 Length of green 
paths constructed 
(Kilometers) 

0.00 0.00 0.00 5.00 11.00 20.00 28.82 28.82

Action: This indicator has 
been Revised 

Rationale: 

The final target is revised from 28.48km to 28.822km as a result of green paths routing optimization in line with bird habitat protection measures prescribed in the 
ESMP.

Green paths Length, km

Grade I 7.23

Grade II 2.5

Grade III 19.09

Total length 28.822

  

IRI 1.6 Length of the 
flood discharge canals 
rehabilitated (Kilometers) 

0.00 0.00 0.00 3.00 5.50 7.56 8.09 8.09

Action: This indicator has 
been Revised Rationale: 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6

The final target is revised from 8.90km to 8.093km as a result of flood discharge canal optimization.

Component 2: Infrastructure Improvement and Site Utilization 

IRI 2.1 Length of road 
rehabilitated/constructed 
(Kilometers) 

0.00 0.00 1.30 4.20 4.20 4.67 6.07 6.07

Action: This indicator has 
been Revised 

Rationale: 

The final target is revised from 6.97km to 6.07km to reflect 1) a reduced length of Wanxiang Road from initial 1.432km to current 0.654km, and 2) a correction 
to previous calculation error by deducting 0.123 km for the total length. Currently, the geological conditions of a certain section crossing one a lake is unstable as 
evident in its settling by more than 0.5m in the past 3-5 years as per the recent monitoring conducted by the designing institute of the project. To stabilize it, 
additional financial resources are needed and contract price would be doubled. Moreover, the implementation of regional road networks planning  in the vicinity 
of Wanxiang Road are scheduled in phases, resulting in less traffic volume foreseeable for dropped section. Therefore, it will be more cost-effective to reduce the 
length of the road to reflect the change of the local context.

IRI 2.2 Number of people 
employed through site 
utilization activities 
(Number) 

0.00 0.00 0.00 0.00 0.00 100.00 350.00 430.00

IRI 2.2.1 Number of 
women employed 
through site utilization 
activities (Number) 

0.00 0.00 0.00 0.00 0.00 50.00 206.00 206.00

IRI 2.3 Number of visitors 
to public space created 
(Number) 

0.00 0.00 0.00 0.00 0.00 20,000.00 50,000.00 100,000.00

IRI 2.3.1 Number of 
Women visitors to 0.00 0.00 0.00 0.00 0.00 9,800.00 24,000.00 48,000.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6

public space created 
(Number) 

IRI 2.4 Total areas of 
tourist service center 
constructed (Square 
Meter(m2)) 

0.00 0.00 0.00 0.00 0.00 0.00 2,500.00 3,998.00

IRI 2.5 Number of 
Curbside Service Stations 
with Public Toilets 
Constructed (Number) 

0.00 0.00 0.00 0.00 0.00 0.00 3.00 5.00

IRI 2.6 Number of 
Irrigation Pumping 
Stations Constructed 
(Number) 

0.00 0.00 0.00 0.00 0.00 0.00 2.00 3.00

Component 3: Capacity Building and Technical Assistance 

IRI 3.1 Number of people 
trained at the skills 
training institutions 
(Number) 

0.00 0.00 0.00 0.00 0.00 100.00 800.00 965.00

IRI 3.1.1 Number of 
women trained at the 
skills training 
institutions (Number) 

0.00 0.00 0.00 0.00 0.00 50.00 380.00 463.00

IRI 3.2 Technical 
Guidelines for mining 
subsidence area 
rehabilitation & 
redevelopment (Text) 

Non-Existent Non-Existent Non-Existent Non-Existent Inception reports
Reports developed 
and workshops 
held

Technical 
Guidelines 
disseminated on 
Website

Technical Guidelines 
disseminated on 
Website
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6

IRI 3.3 Project site 
management entity 
established and 
operational (Yes/No) 

No No Yes Yes Yes Yes Yes Yes

IO Table SPACE
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Annex 1: ESMP Summary

The Loan Agreement and Project Agreement of Huainan Mining Area Rehabilitation Project funded by the World Bank 
Loan (Loan Number: LN-85120) were signed on 23 June 2015. Implementation period of this project is six years and the 
loan closing date planned is 30 June 2021. 

The Environmental Impact Assessment (EIA) report and the Environmental and Social Management Plan (ESMP) of this 
Project were prepared in 2014, covering environmental and ecological impact assessment on the project-affected areas. 
The EIA report concluded that the project areas had been long affected by human activities, with the presence of industries 
and entities, closed coal mines, villages, secondary forest, farmland, and water ponds. When the EIA was prepared, no 
natural reserve, drinking water source protection area, scenic area or other environmentally sensitive area was identified 
in the assessment area and there are no rare or endangered animals or wild animals under legal protection. 
Implementation of this project will benefit local environment without the potential to cause significant conversion (loss) 
or degradation of natural habitat

As originally expected, the implementation of this project since 2015 has brought marked improvements of local 
environment. Water system rehabilitation and environmental remediation in the subsidence areas has helped to increase 
water surface and vegetation coverage and formed new lake wetland, which has attracted wild mandarin ducks (under 
national Class 2 protection) to Lake 2 in the project area for wintering. The formation of this new natural habitat has drawn 
the attention of both project implementation units and a local NGO. After the wintering of wild mandarin ducks was found 
in the project area, immediate measures were taken to avoid and minimize any negative impacts of the project on the 
new wetland and wintering birds, including: (i) suspension of construction activities around the habitat during mandarin 
duck wintering; (ii) improvements of aquatic ecosystem with very close by woodland plus  additional protection measures 
to minimize disturbance to the bird during project operation; and (iii) consultation with key stakeholders including bird 
protection NGO and bird experts to discuss the adequacy of additional mitigation measures proposed for the project on 
the protection of new wetland and migratory birds. Since the new wetland and the migratory birds are identified as 
additional environmental sensitive receptors under the project, OP/BP4.04 Natural Habitat was additionally triggered 
during project implementation following the World Bank’s Safeguards Policy requirements and the supplementary 
ecological impact analysis particularly targeting the new habitat and migratory birds was conducted to evaluate the 
project-associated ecological impacts (Attachment 5), based on which the project ESMP has been updated to integrate all 
the additional measures proposed for the project, including engineering measures as part of the improved project design, 
and management measures and monitoring arrangements in construction and operation phases, as reflected in Chapter 
1, Chapter 2, Chapter 4, Chapter 5 and Attachment 5.

The supplementary ecological impact analysis concluded that the original engineering design and remaining construction 
activities will have potential adverse impacts on mandarin duck habitat during wintering with potential impacts on the 
existing favorable landscape features (i.e., lake surface, nut trees and ) and temporary disturbance due to construction 
nuisance (noise and human activities) to the birds, and potentially disturbance to bird habitat due to visitor activities 
during project operation. Accordingly, the key mitigation measures are proposed as follows: (a) design improvements to 
retain/enhance landscape features in favor of newly identified bird habitat, such as the increase of water surface and 
buffer zone; (b) suspension of construction activities with potential disturbance to mitigatory birds during wintering; (c) 
regular monitoring of bird communities; (d) enhanced education and better behavior management of construction 
workers (during construction) and visitors (during operation); and (e) establishment and maintenance of grievance redress 
mechanism throughout project implementation. The above mitigation measures is deemed adequate to manage the 
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anticipated adverse impacts on the newly identified bird habitat during project construction and operation and to enhance 
the environmental benefits already achieved with current project implementation.

This edition of ESMP also reflects the adjustments of activities following the project restructuring completed in September 
2020, including the cancellation of some project activities (i.e., construction of Zhongxing Road, flower market, tree 
nursery, and bonsai garden) and the addition of some small-scaled civil construction (namely, a multifunctional visitors’ 
service center, three additional curbside service stations, and three additional irrigation pump stations) as well as the 
change of institutional arrangements (reduction of PIU number from original five to current four). The overall reduced 
scope of construction activities is anticipated to decrease the adverse environmental and social impacts resulting from 
the project. Also, all the additional small-scaled civil works are located within the original project areas and will not involve 
any new sensitive environmental receptor. Adverse environmental and social impacts associated with the newly added 
project activities will be adequately mitigated through implementation of mitigation measures in the original ESMP.

During the project preparation period (2014), the Resettlement Action Plan was prepared and approved by the World 
Bank. However, during the implementation of the project, there was a big gap between the actual impact of land 
acquisition and the impact of the RAP prepared during the preparation period of the project. Therefore, from September 
to December 2018, Huainan State finance Office commissioned a new agency to update the RAP, which was approved by 
the WB in January 2019. On the other hand, based on the report of RAP (updated version 2019), a supplementary 
description of the change of project content and land use of the subproject of mid-adjustment was prepared. The new 
project activities will occupy 48.94 mu state-owned land, including 38.44 mu for multifunctional service center, 10.47 mu 
for five roadside service stations, and 0.42 mu for the three irrigation lifting stations. All these facilities were within original 
project area and there was no new impact of land acquisition and demolition. See Chapter 9 for main updates and 
modifications.
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No
Contract 
price,* 

Mln US$

Physical 
Complet. 

%
Oct Nov Dec Jan Feb Mar Apr May Jun

1 Rehabilitation Zone 1 C01 3.82 100% ORI No
2 Rehabilitation Zone 2-1 C02-1 6.72 100% ORI No
3 Rehabilitation Zone 2-2 C02-2 3.41 100% ORI No
4 Rehabilitation Zone 3-2 C03-2 4.48 100% ORI No

5 Green paths C04 6.97 95% ORI
Yes**

6 Water System C05 4.47 100% ORI Yes**
7 Dumpsite closure C06 13.14 100% ORI No
8 Jiukong/Wanxiang/Yanshan C08 6.05 ORI No

12
Wanxiang Road (for remaining 
works under C08)

C13 1.92 0% ORI
No

9
Tourist center/curbiside stations/ 
Irrigation facilities

C10 7.38 40% RES
No

10
Interior decoration of the tourist 
center

C11
1.33

0% RES
No

11
Power supply of the tourist 
center

C12 0.95 0% RES
No

13 Exhibition design/arrangement C14 0.77 0% RES No

14
Facilities for enhancing the 
habitat protection and 
remediated site operation***

C15 11.08 0% RES Limited.

Total 72.49

Bidding

Notes: * ORI/ RES - ORIginal  / REStructuring activities.

*** Implementation of contract C15 will enhance the future site operation but minimize the operation impatcs on new natural habitat, 
including ecological screen and  buffer around the habitat. Works with limited impacts in value around US$2 million will be 
implemented in late April to June 2022 when birds migrate away. 

** The activities which had impacts on bird inhabit were fully completed during none bird wintering period.

Bidding

ConstructionRebidding

Exhibiting facilities

Inderior decoration/ 
equipment

Installation of 
electrical 

Bidding

Enhancing activities for future operation as a 
public space of the municipality. No direct 
works in bird habitat but minor works (US$2 
mln) around habitat scheduled in Aril-June 
2022 when birds migrate away.

Site transfered to operation

Bidding

Terminated on request of contractor. Remaining works packaged into C13.

Site transfered to operation

Site transfered to operation

Site transfered to operation

Reparing  
damaged 

sections due to  
recent floods.

Run by professional operator

Constructiom

Annex 2 Implementation Status of Civil Works Contracts
 as of 30 September 2021

Contracts Description/Contract No. 2021 2022

Site transfered to operation

ORI/ 
RES*

Impacts 
on bird 
habitat


