
Page 1 out of 17

RURAL ECONOMY DEVELOPMENT PROJECT
 (P168326)

PROJECT PROCUREMENT STRATEGY FOR DEVELOPMENT

May 19, 2019

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



Page 2 out of 17

SHORT FORM PROJECT PROCUREMENT STRATEGY FOR DEVELOPMENT
1. Project Overview

Country: Tajikistan

Full Project Name: Rural Economy Development Project 

Total Finance: US$ 30 million

Project Number: P168326

Summary of Project 
Development Objectives

To improve the sources of livelihood for local 
populations in GBAO and Khatlon through 
tourism and agribusiness. 

2. Project Description

The Project Development Objective is to improve the sources of livelihood for local 
populations in GBAO and Khatlon through tourism and agribusiness. 
The project has four components. Component 1 fund spublic investment in infrastructure 
at cultural sites and grants to communities to improve small local agribusiness and 
tourism infrastructure. Component 2 funds matching grants to farmers and MSMEs in 
agribusiness, tourism, and related sectors. Component 3 funds technical assistance to 
public agencies, service providers, and operators in tourism, agriculture, and related 
sectors. Component 4 funds the Project Implementation Unit and a grant management 
company that will design and implement all grants and matching grants funded by the 
project.
Component 1—Improve public infrastructure for the development of tourism, 
agribusiness and related sectors (US$12,000,000)
This component aims to improve public infrastructure for development of tourism and 
agribusiness. Component 1 includes three subcomponents

• Subcmponent 1.1: Public investments in historical and cultural tourism 
sites (US$9,300,000): This subcomponent will finance the rehabilitation, 
beautification, landscaping, and general improvement of four cultural and 
historical sites. One site is in GBAO and three are in Khatlon. The project will finance 
the investments, as well as the technical design and commercialization plans, the 
associated social and environmental assessments, and the supervision of the 
works. The investments will help: (i) attract more visitors, (ii) encourage new 
economic activity on and around the sites, (iii) enhance visitors’ experience at the 
sites, increasing their spending, and (iv) preserve local cultural assets. The 
construction works under this subcomponent will give jobs to youth and returning 
migrants, and will contribute to upskill them, making them ready for more 
specialized occupations in the construction industry in the future. The sub-
component will include:

• Investment in the Yamchun Fortress in GBAO, leveraging the site as a 
tourism anchor in Tajikistan (US$4,800,000). The fortress is located in the 
Whakan Corridor, along the southern branch of the ancient Silk Route. Tourists 
traveling the region visit the site and spend money locally. However, site 
constraints prevent increasing the number of tourists. The site constraints include 
structural issues in the fortress, ineffective presentation to tourists, lack of visitors’ 
facilities, and sub-optimal management. To address these constraints and unlock 
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the site’s potential, the project will finance, among other things: (i) a 
comprehensive diagnostic campaign to assess the status of the fortress and 
determine all needed measures and interventions (outputs of the diagnostic 
campaign will be a feasibility study, preliminary and detailed engineering designs, 
bill of quantities, and technical specifications); and (ii) implementation of 
conservation, presentation, and management measures as identified in the 
diagnostic campaign. Based on current site knowledge, interventions may include 
structural stabilization, conservation of walls and towers, development of 
pedestrian access to the fortress, and other measures to enhance presentation to 
tourists. Yamchun fortress and some similar sites in Tajikistan have been on the 
UNESCO Tentative List since 2013. 

• Investment in the three sites in Khatlon (Hulbuk Castle, Khoja Mashad 
Madrassa and Chiluchorchashma) to develop a historical and religious 
circuit (US$4,500,000). The government performed major restoration work on 
the Hulbuk fort, and a grant from the US Ambassadors’ Fund for Cultural 
Preservation financed restoration of the Khoja Mashad Madrassa. The project will 
complement past and ongoing restoration by financing improvements to the 
landscape surrounding the three sites. The improvements will include landscape 
architecture, such as creating pathways, green areas, and lighting to and within 
the sites. Because Hulbuk Castle and Khoja Mashad Madrassa are UNESCO-
nominated sites, and the UNESCO application for Hulbuk has been submitted, all 
works will be conducted under UNESCO guidelines. 

• Subcomponent 1.2: Grants to communities, municipalities, and 
nongovernmental organization (NGOs) to improve tourism and 
agribusiness infrastructure and develop local tourism attractions 
(US$2,400,000). This subcomponent will finance grants for communities, 
municipalities, and NGOs to develop local tourism attraction and to improve 
infrastructure in public agricultural markets. The objective of this subcomponent is 
to solicit local communities’ proposals to develop tourism and agribusiness in 
Khatlon and GBAO and to involve citizens in designing and implementing these 
proposals, ultimately increasing citizens’ engagement and opportunities for 
productive employment. Proposals that involve vulnerable citizens—youth, women 
and returning migrants—will have priority. Grant enablers (“enablers”) will be hired 
under subcomponent 3.2 to help applicants prepare proposals and implement 
those that are selected. The Grant Management Company (GMC—financed under 
subcomponent 4.2) will administer the grants according to the principles and rules 
in the Grants Manual. The GMC will collect the proposal and prepare the submission 
to the Grant Committee, composed of public stakeholders and NGOs. Beneficiaries 
that submit winning proposals will receive the grant money to achieve the 
objectives in their proposals.

• Subcomponent 1.3: Public investments in touristic signage (US$300,000). 
This subcomponent will fund the preparation, purchase, and installation of tourist 
signs across the major travel routes and for key tourism sites in Khatlon and GBAO, 
including road signage and entrance and interpretative signage.  

Component 2—Matching Grantst for MSMEs and entrepreneurs in the  
tourism, agribusiness, and related sectors (US$8, 200,000) 
• This component will finance matching grants to private sector actors in 

agribusiness, tourism, and related sectors.  Matching grants and their selection 
criteria, size, percentage of matching contribution, number of calls, and results 
reporting processes will be customized for various categories of beneficiaries. 
Preferential treatment will be given to women, youth and returning migrants in 
accessing these grants. Any matching grant award will be accompanied by technical 
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support to ensure quality of implementation of a business idea and its sustainability. 
While specific terms and criteria for matching grant support will be specified in the 
Grants Management Manual, ceteris paribus, the preference will be given to those 
proposals that either come from more vulnerable groups such as women and youth 
or provide inclusion or employment of such groups. The supported beneficiaries will 
also be informed of climate change, its impact on the agribusiness and relevant 
adaptation or mitigation measures. This component includes three subcomponents: 

• Subcomponent 2.1: Matching grants to support post-harvest small and 
medium scale storage and processing (US$2,600,000).  Matching grants will 
be provided to individual farmers, groups, or associations for post-harvesting 
activities that will contribute to reducing the waste, create additional value, extend 
the product life and generate new jobs or increase the existing incomes, particularly 
for smallholder farmers, women and youth. This includes purchasing of equipment 
for small- or medium-scale processing such as drying or packaging, or building (cold) 
storage facilities. Efforts will be made to link the agri-processing and tourism sector 
through promotion of small-size uniquely packaged products that can be bought by 
tourists as presents or to foster the production of food for accommodation 
establishments. Existing processors will be provided with opportunity to apply for 
matching grant to improve their processes toward obtainment of food safety and 
quality certifications such as HACCP and ISO 22000, which should enhance their 
competitive position, including in the export markets.
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• Subcomponent 2.2: Matching grants to strengthen selected agribusiness 
value chains (US$2,600,000).  Selected value chains will be supported with the 
aim of facilitating industrial processing of agricultural products. The first of these 
value chains will be in the dairy sector.1 In the dairy value chain, thanks to 
investments from IFC, a number of large processors (located mostly around 
Dushanbe), supported by potential investments from IFC are planning to expand their 
processing activities, but this would require a larger supply of milk. Currently, two 
issues prevent them from sourcing their milk from small farmers in Khatlon: (a) the 
poor quality of the milk produced by small farmers; and (b) the cost of sourcing to 
source milk from small and fragmented producers. 

• Subcomponent 2.3: Matching grants to MSMEs to improve tourism-related 
services and offerings (US$2,800,000).  Matching grants will be provided to 
MSMEs to upgrade the quality of their products and services to tourists as a way to 
attract more tourism spending and higher prices, and thereby increase jobs and 
income opportunities for the local populations. Homestays, restaurants, tour 
operators, activity and service providers, artists and crafters could apply for these 
grants for a diverse set of initiatives, such as improvement of access to basic 
sanitation services, upgrade their kitchens to meet basic health standards; 
equipment (i.e. mountain bikes) that tourists need.  Businesses situated in strategic 
locations that could serve as rest areas could be incentivized by these matching 
grants to offer public services to tourists, such as basic sanitary services (public 
bathrooms), benches, first aid services, maps, and tourism information. Farmers 
willing to diversify their income-earning capacity through tourism will be supported 
through matching grants to develop and promote agritourism.  

Component 3—Capacity building and business development services 
(US$6,900,000)
This component provides capacity building to the public and private sectors, as well as 
business development services to potential beneficiaries of the grant programs 
encompassed by the previous components. This component includes two 
subcomponents:

• Subcomponent 3.1: Technical assistance to public agencies, service 
providers and operators in the tourism and agribusiness sectors 
(US$4,500,000). This subcomponent will finance three specific activities, among 
others. The first is training and advisory on tourism and agribusiness development 
(e.g., global trends, market analysis, public-private partnership for development of the 
sectors). The training will be for stakeholders such as the Tourism Development 
Committee, the Ministry of Agriculture, the Ministry of Culture, Destination 
Management Organizations (DMOs), and other project participants. The second 
activity is promoting tourism and agribusiness by organizing and taking part in trade 
fairs, familiarization or learning tours (for tour operators and agribusinesses), and 
media and marketing activities. Targeted marketing activities include designing and 
disseminating online, in-print and visual materials. The third specific activity under 
this subcomponent is providing training, retraining, and certification programs for 
skilled professionals, semi-skilled workers, and relevant entrepreneurs.  

• Subcomponent 3.2: Technical assistance to help beneficiaries of grants and 
matching grants design, submit and implement grant proposals 
(US$2,400,000). To maximize the outreach and the impact of all grant and 
matching grant programs offered under the project (including Component 2 and 
subcomponent 1.2), the project will competitively select enablers (“enablers”). The 
enablers could be local nongovernmental organizations, consulting companies, DMOs, 
or other providers of professional and knowledge services. The project will recruit 

1 A second value chain will be selected during project implementation. An initial hypothesis is to develop a 
supply chain for fruit and horticulture products for large supermarkets.
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three to five enablers to: (i) identify and train beneficiaries, particularly vulnerable 
groups, (ii) help beneficiaries prepare grant and matching grant proposals, and (iii) 
provide implementation support. To encourage proposals with positive impacts on the 
environment, the enablers will also conduct climate change awareness raising and 
knowledge sharing among beneficiaries. 

Component 4—Project coordination and implementation, and grant 
management (US$2,900,000)
This component will support overall project coordination, implementation, and hiring 
a grant management company that will administer all grants and matching grants 
financed under the project. 

• Project Coordination and Implementation (US$1,150,000). The implementation 
costs will cover (i) staff and experts at the Project Implementation Unit (PIU) at the 
Ministry of Finance (MoF), which will implement the entire project, (2) tourism experts 
for the Project Implementation Group at the Tourism Development Committee will 
hire, and (3) regional coordinators in the governors’ offices in Khatlon and GBAO. 
Component 4 will also cover operational costs related to implementation. 

• Grant Management Company (US$1,750,000). A dedicated company financed 
under this component will manage the grants and matching grants. 

3- Overview of Country, Borrower and Marketplace
a. Operational Context

 Governance aspects
Risks related to fragility, conflict, and violence (FCV) constrain Tajikistan’s 
development progress. Most cross-national indicators of fragility and conflict 
categorize Tajikistan’s risk as elevated.2 Risk include the following: (i) Economic risks, 
including (a) high rates of un(der)employment, (b) the predominance of insecure, low-
quality, low- wage jobs in the informal sector, and (c) numerous barriers to private-sector 
development; (ii) Socio-economic exclusion of youth and women (see para 6 and below; 
(iii) Regional and cross-border challenges, including (a) the existence of lagging regions, 
(b) heightened vulnerability in certain regions (reflecting the legacy of conflict and/or 
the proximity to zones of insecurity), and (c) the exposure to international, high-volume 
illicit drug-trafficking routes, and (iv) Cross-cutting political and governance challenges, 
including a centralized system of governance, with limited scope for citizens’ 
participation, reducing the effectiveness of service delivery and potentially reinforcing 
inequities in public-resource allocation. Youth radicalization as a phenomenon is gaining 
ground in parts of Central Asia, including in Tajikistan. Empirical evidence appears to 
indicate the co-existence of external and domestic drivers of radicalization, including (i) 
the presence of a large cohort of young men with limited socio-economic opportunities, 
rudimentary religious knowledge of Hanafi Central Asian Islam, and a lack of critical 
thinking skills; (ii) an increasing number of Tajik migrants deported and/or banned from 
(re-)entering Russia, leaving them without livelihood options; and (iii) the vulnerability 
of young women to radicalization and recruitment through male relatives, prospective 
spouses, and/or the desire to protect an existing marriage. Against this backdrop, 
Tajikistan is one of four beneficiary countries under the IDA18 Risk Mitigation Regime 
(RMR).  

2 Tajikistan is one of 56 countries classified as “fragile” or “extremely fragile” in the Organization for Economic 
Co-operation and Development’s States of Fragility 2018 (Paris: OECD Publishing, 2018), 
https://doi.org/10.1787/9789264302075-en. 
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Natural disasters and climate change threaten Tajikistan’s economic and 
social development.3 The country’s varied geological, climatologic, and topographic 
features exacerbate its vulnerability and make it highly susceptible to many natural 
hazards, including earthquakes, floods, landslides, and avalanches. From 1992 to 2016, 
natural disasters affected 7 million people in Tajikistan—more than 80 percent of the 
total population—and caused economic losses worth US$1.8 billion. In response to these 
risks, the Government of Tajikistan (GoT) is gradually moving from disaster response to 
risk mitigation and has taken steps to mainstream disaster risk mitigation into 
development planning, including the adoption of the Sendai Framework for Disaster Risk 
Reduction in 2015. 
The regulatory environment remains weak.  A package of amendments to financial 
sector legislation was adopted in June 2018 and is expected to upgrade the regulatory 
and supervisory framework. However, despite some initiatives by the Tajik authorities to 
foster the overall investment climate and improve the business environment, structural 
reforms have fallen behind global trends, as evidenced by the 2019 Doing 
Business report. Tajikistan slid three positions and currently ranks 126th.  As such, the 
economy continues to experience a high regulatory burden. In the context of broader 
public-sector reforms, the government has also stepped up efforts to improve the health 
sector, disaster risk management and public procurement systems.  In areas where the 
law is strong, often, implementation weaknesses, corruption, and informal and non-
transparent practices have created great uncertainty for firms and perceived risks of 
doing business in Tajikistan. A good example is tax administration practices that apply 
laws in an unpredictable and punitive manner, dampening firms to grow or go informal 
to avoid visibility.
The Procurement Law of 2006 established a public procurement system based 
on principles of economy efficiency, transparency and fairness. The legal and 
regulatory framework to be applicable to the key aspects of the Project is clear and well-
defined. World Bank Procurement Regulations applicable to the project take precedence 
over any conflicting regulations from the national public procurement laws. This has 
been enabled in the Constitution of the Republic of Tajikistan. The current Law on Public 
Procurement of Goods, Works and Services adopted in March 2006, amended on April 
16, 2012. The government is working on preparation of a new PPL based on the 
UNCITRAL Model Law 2011 and the principles of the WTO GPA, and, in parallel, on the 
development of secondary legislation and standard bidding documents to be in line with 
the new draft PPL.
Economic Aspects
Tajikistan is a low inflation economy.  Annual consumer inflation dropped to 5% in 
September 2018, compared with 6.7% a year earlier. Prudent monetary policy, a 
relatively stable exchange rate, and a sudden jump in agriculture imports from 
neighbouring Uzbekistan after the reopening of the common border helped contain 
inflationary pressures.
Tajikistan has the highest proportion of youth population among all post-
Soviet republics and a high percentage of female headed-households. Official 
2018 figures show that the proportion of the population under 30 years old is 63% of the 
overall country population, with the age group 15-29 years constituting 29% of the total. 
Young men and women face limited economic opportunities with an estimated 4 percent 
of youth not being in employment, education or training (NEET) 4; it is noteworthy that 
49 percent of young Tajik women are NEET, compared to 7 percent of young men.5 

3 World Bank, Reducing Multi-Hazard Risks Across Tajikistan: Protecting Communities Through Quality 
Infrastructure (Washington, DC: World Bank, 2017).
4 Jobs Diagnostic Tajikistan, World Bank, Washington, DC, 2017. 
5 Tajstat, Labor Force Survey, World Bank, 2016.

https://www.worldbank.org/en/news/factsheet/2018/11/01/doing-business-2019-tajikistan-ranking
https://www.worldbank.org/en/news/factsheet/2018/11/01/doing-business-2019-tajikistan-ranking
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Approximately one in six young Tajik men and one in 10 young women aged 20–24 were 
found to be too discouraged to look for work.
Labour migration of young Tajik men, mostly to Russia, is an important coping 
strategy in a situation of limited domestic economic opportunities but entails 
also risks for the cohesion of families:  As many as 1.5 million Tajik citizens, 90 
percent of whom are young men, emigrate to find work opportunities abroad. Most of 
these migrants are married with children and support households that have on average 
7.5 persons.6 Approximately one in three migrants’ wives, over 300,000 young women, 
find themselves left alone and impoverished, entirely dependent on help from family, 
relatives and friends. The high percentage of female-headed households (23 percent) in 
Tajikistan is to a significant part due to the emigration of young men. Seventy percent 
of abandoned wives have children and are left to provide for their households, despite 
limited access to finance, social protection, education, or possibilities for employment.  
A lack of employment and the general absence of economic opportunities are 
key sources of fragility risks, in particular, along the border with Afghanistan. 
Lack of employment is often reported as an impetus in joining extremist organizations;7 
in fact, a positive relationship can be identified between entrepreneurial activity and 
absence of terrorism.8 The Government of Tajikistan estimates that, in the last few years, 
more than 1,000 Tajik citizens have fled to join the Islamic State. A large and growing 
number of unemployed and idle youth—including a rising share of returning and, in 
particular, deported migrants—may be susceptible to recruitment to violent extremism 
in the absence of alternative opportunities. These risks are higher in Khatlon and GBAO 
due to their geographical proximity to Afghanistan. 

Sustainability Aspects 
There are serious social risks in Tajikistan and for this project due to the 
inherent fragile and conflict situation which could impact on the project’s 
efforts at reaching and working, especially, with poor and vulnerable sections. 
This is compounded by weak integration of youth (and women) and their participation in 
the institutions and limited prospects for employment.
There are also substantial environmental risks that could affect this project 
not unrelated to the nature of proposed works and associated environmental 
risks.   Some of the reasons for this risk include:  1) remote and potentially fragile areas 
where the project activities are planned: 2) the focus on tourism, which will require 
interaction with and protection of Tajikistan's rich cultural heritage; 3) the large number 
of expected small works; and 4) the limited capacity of the Ministry of Agriculture and 
the Ministry of Economic Development and Trade in the understanding and application 
of Bank's ESF, and relevant Standards. 

b. Client capability and PIU Assessment
The existing Project Implementation Unit at the Ministry of Finance (MOF PIU) 
will be the Project Implementation Unit (PIU) for the REDP as a whole. Fiduciary 
responsibilities—including procurement, financial management, monitoring and 
evaluation, and social and environmental safeguards tasks—will be placed in the MoF 

6 Most migrants have completed general secondary education, but are unskilled and not employed in Tajikistan 
prior to migrating abroad. Job Diagnostics Tajikistan, Series 1, World Bank, Washington, DC, 2017.
7 Research conducted in Somalia showed that 27 percent of respondents joined al-Shabab for economic reasons 
(see Botha, A., and Abdile, M. 2014. “Radicalisation and al-Shabaab recruitment in Somalia,” Institute for Security 
Studies Paper No. 266. Pretoria).
8 Anton, S. G., and Bostan, I. 2017. “The Role of Access to Finance in Explaining Cross-National Variation in 
Entrepreneurial Activity: A Panel Data Approach,” Sustainability 9(11), 1947.b
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PIU, leveraging existing staff in the MoU.  A dedicated project manager and an 
agribusiness specialist will be hired in the PIU. Additional staff could be hired under the 
project to complement MoF staff to successfully implement/coordinate the REDP.  
The PIU has built necessary capacity to implement projects financed by 
the International Financial Institutions as evidenced from their current 
portfolio which includes the following projects financed by the World 
Bank: Agriculture Commercialization Project and its Additional Financing, 
Strengthening Critical Infrastructure Against Natural Hazards Project and Climate 
Adaptation and Mitigation Program for Aral Sea Bassein. 
A Project Implementation Group (PIG) will be established inside the Tourism 
Committee to implement tourism-related activities under the REDP and 
endorse the PIU’s procurement selections for tourism work. The PIU will 
implement all technical work related to tourism activities under the REDP but delegate 
fiduciary, monitoring and evaluation, and safeguards responsibilities to the MoF PIU. The 
PIG will participate in the preparation of TORs and TSs; participate in tender committees 
on the respective procurements; participate in contract negotiations and taking 
responsibility on the contract execution as they relate to tourism activities under the 
project. A tourism specialist and other staff with relevant capacities, as needed, will be 
hired to sit on the TDC PIG. 
Given the scope and variety of matching grant schemes envisaged under the project, a 
consulting company will be hired to provide technical support to the MoF PIU on grant 
program management. 

 Lessons learned from the implementation of previous projects suggest that: 
 To ensure readiness of bidding documents for the first 18 months of 

implementation by the project approval.
 To ensure contracts packaging attracts higher bidders’ participation.  
 To pre-estimate duration and cost of contracts to avoid delays and omissions in 

technical documentation, leading to repeated revisions of terms by the PMU and 
contractors. 

 To ensure quality results by regular monitoring of contract implementation. 
 To proactively supervise field-level works to allow for early identification of design 

flaws and facilitating timely field adjustments. 
 Limited contract monitoring and management skills and tools to ensure efficient and 

timely contract implementation. This may lead to delays with processing of contract 
amendments, create additional issues during contract implementation, which could 
result in cost increases and implementation delays and potential for contractual 
disputes and claims.

 To ensure regular updates of the Evaluation Committee members, who will be 
involved in project procurement through tender committees, on the Bank’s 
procurement procedures.

Due to the above identified risks and based on the lessons learned from the 
similar previous experience, additional measures and resources required to 
enhance PMU’s capacity to effectively manage the project are currently 
envisaged as follows:

• Careful procurement planning and optimization of the packages. 
• Advance preparation of bidding documents, including the construction design.
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• Training to the PIU and respective agency staff, including Tender committee 
members in appropriate areas related to procurement and contract management. 
In particular, PIU procurement staff shall receive training on a New Procurement 
Framework.

• Conducting workshops with potential bidders in the targeted area to make them 
aware of the proposed scope and procurement opportunities under the project. 

• Support, with additional technical staff, the implementation of field level 
activities.

• Establish of a contract management system.
• Public oversight and citizen engagement programs
• Enforcement of public disclosure of contract awards and implementation progress 

information on publicly accessible websites and community information boards.
• Quality assurance of civil works;
• Close Bank’s implementation and field-visit supervision.

c. Market Analysis
A market analysis has been conducted for the key Consulting Services activities and 
packages namely: 

 (i) Design and supervision the landscape beautification of three cultural heritage 
sites in Khatlon (Hulbuk Castle, Khoja Mashad Madrassa and Chiluchorchashma). 
The identification of potential providers for the design and supervision will take 
into account the following factors:  
The absence of landscape architecture skills in the local market: Landscape 
architecture is a nascent discipline in the former Soviet Union and no specific expertise exist 
in Tajikistan. This calls for leveraging international expertise. 
Cost efficiency:  Architectural firms specialized in landscape architecture could provide 
high quality technical work. However, the costs connected to provide such services in 
Tajikistan could exceed the resources allocated by the project to this activity. In particular, 
such costs could be driven by the need to ensure adequate presence on the ground, given 
insufficient connectivity at the sites (including internet access). 
The provision of the design and supervision services will be procured through a 
competitive process among higher education and not-for-profit institutions 
specialized in landscape architecture. Universities (alone or in partnership), non-profit 
institutions or NGO specialized in the field of landscape architecture could be interested in 
providing design and supervision services as part of their curriculum. This would ensure cost-
efficiency in the delivery of the services. At the same time, by recruiting a high learning 
institution one could ensure knowledge transfer to (i) local communities, since they could 
apply a participatory approach to the design of the sites; (ii) local universities, since they 
could partner with a Tajik university in delivering their work. 
Once the design has been completed, the implementation of the actual 
beautification works could be (separately) procured in the local construction 
market, but strong supervision will be required. The local construction market is 
active, growing and able to provide good level of competition of firms adequately equipped, 
having the appropriate financial resources and offering prices quoted within the estimated 
costs. Experience from previous and current projects shows that the contracts of the 
proposed value are very attractive and generate a strong interest from local suppliers to 
participate in bids. However, given the highly specialized nature of these renovation 
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pertaining potential UNESCO sites, high quality and frequency of supervision would be 
required. 
The market analysis has revealed the availability of a competitive and highly specialized 
market at the local, regional and international level. Key players include SRL 
(https://slrconsulting.com/services/archaeology-heritage); ASI (http://asiheritage.ca/), Tajik 
Technical University, Academy of Architecture and Construction of the Republic of Tajikistan.
(ii)  The Grant Management Company. 
GMC will be competitively selected in the international and domestic market. 
An open competition will be held to select an experienced company to manage all the 
grants under the REDP. The grant manager will be responsible to implement the 
grants scheme and to ensure the supervision and good disbursement of the grants to 
targeted beneficiaries. The role of the grant manager will include (i) design, (ii) 
launch and (iii) monitoring of the calls for grants. Additionally, they would monitor 
program indicators, evaluate intermediary program results, and make 
recommendations for improvement in program implementation. They would develop 
annual work plans and progress reports and monitor the implementation of these 
plans. Ensure all deliverables are submitted to the Government of Tajikistan are of 
high quality and on time. Participate in regular field visits to the project areas to 
assure project progress towards activity objectives and goals. 
Currently a number of potential companies operate in Tajikistan. A 
preliminary exploration identified a few potential candidates for carrying out this 
assignment, including Winrock International, Accellerate Prosperity, GIZ GmbH, 
Chemonics International, FundsforNGOs (https://www.fundsforngos.org/featured-
articles/list-foundations-provide-small-grants-ngos/) and DAI. 
It is anticipated that the firm would be awarded a contract for the first two-and-a-half years 
with possible extension for another two-and-a-half years subject to the satisfactory 
performance. This phased approach will be disclosed in the RFP that will invite proposals 
(technical and financial) for all five years with initial contract to be signed for the first two-
and-a-half years with a trigger condition to extend the contract for another two-and-a-half 
years subject to satisfactory performance.
(iii) Construction works for the beautification of the 3 Khatlon sites.
Beautification works can be carried out by non-specialized companies: once the 
design of the beautification works has been carried out with detailed specifications, contracts 
can be awarded to construction companies familiar with the local market to implement them. 
Three separate contracts are envisaged for the beautification of:

i. Hulbuk Castle: estimated value US$ 900,000 
ii. Khoja Mashad Madrassa: estimated value US$400,000 and 
iii. Chiluchorchashma: estimated value US$ 2,100,000 

The local construction market is active, growing and able to provide good level of competition 
of firms adequately equipped, having the appropriate financial resources and offering prices 
quoted within the estimated costs. Experience from previous and current projects shows that 
the contracts of the proposed value are very attractive and generate a strong interest from 
local suppliers to participate in bids.
 (iv) Restoration of the Yamchun Fortress (expected value ~US$4,800,000)
World class execution is critical to preserve the unique characteristics of the historical 
artifact and to support its potential inclusion into UNESCO WHS list.   The project will finance 
interventions at the Yamchun Fort, a prime cultural heritage site included into the UNESCO 
tentative World Heritage List. These works include conservation/preservation and 
rehabilitation where possible. This would ensure enhancement of visitor experience while at 

https://slrconsulting.com/services/archaeology-heritage
http://asiheritage.ca/
https://www.fundsforngos.org/featured-articles/list-foundations-provide-small-grants-ngos/
https://www.fundsforngos.org/featured-articles/list-foundations-provide-small-grants-ngos/
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the same time ensuring that the cultural heritage is preserved.  As part of this process, the 
project will also finance the preparation of the inscription of the site on the UNESCO World 
Heritage List.  
The market for rehabilitation of historical sites is very specialized and no 
commercial companies are currently operating in Tajikistan. Rehabilitation of ancient 
sites has (is being) been carried out in Tajikistan, to a large extent by foreign archeologists. 
Most recently, the Government has undertaken rehabilitation of selected sites. However, 
such works oftentimes lacked adherence to international best practices to ensure the 
preservation of the artifacts. For the rehabilitation of Yamchun, in order to ensure adherence 
to WB safeguards for the preservation of historical assets internationally recognized 
providers would need to be recruited. Consultations with UNESCO confirmed that no 
immediate candidates are available on the local market for the activities on Yamchun. 
While a phased approach is envisaged for the rehabilitation works, a single tender 
is suggested to attract suitable providers. The pre-feasibility study identified two 
phases in the implementation of the rehabilitation works. An initial phase would include 
works on the ground to gain a full understanding of the infrastructure to be rehabilitate. The 
result of the first phase would be immediate works to ensure the consolidation of the artifact 
and a detailed plan of activity for the second phase, aimed at fully rehabilitating the asset.  
Upon the successful completion of Phase, a decision would be made regarding the 
continuation of the rehabilitation works. Final procurement approach will be decided upon 
finalization of the technical requirements to this package.
An internationally recognized consultant (approved by UNESCO) would confirm the 
quality of the works performed. Under the project, a specialized consultant, will be 
recruited to provide supervision of the works and in particular to ensure the adherence to 
UNESCo standards.    

Key conclusion made based on the market assessment are the following: 
Market analysis for the four key packages such as Design and supervision the landscape 
beautification of three cultural heritage sites in Khatlon; the Grant Management Company; 
Construction works for the beautification of the 3 Khatlon sites and Restoration of the 
Yamchun Fortress, has confirmed the availability of a very specialized and competitive market 
that can be approached at the local, regional and international level.
Proposed Procurement Approach
Based on the market analysis conducted for the key procurement packages, the following 
procurement arrangements are proposed:

• Works: 
• For rehabilitation of the 3 Khatlon sites: 3 separate contracts based on (i) Request 

for Bids (RFB), Post-qualification, National, Open; 
• For rehabilitation of Yamchun: on (i) Request for Bids (RFB), One envelope/Two 

envelopes, International/ National, Open. Final procurement approach will be 
decided upon finalization of the technical requirements. 

• Goods and non-consulting services: (i) Request for Bids (RFB), Post-qualification, 
National, Open, (ii) Request for Quotations; and (iii) Direct Selection.

• Consulting Services: 
•  Design and supervision of the landscape beautification of three cultural heritage 

sites in Khatlon. QCBS is proposed.
• Grant Management Company. QCBS with international market approach is the best 

approach for this relatively large and critical assignment for which the international 
experience is important and beneficial to the success of the project implementation. 
It is anticipated that the firm would be awarded a contract for the first two-and-a-
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half years with possible extension for another two-and-a-half years subject to the 
satisfactory performance. This phased approach will be disclosed in the RFP that 
will invite proposals (technical and financial) for all five years with initial contract to 
be signed for the first two-and-a-half years with a trigger condition to extend the 
contract for another two-and-a-half years subject to satisfactory performance.

Based on the procurement risk analysis, the project shall be subject to Substantial risk and 
review threshold as per below:

Type of procurement Thresholds in USD
Works >=10,000,000
Goods, Information technology and non-
consulting services

>=2,000,000

Consulting firms >= 1,000,000; all TORs
Individual Consultants >= 300,000; all TORs

Procurement Risk Analysis:

Risk Description
Likelih
ood 

impa
ct

Over
all 
risk 

Description of 
Mitigation Risk Owner

 Beneficiaries 
have no capacity to 
procure the goods 
under sub-projects 
in the grant 
schemes

3 4 12 Enablers will help 
beneficiaries to 
procure the goods that 
are being obtained by 
the matching grants.  
Developing of 
procurement 
guidelines for the 
matching grants and 
conduct information 
sharing when needed. 
Continuous 
monitoring of sub-
projects to ensure 
they are timely 
completed and 
functional; 

Grant 
Manager, 
enablers, 
beneficiaries

 PIU and PIG 
has little experience 
with new World 
Bank procurement 
regulations as well 
as the new standard 
procurement 
documents   

3 3 9 Procurement trainings 
for staff of 
participating 
agencies, including 
Tender committee 
members;
In addition and when 
needed, the World 
Bank will provide 
guidance and support 
on development of 
Bidding Documents;

PIU and PIG
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Preparation of POM 
with a detailed 
procurement chapter 

 PIU has 
limited contract 
monitoring and 
management skills 

4 4 16 POM will include 
detailed section on 
contract management 

PIU

 Procurement 
and implementation 
delays due to: (i) 
multiple projects 
implemented in 
parallel; (ii) Need to 
coordinate between 
implementing 
agencies involved in 
project procurement 
through e.g. 
participation in 
Tender Committees, 
provision of 
technical expertise.

4 3 12 PIU

4- Procurement objective
Procurement Objective
Key procurement objectives to be achieved:
• Advance preparation of technical design specifications to avoid delays with 

procurements;
• Provide timely advice to project beneficiaries increasing their procurement 

capacity;
• Developing contract management approach to each contract.

2. Summary of PPSD to inform the Bank’s preparation of the PAD
The PPSD has been developed by the MoF PIU, in close support by the Bank 
team, based on which the optimal procurement approaches have been 
determined. Procurement Plan for the first 18 months of project 
implementation has been prepared and will be agreed by negotiations.
Procurement under the project will be governed by the World Bank’s Procurement 
Regulations for IPF Borrowers (dated July 2016, revised November 2017 and August 
2018) (Procurement Regulations), and will also be subject to the Bank’s Anti-
Corruption Guidelines (dated July 2016).  The PPSD includes detailed market, 
procurement approaches, and procurement risks analysis along with 
corresponding risk mitigation measures.
The MoF PIU has experience in the procurement and execution of contracts 
for goods, civil works and consulting services in different sectors over the past 
years, and a PIG to be established to coordinate with the  MoF PIU tourism-
related activities. Both implementing agencies have no experience with new 
World Bank procurement procedures; have limited contract monitoring and 
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management skills; and the existing capacity may not be sufficient to handle 
the increasing volume of procurement activities in the multiple projects 
implemented in parallel. This constitutes a capacity risk for the project 
implementation that will need to be timely and adequately addressed 
particularly through training of MoF PIU and PIG on the WB procurement Policy 
and Regulations as well as the Standard Procurement Documents. The World 
Bank would closely support the agencies in contract management capacity. 

Initial analysis of the PPSD shows that procurement activities and packages 
envisaged under the project are generally of standard nature and small in 
value. The overall procurement risk under the project is currently assessed as 
Substantial. The procurement approach for the main package for works will use an 
open, national, single-stage, one-envelope RFB with post-qualification. Several key 
firm assignments will be procured using Quality- and Cost-based Selection, Least- 
cost-based Selection and Consultant’s qualifications based Selection methods.
The analysis of key issues and risks concerning procurement and risk 
mitigation measures have been finalized during the appraisal.

 Use of National Procurement Procedures. In accordance with paragraph 5.3. of 
the Procurement Regulations, when approaching the national market (as agreed in 
the Procurement Plan), the Tendering with Unlimited Participation procurement 
method and other national procurement arrangements such as tendering with 
limited participation, request for quotations, direct contracting set forth in the Law 
of the Republic of Tajikistan “Оn Public Procurement of Goods, Works and Services”, 
# 168 dated March 3, 2006 (as amended by Law #815, the “Law of the Republic of 
Tajikistan on “Introduction of Amendments and Additions to the Law of the Republic 
of Tajikistan on ‘Public Procurement of Goods, Works and Services’” dated April 16, 
2012) (“the PPL”) may be used subject to the conditions referred to in the 
Procurement Plan. 

Procurement Plan

Preamble
In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF 
Borrowers” (July 2016, revised November 2017 and August 2018) (“Procurement 
Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system 
will be used to prepare, clear and update Procurement Plans and conduct all procurement 
transactions for the Project. 
This textual part along with the Procurement Plan tables in STEP constitute the Procurement 
Plan for the Project. The following conditions apply to all procurement activities in the 
Procurement Plan. The other elements of the Procurement Plan as required under paragraph 
4.4 of the Procurement Regulations are set forth in STEP. 
The Bank’s Standard Procurement Documents: shall be used for all contracts subject 
to international competitive procurement and those contracts as specified in the 
Procurement Plan tables in STEP.
National Procurement Arrangements: 
In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the 
national market (as specified in the Procurement Plan tables in STEP), procurement  under 
World Bank financed operations may be carried out in accordance with “Tendering with 
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Unlimited Participation” method set forth in the Law of the Republic of Tajikistan “Оn Public 
Procurement of Goods, Works and Services”, # 168 dated March 3, 2006 (as amended by 
Law #815, the “Law of the Republic of Tajikistan on “Introduction of Amendments and 
Additions to the Law of the Republic of Tajikistan on ‘Public Procurement of Goods, Works 
and Services’” dated April 16, 2012), provided that such arrangements continue to meet 
requirements of the paragraph 5.4 of the Procurement Regulations and the following 
conditions: 

• The request for bids/request for proposals document shall require that 
bidders/proposers submitting bids/proposals present a signed acceptance at the time 
of bidding, to be incorporated in any resulting contracts, confirming application of, and 
compliance with, World Bank Anti-Corruption Guidelines, including without limitation 
the Bank’s right to sanction and the Bank’s inspection and audit rights;

• The request for bids/request for proposals document, including contract forms, 
acceptable to the Bank shall be used.

• The request for bids/request for proposals document and contract shall provide the 
right to the Bank to review procurement documentation and activities.  

• Borrower shall put in place an effective complaints’ review mechanism with 
procurement related complaints and shall disclose the details in all the bidding 
documents. All complaints shall be recorded by the Borrower in the appropriate 
tracking and monitoring system, as agreed between the Bank and the Borrower.

• No preference shall be applied under competitive bidding following national market 
approach.

Other national procurement arrangements such as tendering with limited participation, 
request for quotations, direct contracting, may be used on the above stated conditions. 
Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: “Not 
Applicable”
Procurement of Second Hand Goods as specified under paragraph 5.11 of the 
Procurement Regulations “Not Applicable” 
Domestic preference as specified under paragraph 5.51 of the Procurement Regulations 
(Goods and Works): “Not Applicable”

Procurement Plan for the Project. The recommended procurement plan for the 
first 18 months of the project is given in the Table below:

Contract title, 
Description and 
Category

Estima
ted 
cost 

(US$) 

Bank 
overs
ight 

Procur
ement 
approa
ch / 
Compet
ition:

Selec
tion 
meth
ods:

Evaluat
ion 
method
:

Dates/S
tart or 
Comple
tion

Works. Beautification 
of Hulbuk

900,000 Post 
review

National 
/ Open RFB

 Lowest 
evaluate

d cost

Start- 
4/10/202

0 
Completi

on - 
5/15/202

1

Consulting. Design and 
supervisionof the 

525,000 Post 
review

Internati
onal/Nati

 QCBS Most 
advantag

Start- 
11/10/20
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Landscape 
beautification of three 
sites in Khatlon. 

onal / 
Open

es 19 
Completi

on - 
7/7/2020

 Consulting. Grant 
Management.  

1,750,0
00

Prior 
review

Internati
onal/Nati

onal / 
Open

QCBS
Most 

advantag
es

Start- 
11/6/201

9
Completi

on – 
30/6/202

4
 Works. Rehabilitation 
of the Yamchun 
Fortress 4,800,0

00
Post 

review
Internati
onal/Ope

n

RFB 
(One 
envelo
pe/Tw
o 
envelo
pe) 

Lowest 
evaluate

d cost

Start- 
9/23/201

9 
Completi

on -
6/1/2024

Works. Beautification 
of Chilichorchama

2,100,0
00

Post 
review

National 
/ Open RFB

Lowest 
evaluate

d cost

Start -
11/9/202

0 
Completi

on-
8/6/2023

Works. Beautification 
Khodja Mashad

400,000 Post 
review

National 
/ Open RFB

Lowest 
evaluate

d cost

Start -
4/10/202

0  
Completi

on-
1/5/2023  
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PROCUREMENT
PLAN Tajikistan : Rural Economy Development Project
General Information
Country: Tajikistan Bank’s Approval Date of the Original Procurement Plan: 2019-08-09

Revised Plan Date(s): (comma delineated, leave blank if none)2022-04-12
Project ID: P168326 GPN Date: 2019-08-09
Project Name: Rural Economy Development Project
Loan / Credit No: IDA / D4980
Executing Agency(ies):STATE INSTITUTION "Project Implementation Unit for Access to Green and Rural Development Finance"

WORKS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
High SEA/SH

Risk
Procurement

Document Type
Estimated
Amount

(US$)

Actual
Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract

Completion
Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned

 CTD/REDP/SH/W-01 /
Renovation of CTD office
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope

Request for
Quotations (Non
Bank-SPD)

100,000.00 0.00
Pending
Implementat
ion

2022-02-25 2022-04-22 2022-10-
19

 REDP/W/NCB/02 /
Constraction works  in Hulbuk
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

Request for Bids -
Small Works SPD
(1 envelope
process)

900,000.00 0.00
Pending
Implementat
ion

2022-03-20 2022-03-25 2022-04-24 2022-05-24 2022-06-28 2024-06-
30

 REDP/W/ICB/01 /
Rehabilitation of the Yamchun
Fortress
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Request for Bids Open - International
 

Single Stage - One
Envelope

Request for Bids -
Small Works SPD
(1 envelope
process)

4,350,000.00 0.00
Pending
Implementat
ion

2022-03-20 2022-03-25 2022-04-24 2022-05-24 2022-06-28 2024-06-
30

 REDP/W/NCB/03 /
Consraction works in Khodja
Mashad
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

Request for Bids -
Small Works SPD
(1 envelope
process)

400,000.00 0.00
Pending
Implementat
ion

2022-03-20 2022-03-25 2022-04-24 2022-05-24 2022-06-28 2024-06-
30

 REDP/W/NCB/01 /
Constraction works in 44
Chashma
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Request for Bids Open - National
 

Single Stage - One
Envelope

Request for Bids -
Small Works SPD
(1 envelope
process)

2,100,000.00 0.00
Pending
Implementat
ion

2022-03-20 2022-03-25 2022-04-24 2022-05-24 2022-06-28 2024-06-
30

GOODS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REDP-G-DC-1 / Purchase of
an edited guide on tourism
for Tajikistan
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

20,000.00 52,910.01 Signed 2019-10-31 2019-11-21 2019-11-05 2019-02-14 2019-12-10 2020-02-17 2020-06-07

 MOF/REDP/SH/2020-01 /
Procurement of equipment for
PIU under the Committee for
Tourism Development
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 20,000.00 16,484.60 Completed 2020-09-25 2020-11-20 2020-09-25 2021-05-19 2020-09-30

 MOF/REDP/SH/2020-02 /
Accounting Software
Performance requirements for
Accounting Software (AS)
within the “Rural Economy
Development Project” (REDP)
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 15,000.00 11,390.96 Signed 2020-10-02 2020-11-27 2020-10-03 2021-05-26

 REDP/G/QCBS-01 /
Production and Installation of
Touristic Road, Entrance, and
Interpretative Signage for
Selected Natural, Historical,
and Cultural Sites in Khatlon
and the Gorno-Badakhshan
Autonomous Oblast (GBAO) of
Tajikistan
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Request for Bids Open - National
 

Single Stage - One
Envelope 350,000.00 0.00

Under
Implementati
on

2021-11-18 2021-11-22 2021-12-16 2022-01-27 2022-02-26 2022-04-02 2023-04-02

 REDP/NCB/G-02 / Purchase
of IT equipment  for the State
Institution Television Station
“Tourism and Folk Crafts”
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for Bids Open - National
 

Single Stage - One
Envelope 300,000.00 0.00

Pending
Implementati
on

2022-02-20 2022-02-25 2022-03-25 2022-04-24 2022-05-18 2022-11-14

 REDP/NCB/G-03 /
Procurement of lab equipment
for market food safety labs
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Request for Bids Open - National
 

Single Stage - One
Envelope 350,000.00 0.00

Pending
Implementati
on

2022-02-20 2022-02-25 2022-03-25 2022-04-24 2022-05-29 2022-11-25

 REDP/NCB/G-04 / IT
Equipment for  the SUI
"Information Center of
Tourism Services" under the
Committee for Tourism
Development and for
Committee for Tourism
Development
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for Bids Open - National
 

Single Stage - One
Envelope 140,000.00 0.00

Pending
Implementati
on

2022-03-01 2022-03-06 2022-04-05 2022-05-05 2022-06-09 2022-10-07

 REDP/SH/G/2022-01 /
Procurement of SUVs for REDP
Project Coordinators
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 100,000.00 0.00

Under
Implementati
on

2022-02-20 2022-04-02 2022-07-01
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 CTD/REDP/SH-01 / Touristic
Accessories for The Material
Base of The Sui "Information
Center of Tourism Services"
Under the Committee for
Tourism Development
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 100,000.00 0.00

Pending
Implementati
on

2022-04-08 2022-06-03 2022-08-02

 CTD/REDP/SH-03/2022 /
Printing of tourism brochures,
booklets, & other promotional
materials
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 30,000.00 0.00

Pending
Implementati
on

2022-04-22 2022-06-17 2022-08-01

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit
No. Component Review Type Method Market Approach Procurement

Process
Prequalification

(Y/N)
Estimated

Amount (US$)
Actual Amount

(US$)
Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding
Document /
Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual
 REDP-NCS-SH-2019-01 /
Topographical Surveys of
Three Khatlon Sites - 44
Chashma, Hulbuk and Khoja
Mashad and Yamchun
Fortress in GBAO Region.
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 30,000.00 16,749.89 Completed 2019-09-20 2019-10-18 2019-11-15 2019-12-02 2020-05-13 2020-02-04

 MOF/REDP/DC/2021-01 /
Provision of cargo
transportation services for an
exhibition of historical
artifacts of Tajikistan at
Guimet National Museum of
Asian Arts of France in Paris,
France
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

140,988.35 139,920.00 Completed 2021-10-14 2021-10-12 2021-10-19 2021-10-14 2021-10-29 2021-08-27 2021-11-08 2021-09-07

 MOF/REDP/DC/2021-01/1 /
Provision of (cargo)
transportation services of the
Tajikistan national heritage
artifacts from Guimet, Paris
France to Dushanbe
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

140,000.00 0.00
Pending
Implementati
on

2022-01-26 2022-01-31 2022-02-19 2022-03-01

 MOF/REDP/DC/2022-01 /
Provision of packaging and
freight forwarding services of
the Tajikistan heritage
artifacts from Guimet Museum
in Paris to Dushanbe
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

100,000.00 0.00
Pending
Implementati
on

2022-01-26 2022-01-31 2022-02-19 2022-03-01

 CTD/REDP/DS-01 / Creation
of digital infrastructure Virtual
marketplace
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

65,000.00 0.00
Pending
Implementati
on

2022-03-01 2022-03-06 2022-04-10 2022-10-07

 CTD/REDP/SH-02 / СTD
Website redevelopment of
www.traveltajikistan.tj
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Request for
Quotations Open - National

 
Single Stage - One
Envelope 50,000.00 0.00

Pending
Implementati
on

2022-02-25 2022-04-22 2022-06-21

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference Expression of Interest
Notice

Short List and Draft
Request for Proposals

Request for Proposals
as Issued

Opening of Technical
Proposals / Minutes

 Evaluation of
Technical Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REDP-CS-QCBS-02 / Design
development of the 44
Chashma, Hulbuk and Khoja
Mashad sites
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Quality And Cost-
Based Selection Open - International

 
525,000.00 0.00 Canceled 2019-08-11 2019-08-09 2019-09-01 2019-09-02 2019-10-15 2019-11-12 2019-12-12 2020-01-16 2020-02-20 2021-02-19

 REDP-CS-QCBS-01 / Grant
Management Company to
administer all the grant
programs, including call of
proposals, collection  of
proposals, sorting out,
selection and coordination
with the PIU and Grant
Committee
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Prior Quality And Cost-
Based Selection Open - International

 
1,750,000.00 1,597,535.00 Signed 2019-08-11 2019-09-04 2019-09-01 2019-09-11 2019-10-15 2020-10-26 2019-11-12 2020-11-26 2019-12-12 2021-03-21 2020-01-16 2021-07-22 2020-02-20 2021-08-02 2021-02-19

 REDP-CS-QCBS-04 /
Conservation of the Yamchun
Fortress: Feasibility study and
detailed design of Yamchun
Fortress in GBAO region
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Quality And Cost-
Based Selection Open - International

 
450,000.00 0.00 Canceled 2019-08-11 2019-09-06 2019-09-01 2019-10-15 2019-11-12 2019-12-12 2020-01-16 2020-02-20 2021-02-19

 REDP-CS-QBS-1 / Design
development of Three Khatlon
Sites - 44 Chashma, Hulbuk
and Khoja Mashad.
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Quality Based
Selection Open - International

 
525,000.00 0.00 Canceled 2019-09-16 2019-09-11 2019-10-07 2019-09-13 2019-11-20 2019-12-18 2020-01-17 2020-02-16 2020-03-22 2021-03-22

 REDP-CS-QBS-2 /
Conservation of the Yamchun
Fortress: Feasibility study and
detailed design of Yamchun
Fortress in GBAO region
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Quality Based
Selection Open - International

 
450,000.00 0.00 Canceled 2019-09-16 2019-09-11 2019-10-07 2019-09-13 2019-11-20 2019-12-18 2020-01-17 2020-02-16 2020-03-22 2021-03-22

 REDP-CS-QBS-01 / Design
development of Three Khatlon
Sites - 44 Chashma, Hulbuk
and Khoja Mashad
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality Based
Selection Open - International

 
525,000.00 525,764.71 Signed 2019-09-11 2020-01-01 2019-10-02 2020-01-09 2019-11-15 2020-02-13 2019-12-13 2020-04-10 2020-01-12 2020-08-04 2020-02-11 2020-10-06 2020-03-17 2020-12-04 2021-03-17

 REDP-CS-QBS-02 /
Conservation of the Yamchun
Fortress: Feasibility study and
detailed design of Yamchun
Fortress in GBAO region
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality Based
Selection Open - International

 
450,000.00 445,585.00 Signed 2019-09-11 2020-01-01 2019-10-02 2020-01-09 2019-11-15 2021-01-05 2019-12-13 2021-03-18 2020-01-12 2021-09-13 2020-02-11 2021-10-07 2020-03-17 2021-10-29 2021-03-17
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 REDP-CS-QCBS-05 / FOR
THE HIRING OF ENABLER
ORGANIZATIONS IN SUB-
REGION WEST KHATLON 1
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality And Cost-
Based Selection Open - International

 
510,000.00 456,600.00 Signed 2020-08-10 2020-10-16 2020-08-31 2020-12-18 2020-10-14 2021-04-22 2020-11-11 2021-06-14 2020-12-11 2021-08-02 2021-01-15 2021-09-10 2021-02-19 2021-09-21 2022-02-19

 REDP-CS-QCBS-06 / FOR
THE HIRING OF ENABLER
ORGANIZATIONS IN SUB-
REGION WEST KHATLON 2
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality And Cost-
Based Selection Open - International

 
460,000.00 398,000.00 Signed 2020-08-20 2020-10-19 2020-09-10 2020-12-18 2020-10-24 2021-04-26 2020-11-21 2021-06-14 2020-12-21 2021-08-02 2021-01-25 2021-09-10 2021-03-01 2021-09-21 2022-03-01

 REDP-CS-QCBS-07 / FOR
THE HIRING OF ENABLER
ORGANIZATIONS IN SUB-
REGION East KHATLON 1
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality And Cost-
Based Selection Open - International

 
460,000.00 397,824.00 Signed 2020-08-30 2020-10-19 2020-09-20 2020-12-18 2020-11-03 2021-04-26 2020-12-01 2021-06-14 2020-12-31 2021-08-02 2021-02-04 2021-09-10 2021-03-11 2021-09-21 2022-03-11

 REDP-CS-QCBS-08 / FOR
THE HIRING OF ENABLER
ORGANIZATIONS IN SUB-
REGION EAST KHATLON 2
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality And Cost-
Based Selection Open - International

 
460,000.00 393,350.00 Signed 2020-09-20 2020-10-19 2020-10-11 2020-12-18 2020-11-24 2021-06-07 2020-12-22 2021-07-05 2021-01-21 2021-08-02 2021-02-25 2021-09-10 2021-04-01 2021-09-21 2022-04-01

 REDP-CS-QCBS-09 / FOR
THE HIRING OF ENABLER
ORGANIZATIONS IN SUB-
REGION IN GBAO
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Prior Quality And Cost-
Based Selection Open - International

 
510,000.00 464,064.00 Signed 2020-10-20 2020-10-19 2020-11-10 2020-12-18 2020-12-24 2021-06-07 2021-01-21 2021-07-05 2021-02-20 2021-08-02 2021-03-27 2021-09-10 2021-05-01 2021-09-21 2022-05-01

 MOF/REDP/CQ/2020-05 /
Design and Installation
Supervision for Touristic
Road, Entrance, and
Interpretative Signages for
Selected Natural, Historical,
and Cultural Sites in Khatlon
and GBAO Republic of
Tajikistan
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post
Consultant
Qualification
Selection

Open - National
 

75,000.00 0.00 Under
Implementation 2020-12-01 2021-03-03 2020-12-22 2021-02-04 2021-03-06 2021-04-10 2021-10-07

 MOF/REDP/CQ/2021-08 /
Prapare an environmental and
social impact assessment
(ESIA) and an environmental
and social management plan
(ESMP) for rehabilitation of
natural cultural and historical
sites (Hulbuk fortress, Hoja
Mashad Medrasa and
Chiluchor-Chashma) in
Tajikistan
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post
Consultant
Qualification
Selection

Open - National
 

70,000.00 0.00 Under
Implementation 2021-02-19 2021-02-24 2021-03-12 2021-04-25 2021-05-25 2021-06-29 2021-12-26

 REDP/CS/CQS-01 / Service
Provider (Company) for
providing technical support in
the development of agri-food
value chains
 

IDA / D4980
Component 2 - Support to
MSMEs and entrepreneurs in
the tourism, agribusiness,
and related sectors

Post
Consultant
Qualification
Selection

Open - National
 

150,000.00 0.00 Under
Implementation 2021-11-04 2021-11-04 2021-11-25 2021-11-10 2022-01-08 2022-02-07 2022-03-14 2023-03-09

 MOF/REDP/CQ/2021-07 /
Prepare an environmental and
social impact assessment
(ESIA) and an environmental
and social management plan
(ESMP) for rehabilitation of
Yamchun fortress in Tajikistan
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post
Consultant
Qualification
Selection

Open - National
 

50,000.00 0.00 Canceled 2021-02-19 2021-02-24 2021-03-12 2021-04-25 2021-05-25 2021-06-29 2021-12-26

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit
No. Component Review Type  Method Market Approach Contract Type Estimated

Amount (US$)
Actual Amount

(US$) Process Status Terms of Reference
Invitation to

Identified/Selected
Consultant

Draft Negotiated
Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 REDP-CS-DC-01 / Trail
Company
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post Direct Selection Direct
 

30,000.00 22,352.95 Completed 2020-03-31 2020-05-01 2020-04-10 2020-05-06 2020-06-14 2020-08-03 2020-12-11 2021-01-31

 REDP-CS-DC-2 / Local
Tourism Experts on COVID-19
crisis
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post Direct Selection Direct
 

20,000.00 730.46 Completed 2020-06-05 2020-04-15 2020-06-15 2020-04-20 2020-08-19 2020-05-01 2021-02-15 2020-11-30

 REDP-CS-DC-1 /
International Tourism Experts
on COVID-19 crisis
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post Direct Selection Direct
 

20,000.00 23,529.42 Signed 2020-06-05 2020-04-15 2020-06-15 2020-05-27 2020-08-19 2020-08-04 2021-02-15

 REDP/CS/DC/3 / Information
Repository of Sites (The
University of Central Asia
(UCA), Tajikistan)
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post Direct Selection Direct
 

70,000.00 60,373.50 Signed 2020-05-19 2020-05-21 2020-05-29 2020-05-27 2020-08-02 2020-09-21 2021-01-29

 MOF/REDP/IC/2020-01 /
International consultant for
food safety lab asessment for
selection regions of Tajikistan
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post
Individual
Consultant
Selection

Open
 

20,000.00 18,194.63 Signed 2020-09-27 2020-10-22 2020-11-15 2021-04-28 2020-12-06 2021-05-07 2021-01-10 2021-05-14 2021-07-09

 MOF/REDP/IC/2020-02 /
National expert for food
safety lab asessment for
selected regions of Tajikistan
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post
Individual
Consultant
Selection

Open
 

10,000.00 6,000.00 Signed 2020-09-27 2020-10-22 2020-11-15 2021-04-27 2020-12-06 2021-04-28 2021-01-10 2021-05-03 2021-07-09

 MOF/REDP/IC/2020-03 /
Individual consultant to
support the implementation
of the public infrastructure
agribusiness grants for
selected regions of Tajikistan
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post
Individual
Consultant
Selection

Open
 

10,000.00 6,400.00 Signed 2020-09-27 2020-10-22 2020-11-15 2021-05-31 2020-12-06 2021-06-04 2021-01-10 2021-06-04 2021-07-09
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 MOF/REDP/IC/2020-4 /
Individual consultant to
support the implementation
of the public infrastructure
agribusiness grants for GBAO
region of Tajikistan
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post
Individual
Consultant
Selection

Open
 

10,000.00 6,400.00 Signed 2020-09-17 2020-10-22 2020-11-05 2021-06-04 2020-11-26 2021-06-04 2020-12-31 2021-06-04 2021-06-29

 MOF/REDP/IC/2021-05 /
International Tourism Advisor
for Committee of Tourism
Development (Ms. Sophie
Ibbotson, Great Britain)
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post
Individual
Consultant
Selection

Direct
 

41,000.00 39,078.13 Signed 2021-01-07 2021-01-05 2021-01-17 2021-02-12 2021-02-07 2021-05-31 2021-03-14 2021-06-01 2021-09-10

 MOF/REDP/IC/2021-06 /
Local Individual Public
relations consultant
 

IDA / D4980

Component 3 - Capacity
building and business
development services in
tourism, agribusiness and
related sectors

Post
Individual
Consultant
Selection

Open
 

13,500.00 13,500.00 Signed 2021-02-18 2021-02-17 2021-04-08 2021-03-03 2021-04-29 2021-03-03 2021-06-03 2021-03-03 2021-11-30

 REDP-CS-IC-2021-01 /
Agribusiness Coordinator
(Consultant)
 

IDA / D4980

Component 4 - Project
coordination, implementation
and Grant Program
Management and
Administration

Post
Individual
Consultant
Selection

Open
 

4,800.00 14,400.00 Signed 2021-04-18 2021-04-16 2021-06-06 2021-06-11 2021-06-27 2021-06-11 2021-08-01 2021-06-14 2022-01-28

 REDP/IC/2021-01 /
International Agribusiness
Consultant
 

IDA / D4980
Component 2 - Support to
MSMEs and entrepreneurs in
the tourism, agribusiness,
and related sectors

Post
Individual
Consultant
Selection

Open
 

75,000.00 0.00 Under
Implementation 2021-11-07 2021-11-04 2021-12-26 2022-01-16 2022-02-20 2022-12-31

 MOF/REDP/DS/2022-01 /
Prepare an environmental and
social impact assessment
(ESIA) and an environmental
and social management plan
(ESMP) for rehabilitation of
Yamchun fortress
 

IDA / D4980

Component 1 - Improve
public infrastructure for
development of tourism,
agribusiness and related
sectors

Post Direct Selection Direct
 

50,000.00 0.00 Under
Implementation 2022-02-14 2022-02-15 2022-02-20 2022-03-29 2022-04-01 2022-09-28


