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The World Bank
Urban Water Supply Project (P122826)

  

BASIC DATA

Product Information 

Project ID Financing Instrument

P122826 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

21-Nov-2013 31-Dec-2021

Organizations

Borrower Responsible Agency

Republic of Mali Societe Malienne de Patrimoine de l'Eau Potable 
(SOMAPEP)

Project Development Objective (PDO)
Original PDO

The overall objective of the proposed project is to increase access to sustainable water services in Bamako.

Current PDO
The objective of the Project is to increase access to sustainable water services in selected urban areas within the 
Recipient's territory.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IDA-58800 28-Jun-2016 15-Sep-2016 16-Mar-2017 31-Dec-2021 30.00 20.10 9.58

IDA-D1270 28-Jun-2016 15-Sep-2016 16-Mar-2017 31-Dec-2021 20.00 11.99 7.94

IDA-53170 21-Nov-2013 23-Dec-2013 03-Jun-2014 31-Dec-2021 80.00 70.47 2.68
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Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  
I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. PROJECT STATUS

1. The IDA credit of SDR 52.2 million (US$80 million equivalent) (IDA Credit No. 53170) for the Bamako Water Supply 
Project was approved on November 21, 2013 and became effective on June 3, 2014. An Additional Financing (AF) (IDA 
Credit No. 58800, IDA Grant No. D1270) in the amount of SDR 35.4 million (US$50 million equivalent) was approved 
on June 28, 2016, based on the satisfactory performance of the parent project, and became effective on March 16, 
2017. While the parent project focused on improving water supply in Bamako, the AF intended to scale up the benefits 
of the parent project and expand the scope of project investments to rehabilitate water systems and access to quality 
water services in secondary urban centers. With the AF, the project was renamed Urban Water Supply Project and its 
closing date was extended by 36 months, from December 31, 2018 to December 31, 2021.  

2. The Project Development Objective (PDO), as revised with the AF, is to increase access to sustainable water services 
in selected urban areas within the Recipient's territory. The project consists of four components: Components 1 and 
2 finance infrastructure to improve and expand access to water services in Bamako; Component 4, which was added 
with the AF, finances infrastructure to improve and expand access to water services in selected centers outside 
Bamako; and Component 3 supports project management and institutional strengthening and the consolidation of 
the urban water sector reform. 

3. The project has remained Moderately Satisfactory for PDO achievement over the last two years and Implementation 
Progress has been Satisfactory since November 2020, despite a difficult implementing environment including the 
impacts of the restrictions imposed by the Coronavirus disease (COVID-19) pandemic on works implementation (see 
below) and the political instability and social unrest that led to a military coup in August 2020, followed by a second 
one in May 2021. Both events triggered the Operational Policy OP7.30 and the pause of the Mali portfolio 
disbursements for several months. 

4. Yet, the project is overall on track to achieving its objective in terms of access to water services, subject to the 
extension of the project’s closing date. As of October 8, 2021, the project has reached 606,400 beneficiaries, or 63 
percent of the project target value. Out of these, 386,400 people have gained access to improved water through the 
new social connections program implemented in Bamako; other beneficiaries include customers who have 
experienced service improvement since the reservoirs financed under the project have become operational. Most 
additional beneficiaries needed to reach the target will be in secondary centers, where works are still underway. 
Should the proposed closing date extension be granted, PDO indicator targets as well as many intermediary targets 
will be met or exceeded thanks to additional works possible due to large amounts of savings through successful 
competitive biddings. 

5. Only shortcomings under Component 3, pertaining to the financial viability of the urban water sector and the resilience 
of the water utilities, prevent a satisfactory rating so far. Difficulties in the sector reform process given the socio-
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political situation over the last year are likely to prevent the sector from reaching financial equilibrium, putting at risk 
that part of the PDO achievement, and therefore may affect a satisfactory performance at closing. 

6. The commitment rates are 100 percent for the parent project and about 95 percent for the AF. Ongoing procurement 
of uncommitted funds relates to contract amendments for ongoing works and consultant services for surveys. The 
current overall disbursement rate stands at 83.5 percent (96 percent for the original financing and 66 percent for the 
AF) as of November 19, 2021. Early on in implementation, the two largest contracts under the parent project, which 
had been estimated at 57 percent of the original project cost, were awarded for only 27 percent of that cost. These 
savings resulting from the competitive procurement process are a major explanation for the large gap between 
disbursements projections and actuals. Additional investments financed by these project savings have helped boost 
disbursements in the last year, despite the months-long pauses of disbursement in the aftermath of the two coups. 

7. Procurement and Financial Management (FM) ratings are satisfactory. The 2020 financial audit did not raise any 
qualified opinion and interim unaudited financial reports are submitted on time and are deemed satisfactory. Project 
implementation has complied with both the 2016 Environmental and Social Management Framework (ESMF) and the 
Resettlement Policy Framework (RPF). All other safeguards instruments (specific Environmental and Social Impact 
Assessments [ESIAs] and Resettlement Action Plans [RAPs]) have been prepared and deemed satisfactory, and their 
implementation has not raised issues to date.

IMPLEMENTATION PROGRESS FOR THE INFRASTRUCTURE COMPONENTS (1, 2 AND 4) AND THE INSTITUTIONAL 
COMPONENT (3)

8. Component 1: Water Storage and Transmission (US$48.68 million equivalent). This component is rated satisfactory. 
The planned storage infrastructure in Bacodjicoroni and transmission line in Bamako, Faladié area, have been 
completed and are operational. Additional storage works (26000 m3) financed under the project savings were 
commissioned and have already allowed to exceed the objectives, with targets currently at respectively 218 percent 
and 128 percent. Acquisitions and works have been delayed due to the impact of the COVID-19 pandemic and 
thereafter the economic sanctions imposed by the Economic Commission of West African States (ECOWAS) in the 
aftermath of the coup in August 2020, including significant delays in the delivery of imported materials 
hydromechanical equipment and mobilization of expatriate staff of the contractors. Procurement is almost completed 
for the acquisition of goods for a small-scale solar power station on the roofs of the Bacodjicoroni reservoirs, which 
will help save on operational costs. Completion of the last two sets of activities is expected before December 31, 2021. 
Yet risks of delays due to the delivery of needed goods on the project sites may still affect the implementation 
schedule. 

9. Component 2: Water Distribution (US$28.07 million equivalent). This component is rated satisfactory. Contracts for 
the construction of primary, secondary and tertiary distribution networks in Bamako have been completed. 632 km 
of distribution networks have been laid, representing 106 percent of the target. As of October 8, 2021, 38,640 social 
connections were realized under the project, representing 129 percent of the component's target (30,000). They are 
part of a total of 70,272 operational connections implemented by the Kabala Project under both African Development 
Bank (AfDB) and IDA financing, benefiting approximately 702,720 additional consumers.  Additionally, 100 percent of 
the expected 300 standpipes have been constructed. They are yet to become operational due to lengthy discussions 
with the mayors to appoint standpipe managers and the finalization of their respective contracts with the water 
operator SOMAGEP. The process is ongoing but needs to accelerate so as to ensure all standpipes will be open to the 
public by the current closing date on December 31, 2021. Furthermore, contracts financed through savings on the 
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project funds were awarded for 10,000 additional social water connections, which will help further expand access to 
safe water for 100,000 additional beneficiaries and scale up the project’s impacts. However, works for transmission 
mains to improve supply on the left bank of Bamako, which are planned to be financed by other donors, have not yet 
started, delaying the implementation of the social connection program in these areas. In addition, the lack of tertiary 
extensions in several neighborhoods on both banks could also slow down the current pace of new connection delivery. 
These factors could make it difficult to fully complete the 40,000 expected connections (30,000 planned and 10,000 
additional) by the current closing date.

10. Component 4: Water Supply in Secondary Centers (US$50.00 million equivalent). This component has been 
downgraded to moderately unsatisfactory during the recent Implementation Status and Results Report (ISR). As for 
Component 1, the delivery of imported materials hydromechanical equipment and return of expatriate staff to the 
project sites were delayed due to the COVID-19 impact and have delayed the works progress in the six targeted 
secondary centers (Nioro, Kita, Selingue, Bougouni, Markala and Gao). Contractors have partially caught up with 
delays that occurred due to the pandemic and economic consequences of the political transition after the August 2020 
coup. The planned reservoirs in Bougouni, Selingue, and Kita are now completed and the objective of 2,000 m3 
additional capacity is met at 100 percent. Works are well advanced for the treatment plants in Kita, Selingué, Bougouni 
and Markala. The construction or rehabilitation of boreholes in Nioro and Gao has been affected by the difficulties in 
finding adequate sites for the new boreholes. The objective of producing an additional 7,500 m3 daily is therefore 
expected to be achieved after the current closing date. Approximately 96 percent (365 km) of the planned distribution 
networks have been laid and 101 percent of the 360 planned public standpipes have been constructed. However, the 
provision of the planned 19,000 social connections has not yet started, pending the completion of water production 
facilities to supply water into the networks. Logistical issues linked to the simultaneous work in the six cities and 
coordination with the local agencies of the operator SOMAGEP to enroll future customers may affect the smooth 
deployment of the program. As a result, it is likely that the expected social connections will not be delivered by the 
current closing date. Other additional activities, mainly the feasibility and related safeguard studies for the 
rehabilitation of the Konna and Bore water systems (key project of the Sahel Alliance led by the World Bank) have 
been completed.

11. Component 3: Institutional Support and Capacity Building (US$3.25 million equivalent). This component supporting 
the urban water sector reform has been rated moderately unsatisfactory since over a year to reflect the protracted 
financial difficulties affecting the sector. Even though it is beyond the project’s control and cannot be attributed to a 
lack of project performance, it will affect the achievement of the PDO and may put at risk the sustainability of project 
outcomes. The financial viability of both the public asset holding company and the public operator has become critical 
for the following reasons: (i) water tariffs have remained frozen since 2004 while both capital and operation costs 
have increased since then; (ii) the mechanism guiding the distribution of water revenues between SOMAPEP and 
SOMAGEP has not been properly established and revenues dedicated to SOMAPEP are insufficient to cover its costs; 
and (iii) the incorporation of 72 small, unprofitable centers into the affermage perimeter since 2017 has drastically 
increased investment needs and operation costs. While the project, through investments for the multi-donor Kabala 
Project in Bamako, has been instrumental in increasing revenues of the sector beyond expectations (US$13.83 million 
additional revenue generated by Kabala Project per year representing 46 percent of the pre-project revenue), they 
are far below what is needed to reach the financial equilibrium that the Government committed to maintain when 
the reform was established, through significant measures including necessary tariff adjustments. This increase in 
revenues combined with expected tariffs adjustment (Government of Mali (GoM) commitment) are the factors that 
were expected to help achieve the financial equilibrium of the sector. Unfortunately, while GoM did not complete the 
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legal covenant to adjust the tariffs, it also decided to extend the leased perimeter by adding 72 small, unprofitable 
centers, which has severely impacted the utilities’ cash flow and financial balance. Moreover, the extension of the 
perimeter did not come with a noticeable improvement of access to the households. To provide GoM with all the 
necessary tools for decision-making, the project supported a financing study aimed to propose a strategy to restore 
the viability of the sector, including short-term measures to balance the 2019-2020 arrears and an action plan with 
more structural policy actions to maintain the financial equilibrium at the 2030 and 2040 horizons. The report was 
presented in November 2020 to the new Minister in charge of water and key representatives of the Ministry of 
Finance. The project also financed the finalization of the tariff study, for which a draft report was submitted mid-
August 2021. Proposals for a new tariff structure protecting the social tranche for the poorest household would 
complement measures outlined in the strategy proposed in the financing study and help generate additional resources 
for the sector. Despite the information provided by the above studies, it is very unlikely that in this transitional 
situation following a politico-social crisis combined with two military coups, the government will be able to take the 
decision to adjust tariffs, even with appropriate protection for the poor through a social tariffs structure. A continued 
dialogue between the GoM and the Bank management, as well as inclusion of the water sector in the next DPO, can 
help to overcome the sector constraints.

B. RATIONALE FOR RESTRUCTURING 

12. Based on a thorough assessment of project implementation, the GoM requested an extension of the project closing 
date by 12 months, from December 31, 2021 to December 31, 2022 to allow additional time for the project to 
complete all on going activities, fully disburse remaining funds and achieve the PDO. This extension would account for 
delays incurred due to the operational impacts of the COVID-19 pandemic, as well as the sociopolitical unrest and 
consequences on the project of the two suspensions of disbursements following the military coups of August 2020 
and May 2021. 

13. The proposed extension is critical to: (i) ensure that the total funds (including the remaining uncommitted funds) will 
be disbursed; and (ii) scale up the project contribution to Pillar 5 (Improvement of the living conditions of the 
populations) of the Prevention and Resilience Allocation (PRA), thereby contributing to addressing the shortcomings in 
service delivery and governance that have eroded confidence towards institutions over years, as identified in the Mali 
Risk and Resilience Assessment.  

14. Uncommitted funds will be allocated through contract amendments that are already in process for ongoing works and 
supervision related to delays mentioned in the previous sections, as well as studies and technical audit, safeguards 
and financial audits required by project closing. All ongoing contracts are progressing, with related disbursements that 
is continuing to peak up since the portfolio pause of disbursements was lifted on September 7, 2021. 

15. Allowing additional time to complete these contracts will enable the project to fully meet project indicators, and even 
to greatly exceed several intermediate indicators and the number of project beneficiaries. This is mainly due to the 
reallocation of large savings that have been identified since the Mid-Term Review conducted in May 2018, towards 
strategic investments in line with the project objectives that will scale up project achievements. More prominence 
was given to additional investments in Bamako where studies were available and needs were larger, particularly to 
further expand distribution networks and social water connections to increase access to safe and quality water 
services, compared to secondary centers where works planned under the AF had started with delays. Particular 
attention to ensure completion of project activities is needed for: (i) the provision of the additional 10,000 social 
connections and operationalization of 300 standpipes in Bamako; (ii) the finalization of water production facilities in 
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secondary centers; (iii) the provision of the 19,000 social connections and operationalization of the 360 standpipes in 
secondary centers; and (iv) recruitment and execution of the satisfaction survey, project impact study and client 
completion report as well as the technical and financial audits that need to be prepared ahead of project closing.

16. The extension would also provide additional time to continue the sector dialogue with the Malian authorities 
regarding the financial situation of the urban water sector, along with other donors supportive of this long-term effort. 
The tariff study will be delivered in the coming months and will be critical to further promote the financial strategy 
already available and help decision making for needed tariff adjustments and other additional measures to fairly share 
the financing needs of the sector between public funds and tariffs paid by customers to sustain the sector 
development in the next two decades. Even though the political transition and pressured budget situation may not 
allow for drastic changes, this additional time could provide opportunities supporting stronger results under 
Component 3. 

17. The current project risk is moderate and is not likely to change with a new closing date on December 31, 2022. Given 
the status of remaining works and level of progress of activities and disbursements, potential delays resulting from 
the country situation and risks of a resurgence of COVID cases and related restrictions would remain manageable 
within a 12-months extension. 

II. DESCRIPTION OF PROPOSED CHANGES

The proposed restructuring includes the following changes to the project:

18. Extend the project closing date by one year, from the current December 31, 2021 to December 31, 2022, as requested 
by GoM in its requests dated June 22 and November 2, 2021. The proposed extension of the original closing date of 
the project is the second extension after the AF for the parent project, and with this extension the overall project 
duration will be nine years. 

19. The proposed closing date extension meets the requirements of the World Bank Investment Project Financing (IPF) 
Directive regarding extension of closing dates, specifically: (i) the project objectives remain achievable; (ii) the 
performance of the Borrower remains satisfactory; (iii) the World Bank and the Borrower agree on actions that will 
be undertaken by the Borrower to complete project critical activities; and (iv) there are no outstanding audits and/or 
interim financial reports. 

20. Slightly adjust the Financing Agreements to reflect the changes in components and other undertakings:

 Parent project Financing Agreement (Schedule 1, Parts 1 and 2): remove reference to the location of planned 
infrastructure on the sole right bank of the Niger river in Bamako, to reflect operational adjustments and extension 
of the areas covered by the project. 

 AF Financing Agreement (Schedule 1, Part 4): align the wording of the geographical scope of the project and 
consistently use “selected urban areas” instead of “secondary centers” across sections. The geographical scope of 
the project remains the same. 
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 Parent project Financing Agreement (Schedule 2, Section V (d)): drop the legal covenant and indicator related to 
the financial equilibrium (Schedule 2, Section V.A.(d)): a covenant stating the “The Recipient shall take all 
necessary measures, including any necessary water tariffs revisions in accordance with the water sector 
legislation, to allow SOMAPEP to maintain Financial Equilibrium in the urban water sub-sector” was introduced in 
the parent project to reflect GoM commitments through the 2013 Sector Policy Letter. It has not been complied 
with to date and is beyond the project control and implementation performance. It is very unlikely that, the 
Government will be able to take the decision to adjust the tariffs. This is the reason why this restructuring proposes 
to delete the covenant and indicator related to the Financial Equilibrium of the Urban Water Supply Sub-sector 
which are beyond the project scope. 

 Amendment to the Original Financing Agreement and the Additional Financing Agreement to reflect the above 
changes

21. Modify the results framework to align the new end date of each existing indicator with new closing date, delete the 
indicator related to Financial equilibrium of the urban water supply sub-sector and adjust the indicators targets to 
reflect impacts of savings on investments (see updated results framework). 

22. Modify the disbursement estimates to reflect the extension of project implementation until the revised project closing 
dates.  

  
III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Components and Cost ✔   

Loan Closing Date(s) ✔   

Disbursement Estimates ✔   

Legal Covenants ✔   

Implementation Schedule ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

PBCs   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Overall Risk Rating   ✔
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Safeguard Policies Triggered   ✔

EA category   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

Water Storage and Transmission 48.68 No Change Water Storage and 
Transmission 48.68

Water Distribution 28.07 No Change Water Distribution 28.07

Institutional Support and 
Capacity Building 3.25 No Change Institutional Support and 

Capacity Building 3.25

Water Supply in Secondary 
Centers 50.00 Revised Water Supply in Selected 

Urban Centers 50.00

TOTAL  130.00  130.00

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

Ln/Cr/Tf Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

IDA-53170 Effective 31-Dec-2018 31-Dec-2021 31-Dec-2022 30-Apr-2023
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IDA-58800 Effective 31-Dec-2021 31-Dec-2022 30-Apr-2023

IDA-D1270 Effective 31-Dec-2021 31-Dec-2022 30-Apr-2023

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Year Current Proposed

2014 1,030,216.14 1,036,920.11

2015 5,639,361.02 10,649,951.49

2016 10,671,723.60 5,069,759.95

2017 14,854,636.83 8,460,914.00

2018 26,053,639.85 22,840,101.07

2019 32,183,908.02 19,543,338.96

2020 24,521,072.80 21,079,507.39

2021 13,793,103.45 33,156,277.00

2022 5,505,211.85 11,385,888.50

OPS_DETAILEDCHANGES_LEGCOV_TABLE

LEGAL COVENANTS

Loan/Credit/TF Description Status Action

IDA-53170

Finance Agreement :1. Recruitment of External Financial 
Auditor for the Project | Description :The Recipient shall 
ensure that by no later than five months after the 
Effective Date, SOMAPEP shall have appointed an 
external financial auditor for the Project under terms of 
reference and with qualifications and experience 
satisfactory to the Association. | Due Date :31-Dec-2014

Complied with No Change

IDA-53170

Finance Agreement :2. Independent Assessment of the 
Performance of Sector Entities and of the Impact | 
Description :The Recipient shall ensure that by no later 
than two years after the Effective Date of the lease 

After delay complied 
with No Change
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contract, SOMAPEP shall contract an external technical 
auditor to prepare an Independent Assessment of the 
performances of SOMAPEP, SOMAGEP and CREE in 
fulfilling their respective responsibilities and assess their 
impact on the access to, and the quality of water 
services. | Due Date :27-Sep-2015

IDA-53170

Finance Agreement :3. Possible Shift to a PPP | 
Description: The Recipient shall, no later than six 
months after the completion of the Independent 
Assessment, in view of the findings of the Independent 
Assessment and in consultation with the Association 
and the Sector Donors, make a determination on the 
measures to take in view of the reform of the urban 
water sub-sector, including the possibility of the 
establishment of a Public-Private Partnership. | Due 
Date :27-Jun-2016

After delay complied 
with No Change

IDA-53170

Finance Agreement :4. Financial Equilibrium of the 
Urban Water Supply Sub-sector | Description :The 
Recipient shall take all necessary measures, including 
any necessary water tariffs revisions in accordance with 
the water sector legislation, to allow SOMAPEP to 
maintain Financial Equilibrium in the urban water sub-
sector. | Frequency :Yearly

Not complied with Marked for 
Deletion

IDA-53170

Finance Agreement :Recruitment of Procurement 
Specialist for the project | Description :The Recipient 
shall ensure that by no later than three months after 
the Effective Date, SOMAPEP shall have appointed a 
procurement specialist for the Project under terms of 
reference and with qualifications and experience 
satisfactory to the Association. | Due Date :21-May-
2014

Complied with No Change

IDA-58800

Finance Agreement :Sch 2; Section V | Description :The 
Recipient shall ensure that no later than five (5) months 
after the Effective Date, SOMAPEP shall have appointed 
an external financial auditor for the Project under terms 
of reference and qualifications, and with experience 
satisfactory to the Association | Due Date :30-Mar-2017

Complied with No Change

.

.
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Results framework

COUNTRY: Mali
Urban Water Supply Project

Project Development Objectives(s)

The objective of the Project is to increase access to sustainable water services in selected urban areas within the Recipient's territory.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline End Target

To increase access to sustainable water services in selected urban areas in Mali 

Number of people in urban areas provided with access to 
Improved Water Sources under the project (Number) 0.00 800,000.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

People with access to enhanced water supply services under the 
project (Number) 0.00 256,000.00

Action: This indicator has been Revised 
Rationale: 

End date revised to align with the extended project closing date

Direct project beneficiaries (Number) 0.00 1,056,000.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

Female beneficiaries (Percentage) 0.00 50.00

Financial equilibrium of the urban water supply sub-sector 
(Yes/No) Yes Yes

Action: This indicator has been Marked for Deletion 
Rationale: 

End date revised to align with the extended project closing date

PDO Table SPACE
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Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

Water production, storage and distribution in Bamako and other urban centers 

Water storage capacity constructed (Cubic Meter(m3)) 0.00 48,000.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

Transmission pipes constructed (Kilometers) 0.00 20.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

Distribution pipes constructed (Kilometers) 0.00 1,000.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

Improved community water points constructed or rehabilitated 
under the project (Number) 0.00 710.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

New piped household water connections that are resulting from 
the project intervention (Number) 0.00 59,000.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments

Production capacity installed under the project (Cubic 
Meter(m3)) 0.00 13,335.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect impacts of savings 
investments
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline End Target

Institutional Support and Capacity Building 

Satisfactory complaint resolution by the service operator 
(Percentage) 80.00 96.00

Action: This indicator has been Revised 

Rationale: 

End date revised to align with the extended project closing date and target value revised to reflect new performance 
indicator by the operator

Beneficiaries who know at least two of their responsibilities 
regarding their access to water (Percentage) 0.00 75.00

Action: This indicator has been Revised 
Rationale: 

End date revised to align with the extended project closing date

Completion of technical audits (Yes/No) No Yes

Action: This indicator has been Revised 
Rationale: 

End date revised to align with the extended project closing date

Completion of the assessment of the execution of contractual 
arrangements (Yes/No) No Yes

Action: This indicator has been Revised 
Rationale: 

End date revised to align with the extended project closing date

IO Table SPACE

.
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ANNEX . Agreed Actions Plan

N° Actions deadlines 

1 Take necessary actions to finalize the implementation of the social connections 
July 31, 2022

SOMAPEP to liaise with SOMAGEP and respective Mayors to operationalize the 
total public standpipes

June 30, 2022

2 Finalize ongoing works in secondary centers  June 30, 2022

3 Finalise technical audit November 2022

4 Finalize social audit November 2022

5 Produce Impact studies report December 2022

6 Produce government implementation report
December 2022


