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ABBREVIATIONS AND ACRONYMS

CD Country Director
FSL Fiscal Stability Law
GAP Glass Account Portal
GoM Government of Mongolia
GFMIS Government Financial Management Information System 
IDA International Development Association
IFR Interim Financial Report
IPS Integrated Payroll System
IPSAS International Public Sector Accounting Standards
MoF Ministry of Finance
OBI Open Budget Index
PDO Project Development Objective
PEFA Public Expenditure and Financial Accountability 
PIM Public Investment Management
PFM Public Financial Management 
PIU Project Implementation Unit
PPL Public Procurement Law
PSC Project Steering Committee
SGM Strengthening Governance in Mongolia
TF Trust Fund
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BASIC DATA

Product Information 

Project ID Financing Instrument

P168248 Investment Project Financing

Environmental and Social Risk Classification (ESRC)

Low

Approval Date Current Closing Date

26-Apr-2019 31-Dec-2021

Organizations

Borrower Responsible Agency

Mongolia Ministry of Finance of Mongolia

Financing (in USD Million)

FIN_SUMM_PUB_TBL
SUMMARY

Total Project Cost 0

Total Financing 0

Financing Gap 0

DETAILS-NewFin3

Project Development Objective (PDO)

Original PDO
The Project Development Objective is to support the Government’s efforts to improve fiscal discipline, public financial 
management (PFM), and transparency and accountability processes for strengthened governance of public resource 
management in Mongolia.
OPS_TABLE_PDO_CURRENTPDO
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Summary Status of Financing (US$, Millions)

TF Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-B0063 26-Apr-2019 30-Apr-2019 30-Apr-2019 31-Dec-2021 2.33 1.01 1.32

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

  

I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Summary of Proposed Changes

1. Given the borrower’s strong commitment to the Strengthening Governance in Mongolia (SGM) Project and the 
importance of this project to the country’s fiscal and financial stability, particularly during this time of macroeconomic 
and fiscal challenges during the COVID-19 global pandemic, the Government of Mongolia (GoM) has requested a 
restructuring of the Project in order to allow additional time to carry out the pending activities and to grant additional 
funding that are required to be able to fully complete and institutionalize the many structural reforms already 
commenced and progressing well. The Minister of Finance transmitted the restructuring request letter to the World 
Bank on December 22, 2021. The proposed changes to the Project are consistent with the findings and responsive to 
the recommendations of the supervision mission undertaken by the World Bank and the GoM in July 2021.  

2. This restructuring paper seeks approval from the Country Director (CD) for the following proposed changes: (i) an 
extension of the project closing date by 14 months from December 31, 2021 to February 28, 2023; (ii) an increase of 
the financing amount available to the project by a total of USD 0.5 million to cover a financing gap for the planned 
activities and accordingly, to fully achieve the project’s objectives and results and effectively utilize the remaining 
funds; and (iii) to revise the Results Framework (RF) to ensure full alignment between the performance indicators 
and the current project focus. The proposed changes do not affect the Project Development Objective (PDO) and the 
safeguard category for the Project. Therefore, a level two restructuring is recommended. This is the first extension 
of the grant’s closing date.

3. The proposed fourteen-month extension will allow additional time to complete the remaining planned activities 
under the grant to be able to fully meet its development objectives. Also, the additional funding requested will help 
bridge the financing gap identified for implementing the envisioned priority activities on the Public Financial 
Management Strategy and the Action Plan. The additional financing will be provided from the same source EU TF 
financing. The possibility of extension and the additional financing was discussed and agreed with both the donor 
(European Commission) and the Recipient (Ministry of Finance).

B. Project Status and Rationale for Restructuring 
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4. The Grant Agreement became effective on April 30, 2019 following its signing between the Bank and Ministry of 
Finance (MoF) on April 30, 2019 and subsequently amended on February 9, 2021 to process a top-up contribution 
from the Donor. The grant-funded project provides targeted support to the MoF to advance critical structural and 
institutional reforms to ensure fiscal stability in Mongolia. The project objectives are highly relevant and aligned with 
the main Government policies and regulations such as the Integrated Budget Law, Government Action Plan (2020 – 
2024), and the Public Financial Management (PFM) Action Plan (2018 – 2022). As of November 30, 2021, US$0.82 
(34%) of the total grant was disbursed and further US$0.41 million was committed. Additional commitment of 
US$0.45 million is expected by December 31, 2021.   

5. The project gained further relevance in the context of COVID-19 and it has been proven to be an effective facility for 
the government to have a more solid footing to act swiftly to confront the economic and fiscal challenges of the 
pandemic. Since the COVID-19 case counts have remained high for Mongolia, the cost of the pandemic response 
actions placed a heavy strain on the public sector resources, the government has been required to rely on 
international expertise and resources, in particular those supported by this trust-funded project.

6. The official project restructuring request was issued by the MoF and received by the Bank on December 22, 2021, In 
the letter the MoF requests the Bank to allow additional time for the Project implementation until February 28, 2023, 
to grant additional funding to cover a financing gap for the project, as well as associated revisions to the project’s 
Result Framework; specifically, one of the intermediate result indicators (IRI)s related to Component 1.2. A summary 
on the project implementation status and the need for further project support during the proposed extension by 
components has been included below:
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 Component 1: Good progress has been documented under the component including some important 
developments such as: i) Mongolia participated in the Organization for Economic Co-operation and 
Development and the Intergovernmental Forum and signed the Multilateral Convention to Implement Tax 
Treaty Related Measures to Prevent BEPS; ii) The draft law on ratification of the OECD’s Multilateral 
Convention on Mutual Administrative Assistance for Tax Matters and the related documents were developed 
and approved on January 3, 2020; iii) in order to introduce and implement international best practices for 
the exchange of information on request and on a voluntary basis for tax purposes, the “Procedure for 
exchange of information on request and on a voluntary basis with a foreign authority for tax purposes” was 
approved on September 10, 2020. Areas needing further support include further technical assistance i) on 
the continued implementation of international taxation issues, including BEPS Actions, and tax treaty issues; 
ii) on the Competent authority agreement under the Convention on Mutual Administrative Assistance in Tax 
Matters, implementation of automatic exchange of information; and iii) continued necessary support on the 
BEPS, OECD meetings, and conferences overseas.

 Component 2: One of the key achievements of the Project was completion of the Public Expenditure Financial 
Accountability (PEFA) assessment released by the MoF on October 8, 2021. The PEFA scores revealed steady 
progress in many of the areas with greatest gains in the areas of budget credibility and predictability and 
control of budget execution. Comprehensiveness and transparency, policy-based budgeting, accounting and 
reporting as well as external scrutiny and audit remained relatively consistent over time. Further, significant 
reduction in the incidence of extrabudgetary operations had been achieved during the last six years. The 
report also highlighted some areas of remaining weaknesses, particularly those related to the budget 
documentation, information regarding service delivery and application of accounting standards, among 
others.
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i. Sub-component 2.1: The detailed Action Plan of the Public Financial Management (PFM) reform was 
developed and approved by the State Secretary of the MoF and the progress is being monitored 
through MoF’s internal monitoring program “Leader Monitoring” and the latest available 
implementation status indicated as “Certain results have been achieved”, at the rate of 70%. Further 
project support is needed and the focus during the extension period would be to fully implement the 
planned priority activities on the PFM action plan particularly in the areas of budget planning and 
execution reforms and to  revise and update the PFM Action Plan based on the findings of the 
recently conducted PEFA assessment.

ii. Sub-component 2.2: A good progress has been recorded in introducing the Gender Responsive 
Budgeting (GRB) including i) An action plan for the introduction of the GRB in Mongolia has been 
developed and sub-working groups (GRB teams) have been established in the pilot ministries 
(Ministry of Education and Science and Ministry of Social Protection) and launched GRB activities 
(capacity building and gender analysis of selected programs); ii) developed GRB Model for Mongolia 
with steps and GRB documentation that is in the piloting phase and GRB recognized in the MTFFs; iii) 
Identified gaps in gender policy planning and budgeting and initiated activities to address the gap, 
including technical assistance to NSO and NCGE; and iv) enhanced the technical capacity of the 
implementing agency by procuring IT goods for remote use. With regard to areas needing further 
support, the focus during the proposed extension will be on scaling up Mongolian GRB model, 
enhancing through legal commitment/amendments to the IBL and/or bylaws; establishing internal 
and external auditing, monitoring and evaluation system and needed capacity building activities.

iii. Sub-component 2.3: Substantial improvements are shown in the component including i) the annual 
Citizen’s Budget booklets of both proposed and enacted budgets of 2018-2021 have been developed 
and disclosed to the public in both hard copy and electronic format under the framework of 
improving the budget transparency; ii) live Citizens’ Budget website was developed with the support 
of the project and partially launched in February 2021 to enable citizens to participate more actively 
in the budget policy and planning stage; iii) the budget execution data by economic, functional, 
administrative and programmatic classifications for the fiscal years of 2010-2019 was prepared 
according to the BOOST template provided by the World Bank, and the BOOST readiness assessment 
of fiscal expenditure data for the last ten years was conducted; iv) under the exercise of revamping 
the Glass account portal, web services such as “Revenue Transactions”, “Expenditure Transactions” 
and “Budget Execution” from E-Huulga were received and tested to improve the quality and the 
comprehensiveness of the data as well as to automate and simplify the manual entry of information 
into the system; v) draft amendments to the Glass Account Law have also been advancing in 
preparation based on an impact evaluation conducted of the proposed amendment; and vi) in 
cooperation with the system developer FreeBalance LLC, the customization and configuration of the 
GFMIS (FBv7) was completed to activate commitment control within the commitment and obligation 
module. Within this context, areas identified for further support during the proposed extension 
period include finalizing and operationalizing the above-mentioned activities such as interactive 
Citizens’ Budget website, BOOST platform, Glass Account Portal and integrated Treasury portal 
system along with the amended Glass Account Law to be approved by the Parliament. 

7. Regarding the fiduciary aspects of the Project, the implementation missions confirmed that there is no outstanding 
audit report for the Project, and the audit opinion on the Project’s FY20 financial statements was unqualified. The 
project Interim Financial Reports (IFRs) are up to date and have been of satisfactory quality. Along the same line, the 
project procurement performance is in compliance with the Bank requirements.  
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8. The overall safeguards rating and the environmental assessment rating of the project are both Satisfactory. The 
project Stakeholder Engagement Plan was prepared and under implementation by the PIU. Also, a Grievance Redress 
Mechanism for the Project is in place for public access through the project website http://sffs.mn and effectively 
managed and maintained by the relevant PIU staff. 

9. Given the continued commitment of the GoM to the Project, the progress it achieved since the latest implementation 
support mission, and its continued compliance in practice with the Bank’s applicable requirements, the task team is 
supportive of the proposed restructuring. 

http://sffs.mn/
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C. Risk Assessment

10. There are no changes to the risk ratings of the Project, so the overall risk rating is Moderate. Political and Governance 
risk is Moderate given policies supported by and governance arrangements put in place for the Project largely remain 
unchanged despite the Cabinet/government changes occurred following the June 2020 Parliamentary Elections and 
in January 2021. While Macroeconomic risk is Substantial amid the significant revenue shortfall and surge in spending 
for economic stimulus measures during the COVID-19 pandemic, risks related to Sector Strategies and Policies as well 
as Institutional Capacity remain Moderate. While the latter could be/are at times influenced by macroeconomic 
difficulties, strong commitments to advancing the structural reforms with the support of the Project have been 
present during the project implementation, which translate into good progress recorded towards achieving the PDO 
as well as intermediate result indicators. Further Fiduciary and Environmental and Social risks also remain Moderate 
and Low, respectively.

II. DESCRIPTION OF PROPOSED CHANGES

A. Extension of closing date

11. While significant progress has been made in the implementation of the planned project activities, as evidenced by 
the progress made on the project’s results framework and disbursements, some delays have been experienced 
particularly since early FY21 due to the COVID-19-related challenges as well as changes in government following the 
June 2020 Parliamentary and June 2021 Presidential elections. The requested additional time of fourteen months 
will allow the Bank, the MoF, and other beneficiaries of the project an opportunity to fully complete implementation 
of remaining activities. Further, it will enable, within the current scope of work and objectives of the project, further 
targeted technical assistance in the priority areas identified by the PEFA assessment in support of the government’s 
structural reforms. The continued support of the project to the PFM Action Plan will also contribute to improvements 
in a number of indicators for the ongoing EU direct budget support operation.

B. Additional funding to the Grant

14. Associated with the request for additional time required to be able to complete and institutionalize the many 
structural reforms the project has been supporting, there is a need to ensure those priority reform actions already 
commenced and progressing well are sufficiently funded towards full completion. The current financing gap for the 
planned activities would require an increase in financing available to the project by a total of US$0.5 million based on 
the currently estimated budget needed to strengthen institutional framework for transition to results-quality-
performance based medium-term budgeting (MTBF) and to improve the expenditure control through integrated 
Treasury portal system with that allows performing Treasury payments electronically. Indicatively, additional funds to 
the Project, Component 2 are expected to be allocated in the area of i) enhancing and updating key elements of the 
PFM; and ii) Integrated Treasury Portal piloting and implementation, where the detailed activities are to be agreed 
and confirmed as part of the process of developing and approving the 2022 work plan for the project that is expected 
to be completed immediately following the restructuring. 

C. Changes in the Results Framework
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15. There is an opportunity to better align the Project’s results indicator with the current project focus, activities, and 
budgets, in order to facilitate better measurement of project achievements. In particular, revision of one of the IRI’s 
related to Component 1.2, was requested by the responsible MoF unit. The change requested is as follows:

 Component 1.2 – Intermediate result indicator: the current indicator “Develop a business plan of the 
investment/asset management entity of the SWF called the Future Heritage Fund Corporation (FHFC)” shall 
be revised as the latest FHF legal change postponed the creation of FHF Corporation since 2025 and it no 
longer adequately represents the main project activities under the component. Hence, to better align the IRI 
with the priority activities supported by the Project and their progress, a proposed new indicator “Develop 
core documents and guidelines to support Future Heritage Fund’s transition into the operational stage” would 
be consistent with the result indicator. 

The revised results framework will be incorporated in the updated Project Operations Manual.

12. Project implementing according to plan and no changes in the ESCP and SEP.
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III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Components and Cost ✔   

Loan Closing Date(s) ✔   

Additional Financing Proposed ✔   

Disbursement Estimates ✔   

Implementing Agency   ✔

Project's Development Objectives   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Change in Overall Risk Rating   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_RESULTS_TABLE

RESULTS FRAMEWORK

Project Development Objective Indicators 
PDO_IND_TABLE
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A comprehensive PFM strategy adopted and under implementation to support the achievement of fiscal discipline 
and strategic budget planning and execution as set forth in the FSL and the IBL.
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No Yes Yes No Change

Date 31-Jan-2019 31-Dec-2020 31-Dec-2021

Fiscal Council fully operational and producing independent fiscal reports towards increased transparency and 
accuracy of government macroeconomic and fiscal policy formulation.
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No No Yes No Change

Date 31-Jan-2019 31-Dec-2020 31-Dec-2021

Improved budget transparency by making available to the public key budget documents in accessible and user-
friendly formats, as measured by the Open Budget Index (OBI).
Unit of Measure: Number
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value 46.00 56.00 61.00 No Change

Date 31-Jan-2019 31-Dec-2020 31-Dec-2021

Intermediate Indicators
IO_IND_TABLE

Develop core documents and guidelines to support Future Heritage Fund’s transition into the operational stage
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No No Yes Revised

Date 31-Jan-2019 31-Dec-2020 31-Dec-2022

Fiscal Council has developed and adopted its operational procedures.
Unit of Measure: Yes/No
Indicator Type: Custom
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Baseline Actual (Current) End Target Action

Value No No Yes No Change

Date 31-Jan-2019 31-Dec-2020 30-Sep-2021

Improved monitoring of contingent liabilities by consolidating balance sheets of SOEs and improving the fiscal 
sensitivity analysis.
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No No Yes No Change

Date 31-Jan-2019 31-Dec-2020 30-Sep-2021

Better planning of capital investments by adopting a new PIM guideline that includes the Government of 
Mongolia´s investment strategies fully costed (capital, recurrent operational and maintenance).
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No Yes Yes No Change

Date 31-Jan-2019 31-Dec-2020 31-Dec-2020

A new PFM plan has been adopted by fiscal year 2020.
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No Yes Yes No Change

Date 01-Mar-2019 31-Dec-2020 31-Dec-2020

The Glass Account Portal publishes at least annual data on programs as defined by the new program classification.
Unit of Measure: Yes/No
Indicator Type: Custom

Baseline Actual (Current) End Target Action

Value No No Yes No Change

Date 01-Mar-2019 31-Dec-2020 31-Dec-2021
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OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

Component 1: Strengthening 
Macroeconomic and Fiscal 
Management

731168.00 No Change
Component 1: Strengthening 
Macroeconomic and Fiscal 
Management

731168.00

Component 2: Improving the 
Efficiency of Public Financial 
Management

1622279.00 Revised
Component 2: Improving the 
Efficiency of Public Financial 
Management

2098775.90

Component 3: Project 
Management 91396.00 No Change Component 3: Project 

Management 91396.00

TOTAL 2,444,843.0
0 2,921,339.90

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

TF Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

TF-B0063 Effective 31-Dec-2021 28-Feb-2023 30-Apr-2023

OPS_DETAILEDCHANGES_ADDITIONAL_FINANCING_TABLE
ADDITIONAL FINANCING
Source Currency Amount USD Equivalent
European Commission Development 
Fund - TF(EUDF) EUR 442,000.00 500,000.00

Existing Net Commitment USD Amount 2,325,642.90

Total 2,825,642.90

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Expected Disbursements (In US$)

Fiscal Year  Annual  Cumulative
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2019 455,400.00 455,400.00

2020 0.00 455,400.00

2021 360,568.51 815,968.51

2022 1,500,000.00 2,315,968.51

2023 605,371.39 2,921,339.90

 

Note to Task Teams: End of system generated content, document is editable from here.


