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ABBREVIATIONS AND ACRONYMS

CDL Local Development Council (Conseil de développement local)
COPIL National Steering Committee (Comité de Pilotage du Projet) (See: NSC)
CRDA Regional Agricultural Development Commission (Commissariat régional de développement agricole)
CSO Civil Society Organization
DGF General Directorate of Forests (Direction Générale des Forêts)
DGFIOP General Directorate of Funding Investments and Professional Organizations (Direction Générale du 

Financement, des Investissements et des Organismes Professionnels DGAB)
DGPA General Directorate of Agricultural Production (Direction Générale de la Production agricole)
DRC Directorate of Regulation and Control (Direction de la Réglementation et du Contrôle)
DRPS Reforestation and Soil Protection Division (Division du Reboisement de de la Protection des Sols)
DSE Directorate of Socio-Economic Development
ESMF Environmental and Social Management Framework
FAO Food and Agriculture Organization of the United Nations
GDA Agricultural Development Groups (Groupement de développement agricole)
Ha Hectare
IBRD International Bank for Reconstruction and Development
IFPON
ILDP

National Forest, Pasture and Olive trees Inventory (Inventaire forestier, pastoral et oléicole national)
Integrated Landscape Development Plan (see PDIP)

IFR Interim Financial Reports
LDC Local Development Council
LU Landscape Unit
MAHRP Ministry of Agriculture, Hydraulic Resources and Fisheries (Ministère de l’Agriculture, des Ressources 

hydrauliques et de la Pêche)
MALE Ministry of Local Affairs and Environment (Ministère des Affaires locales et de l’Environnement)
MCI Ministry of Trade and Industry (Ministère du Commerce et de l’Industrie)
MEP (ex 
MIDCI)

Ministry of Economy and Planning (Ministère du l’Économie et de la Planification), formerly Ministry of 
Development, Investment and International Cooperation (MDCI) (Ministère du Développement, de 
l’Investissement et de la Coopération internationale)

MSME Micro, Small and medium-sized Enterprise
M&E Monitoring and Evaluation
NSC National Steering Committee (see: COPIL)
PA Productive alliance
PDIP Integrated Landscape Management Plan (Plan de gestion intégré des paysages) (see : ILDP)
PDO Project Development Objective
PMU Project Management Unit
POM Project Operations Manual
RC Regional Council
UREP Regional Project Implementation Team (Unité régionale d’exécution du projet)
SMSA Agricultural Services Cooperative (Société mutuelle de services agricoles)
ToR Terms of Reference
UGO Project Management Unit by Objective (Unité de gestion par objectifs)
VC Value chain
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BASIC DATA

Product Information 

Project ID Financing Instrument

P151030 Investment Project Financing

Original EA Category Current EA Category

Partial Assessment (B) Partial Assessment (B)

Approval Date Current Closing Date

15-Mar-2017 29-Mar-2024

Organizations

Borrower Responsible Agency

Republic of Tunisia

Project Development Objective (PDO)
Original PDO
The project development objective is to improve landscape management and access to economic opportunities for 
targeted rural communities in the North West and Center West regions of Tunisia.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IBRD-87220 15-Mar-2017 22-Apr-2017 12-Dec-2017 29-Mar-2024 52.00 14.02 39.05

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Project Status

1. The Integrated Landscapes Management in Lagging Regions Project (ILMP, P151030) was approved on March 15, 2017, 
and became effective on December 12, 2017. Its current closing date is March 29, 2024. The project is financed through 
an IBRD loan of EUR 50 million, equivalent to about US$52 million. Counterpart funding is provided by the Republic of 
Tunisia and project beneficiaries as cash and in-kind contributions estimated at EUR 6 million. The project development 
objective is to improve landscape management and access to economic opportunities for targeted rural communities 
in the North-West and Center West regions of Tunisia. These objectives were planned to be achieved through the three 
following components: (i) Laying the foundations for sustainable management of agricultural resources (EUR 13.25 
million); (ii) Fostering sustainable regional investments (EUR 31.65 million); and (iii) Project Management, Monitoring 
and Evaluation (EUR 3.51 million).

2. Project implementation context.   This project has been fraught with challenging implementation environment. The 
uncertain political situation and the resulting frequent changes in the authorizing environment stalled approvals of 
pertinent implementation actions. This was further compounded by the COVID 19 pandemic and its impacts on 
movements and project supervision. In addition, the country is also facing significant macro-economic outlook issues 
and shrinking of the fiscal space making it increasingly difficult for it to meet urgent national needs (social security, 
vaccine, food etc.). From the onset, the Project experienced implementation delays, mainly linked to the institutional 
and staffing issues: lack of qualified staff; delayed recruitment of environmental and social specialists at the central 
and regional project management unit levels (PMU/UGO and UREPs), and consequently delayed elaboration and 
application of safeguard tools at field level; insufficient technical, managerial and administrative capacities of central 
and regional teams responsible for the coordination and implementation of project activities. Also, the project 
experienced lack of adequate coordination among key project stakeholders (MARHP general directorates, mainly the 
Forestry directorate (DGF), the General Directorate of Funding Investments and Professional Organizations (DGFIOP), 
the General Directorate for Agricultural Development (DGDA), the PMU/UGO, and the regional project implementing 
teams (UREP) –that were established as units attached to Regional Agricultural Development Directorates (CRDAs). 
This led to inefficient communication, misunderstandings and delayed decisions on project issues and operational 
matters. De facto, the PMU/UGO that was initially attached to DGFIOP was moved under the responsibility of DGF 
after three years of implementation through a restructuring in 2020. In addition, the performance of monitoring and 
evaluation (M&E), procurement and financial management also lagged during the first three years. The Project has 
been in problem status for a year between July 2019 – June 2020.  

3. Institutional and capacity hurdles were addressed in 2021 with the appointment of a new project coordinator in 
February 2021, replacement of most of the UGO staff, mobilization of specialized short-term technical assistance and 
support from the Bank staff to improve the M&E, procurement and financial management functions. However, all 
these improvements have not yet fully materialized in the substantial progress on the ground. As an example, in terms 
of project achievements, only 17% of the land area under sustainable landscape management practices have been 
achieved.  
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4. The main project achievements by component to date can be summarized as follows:

Component Main achievements
Subcomponent 
1.1

 Successful completion of phase 1 of the RGA and IFPON, at the satisfaction of MARHP and of the steering 
committee on January 5, 2022; all elements are in place to move on to the phase 2 of IFPON, as soon as the 
payment of the second tranche is made;

 Preparation of a Concept Note and Terms of reference for the elaboration of forestry and alfa management 
plans, identification of the implementation partner, and technical discussion. The DGF informed the Bank 
having received a proposal from the identified implementation partner during the mission. The DGF will 
submit the proposal to the Bank for review and no objection.

Subcomponent 
1.2

 Elaboration of 15 Integrated Landscape Management Plans (PDIPs) that serve as basis to orient and prioritize 
in landscapes;

 Thorough diagnosis of two value chains (VCs) (essential oil, and fresh aromatic and medicinal plants) that 
allowed to elaborate two comprehensive VC Investment plans for these VCs. These plans were validated by 
all concerned stakeholders;

 Elaboration of 17 co-management agreements in the 15 targeted landscapes, in benefit to 17 GDAs;
 Subject to the results of an independent evaluation, 11 of these agreements would be renewed for another 

period of three years.

Subcomponent 
1.3

 Identification of potential national partners capable of: (i) executing the review and reform of the legal and 
institutional framework (CNRJ); and (ii) implement a pilot small-scale applied R&D program in the target area; 
followed by discussion of the received technical proposals and budget. 

Subcomponent 
2.1

 Forest works: (i) forest planting: 990 ha committed; 546 ha completed; (ii) assisted forest regeneration: 1,740 
ha committed; 1,352 ha completed; (iii) fire protection tranches: 19 km completed; (iv) water and soil 
conservation works: 2,150 ha committed; 377 ha completed; (v) rangeland improvement: 100 ha committed; 
22 ha completed; (vi) access to forest feeder roads: 19 km completed; 

 Olive tree planting: 5,961 ha committed; 5,066 ha completed; 771 ha ongoing

Subcomponent 
2.2

 Two priority boreholes for water supply completed and operational;
 20 individual cisterns installed

Subcomponent 
2.3

 Agreements signed with 11 GDAs to ease the protection and exploitation of forest and pasture resources 
covered under each agreement. Three (3) additional ones were signed by the end of May 2022 and an another 
3 would likely be signed before the end of 2022; 

 Out of the 11 GDAs, seven (7) received the first tranche of the grant indicated in each co-management 
agreement.

5. Disbursement and Ratings.  The disbursement rate stands at 26% as of June 7, 2022 and yearly disbursement ratio is 
5% - both very low at this stage of implementation. The Project has been in problem status since December 2020 and 
is currently rated moderately unsatisfactory (MU) for PDO and unsatisfactory (U) for implementation progress (IP). 
Project components are rated MU due to the mixed progress, delays and lack of coordination among the different 
stakeholders (see below). Project management is rated MU to reflect the slow implementation. The overall FM 
performance following the last supervision mission (December 2021) was rated MU and the risk rating deemed 
substantial. The project is in compliance with the Bank fiduciary requirements in terms of IFR and audit report 
submission. The auditor expressed an unqualified “clean” opinion on the 2020 financial statements. The proposed 
Restructuring does not affect the current FM arrangements of the project. The 2021 audit report is due by June 30, 
2022. The scope of the audit of the project financial statements will be revised based on the outcomes of the 
restructuring. Procurement is rated MS since there has been progress over the last year on contract signature only 
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and contract completion, albeit the number of canceled activities has increased. The envisaged reduction in activities 
would substantially lower the number of procurement activities that still needs to be processed (in the magnitude of 
10-15 contracts; most of them with the amount below the current ceiling for national competitive bidding) and 
therefore, substantially reducing the risks of delays in implementation. The significant delay in the implementation of 
already-procured activities (notably forest management works under subcomponent 2.1) poses a real challenge but 
assurance was given during the June 2022 mission that already committed-but-not-yet-started works under 
subcomponent 2.1 would be achieved by project closure.

6. Overall risk to the achievement of the PDO has been rated substantial. This will be addressed in coming supervision 
missions. Reduction in activity/budget will reduce overall risks. 

7. Safeguards. The project is rated as environmental category B. There are no new project activities, or new risks. 
Safeguards performance is rated MU. Although the PIU implemented some of the agreed actions at MTR (production 
of a satisfactory report for monitoring the implementation of E&S measures; a first-draft MGP report, training on GBV), 
E&S safeguards rating is downgraded to MU due to the delay in carrying out several essential actions (e.g., hiring of a 
qualified GBV specialist). Safeguards performance is rated MU due to the delay in carrying out several essential actions 
agreed during the MTR relating to Environmental and social backups as well as the hiring of a substantive GBV 
specialist. 

B. Rationale for restructuring

8. In response to the difficult economic and financial situation in Tunisia due to the impacts of COVID-19, the war in 
Ukraine and its spill-over effects on the import bills and food security, coupled with the political instability since 2020, 
GoT, in its letter of April 18, 2022, requested a partial cancellation of loans of three World Bank-supported projects 
that were facing implementation delays, including the ILMP. This would allow GoT reinvest the cancelled amounts into 
key sectors with pressing needs such as health (notably for importing COVID-19 vaccines), education, social security, 
safety nets, and overall budgetary support. This was followed by the request from the Ministry of Economy and 
Planning (MEP) on May 19, 2022 for the Bank to conduct a restructuring mission for the ILMP which was organized 
between June 6-13, 2022. 

9. Initially envisaged activities under subcomponent B.2 at MTR (feeder roads and forest access roads, irrigation schemes, 
water supply networks) will not be able to be procured nor completed in time, therefore they are not achievable under 
the project. Given client capacity, little time left and other client priorities, the decision was taken to focus on the 
activities that are already procured and those 10-15 contracts that can be expeditiously procured and implemented 
within the remaining timeline. Therefore, new activities pertaining to subcomponent B.2 are being dropped from the 
project scope and the focus is on the completion on the feasible ones. Etc. 

10. The proposed changes are expected to reinforce the likelihood of achieving the PDO and expected results focusing on 
completing key activities in line with the current economic and political economy context, the government’s priorities, 
the WB Group strategy for Tunisia, and the capacity of the PMU/UREPs and implementation partners.

II. DESCRIPTION OF PROPOSED CHANGES

C. Summary of proposed changes
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11. The current PDO “To improve landscape management and access to economic opportunities for targeted rural 
communities in the North West and Center West regions of Tunisia” remains unchanged as: (i) it is still relevant and 
fully aligned with the WBG’s Tunisia Country Partnership Framework (CPF) for the period FY 2020- 2023 and with the 
commitment made in the CPF to focus WBG’s operations in a selected number of lagging regions; (ii) only activities 
planned under subcomponent B.2 (complementary local infrastructure investments) won't be pursued, while activities 
under other subcomponents will be maintained, albeit at a reduced scale as compared to what was planned at the 
June 2021 Mid-Term Review (MTR). However, discontinuing activities under component B.2 will not impact the PDO 
core indicators; and (iii) same project locations are kept. Thus, the reduction in scope will not prevent the PDO from 
being achieved.

12. The main changes include: 

(i) revising the total project costs from EUR 48.4 million (equivalent to US$52 million) to EUR 21.4 (equivalent 
of US$23 million) and the component costs and disbursement estimates, respectively.  The loan 
cancellation will amount to EUR 27 million (equivalent to US$29 million); and

(ii) revising indicators and targets in the Results Framework (RF). 

13. The main principles to derive the proposed changes during the discussions with GoT can be summarized as follows:

(i) Keeping all activities that were committed as of April 30, 2022, after due verification that all contracts 
would be completed and the respective budget be fully utilized by project closure, in particular large 
technical assistance contracts under Component A and works contributing to climate-smart and 
sustainable agricultural practices under Component B.1;

(ii) Adjusting the technical assistance provided by FAO to the changed needs of the sector and requests of 
MARHP/DGF;

(iii) Reducing Component C (project coordination and M&E) costs which need to be adjusted to the new scope 
of the operation; and

(iv) Planning for adequate activities and budget over the period May 2022 to project closure to ensure the smooth 
implementation of: (a) the planned support to GDAs (17 targeted in total); (b) environmental and social 
safeguards, including consultant and non-consultant services and specific monitoring as might be needed; 
(c) agreed actions to address the Gender Based Violence (GBV) issues, as agreed at MTR and during the 
December 2021 ISM; (d) communication and knowledge exchange and sharing in direction to different public, 
including end-beneficiaries, civil servants, producer organizations, policy makers and technical and financial 
partners; and (e) M&E tasks (including thematic surveys, impact assessments, evaluation co-management 
contracts, beneficiaries’ satisfaction survey, evaluation of financial results at targeted beneficiaries’ end in 
order to adequately report the economic and financial impacts of the project at completion) in order to 
produce knowledge and evidence for a large range of stakeholders and prepare follow up investments to the 
current project.

14. It is believed that none of the above-described changes necessitates any amendment to the Loan agreement.

Main changes by component

Component A. Laying the foundations for sustainable management of agricultural resources
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15. Sub-component A.1. Information management and knowledge creation. Phase 1 of the support to the Agricultural 
census (RGA) and to the Forest, Pasture and Olive trees Inventory (IFPON) were implemented successfully and reached 
expected outcomes, albeit with delays. Due to the severe budget constraints GoT currently faces, the planned 
contribution from the national budget could not be mobilized by GoT, nor could MARHP mobilize its field staff to carry 
out the subsequent phases of RGA1. In these conditions, MAHRP and the contracted technical assistance (TA) service 
provider have agreed to: (a) stop further support to the RGA; and (b) continue with the IFPON part of the TA. 
Subsequently, the revised implementation schedule of phases 2, 3 and 4 of the IFPON was discussed between the two 
parties (with an associated budget reduction). This will be subsequently transmitted to the World Bank for review and 
No Objection. MARHP still needs to submit the proposed changes and contract amendment to the Bank for review and 
no objection. MARHP also confirmed the rationale and importance to support the participatory update/elaboration of 
forestry and alfa management plans - a key activity highlighted at MTR that contributes to the National Forest 
management Strategy as well as to the expected results of PGIP. Such plans will be elaborated under a participatory 
approach and using data and tools produced/used under the IFPON, over 18 months (September 2022-March 2024). 
Technical discussions with the envisaged TA provider have been held and are about to conclude. Assurance was given 
during the restructuring mission that the proposed contract will be submitted very soon (before the end of June, 2022) 
to the Bank for review and no objection. Considering the above-explained changes, the budget of the subcomponent 
would be reduced from EUR 10.97 million to EUR 8.55 million after restructuring. 

16. Subcomponent A.2. Territorial Development Planning. The restructuring doesn’t encompass major changes, as 
compared to what was envisaged after the first restructuring. The support from the Task Force for the development 
of value chains (TFDCVC), which successfully carried out diagnoses and prepared investment plans for two value chains 
(VC), won’t be extended as envisaged at MTR to cover two additional VC. Planned activities for the period June 22-
March 2024 include: (i) a qualitative impact assessment of the implementation, usefulness and impacts of integrated 
landscapes development plans (Plans de développement intégré des paysages - PDIP) that were prepared for the 15 
targeted landscape units (LU); and (ii) a provision to prepare (in 2023 or early 2024), under a participatory and iterative 
approach, updated multi-sectoral PDIPs (one for each LU) covering the period 2024-2029. The updated PDIPs would 
constitute important tools for communities, local authorities, POs and other stakeholders to prioritize needed 
investments in their landscape and to mobilize further resources to implement them, beyond project closure. Costs of 
the above-mentioned activities are estimated at EUR 0.13 million. Considering actual commitments, the revised budget 
for the subcomponent is estimated at EUR 0.67 million). It is expected that a 100 per cent rate of disbursement can be 
reached at closure.

17. Subcomponent A.3. Strengthening institutional and legal frameworks. Support towards the reform of the forest 
administration and reorganization, revision of the legal framework (in particular to allow GDAs to exploit forest 
resources and products) and addressing forest land use issues are still planned. It will be implemented by the Centre 
national de recherche juridique (CNRJ) attached to the Ministry of Justice which is specialized in the area and best 
placed to successfully conduct the studies and achieve the expected outcomes. A draft contract has been discussed 
between CNRJ and UGO and is about to be finalized, it is yet to be submitted to the Bank review and no objection. The 
cost estimate for this activity is EUR 0.5 million. A pilot applied research and development program would also be 
implement in partnership with the Institut national de recherche du génie rural et des eaux et forêts (INRGREF) and/or 
a University Technology Department in order to test in the 15 landscapes solutions for valuing non-wood forest 

1   The service provider, FAO, is only providing technical assistance (TA) to the RGA implementation; most of the RGA budget 
was planned to be met by a specific national budget allocation. GoT/MARHP encountered difficulties in mobilizing this 
budget given the economic situation of the country. 
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products and income-generating activities (such as mushroom cultivation) that were developed by these knowledge 
centers. Cost is estimated at EUR 0.05 million. In fine, after restructuring, the subcomponent budget would be reduced 
from EUR 0.42 to EUR 0.2 million.  

Component B. Fostering sustainable regional investments

18. Subcomponent B.1. Climate-smart and sustainable agricultural practices: Under this subcomponent, all committed 
works contracts would be maintained, including those for which works are planned to start in the winter 2022/2023 
(olive tree and forest planting). The component budget would be revised downwards from EUR 24 to EUR 9.61 after 
restructuring. 

19. Subcomponent B.2. Complementary local infrastructure investments. This subcomponent supports complementary 
local infrastructures and sustainable development of landscapes, through investments to improve access to economic 
opportunities for rural communities, and enhance quality of life, including investments designed to mobilize and 
enhance water resources, and open up access to isolated territories, through feeder roads, water crossings, small water 
reservoirs, small bridges and culverts, and other infrastructure works.  Under the proposed restructuring. The ongoing 
contracts (EUR 0.15 million committed, out of which EUR 0.12 already paid) will be kept and completed (three 
boreholes for water supply, and 20 individual cisterns). The subcomponent budget would be thus reduced from EUR 
1.86 million to EUR 0.15 million. Therefore, a 100 per cent disbursement is expected to  be reached at closure.

20. Subcomponent B.3. Fostering economic growth. Support to 17 GDAs will be maintained as agreed at MTR. Eleven (11) 
GDAs have already signed agreements with the UGO and seven (7) of them received an 80 percent advance to fund 
the investments planned under the co-management of forest and pastoral resources agreements they signed. Three 
(3) additional GDAs recently signed agreements and another three (3) will follow in the coming quarter. The careful 
reprogramming of activities and budget estimates under each subcomponent at restructuring concluded that budget 
is available to support, at a pilot scale, subprojects (SPs) contributing to economic growth and income generation and 
diversification. Such SPs will be proposed by producer organizations (POs), agricultural cooperatives (SMSA), GDAs, 
women and/or youth groups, micro, small and medium scale enterprises (MSMEs) and other organizations in the 15 
landscapes. They would enhance beneficiaries’ access to markets and funding opportunities. According to the MOP, 
such investments will be made on demand and will be justified by (mini) business plans. The project will co-finance the 
eligible SPs through matching grants (MGs) using the existing institutional/implementation arrangement. In order to 
speed up delivery in the remaining 23-month implementation period of the project, MARHRP/DGF proposed to use  
direct contract with a UN agency experienced in this type of technical assistance and support to grass root 
organizations which will be hired by the UGO in a manner that is consistent with World Bank Procurement Guidelines 
and Procedures . After restructuring, the budget allocation is estimated at EUR 0.51 million. It would allow the project 
to support an estimated 30 to 50 SPs as a start. In summary, the subcomponent budget would be reduced from EUR 
7.45 to EUR 1.13 million after restructuring.

Component C. Project Management, Monitoring and Evaluation. 

21. The UGO, with Bank assistance, carefully estimated the component costs for the remaining implementation period. It 
is mainly comprised of: (a) junior expert costs at UGO and UREP level (0.2 million); (ii) consultant services in support 
to: the implementation of M&E activities, the agreed GBV action plan, environment and social safeguards monitoring 
and risk mitigation, communication to stakeholders at local level (CRDA, local authorities, GDA, civil societies 
organizations, VC actors, etc.) on the reason and implications of the restructuring, knowledge exchange, and 
preparation of the borrowers’ completion report (EUR 0.37 million). A provision was also made to cater for foreign 
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exchange risks (EUR 0.11 million) in case the Euro would devaluate against the USD in the period, albeit a pessimistic 
assumption was used in the estimate (1.05 USD/EUR). Considering these forecasts and estimates, the component 
budget would lower from EUR 3.51 million to 1.53 million (excluding the front-end fee). 

22. Table 1 below presents the summary of project costs by component at appraisal, after the first restructuring in 2020 
and after the proposed second restructuring, as well as commitments and cancelled amounts by 
component/subcomponent. 

Table 1: Actual and revised project costs by component (in Euro million)

 

Initial 
cost a/

Current 
cost b/

Revised 
costs c/

Commitment
s d/

Cancelled 
amount

Initial 
cost a/

Current 
cost b/

Revised 
costs c/ e/

Commitment
s d/ e/

Cancelle
d amount 

e/
Component 1. Laying the foundations for 
sustainable management of agricultural resources

13.03 13.25 9.42 9.15 -3.83 14.00 14.23 10.12 9.83 -4.11

Subcomponent 1.1. Information management 
and knowledge creation

7.45 10.97 8.55 8.55 -2.42 8.00 11.78 9.18 9.15 -2.60

Subcomponent 1.2. Territorial Development 
Planning

3.26 1.86 0.67 0.60 -1.19 3.50 2.00 0.72 0.68 -1.28

Subcomponent 1.3. Strengthening institutional 
and legal frameworks

2.33 0.42 0.20 0.00 -0.22 2.50 0.45 0.21 0.00 -0.24

Component 2. Fostering sustainable regional 
investments

74.48 31.65 10.23 9.56 -21.42 80.00 34.00 10.99 10.47 -23.01

Subcomponent 2.1. Climate-smart and 
sustainable agricultural practices

52.14 22.34 8.95 9.02 -13.39 56.00 24.00 9.61 9.86 -14.39

Subcomponent 2.2. Complementary local 
infrastructure investments

6.52 1.86 0.15 0.15 -1.71 7.00 2.00 0.16 0.18 -1.84

Subcomponent 2.3. Fostering economic growth 15.83 7.45 1.13 0.39 -6.32 17.00 8.00 1.05 0.43 -6.95

Component 3. Project Management, Monitoring 
and Evaluation

5.59 3.51 1.77 1.08 -1.74 6.00 3.77 1.90 0.97 -1.87

Total 93.10 48.41 21.41 19.79 -27.00 100.00 52.00 23.00 21.26 -28.00

a/ At appraisal (as per PAD and loan agreement).
b/ After the first restructuring approved in 2020.
c/ after the second restructuring, as discussed during the mission (6-13 June 2022).
d/ As at 30 April 2022.
e/ At an average EUR/USD exchange rate of: 1.074

Component

Euro million USD million

23. Table 2 below presents the original (after the first restructuring) and revised (after the current proposed restructuring) 
loan amounts and the cancelled amount; and their distribution by loan category.
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Table 2: Revised project loan and cancelled amount by category (euros)

(1) Goods, works, non-consulting 
services, consulting services 
and Operating Costs otherwise 
than under Part B.3 of the 
Project

40,731,250
100% of disbursed 
amounts

20,052,370
100% of disbursed 
amounts

20,678,880

(2) Goods, works, non-consulting 
services and consultants’ 
services for Subprojects under 
Part B.3 of the Project

7,448,000
100% of disbursed 
amounts 

1,126,880
100 % of disbursed 
amounts 

6,321,120

(3) Front-end Fee 232,750

Amount payable 
pursuant to Section 
2.03 of this 
Agreement in 
accordance with 
Section 2.07 (b) of the 
General Conditions

232,750

Amount payable 
pursuant to Section 2.03 
of this Agreement in 
accordance with Section 
2.07 (b) of the General 
Conditions

0

Total amount 48,412,000 21,412,000 27,000,000

a/ after the fi rs t restructuring approved in Apri l  2020 (see report: WB-TUN-RES40421).

Original 
Amount 

Allocated 
a/

Percentage of 
Expenditures to be 

financed (exclusive of 
taxes)

New 
Amount 

Allocated

Percentage of 
expenditures to be 

financed (exclusive of 
taxes)

Category

Original amount Revised amount
Cancelled 

amount (as 
of 18 April 

2022)

Changes in the Results Framework

24. To reflect above changed scope/activities, the corresponding adjustments to the indicators and their respective target 
values are summarized below:

Project Development objectives:

 The PDO 1 “Land area under sustainable landscape management practice” target is reduced from 70,000 ha to 11,800 
ha2;

 The PDO 2 indicator is rephrased to “Producer organizations (GDA) with facilitated access to key buyers and/or markets” 
to measure the number of GDAs in the 15 targeted landscapes that have facilitated access to buyers and/or markets 
resulting from co-management agreements to exploit forest resources, and that signed at least one commercial 
contract with buyers. The target value is thus proposed to be reduced from 150 to 173;

 The PDO 3 indicator as stated “Target beneficiaries in lagging regions with rating “Satisfied” or above on project 
interventions (disaggregated by sex, age: 15-35) (in Percentage)” is subjective and difficult to measure, relies on 
elaborated surveys with challenges in sample size and selection of respondents, while it does not provide adequate 

2 Measured by the areal extent of forest and olive tree plantation, protection of forests against fire, soil and water 
conservation works, etc. supported by the project under subcomponent B.1.

3 The final target has already been achieved with 17 GDAs signatories of co-management agreements that have a facilitated 
access to markets/buyers through signed commercial contracts (“contrat d’alliance productive”) with buyers. This is very 
important indicator so it is relevant to keep reporting on it.
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data to measure the PDO achievement. This indicator will be dropped and replaced with the former Intermediate 
Results indicator 10 "Areas of forest managed in accordance with co-management agreements”. 4

Intermediate Results (IR):

 Most of the indicators remain unchanged (in terms of formulation, target value and monitoring method); for several 
indicators, final target values have already been achieved;

 Indicator 4 “Knowledge and planning base for agriculture and natural resources established” would be restated as 
follows: “Knowledge and planning base for forest, pasture and olive trees established” with revised milestones  (in terms 
of targets) to measure its achievement;

 Indicator 6 “Productive Alliances (PA) developed according to defined criteria” is proposed for cancellation as PAs 
accounted for are rather commercial contracts and don’t really correspond to what is generally understood by a PA and 
it is also very daunting to  measure; 

 Indicator 10 would be modified to “Area of forests managed according to management plans (duly approved by the 
Forest administration)” eliminating pasture that are not always included in co-management agreements; target value 
would remain identical at 50,000 ha;

 Indicator 12 “Business plans supported by the project (Number)” will be cancelled following the substantial budget 
reduction affecting support to subprojects promoted by GDAs, cooperatives, women groups, MSMEs. Number, quality 
and operationalization of prepared BPs with project assistance would however be monitored by the UGO.

Economic and Financial Analysis

25. Quantifiable economic benefits estimated at appraisal are accrued from component B (particularly subcomponents 
B.1 and B.3) as no economic benefit could be quantified for Component 1. It is assessed that the reduction in benefits 
generated by subcomponents B.1 and B.3 after the proposed restructuring are envisaged to be proportionate to the 
reduction in costs of these two subcomponents. Therefore, no major difference is expected in the economic viability 
of the project, as measured by the economic internal rate of return (EIRR) and economic net present value (ENPBV). 
This justifies why the economic and financial analysis was not updated during this restructuring, notwithstanding the 
unavailability of reliable data collected by the UGO to conduct such an exercise. Also, as mentioned above, 
provision/budget was made in the reprogramming to carry out in late 2023/early 2024 a financial impact survey to 
gather data from GDAs, farmers (notably those benefiting from olive tree plantation), promoters of SPs and VC actors 
to providence evidence of financial impacts. 

4 Total forest and pasture area covered by the 17 signed co-management agreements amounts to date to 70,585 ha. A 
independent evaluation is needed to state whether this area can be considered as “under sustainable management 
practice”. Hiring of the specialized consultant that will carry out this assessment is under way. The final target indicated in 
the Results Framework might well be exceeded by project closure.
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III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Components and Cost ✔   

Cancellations Proposed ✔   

Reallocation between Disbursement Categories ✔   

Disbursement Estimates ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

PBCs   ✔

Loan Closing Date(s)   ✔

Disbursements Arrangements   ✔

Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Implementation Schedule   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔
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IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

Laying the foundations for 
sustainable management of 
agricultural resources

14.23 Revised
Laying the foundations for 
sustainable management of 
agricultural resources

10.12

Fostering sustainable regional 
investments 34.00 Revised Fostering sustainable regional 

investments 11.19

Project Management, 
Monitoring and Evaluation 3.77 Revised Project Management, 

Monitoring and Evaluation 1.70

TOTAL   52.00   23.01

OPS_DETAILEDCHANGES_CANCELLATIONS_TABLE

CANCELLATIONS

Ln/Cr/Tf Status Currency Current 
Amount

Cancellation 
Amount

Value 
Date of 

Cancellation

New 
Amount

Reason
 for 

Cancellation

IBRD-
87220-001

Disburs
ing EUR 48,412,000.00 27,000,000.00 20-May-2022 21,412,000.00

LOAN 
RESTRUCTUR

ING, COST 
SAVINGS

OPS_DETAILEDCHANGES_REALLOCATION _TABLE

REALLOCATION BETWEEN DISBURSEMENT CATEGORIES

Current Allocation Actuals + Committed Proposed Allocation Financing %
(Type Total)

Current Proposed

IBRD-87220-001    |    Currency: EUR

iLap Category Sequence No: 1 Current Expenditure Category: GO, CW, NCS, CS, IOC Except P B3

40,731,250.00 7,012,778.52 20,052,370.00 100.00 100.00
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iLap Category Sequence No: 2 Current Expenditure Category: GO, CW, NCS, CS, P B3

7,448,000.00 310,900.88 1,126,880.00 100.00 100.00

iLap Category Sequence No: FEF Current Expenditure Category: FRONT END FEE

232,750.00 232,750.00 232,750.00

Total 48,412,000.00 7,556,429.40 21,412,000.00

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Year Current Proposed

2017 232,750.00 232,750.00

2018 4,500,000.00 4,500,000.00

2019 3,334,227.00 3,334,227.00

2020 5,468,781.00 869,150.00

2021 9,000,000.00 1,404,102.00

2022 9,000,000.00 6,056,697.00

2023 9,000,000.00 4,161,512.00

2024 9,000,000.00 853,562.00

.
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.
Results framework

COUNTRY: Tunisia
Integrated Landscapes Management in Lagging Regions Project

Project Development Objectives(s)

The project development objective is to improve landscape management and access to economic opportunities for targeted rural communities in the 
North West and Center West regions of Tunisia.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Improve landscape management and access to economic opportunities for targeted rural communities 

Land area under 
sustainable landscape 
management practices 
(CRI, Hectare(Ha)) 

0.00 0.00 0.00 0.00 4,953.00 8,377.00 11,000.00 11,800.00 11,800.00

Action: This indicator 
has been Revised 

Rationale: 

Indicator formulation unchanged; final target revised downwards

FProducer 
organizations (GDA) 
with facilitated access 
to key buyers and/or 
markets (Number) 

0.00 0.00 11.00 11.00 17.00 17.00 17.00 17.00 17.00

Action: This indicator 
has been Revised 

Rationale: 

Reduced coverage in sub-component 2.3 –revised target of number of producers’ organizations, farmers associations and MSMEs targeted from 150 to 17, counting 
only the 17 GDAs that signed co-management agreements and productive alliances with buyers. No more co-management agreements are expected to be signed.
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Target beneficiaries in 
lagging regions with 
rating Satisfied or 
above on project 
interventions 
(disaggregated by sex, 
age: 15-35) 
(Percentage) 

0.00 0.00 10.00 20.00 30.00 40.00 50.00 60.00 65.00

Action: This indicator 
has been Marked for 
Deletion 

Rationale: 

Measuring beneficiaries’ satisfaction is not relevant any more as a PDO indicator: cancelled and replaced by the former IRI: “Area of forests managed according to 
co-management plans (Ha)” that better informs the first part of the PDO as stated above; keeping the same target and refining the spelling considering only forests 
areas (rangelands are not part by co-management plans).

Area of forests and 
pastures managed 
according to co-
management plans 
(Hectare(Ha)) 

0.00 0.00 0.00 0.00 0.00 0.00 15,000.00 30,000.00 50,000.00

Action: This indicator is 
New 

Rationale: 

Replaces indicator "Target beneficiaries in lagging regions with rating “Satisfied” or above on project interventions (disaggregated by sex, age: 15-35)".

PDO Table SPACE
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Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Laying the foundations for sustainable management of agricultural resources 

Knowledge and 
planning base for 
agricultural and natural 
resources established 
(Text) 

Score of zero Score of zero Score of zero Score of zero Score of zero Score of zero Score of one Score of two Score of four

Action: This indicator 
has been Revised 

Rationale: 

The target is unchanged but the milestones to measure the achievement of this IRI have been clarified, keeping the 4 following milestones: 

1. National  forest, pastoral and olive-growing inventory (IFPON) carried out to the satisfaction of the DGF/MARHP; 

2. National afforestation and reforestation plan implemented annually;

3. Measurement, reporting and verification (MRV) system set up and operational;

4. Integrated forest and rangeland management plans developed in a participatory manner with the support of the PGIP approved by the Forestry Department.

Integrated Landscape 
Development Plans in 
selected lagging 
regions developed and 
approved (Number) 

0.00 10.00 10.00 15.00 15.00 15.00 15.00 15.00 15.00

Productive alliances 
developed according to 
defined criteria 
(Number) 

0.00 0.00 5.00 5.00 10.00 10.00 20.00 30.00 30.00

Action: This indicator 
has been Marked for 
Deletion 

Rationale: 

Canceled following the substantial reduction of the budget for the support of sub-projects during the second restructuring, which are kept as a pilot action
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

POs, CSOs and MSMEs 
created / trained 
(Number) 

0.00 0.00 10.00 20.00 30.00 38.00 38.00 38.00 38.00

Action: This indicator 
has been Revised 

Rationale: 

The target has been revised downwards from 80 to 38, because no additional producer organizations (POs) are expected to be targeted as from the second semester 
2022.

Currently, the total number of GDAs and MSMEs legally recognized under the ILMP and having signed a co-management agreement (case of GDAs) or productive 
alliance (case of MSMEs) is 38. They are benefitting / will benefit from trainings by the end of the project.

Milestones achieved in 
reform of the 
agriculture and forestry 
sector institutional 
framework (Text) 

Score of zero Score of zero Score of zero Score of one Score of two Score of two Score of two Score of two Score of two

Legal framework 
reviewed and revised 
(Text) 

Score of zero Score of zero Score of zero Score of one Score of one Score of one Score of two Score of two Score of two

Fostering sustainable regional investments 

Area of forests and 
rangeland managed 
according to co-
management plans 
(Hectare(Ha)) 

0.00 0.00 0.00 10,000.00 15,000.00 20,000.00 30,000.00 50,000.00 50,000.00

Action: This indicator 
has been Marked for 
Deletion 

Rationale: 

Now a Project Development Objective Indicator
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

Physical infrastructure 
completed in selected 
lagging regions 
operational supported 
by the project 
(Number) 

0.00 0.00 0.00 2.00 3.00 5.00 5.00 10.00 10.00

Number of business 
plans (Productive 
Alliances) supported by 
the project (Number) 

0.00 0.00 0.00 2.00 10.00 15.00 20.00 25.00 25.00

Action: This indicator 
has been Marked for 
Deletion 

Number of Value 
chains supported by 
the project (Number) 

0.00 0.00 0.00 0.00 1.00 2.00 2.00 2.00 2.00

Action: This indicator 
has been Revised 

Rationale: 

Reduced TFCDCV scope of work after restructuring. Target reduced from 4 to 2. 

Forest area brought 
under management 
plans (CRI, 
Hectare(Ha)) 

0.00 0.00 0.00 0.00 0.00 0.00 35,000.00 40,000.00 50,000.00

Action: This indicator 
has been Revised 

Rationale: 

Specification of the indicator has been refined, target remains the same. Forest and alfa areas management plans will be prepared in 4 governorates during the 
period September 2022 -March 2024 with the assistance of a technical assistance (TA) service provider to be contracted by the UGO by end June 2022. The contract is 
expected to start by September 2022, latest. Target indicated above is conservative. It might be exceeded. It will be updated at contract signing (considering the 
final target in terms of number of plans and hectares) and according to monitoring of its implementation in late 2022 through closure.
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5 6 7

IO Table SPACE
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