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Mandate
The statutory duties and responsibilities of the Controller and Auditor General are givencinder Article 143 of the Constitution of the United Republic of Tanzania, 1977 and inSect. 10 (1) of the Public Audit Act, Cap. 418 [R.E 2021].

Vision
A credible and modern Supreme Audit Institution with high-quality audit services forenhancing pubtic confidence.

Mission
To provide high-quality audit services through modernization of functions thatenhances accountability and transparency in the management of public resources.
Motto: "Modernizing External Audit for Stronger Public Confidence"

Core values
In providing quality services, NAO is guided by the following Core Values:i. Independence and objectivity
ii. Professional competence
iii. Integrity
iv. Creativity and Innovation
v. Results-Oriented
vi. Teamwork Spirit

We do this by:
V Contributing to better stewardship of public funds by ensuring that our clientsare accountable for the resources entrusted to them;
V Helping to improve the quality of public services by supporting innovation onthe use of public resources;
V Providing technical advice to our clients on operational gaps in their operatingsystems;
V Systematically involve our clients in the audit process and audit cycles; andv Providing audit staff with adequate working tools and facilities that promoteindependence.

© This audit report is intended to be used by TANROADS and the World Bank. However,upon release by the World Bank it becomes a public record and its distribution may notbe limited.
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1.0 INDEPENDENT REPORT OF THE CONTROLLER AND AUDITOR GENERAL

The Chief Executive
Tanzania National Roads Agency,
P.O. Box 11364,
DAR- ES -SALAAM.

1.1 REPORT ON THE AUDIT OF FINANCIAL STATEMENTS

Opinion
I have audited the financial statements of Southern Africa Trade and Transport
Facilitation Project (SATTFP), which comprise the Statement of Financial Position as at
30th June, 2021, and Statement of Financial Performance, Statement of Changes in Net
Assets and Cash Flow Statement and the Statement of Comparison of Budget and Actual
Amounts for the year then ended, as well as the Notes to the Financial Statements,
including a Summary of Significant Accounting Policies.

In my opinion, the accompanying financial statements present fairly in all material
respects, the financial position of SATTFP as at 3 0th June, 2021, and its financial
performance and its cash flows for the year then ended in accordance with International
Public Sector Accounting Standards (IPSAS) Accrual basis of accounting and the manner
required by the Public Finance Act, Cap. 348,[R.E 2020].

Basis for Opinion
I conducted my audit in accordance with International Standards of Supreme Audit
Institutions (ISSAIs). My responsibilities under those standards are further described in
the Auditor's Responsibilities for the Audit of the financial statements section of my
report. I am independent of TANROADS in accordance with the International Ethics
Standards Board for Accountants' Code of Ethics for Professional Accountants (IESBA
Code) together with the National Board of Accountants and Auditors (NBAA) Code of
Ethics, and I have fulfilled my other ethical responsibilities in accordance with these
requirements.

I believe that the audit evidence I have obtained is sufficient and appropriate to provide
a basis for my opinion.

Responsibilities of Management and Those Charged with Governance for the
Financial Statements
Management is responsible for the preparation and fair presentation of the financial
statements in accordance with IPSAS and for such internal control as management
determines is necessary to enable the preparation of financial statements that are free
from material misstatement, whether due to fraud or error.

1
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In preparing the financial statements, management is responsible for assessing the
entity's ability to continue as a going concern, disclosing, as applicable, matters related
to going concern and using the going concern basis of accounting unless management
either intends to liquidate the entity or to cease operations or has no realistic
alternative but to do so.

Those charged with governance are responsible for overseeing the entity's financial
reporting process.

Responsibilities of the Controller and Auditor General for the Audit of the Financial
Statements
My objectives are to obtain reasonable assurance about whether the financial
statements as a whole are free from material misstatement, whether due to fraud or
error and to issue an audit report that includes my opinion. Reasonable assurance is a
high level of assurance but is not a guarantee that an audit conducted in accordance
with ISSAIs will always detect a material misstatement when it exists. Misstatements
can arise from fraud or error and are considered material if, individually or in the
aggregate, they could reasonably be expected to influence the economic decisions of
users taken on the basis of these financial statements.

As part of an audit in accordance with ISSAIs, I exercise professional judgment and
maintain professional skepticism throughout the audit. I also:

* Identify and assess the risks of material misstatement of the financial statements,
whether due to fraud or error, design and perform audit procedures responsive to
those risks, and obtain audit evidence that is sufficient and appropriate to provide
a basis for my opinion. The risk of not detecting a material misstatement resulting
from fraud is higher than for one resulting from error, as fraud may involve
collusion, forgery, intentional omissions, misrepresentations, or the override of
internal control.

* Obtain an understanding of internal control relevant to the audit in order to design
audit procedures that are appropriate in the circumstances but not for the purpose
of expressing an opinion on the effectiveness of the entity's internal control.

* Evaluate the appropriateness of accounting policies used and the reasonableness of
accounting estimates and related disclosures made by management.

* Conclude on the appropriateness of management's use of the going concern basis
of accounting and, based on the audit evidence obtained, whether a material
uncertainty exists related to events or conditions that may cast significant doubt on
the entity's ability to continue as a going concern. If I conclude that a material
uncertainty exists, I are required to draw attention in my audit report to the related
disclosures in the financial statements or, if such disclosures are inadequate, to
modify my opinion. My conclusions are based on the audit evidence obtained up to

2
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the date of my audit report. However, future events or conditions may cause the
entity to cease to continue as a going concern.

* Evaluate the overall presentation, structure and content of the financial
statements, including the disclosures, and whether the financial statements
represent the underlying transactions and events in a manner that achieves fair
presentation.

I communicate with those charged with governance regarding, among other matters,
the planned scope and timing of the audit and significant audit findings, including any
significant deficiencies in internal control that I identify during my audit.

I also provide those charged with governance with a statement that I have complied
with relevant ethical requirements regarding independence and to communicate with
them all relationships and other matters that may reasonably be thought to bear on my
independence, and where applicable, related safeguards.

From the matters communicated with those charged with governance, I determine those
matters that were of most significance in the audit of the financial statements of the
current period and are, therefore, the key audit matters. I describe these matters in my
audit report unless law or regulation precludes public disclosure about the matter or
when, in extremely rare circumstances, I determine that a matter should not be
communicated in my report because the adverse consequences of doing so would
reasonably be expected to outweigh the public interest benefits of such communication.

In addition, Sect. 10 (2) of the Public Audit Act, Cap. 418 [R.E 2021] requires me to
satisfy myself that the accounts have been prepared in accordance with the appropriate
accounting standards.

Further, Sect. 48(3) of the Public Procurement Act, 2011 requires me to state in my
annual audit report whether or not the audited entity has complied with the procedures
prescribed in the Procurement Act and its Regulations.

3
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1.2 REPORT ON COMPLIANCE WITH LEGISLATIONS

Compliance with the Public Procurement Act, 2011
In view of my responsibility on the procurement legislation and taking into consideration

the procurement transactions and processes I have reviewed as part of this audit, I state

that, SATTFP procurement transactions and processes have generally complied with the

requirements of the Public Procurement Act, 2011 and its underlying Public Procurement

Regulations, 2013.

Benjamin M. Mashauri
Ag.Controller and Auditor General,
Dodoma, United Republic of Tanzania

December, 2021
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.0 FINANCIAL STATEMENTS

2.1 GENERAL INFORMATION

Tanzania National Roads Agency (TANROADS) was established on 1 July 2000 under the
Executive Agencies Act, 1997, by an order gazetted in the Government Notice No. 293
dated 25 August 2000 as a semi-autonomous Agency of the Ministry of Works and
Transport (MoWT). The primary objective of setting up TANROADS is to provide cost-
effective and sustainable maintenance and development of the primary road network
to support the economic and social development of Tanzania.

The Headquarters of TANROADS is in Dar es Salaam and its address is:
3 rd Floor
10 Shabaan Robert Road/Garden Avenue Junction
Tel. No. + 255 22 2926001 - 6
Fax No. + 255 22 2926011
P.O Box 11364
DAR ES SALAAM.
Email: tanroadshq@tanroads.go.tz
Website: www.tanroads.go.tz

Project Bankers
The Bank of Tanzania
P.O.Box 2939
DAR ES SALAAM.

Exim Bank (T) Limited
P.O. Box 1431
DAR ES SALAAM.

Project Lawyers
The Attorney General
Ministry of Justice and Constitutional Affairs
P.O.Box 70069
DAR ES SALAAM.

Project Statutory Auditors
The Controller and Auditor General (CAG)
National Audit Office
P.O. Box 950
DODOMA.
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.1 PROJECT STATEMENT OF CHIEF EXECUTIVE FOR THE YEAR ENDED 30 JUNE
2021

2.1.1 Introduction
The Management of Tanzania National Roads Agency (TANROADS) has the pleasure in
submitting the report for Southern Africa Trade and Transport Facilitation Project
(SATTFP), together with the financial statements of the Project for the year ended

30 th June 2021.

The SATTFP has been developed as a regional, multi-sector and multi-phase program
to facilitate trade integration in the region by contributing to the alleviation of
institutional, social, and physical constraints along the constituent parts of the North-
South Corridor (NSC). The program design involves the identification of a framework to
address institutional, social and physical priorities for the NSC, within which the
design and implementation of suitable interventions at a national level, can be
implemented in sequence country by country.

The SATTFP has been broken down into two broad parts: Part 1 of the SATTFP will
focus on the Northern NSC, which extends for 1,768 km from Dar es Salaam in
Tanzania to Kapiri Mposhi in Zambia, of which 904 km is in Zambia, 864 km is in
Tanzania, and the branches linking Malawi to the ports of Nacala, Beira and Maputo in
Mozambique. Part 1 consists of three sequential phases and includes the countries of
Tanzania, Malawi and Mozambique. Part 2 will proceed as and when other corridor
countries are considered to have met program triggers and are ready for
implementation.

Accordingly, Part 1 of the SATTFP focuses on one of the highest priority transport
corridors and its key branches, in the sub-region. Well-functioning access to the
maritime ports of Tanzania and Mozambique corridor is essential for trade movements
of the three landlocked countries (Zambia, Malawi and the DRC), both in terms of
improved service, but also increased corridor competition. Freight forwarders are
expected to benefit from greater choice and hence competition between ports as a
direct result of improved corridor performance, enhancing the quality of service and
lowering charges. Without well-functioning corridors, inter-port competition is
reduced, increasing the costs of trade to/from landlocked countries. Out of the three
eligible countries in Part 1 of the SATTFP, Tanzania is the most advanced in terms of
preparation and readiness and the Phase 1 (APL-1) Project focuses on the northern
NSC (the Dar es Salaam Corridor) in Tanzania.

The program is expected to contribute to more efficient trade and transport systems,
the design and implementation of improved health services and road safety activities,

6
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

the formation of a platform for policy dialogue on trade facilitation, including customs
and port efficiency, and improvement of corridor management and monitoring.

2.1.2 Project Objective
The objective of the SATTFP is to facilitate the movement of goods and people along
the NSC, whilst supporting improvements in the services for Human Immunodeficiency
Virus/Acquired Immunodeficiency Syndrome (HIV/AIDS) and road safety. This
objective will be realized through a sequential improvement in the physical,
institutional and social infrastructure in participating countries and the strengthening
of the management of the corridor, in participating countries.

2.1.3 Project Cost
The lending instrument for Phase 1 (APL-1) in Tanzania is an IDA Credit of SDR 138.7
million (USD 210.0 million equivalent) under standard country terms to the United
Republic of Tanzania and an IDA Regional Grant of SDR 2.0 million (USD 3.0 million
equivalent) to the Dar es Salaam Corridor Committee. The project cost is made up as
follows:

Project Components Project IDA % Financing
cost Financing (inclusive of

(USD M) (USD M) taxes)
(USD M)

1. Improvement of physical infrastructure 185.0 185.0 100
2. Mitigation of social costs 16.0 16.0 100
3. Implementation assistance and institutional 9.0 9.0 100

support 3.0 3.0 100
4. Improving corridor management and monitoring

Total Project Costs
213.0 213.0 100

2.1.4 Scope And Coverage
This Report Is A Segment Report That Covers Only The IDA Credit No. 5248 - TZ And
Grant No. GR.H844 - TZ Project Among Many Implemented By TANROADS. The Segment
Does Not Include Other Overheads Incurred By TANROADS Such As Rent, Rates And
Other Administrative Expenses.

2.1.5 Project Components
The Southern Africa Trade and Transport Facilitation Project comprise the following
components:

P ART A:improvement of Physical Infrastructure

a) Mafinga-Igawa Highway. Upgrading and rehabilitation of approximately 140
km of the Mafinga-Igawa highway road section along the Dar es Salaam
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

Corridor and of related access roads.
b) Songwe-KasumuLu Border Crossing. Improvement of the Songwe-Kasumulu

border crossing operations to allow a one-stop border post, including
implementation of the recommendations of a diagnostic review, the
establishment of a border committee, review, update of the Recipient's
border legal framework, rehabilitation of the relevant infrastructure,
provision of equipment, preparation and implementation of the related
safeguards instruments, monitoring and evaluation of the progress achieved.

c) Inspection Stations. Preparation of design studies and related construction of
three (3) consolidated inspection stations along the Dar es Salaam Corridor,
being one (1) at Vigwaza,(2)Makambako (3)Mpemba and each including a
weighbridge, a police and customs checkpoint and a wellness center.

PART B: Mitigation of Social Costs

a) Road Safety
Carrying out of a program to improve road safety and traffic conditions along the
Dar es Salaam Corridor, including conducting road safety audit and a capacity
management review, provision of advisory services, preparation of design studies
and implementation of related road interventions.

b) HIV/AIDS Initiatives
Carrying out of a program aimed at reducing the impact of HIV/AIDS and other
STDs and preventing the spread of HIV/AIDS and other STDs infection among
communities along the Dar es Salaam Corridor, including rehabilitation and
provision of equipment and advisory services to lower-level health care facilities
and strengthening the capacity of the relevant personnel.

PART C: Implementation Assistance and Institutional Support

a) Provision of advisory services, training and operational support required to
sustain management and coordination of Project implementation activities
including audits and implementation oversight.

b) Carrying out of a program to improve transit and transport and facilitate
trade conditions along the Dar es Salaam Corridor, including preparation of
studies and diagnostics, update of the 2008 urban master plan for Dar es
Salaam, provision of equipment and vehicles to traffic agencies and provision
of training and technical advisory services to customs brokers and to the
relevant personnel at TANROADS, the Tanzania Revenue Authority, MoWT,
TACAIDS, and MoHSW.
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

PART D: Improved Corridor Management and Monitoring

a) Strengthening capacity and provision of advisory services, day-to-day
administrative and operational support to the Recipient's staff and fiduciary
bodies so as to ensure the Recipient's proper establishment, management and
operation.

b) Preparation and implementation of the Corridor Performance Management
System (CPMS) to develop and maintain a reliable operational database on
the Dar es Salaam Corridor's performance and utilization.

2.1.6 Going Concern
This project was scheduled to be completed by 30 th June 2020. However, in order to
complete some components that has lagged behind the project was extended for six
Month to 31st December 2020. The last disbursement date was thereafter extended to
31st July 2021 from 30 th April 2021.

TANROADS mandate is to supervise the project during the
development/Implementation stage. As such one the implementation is completed and
the cumulative WIP(Assets) and Liabilities wifl be transferred to TANROADS
consolidated accounts, being the case management therefore, believes that the
project will not be a going concern in the foreseeable future due to the
aforementioned fact that the project has come to an end.

Below is the list of Analysis of Assets and liabilities which will be transferred to
TANROADS Consolidated accounts;

Table 2.1.6.1 Analysis of Assets and Liabilities which will be transferred to
Consolidated Books of Accounts

Items Amounts "000" RemarksItems__________(USD)

Assets

Cash and Cash equivalent 20,157 USD 20,060 To be Transferred to IDA and 97 To be
Transferred to Consolidated Books of Accounts

Mobilization Advances 389 To be transferred to consolidated Books of Accounts

Other Receivable 564 To be transferred to consolidated Books of Accounts

WIP Infrastructure Assets 15,926 To be transferred to consolidated Books of Accounts
Total Assets 37,036
Liabilities
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

Items Amounts "000" Remarks
(USD)

Other Payables 4,206 To be transferred to consolidated Books of Accounts

Retention Money Payable 1,801 To be transferred to consolidated Books of Accounts
Deferred Grant 20,060 To be Transferred to IDA
Accumulated Surplus 10,969 To be transferred to consolidated Books of Accounts
Total Liabilities 37,036

2.1.7 Project Management

The Project is managed by the Project steering committee chaired by the Permanent
Secretary Ministry of Works and Transport. The Permanent Secretary is responsible for;
inter alia, the review and validation of: (i) the Annual Work Plans; (ii) the Project's
evaluation and supervision reports; and (iii) the Project's financial management and
accounting reports.

TANROADS, as an implementing entity, is maintaining a Project Implementation Team
(PIT) staffed with qualified and experienced personnel to ensure prompt and efficient
implementation of the Project. PIT is responsible for overall Project management,
including, inter alia: (i) financial management and reporting; (ii) management of
environmental and social safeguards aspects; and (iii) procurement.

2.1.8 Risk Management And Internal Controls

The Project Management accepts final responsibility for the risk management and
internal control systems of the Project. It is the task of management to ensure that
adequate internal financial and operational control systems are developed and
maintained on an on-going basis in order to provide reasonable assurance regarding
the effectiveness and efficiency of operations in:
i) Safeguarding the Project's assets (including information);
ii) Compliance with the applicable laws, regulations and supervisory requirements;
iii) The reliability of the accounting records;
iv) Compliance with Loan and Grant Agreement covenants;
v) Business sustainability under normal as well as adverse conditions; and
vi) Responsible behaviour towards all stakeholders.

The Management assessed the internal control systems throughout the financial year
ended 30 June 2021 and is of the opinion that they met acceptable criteria.

2.1.9 Project Statutory Auditor
The Controller and Auditor-General (CAG) is the statutory auditor for the Project
pursuant to the provisions of Article 143 of the Constitution of the United Republic of
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

Tanzania of 1977 (Cap 2 R.E. 2002), Section 9 - 12 of Public Audit Act, Cap. 418 [R.E
2021], Section 15 (2) of the Executive Agencies Act, 1997 (amended 2009) and Public
Finance Act No 6 of 2001 (revised 2004).

2.1.10 Project Implementation Financial Status
Status of the Financing Agreement
On 28 December 2018; World Bankk agreed and approved the request for SATTFP
Restructuring and Credit extension by 18 months from 31 December 2018 to June 30,
2020. Which was later extended to 30th December 2020.

* Financial Status for Credit No.5248-TZ
A total credit amount under the project was USD 210.00 million based on original
approved amount. However, due to XDR/USD exchange rate the approved amount is
USD 196 million. Up to the reporting period ( 3 0th June 2021) a total of USD 194.79
million equivalent to 99.9% had been disbursed while cumulative expenditure reached
USD 174. million equivalents to 89.69%. The unutiLized balance was transferred to IDA
on 2 6th August 2021 and 30 th September 2021 respectively.

* Financial Status for Grant No.H844-TZ
A total grant amount based on original approval under the project was USD 3.00
million. Up to the reporting period (30th June 2021) a total of USD 2.99 million
equivalent to 99.9% had been disbursed white cumulative expenditure reached USD
2.786 million equivalent to 99.8%. The remaining balance of USD 0.29 million will be
refunded to IDA after the Last disbursement date.

Authorization Date

The financial statement is due for submission to the Controller and Auditor General
(CAG) on or by 30 th September 2021 and will be authorized for issue after being tabled
on and discussed by the Parliament on or by 3 1st March 2022.

Eng. Rogatus H. Mativila

CHIEF EXECUTIVE
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.2 STATEMENT OF MANAGEMENT RESPONSIBILITY FOR THE YEAR ENDED 30TH
JUNE 2021

Pursuant to Section 25(4) of the Public Finance Act, 2001 (R.E. 2016), the Management
is required to prepare financial statements for each financial year, which give a true
and fair view of receipts and payments of the reporting entity as at the end of the
respective financial year. It also requires Management to ensure the reporting entity
keeps proper accounting records, which disclose with reasonable accuracy at any time
the financial position of the reporting entity. The Management is also responsible for
safeguarding the assets of the entity.

The Project Management accepts responsibility for annual financial statements for the
year ended 30th June 2021 which have been prepared using appropriate accounting
policies supported by reasonable and prudent judgements and estimates, in
conformity with international Public Sector Accounting Standards Accrual Basis (IPSAS -
Accrual) and in the manner required by Section 25(4) of the Public Finance Act, 2001
(R.E. 2004), Section 15(1) of the Executive Agencies Act No. 30 of 1997 (amended
2009), the Agency's Accounting Manual and the Financing Agreement.

The Project Management is of the opinion that, the financial statements give a true
and fair view of the state of the financial affairs of the Project. Management, further,
accepts responsibility for maintenance of accounting records that may be relied upon
in the preparation of financial statements, as well as adequate systems of internal
financial control. Management is responsible for safeguarding the assets of the Project
and hence for taking reasonable steps for prevention and detection of frauds, errors
and irregularities. This responsibility includes: designing, implementing and
maintaining internal controls relevant to the preparation and fair presentation of
financial statements that are free from material misstatement, whether due to fraud
or error, selecting and applying appropriate accounting policies, and making
accounting estimates that are reasonable in the circumstances.

To the best of the Management's knowledge, the system of internal controls has
operated adequately throughout the reporting period and that the records and
underlying accounts provide a reasonable basis for the preparation of the financial
statements for the financial year 2020/2021. The Management accepts responsibility
of the integrity of the financial statement, the information it contains and its
compliance with the Public Finance Act, the Executive Agencies Act, 1997, instructions
from the Treasury and the Financing Agreement.Procurement of goods, works,
consultancy, and non-consultancy services to the extent that they are reflected in
these financial statements have been done in accordance with the Public Procurement
(Amendment) Act 2016 and Public Procurement (Amendment) Regulations, 2016.

12
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

At the time of preparing this report, there was no evidence that came to the attention
of the Project Management to signify that the Project wilt cease its operations;
therefore, the Southern Africa Trade and Transport FaciLitation Project expects to
continue in operation as a going concern from the date of this statement.

Eng. Rogatus H. Mativita
CHIEF EXECUTIVE
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.3 DECLARATION OF THE HEAD OF FINANCE AND CHIEF ACCOUNTANT OF TANZANIA
NATIONAL ROADS AGENCY (SOUTHERN AFRICA TRADE AND TRANSPORT
FACILITATION PROJECT)

The National Board of Accountants and Auditors (NBAA) according to the power
conferred under the Auditors and Accountants (Registration) Act. No. 33 of 1972, as
amended by Act No. 2 of 1995, requires financial statements to be accompanied with
a declaration issued by the Head of Finance/Accounting responsible for the
preparation of financial statements of the entity concerned.

It is the duty of a Professional Accountant to assist Management to discharge the
responsibility of preparing financial statements of an entity showing true and fair
view of entity's position and performance in accordance with applicable International
Accounting Standards and statutory financial reporting requirements. Full legal
responsibility for the preparation of financial statements rests with the Management
as under Management Responsibility statement on an earlier page.

1, CPA Rhoda P. Gwivaha being the Head of Finance and Chief Accountant of Tanzania
National Roads Agency (Southern Africa Trade and Transport Facilitation Project),
hereby acknowledge my responsibility of ensuring that financial statements for the
year ended 30th June 2021 have been prepared in compliance with applicable
accounting standards and statutory requirements.

I, thus, confirm that the financial statements give a true and fair view of the
Southern Africa Trade and Transport Facilitation Project as on that date and that they
have been prepared based on property maintained financial records.

Signed by: ........ ....................

Position: Head of Finance and Chief Accountant

NBAA Membership No.: ACPA 1494

Date: 4L 2r 2~
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.3.1 STATEMENT OF FINANCIAL POSITION AS AT 30 JUNE 2021

Restated
30/6/2021 30/6/2020

Notes USD '000 USD '000
ASSETS

Current assets

Cash and cash equivalents 2.4.3 20,157 41,577
Mobilization Advances 2.4.4 389 3,062
Prepayments 2.4.5 564 -

Total Current Assets 21,110 44,639
Non-current assets

WIP Infrastructure Assets 2.4.6 15,926 4,564
Total Non-current Assets 15,926 4,564
TOTAL ASSETS 37,036 49,203
LIABILITIES

Current liabilities
Payables 2.4.7 4,206 1,229
Retention Money Payable 2.4.8 1,801 1,429
Total Current liabilities 6,007 2,658
Non-Current liabilities

Deferred Grants 2.4.9 20,060 41,482
Total Non-Current liabilities 20,060 41,482
TOTAL LIABILITIES 26,067 44,140
NET OF TOTAL ASSETS AND
TOTAL LIABILITIES 10,969 5,063
NET ASSETS

Accumulated Surplus 10,969 5,063
TOTAL NET ASSETS 10,969 5,063

Chief Executive Permanent Secretary-MoWT (Works)

Date Date

15

Controller and Auditor General. AR/SATTFP-TANR/WB/2020/21



Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.3.2 STATEMENT OF FINANCIAL PERFORMANCE FOR THE YEAR ENDED 30 JUNE 2021

30/06/2021 30/06/2020

Notes USD'000 USD '000
Revenue
Grant amortised 2.4.10 21,422 16,318
Interest Received 2.4.11 2
Gain on exchange Translation 2.4.15 - 14
Total Income
Less 21,424 16,332
Expenses

Supplies and Consumables used 2.4.12 417 399

Routine Repair and Maintenance Expenses 2.4.13 10,369 1,156
Operating Expenses 2.4.14 3,824 3,146
Loss on exchange Translation 2.4.15 37 -

Interest on Delayed Payment 2.4.16 208

Total expenses 14,855 4,701
Surplus during the year 6,569 11,631

.6,569 11,631

Chief Executive - Permanent Secretary-MoWT (Works)

Date Date2 ...... . A
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.3.3 STATEMENT OF CHANGES IN NET ASSETS FOR THE YEAR ENDED 30 JUNE
2021

Accumulated Accumulated
surplus surplus

2021 2020
USD '000 USD '000

Balance as at 01st July 5,063 124,056
adjustment for the year (WIP Transferred To PPE) (Note.
4.8.26) (663) (130,624)
Surplus For the Year 6,569 11,631
Balance as at 30th June 10,969 5,063

Chief Executive .Permanent Secretary-MoWT (Works)

Date Date
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Tanzania National Roads Agency
Southern Africa Trade and Transport Facilitation Project (SATTFP)

2.3.4 CASH FLOW STATEMENT FOR THE YEAR ENDED 30 JUNE 2021

30/6/2021 30/6/2020
Notes USD '000 USD '000

Cash flows from operating activities

Receipts

Grants Received 2.4.17 - 50,262

Interest Received 2.4.11 2 -

Payments

Supplies and Consumables Used 2.4.18 (1,410) (1,177)
Routine Repair and Maintenance
Expenses 2.4.19 (6,632) (963)
Operating Expenses 2.4.20 (3,975) (3,096)
Interest Paid 2.4.21 (208)

Net cash from operating activities (12,223) 45,026

Cash flows from investing activities

Payments of WIP 2.4.22 (9,160) (11,082)

Net cash from investing activities (9,160) (11,082)
Net increase in cash and cash
equivalents (21,383) 33,944
Cash and cash equivalents at
beginning of period 41,577 7,646
Gain/(Loss) on Exchange Translation 2.4.15 (37) (14)
Cash and cash equivalents at end of
period 20,157 41577

Chief Executive Permanent Secretary-MoWT (Works)

Date Date
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2.4 NOTES TO THE FINANCIAL STATEMENTS FOR THE YEAR ENDED 30TH JUNE 2021

2.4.1 Statement of Compliance and Basis of Preparation
The financial statements of the Project have been prepared in accordance with
International Public Sector Accounting Standards (IPSAS) and comply with the Public
Finance Act, 2001 as amended in 2004, the Executive Agencies Act, 1997 and the
Financing Agreement. The financial statements are presented in United States Dollars
(USD), which is the functional and reporting currency of the Project and all values are
rounded to the nearest thousand dollars (USD '000).

The financial statements have been prepared on the basis of historical cost basis,
unless stated otherwise. The cash flows statement is prepared using the direct
method. The financial statements are prepared on an accrual basis.

2.4.2 Summary of Significant Accounting Policies
The accounting policies adopted for preparation of Project's financial statements, are
consistent with those of previous years, and are shown below.

a) Foreign currency translation
Items included in the financial statements of the Project are measured using the
functional currency. Financial Statements are prepared in United States Dollars which
is the currency of the Credit Agreement. Therefore, United States Dollar is the
Project's functional and presentation currency. Payments are normally made in the
currency or currencies in which the bid price was stated. However, if the payment of a
portion of the bid price is made in other currencies, the exchange rates applied are
those used in the bid and thus the contract. On the date of payment portions
denominated currencies other than USD are converted into USD using prevailing
exchange rate at the date of transaction. Monetary items in the statement of financial
position are translated by using exchange rate at the closing date i.e. TZS 2,310.37.

Exchange gains and losses resulting from the settlement of such transactions and from
the translation at year-end exchange rates of monetary assets and liabilities
denominated in other currencies are recognized in the statement of financial
performance.

b) Cash and cash equivalents
Cash and bank balances in the statement of financial position comprise cash at banks
and in hand and short-term deposits with an original maturity of three months or less,
and are measured at amortized cost. For the purpose of the cash flow statement, cash
and cash equivalents consist of cash and cash equivalents as defined above, net of
outstanding bank overdrafts.
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c) Revenue recognition
The Project receives its revenue from the IDA in Line with the signed Loan Agreement
between the World Bank and the Government of Tanzania. Grants Revenue from the
World Bank is accounted for on accrual basis. Grants from the World Bank are revenue
from Non exchange transactions and are recognised in the financial statement when it
is probable that future economic benefit will flow to the Project and if the benefits
are reliably measured.

IPSAS 23 Para 44 requires the Inflow of resources from non-exchange transaction to
be recognised both as revenue and an Asset except to the extent that a liability is
also recognised in respect of the same inflow. Grants are recognised as income when
such grants have been received and expensed to match expenditure incurred with
Grants received.

d) Interest income
Interest income is accrued on a time basis, by reference to the principal outstanding
and at the effective interest rate applicable. The interest earned from maintaining
bank accounts with the commercial bank are treated as internal generated revenue
from GoT.

e) Property, plant and equipment
The project costs are accumulated in the items of work-in-progress infrastructure
assets which are measured at cost. The cost of work-in-progress infrastructure assets
includes costs of material, direct labour and any other costs directly attributable to
bringing the asset to a condition where it is ready for its intended use. However, the
cost used to acquire land (compensations to PAPs) is not included. Work-in-progress
infrastructure asset is ready for its intended use once hand over certificate is issued
and at this point work-in-progress is recognised as an item of property, plant and
equipment; for this particular project, it will be infrastructure asset.

f) Provisions
Provisions are recognised when the Project has a present obligation (legal or
constructive) as a result of a past event, it is probable that an outflow of resources
embodying economic benefits will be required to settle the obligation and a reliable
estimate can be made of the amount of the obligation. Where the Project expects
some or all of a provision to be reimbursed, for example under an insurance contract,
the reimbursement is recognised as a separate asset but only when the reimbursement
is virtually certain. The expense relating to any provision is presented in
surplus/deficit net of any reimbursement. If the effect of the time value of money is
material, provisions are discounted using a current rate that reflects, where
appropriate, the risks specific to the liability. Where discounting is used, the increase
in the provision due to the passage of time is recognised as a finance cost.

21
Controller and Auditor General. AR/CG/TEITI-EU/MOM/2020/21



g) Taxes
The Project being a Government Project is exempted from corporate tax on the
surplus/deficit for the year.

h) Events after reporting date
Events after the reporting period are those events, favourable and unfavourable, that
occur between the end of the reporting period and the date when the financial
statements are authorised for issue. Two types of events can be identified:
* Those that provide evidence of conditions that existed at the end of the reporting

period (adjusting events after the reporting period); and
* Those that are indicative of conditions that arose after the reporting period (non-

adjusting events after the reporting period).
* There is neither adjusting nor non adjusting events to report in the year under

review.

i) Judgments
The preparation of the Project's financial statements requires management to make
judgments, estimates and assumptions that affect the reported amounts of revenues,
expenses, assets and liabilities, and the disclosure of contingent liabilities, at the
reporting date. However, uncertainty about these assumptions and estimates could
result in outcomes that could require a material adjustment to the carrying amount of
the asset or liability affected in the future. In the process of applying the Project's
accounting policies, management has made no specific judgments.

j) Related parties
The Project regards a related party as a person or an entity with the ability to exert
control individually or jointly, or to exercise significant influence over the project or
vice versa. Members of the project steering committee and members of the project
implementation team are regarded as related parties. There was no any related part
transaction to be reported during the year.

2.4.3 Cash and Cash Equivalents
The project maintains four cash books; two in United States dollars and two in
Tanzania Shillings. The two-dollar accounts are maintained at the Bank of Tanzania
(BOT) while the two-shillings accounts are maintained at Exim Bank (T) Limited. The
Tanzania Shillings Bank balances were converted at BoT exchange rate on 30 th June
each year respectively. The TZS account are earning interest which are accrued on a
time basis, by reference to the principal outstanding and at the effective interest rate
applicable. The interest earned from maintaining bank accounts with the commercial
bank are treated as internal generated revenue. Therefore, the difference between
cash and cash equivalent and differed grants in the two consecutive years is USD
95,000 and USD 97,000 respectively which is the cumulative interest earned.
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Cash Book Balances 30/06/2021 30/06/2020
USD'000 USD'OOO

BOT CREDIT USD 20,099 40,997
BOT GRANT USD 17 2
EXIM CREDIT TZS 41 564
EXIM GRANT TZS 0 14
Closing Balance 20,157 41,577

2.4.4 Mobilization Advances
The mobilization advances represent the amounts advanced to the various
contractors/consultants exclusively for the cost of mobilization in respect of works or
services as per the agreement. The advanced amount is interest -free, payable in
proportion of foreign and local currencies of contract price, but in no event exceeds
the agreed percentage. The Amount advanced is subject to percentage recovery from
interim payment certified or invoiced. During the year, the Project has no advances to
contractors/ Consultants; however, the amount recovered as at 30 th June 2021 was
USD 2,674,000.00.

Mobilization Advances 30/06/2021 30/06/2020
USD'000 USD'OOO

Opening Balance 3,062 1,056
Additional for the year - 2,159
Recovered During the year (2,673) (152)

| Closing Balance 389 3,062

2.4.5 Prepayments
These are payments to various customers, Granters and Government entities before
delivery of Goods or services. The amount below represents the prepayment made
as a cash cover to BOT for the Letter of Credit opened in favour of our Supplier for
supplying Rescue Vehicles.

Other Receivables 30/06/2021 30/06/2020
USD'000 USD'000

Prepayments 564
564

2.4.6 WIP Infrastructure Assets
Project Expenditure represents the gross amounts of invoices raised for services
rendered or Interim Payment Certificates (IPC) approved for the construction works
done. Invoices issued in currencies other than USD before the end of period and
remain unpaid are accrued using BOT exchange rate as at the end of the period.
During the year, Mafinga-Igawa Road project was substantially completed. Therefore,
accumulated WIP for the completed works have been transferred to Property Plant
and Equipment (PPE) road assets Located in Iringa -Mbeya and Njombe Regions.
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The figure of Project Expenditure (WIP) per lot is made up as follows:
30/06/2021 30/06/2020

USD'000 USD'OOO
Opening Balance 4,564 124,763
Mafinga -Igawa Lot 1 0 5,043
Mafinga -Igawa Lot 2 663 1,551
Mafinga -Igawa Supervision 250
Songwe Kasumulu 5,844 1,487
Vigwaza OSIS 5,340 1,980
Construction Buildings 178 114
Transfer to PPE (663) (130,624)

Closing Balance 15,926 4,564

2.4.7 Payables
These relate to outstanding payment to various suppliers, consultants and contractors.
It includes USD 2,341,000.00 for WIP and USD 1,865,000.00 for Expenses totalling USD
4,206,000.00

Payables 30/06/2021 30/06/2020
USD'OOO USD'OOO

Opening Balance 1,229 538
Additional for the Year-IDA 2,702 905
Additional for the Year-GOT 1,504 -

Paid During the Year (1,229) (214)
Closing Balance 4,206 1,229

2.4.8 Retention Money Payable
Retention money payable is 5% of the contract value deducted from works certified at
10% against each IPC until it reaches the maximum limit. Retention money is a credit
balance payable to contractors 50% on substantial completion of works and the other
50% after the of defects liability period. It includes Retention Money for Capital
amounting to USD 600,000.00 and Expenses amounting to USD 1,201,000.00 totalling
USD 1,801,000.00.

30/06/2021 30/06/2020

USD'000 USD'000
Opening Balance 1,429 1,339
Additional for the Year 1,591 1,201

Paid During the Year (1,219) (1,111)

Closing Balance 1,801 1,429
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2.4.9 Deferred Grant

30/06/2021 30/06/2020
USD'000 USD'OOO

Opening Balance 41,482 7,538
Grant Received - 50,262
Grant Amortised (21,422) (16,318)
Closing Balance 20,060 41,482

2.4.10 Grants Amortized
30/06/2021 30/06/2020

USD'000 USD'000
Recurrent Grant
Amortised - 5,236
Capital Grant Amortised 21,422 11,082
Total 21,422 16,318

2.4.11 Interest Received
These are the amount earned/received from maintaining project operation accounts
with Exim Bank. The funds received are not part of differed grants from donor.
However, are treated as revenue

30/06/2021 30/06/2020
USD'OOO USD'000

Interest Received 2
2

2.4.12 Supplies and Consumables used
These relates to expenses incurred during the year to suppliers of goods and services
that does not form part of Work in Progress. The figures for Goods and Consumable
used included the assets bought and transferred to other organizations amounting TZS
399,175.74 as detailed in Note No.4.8.28

30/06/2021 30/06/2020
USD'OOO USD'OOO

Training Domestic 4 102
Training Foreign - 229
Per Diem Domestic 10 63
Mobile Phone Charges 4 5
Goods and Consumables 399 -

Total 417 399

2.4.13 Routine and Maintenance Expenses
These relates to expenses incurred during the year for repair and maintenance
including the roads works that does not form part of Work in Progress.
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30/06/2021 30/06/2020

USD'000 USD'000
Outsourced maintenance Contract Services 10,369 1,156

Total 10,369 1,156

2.4.14 Operating Expenses
These relates to expenses incurred during the year including the consultancy services
for operating activities that does not form part of Work in Progress.

30/06/2021 30/06/2020

USD'000 USD'OOO

Audit expenses 12 -

Consultancy Services 3,812 3,146

Total 3,824 3,146

2.4.15 Gain/Loss on Exchange Translation
These are the results of exchange rate differences between the invoice date and
payment date or translation differences of the balances on the financial position at
the year end.

30/06/2021 30/06/2020

USD'000 USD'OOO
Exchange Gain/(Loss) (37) 14

Total (37) 14

2.4.16 Interest for delayed Payment
The Contractor/Consultant is entitled to interest on delayed payment as per Special
Conditions of Contracts (SCC). According to IPSAS 17 Para 35 Et 36 the interest on
delayed payment is not capitalised.

30/06/2021 30/06/2020

USD'000 USD'OOO
Interest on delayed Payment 208

Total 208

2.4.17 Grants Received
Fund received represent amount advanced to a designated account and eligible
expenditures directly paid to the clients under the financing agreement. For the
Financial Year ended 30 th June 2021, no funds were disbursed to designated account
after submission of the forecasted expenditure for the respective period as analysed
below:
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30/06/2021 30/06/2020
USD'000 USD'000

Recurrent Grant 5,000
Capital Grant 45,262

Total 50,262

2.4.18 Supplies and Consumables Used
These relates to payment made during the year to suppliers of goods and services that
does not form part of Work in Progress. The figures for Goods and Consumable used
included the payment for assets amounting 399,000 which were transferred to other
organizations as detailed in Note No.2.5.30.

30/06/2021 30/06/2020
Mobile Charges 4 5
Per diem - Domestic 8 24

Training Expenses 33 121
Goods and Materials Consumables 1,365 40
Mobilization Advance Paid - 987

Total 1,410 1,177

2.4.19 Routine Repair and Maintenance Expenses
These relates to payments made during the year for repair and maintenance including
the roads works that does not form part of Work in Progress.

30/06/2021 30/06/2020
Outsourced maintenance Contract Services 6,632 963
Total 6,632 963

2.4.20 Operating Expenses
These relates to payments made during the year including the consultancy services for
operating activities that does not form part of Work in Progress.

30/06/2021 30/06/2020
Consultancy Services 3,975 3,082
Bank charges - 14

Total 3,975 3,096

2.4.21 Interest Paid
The interest paid during the year was for delayed payment to contractors and
consultants. According to IPSAS 2 Para 42 the interest paid may be classified as
operating cashflows because they enter into determination of net surplus or deficit.
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30/06/2021 30/06/2020
USD'OOO USD'000

Interest Paid during the year 208

Total 208

2.4.22 Payments for WIP
These relates to payments made during the year to contractors and consultants for
Work in Progress paid during the year. This includes Retention money released
amounting to USD 1,219,000.00.

30/06/2021 30/06/2020
WIP infrastructure 7941 9,572
Retention Money Released 1,219 204

Mobilization Advance Paid - 1,306

Total 9,160 11,082

2.4.23 Reconciliation of Net Cash flows from Operating Activities to Surplus/Deficit
The Government through circular No. 11 of 2014/15 adopted a direct method in
reporting cash flows from operating activities in line to Para 28 and 29 of IPSAS 2. This
options per the referred standards requires reporting entities to provide a
reconciliation of the surplus or deficit from ordinary activities with the net cash flows
from operating activities.

The analysis of the cash flow reconciliation is detailed below:

30/06/2021 30/06/2020
USD'000 USD'000

Surplus from Ordinary Activities 6,569 11,631
Increase/Decrease In O/payables 1,418 418
Increase/Decrease in Retention Payable 776 -
Increase/Decrease in Differed Grant (21,422) 33,944
Increase/Decrease in Receivables - (981)
Transferred asset to Other org 399
(Gain)losses on Exchange Transaction 37 14

(12,223) 45,026

Analysis For Movement of Payables
30/06/2021 30/06/2020 Change

USD'000 USD'000 USD'000
Other Payables
WIP Payables 2,341 782 (1,559)
Expenses 1,865 447 (1,418)
Total 4,206 1,229 (2,977)
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Retention Payables
WIP Retention Payables 815 1,219 404
Expenses Retention Payables 986 210 (776)
Total 1,801 1429 (372)

2.4.24 Statement of Receipts and Payments
It is a requirement of the World Bank under financial management guidelines to
include Statement of Receipts and Payments as a note to the financial statements.
This is in line with cash basis of accounting in which the Interim Financial Reports
(IFRs) are prepared and presented quarterly.

Receipts 30/06/2021 30/06/2020

USD'000 USD'000
Opening Balance 41,577 7,646
Receipt from Ida 50,262
Interest Received 2 -

Total Receipts 41,579 57,908
Payments
Supplies and Consumables used 1,410 1,177
Routine Repair and Maintenance Expenses 6,632 963
Interest paid 208
Operating Expenses 4,012 3,109
Payment of WIP 9,160 11,082
Total Payments 21,422 16,331

Balance 20,157 41,577

2.4.25 Statement of Expenditure (SOE)
Statement of Expenditure (SOE) refers to expenditure incurred for eligible payments of
project activities valued below the "prior review threshold" meaning that they do not
need procurement process to be reviewed by IDA at all stages in the standard manner.
These are usually small valued shopping and operating expense purchases.

IDA requires that the annual audits include thorough verification of expenditures
incurred under shopping procedures or otherwise for which the Bank did not get
involved in every stage of the procurement process. The maximum values for SOE are
as follows:

i) Contracts for civil works valued at less than USD 1,000,000 equivalents each
ii) Contracts for goods valued at less than USD 500,000 equivalents each
iii) Contracts for consulting firms and individual consultants valued at less than

USD 200,000 and USD 100,000 equivalents each respectively.
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iv) Training and incremental operating costs.
2.4.26 WIP Transferred to PPE

The Mafinga -Igawa Road Project was substantially completed during the year ended
30th June 2021.The accumulated cost of works done was previously reported as work in
Progress (WIP) until the completion dates. The total accumulated cost has been
transferred to Road Asset and reported to the TANROADS Consolidated Financial
Statement. The detail of WIP transferred for each lot is as follows:

30/06/2021 30/06/2020
USD'OOO USD'000

LOT1: Mafinga-Nyigo 67,907
LOT2: Nyigo-Igawa 663 57,996
Supervision services (Lot1 ft 2) - 4,721
Total 663 130,624

2.4.27 Disclosure of Budgetary Basis and reasons for Variances.
There was no project budget allocated for the current financial year. This project was
originally due for closing by 30 th June 2020.However, the closing date was extended to

3 1st December 2020.Therefore the actual payments were based on the estimated cost
to project closing date.

Reasons for Variances
Receipts
During the reporting period TANROADS received USD 2,000 from Interest income. The
variance of 100%. was recorded as the item had no budget.
Payments
There was no budget for payments. Therefore, the variance of 100% from actual
payments made.

2.4.28 Disclosure of Restated Comparable Figures Related to Adjustment Done in Previous
Financial Year 2020/2021
Table 2.5.28.1 Disclosure of Restated Comparable Figures Related to Adjustment
Done in Previous Financial year 2019/20

No Item Original Amount Restated Amount Difference (USD) Reason for
30th June 2020 (USD) -B (B-A) Restatement

(USD) -A "000" "000"
"000"

Work in Work In Progress was
1 Progress 4,291 4,564 273 understated by USD

0.273Million
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No Item Original Amount Restated Amount Difference (USD) Reason for
30th June 2020 (USD) -B (B-A) Restatement

(USD) -A "000" "000"
"000"

The outstanding payable
2 Payables 956 1,229 273 was understated by USD

0.273 MilLion

Total The Total current Asset
was supposed to be

3 Current 44,640 44,639 1 4,3 itpws wongL
Assets44,639, it was wronglyAssets

reported as 44,640.

2.4.29 Reconciliation of statement of comparison of budget and actual amounts and
statement of cash flows as at 30th June 2021

Table 2.5.29.1 Reconciliation of statement of comparison of budget and actual
amounts and statement of cash flows as at 3 0 th June 2021

Description Operating Financing Investing Total
"000" "000"9 "000"P "'000"f

Actual Amount on comparable basis as presented
in the statement of comparisons of Budget and
Actual (12,223) - (9,160) (21,383)

Basis Differences

Timing Differences

Entity Differences

Actual Amount in the statement of Cash Flows (12,223) (9,160) (21,383)

2.4.30 Assets Transferred to Other Organisation as at 30th June 2021

Table 2.5.30.1 Assets Transferred to Other Organisation as at 3 0 th June 2021
Name of

S/No. Organisation Supplier's Name Asset Type Amount
Transferred To

1 Ministry Of Health Empress Furniture Ltd Furniture Et fittings 42,468.91

2 Ministry Of Health Caroga Tanzania ltd Medical equipment 276,710.00

3 Ministry Of Health Labtech Tanzania limited Medical equipment 79,996.83

Total 399,175.74
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