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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: CD Approval

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 04/19/2010



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P099841: AVIAN FLU - MD

	Country
	[bookmark: basctry_fld]Moldova

	Task Team Leader
	[bookmark: basttl_fld]Anatol Gobjila

	Sector Manager/Director
	[bookmark: bassmd_fld]Dina Umali-Deininger

	Country Director
	[bookmark: basctryd_fld]Martin Raiser

	Original Board Approval Date
	[bookmark: piobad_fld]06/09/2006

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]12/31/2009

	Current Closing Date
	[bookmark: picurclosdate_fld]03/31/2011

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]A-Full Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]09/30/2006

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$)

	Source
	Original
	Revised

	 AID
	0.35
	0.35

	 BORR
	0.75
	0.75

	 ECEU
	0.60
	0.60

	 IDA
	4.00
	4.00

	 IDAT
	4.00
	4.00

	 JPN
	0.50
	0.50

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]10.20
	[bookmark: REV_FIN_PLAN_COL_3]10.20


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Government of Moldova
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Moldova


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	 Ministry of Agriculture & Food Industry
	
	Moldova

	[bookmark: IMP_AGEN_COL_1] Ministry of Health & Social Protection
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Moldova


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 04/20/2010	6.08

	Fiscal Year
	Annual
	Cumulative

	 2010
	0.52
	6.60

	 2011
	1.40
	8.00

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]8.00


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The overall objective of the Project is to minimize the threat posed to humans by Highly Pathogenic Avian Influenza (HPAI) and other infectious diseases that originate in animals. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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