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2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
PADEP, supported by a credit for US$85.0 million equivalent was approved in FY89 and closed two years behind 
schedule in FY97.  A total of US$3.6 million was canceled.  The appraised cost of the project was US$118.6 million 
and the actual cost was US$87.8 million.  The primary objectives of the project were to increase the production and  
productivity of foodgrains and peasant incomes in the rural sector .  These objectives were to be met by improving  
the management and delivery of agricultural services, improving the technology available to farmers, and improving  
incentives for producers.  The project included specific components for strengthening the Ministry of Agriculture  
(MOA), expanding capacity to develop and test improvements in agricultural technology, strengthening delivery of  
extension services, improving the supply and distribution of fertilizer, and supporting analysis of pricing policy and  
grain reserves.  Over 70 percent of project financing was allocated to the purchase of fertilizer and the rest to  
strengthening support services .

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
Implementation of the appraised project was adversely affected by civil strife in  1990-91.  Peace was restored and a 
transitional government established in  1992, and PADEP was revised.  The revised project was affected further,  
however, by restructuring and downsizing of the MOA and the regionalization of staff and decision making authority  
during 1992-93.  Despite these difficulties, and thanks to the two -year extension of the project period, PADEP  
achieved most of its main objectives .  Prior to 1995, PADEP was limited by civil strife to procurement of fertilizer,  
vehicles and equipment, which was largely successful .  After 1995, PADEP focused more on institutional  
strengthening and overall performance was mixed .

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
The most significant achievement of PADEP was procurement and distribution of some  242,000 tons of fertilizer 
which had the potential to contribute to an estimated  1.2 million tons of grain production between 1989 and 1995.  At 
the same time, the government pulled back from local distribution of agricultural inputs and strengthened the  
Agricultural Input Supply Corporation, which took a more market -driven approach.  Production credit was provided to  
farmers through banks and credit institutions and loan recovery rates appear to be respectable .

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
PADEP failed to implement a monitoring and evaluation system, as planned .  As a result, the most important project  
achievements are estimates based on first principles and broad coefficients of what was potentially possible .  No 
estimates are provided of how grain productivity and peasant income have improved .  No economic rate of return is 
estimated in the SAR or the ICR.  Several project-supported activities are reported on in the ICR only in terms of  
inputs or numbers of activities undertaken, not in terms of results .  Activities addressed at women in development  
were unsatisfactory.

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Satisfactory
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Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Substantial Modest OED rates impact not outcome, i.e. OED's 
rating is more demanding.  All project 
institutional development activities started  
late, i.e. year 5 of 7.  Much was 
accomplished, but institutional  
development activities were less 
numerous than planned and their impacts  
are unclear in the ICR. 

SustainabilitySustainabilitySustainabilitySustainability :::: Likely Likely

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Satisfactory Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
First, recognizing that decentralization can support increased ownership and accountability, decentralization without  
complementary local capacity building can be counterproductive .  In this case, the project lost momentum for about  
two years when regionalization was applied without prior regional capacity building .  Second, the project was 
extended for two years, but only one year at a time .  This created uncertainties which affected adversely  
implementation.  Given the difficulties from which the project was recovering, i .e. two years of civil strife followed by 
a process of rapid regionalization, a single two -year extension might have been beneficial .

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No
Why?Why?Why?Why? While project outcome is marginally satisfactory and OED and the ICR agree on most main ratings,  

PADEP represents an opportunity to assess how rural development can be implemented in a difficult environment,  
when socialist principles of planning and implementation are replaced by more market -cerntered approaches, and 
administration is being decentralized.  This could contribute to OED's study of rural development .  An audit might 
also seek to assess actual improvements in productivity brought about by improvements in input supply and  
extension.

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
Despite the weak M&E base provided by the project, the ICR is satisfactory, i .e. it has done the best it could with  
what was available and it is possible to rate performance .  It includes the borrower's ICR and the aide memoire of the  
ICR mission.  The plan for future operations is, however, rudimentary .  Given the focus of PADEP, its relationship to  
the active National Fertilizer Project could have been made clearer .


