Procurement Plan for Punjab RWSS (P150520)

I. General

1. Bank’s approval Date of the procurement Plan: 2012
2. Date of General Procurement Notice: [October 01, 2014 ]
3. Period covered by this procurement plan: January 2017 onwards

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>ICB and LIB (Goods)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>NCB (Goods)</td>
<td>Above US$ 100,000</td>
</tr>
<tr>
<td>ICB (Works)</td>
<td>Above US$ 40 million</td>
</tr>
<tr>
<td>NCB (Works)</td>
<td>Above US$ 10 million</td>
</tr>
<tr>
<td>(Non-Consultant Services)</td>
<td>Below US$ 100,000</td>
</tr>
</tbody>
</table>

2. Prequalification for Bidders: Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): NA

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project P150520

5. Any Other Special Procurement Arrangements:

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>Competitive Methods (Firms)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>Single Source (Firms)</td>
<td>Above US$ 50,000</td>
</tr>
<tr>
<td>Individual</td>
<td>Above US$ 200,000</td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
## PROCUREMENT
### General Information
- **Country:** India
- **Loan/ Credit No.:** IBRD / 84870
- **Project Name:** IN Punjab Rural Water and Sanitation Sector Improvement Project
- **Executing Agency:** Divisional Panchayat

### WORKS
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PERW. 84870.1.1 / Construction of other structures besides MCHP, Distt. Faridkot under Component 4A of PSSRISP.</td>
<td>SPRS / 8470</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-10-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-08</td>
<td>2020-04-10</td>
</tr>
<tr>
<td>PERW. 84870.1.1 / Renovation of rooms for new 30 houses (SSR to ROR) under renovation at Divisional Panchayat including other existing minor roads and other facilities (SSR to ROR) under renovation of Divisional Panchayat under Component 4A of PSSRISP.</td>
<td>SPRS / 8470</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-10-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-08</td>
<td>2020-04-10</td>
</tr>
</tbody>
</table>

### GOODS
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PERW. 84870.1.1 / Provision of other furniture, Water Taps and related accessories (SSR to ROR) under renovation of Divisional Panchayat under Component 4A of PSSRISP.</td>
<td>SPRS / 8470</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>0.00</td>
<td>Under Implementation</td>
<td>2019-10-08</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2019-10-08</td>
</tr>
</tbody>
</table>

### INCH CONSULTING SERVICES
|-----------------------------------|------------------|-----------|-------------|--------|----------------|--------------------|-----------------------|---------------------|----------------------|--------------------------------------|---------------------------------------|-------------------------------------------|-------------------------------|---------------------------------------|----------------------------------------|-----------------|------------------|

### CONSULTING FIRMS
|-----------------------------------|------------------|-----------|-------------|--------|----------------|--------------|---------------------|----------------|------------------|--------------------------|-------------------------------|-------------------------------|-------------------------------|-------------------------------|-------------------------------|-----------------|------------------|

---

**Notes:**
- Dates and statuses are indicative and may vary.
- All processes are subject to the tender and bidding documents as issued.
- Reference numbers and details are for identification purposes only.

**Country:** India

**Project Name:** IN Punjab Rural Water and Sanitation Sector Improvement Project

**Executing Agency:** Divisional Panchayat

**Loan/ Credit No.:** IBRD / 84870

**Description:**
- Various activities related to construction and renovation of water-related structures and sanitation facilities.
- Provision of goods such as furniture and other necessities.
- Consulting services for various project components.
- Financial, technical, and administrative reports are generated at various stages, as per IBRD protocols.

**Report Dates:**
- Dates are marked as 2019-10-08, 2019-07-20, etc., indicating the timeline for procurement processes.

**Completion Dates:**
- Various sub-projects have different completion dates, ranging from 2018-10-09 to 2020-04-10, indicating ongoing and completed phases.

**Financial Details:**
- Actual and planned amounts are noted, with some showing zero, indicating stages of project development.

**Status:**
- All activities are marked as either planned, actual, or pending, reflecting the dynamic nature of project execution.

**Methodology:**
- The methods vary from open-stage procurement to single-envelope bidding.

**Implementation:**
- Activities are tracked through prequalification, evaluation, and signing of contracts, indicating adherence to IBRD standards.

---

**Follow-up:**
- Regular updates on progress and financial status are expected to be reported.
- Stakeholders are encouraged to monitor the official tender and bidding documents for detailed information.

---

**Acknowledgment:**
- This summary is based on the provided image and may not capture all details, as some parts are not fully transcribed.