Implementation Status & Results

Colombia

COLOMBIA - Amoya River Environmental Services (P078220)

Operation Name: COLOMBIA - Amoya River Environmental Services (P078220)
Project Stage: Implementation
Seq.No: 4
Status: ARCHIVED
Last Modified Date: 18-Jul-2011

Country: Colombia
Approval FY: 2004
Region: LATIN AMERICA AND CARIBBEAN
Lending Instrument: Specific Investment Loan
Implementing Agency(ies): ISAGEN

Key Dates
Board Approval Date: 24-May-2004
Original Closing Date: 31-Dec-2012
Last Archived ISR Date: 19-Feb-2011
Effectiveness Date: 24-May-2004
Revised Closing Date: 30-Jun-2014

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

As reported by Isagen (June 29, 2011), the project is under construction and the construction work is expected to be completed by June 2012. Over 82% of construction work has been completed and the turbines have been manufactured. The civil works for the underground power house have also been completed. In regards to the social and environmental programs, as of May 30, 2011, 790 people were directly working on project construction. The project has provided 64 sanitation facilities for families (more than twice the original estimate) and 41 local water supply systems. 82 septic tanks have also been delivered. These investments, are designed to reduce the overall BOD load into the river. In addition, the project sponsor performed the maintenance of the sanitation facilities in the 27 existing rural schools, and 18 rural schools received 96 computers and 18 printers.

Key Decisions Regarding Implementation

There are no pending key decisions for disclosure.

Related Projects

There are no related projects.