We refer to the GEF Grant Agreement ("Agreement") for the National Parks Network Rehabilitation Project (PREPAN) dated May 30, 2009, between the Democratic Republic of Congo (the "Recipient") and the International Bank for Reconstruction and Development acting as an Implementing Agency for the Global Environment Facility (the "World Bank").

We are pleased to inform you that, pursuant to the request of the Ministry of Finance as noted in the Minutes of Negotiations for the Additional Financing to the PREPAN Project, signed on 4 November 2013, the World Bank proposes to amend the Agreement as noted in paragraphs 1 and 2 below:

1. The table in Section III A.2 of Schedule 2 to the Agreement, is amended to read as follows:

<table>
<thead>
<tr>
<th>Category</th>
<th>Amount of the Grant Allocated (expressed in USD)</th>
<th>Percentage of Expenditures to be Financed (inclusive of Taxes)</th>
</tr>
</thead>
<tbody>
<tr>
<td>(1) Goods, consultant services, Training, and Operating Costs under Part A of the Project - Support to Institutional Rehabilitation</td>
<td>1,631,000</td>
<td>100%</td>
</tr>
<tr>
<td>(2) Goods, works, consultant services, Training, and Operating Costs under Part B of the Project - Support to National Parks</td>
<td>2,540,000</td>
<td>100%</td>
</tr>
<tr>
<td>Description</td>
<td>Amount</td>
<td>Percentage</td>
</tr>
<tr>
<td>-----------------------------------------------------------------------------</td>
<td>--------------</td>
<td>------------</td>
</tr>
<tr>
<td>(2a) Goods, works, consultant services, Training, and Operating Costs under Part B of the Project - Support to National Parks (Virunga National Park only)</td>
<td>75,000</td>
<td>100%</td>
</tr>
<tr>
<td>(2b) Goods, works, consultant services, Training, and Operating Costs under Part B of the Project - Support to National Parks (Garamba National Park only)</td>
<td>0</td>
<td>100%</td>
</tr>
<tr>
<td>(3) Goods, consultant services, Training, and Operating Costs under Part C of the Project - Technical Studies and Consultations</td>
<td>12,000</td>
<td>100%</td>
</tr>
<tr>
<td>(4) Goods, Works, Non-Consulting Services, Consultants' Services, Operating Costs, and Training for the Project</td>
<td>2,742,000</td>
<td>100%</td>
</tr>
<tr>
<td><strong>TOTAL AMOUNT</strong></td>
<td><strong>7,000,000</strong></td>
<td></td>
</tr>
</tbody>
</table>

2. The Closing Date is extended until December 31, 2018.

All terms of the Agreement not hereby amended shall remain in full force and effect.

Please confirm the Recipient’s agreement to the foregoing by having an authorized official of the Recipient sign and date both enclosed copies of this Letter of Amendment and returning one to the World Bank.
This Amendment shall become effective on the date of the Recipient’s countersignature.

Very truly yours,

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

By

Eustache Ouororo
Country Director
Democratic Republic of Congo
Africa Region

AGREED:
Democratic Republic of Congo
By

Authorized Representative
Name: PATRICE KITEBI
Title: MINISTRE DE LEQUE
Date: 20/12/2013

Cc: Institut Congolais pour la Conservation de la Nature
13 Avenue des cliniques - Kinshasa Gombe
BP 868 Kinshasa 1 - République Démocratique du Congo
Cleared with and bcc: I. Micali Drossos (LEGAM); A. Diallo (CTRLA); P. Agostini (GEF Regional Coordinator, AFTN3); B. Bosquet (SM, AFTN1).

Bcc: V. Okito, A. Abonabo (AFCC2); B. Biyoudi, A. Temanda, N. Ford (AFCCD); D. Graham (AFTN2); J-C. Carret (AFTSN); V. Vaselopulos (AFTN1); L. Traore (AFTPW); A. Donou (AFTMW); M. de Marigny, I. Meka, F. Diallo (CTRLA); J. Lee (AES); Wbdocs files (P083813, P127437).