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Report Number : ICRR0021074

1. Project Data

Project ID Project Name 

P098146 BD: Public Procurement Reform Project 
II

Country Practice Area(Lead) Additional Financing
Bangladesh Governance P132743,P132743,P158783

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-43500,IDA-52420,IDA-58180 31-Mar-2013 24,900,000.00

Bank Approval Date Closing Date (Actual)
05-Jul-2007 30-Jun-2017

IBRD/IDA (USD) Grants (USD)

Original Commitment 23,600,000.00 0.00

Revised Commitment 68,100,000.00 0.00

Actual 66,126,312.27 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Hjalte S. A. Sederlof Peter Nigel Freeman Malathi S. Jayawickrama IEGEC (Unit 1)

2. Project Objectives and Components

a. Objectives
The Project Development Objective (PDO) as set out in the Financing Agreement (page 4) was to strengthen 
the Recipient’s public procurement system.
The PDO as set out on page 4 of the Project Appraisal Document (PAD) was to improve performance of the 
public procurement system progressively.
The two PDOs are substantively the same.  The PDO in the Financing Agreement will be used to assess 
efficacy.
Two Additional Financings were introduced during implementation.  Their PDOs are substantively in 
accordance with the PDO in the Financing Agreement.
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b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Will a split evaluation be undertaken?
PHEVALUNDERTAKENLBL

No

d. Components

 The project had four components to address key constraints for achieving the PDO:
Component 1: Furthering policy reform and institutionalizing capacity development (estimated 
cost at appraisal US$8.90 million; actual cost US$ 21.4 million).  This component was to (i) update all 
legislation affected by the adoption of the new national procurement law (procedures, guidelines, 
standard bidding documents, and related directives); and (ii) elaborate a capacity development 
strategy to upgrade training of procurement officers in core procurement skills: evaluation, contract 
administration, planning and budgeting, and supply chain management.
Component 2: Strengthening procurement management at sector level, in the central 
procurement technical unit (CPTU) in the Implementation, Monitoring and Evaluation Division 
(IMED) of the Ministry of Planning (estimated cost at appraisal US$8.36 million; actual cost $10.35 
million).  This component was to strengthen management and monitoring of procurement in four key 
sector agencies covering infrastructure, transport, power and water resources, which are responsible 
for the bulk of public procurement.
Component 3: Introducing e-Government procurement (e-GP) (estimated cost at appraisal 
US$4.20 million; actual cost US$33.1 million) This component was to build trust in the public 
procurement system in the business community and among the general public through greater 
transparency and accountability.  This was to be done by offering Internet access to procurement 
information through e-GP, in that way improving access to activity records and reducing the cost of 
increased openness.
Component 4:  Communication, behavioral change, and social accountability (estimated cost at 
appraisal US$3.44 million; actual cost US$4.87 million).  This component was to (i) create greater 
public awareness of the importance of a well-functioning public procurement system through a 
communications strategy, an education program, and behavioral change initiatives in the procurement 
community; and (ii) initiate a long-term process of engaging civil society, think tanks, and the private 
sector in monitoring procurement activities and outcomes.    
Significant changes
  Additional Financing was introduced twice to take advantage of the momentum for procurement 
reform and good governance that the project had generated among influential stakeholders (ICR pp. 
28-30).  The Closing Date was extended twice for a total of four years and three months.  This created 
the opportunity to adjust key indicators.  One indicator – on stakeholder engagement – was dropped, 
having been achieved during the original project period.  The targets for two indicators were raised – 
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one on timely contract award, and the other on the use of electronic government procurement e-GP.  
Three new indicators were introduced, two for the first Additional Financing, and one for the second 
Additional Financing.  The first two concerned the publishing of procurement MIS reports, and 
expanding trained staff to additional procuring agencies.  The third one involved the number of public 
sector organizations registered in the –GP system.   The introduction of Additional Financing I and 
Additional Financing II did not substantively revise the PDO.     
 

 

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project cost.  Total project costs at appraisal were estimated at US$24.90.  Actual costs were US$69.74, 
with the increase is driven by the introduction of the two Additional Financings - US$36.0 million and 
US$12 million, respectively.  of the total of US$72.9 million, US$69.74 million (the actual cost) was used.
Financing.  The project was financed by an IDA credit.  The initial Credit was US$23.6 million.  A first 
Additional Financing added US$ 34.5 million in IDA financing, and a second Additional Credit added 
US$10.0 million.  Total IDA financing was US$68.1 million.  Total IDA disbursements were US$66.13 
million. 
Borrower contribution.  The Government initially provided US$1.3 million.  It added US$3.6 million at the 
time of the first Additional Financing, contributing a total of US$4.9 million.  Actual spending was US$3.6 
million..
Dates.  The Credit was approved on July 5, 2007, with an original Closing Date of March 31, 2013.  The 
Closing Date was postponed twice by a total of 4 years and 3 months to take advantage of the momentum 
driving procurement reform.  At the first Additional Financing, approved on May 9, 2013, it was extended 
to September 30, 2013.  At the second Additional Financing, approved on June 6, 2016, it was extended a 
second time, to June 30, 2017.  It closed on that date.

3. Relevance of Objectives

Rationale

Despite considerable progress in reducing poverty over the past decade, inefficiencies in governance 
continue to constrain the country’s economic potential.  A major contributing factor is inefficiency in public 
procurement practice, including an inadequate legal framework, cumbersome procedures, insufficient 
staff skills, and absence of transparency and accountability.  The Bank has consistently supported 
government efforts to improve procurement, and a focus on improving procurement practices has been 
an element in the country strategy through such means as financial accountability assessments, 
development policy lending and public expenditure reviews.  A first Procurement Reform Project, 
preceding this one, established the central procurement technical unit (CPTU) and promoted a public 
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procurement law based on international best practice.  Still, there has been limited progress, notably in 
the implementation of procurement regulations across government agencies, Ongoing challenges have 
included inconsistent implementation of procurement regulations, substantial delays in the issuance of 
contracts, and inappropriate bidding practices.  Vested interests in maintaining the status quo have also 
been strong.  The current CAS, covering the period 2016-2020 continues this focus on improving 
procurement processes, including through a second Additional Financing added to this project.  The 
Government’s national poverty reduction strategy also highlights the need for better governance and 
more efficient use of resources, and procurement has become an important feature of the governance 
strategy, at least in part driven by the Bank’s engagement.  However, the ICR (page 6) points to the risk 
possibility of vested interests continuing to challenge changes to the procurement environment, reflecting 
continued uncertainty about broad-based commitment to reform.     
 
 
 

 
 

Rating
Substantial

4. Achievement of Objectives (Efficacy)

PHOVRLEFFRATTBL

Rationale

The theory of change: Improved public procurement performance in four key target agencies would be 
achieved by the following: introduction of a program to train procurement professionals; better management 
and monitoring of the procurement process; introduction of electronic government procurement (e-GP); and 
creating public awareness of the changes in the procurement system.  Successful implementation would be 
measured by the following key indicators: (i) reduced delays in contract award in at least three agencies; (ii) e-
GP introduced in at least two agencies; and (iii) increased stakeholder engagement in the procurement 
system.  
 
Procurement skills training
Outputs
All rules and procedures for implementing the procurement law are in place (standard bidding documents, 
requests for proposals, bid evaluation and post-review guidelines, policy documents).
Course curricula and training materials have been developed for all procurement courses, and two local 
training institutes and one university provide procurement competency training.
A comprehensive procurement capacity development program is underway, including five separate but 
interrelated training opportunities (from one-day courses to master level studies).
Outcomes
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At ICR, some 21,000 individuals had benefited from procurement-related courses, with some 30 percent 
having received training in actual procurement practice.  
70 percent of procuring entities of each of the four public target agencies (for roads, water, electricity, 
engineering) has one trained/certified procurement staff, compared to a target of 60 percent; core procurement 
capacity also exists in 20 other public agencies.
 
Procurement management
Outputs
Computer hardware and software delivered and installed in all four target agencies.
Online system for e-GP to calculate procurement contract performance developed and installed in the CPTU 
and all target agencies.
Procurement MIS operational.
Outcomes
By project closing, 82 percent of contract awards were made within the initial bid validity period in all four target 
agencies, exceeding the original targets of 60 percent and 3 target agencies.  This reflects the impact from the 
introduction of the two Additional Financings.
By project closing, all four target agencies were issuing quarterly procurement MIS reports for monitoring 
procurement performance, covering 95 percent of bids/invited contracts awarded.
All public contract awards relating to the four target agencies were being published on the CPTU website.
By project closing, 74 percent of complaints to three of the four target agencies were being handled 
satisfactorily, compared with an initial target of 25 percent set in 2012.
 
e-Government Procurement
Outputs
Online system for e-GP to calculate procurement contract performance developed and installed in the CPTU 
and all target agencies.
Data center established with storage and processing capacity.
Outcomes
Most contracts in four target agencies are being processed through the e-GP system on a national basis, 
reflecting a growing acceptance of e-GP by procuring agencies and the bidding community.
Over 1,000 implementing agencies (apart from the target agencies) are registered in the e-GP system.
Over 100,000 e-GP tenders have been processed.
A survey of contract-level data undertaken by the Bank team (ICR, p. 17) indicates that e-GP has reduced the 
cost ratio by 13 to 20 percent, resulting in cost savings of more than US$446 million.  There was also evidence 
that e-GP improved competition by limiting political influence, because the e-GP system allowed bidders to 
place bids from anywhere there was Internet access.  Overall, e-GP appears to have promoted more 
competition among bidders, resulting in more competitive pricing and lower transactions costs through 
improved access for bidders throughout the country. 
 
Communications, behavior change, social accountability
Outputs
A comprehensive Government procurement communications strategy has been developed and is being 
implemented to explain procurement and promote behavior change at the grassroots level.  To that effect, the 
following events have so far been held:



Independent Evaluation Group (IEG) Implementation Completion Report (ICR) Review
BD: Public Procurement Reform Project II (P098146)

Page 6 of 12

•  99 events on procurement reform with 5,700 participants;
•  64 e-GP awareness workshops at the district level with 2,400 participants;
•  64 government contractors’ forums including 3,300 participants; and
•  4 e-GP workshops for 44 banks registered in the e-GP system.  

A Public Private stakeholders’ committee has been established in the CPTU, headed by the Planning Minister, 
and serving as a platform to discuss procurement policy. 
Workshops for communication and advocacy campaigns have been held in all districts for local target agencies 
and stakeholders (mass media professionals and civil society organizations).
Outcomes
While efforts have been made to influence demand-side attitudes towards public procurement – probably as 
significant as supply-side measures in an environment that has a tradition of opaque procurement – available 
documentation does not provide direct indicators of how well this aspect of the project has succeeded.  Still, 
considering the responses to public sector efforts to create a better procurement environment that are recorded 
under outcomes in the other project areas, it is plausible to suppose that the government’s communications 
strategy has contributed positively to the achievements overall under the project.
 
In summary, the improvements in the public procurement system, attained by applying the theory of change 
above, are summarized in the ICR (p. 13).  Efficiency (timely contract award) rose from 10 percent in 2007 to 
82 percent in 2016; transparency (tender award publication) rose from 15 percent in 2007 to 100 percent; and 
competition (average number of bids per contract) doubled.  Over the same time, Bangladesh’s ranking in the 
Corruption Perception Index improved from 162 of 179 countries, to 145 of 176 countries.
 

Overall Efficacy Rating
Substantial

PHREVISEDTBL

No information available

5. Efficiency

No quantitative economic or financial analysis of the project was undertaken, either in the PAD or the ICR.  
This is not unusual, since the efficiency with which objectives such as capacity building are achieved often is 
difficult to measure.  That said, the project was implemented in a climate receptive to change, and the Bank 
took advantage of the opportunities this created.  Two Additional Financings were introduced during 
implementation, and while the investments were significant, raising total project costs more than five-fold, that 
did serve as a means to significantly expand procurement capacity – from an initial four agencies to 24; and 
with that adjust financing arrangements towards a performance measurement system with disbursement linked 
indicators on a much broader scale than was initially envisaged.  This investment should, over time, allow for a 
more consistent application of procurement rules across government, and improve transparency and 
efficiency. 
No adverse impacts on efficiency were signaled in the ICR: management arrangements appear 
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straightforward, government demonstrated commitment to the objectives of the project, and the participatory 
process appears to have been adequate as reflected in the immediate, favorable, results from the project 
indicated in Section 4.

Efficiency Rating
Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The relevance of the PDO is rated substantial, as it directly supported Government policy and the Bank’s 
country strategy for public procurement reform.  Efficacy is rated substantial, as project outcomes as intended 
were achieved.  Efficiency is rated substantial, as resources were targeted at building procurement capacity in 
key ministries that account for some 50 percent of the country’s development budget.
 

a. Outcome Rating
Satisfactory

7. Risk to Development Outcome

At appraisal, the major project risk related to buy-in by key sector agencies and other stakeholders, and its 
potential effect on capacity development and institutionalization.  Here, the project seems to have been 
successful, at least in the short term, as procedures seemed to find acceptance in Government, among public 
agencies, and the general public.  This is reflected in the increased application of public procurement regulations 
nationwide.  Still, risk remains, notably in terms of continued government and target agency commitment to the 
reforms, and continuing challenges from vested interests (as indicated in several places in the ICR).  Already, 
some changes have been inserted into the Public Procurement Act that are inconsistent with best practice, 
including World Bank procurement requirements (ICR, page 28).  They may indicate a still fragile procurement 
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reform environment.

8. Assessment of Bank Performance

a. Quality-at-Entry

a . Quality-at-Entry
 
The project was aligned with Bank strategy and Government priorities as outlined in its national poverty 
strategy.  The theory of change for the project (its results chain) was consistent, linking the project’s 
inputs and outputs to the desired outcome.  Key drivers of success had been identified: adequate 
capacity of the CPTU to implement the project in an environment of strong and potentially adverse 
vested interests; sufficient internet connectivity to allow e-GP to operate; and buy-in and engagement 
by the political authorities.  Project design recognized this, emphasizing both supply and demand side 
interests, thus addressing a broad selection of key stakeholders in government as well as the public 
arena.  The focus had been placed on a modest selection of key government agencies (the target 
agencies) that accounted for some 50 percent of public procurement.  This approach would 
subsequently attenuate some of the resistance to procurement reform among vested interests. (ICR, 
page 18). 
     
 

 

Quality-at-Entry Rating
Satisfactory

b. Quality of supervision
The Bank team was able to work closely with the government and government agencies concerned, 
monitoring key activities and assessing progress.  Despite a challenging environment, the team was able to 
build political commitment, and push the project beyond its initial objectives by introducing the two 
Additional Financings that would make it possible to move ahead on key aspects - reducing the contract 
award cycle, rolling out e-GP, and expanding capacity development beyond the target agencies.  A single 
team leader throughout the project period (preparation and implementation) ensured continuity and 
consistency, facilitated relation-building with national stakeholders, and maintained a focus on solving 
issues as they arose. 

Quality of Supervision Rating 
Satisfactory
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Overall Bank Performance Rating
Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The theory of change was relatively straightforward as presented in the ICR (pages 6 and 7) and reflected 
in the Results Framework in the PAD (pages 26-27).  Objectives were adequately specified, and key 
outcome and output indicators, including ones introduced during Additional Financings, were relevant, 
addressing PDO outcomes and capturing project outputs.  They were straightforward and measurable, 
with the exception of on one original indicator – stakeholder engagement.  The ICR indicates that it was 
dropped during Additional Financing, as already having been met (ICR, page 10); however, the target 
population is not defined, nor is the method for measuring that achievement determined.  Project M&E 
was to be done by the CPTU and the four target agencies, assisted by an outside consultant, who was 
charged with preparing semi-annual progress reports.  Data collection instruments were defined, and 
information would be drawn extensively from the CPTU’s centralized monitoring system.  The M&E 
process covered all components and sub-components of the project, and the M&E data formed the basis 
for evaluating mid-term and end-of-project implementation from the baseline.  Additional information was 
to be drawn from field visits, consultations with official and civil society sources, and by interviewing key 
informants.

b. M&E Implementation

M&E Implementation
Following slow start-up in the provision of data by the CPTU and the target agencies to the outside 
consultant, the process was put into operation with the help of the Bank team.  Indicators included in the 
results framework were measured and reported, including in the ISRs.    The process was monitored by 
the Bank team on a continuing basis.  Demand-side monitoring was introduced during implementation, 
with two field-level NGOs using feedback from citizen committees.  In connection with the Additional 
Financing, indicators and targets were adjusted in light of implementation experience, essentially raising 
targets as the Closing Date of the project was extended.   
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c. M&E Utilization
M&E information was used to adjust designs as the project proceeded, as indicated by adjustments to 
targets and indicators, and the introduction of the Additional Financings.  Information was communicated 
through the semi-annual reports, and published data drawn from the target agencies’ and CPTU’s 
databases.  Drawing on the Bank’s ISRs, M&E data was drawn on to provide evidence of implementation 
progress, and achievement of outputs and outcomes.   

M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The project was rated environmental category “C”, since no environmental impacts were expected.  
It remained in that category during AFI and AFII.

b. Fiduciary Compliance
According to the ICR, the CPTU had limited financial management capacity, two financial management 
consultants were hired to address fiduciary requirements and build the CPTUs capacity in this area.  After 
initial challenges establishing disbursement modalities for disbursement-linked indicators, they served their 
purpose and three out of the four target agencies received 100 percent of available funds, while the 
electrification board received 87 percent.

c. Unintended impacts (Positive or Negative)
Not applicable

d. Other
Not applicable

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment
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Outcome Satisfactory Satisfactory ---
Bank Performance Satisfactory Satisfactory ---
Quality of M&E Substantial Substantial ---
Quality of ICR Substantial ---

12. Lessons

The following lessons are drawn from the ICR:
Challenges and enabling conditions for sustainable reform.  Enabling conditions for sustainable reform are 
not straightforward, especially when influenced by factors such as vested interests, and corrupt practices.  In 
such circumstances, facilitating factors can be understanding of the country’s operating context and political 
economy; recognition of the Government’s role as a driver for reform and identification of a political leader to 
manage reform; and working with reform-minded public officials at core ministries and implementing agencies, 
and influential stakeholders outside government.
Commitment and ownership.  Successful and sustainable procurement reforms require on-going high-level 
commitment and ownership on the part of key stakeholders.  And it also requires ownership on the part of mid-
level public officials in key agencies.  In this particular case, progress was also facilitated by a young and 
computer-literate environment.  As e-GP became popular at field level, as it reduced rampant bid-rigging, 
appreciation also started growing at higher levels.
Sustainable institutional mechanism.  Having an in-built institutional mechanism within the Government 
framework, can make reform more sustainable in the long term.  An example is the CPTU – it is fully funded by 
the Government, as opposed to a free-standing implementation unit supported by project funds.
Continuity of engagement.  The relatively slow process of procurement reform required sustained 
engagement by the Government as the lead agent, along with other stakeholders including the development 
partners, to bring about desired changes in institutions and systems.

 

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR provides an adequate basis for assessing the project.  The quality of the analysis is good overall, 
albeit a more comprehensive presentation of the evolution of the results framework might have been 
helpful.  That said, the write-up was results-oriented, the document is internally consistent, and it is 
consistent with OPCS guidelines.
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a. Quality of ICR Rating
Substantial


