Implementation Status & Results
Burkina Faso
Mineral Development Support Project (P124648)

Operation Name: Mineral Development Support Project (P124648)  
Project Stage: Implementation  
Seq.No: 1  
Status: ARCHIVED  
Archive Date: 

Country: Burkina Faso  
Approval FY: 2011  
Region: AFRICA  
Lending Instrument: Technical Assistance Loan  
Implementing Agency(ies): 

Key Dates

Board Approval Date 21-Jun-2011  
Original Closing Date 30-Sep-2016  
Planned Mid Term Review Date 28-Jun-2013  
Last Archived ISR Date 

Effectiveness Date Revised Closing Date 30-Sep-2016  
Actual Mid Term Review Date 

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To strengthen the capacity of key institutions of Burkina Faso to manage the industrial mineral sector.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name  
Fostering Beneficial Mineral Resources Development  
Component Cost 15.00  
Component B: Strengthening Institutional Sector Management, Coordination, and Accountability  
Component Cost 15.70  
Project Management  
Component Cost 2.30

Overall Ratings

<table>
<thead>
<tr>
<th>Rating Description</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The project was approved on June 21, 2011, and signed by the Recipient and the World Bank on August 09, 2011. The process of hiring the Project Management Team is underway. The Departments involved are drafting the TOR of the first activities to be implemented.

Locations
No Location data has been entered

### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Average number of days to process a mineral license application</td>
<td></td>
<td>Number</td>
<td>70.00</td>
<td>70.00</td>
<td>30.00</td>
</tr>
<tr>
<td>Percentage of industrial mines covered by annual tax controls</td>
<td></td>
<td>Percentage</td>
<td>30.00</td>
<td>30.00</td>
<td>100.00</td>
</tr>
<tr>
<td>Percentage of industrial mining operations covered by annual technical inspection</td>
<td></td>
<td>Percentage</td>
<td>30.00</td>
<td>30.00</td>
<td>100.00</td>
</tr>
<tr>
<td>National guidelines on mining community development developed</td>
<td></td>
<td>Text</td>
<td>No</td>
<td>No</td>
<td>Yes</td>
</tr>
<tr>
<td>Percentage of industrial mining operations covered by environmental inspection.</td>
<td></td>
<td>Percentage</td>
<td>30.00</td>
<td>30.00</td>
<td>100.00</td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>0.00</td>
<td>0.00</td>
<td>11315.00</td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>0.00</td>
<td>0.00</td>
<td>3961.00</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 26-Aug-2011)**
Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124648</td>
<td>IDA-H6930</td>
<td>Not Effective</td>
<td>XDR</td>
<td>20.90</td>
<td>20.90</td>
<td>0.00</td>
<td>20.90</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph

![Disbursement Graph](image)

**Key Decisions Regarding Implementation**

Activities for project effectiveness are underway and on track thus far.

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

There are no related projects.