Implementation Status & Results
Chile
Chile Quilleco Hydropower Project (P092015)

Operation Name: Chile Quilleco Hydropower Project (P092015)  
Project Stage: Implementation  
Seq.No: 4  
Status: ARCHIVED  
Last Modified Date: 31-Jan-2011

Country: Chile  
Approval FY: 2006  
Region: LATIN AMERICA AND CARIBBEAN  
Lending Instrument: Specific Investment Loan

Implementing Agency(ies): COLBUN SA

Key Dates
Board Approval Date 02-Jun-2006  
Original Closing Date 31-Dec-2011  
Planned Mid Term Review Date  
Last Archived ISR Date 18-Jun-2010
Effectiveness Date 27-Apr-2006  
Revised Closing Date 31-Dec-2012  
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
To help mitigate global climate change through certified carbon emission reductions (CERs) of 200,000 tCO2e per year

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name | Component Cost
--- | ---
Construction of 70MW hydropower plant | 79.60
Purchase of CERs | 3.00

Overall Ratings
| | Previous Rating | Current Rating |
--- | --- | ---
Progress towards achievement of PDO |  | Moderately Satisfactory |
Overall Implementation Progress (IP) | Satisfactory | Satisfactory |
Overall Risk Rating |  |  |

Implementation Status Overview
The project is commissioned and has been generating electricity since April 2007. The registration under the CDM Board took place in July 2008.

Results

Project Development Objective Indicators
## Cumulated CER (tCO2e)

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
<tr>
<td>Date</td>
<td>30-Jun-2007</td>
<td>16-Nov-2010</td>
<td>31-Dec-2012</td>
</tr>
<tr>
<td>Comment</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Emission Reductions

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>Date</td>
<td>11-Jan-2010</td>
<td>31-Dec-2012</td>
<td></td>
</tr>
<tr>
<td>Comment</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## Financial Performance (as of 24-Nov-2009)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

## Key Decisions Regarding Implementation

**N/A**

## Restructuring History

There has been no restructuring to date.

## Related Projects

There are no related projects.