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Report Number : ICRR0020734

1. Project Data

Project ID Project Name 
P090764 IN: Bihar Rural Livelihoods  Project

Country Practice Area(Lead) Additional Financing
India Agriculture P130546

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-43230,IDA-51230 31-Oct-2012 70,000,000.00

Bank Approval Date Closing Date (Actual)
14-Jun-2007 31-Oct-2016

IBRD/IDA (USD) Grants (USD)

Original Commitment 63,000,000.00 0.00

Revised Commitment 163,000,000.00 0.00

Actual 157,095,054.32 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Hassan Wally John R. Eriksson Christopher David Nelson IEGSD (Unit 4)

2. Project Objectives and Components

a. Objectives
The Project Development Objectives (PDO) in the Project Appraisal Document (PAD, p. 4) and the Financing 
Agreement (FA, p. 4)  were identical and aimed to:
"enhance social and economic empowerment of the rural poor in Bihar."
 
This review will assess the outcome of the project against the above mentioned PDO.

b. Were the project objectives/key associated outcome targets revised during implementation?
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No

c. Will a split evaluation be undertaken?
PHEVALUNDERTAKENLBL

No

d. Components
The project included the following four components:
 
1. Community Institution Development (appraisal cost: US$18.00 million, additional financing: 
US$38.00 million, actual cost: US$56.00 million). This component would facilitate empowering 
Community-based Organizations (primarily Self Help Groups) to develop direct linkages with financial 
service providers including commercial banks. The communities would also be provided skills and tools to 
develop social accountability mechanisms to enable transparency and good governance of the institutions 
of the poor and build effective service delivery partnerships with local government. The component would 
also facilitate better village-level communication on issues affecting social and economic activities of 
interest to the rural poor.
 
2. Community Investment Fund (appraisal cost: US$42.00 million, additional financing: US$78.50 
million, actual cost: US$120.50 million). The Community Investment Fund (CIF) was designed to 
transfer financial and technical resources to the Community-based Organizations on a demand driven 
basis through a participatory micro planning process. These financial resources would be transferred to 
village organizations as a grant. The village organizations were expected to use this resource as revolving 
fund to finance various Self-Help Groups in the village, based on the micro planning process. This 
Community Investment Fund would serve as a catalyst to improve their livelihoods, build their institutions 
and leverage credit from formal sources on fair terms. Some of the key elements that could be supported 
using the Community Investment Fund include income generation and livelihood improvements, food 
security needs, skill development to increase employment and employability, and limited productive 
community level infrastructure facilities.
 
3. Technical Assistance Fund (appraisal cost: US$5.50 million, additional financing: US$12.30 
million, actual cost: US$17.80 million). The Technical Assistance Fund (TAF) would improve quantity 
and quality of service provision by public, cooperative, community and private service providers. The fund 
would also promote use of public-private partnerships in improving the supply of key support services for 
the community organizations and federations in the areas of institution building, finance and livelihoods 
enhancement.
 
4. Project Management (appraisal cost: US$7.50 million, additional financing: US$11.20 million, 
actual cost: US$18.70 million). This component would facilitate overall co-ordination, implementation, 
and financial management, monitoring and learning of the project at state and district levels.

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project Cost. The total project cost was estimated to be US$73.00 million (PAD, Annex 5). Actual cost 
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reported by the ICR (Annex 1) was US$199.50 million. The difference was due to an Additional Financing 
in 2012 (see details below).
 
Financing. The project was financed through a Specific Investment Loan worth US$63.00 million. An 
additional financing worth US$99.24 million was approved on July 9, 2012. Actual amount disbursed 
according to the ICR (Annex 1) was US$156.27 million.
 
Borrower Contribution. The borrower and local communities were estimated to contribute US$7.00 
million and US$3.00 million, respectively. At the additional financing stage, the borrower was expected to 
further contribute US$40.00 million of counterpart funds. Actual amount of counterpart funds was 
US$43.24 million. The ICR did not provide a breakdown of this amount.
 
Dates. The project was expected to close on October 31, 2012, however, it closed four years later on 
October 31, 2016. The project was restructured twice, both level 2 restructurings. The first was on 
October 25, 2012 (amount disbursed: US$63.93 million) in order to extend the project closing date from 
October 31, 2012 until October 31, 2015. This extension was needed to allow enough time to implement 
activities under the additional financing. The second restructuring was on June 30, 2015 (amount 
disbursed: XDR79.10) in order to extend the project closing date by one year from October 31, 2015 to 
October 31, 2016. This extension was needed to accommodate implementation delays that stemmed from 
the frequent changes in the leadership of the project. The Mid-term Review was conducted on August 5, 
2012 compared to an original date on June 21, 2011.

3. Relevance of Objectives & Design

a. Relevance of Objectives

High.
Bihar is the third most populous state in India with 8.1% of the country’s population. The state 
is predominantly rural with 89% of the population living in rural areas and a rural poverty ratio of 44.3%. The 
situation in rural Bihar is characterized by poor service delivery, complex political and social fabric, limited 
inclusion in institutions, limited economic opportunities, and poor development infrastructure. Also, delivery of 
financial services to the poor is seriously constrained.
 
At project appraisal, objectives were highly relevant to the priorities of the Government of Bihar, most 
importantly the aim of reducing the below poverty line population to 22% by 2015 or by about 1.5% per year, 
in order to achieve the MDG target. Objectives were also in line with the Government of India’s Eleventh Five 
Year Plan strategy which emphasized investment in women’s socio-economic empowerment, enhancing 
livelihood opportunities in the farm and non-farm sector, and participation of local level institutions to make 
service delivery more accountable. Objectives were also in line with the Bank’s Country Strategy (CAS-August 
2004) for India. The CAS highlighted support for lagging states including Bihar to move closer to India 
achieving the MDGs through sustained growth, poverty alleviation and improved access to quality social 
services. The CAS also emphasized building productive development relationship with four states, including 
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Bihar, where poverty was concentrated and public institutions were weak. Objectives also directly supported 
the MDGs of: (i) improving incomes of the poorest - reducing the proportion of the people living on less than 
$1 a day (Goal 1, Target 1); (ii) promoting gender equality and empowering women (Goal 3, Target 4); and (iii) 
development and implementation of strategies for decent and productive work for youth (Goal 8, Target 45).
 
At project completion, objectives continued to be highly relevant to the priorities of the priorities of 
the Government of Bihar and nationally to these of the Government of India, most notably poverty 
reduction. Objectives were in line with the Government of Bihar's poverty reduction strategy which called for 
further investment in women’s socio-economic empowerment, improvement of farm and non-farm livelihood 
opportunities, and increasing Self-Help Groups and community participation to ensure transparent and 
efficient delivery of government services. Objectives, were also in line with two of the three pillars 
(transformation and inclusion) of the World Bank's Country Partnership Strategy (CPS for India 2013–2017). 
The CPS discussed the overarching goal of economic growth, poverty reduction and shared prosperity with an 
emphasis on inclusion and outcomes such as increased access to financial services, enhanced rural 
livelihood opportunities and increased coverage of social protection programs.

Rating
High

b. Relevance of Design

Substantial.
Design included an ambitious and broad statement of objectives that covered a range of aspects, including 
institutional development, gender equality, socio-economic empowerment, as well as livelihoods and capacity 
enhancements.  While the project description in the PAD (Annex 4) covered the relevant elements, the Results 
Framework did not provide a clear explanation of the linkages between project inputs, outputs and expected 
outcomes. The project design targeted poor rural women from rural households by considering their existing 
social vulnerability and spatial distribution. A poverty and social assessment in the design stage selected 
districts on the following criteria: poverty levels, social vulnerability, potential for livelihoods improvement and 
social capital.
To achieve the stated objectives, deign featured four components. Under component 1, the project would 
target women in rural poor households, and build their social capital through community institutions, primarily 
Self Help Groups. Under component 2, the project would support these community institutions along with other 
institutions like producer organizations to form an essential platform for channeling community investments, 
leverage credit from formal financial institutions. The project under component 3 would provide technical 
assistance to improve quantity and quality of service provision by public, cooperative, community and private 
service providers. Component 4 was dedicated for project management. These activities were relevant and 
directly linked to the PDO as they would build further social and economic empowerment of the rural 
poor. They would also build local capacity and track record for the creation of demand for services and 
leverage further resources and support. In addition, community investments and the low cost credit leveraged 
from formal financial institutions accompanied by technical assistance and livelihood services were expected to 
reduce debt, increase assetization and enhance incomes of project beneficiaries.
In a further communication, the project team noted that the start of livelihood activities for the extreme poor and 
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landless should have started earlier in the implementation of the project rather than waiting to build the Self 
Help Group social infra structure.

Rating
Substantial

4. Achievement of Objectives (Efficacy)

PHEFFICACYTBL

Objective 1
Objective
PDO: To enhance social and economic empowerment of the rural poor in Bihar.

The stated objective includes two sub-objectives that will be rated independently:

The first sub-objective was to enhance social empowerment of the rural poor in Bihar.

Rationale
Outputs
 
The source of the information below is the ICR Results Framework Analysis.
                

•  By project completion 1,836,505 poor households (baseline: none, target: 590,000, revised target: 
1,500,000) were organized into 154,626 Self Help Groups (baseline: none, target: 55,000, revised target: 
150,000).  Also, 10,445 village organizations were formed (baseline: none, target: 770, revised target: 
10,000); and 225 Cluster-level Federation organized into 102 Block-level Federations were formed 
(baseline: none, target 42  Block-level Federations, revised target:102 Block-level Federations).
•  62,460 community members (baseline: none target; 60,000) developed as community professionals 
including Community Resource Professionals providing services to Community-based Organizations.
•  146,291 households (target: 25,000) were members of producer organizations. 

                            
 
Outcome
 
                

•  The evidence provided in the ICR showed that the project was successful in mobilizing rural poor 
women into Self Help Groups (SHGs) that were "sustainable and independent" (ICR, p. 14, para 58); 
compared to a pre-project situation where there was a limited number of SHGs that suffered from 
organizational and financial weaknesses; and lack of inclusion of the poor in local institutions (ICR, p. 14, 
para 58).  
•  The project mobilized more than 1.8 million poor rural women from rural households into 154,626 SHGs 



Independent Evaluation Group (IEG) Implementation Completion Report (ICR) Review
IN: Bihar Rural Livelihoods  Project (P090764)

Page 6 of 18

and 10,445 village organizations exceeding the original and revised PDO targets of 1.2 and 1.5 million 
households, respectively. According to the ICR (p.14, para 58) the end-line assessment reported that in a 
survey on a stratified random basis of 1,400 SHGs over 85–100% of SHGs established between 2007–12, 
and 54–75% of SHGs established between 2013–15 "became self-managed and self-reliant on different 
strict parameters relating to frequency of transactions, regular attendance, repayment rates and 
relationship with higher-level federations."
•  The village organizations formed under the project had positive balance sheets and provided financial 
services, links to entitlements, and social action support to SHGs. The project also supported establishing 
community based organizations that were inclusive between castes, reduced conflicts and increased 
social networks; and facilitated access to credit (discussed in more detail under the second sub-
objective). 
•   Based on the afore mentioned results, the project was successful in enhancing social empowerment of 
the rural poor in project areas, hence, outcome is rated substantial.

                            
 

Rating
Substantial

PHREVDELTBL

PHEFFICACYTBL

Objective 2
Objective
The second sub-objective was to enhance economic empowerment of the rural poor in Bihar.

Rationale
Outputs
The source of the information below is the ICR Results Framework Analysis.
                

•  Cumulative beneficiary savings mobilized and cumulative leveraging from financial institutions as credit 
reached US$23.00 million (target: US$10.00 million) for savings; and Bank Credit reached US$103 million 
(target: US$80.00 million).
•  51% of the investments on livelihoods Community Investment Fund were made for productive purposes 
compared to a target of 50%.
•  Food security increased for 86% of target households compared to a target of 80%.
•  484,162 households (target: 500,000) took up new agriculture activities resulting in an increase in 
income by 30%.
•  61,756 households (target: 50,000) were part of dairy intervention as a result of which there has been a 
30% increase in income from dairy.
•  21,737 direct jobs were created through project-supported activities and 14,215 of these were getting 
sustained income representing 71% compared to a target of at least 75% of them getting sustained 
income.
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•  5 scalable block level projects in non-farm, small livestock sector were developed (target: 5).
•  4 scalable block level models on village level community managed nutrition care center were developed 
(target: 4).
•  5 new partners inducted to promote financial inclusion services (target: 5). Partnerships included: State 
Bank of India; Madhya Bihar Grameen Bank; Uttar Bihar Grameen Bank; Life Insurance Corporation; and 
Central Bank of India.
•  40 to 72% -depending on the scheme, of member households accessed Social security entitlements 
through other Government of Bihar/Government of India programs (target: 30%). 67.3% households were 
able to access respective entitlement for pension; 72% for widows support; 40% for job cards and 60% for 
Rashtriya Swasthya Bima Yojna (RSBY) card.
•  300,000 household implemented environmentally friendly interventions piloted in each project block. 
These included use of less irrigation water through promoting the System of Rice Intensification (SRI) and 
System of Wheat Intensification (SWI); zero budget natural farming (where farmers use mulching and 
natural biodegradable inputs rather than synthetic fertilizers and pesticides); community managed solar 
photovoltaic pump based micro irrigation systems; vermin compost, and improving soil management.    
•  82,000 toilets in SHG households were constructed under the project.

                            
 
Outcome
                

•  The evidence provided in the ICR (including in section 3 and Annex 2A) pointed to the success of the 
project in improving financial inclusion and increasing bank linkages, and reducing high cost debt. 
However, the impact of the project on increasing income and improving livelihoods of the rural poor was 
less clear. Project achievements are discussed in more detail below:
•  Improving financial inclusion and increasing bank linkages. The project facilitated dialogue between 
community based organizations and local banks. This contributed to establishing successful linkages 
between the community based organizations and local financial institutions. The ICR (p. 31) reported that 
"in five years 30% of the new bank linkages across the state were established through the project despite 
operating in only six of the 38 districts in the state."  This resulted in significant increment in the leverage 
of bank credit for household livelihoods in the state, from US$20.3 million in 2007 to US$98 million by the 
end of the project compared to a target of US$80 million. The project also promoted of a number of pro-
SHG policies that resulted in the growth of the overall bank linkage to US$103 million by mid-2016 in the 
project areas (ICR, p. 16, para 61). The project also encouraged household savings in community 
institutions which improved financial inclusion.
•  Reducing high cost debt. Improved access to credit through community based organizations and 
improved bank linkages helped households who were members of the Self Help Groups reduce 
dependency on high-cost debt from moneylenders. The ICR (p. 61, para 63) reported that the 2016 survey 
of 1,350 households showed that less than 2% of households had outstanding high interest loans (with 
rates higher than two percent) at the end of the project. This was a decrease from 47% among members 
of older established SHGs, and down from 33% among recently joined members and those in younger 
SHGs compared to a target of 50% of target SHG members reducing high cost debt.
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•  Increasing income and improving livelihoods of the rural poor. Assessing the exact impact of the 
project activities on increasing income and improving livelihoods of the rural poor was difficult given the 
absence of a reliable baseline survey and relevant controls. Nevertheless, the ICR (Annex 5) 
provided proxy evidence that point to the positive impact of project activities on household income. This 
was demonstrated through a survey that captured the positive change in income over time for a sample of 
1,530 households members of Self Help Groups who had accessed the Community Investment Fund 
in four project districts. Also, the survey showed that the asset base of the treatment group showed 
greater expansion in assets (including ownership of cows, mobiles and bicycles) compared to control 
group. While these results were based on a before-after comparison of households that became project 
beneficiaries, the ICR (p.16, para 61) acknowledged that "direct attribution measurement was challenging 
without controls." The project also contributed to positive income changes in household and group-level 
livelihoods through various interventions including: backyard poultry (almost 60,000 households), dairy 
interventions (partly through over 400 dairy cooperatives), productivity enhancement interventions 
(especially System of Rice Intensification (SRI), with over 60% increase in productivity for over 200,000 
small farmers); and better marketing of maize through a national digital maize trading platform. Backyard 
poultry and incense sticks manufacture were a couple of livelihoods activities promoted by the project that 
successfully targeted the landless. According to the end-line assessment in 2016, nearly 86% of member 
households increased their food security situation after joining the project (ICR, p. 16, para 64).  
•   The project also met (or in some cases exceeded) the majority of its output/intermediate outcome 
targets as well as its PDO level targets. Therefore, outcome of this sub-objective is rated substantial. 

                            
 

Rating
Substantial

PHREVDELTBL

PHREVISEDTBL

5. Efficiency

Economic and Financial Efficiency
 
ex ante
 
                

•  The project was based on demand driven micro plans, hence, the ex ante economic assessment did not 
attempt to evaluate all the components in terms of quantifiable economic and financial returns. The ex ante 
analysis focused on the community investment fund (CIF) which was expected to receive US$42 million or 
67% percent of total project cost at appraisal, actual cost of CIF was US$120.00 million (56% of total project 
cost after AF). The analysis in the PAD did not include an overall Economic Rate of Return for the project.
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•  The analysis of the CIF was based on a financial viability analysis of selected four productive livelihood 
activities which were expected to be included in the micro plans. The analysis of these activities showed that 
they had a financial rate of return within the range of 28% to 50%.

                            
 
ex post
 
                

•  The ICR included a robust economic and financial analysis that covered different parameters that 
contributed to efficiency. Overall project efficiency was assessed by measuring the following parameters: (i) 
extent to which the targets in the results framework were met using the available resources; (ii) actual project 
costs and disbursement against appraisal estimates; (iii) total costs per SHG formed and costs per SHG 
member; (iv) financial support leveraged from other sources, including convergence, partnerships and 
linkages with financial institutions; and (v) total resources managed by CBOs to implement project 
interventions, against formation and capacity building costs (ICR, p. 67). At project completion, an economic 
and financial analysis was conducted covering three types of interventions including economic activities 
through CIF, mainly for cropping, livestock and non-farm, some of which were group based; health and 
nutrition; and job creations for the youth.
•  The economic analysis builds on the results from financial models by converting financial into economic 
prices and aggregating accrued benefits from the household to project level. The NPV of incremental net 
benefits was estimated at US$36.4 million. Economic Internal Rate of Return (EIRR) was estimated to be 
34.4%, which was higher than the discount rate used for the analysis (12%).
•  The ex post analysis did not provide estimates for the financial rate of return for the interventions under 
analysis.
•  A sensitivity analysis to assess the effects of lower future benefits showed that a 10% to 20% decrease in 
project benefits would maintain the EIRR above acceptable levels, with the switching value estimated at 29% 
(ICR, p. 66).  

                            
 
Administrative and Financial Efficiency
 
 In 2012, the project received Additional Financing of about US$100 million, which was nearly 1.5 times the 
original credit. The project closed four years later than the expected closing date to allow enough time for 
implementation of activities after the project expansion. The project experienced slow disbursement for the first 
three years due to "limited local experience and capacity to implement programs of this scale; poor initial 
experience in developing bank linkages, including skepticism from bankers; initial lack of clarity and 
management systems to support SHG federations, such as VOs; and limited technical capacity for supporting 
livelihoods, aside from rice intensification" (ICR, para 27, p. 6).
 
Based on the evidence provided in the ICR (Annex 3), some of which were discussed above, efficiency is rated 
substantial.
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Efficiency Rating
Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

Relevance of objectives was rated high while relevance of design was rated substantial. Efficacy of the first sub-
objective was rated substantial because the ICR provided evidence that showed that the project was successful 
in enhancing social empowerment through mobilizing rural poor women into Self Help Groups (SHGs) that were 
sustainable and independent. Efficacy of the second sub-objective was rated substantial because the evidence 
provided in the ICR pointed to the success of the project in enhancing economic empowerment of the rural poor 
through improving financial inclusion, increasing bank linkage, and reducing high cost debt. Also, proxy 
evidence pointed to the positive impact of the project activities on the income of the project beneficiaries. 
Efficiency was rated substantial.
Based on the afore mentioned ratings, outcome is rated satisfactory.  

a. Outcome Rating
Satisfactory

7. Rationale for Risk to Development Outcome Rating

The risk to development outcome is rated modest. The ICR (p.20) highlighted a number of risks and discussed 
how they were mitigated. These are discussed below: 
                

•  Sustained household income flows and sustaining debt reduction. The project contributed to 
improving incomes streams, based on local appropriate economic activities. This is helped reduce household 
risks, including a widening range of income flows, strong debt reduction, increased household skills sets and 
financial assets, social changes. However, incomes and dietary diversity, while improving were increasing 
less for landless compared to those with productive land, and extra support would be needed to sustain 
growth.
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•  Continuing support to rural poor households through community institutions. Community Based 
Organizations developed under the project into a coordinated three-tier institutional structure with clearly 
defined roles and responsibilities for each level, and emerging self-reliance. Community institutions benefitted 
from project support and continue to play a key role in participatory implementation and monitoring of 
government social programs, favoring their continuing long-term support. Also, Community Based 
Organizations were viewed as implementation partners for several livelihoods programs of the state, with 
funding for services, such as the state-run backyard poultry program, social forestry, and enterprise and skill 
development. Annual credit flow from commercial banks to poor households and their groups increased multi-
fold from US$4.35 million in 2005–06 to US$103.2 million by 2016; also generating increasing interest 
repayments to cover operational costs. Banks and other business entities, working with Community Based 
Organizations allowed them to de-risk operations as the higher federations bear the risk equally while 
reducing costs associated with due diligence and distribution.
•  Self-reliance and financial sustainability of community institutions. The ICR (p. 20) reported that the 
end-line study showed that 61 Cluster-level Federations were financially self-sustainable and more were 
expected to achieve financial sustainability within a few years, however they would continue to need support 
under the follow-on programs to become fully self-sufficient. Cluster-level Federations as standalone, 
registered entities were expected to engage with the markets as well as civil society, leveraging their social 
capital.
•  Wider pro-poor institutional support and economic sustainability. The project's experience 
demonstrated the importance of the presence of strong collectives of the poor as a pre-requisite to successful 
delivery of a program. This led to a shift in Government's strategy for rural development; and it became likely 
that the state will continue its commitment to the project outcomes in the longer term. Also, several line 
departments/government agencies saw the benefits and established productive partnerships facilitating more 
efficient delivery of economic and social services to target populations.

                            

a. Risk to Development Outcome Rating
Modest

8. Assessment of Bank Performance

a. Quality-at-Entry
                

•  In 2006, the Government of Bihar requested the World Bank’s assistance for supporting an 
innovative project that featured scalable and sustainable models for livelihoods enhancement of rural 
poor households; which would also be piloted to build institutions of the poor.
•  The project design benefitted from the experience of other poverty alleviation projects in the state and 
the country; especially in the state of Andhra Pradesh. Design focused on targeting rural poor women and 
marginalized groups within the society; and aimed to improve inclusion and access to credit for the rural 
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poor. Targeting rural poor was informed by a poverty and social assessment that selected districts based 
on: poverty levels, social vulnerability, potential for livelihoods improvement and social capital. Design 
also featured peer-to-peer learning which enabled large scale-up of capacity building processes.
•  Design called for gender specific support and focused on the development of social and economic 
capital of the highly vulnerable rural poor women and the livelihoods of their households. Design of social 
safeguards featured participatory processes to identify and engage poor communities, "often in the 
context of intensive caste, gender and livelihoods inequalities and conflicts" (ICR, p. 9, para 40).  
•  Sequencing of design activities could have benefitted from starting the livelihood activities for the 
extreme poor and landless earlier in the implementation of the project rather than waiting to build the Self 
Help Group social infra structure.
•  Nine risks were identified at the design stage, five were rated moderate and four were rated substantial. 
According to the ICR (p. 6, para 25), mitigation measures were appropriate and successfully addressed 
risks that materialized during implementation.  
•   M&E arrangements were relevant to the project, however, the absence of a baseline limited the ability 
to assess the exact income of the project on improving rural incomes and livelihoods of the rural poor.

                            

Quality-at-Entry Rating
Satisfactory

b. Quality of supervision
This was the first single state World Bank-supported project implemented in Bihar after a gap of two 
decades. The project was implemented against a fragile context and low state implementation capacity 
(ICR, p. 6, para 26). The project benefitted from the task team's effort to integrate experiences from other 
states, build trust and capacity with the client team, and bring in more technical support partners in order to 
alleviate low capacity and limited implementation experience. The Bank team worked closely with the 
project implementation agency to address implementation issues in a timely manner. The project 
implementation benefitted from the Bank's team focus on specific topics of concern that were addressed 
through frequent and task focused missions (ICR, p. 7, para 30). The Bank team also supported building of 
trust not only between the state and the Bank, but also among the poor and their project -supported 
community institutions. The project also benefitted from the task team's approach to dispatch experienced 
resident livelihood consultants to act as a source of new ideas, provide regular feedback on implementation 
risks and provide strategic advice to the implementation team (ICR, p. 22, para 93). However, the 
supervision team should have addressed the lack of a baseline survey at an earlier stage in the project to 
ensure an accurate assessment of the impact of the project activities on the increase in the income of 
project beneficiaries. Also, there were weaknesses in financial management (see section 11 b for more 
details).
In a further communication after the preparation of this review, the project team explained that financial 
management issues were minor and did not impact the final outcome of the project. The team also 
explained that the "Bank supervision team continuously responded and adapted to the challenges. Overall, 
the systems were fit-for-purpose and delivered Satisfactory results despite the context and the scaling-up." 
With regards to the lack of s baseline survey the team explained that "the quality of data that was produced 
under the (original) baseline (survey) was not deemed to be satisfactory so a satisfactory proxy baseline 
data had to be used. In addition, the Bank team proactively partnered with the Social Observatory (a team 
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from DEC) and undertook many rigorous impact evaluations including 2 randomized evaluations that fed 
into the program strategy."

Quality of Supervision Rating 
Satisfactory

Overall Bank Performance Rating
Satisfactory

9. Assessment of Borrower Performance

a. Government Performance
According to the ICR (p.22, para 95), the Government of Bihar showed "continuous support, strong 
commitment and buy-in" starting from the early preparation stages of the project and continued throughout 
implementation. This support enabled steady project leadership, policy support and timely counterpart 
funding. The Government also instituted a high-powered Executive Committee--which included senior 
government officials like the development commissioner of the state, and the principal secretaries of 
finance, agriculture and animal husbandry, to oversee project implementation. This Executive Committee 
facilitated important policy decisions in a timely manner; and ensured fast and efficient implementation of 
the project.

Government Performance Rating
Satisfactory

b. Implementing Agency Performance
The primary agency responsible for the project’s implementation was the Bihar Rural Livelihoods 
Promotion Society (BRLPS).  It was established by the Government of Bihar as an evolving, flexible, 
responsive and accountable agency for the transformation of women livelihoods on a very large scale. 
The implementing agency benefitted from the continued Government support and the Bank’s guidance to 
scale up activities under a challenging and complex background. The BRLPS succeeded in building "trust 
and respect among communities of very poor women and their institutions; as well as a results-oriented 
management and willingness to innovate and learn, and monitor its own direction (ICR, p. 23, para 98). " 
The BRLPS also put in place accountable safeguard compliance mechanisms and effectively managed 
M&E and used data to guide management decisions. It also worked effectively with government 
departments to enhance services and resources to communities; and with other technical 
partners including Non-Government Organizations to develop livelihoods activities. However, financial 
management suffered from some weaknesses due to capacity limitations (see section 11 b for more 
details); and M&E suffered from delays (see section 10 b).
In a further communication after the preparation of this review the project team explained that the 
implementing agency continuously responded and adapted to the challenges; and was pro-active in 
addressing weaknesses in financial management. According to the ICR (p. 10, para 44): "financial 
management arrangements were suitably modified as the project scaled up. This included: (i) closing 
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block project implementation units (BPIUs) as accounting centers when the project scaled up to 102 
blocks; (ii) granting transfers to CBOs for institutional development; (iii) increased focus on community-
level financial management by creation of posts of community finance at state and district offices; (iv) 
development of operational guidelines/framework for the various funds to CBOs for follow-up on utilization 
and refund of unspent balances; and (v) proactive action by the project to address the few cases of 
misuse that were reported." The team also explained that the transaction based Management Information 
System was only one aspect of the M & E system which was overall functional.

Implementing Agency Performance Rating 
Satisfactory

Overall Borrower Performance Rating 
Satisfactory

10. M&E Design, Implementation, & Utilization

a. M&E Design
The State Project Management Unit had the overall responsibility of M&E activities. M&E design was 
comprehensive as it included monitoring of inputs and outputs; independent/third-party evaluation of 
results/outcomes; and learning systems based on implementation feedback mechanisms (ICR, p. 8, para 
33). The Results Framework included three relevant outcome indicators that were directly linked to the 
PDO, however measuring the increase in income (second PDO indicator) proved to be challenging. It also 
included eleven intermediate outcome indicators that were measurable and relevant to assess different 
activities supported by the project. In a further communication during the preparation of this review, the 
project team explained that measuring the increase in income was extremely challenging due to the 
absence of a reliable baseline survey and difficulty in getting the beneficiaries to report their income.

b. M&E Implementation
The project's M&E activities benefited from the Bank's support and cooperation with a results-oriented 
monitoring and evaluation project team. The Bank guided the M&E emphasis according to the implementation 
stage of the project. During the earlier stages of implementation emphasis was on tracking inputs and targets, 
whereas the project progressed emphasis shifted more to outputs, outcomes and achievement of PDO 
indicators. The Additional Financing did not introduce any changes to the Results Framework indicators. 
However, targets were revised upwards to accommodate geographical expansion (as planned under the 
AF) where the project was up-scaled to cover all 102 blocks beyond the initial 42 blocks in the existing six 
districts of the parent project (Restructuring Paper, p. 5) and increased its outreach from 590,000 to 1.5 
million households (ICR, p. 67). M&E implementation sought to use an online web-based system to record 
data, however, roll-out after the project expansion took a longer time than expected and "its use within the 
project period remained limited to data entry and recording except for one district where the system was used 
to inform management decisions" (ICR, p. 8, para 35).  Besides the project own M&E system, activities were 
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monitored through an independent third party that worked closely with the project team. Third party 
monitoring provided quarterly implementation audits and feedback.

c. M&E Utilization
The project team benefitted from third party implementation audits which alerted the team to implementation 
challenges on the ground and contributed to changes in the operation manual (ICR, p. 8, para 36). Quarterly 
progress reports were shared with project stakeholders on regular basis. The World Bank's Development 
Economics Group (DEC) undertook three evaluations (including two randomized) which included an 
assessment of the project's impacts on asset accumulation, consumption and indebtedness (ICR, p. 9, para 
38). However, these evaluations did not measure income due to "unforeseen complications in sampling due 
to the additional scaling up of the project" (ICR,p. 9 para 38). A dedicated survey for ICR-PDO indicators was 
set through the project with support from the Bank team, Food and Agriculture Organization (FAO), and 
DEC. The ICR benefited from the afore mentioned survey as well as other dedicated thematic studies 
including: the assessments of the System of Rice Intensification (SRI) and Participatory Varietal Selection 
Program (PVSP); assessment of various livestock and non-farm intervention on SHG households; and 
productivity enhancement. The ICR did not elaborate whether M&E data was used to inform management 
decisions.
On balance, M&E design was relevant, however, M&E  implementation suffered from two notable 
shortcomings including the lack of a baseline survey; and the longer time needed to roll-out the online web 
based system. Therefore, M&E quality is rated modest.

M&E Quality Rating
Modest

11. Other Issues

a. Safeguards
The project was classified as a category B. It triggered the following safeguard policies: Environmental 
Assessment (OP/BP 4.01) and Indigenous Peoples (OP/BP 4.10). Based on the nature and the scale of the 
activities that were funded by the project, the project interventions we not expected to cause any significant 
adverse impacts on the environment. The project received authorization from the Bank Senior Management 
under OP/BP 6.00 for financing food expenditures (PAD, p. 17, para 64).
 
Environmental Assessment (OP/BP 4.01).  The Government of Bihar conducted an Environmental 
Assessment (EA) of the project, based on the list of activities that were likely to be supported in the project 
districts. An Environmental Management Framework (EMF) was developed as a part of the EA, to address 
the environmental issues pertaining to the project-supported activities and to mainstream them in the 
planning, design and implementation of activities included in Micro Credit Plans. According to the ICR (p. 9, 
para 39) key Technical Environmental Guidelines (especially those on agriculture) were mainstreamed into 
livelihoods interventions and "the project was in compliance with the mandatory environmental safeguards 
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instruments and requirements."
 
Indigenous Peoples (OP/BP 4.10). The project implemented a Tribal Development Plan for the relatively 
small tribal population in the project area (around 1%, mainly in one district). This included group 
appropriate, local language facilitators, and appropriate livelihoods promotion. The ICR did not report on 
compliance with regards to this safeguard policy.

b. Fiduciary Compliance
Financial Management. Financial management benefited from continuity in both project and financial 
management leadership at the state level. This enabled focus on capacity building, as well as a timely 
accounting and reporting system at block/district level and on internal controls (ICR, p. 10 para 43). 
Interim financial reports and statutory audit reports were submitted to the Bank in a timely manner during 
most of the project period. Financial management arrangements were adequately modified after the 
additional financing to accommodate scale-up of project activities. However, financial management faced 
some challenges that stemmed mainly from large vacancies in finance staffing especially at the block level 
during most of the project period. Also, limited financial staffing and capacity made managing of multiple 
funds at the Community Based Organizations level difficult; and contributed to substantial delays in 
Community Based Organizations audits and compliance of audit observations. Finally, close monitoring in 
areas of advances, idle funds and tracking of users committees through the Community Based 
Organizations was hindered by limited staffing.
 
 
Procurement. The project benefitted from a dedicated and well trained procurement staff that understood 
Bank procurement guidelines (ICR, p. 11). Also, the presence of a procurement committee, headed by the 
Managing Director, facilitated decision making on procurement related issues. However, at the start of 
project implementation procurement suffered from delays due to capacity constraints. According to the ICR 
(p. 11 para 47) "post procurement reviews did not reveal any significant systemic or capacity constraints in 
procurement plan implementation." However, there were minor deviations reported in 2011 and 2012. The 
ICR did not elaborate what was the nature of these deviations. In a further communication, the project team 
explained that these were minor deviations from the procurement plan that were later corrected and no 
incidence of misprocurement were recorded.

c. Unintended impacts (Positive or Negative)
---

d. Other
---
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12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Satisfactory ---
Risk to Development 
Outcome Modest Modest ---

Bank Performance Satisfactory Satisfactory ---
Borrower Performance Satisfactory Satisfactory ---
Quality of ICR Substantial ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the 
relevant ratings as warranted beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as 
appropriate.

13. Lessons

The ICR included fourteen lessons. The following are emphasized with some adaptation of language:
                

•  Efficient expansion of a project requires adaptive management and strong M&E. The project 
promoted adaptive learning through innovation support at all levels, reinforced by a strong M&E system with 
responsive process monitoring. This could have been further strengthened by monitoring Community Based 
Organizations at scale and measuring complex economic changes.
•  Economic and financial analysis needs to be more integrated into monitoring and evaluation and 
serve as an implementation support tool. M&E survey methods should closely follow changes at 
household and specific livelihood group levels on an ongoing basis. This means relevant indicators and 
ongoing measurement of incomes and expenditures to accurately capture the impact of project activities on 
the target population.
•  Appropriate building of community capacity and ownership requires respecting and nurturing the 
collective voice of Community Based Organizations at all times on an ongoing basis. It means using 
the right kind of capacity building processes (peer-to-peer and community videos), which are most 
appropriate and can be managed by the end-users themselves. Community resource persons enabled the 
scale up of most project interventions.

                            
 

14. Assessment Recommended?

No
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15. Comments on Quality of ICR

The ICR is well written with good cross referencing to the detailed Annexes. Discussion of outcomes was 
logical and reflected the project's achievements on the ground. The ICR provided comprehensive coverage 
of the gender dimension and social inclusion. It also included a detailed lessons section, however, lessons 
could have benefitted from some consolidation.
The ICR could have improved on the following areas:
                

•  Discussion of Risk to Development Outcome should refer to the assigned rating.
•  All triggered safeguard policies should be discussed with a clear statement of compliance.
•  Provide more details on shortcomings faced by the project including: design, M&E and Quality of 
Supervision.
•  Report on the status of external financial audits.

                            
 
 

a. Quality of ICR Rating
Substantial


