Implementation Status & Results

Russian Federation

CF 4: Rosneft Gas Flaring Reduction Project (P102324)

Operation Name: CF 4: Rosneft Gas Flaring Reduction Project (P102324)  Project Stage: Implementation  Seq.No: 1  Status: ARCHIVED  Archive Date: 

Country: Russian Federation  Approval FY: 2009

Product Line: Carbon Offset  Region: EUROPE AND CENTRAL ASIA  Lending Instrument:

Implementing Agency(ies): OJSC "NK Rosneft"

Key Dates

Board Approval Date  15-Sep-2008  Original Closing Date  30-Jun-2013  Last Archived ISR Date

Effectiveness Date  12-Aug-2008  Revised Closing Date  30-Jun-2013

Overall Ratings

<table>
<thead>
<tr>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

The project was registered as JI Track 1 project at UNFCCC website in March 2011. The project is expected to be fully operational in September, 2011. Because of one-year delay with the construction, the amount of ERUs generated by the project will be lower than expected.

Locations

No Location data has been entered

Key Decisions Regarding Implementation

During the site visit on June 20-22, 2011 it was verified that (i) the construction works had been done in accordance with the Environmental Management Plan (EMP); and (ii) the project is on track to become operational in September, 2011.

Related Projects

There are no related projects.