I. General

1. Bank’s approval Date of the procurement Plan: 2012
2. Date of General Procurement Notice: [October 01, 2014 ]
3. Period covered by this procurement plan: January 2017 onwards

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 100,000</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 40 million</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 10 million</td>
</tr>
<tr>
<td>5. (Non-Consultant Services)</td>
<td>Below US$ 100,000</td>
</tr>
</tbody>
</table>

2. Prequalification for Bidders: Not applicable

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): NA

4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project P150520

5. Any Other Special Procurement Arrangements:

   In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review. Justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US$50,000 in value) will be subject to prior review.

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 500,000</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 50,000</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 200,000</td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PRWSIP-DIV39-5790-1 / NWS Village Machhiwara, Post: Nihalpur, Sub: Ludhiana, Providing inclusive Household Water Services Connections under IBRD, Undertakings Component 2.a</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td></td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRWSIP-DIV39-5790-1 / NWS Village Machhiwara, Post: Nihalpur, Sub: Ludhiana, Providing inclusive Household Water Services Connections under IBRD, Undertakings Component 2.a</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td></td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRWSIP-DIV39-5790-1 / NWS Village Machhiwara, Post: Nihalpur, Sub: Ludhiana, Providing inclusive Household Water Services Connections under IBRD, Undertakings Component 2.a</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td></td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRWSIP-DIV39-5790-1 / NWS Village Machhiwara, Post: Nihalpur, Sub: Ludhiana, Providing inclusive Household Water Services Connections under IBRD, Undertakings Component 2.a</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td></td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PRWSIP-DIV39-5790-1 / NWS Village Machhiwara, Post: Nihalpur, Sub: Ludhiana, Providing inclusive Household Water Services Connections under IBRD, Undertakings Component 2.a</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td></td>
<td>0.00</td>
<td>Under Implementation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
#### DWSS-W-DIV39-5958-1

**Post:** Request for Quotations

**Oper.:** National

**Status:** Under Implementation

**Under Implementation**

**Date:** 2019-02-06

**Due Date:** 2019-04-03

**Completed Date:** 2019-06-02

**Location:** Ghudani Khurd, Block Doraha, Distt. Ludhiana: Providing inclusive Household Water Service through individual household connections under component 2A of PRWSSIP.

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-06

**Due Date:** 2019-04-03

**Completed Date:** 2019-06-02

**Location:** Muskabad, Block Machhiwara, Distt. Ludhiana: Providing inclusive Household Water Services through individual household connections under PRWSSIP.

**Under Component 2a of PRWSSIP**

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-11

**Due Date:** 2019-04-08

**Completed Date:** 2019-10-05

**Location:** Khanna Division: Renovation of rooms for new JE Sections (S443 to S457) including white washing repair of room fixing electric fans & lights etc. under component 4A of PRWSSIP.

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-26

**Due Date:** 2019-04-23

**Completed Date:** 2019-10-20

**Location:** Rohno Kalan, Block Khanna, District Ludhiana: Providing improved access to water through household connection under component 2a(i) of PRWSSIP.

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-26

**Due Date:** 2019-04-23

**Completed Date:** 2019-10-20

**Location:** Shamgarh, Block Samrala, District Ludhiana: Providing improved access to water through household connection under component 2a(i) of PRWSSIP.

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-26

**Due Date:** 2019-04-23

**Completed Date:** 2019-10-20

**Location:** Loharian Kal Majra, Block Machhiwara, District Ludhiana: Providing improved access to water through household connection under component 2a(i) of PRWSSIP.

**IBRD:** 84870

**Post Request for Quotations:** Open - National Single Stage - One Envelope

**0.00**

**Pending Implementation**

**Date:** 2019-02-26

**Due Date:** 2019-04-23

**Completed Date:** 2019-10-20

**Location:** Kal Majra, Block Samrala, District Ludhiana: Providing improved access to water through household connection under component 2a(i) of PRWSSIP.
| Activity Reference No. | Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement | Prequalification (Y/N) | Actual Amount (USD) | Project Start Date | Actual End Date | Planned End Date | Site Status | Bid Submission | Award Evaluation | Bidding Documents | Specific Terms of Reference | Tender Notice | Contract Completion |
|------------------------|-------------|-------------------|-----------|-------------|--------|-----------------|-------------|-----------------------|-------------------|-------------------|----------------|----------------|---------------|------------|----------------|-----------------|------------------|-----------------|-----------------|----------------------|-----------------|
| PERS-123456-0123 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Doraha | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 | 
| PERS-123456-0234 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Machhiwara | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 | 
| PERS-123456-0345 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Sahibpur | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 | 
| PERS-123456-0456 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Sherpur | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 | 
| PERS-123456-0567 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Goh | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 | 
| PERS-123456-0678 | Providing improved access to water through household connection under Block Component (i) of PRWSSIP | Block : PRWSSIP Component : Khokhran | Request for Quotation | Open National | Single Stage - One Envelope | Request | 0.00 | Pending Implementation | 2019-02-15 | 2019-04-30 | 2019-11-01 | 2019-11-05 |
### Non Consulting Services

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>INDIVIDUAL CONSULTANTS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms