Sample Procurement Plan

Enhanced Nutrition for Mothers and Children (P131850)

I. General

1. Bank’s approval Date of the procurement Plan: May 31, 2014
2. Date of General Procurement Notice: Dec 24, 2013
3. Period covered by this procurement plan: The procurement period of project covered from year December 2016 to June 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Contract Value (Threshold) US $</th>
<th>Procurement Method</th>
<th>Contracts Subject to Prior Review US$ thousands</th>
</tr>
</thead>
<tbody>
<tr>
<td>Goods &amp; Non-consulting Services</td>
<td>&gt;300,000</td>
<td>ICB</td>
<td>All</td>
</tr>
<tr>
<td></td>
<td>&lt;300,000</td>
<td>NCB</td>
<td>First Contract and all subsequent contracts estimated to cost &gt; 200,000</td>
</tr>
<tr>
<td></td>
<td>&lt;100,000</td>
<td>Shopping</td>
<td>First Contract</td>
</tr>
<tr>
<td></td>
<td>Regardless of value</td>
<td>Direct Contracting</td>
<td>All</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for _Not applicable_.

3. Reference to (if any) Project Operational/Procurement Manual: Province of Sindh’s procurement manual and guidelines, dated September 18, 2013

4. Any Other Special Procurement Arrangements: None

5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other packages]

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
<th>7</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Domestic Preference (yes/no)</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
</tbody>
</table>

July 9, 2010
### III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Expenditure Category</th>
<th>Contract Value (Threshold) US $</th>
<th>Procurement Method</th>
<th>Contracts Subject to Prior Review US$ thousands</th>
</tr>
</thead>
<tbody>
<tr>
<td>Consulting Services (Firms)</td>
<td>&lt;300,000 NCB</td>
<td>First Contract and all subsequent contracts estimated to cost &gt; 200,000</td>
<td></td>
</tr>
<tr>
<td></td>
<td>&lt;100,000 Shopping</td>
<td>First Contract</td>
<td></td>
</tr>
<tr>
<td>Regardless of value</td>
<td>Direct Contracting</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td></td>
<td>&gt;300,000 QCBS/QBS /FBS?LCS</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>Individual Consultants</td>
<td>&gt; 50,000 Comparison of 3 CVs</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td></td>
<td>&lt; 50,000 Comparison of 3 CVs</td>
<td>First contract</td>
<td></td>
</tr>
<tr>
<td>Regardless of value</td>
<td>Single Source Selection, Contracts for: procurement of Project Coordinator, Procurement/FM Specialists, Procurement</td>
<td>All.</td>
<td></td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$ million</th>
<th>Packages</th>
<th>Review by Bank (Prior / Post)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>4.17</td>
<td>7</td>
<td>Prior</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Summary of number of contracts that will be let under other methods</td>
<td>0.83</td>
<td>1</td>
<td>Prior</td>
<td>CQS</td>
<td></td>
</tr>
</tbody>
</table>

July 9, 2010
### PROJECT INFORMATION

**Country:** Pakistan  
**Project Name:** Enhanced Nutrition for Mothers and Children  
**Loan/Grant No.:** IDA: 15360, TB: 16158  
**Executing Agency:** Nutrition Support Program, Sindh, Balochistan Nutrition Program for Mothers and Children

### PROJECT DESCRIPTION

**Number of Components:** 5

<table>
<thead>
<tr>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>269,500.00</td>
<td>2016-10-18</td>
<td></td>
</tr>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>4,850.71</td>
<td>2016-10-26</td>
<td></td>
</tr>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>56,028.77</td>
<td>2016-10-02</td>
<td></td>
</tr>
</tbody>
</table>

### PROCUREMENT DETAILS

<table>
<thead>
<tr>
<th>Procurement Number</th>
<th>Loan/Grant No.</th>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>269,500.00</td>
<td>2016-10-18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>4,850.71</td>
<td>2016-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>56,028.77</td>
<td>2016-10-02</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONTRACT INSTITUTIONS

<table>
<thead>
<tr>
<th>Institutional Arrangement with INN</th>
<th>Loan/Grant No.</th>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>269,500.00</td>
<td>2016-10-18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>4,850.71</td>
<td>2016-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Final</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>56,028.77</td>
<td>2016-10-02</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONTRACT DOCUMENTS

<table>
<thead>
<tr>
<th>Procurement Number</th>
<th>Loan/Grant No.</th>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>269,500.00</td>
<td>2016-10-18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>4,850.71</td>
<td>2016-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>56,028.77</td>
<td>2016-10-02</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONTRACTS

<table>
<thead>
<tr>
<th>Contract Number</th>
<th>Loan/Grant No.</th>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (US$)</th>
<th>Process Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>269,500.00</td>
<td>2016-10-18</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>4,850.71</td>
<td>2016-10-26</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-BNPMC-3183-GO</td>
<td>P1 135016</td>
<td>Addressing general malnutrition in women and children</td>
<td>Request for Submissions</td>
<td>Open National Single Stage - One Round</td>
<td>Signed</td>
<td>56,028.77</td>
<td>2016-10-02</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>PK-NSPS-2794</td>
<td>institutional Arrangements for delivery of services of the NFCS-182 for Open of Larkana</td>
<td>OA</td>
<td>03050</td>
<td>Addressing malnutrition</td>
<td>open (national)</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
</tr>
<tr>
<td>PK-NSPS-2794</td>
<td>institutional Arrangements for delivery of services of the NFCS-182 for Open of Larkana</td>
<td>OA</td>
<td>03050</td>
<td>Addressing malnutrition</td>
<td>open (national)</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
</tr>
<tr>
<td>PK-NSPS-2794</td>
<td>institutional Arrangements for delivery of services of the NFCS-182 for Open of Larkana</td>
<td>OA</td>
<td>03050</td>
<td>Addressing malnutrition</td>
<td>open (national)</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
</tr>
<tr>
<td>PK-NSPS-2794</td>
<td>institutional Arrangements for delivery of services of the NFCS-182 for Open of Larkana</td>
<td>OA</td>
<td>03050</td>
<td>Addressing malnutrition</td>
<td>open (national)</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
</tr>
<tr>
<td>PK-NSPS-2794</td>
<td>institutional Arrangements for delivery of services of the NFCS-182 for Open of Larkana</td>
<td>OA</td>
<td>03050</td>
<td>Addressing malnutrition</td>
<td>open (national)</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
</tr>
</tbody>
</table>

**CONSULTANTS FRAMEWORK**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-RPM-1047</td>
<td>Construction of Tando Kharki</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
<td>2017-02-14</td>
<td>2017-03-09</td>
<td>2017-03-10</td>
<td>2017-03-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**REVISED CONTRACTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-RPM-1047</td>
<td>Construction of Tando Kharki</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
<td>2017-02-14</td>
<td>2017-03-09</td>
<td>2017-03-10</td>
<td>2017-03-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**REVISED CONTRACTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-RPM-1047</td>
<td>Construction of Tando Kharki</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
<td>2017-02-14</td>
<td>2017-03-09</td>
<td>2017-03-10</td>
<td>2017-03-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**REVISED CONTRACTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-RPM-1047</td>
<td>Construction of Tando Kharki</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
<td>2017-02-14</td>
<td>2017-03-09</td>
<td>2017-03-10</td>
<td>2017-03-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**REVISED CONTRACTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-RPM-1047</td>
<td>Construction of Tando Kharki</td>
<td>Consultant</td>
<td>Open (National)</td>
<td>Closed</td>
<td>1,485,171.07</td>
<td>Signed</td>
<td>2017-02-14</td>
<td>2017-03-09</td>
<td>2017-03-10</td>
<td>2017-03-11</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>