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1 Procurement of IDA Workshop* & Trainings 

SRCWP/NTNC/S/SSS/01                                                                  Training on:
   Wildlife crime control
   Habitat Management, monitoring and patroling R

   Smart Patrolling

   Forensic

   Tiger Conservation A

   Stock Piles

Individual Consultant for developing environmental management plan 

SRCWP/NTNC/S/IND/02 Post 1500 IND WB P
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Environment Consultant to provide environment and other related technical 

support to PCU.  SRCWP/NTNC/S/IND/02
Post 7000 IND WB R
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Procurement Plan (PP) for Consulting Services (IDA) for FY 2012-13

Executing Agency: Ministry of Forests and Soil Conservation (MOFSC)
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Individual Consultant for designing the Brochure and Operational Manual 

SRCWP/NTNC/S/IND/05

Post 1,000.00           IND

IND*7,000.00           PostIndividual Consultant for the position of Procurement Consultant  

SRCWP/NTNC/S/IND/06

6

4 IND

W
B

3 Individual Consultant for preparing design/drawing/cost estimate/supervision for 

the maintenance of the building in Chitawan. SRCWP/NTNC/S/IND/03

Individual Consultant for translating the Brochure and Operational Manual 

SRCWP/NTNC/S/IND/04

Post 1,000.00           

W
B
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IND*7,000.00           

7 Individual Consultant for the position of SAWEN Environmental Officer 

SRCWP/NTNC/S/IND/07

Post

PostIndividual Consultant for the position of Procurement Consultant  

SRCWP/NTNC/S/IND/06

6

Prior 7,000.00           Ind

7,000.00           IND

W
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W
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8 Individual consultants to review and develop the Window-2 proposals- 3 Nos.    

SRCWP/NTNC/S/IND/08

Post 3,000.00           IND

Post 1,000.00           SSS

W
B

 Individual Consultant to fascilitate the Window 2 Proposal Workshop   

SRCWP/NTNC/S/IND/09 
9

W
B

W
B

9  Individual Consultant for the position of Programme Consultant SRCWP/NTNC/S/IND/10 
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* Workshop on Landscape level has been taken out after discussion with    WB 

mission and National Project Directors of the project. So the allocated budget fo 

Workshop has also been deducted.

Prior 7,000.00           Ind

10,000.00         Ind 

W
B

*Once the EOI was invited for the position of Procurement Officer, however no sufficient interests were expressed. Thus again we 

are revising the plan to hire the procurement consultant. 

10  Individual Consultant for the position of Operation Assistants 2 (One for SAWEN and One 

for WCCB)  SRCWP/NTNC/S/IND/11 

Post

W
B

9  Individual Consultant for the position of Programme Consultant SRCWP/NTNC/S/IND/10 
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Procurement Plan (PP) for Consulting Services (IDA) for FY 2012-13

Executing Agency: Ministry of Forests and Soil Conservation (MOFSC)
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Project Name: Strengthening Regional Cooperation for the Wildlife Protection in Asia
Executing Agency: Ministry of Forests and Soil Conservation (MOFSC)
Imlementing Agency: Department of National Park and Wildlife Conservation (DNPWC) and Department of Forests (DOF)
Project Co-ordination Unit: National Trust for Nature Conservation (NTNC)
Grant No. : 6660                                                                                                                                                                                                        
Project ID No.: 121210
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

1 Procurement of 4 wheel Drive Vehicle 1 unit. Car- 1 unit Prior P May 10, '12 May 22,  '12 May 30, '12 July 1, '12 Aug. 1, '12 Aug. 15, '12 Sept. 24, '12 Oct. 31, '12 Center

SRCWP/NTNC/G/NCB/01 R Aug 7, 012 Aug 20, 012 Aug 22, 012 Sept 5, 012 Sept 10, 012 Sept 24, 012 Oct 2, 012 Oct 17, 012 Center

A

2 Procurement of Motorcycle -9 Units, Scooter- 1 unit. Post P NA NA May 30, '12 June 7, '12 NA NA July 27, '12 Sept. 7, '12 Center

SRCWP/NTNC/G/SQ/02 R NA NA Aug 22, 012 Sept 5, 012 NA NA Oct 2, 012 Oct 17, 012 Center

A

3 Slice-1: Procurement of Desktop Computer 25 Pcs & Post P NA NA May 30, '12 July 1, '12 NA NA Sept. 24, '12 Oct. 31, '12 Center

Printer 13 Pcs R NA NA Aug 24, 012 Sept 24, 012 NA NA OCt. 08, 012 Nov. 08, 012 Center

SRCWP/NTNC/G/NCB/3.1 A

Slice-2: Procurement of Photocopy-13 pcs and Post P NA NA May 30, '12 July 1, '12 NA NA Sept. 24, '12 Oct. 31, '12 Center

4in 1 Multifuction Copier (FAX/Scan/PC/Printers) 12 pcs R NA NA Aug 24, 012 Sept 24, 012 NA NA OCt. 08, 012 Nov. 08, 012 Center

SRCWP/NTNC/G/NCB/3.2 A

4 Procurement of  Cameras 12 pcs Prior P May 10, '12 May 22,  '12 May 30, '12 June 7, '12 June 13, '12 June 25, '12 July 27, '12 Sept. 7, '12 Center

SRCWP/NTNC/G/SQ/04 R Aug 14, 012 Aug 20, 012 Aug 24, 012 Aug 31, 012 Sept 10, 012 Sept 17, 012 Center

A June 15, 012 June 22, 012

5 Procurement of LCD Projectors 9 pcs. Post P NA NA May 30, '12 July 1, '12 NA NA Sept. 24, '12 Oct. 31, '12 Center

SRCWP/NTNC/G/NCB/05 R NA NA Aug 24, 012 Sept 6, 012 NA NA Sept. 17, 012 Nov. 16, 012 Center

A

6 Procurement of Tables/Chairs/Racks - 7 sets . Post P NA NA May 30, '12 June 7, '12 NA NA July 27, '12 Sept. 7, '12 Center

SRCWP/NTNC/G/SQ/06 R NA NA Aug 24, 012 Spt. 6, 012 NA NA Sept 17, 012 Nove 16, 012 Center

A

7 Publication of Brochure and Operational Manual Post P NA NA May 30, '12 June 7, '12 NA NA July 27, '12 Sept. 7, '12 Center

SRCWP/NTNC/G/SQ/06 R NA NA Sept 25, 012 Oct 8, 012 NA NA Oct 15, 012 Nov 9, 012 Center

A

Procurement Plan (PP) for Goods (IDA) for FY 2011-12

60,000.00     

30,000.00     

35,000.00 NCB WB

25,000.00 NCB WB

WBNCB

WBShopping 5,000.00

WB

5,000.00       Shopping WB

NCB

Shopping 7,000.00

15,000.00 Shopping WB

WB



Project Name: Strengthening Regional Cooperation for the Wildlife Protection in Asia
Executing Agency: Ministry of Forests and Soil Conservation (MOFSC)
Imlementing Agency: Department of National Park and Wildlife Conservation (DNPWC) and Department of Forests (DOF)
Project Co-ordination Unit: National Trust for Nature Conservation (NTNC)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

1 Procurement of Contract for Maintenance of Building Prior P July 25, '12 Aug. 6, '12 Aug. 10, '12 Sept. 10, '12 Oct. 9, '12 Oct. 30, 2012 Dec. 29, '12 August 15, '13 Distric

SRCWP/NTNC/W/NCB/01 R Sept 21, 012 Oct. 1, 012 Oct 5, 012 Oct 18, 012 Oct 31, 012 Nov 9, 012 Dec 18, 012 Aug. 15, 013

A

` `

Procurement Plan (PP) for Works (IDA) for FY 2011-12

50,000.00      NCB WB



Project Name: Strengthening Regional Cooperation for the Wildlife Protection in Asia

Executing Agency: Ministry of Forests and Soil Conservation (MOFSC)

Imlementing Agency: Department of National Park and Wildlife Conservation (DNPWC) and Department of Forest (DOF)

Project Co-ordination Unit: National Trust for Nature Conservation (NTNC)
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1 NTNC coordination costs Post P 90,000.00      NA NA NA NA NA NA NA NA NA NA Centre Fee as agreed in FA

 (eg. Publication of procurement 

notices, vehicle operation, project 

audits, travel and supervision costs) R

SRCWP/NTNC/NS/01 A

2 Services of SAWEN Post P 7,000.00        *IND/SSS WB NA NA NA NA

2 
M

ar
, 2

01
2

31
-D

ec
-1

2 Centre

SRCWP/NTNC/NS/02 R This contract ID has been shifted to consulting services with contract ID SRCWP/NTNC/S/IND/07

A

3

Training, Workshop, Study tour, 

meeting* Post P 20,000.00      NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/03 R

A

4

Exposure visits, study tour, Workshop 

and Trainings* Post P 15,000.00      NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/04 R

A

5 Higher Education Post P 20,000.00      NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/05 R

A

6 Meeting Workshop for NTNC Post P 4,000.00        NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/06 R

A

7 Workshop and Trainings Post P 5,000.00        NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/07 R

A

8 Transboundary Meeting Post P 6,000.00        NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/08 R

A

9

Research and Knowledge 

Dissemination on Wildlife 

Conservation in SA Post P 50,000.00      NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/09 R

A

10

State of Art Information and 

Telecommunication Post P 25,000.00      NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/10 R

A

11

Window 2 proposals for Innovative 

Research and Pilot Projects Post P 500,000.00    NA WB NA NA NA NA NA NA NA NA Centre

SRCWP/NTNC/NS/11 R

A

* This involves capacity building related costs and are not related to the PCU's rule related to implementation, management and monitoring of the project

Procurement Plan (PP) for Non Consulting Services(IDA) for FY 2011-12


