Implementation Status & Results
Chad
Urban Development Project (P072030)

Operation Name: Urban Development Project (P072030)
Project Stage: Implementation
Seq.No: 9
Status: ARCHIVED
Last Modified Date: 22-Nov-2010

Country: Chad
Approval FY: 2007
Region: AFRICA
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates
Board Approval Date: 06-Mar-2007
Original Closing Date: 30-Oct-2011
Planned Mid Term Review Date: 14-Mar-2011
Last Archived ISR Date: 12-Jun-2010

Effectiveness Date: 01-May-2007
Revised Closing Date: 30-Oct-2011
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)

Component Name | Component Cost
A. Strengthening municipal and ruban management capacity | 5.31
B. Provision of basic urban infrastructure and services | 21.69

Overall Ratings

Progress towards achievement of PDO | Current Rating
Moderately Satisfactory | Moderately Satisfactory

Overall Implementation Progress (IP) | Current Rating
Moderately Satisfactory | Moderately Satisfactory

Overall Risk Rating

Implementation Status Overview

The Project is steadily progressing with regard to achieving its development objective aimed at increasing sustainable access to municipal services for residents in targeted cities (N'Djamena, Moundou, Sarh, Abeche and Doba). As the construction works are not yet completed, it is still too early to assess the tangible results on the ground. However, the labor-intensive activities have created hundreds unskilled and semi-skilled jobs, contributing to lowering the county’s unemployment and poverty rate. The recently prepared Urban Strategic Plans provided the tools to better plan, manage, and maintain infrastructure and services at the local level.
## Results

<table>
<thead>
<tr>
<th>Indicator</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
</table>

## Data on Financial Performance (as of 10-Nov-2010)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P072030</td>
<td>IDA-H2770</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation

Restructuring History

Related Projects