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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Draft

	[bookmark: piboaorrvp_fld]Restructuring Type: 

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 02/28/2013



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P098531: HT Electricity Project

	Country
	[bookmark: basctry_fld]Haiti

	Task Team Leader
	[bookmark: basttl_fld]Frederic Verdol

	Sector Manager/Director
	[bookmark: bassmd_fld]

	Country Director
	[bookmark: basctryd_fld]

	Original Board Approval Date
	[bookmark: piobad_fld]08/03/2006

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]02/28/2010

	Current Closing Date
	[bookmark: picurclosdate_fld]08/31/2013

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]

	EA Category
	[bookmark: basenvcat_fld]C-Not Required

	Revised EA Category
	[bookmark: basenvcatnew_fld]

	EA Completion Date
	[bookmark: basenvdate_fld]04/03/2006

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	0.00
	0.00

	 IDAT
	6.00
	6.00

	 OLBC
	1.47
	1.47

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]7.47
	[bookmark: REV_FIN_PLAN_COL_3]7.47


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 03/01/2013	8.85

	Fiscal Year
	Annual
	Cumulative

	 2013
	0.00
	8.85

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]8.85


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]Contribute to the sustainable improvement in the quality of electricity services to customers and to the strengthening of the financial and operational performance of the electricity public utility (EDH). 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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