Large Scale Irrigation Modernization Project
Procurement Plan

I. General

1. **Bank’s approval Date of the procurement Plan** [Original: 5 may 2015]: Revision 2 of Updated Procurement Plan, March 28, 2017
2. **Date of General Procurement Notice**: Dec 24, 2006
3. **Period covered by this procurement plan**: First 18 months

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Works</td>
<td>Above US$ 15 million</td>
<td>All</td>
</tr>
<tr>
<td>2. Goods</td>
<td>Above US$ 4 million</td>
<td>All</td>
</tr>
<tr>
<td>3. Non-Consultant Services</td>
<td>Above US$ 4 million</td>
<td>All</td>
</tr>
</tbody>
</table>

2. **Prequalification**: Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Proposed Procedures for CDD Components** (as per paragraph 3.17 of the Guidelines):

4. **Reference to (if any) Project Operational/Procurement Manual**:

5. **Any Other Special Procurement Arrangements**:

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness** (including those that are subject to retroactive financing and advanced procurement)

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods</td>
<td>Above US$ 2 million</td>
<td></td>
</tr>
<tr>
<td>2. Single Source</td>
<td>All</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 400,000</td>
<td></td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $\_\text{equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.}

3. **Any Other Special Selection Arrangements:**

4. **Consultancy Assignments with Selection Methods and Time Schedule**
### PROJECT NO: 78010422 - Irrigation Modernization Project

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>PK 2</td>
<td>Component 2: Improving Irrigation Networks at the Regional Level</td>
<td>PK 2</td>
<td>1</td>
<td>Proposed</td>
<td>Open-National</td>
<td>Single Stage - One Envelope (Adaptation)</td>
<td>2016-02-07</td>
<td>2016-02-07</td>
<td>2016-02-23</td>
<td>2016-03-06</td>
<td>2016-03-06</td>
<td>2016-04-06</td>
<td>2016-03-29</td>
</tr>
</tbody>
</table>

---

Project ID: P152293
Project Name: MA-Large Scale Irrigation Modernization Project
Loan/ID No: IBRD - 85140
Executing Agencies: ORINZA GABIR, ORINZA DOLUKULAI, Office Regionale de Mise en Valeur Agricole de TADLA (ORINZA TADLA, ORINZA HAOUZ)
d'adducteur
d'exécution
ORMVAD
secteur
d'équipement
mesure
produits
d'un
GOODS
régulation
compris
principaux
adducteurs
secteurs
bornes, prises
de conduite
M10-M18
d'adducteur
ouvrage
réseau
CF-SMG-FOURNITURE
AO
REF-30/2017/TA-DA
REF-29/2016/TA-DA
REF-28/2016/TA-DA
Activity
partie
véhicules
construction
réalisation
réalisation
N°1:
NO
NO
NO
d'exécution
civil.
de
informaticque
6-2017-DPF
chimiques
amont
M10-M13
conduites
secteurs
y
Fourniture
des
Travaux
A6-1
A6-2

Irrigation
Irrigation
Irrigation
Irrigation
Irrigation
Irrigation
Irrigation
Irrigation
Post
Loan
Component
Request
Method
Envelope
Stage
National
Prequalification
Pre-qualification
Report
Draft
Document
Prequalification
Recommendation
Report
Procurement
Open
Process
Draft
Prequalification
Document
Draft
Bidding
Document
Evaluation
Recommendation
for
Award
Specific
Procurement
Invitation
Issued
Planned
Completion
Actual
Planned
Signed
Pending
Evaluation
Recommendation
for
Award
Specific
Procurement
Invitation
1:
No.
Lot
Component
Review
Type
Market
Approach
Procurement
Procedure
Prequalification
Criteria
Actual
Amount
Planning
Prequalification
Recommendation
Draft
Bidding
Document
Prequalification
Recommendation
Signed
Contract
Contract
Completion
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Component
Page 2
### CONSULTING SERVICES

<table>
<thead>
<tr>
<th>Component</th>
<th>Description</th>
<th>Review Type</th>
<th>Method</th>
<th>Project Approach</th>
<th>Procurement Procedure</th>
<th>Procurement Stage</th>
<th>Bid Evaluation</th>
<th>Bid Award</th>
<th>Bid Signing</th>
<th>Bid Implementation</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>5</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-30</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>6</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>7</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>8</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>9</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>10</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>11</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>12</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>13</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>14</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>15</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>16</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
<tr>
<td>17</td>
<td>Project Design and Implementation</td>
<td>Component 3: Implementing Project in the Improvement of Agricultural Services Network</td>
<td>Request for Proposals</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Posted Implementation</td>
<td>2017-05-20</td>
<td>2017-09-02</td>
<td>2017-09-03</td>
<td>2017-10-04</td>
<td>2017-10-16</td>
</tr>
</tbody>
</table>

**Note:** All projects and services are subject to change and may be subject to future amendments or updates.
## Technical Assistance for the Realization of a Programme of Support to AUEA for Internal Reconversion and Production Valorization

**Component 2: Supporting Farmers Access to Improved Irrigation Technologies**

|------|--------------------------|--------------------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|-----------|

**INDIVIDUAL CONSULTANTS**