Implementation Status & Results
Solomon Islands
Improving Services for Victims of Gender Based and Domestic Violence (P143772)

Operation Name: Improving Services for Victims of Gender Based and Domestic Violence (P143772)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 13-Sep-2013

Country: Solomon Islands
Approval FY: 2013
Region: EAST ASIA AND PACIFIC
Lending Instrument:

Implementing Agency(ies):

Key Dates
Board Approval Date 18-Jan-2013
Original Closing Date 05-Apr-2016
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date 05-Apr-2013
Revised Closing Date 05-Apr-2016
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objective for this project is to support the Government of Solomon Islands to improve access to services for victims of gender-based violence (GBV) and in particular domestic violence (DV).

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name Component Cost
National Workshop and Diagnostic Study on Services Available for Victims of Domestic Violence 36000.00
Pilot Sub-Project 94000.00

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The improving services for victims of gender-based and domestic violence project became effective in April 2013 and has begun the first stages of implementation of component one. The first tranche disbursement is expected over the coming weeks. Component one of the project requires a preliminary diagnostic study to be undertaken to map current and future initiatives aimed at improving services to victims of gender-based violence in Solomon Islands. UNWomen have previously undertaken a mapping of current projects focused on the prevention and elimination of gender-based and sexual violence which will further expanded as part of the diagnostic study. Following the diagnostic study a national workshop will be held to further define priority actions and inform the design of a subproject, which will comprise component two of the project.
A local consultant will be hired to undertake the consultations required for the diagnostic study, as well as prepare and facilitate the national workshop and subsequently draft and publish a final report. The draft terms of reference for this hire are under final draft and are expected to be forwarded for World Bank no objection shortly. Additionally, the workshop dates have been confirmed and the participant list and workshop program are well under draft. It is expected component one will be completed ahead of schedule by end of October 2013.

**Locations**

No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Establishing services, implementers, gaps and priorities</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0</td>
<td>01-Jan-2013</td>
<td>17-Jul-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0</td>
<td></td>
<td>UNWomen have undertaken a mapping exercise, this will be elaborated further and completed by end of component 1</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0</td>
<td>01-Jan-2013</td>
<td>17-Jul-2013</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td></td>
<td>Lack of capacity in services for victims of GBV</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td></td>
<td>Will be undertaken partly at the workshop, but predominately under component two</td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 29-Apr-2013)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P143772</td>
<td>TF-14049</td>
<td>Effective</td>
<td>05-Apr-2013</td>
<td>05-Apr-2013</td>
<td>05-Apr-2013</td>
<td>05-Apr-2016</td>
<td>05-Apr-2016</td>
</tr>
</tbody>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P143772</td>
<td>TF-14049</td>
<td>Effective</td>
<td>USD</td>
<td>0.13</td>
<td>0.13</td>
<td>0.00</td>
<td>0.00</td>
<td>0.13</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation

The workshop required under component one has been confirmed for August 20 - 22, 2013 to be held in Honiara. It is expected that it will be attended by high level government representatives, representatives of all members of the SafeNET referral network, relevant donor and NGO heads and, representatives of all provincial areas of Solomon Islands.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.