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Nairobi Metropolitan Services Improvement Project (NaMSIP)
Procurement Plan 

I.	General
The following procurement plan has been developed for project implementation during the period May 2015 to April 2016 and provides the basis for the procurement methods and Bank prior/post review thresholds.  The plan will be updated when need arises to reflect the actual project implementation needs. It covers the three categories, namely, Works; Consultancies; and Goods. 
1. Project information:  
		Country / Borrower: Republic of Kenya 
		Project: Nairobi Metropolitan Services Improvement Project (NaMSIP) 
		IDA Credit No. 51020-KE
Project Implementing Agencies: Directorate of Nairobi Metropolitan Development (MoNMED), Ministry of Land, Housing, and Urban Development. 
2. Bank’s approval Date of the Revised Procurement Plan: May 11, 2015
3. Date of General Procurement Notice: 3rd April, 2012
4. Period covered by this procurement plan: May 2015 to April 2016 

II	 Thresholds for Prior Review - after December 4, 2014
Goods, Works, Non Consulting Services, Consulting Services
The Table below summarizes the New Risk Based Prior Review Threshold (with effect from January 2015) for which Procurement Decisions are subject to Prior Review by the Bank are as stated in Appendix 1 to the Guidelines for Procurement. 

	Procurement Category in current PROCYS 

	Procurement Category in new Matrix 
	Prior Review  Thresholds
Estimated Contract Cost in US Dollars (millions)
Risk Level - Substantial

	(i) Design, Build & Operate Solid Waste facility
(ii) Output and Performance-based Road Contracts
(iii) Plant Design, Supply, and Installation
(iv) Works
	Works, Turnkey and S&I of Plant and Equipment
	>=10

	(i) Goods
(ii) Health Sector Goods
(iii) Textbooks
	Goods
	>=1

	(i) Information Systems
(ii) Non-Consulting Services
(iii) Procurement of Management Services
	IT Systems, and Non-Consulting Services
	>=1

	Consultant Services - Firm
	Consultant Services
	>=0.5

	
	All Direct Contracting and Single-Source Contracts with Consultant (Firms)
	Works, Turnkey and S&I of ….
	>=0.1

	
	
	Goods
	>=0.1

	
	
	IT Systems…..
	>=0.1

	
	
	Consultants Services…..
	>=0.1

	Consultant Services-Individual Consultants
	Individual Consultants (Single-Source Contracts)
	>=0.1

	
	Individual Consultants (Based on Comparison of CVs)
	>=0.2



In addition, all Terms of Reference will be subject to prior review. 
III	Procurement Packages with Methods and Time Schedule (Summary) 

A: WORKS
	No
	Contract Description
	Status
	Estimated/ Actual Cost in USD
	Procurement method
	Review by Bank (Prior/ Post)
	Bid Submission & Opening
	Comments

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	W001
	Construction of Ruiru Sewerage System (trunk sewer system and reticulation and a waste water treatment plant) 
	Planned
	25,000,000
	ICB
	Prior
	5-Nov-12
	

	
	
	Actual
	23,476,780
	ICB
	Prior
	5-Dec-12
	

	W002
	Supply Installation and Commissioning of Street and Security Lighting in Juja, Thika and Ruiru
	Planned
	1,200,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	 
	NCB
	Post
	3-Sep-14
	

	W003
	Construction of NMT facilities in the 13 selected urban areas
	Planned
	25,000,000
	ICB
	Prior
	16-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W004
	Improvement of Drainage System in  storm water drainage in Nairobi City (Dagoretti, Langata, CBD and Embakasi), Thika (CBD and west of CBD), Mavoko and Ongata Rongai township 
	Planned
	8,500,000
	NCB
	Post
	4-May-15
	

	
	
	Actual
	 
	
	
	
	

	W005
	Construction of model fire station in Thika, Kiambu and Nairobi
	Planned
	5,000,000
	NCB
	Post
	16-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W006
	Rehabilitation of Power Generation Plant at Chania Falls for Thika Water & Sewerage Company
	Planned
	1,000,000
	NCB
	Post
	16-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	W007
	Construction of Kikuyu Road 2km Road leading to Railway Station
	Planned
	1,600,000
	NCB
	Prior
	1-Feb-14
	

	
	
	Actual
	3,100,000
	NCB
	Prior
	7-Feb-14
	

	W008
	Construction/Rehabilitation Works of Market in Ruiru
	Planned
	1,000,000
	NCB
	Post
	16-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W009
	Construction of  loop road 1.6km in Ruiru going past the Ruiru Hospital (see Comp. 3)
	Planned
	1,000,000
	NCB
	Prior
	1-Feb-14
	

	
	
	Actual
	1,350,000
	NCB
	Prior
	29-Jan-14
	

	W010
	Construction of Tala-Mombasa Road and Kenol-Koma Rock Link Roads
	Planned
	51,000,000
	ICB
	Prior
	15-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	W011
	Construction of 3 Boreholes within the three fire stations in Nairobi County
	Planned
	400,000
	NCB
	Post
	30-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W012
	Construction of Access Road and NMT to Imara Daima Railway Station
	Planned
	6,000,000
	ICB
	Prior
	2-Dec-13
	

	
	
	Actual
	4,721,686
	ICB
	Prior
	10-Dec-13
	

	W014
	Rehabilitation of Market in Muthurwa
	Planned
	2,400,000
	NCB
	Post
	20-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W015
	Rehabilitation of Market in Kangemi
	Planned
	4,800,000
	NCB
	Post
	20-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W016
	Rehabilitation of Market on Jogoo Road
	Planned
	4,800,000
	NCB
	Post
	20-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W017
	Rehabilitation of Market in Karandini
	Planned
	2,400,000
	NCB
	Post
	20-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W018
	Rehabilitation of Outfall Drain and Drainage Infrastructure in Manyani Roads
	Planned
	2,000,000
	NCB
	Post
	27-Feb-14
	

	
	
	Actual
	 
	NCB
	Post
	30-Jan-14
	

	W019
	Access Road to Limuru Railway Station
	Planned
	2,200,000
	NCB
	Post
	1-Nov-14
	

	
	
	Actual
	1,407,305

	NCB
	Post
	22-Aug-14
	

	W020
	Construction of Juja Circuit Road leading to Railway Station (3.5km) (see Comp. 3)
	Planned
	1,000,000
	NCB
	Post
	15-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W021
	Supply Installation and Commissioning of Street and Security Lighting in Kiambu and Karuri
	Planned
	720,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	677,778 
	NCB
	Post
	3-Sep-14
	

	W022
	Supply Installation and Commissioning of Street and Security Lighting in Limiru and Kikuyu
	Planned
	700,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	652,222 
	
	
	3-Sep-14
	

	W023
	Supply Installation and Commissioning of Street and Security Lighting in Tala and Mavoko
	Planned
	270,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	 
	NCB
	Post
	3-Sep-14
	

	W024
	Supply Installation and Commissioning of Street and Security Lighting in Kitengela, Ngong and Ongata Rongai
	Planned
	700,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	713,333 
	NCB
	Post
	3-Sep-14
	

	W025
	Supply Installation and Commissioning of Street and Security Lighting Lot 1 Nairobi County
	Planned
	860,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	 
	NCB
	Post
	3-Sep-14
	

	W026
	Supply Installation and Commissioning of Street and Security Lighting Lot 2 Nairobi County
	Planned
	440,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	560,000 
	NCB
	Post
	3-Sep-14
	

	W027
	Supply Installation and Commissioning of Street and Security Lighting Lot 3 Nairobi County
	Planned
	620,000
	NCB
	Post
	14-Sep-14
	

	
	
	Actual
	 
	NCB
	Post
	3-Sep-14
	

	W028
	Construction/Rehabilitation of Market in Ongata Rongai
	Planned
	1,000,000
	NCB
	Post
	16-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W029
	Construction/Rehabilitation of Market in Juja
	Planned
	1,000,000
	NCB
	Post
	16-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W030
	Construction/Rehabilitation of Market in Kiambu
	Planned
	1,000,000
	NCB
	Post
	16-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W031
	Construction/Rehabilitation of Market in Thika (Madaraka)
	Planned
	1,500,000
	NCB
	Post
	23-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W032
	Construction/Rehabilitation of Market in Githurai
	Planned
	1,000,000
	NCB
	Post
	23-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W033
	Construction/Rehabilitation of Market in Kihara
	Planned
	1,500,000
	NCB
	Post
	23-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W034
	Construction/Rehabilitation of Market in Kikuyu
	Planned
	2,000,000
	NCB
	Post
	30-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W035
	Construction/Rehabilitation of Market in Kitengela
	Planned
	1,000,000
	NCB
	Post
	30-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W036
	Construction/Rehabilitation of Market in Ngong
	Planned
	1,000,000
	NCB
	Post
	30-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W037
	Construction/Rehabilitation of Market in Tala/Kangundo
	Planned
	1,000,000
	NCB
	Post
	04-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W038
	Construction/Rehabilitation of Kikuyu Bus Park
	Planned
	1,500,000
	NCB
	Post
	6-Aug-15
	

	
	
	Actual
	 
	
	
	
	

	W040
	Kiambaa Public Parks Improvement
	Planned
	61,000
	NCB
	Post
	6-Aug-15
	

	
	
	Actual
	 
	
	
	
	

	W041
	Rehabilitation of Limuru Sewerage Works
	Planned
	1,000,000
	NCB
	Post
	28-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	W042
	Investment in Traffic Management and flow in Thika, Kiambu, Athi River, Ongata Rongai and Kitengela towns
	Planned
	4,000,000
	NCB
	Post
	14-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	W043
	IUWM Demonstrative Projects
	Planned
	10,000,000
	ICB
	Post
	14-Feb-16
	

	
	
	Actual
	 
	
	
	
	

	W044
	Construction of Imara Daima Footbridge
	Planned
	1,300,000
	NCB
	Post
	04-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W045
	Construction of Makadara Footbridge
	Planned
	1,800,000
	NCB
	Post
	04-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W046
	Rehabilitation of existing 2 No. Fire stations along Tom Mboya Street and Enterprise Road in Nairobi County
	Planned
	360,000
	NCB
	Post
	5-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	W047
	Construction of NMT Facilities in Nairobi County
	Planned
	2,000,000
	NCB
	Post
	11-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W048
	Construction Works of Market in Kikuyu
	Planned
	2,000,000
	NCB
	Post
	11-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W049
	Construction Works of Kikuyu Bus Park
	Planned
	1,500,000
	NCB
	Post
	16-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	W050
	Ruiru Station Quickwins
	Planned
	2,500,000
	NCB
	Post
	14-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W051
	Construction/Rehabilitation Works of Thika (Madaraka) Market
	Planned
	1,500,000
	NCB
	Post
	18-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W052
	Construction Works of Githurai Market
	Planned
	1,000,000
	NCB
	Post
	18-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W053
	Construction/Rehabilitation Works of Kiambu Market
	Planned
	1,000,000
	NCB
	Post
	18-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W054
	Construction Works of Kiambaa Market
	Planned
	1,500,000
	NCB
	Post
	27-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W055
	Improvement to Public Gardens Kiambu
	Planned
	61,000
	NCB
	Post
	16-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	W056
	Construction/Rehabilitation Works of Juja Market
	Planned
	1,000,000
	NCB
	Post
	27-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	W057
	Construction of Juja Circuit Road leading to Railway Station (3.5km) (see Comp. 2)
	Planned
	4,000,000
	NCB
	Post
	16-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W058
	Access to Thika Railway Station
	Planned
	2,000,000
	NCB
	Post
	15-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W059
	Construction of Juja & Thika Sewerage System (trunk sewer system and reticulation and a waste water treatment plant) 
	Planned
	42,000,000
	ICB
	Prior
	28-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W060
	Construction/Rehabilitation Works of Ongata Rongai Market
	Planned
	800,000
	NCB
	Post
	07-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W061
	Construction/Rehabilitation Works of Kitengela Township Market
	Planned
	800,000
	NCB
	Post
	07-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W062
	Construction/Rehabilitation Works of Ngong Market
	Planned
	800,000
	NCB
	Post
	07-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W063
	Storm Water Drainage Works in Ongata Rongai
	Planned
	700,000
	NCB
	Post
	12-Sept-15
	

	
	
	Actual
	 
	
	
	
	

	W064
	Modern Bus Park in Ngong Town
	Planned
	350,000
	NCB
	Post
	10-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W065
	Modern Bus Park in Ongata Rongai
	Planned
	350,000
	NCB
	Post
	10-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W066
	Modern Bus Park in Kitengela Town
	Planned
	200,000
	NCB
	Post
	10-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W067
	Parking Bays, Bicycles and Pedestrian Pathways in Ngong Township
	Planned
	200,000
	NCB
	Post
	12-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W068
	Parking Bays, Bicycles and Pedestrian Pathways in Ongata Rongai Township
	Planned
	300,000
	NCB
	Post
	12-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W069
	Parking Bays, Bicycles and Pedestrian Pathways in Kitengela Township
	Planned
	500,000
	NCB
	Post
	12-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W070
	Construction of Jua Kali sheds in Ngong Township
	Planned
	250,000
	NCB
	Post
	15-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W071
	Investments in disaster preparedness in Mavoko
	Planned
	120,000
	NCB
	Post
	15-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W072
	Construction of storm water drainage in Mavoko
	Planned
	220,000
	NCB
	Post
	15-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W073
	Bridge and Approaches Construction for Mavoko Quarry Road 
	Planned
	1,600,000
	NCB
	Post
	19-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W074
	Investments in disaster preparedness in Tala/Kangundo
	Planned
	150,000
	NCB
	Post
	19-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W075
	Construction of market in Tala/Kangundo
	Planned
	825,000
	NCB
	Post
	14-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	W076
	Construction of approx. 4Km Road in Tala/Kangundo 
	Planned
	2,500,000
	NCB
	Post
	10-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W077
	Development of selected roads in Muranga Town 
	Planned
	1,000,000
	NCB
	Post
	16-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W078
	Development of selected roads in Kenol Town 
	Planned
	1,000,000
	NCB
	Post
	16-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W079
	Construction of Storm Water Drainage in Nairobi City (Dagoretti, Langata, CBD and Embakasi), Thika (CBD and west of CBD), Mavoko and Ongata Rongai township)
	Planned
	10,500,000
	ICB
	Prior
	29-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	W080
	Construction of Kikuyu Sewerage System
	Planned
	8,000,000
	NCB
	Post
	15-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W081
	Rehabilitation and Construction of Mavoko Sewerage System
	Planned
	1,000,000
	NCB
	Post
	15-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W082
	Construction of Thika Storm Water System
	Planned
	25,000,000
	ICB
	Prior
	27-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W083
	Construction of Muhuri Road Nairobi
	Planned
	6,000,000
	NCB
	Post
	15-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	W084
	Construction of 9 composite plants in Nairobi
	Planned
	2,000,000
	NCB
	Post
	7-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	
	
	
	
	
	
	
	



B: GOODS
	No
	Contract Description
	Status
	Estimated/ Actual Cost in USD
	Procurement Method
	Bank Review (Prior/ Post)
	Submission of bids & Bid opening 
	Comments

	G001
	Purchase of office equipment (desktop computer, laptops, camera, scanner)
	Planned
	30,209
	Shopping
	Post
	29-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	G002
	Purchase of office furnitures (conference table, desks, chairs, bookshelves)
	Planned
	29,900
	Shopping
	Post
	29-Jul-15
	

	
	
	Actual
	 
	Shopping
	Post
	
	

	G003
	Purchase of fire-fighting Equipment for exisitng fire stations in Nairobi and 13 slected urban areas (a) 10,000 litres 7 No. (b)  5,000 litres 7 No 
	Planned
	6,000,000
	ICB
	Prior
	19-Apr-13
	

	
	
	Actual
	5,147,132
	ICB
	Prior
	27-Jun-13
	

	G004A
	Purchase and Installation of GIS Equipment and Software at NMED 
	Planned
	300,000
	NCB
	Post
	22-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	G004B
	Purchase and Installation of GIS Equipment and Software in Selected Counties 
	Planned
	300,000
	NCB
	Post
	22-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	G005
	Purchase of operation vehicles for PCT (6 No. (a) 4x4 double cabin pick up 3 No. (b) Utility Vehicles 2 No. and (c) 9 seater mini bus 1 No. 
	Planned
	440,477
	NCB
	Prior
	20-Jun-13
	

	
	
	Actual
	168,151
	NCB
	Prior
	26-Jun-13
	

	G006
	Purchase of 3 Water Bowsers to serve the 3 Fire Stations within Nairobi
	Planned
	400,000
	NCB
	Post
	18-Mar-15
	

	
	
	Actual
	 
	NCB
	Post
	6-Mar-15
	

	G007
	Supply and Delivery of Vehicles for NCC Project Management Unit (1 No. (a) 4x4 double cabin pick up 1 No. and (b) 9 seater mini bus 1 No.) 
	Planned
	70,000
	NCB
	Post
	4-Mar-15
	

	
	
	Actual
	 
	NCB
	Post
	6-Mar-15
	

	G008
	Exhauster Truck for Kikuyu and Kiambaa (10,000l)
	Planned
	240,000
	NCB
	Post
	13-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	G009
	Supply and Delivery of Vehicle for Machakos County Project Management Unit (1 No. (a) 4x4 double cabin pick up 1 No.) 
	Planned
	40,000
	NCB
	Post
	3-Feb-15
	

	
	
	Actual
	 
	NCB
	Post
	31-Oct-14
	

	G010
	Supply and Delivery of Vehicles for Kiambu County Project Management Unit (1 No. (a) 4x4 double cabin pick up 1 No.) 
	Planned
	40,000
	NCB
	Post
	3-Feb-15
	

	
	
	Actual
	 
	NCB
	Post
	31-Oct-14
	

	G011
	Street Address Supporting Infrastructure & Equipment for 5 Counties
	Planned
	350,000
	NCB
	Post
	29-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	G012
	Supply and Delivery of Vehicle for Kajiado County Project Management Unit (1 No. (a) 4x4 double cabin pick up 1 No.) 
	Planned
	40,000
	NCB
	Post
	3-Feb-15
	

	
	
	Actual
	 
	NCB
	Post
	31-Oct-14
	

	G013
	Supply and Delivery of Vehicle for Muranga County Project Management Unit (1 No. (a) 4x4 double cabin pick up 1 No.) 
	Planned
	40,000
	NCB
	Post
	3-Feb-15
	

	
	
	Actual
	 
	NCB
	Post
	31-Oct-14
	

	
	
	
	
	
	
	
	







C: CONSULTANCY SERVICES
	S No.
	Consultancy Description
	Status
	Estimated/ Actual Cost in USD
	Selection  Method
	Review by Bank (Prior/ Post)
	RFP submission & Opening
	Comments

	
	
	
	
	
	
	
	

	1
	Assistant to Program Coordinator 
	Planned
	180,000
	ICS
	Prior
	2-Aug-11
	

	
	
	Actual
	80,974
	ICS
	Prior
	6-Sep-11
	

	1a
	Assistant to Program Coordinator 
	Planned
	450,000
	ICS
	Prior
	18-Feb-14
	

	
	
	Actual
	 
	ICS
	Prior
	8-Apr-15
	

	2
	Interdisplinary Land Use and Transport Analysis including selected detailed designs
	Planned
	600,000
	QCBS
	Prior
	21-Feb-13
	

	
	
	Actual
	1,353,358
	QCBS
	Prior
	11-Sep-13
	

	3
	Carrying out Feasibility Studies and Preparation of Detailed Designs and Tender Documents for Non-Motorized Transport (NMT) Facilities in Area 1 - Nairobi, Tala-Kagundo, Juja, Thika, Ruiru, Kiambu and Karuri within the Nairobi Metropolitan Region
	Planned
	230,000
	QCBS
	Prior
	26-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	4-Jul-14
	

	4
	Preparation of feasibility studies, final designs and bidding documents for integrated solid waste management and infrastructural development for Nairobi Metropolitan Region
	Planned
	500,000
	QCBS
	Prior
	20-Oct-11
	

	
	
	Actual
	501,681
	QCBS
	Prior
	12-Nov-13
	

	5
	Preparation of feasibilty studies, final designs and bidding documents for security/street lighting for selected 13 urban centres within the NMR 
	Planned
	170,000
	CQS
	Post
	31-Oct-11
	

	
	
	Actual
	183,212
	CQS
	Post
	22-Nov-11
	

	6
	Preparation of feasibilty studies, final designs and bidding documents for disaster preparedness and response systems
	Planned
	180,000
	CQS
	Post
	23-Nov-12
	

	
	
	Actual
	187,081
	CQS
	Post
	23-Nov-12
	

	7
	Preparation of feasibilty studies, final designs and bidding documents for storm water drainage in Nairobi City (Dagoretti, Langata, CBD and Embakasi), Thika (CBD and west of CBD), Mavoko and Ongata Rongai township 
	Planned
	700,000
	QCBS
	Prior
	30-Aug-12
	

	
	
	Actual
	311,000
	QCBS
	Prior
	29-Aug-12
	

	8
	Preparation of Feasibility Study, Design and Bidding Documents for Energy Audit in the Five Counties in the Nairobi Metropolitan Region
	Planned
	150,000
	QCBS
	Post
	15-Aug-14
	

	
	
	Actual
	 
	QCBS
	Post
	19-Sep-14
	

	9
 
	Environmental & Social Management (Plan) Framework (ESMF)                                                                                 
	Planned
	43,000
	ICS
	Prior
	1-Feb-11
	

	
	
	Actual
	43,000
	ICS
	Prior
	2-Jun-11
	

	10
	Resettlement Policy Framework    
	Planned
	41,250
	ICS
	Prior
	9-Jun-11
	

	
	
	Actual
	41,250
	ICS
	Prior
	13-Apr-11
	

	11
	Preparation of Operational Manual 
	Planned
	44,000
	ICS
	Prior
	28-Jan-11
	

	
	
	Actual
	44,000
	ICS
	Prior
	5-Dec-11
	

	12
	Preparation of waste pickers development plan and its implementation for selected 13 urban centres within the NMR 
	Planned
	150,000
	ICS
	Post
	1-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	13
	Analysis of human resources capacity needs associated with the new county mandates within the NMR
	Planned
	250,000
	QCBS
	Post
	14-Sep-15
	

	
	
	Actual
	 
	
	
	
	

	14
	Preparation of asset inventory of key basic infrastructure in each of the three counties, Kiambu, Machakos and Kajiado
	Planned
	250,000
	QCBS
	Post
	5-Nov-15
	

	
	
	Actual
	
	
	
	
	

	15
	Preparation for detailed design of public infrastructure around commuter rail stations 
	Planned
	2,000,000
	QCBS
	Prior
	6-Dec-15
	

	
	
	Actual
	 
	
	
	
	

	16
	Preparation of a Communications Strategy for the Nairobi Metropolitan Service Improvement Project (NaMSIP)
	Planned
	170,000
	ICS
	Post
	17-Oct-12
	

	
	
	Actual
	166,756
	ICS
	Post
	21-Aug-13
	

	17
	Supervision of installation of street lighting for selected 13 urban centres within NMR
	Planned
	300,000
	QCBS
	Post
	7-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	18
	Environmental Consultant
	Planned
	300,000
	ICS
	Post
	6-Sep-12
	

	
	
	Actual
	35,100
	ICS
	Post
	28-Aug-13
	

	19
	Preparation of feasibility studies, final designs and bidding documents for storm water drainage in Kiambu (Juja, Limuru,  Ruiru-Gatong’ora and Githurai ), Machakos(Tala and Syokimau), Kajiando (Kitengela and Muruanga (Kenol) 
	Planned
	700,000
	QCBS
	Prior
	10-Aug-15
	

	
	
	Actual
	 
	
	
	
	

	20
	Preparation of an Integrated Urban Water Management Plan for the Nairobi Metropolitan Region
	Planned
	500,000
	QCBS
	Prior
	12-Dec-12
	

	
	
	Actual
	 
	
	
	21-Aug-13
	

	21
	Preparation of Revenue Enhancement studies for 4 selected counties (Machakos, Kiambu, Kajiado and Muranga)
	Planned
	450,000
	QCBS
	Prior
	29-Dec-13
	

	
	
	Actual
	 
	QCBS
	Prior
	1-Aug-14
	

	22
	Carrying out ICT and GIS Needs and ICT Assessment in MoNMED and Counties within Nairobi Metropolitan Region (NMR)
	Planned
	400,000
	QCBS
	Prior
	8-Sep-12
	

	
	
	Actual
	389,412
	QCBS
	Prior
	4-Dec-13
	

	23
	Consultancy Services for Preparation of Feasibility Studies, Detailed Designs and Tender Documentation for Effecting Alternative Traffic Management in Thika, Kiambu, Athi River, Ongata Rongai and Kitengela towns
	Planned
	210,000
	QCBS
	Post
	26-Oct-12
	

	
	
	Actual
	 
	QCBS
	Post
	19-Dec-14
	

	24
	Preparation of Integrated Strategic Urban Development Plans for 12 Towns in 4 Clusters within the Nairobi Metropolitan Region
	Planned
	3,000,000
	QCBS
	Prior
	9-Oct-12
	

	
	
	Actual
	1,731,548
	QCBS
	Prior
	18-Dec-13
	

	25
	Consultancy for Establishment of a Physical Street Address System for Nairobi City
	Planned
	1,200,000
	QCBS
	Prior
	9-Oct-12
	

	
	
	Actual
	1,112,162
	QCBS
	Prior
	18-Dec-13
	

	26
	Consultancy on GIS Based Mass Valuation System for Nairobi City County
	Planned
	2,000,000
	QCBS
	Prior
	8-May-15
	

	
	
	Actual
	 
	QCBS
	Prior
	
	

	27
	Consulting Services for Design Review and Construction Supervision of Kikuyu Sewerage project. 
	Planned
	200,000
	QCBS
	Post
	4-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	28
	Preparation of Feasibility Studies, Development of Project Designs, Bidding Documents and Supervision of Markets in Ongata Rongai, Juja, Kiambu and Ruiru town.
	Planned
	300,000
	QCBS
	Prior
	5-Sep-13
	

	
	
	Actual
	 
	QCBS
	Prior
	13-Jun-14
	

	29
	Procurement Consultant
	Planned
	250,000
	ICS
	Post
	2-Mar-13
	

	
	
	Actual
	45,500
	ICS
	Post
	17-Jul-13
	

	30
	Design Review and Construction Supervision of  storm water drainage in Nairobi City (Dagoretti, Langata,  Embakasi), Thika (CBD and west of CBD), Mavoko and Ongata Rongai township 
	Planned
	700,000
	QCBS
	Prior
	22-Jun-15
	

	
	
	Actual
	 
	
	
	
	

	31
	Consultancy Services for Preparation of Feasibility Studies, Detailed Designs, Tender Documents and Supervision of Sewerage System in Ngong Town and Ongata Rongai
	Planned
	300,000
	QCBS
	Post
	4-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	32
	Preparation of Preliminary and Detailed Engineering Designs, Specifications, Bills of Quantities, Bidding Documents and Carrying out Construction Supervision of Tala-Mombasa Road and Kenol-Koma Rock link roads. 
	Planned
	2,250,000
	QCBS
	Prior
	14-May-13
	

	
	
	Actual
	2,322,109
	QCBS
	Prior
	19-Dec-13
	

	33
	Consultancy Services on Identification, Design and Supervision of Rehabilitation Works at the Limuru Sewerage Treatment Plant
	Planned
	300,000
	CQS
	Post
	4-Oct-14
	

	
	
	Actual
	 
	CQS
	Post
	19-Dec-14
	

	34
	Carrying out Feasibility Studies and Preparation of Detailed Designs and Tender Documents for Non-Motorized Transport (NMT) Facilities in Area 2 - Limuru, Kikuyu, Mavoko, Kitengela, Ngong and Ongata Rongai within the Nairobi Metropolitan Region.
	Planned
	230,000
	QCBS
	Prior
	26-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	11-Jul-14
	

	35
	Consultancy for Establishment of a Physical Address System for Thika, Kiambu and Machakos
	Planned
	1,500,000
	QCBS
	Prior
	12-Aug-13
	

	
	
	Actual
	 
	QCBS
	Prior
	18-Dec-13
	

	36
	Consulting Services for Preparation of Feasibility Studies, Detailed Designs and Tender Documents of Sewerage Systems in Kenol Muranga, Ongata Rongai, Ngong, Kitengeal (Kajiado), Syokimau (Machakos) and Limuru, Thika North (Kiambu)
	Planned
	450,000
	QCBS
	Post
	4-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	37
	Consulting Services For Integrated Action Plan for the Preparation of Konza-Kenol-Kangundo-Tala, Komarock-Ruai 
	Planned
	800,000
	QCBS
	Prior
	11-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	20-Jun-14
	

	38
	Technical Assistance (Urban Sector) for the Implementation of World Bank-Financed Projects at the Nairobi City County
	Planned
	300,000
	ICS
	Prior
	18-Oct-13
	

	
	
	Actual
	 
	ICS
	Prior
	5-Nov-13
	

	39
	Consultancy Services for Feasibility Study and Formulation of an Urban Renewal Spatial Plan for Nairobi Eastlands
	Planned
	2,000,000
	QCBS
	Prior
	25-Oct-13
	

	
	
	Actual
	 
	QCBS
	Prior
	12-Sep-14
	

	40
	Consulting Services For Preparation of Integrated Strategic Development Plan for Muranga and Kiambu Counties within the Nairobi Metropolitan Region 
	Planned
	2,500,000
	QCBS
	Prior
	26-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	8-Aug-14
	

	41
	Conducting Environmental & Social Impact Assessment for NaMSIP Sub-Projects 
	Planned
	1,000,000
	QCBS
	Prior
	27-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	27-Apr-14
	

	42
	Technical Assistance for the Implementation of World Bank-Financed Projects at the Kiambu County
	Planned
	300,000
	ICS
	Post
	29-Aug-14
	

	
	
	Actual
	 
	ICS
	Post
	2-Dec-14
	

	43
	Preparation of Feasibility Studies, Development of Project Designs, Bidding Documents and Supervision of Markets in: i. Thika (Madaraka), ii. Githurai, iii. Kihara and iv. Kikuyu
	Planned
	300,000
	QCBS
	Prior
	22-Jan-14
	

	
	
	Actual
	 
	QCBS
	Prior
	13-Jun-14
	

	44
	Preparation of Feasibility Studies, Development of Project Designs, Bidding Documents and Supervision of Markets in: i. Kitengela, ii. Ngong, iii. Tala/Kangundo and iv. Muthurwa
	Planned
	300,000
	QCBS
	Post
	22-Jan-14
	

	
	
	Actual
	 
	QCBS
	Post
	18-Jul-14
	

	45
	Consulting on RAP on NaMSIP sub-projects 
	Planned
	2,600,000
	QCBS
	Prior
	27-Nov-13
	

	
	
	Actual
	 
	QCBS
	Prior
	5-Sep-14
	

	46
	Consultancy for Development of a Framework for the Establishment of a Solid Waste Management Authority in Selected Counties within the Nairobi Metropolitan Region (NMR)
	Planned
	350,000
	QCBS
	Prior
	31-Mar-14
	

	
	
	Actual
	 
	QCBS
	Prior
	18-Jul-14
	

	47
	Re-Planning the Nairobi Railway Station and surrounding areas 
	Planned
	2,500,000
	QCBS
	Prior
	8-Jul-15
	

	
	
	Actual
	 
	
	
	
	

	48
	Consultancy Services for Preparation of Feasibility Studies, Detailed Designs, Tender Documents and Supervision of Selected Roads and a Green Mall Street Bus Station in the Nairobi Railway Station and its Surroundings
	Planned
	2,500,000
	QCBS
	Prior
	14-Nov-14
	

	
	
	Actual
	 
	QCBS
	Prior
	6-Feb-15
	

	49
	Preparation of Feasibility Studies, Development of Project Designs, Bidding Documents and Supervision of Markets in: i. Karandini, ii. Jogoo Road, and iii. Kandgemi
	Planned
	300,000
	QCBS
	Post
	17-Nov-14
	

	
	
	Actual
	 
	QCBS
	Post
	21-Nov-14
	

	50
	Improvement of Drainage System in Southern Zone for Nairobi County
	Planned
	77,500
	CQS
	Post
	7-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	51
	Improvement of Drainage System in Southern Zone – Construction Supervision Services for Nairobi County
	Planned
	60,000
	CQS
	Post
	7-Jun-15
	

	
	
	Actual
	
	
	
	
	

	52
	Supervision of Construction of NMT Facilities in Nairobi County
	Planned
	60,000
	CQS
	Post
	14-Oct-15
	

	
	
	Actual
	 
	
	
	
	

	53
	Consultancy Services to assist the Nairobi City County in developing and implementing a 3 “R” and Intermediate Treatment Plan, through promotion of Waste Reduction, Recovery of Resources, Reuse, Recycling and Intermediate Treatment
	Planned
	2,000,000
	QCBS
	Prior
	14-Aug-15
	

	
	
	Actual
	 
	QCBS
	Prior
	
	

	54
	Consultancy Services For Design Review and Works Supervision for Juja and Thika Sewerage Project
	Planned
	450,000
	QCBS
	Post
	1-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	55
	Consulting Services for Support of Solid Waste Management in Kibera
	Planned
	200,000
	QCBS
	Post
	1-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	56
	Consulting Services for Design Review and Construction Supervision of  Sewer Rehabilitation and Extension in Mavoko 
	Planned
	100,000
	QCBS
	Post
	1-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	57
	Preparation of a Storm Water Master Plan, Detailed Designs, Tender Documents and Operations and Maintenance Manuals  for the Nairobi City County
	Planned
	2,000,000
	QCBS
	Prior
	10-Aug-15
	

	
	
	Actual
	 
	
	
	
	

	58
	Design Review and Construction Supervision of Kikuyu Sewerage Works
	Planned
	200,000
	QCBS
	Post
	1-Nov-15
	

	
	
	Actual
	 
	
	
	
	

	59
	Consultancy Services for Monitoring & Evaluation of NaMSIP Projects
	Planned
	2,000,000
	QCBS
	Prior
	27-Jul-15
	

	
	
	Actual
	
	QCBS
	
	
	

	 
	 
	 
	 
	
	
	
	



