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2. Project Objectives and Components
    aaaa....    ObjectivesObjectivesObjectivesObjectives
 (1) Reduce the likelihood of systemic failure in the banking and corporate sectors;  (2) Improve financial soundness 
of banks and corporations; and  (3) Deepen the broad process of change in government institutions, banks, and  
corporations toward less government involvement in business, enhanced transparency, more focus on financial  
results, and more openness to global competition and investment . 
    bbbb....    ComponentsComponentsComponentsComponents
    (1) Financial Sector Supervision and Crisis Management  (US$ 5.7 million).  Support the development of the 
Financial Supervisory Commission's strategies, policies, procedures, and capability to adopt and enforce prudential  
regulation  and implement supervisory practices in line with accepted international practices .  (2) Securities Market 
Development (US$0.5 million).  (a) assistance to reform the regulatory framework for self -regulatory organizations 
(SROs), such as the Korea Stock Exchange and the Korea Securities Deals' Association ) and market participants, 
rationalize market architecture and assess bond market demand and development issues; and  (iii) support greater 
transparency and professionalism in accounting and auditing through advise on continuing education and ethical  
standards.  (3)  Debt Management Improvement(U$0.3 million).  Assist government to address technical issues in the  
management of sovereign debt.  (4)  Corporate Restructuring (US$ 17.8 million).  To finance advisory consortia for  
Korea's largest banks to build capacity and provide support in business /financial diagnostics, restructuring  
recommendations for distressed chaebol businesses, review restructuring proposals, improve advice to the creditor's  
arbitration committees, and regular progress reports to the Financial Supervisory Committee .  (5)  Corporate 
Legal/Regulatory Reform (US$ 1.4 million).  Support ongoing insolvency reform (in terms of support for reform of 
Korean insolvency law and training for judges and other insolvency professionals ) and reform of corporate 
governance (strengthen authority and responsibility of corporate boards and enhance financial disclosure and  
monitoring by market participants. (6) Competition Policy (US$ 0.3 million). To transfer knowledge about international  
best practices from OECD countries to strengthen the ability of the Korea Fair Trade Commission  (KFTC) to apply 
the Fair Trade Act. (7)  Project Implementation Support (US$ 0.2 million).   
    cccc....    Comments on Project Cost, Financing and DatesComments on Project Cost, Financing and DatesComments on Project Cost, Financing and DatesComments on Project Cost, Financing and Dates
    The project appraisal report estimates project cost at US$ 54.50 million, which was reduced to US$48 million in the 
Loan Agreement. The project cost US$26 million financed from the loan.  (Note for Reviewer: US$26 million is the 
cost given in the text of the ICR, the first table of Annex  2, and the Controller's Web Page.  However,  the second 
table of Annex 2 (Project Cost by Procurement Arrangements ) shows a total project cost of US$38.88 million and 
Bank financing of US$24.64 million.  I sent an email  to the ICR author who is also the task manager, but he will not  
be back in the office to respond until February  10th.  This apparent inconsistency should be settled and this note  
removed before the ICR is finalized.) The project was appraised in June,  1998, approved by the Board on August  
6th, 1998, made effective on October 1, 1998, and closed on schedule on June  30th, 2002. 

3. Achievement of Relevant Objectives:
(1) The FSS organization, staffing, personnel policy and budgeting was improved as consultants' recommendations  
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were adopted.  Agreed actions to bring prudential regulations and supervisory practices into line with international  
best practices have been implemented .  Consultant reviews of proposals and strategies for distressed banks  
facilitated FSC/FSS efforts at stabilization and resolution . (2)  Securities Market Development benefited from 
consultant studies on securities market architecture, self -regulation, and regulation.  (3)  Debt Management 
Improvement was facilitated through expertise provided by the project to develop the Sovereign Asset Liability  
Management System (SALMS) that now enable the MOFE Treasury Bureau to manage and assess government debt  
to minimize costs and risks.  (4)  Corporate Restructuring.  Consultants provided immediate assistance to lead bank  
corporate workout units and longer term assistance on methodologies and through on -site training and seminars. (5) 
Corporate Legal/Regulatory Reform.  Assistance included overseas study and seminars . (6) Competition Policy.  
Information sharing on OECD best practice, training, and overseas internships have supported the KFTC's campaign  
to eliminate most cross-debt guarantees and improper related party transactions . 

4. Significant Outcomes/Impacts:
Undercapitalized banks were subject to corrective actions  (downsizing, merger, or recapitalization .  Median corporate 
debt/equity was reduced below 200% by end-1999, although one-quarter of Korea's companies remain 
over-leveraged.  Workout agreements for 15 chaebol affiliates were negotiated by mid -1999, and a workout of 
Daewoo affiliates basically agreed by end  1999.  Steady progress was made on financial regulation and supervision,  
development of self-regulatory organizations, and some insolvency reforms .  A business law amendment covering 
minority shareholder protection and enhanced corporate boards was enacted in July,  2001. 

5. Significant Shortcomings (including non-compliance with safeguard policies):

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Satisfactory

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: High High The wide scope of reforms supported by  
this project and the impact they are  
having across the economy warrant an IDI  
rating of "high".

SustainabilitySustainabilitySustainabilitySustainability :::: Highly Likely Highly Likely This rating is based on the merit of the  
reforms and Korea's close links to  
international markets which make obvious  
the risks that would emerge if the reforms 
supported by this project were reversed .

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Satisfactory Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory
NOTENOTENOTENOTE: ICR rating values flagged with ' * ' don't comply with OP/BP 13.55, but are listed for completeness.

7. Lessons of Broad Applicability:
1.  As noted in the ICR, procurement rules and procedures should be compatible with the urgency of a systemic  
corporate/financial sector crisis and the technical sophistication needed in a country at Korea's level of development .  
Tor this project, the acceleration of procurement procedures and waivers to consultant fee ceilings, under the Bank's  
procurement rules, took extraordinary effort by the Bank and Implementing Agency staff at a time when the focus on  
technical issues of corporate /financial sector crisis abatement should have had the highest priority .  Complex 
procurement rules that delay urgently needed financial advisors may degrade the effectiveness and value of similar  
projects in the future if this issue is not addressed . 2.  In a well-structured TA project implemented in a crisis, it is  
important to allow for full funding based on best estimates, even if subsequent cost savings emerge .  The costs of 
underfunding such a project could have been extremely high . 3.  It is crucial to define potential conflicts of interest for  
potential consultants right at the start of a project and ensure that consultants involved in the project avoid any real or  
perceived conflicts. 

8. Assessment Recommended?    Yes No

9. Comments on Quality of ICR: 
The ICR covers the many aspects of this wide -ranging project in a coherent manner . However, the ICR could have 
presented more recent data on outcomes for workouts completed in  1999.  The significant corporate sector losses  
referred to in lesson 8 of the ICR are not adequately discussed /evaluated in the text.  The reforms in 
auditing/accounting and other processes noted in the ICR and the precedent for avoiding government bailouts which  
had been endemic in the past, suggest that the corporate restructuring process in Korea is probably much improved,  
but the ICR does not provide enough evidence to fully evaluate this .  The Borrower's contribution to the ICR is  
complete and impressive, and clearly states the high value added of this project to Korea's reform program .




